

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**

Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GF0001</b>	Preventive Maintenance – Iloilo-Antique Road – K0011+721 – K0011+921, K0033+310 – K0033+665, K0035+021 – K0035+235, K0064+116 – K0064+682, K0064+842 – K0065+301, K0066+000 – K0066+879	CONST. SECTION		Competitive Bidding	January 17, 2020	February 5, 2020			FY GAA 2020	49,000,000.00		49,000,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0005</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road, Iloilo – Antique Road – K0013+724 – K0014+073, K0070+723 – K0071+000, K0071+520 – K0071+530	CONST. SECTION	YES	Competitive Bidding	October 23, 2019	November 12, 2019			FY GAA 2020	11,491,480.00		11,491,480.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0006</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tioias Sinugbahan Rd – K0066+120 – K0066+691, K0069+178 – K0069+500, K0071+1062 – K0072+426	CONST. SECTION	YES	Competitive Bidding	October 24, 2019	November 13, 2019			FY GAA 2020	38,931,480.00		38,931,480.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0007</b>	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road Miagao-Igbaras Rd - K0039+000 - K0039+172, K0044+000 - K0045+000	CONST. SECTION	YES	Competitive Bidding	October 30, 2019	November 20, 2019	January 31, 2020	February 7, 2020	FY GAA 2020	18,914,000.00		18,914,000.00	
<b>20GF0008</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Miagao Cadre Rd – K0039+300 – K0039+351	CONST. SECTION	YES	Competitive Bidding	October 24, 2019	November 13, 2019	February 20, 2020	February 21, 2020	FY GAA 2020	1,399,440.00		1,399,440.00	
<b>20GF0009</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Guimbal - Igbaras - Tubungan - Leon Rd - K0031+113 - K0031+463, K0032+454 - K0032+634, K0038+877 - K0039+518	CONST. SECTION		Competitive Bidding	February 3, 2020	February 26, 2020			FY GAA 2020	29,664,600.00		29,664,600.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0010</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Oton-Buray-Sta. Monica-Sn Antonio-Sn Miguel Rd. K0019+317 – K0020+035	CONST. SECTION	YES	Competitive Bidding	October 23, 2019	November 12, 2019	January 31, 2020	February 7, 2020	FY GAA 2020	19,701,920.00		19,701,920.00	
<b>20GF0011</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Oton – Pakiad - Mandurriao Rd – K0009+278 – K0010+000, K0010+789 – K0010+894, K0011+386 – K0011+781	CONST. SECTION	YES	Competitive Bidding	October 23, 2019	November 12, 2019			FY GAA 2020	32,214,560.00		32,214,560.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0015</b>	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd. K0014+826.90 – K0015+288	CONST. SECTION	YES	Competitive Bidding	October 30, 2019	November 20, 2019			FY GAA 2020	9,115,960.00		9,115,960.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0016</b>	Road Widening – Iloilo – Antique Road, K0031+590 – K0031+651, K0031+847 – K0032+083, K0032+924 – K0032+960	CONST. SECTION	YES	Competitive Bidding	October 30, 2019	November 20, 2019			FY GAA 2020	13,484,800.00		13,484,800.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0017</b>	Rehabilitation/Major Repair of Permanent Bridge-Masagud Br. (B00142PN) along Iloilo-Antique Road	CONST. SECTION	YES	Competitive Bidding	October 24, 2019	November 13, 2019	January 31, 2020	February 10, 2020	FY GAA 2020	2,940,000.00		2,940,000.00	
<b>20GF0019</b>	Widening of Permanent Bridge - Bucaya Br. (B00141PN) along Iloilo-Antique Rd.	CONST. SECTION	YES	Competitive Bidding	December 17, 2019	January 8, 2020	January 31, 2020	February 10, 2020	FY GAA 2020	32,094,020.00		32,094,020.00	
<b>20GF0020</b>	Widening of Permanent Bridge - Sta. Rita Br. (B00143PN) along Iloilo-Antique Rd	CONST. SECTION		Competitive Bidding	March 6, 2020	April 20, 2020	April 24, 2020	April 27, 2020	FY GAA 2020	21,658,000.00		21,658,000.00	
<b>20GF0021</b>	Construction of Tumagbok Flood Control Project, Miag-ao, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 30, 2019	November 20, 2019	January 31, 2020	February 5, 2020	FY GAA 2020	29,400,000.00		29,400,000.00	
<b>20GF0022</b>	Construction of Camangahan River Control along Jarao River, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 4, 2019	December 23, 2019	January 31, 2020	February 5, 2020	FY GAA 2020	29,400,000.00		29,400,000.00	
<b>20GF0023</b>	Construction of Tangyan River Control, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 23, 2019	November 12, 2019	January 31, 2020	February 5, 2020	FY GAA 2020	35,224,140.00		35,224,140.00	
<b>20GF0024</b>	Construction of Siwargan River Control, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	February 5, 2020	February 26, 2020	February 28, 2020	March 2, 2020	FY GAA 2020	9,800,000.00		9,800,000.00	

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**

Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GF0026</b>	Construction of Particion River Control, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 5, 2020	February 26, 2020	February 28, 2020	March 2, 2020	FY GAA 2020	29,400,000.00		29,400,000.00	
<b>20GF0027</b>	Construction of Sipitan River Control, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	November 8, 2019	November 28, 2019	January 31, 2020	February 5, 2020	FY GAA 2020	29,400,000.00		29,400,000.00	
<b>20GF0028</b>	Construction of Tiolas River Control, San Joaquin, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	November 20, 2019	December 9, 2019	January 31, 2020	February 7, 2020	FY GAA 2020	24,500,000.00		24,500,000.00	
<b>20GF0029</b>	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Tubungan – Igtuble - San Remegio Road Leading to Tourism and Agri-Center, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020	March 26, 2020	March 27, 2020	FY GAA 2020	49,000,000.00		49,000,000.00	
<b>20GF0030</b>	Construction/Improvement of Access Road leading to Declared Tourism Destinations – Igtalongon – Corucuan – Lab-on – Bagay – Wayang – San Jose – Miagao – Cadre Road leading to Mt. Napulak, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	November 23, 2019	December 12, 2019	January 31, 2020	February 10, 2020	FY GAA 2020	29,400,000.00		29,400,000.00	
<b>20GF0031</b>	Construction/Improvement of Access Road leading to Declared Tourism Destinations – Brgy. Potrido to Brgy. Alimodias Road leading to Various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	October 30, 2019	November 20, 2019	January 31, 2020	February 5, 2020	FY GAA 2020	29,400,000.00		29,400,000.00	
<b>20GF0032</b>	Construction/Improvement of Access Road leading to Declared Tourism Destinations - Quianan-Pitogo-Lomboyan-Bad-as Road leading to Mt. Dalang Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 21, 2020	March 11, 2020	March 17, 2020	March 18, 2020	FY GAA 2020	39,200,000.00		39,200,000.00	
<b>20GF0033</b>	Construction of Igaras Multipurpose Building, Igaras, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 3, 2020	February 26, 2020	February 28, 2020	March 2, 2020	FY GAA 2020	19,800,000.00		19,800,000.00	
<b>20GF0034</b>	Construction (Completion) of Miagao Multipurpose Building, Poblacion, Miagao, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 3, 2020	February 26, 2020	February 28, 2020	March 2, 2020	FY GAA 2020	5,940,000.00		5,940,000.00	
<b>20GF0035</b>	Construction (Completion) of Tubungan Multipurpose Building, Tubungan, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 11, 2019	January 6, 2020	February 20, 2020	February 21, 2020	FY GAA 2020	4,455,000.00		4,455,000.00	
<b>20GF0036</b>	Construction of School Building, Guimbal National High School, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 13, 2020	May 8, 2020	May 11, 2020	FY GAA 2020	3,960,000.00		3,960,000.00	
<b>20GF0037</b>	Construction of School Building, Guimbal Central Elementary School, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020	May 8, 2020	May 11, 2020	FY GAA 2020	3,960,000.00		3,960,000.00	
<b>20GF0038</b>	Construction of School Building, Don Felix Serra NHS, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020	May 8, 2020	May 11, 2020	FY GAA 2020	3,960,000.00		3,960,000.00	
<b>20GF0039</b>	Construction of School Building, Tigbauan National High School, Tigbauan, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020	May 8, 2020	May 11, 2020	FY GAA 2020	3,960,000.00		3,960,000.00	
<b>20GF0040</b>	Construction of School Building, Sta. Clara Elementary School, Oton, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020	March 23, 2020	March 24, 2020	FY GAA 2020	3,960,000.00		3,960,000.00	
<b>20GF0041</b>	Construction of Multipurpose Building, Lanag Sur, Tubungan, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 4, 2019	December 23, 2019	January 31, 2020	February 10, 2020	FY GAA 2020	3,217,500.00		3,217,500.00	
<b>20GF0042</b>	Construction of Tigbauan Multipurpose Building, Tigbauan, Iloilo	CONST. SECTION		PUBLIC BIDDING	January 31, 2020	February 19, 2020	February 26, 2020	February 28, 2020	FY GAA 2020	2,970,000.00		2,970,000.00	
<b>20GF0043</b>	Construction of School Buildings – Bad-as National High School and Andres Bonifacio Elementary School, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020	March 23, 2020	March 24, 2020	FY GAA 2020	2,475,000.00		2,475,000.00	

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**

Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GF0044</b>	Rehabilitation of School Buildings – Cluster I (Miagao West CES, Guibongan-Igtuba ES, Miagao East CES, Bacauan Mambatad ES, San Rafael ES, Lawigan ES, Don Felix Serra NHS, Tioles ES, Don Albino Serag MES (Siwaragan), Sinogbuhan ES) Miagao and San Joaquin, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	October 23, 2019	November 12, 2019			FY GAA 2020	2,475,000.00		2,475,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0045</b>	Rehabilitation of Multipurpose Buildings – Cluster II (Igbaras NHS, Jovellar ES, Igtalongon ES, Tabiac ES, Sta. Barbara ES, Lanag Norte ES, Adgao ES, Tubungan CES, Igtuble ES) Igbaras and Tubungan, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 12, 2019	January 7, 2020			FY GAA 2020	2,227,500.00		2,227,500.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0046</b>	Construction (Completion) of Morocco-Mancillas Hanging Bridge, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 25, 2020	March 16, 2020			FY GAA 2020	1,980,000.00		1,980,000.00	FOR MODIFICATION
<b>20GF0047</b>	Construction of San Joaquin Multipurpose Building including Pavement, San Joaquin, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	November 23, 2019	December 12, 2019	January 31, 2020	February 10, 2020	FY GAA 2020	1,980,000.00		1,980,000.00	
<b>20GF0048</b>	Construction (Completion) of Two (2) School Buildings, Oton National High School, Oton, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020	March 20, 2020	March 23, 2020	FY GAA 2020	1,980,000.00		1,980,000.00	
<b>20GF0049</b>	Rehabilitation of Multi-Purpose Building, Barangay Botong, Oton, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 12, 2019	January 7, 2020			FY GAA 2020	4,950,000.00		4,950,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0050</b>	Concreting of Purok II, Brgy. Road, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 3, 2020	February 26, 2020	February 28, 2020	March 2, 2020	FY GAA 2020	9,900,000.00		9,900,000.00	
<b>20GF0051</b>	Rehabilitation of Guimbal Bridge Phase I, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	October 24, 2019	November 13, 2019	January 31, 2020	February 7, 2020	FY GAA 2020	4,950,000.00		4,950,000.00	
<b>20GF0052</b>	Construction of Drainage System along Guimbal Slaughterhouse Road, Bagumbayan, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020	March 23, 2020	March 24, 2020	FY GAA 2020	2,970,000.00		2,970,000.00	
<b>20GF0053</b>	Rehabilitation of Guimbal Multi-Purpose Building, Brgy. Gerona-Gimeno, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020	March 20, 2020	March 23, 2020	FY GAA 2020	4,950,000.00		4,950,000.00	
<b>20GF0054</b>	Construction of Bongol San Vicente Shoreline Protection, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020	June 17, 2020	June 19, 2020	FY GAA 2020	4,950,000.00		4,950,000.00	
<b>20GF0055</b>	Rehabilitation of Multi-Purpose Building, Brgy. Buray, Oton, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 12, 2019	January 7, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0056</b>	Concreting of Calampitao-Camarin Road, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	November 20, 2019	December 9, 2019	January 31, 2020	February 12, 2020	FY GAA 2020	2,970,000.00		2,970,000.00	
<b>20GF0057</b>	Concreting of Nalundan-Sitio Lupa Road, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 4, 2019	December 23, 2019	February 4, 2020	February 12, 2020	FY GAA 2020	1,980,000.00		1,980,000.00	
<b>20GF0058</b>	Concreting of Balantad-Sitio Sulong Road, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020	June 18, 2020	June 19, 2020	FY GAA 2020	1,980,000.00		1,980,000.00	
<b>20GF0059</b>	Concreting of Bulad-Dump Site Road, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 4, 2019	December 23, 2019	January 31, 2020	February 12, 2020	FY GAA 2020	2,970,000.00		2,970,000.00	
<b>20GF0060</b>	Concreting of Igccocolo-Ilgang, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	December 17, 2019	January 8, 2020	January 31, 2020	February 12, 2020	FY GAA 2020	1,980,000.00		1,980,000.00	
<b>20GF0061</b>	Concreting of Lubacan-Lupsag Road, Guimbal, Iloilo	CONST. SECTION	YES	PUBLIC BIDDING	November 20, 2019	December 9, 2019	January 31, 2020	February 12, 2020	FY GAA 2020	2,970,000.00		2,970,000.00	
<b>20GF0062</b>	Construction/Concreting of Cabasi Road, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020	March 23, 2020	March 24, 2020	FY GAA 2020	1,980,000.00		1,980,000.00	
<b>20GF0063</b>	Concreting/Widening/Asphalt Overlay including street lightings along Granada-Balantad-Lakandula-Gotera-Cristobal Colon-Pescadores-Gasataya-Gargaritano-Guimbal Port-Burgos-Gengos Road, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 3, 2020	February 26, 2020	February 28, 2020	March 2, 2020	FY GAA 2020	24,750,000.00		24,750,000.00	

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**

Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GF0065</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road, Guimbal-Tubungan Rd - K0037+951 – K0038+008, K0040+324 – K0041+169	CONST. SECTION	YES	PUBLIC BIDDING	October 24, 2019	November 13, 2019			FY GAA 2020	17,055,920.00		17,055,920.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0067</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tigbauan - Cordova - Leon JCT Rd - K0023+728 - K0023+854, K0026+500 - K0026+800, K0027+866 - K0028+014	CONST. SECTION	YES	PUBLIC BIDDING	November 8, 2019	November 28, 2019			FY GAA 2020	15,668,240.00		15,668,240.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0069</b>	Construction/Upgrading/Rehabilitation of Drainage along National Road- Guimbal- Tubungan Rd. (K0031+041 - K0031+519, K0033+254 - K0033+666, K0033+666 - K0034+079)	CONST. SECTION	YES	PUBLIC BIDDING	November 8, 2019	November 28, 2019			FY GAA 2020	11,353,300.00		11,353,300.00	FOR MODIFICATION
<b>20GF0070</b>	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Iloilo Antique Road (K0064+842 - K0064+924, K0068+716 - K0068+808)	CONST. SECTION	YES	PUBLIC BIDDING	November 8, 2019	November 28, 2019			FY GAA 2020	27,949,600.00		27,949,600.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0071</b>	Preventive Maintenance - Oton - Mambog - Cabolo-an - Abilay - Sn. Jose Rd. K0013+298 - K0015+288	CONST. SECTION	YES	PUBLIC BIDDING	November 8, 2019	November 28, 2019			FY GAA 2020	27,415,500.00		27,415,500.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0072</b>	Preventive Maintenance - Tolas - Sinigbuhan Road - K0063+463 - K0063+926, K0067+866 - K0068+111	CONST. SECTION	YES	PUBLIC BIDDING	November 20, 2019	December 9, 2019			FY GAA 2020	10,068,520.00		10,068,520.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0073</b>	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tolas - Sinugbuhan Rd. (K0068+118 - K0069+161)	CONST. SECTION	YES	PUBLIC BIDDING	November 20, 2019	December 9, 2019			FY GAA 2020	10,241,000.00		10,241,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0074</b>	Preventive Maintenance – Oton – Buray – Sta. Monica – Sn. Antonio – Sn. Miguel Rd. K0011+000 – K0012+419, K0013+663 – K0015+536	CONST. SECTION	YES	PUBLIC BIDDING	November 23, 2019	December 12, 2019			FY GAA 2020	45,189,760.00		45,189,760.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0075</b>	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Iloilo-Antique Rd. K0027+355 - K0027+784	CONST. SECTION	YES	PUBLIC BIDDING	December 17, 2019	January 8, 2020			FY GAA 2020	9,281,580.00		9,281,580.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0076</b>	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Guimbal-Igbaras-Tubungan-Leon Rd. K0058+594 - K0058+695	CONST. SECTION	YES	PUBLIC BIDDING	December 17, 2019	January 8, 2020			FY GAA 2020	31,918,600.00		31,918,600.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0077</b>	Rehabilitation/Major Repair of Permanent Bridge – Bacauan Br. (B00134PN) along Iloilo-Antique Road	CONST. SECTION		PUBLIC BIDDING	January 17, 2020	February 5, 2020			FY GAA 2020	3,920,000.00		3,920,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0078</b>	Construction of Multi-Purpose Building, Sta. Monica Rizal ES, Oton, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 14, 2020	March 4, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0079</b>	Rehabilitation/Widening/Reconstruction/Asphalt Overlaying of San Joaquin Municipal Local Roads, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 21, 2020	March 11, 2020			FY GAA 2020	29,700,000.00		29,700,000.00	FOR MODIFICATION
<b>20GF0080</b>	Rehabilitation/Major Repair of Guimbal Flood Control Structures leading to Guimbal Port, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 21, 2020	March 11, 2020			FY GAA 2020	44,100,000.00		44,100,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0081</b>	Improvement of Public Market, Brgy. Baybay Norte, Miagao, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**

Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GF0082</b>	Construction of Multi-Purpose Building (Municipal Library), Brgy. Poblacion, Tigbauan, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0083</b>	Construction of Multi-Purpose Building, Amboyu-an ES, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020			FY GAA 2020	2,940,000.00		2,940,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0084</b>	Construction of Multi-Purpose Building (Equipment Storage), Brgy. Tagbak Sur, Oton, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0085</b>	Repair of Multi-Purpose Building, Gerona St., Brgy. Gerona-Gimeno, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0086</b>	Construction of Transport Terminal/Multi-Purpose Building, Brgy. 3 Poblacion, Igbaras, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0087</b>	Improvement of Multi-Purpose Building (Rural Health Unit), Brgy. Poblacion, Purok 3, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020			FY GAA 2020	2,985,000.00		2,985,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0088</b>	Completion of Senior Citizen Building/Multi-Purpose Hall, Brgy. Zone 2 Poblacion, Tubungan, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 22, 2020	March 12, 2020			FY GAA 2020	2,970,000.00		2,970,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0089</b>	Construction of Igbaras-Passi-Igcabugao Road leading to Igcabugao Cave, Igbaras, Iloilo	CONST. SECTION		PUBLIC BIDDING	March 20, 2020	April 20, 2020			FY GAA 2020	72,375,000.00		72,375,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0090</b>	Construction of Brgy. Potrido to Brgy. Alimodias Road, Miagao, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020			FY GAA 2020	49,000,000.00		49,000,000.00	FOR MODIFICATION
<b>20GF0091</b>	Construction of Quianan – Pitogo – Lombayan – Badas Road – San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 23, 2020	March 13, 2020			FY GAA 2020	49,000,000.00		49,000,000.00	FOR MODIFICATION
<b>20GF0092</b>	Construction of New Bridge – Mantalo Br. Along Guimbal – Tubungan Rd	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020			FY GAA 2020	9,800,000.00		9,800,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0093</b>	Improvement of Guimbal Shore Protection, Guimbal, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020			FY GAA 2020	77,200,000.00		77,200,000.00	FOR MODIFICATION
<b>20GF0094</b>	Road Widening of Iloilo-Antique Road including Right of Way, Oton, Tigbauan, Guimbal and Miag-ao, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020			FY GAA 2020	95,040,000.00		95,040,000.00	FOR MODIFICATION
<b>20GF0095</b>	Rehabilitation/Major Repair of Permanent Bridge – Cata-an Br. (B00153PN) along Tiolas-Sinugbahan Rd	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020			FY GAA 2020	3,920,000.00		3,920,000.00	(Not Awarded) Waiting for the release of funds (FLR)
<b>20GF0096</b>	Concreting of Brgy. Igtuba High School Local Road, Miagao, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 24, 2020	March 16, 2020			FY GAA 2020	2,450,000.00		2,450,000.00	FOR MODIFICATION
<b>20GF0097</b>	Concreting of Poblacion High School Local Road, Tubungan, Iloilo	CONST. SECTION		PUBLIC BIDDING	February 25, 2020	March 16, 2020			FY GAA 2020	2,450,000.00		2,450,000.00	FOR MODIFICATION
<b>20GF0098</b>	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors	MAINT. SECTION		PUBLIC BIDDING	April 16, 2020	May 5, 2020	May 11, 2020	May 20, 2020	F Y2020 RA 11465/SR20 20-03-004138	4,086,775.00		4,086,775.00	

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**  
Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GF0099	Repair /Maintenance of Bayunan River Revetment 1 along Bayunan River	MAINT. SECTION		PUBLIC BIDDING	April 17, 2020	May 6, 2020	May 12, 2020	May 13, 2020	SR2020-03-004468	2,895,000.00		2,895,000.00	
20GF0100	Repair/Maintenance of DPWH Building Maintenance Stock Room Iloilo 1st District Engineering Office Fort San Pedro, Iloilo City	MAINT. SECTION		PUBLIC BIDDING	April 18, 2020	May 7, 2020	May 14, 2020	May 15, 2020	SR2020-03-004037	3,000,000.00		3,000,000.00	
20GF0101	Repair and Maintenance of Road Safety Facilities	MAINT. SECTION		PUBLIC BIDDING	June 6, 2020	June 25, 2020	June 30, 2020	July 1, 2020	SR2020-04-004832	4,657,090.00		4,657,090.00	
17GF0110	Upgrading/ Improvement of San Joaquin Rural Health Unit, San Joaquin, Iloilo	CONST. SECTION		PUBLIC BIDDING	June 3, 2020	June 22, 2020	June 26, 2020	July 2, 2020	HFEP CY 2017	1,990,000.00		1,990,000.00	

Prepared by:

**PATRICK B. GIMENO**

Engineer III  
Head, BAC Secretariat

Recommended By:

**JOSE B. GIGANTONE JR.**

OIC - Assistant District Engineer  
BAC Chairman

Approved By:

**NONIE A. VIYAR**

District Engineer  
Head of Procuring Entity

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**

Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS)**


Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project )
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GGF0001</b>	Procurement of Security Services for DPWH, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City.	ADMIN. SECTION		Competitive Bidding	February 21, 2020	March 11, 2020	March 24, 2020	March 30, 2020	FY 2020 GAA - EAO	1,324,180.80		1,324,180.80	
<b>20GGF0002</b>	Procurement of 18,500 Liters Diesel Fuel and 7,500 liters Gasoline for use in Various Equipment and Service Vehicles of this office , Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City.	MAINT. SECTION		Competitive Bidding	April 1, 2020	April 21, 2020	April 27, 2020	May 2, 2020	SR2020-25-000726	1,505,000.00		1,505,000.00	
<b>20GGF0003</b>	Procurement Construction Materials for use in the Repair/ Maintenance of National roads within the jurisdiction of Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City.	MAINT. SECTION		Competitive Bidding	February 22, 2020	March 16, 2020	March 20, 2020	March 25, 2020	SR2020-25-000726	2,701,108.60		2,701,108.60	
<b>20GGF0005</b>	Procurement of Oil and Lubricants for use in the Preventive Maintenance of Various Service Vehicle and Equipment of this District, Iloilo 1st D.E.O., Fort San Pedro, Iloilo City.	MAINT. SECTION		Competitive Bidding	March 11, 2020	March 19, 2020	March 25, 2020	March 30, 2020	SR2020-25-000726	188,175.00		188,175.00	
<b>20GGF0006</b>	Procurement of LPG 50 Kg. (Content Only) and LPG 11 Kg. for use in the Application of thermoplastic paint for centerline and edge line of national roads and bridges within the jurisdiction of this district Iloilo 1st D.E.O., Fort San Pedro, Iloilo City.	MAINT. SECTION		Competitive Bidding	February 25, 2020	March 3, 2020	March 9, 2020	March 16, 2020	SR2020-25-000726	125,190.00		125,190.00	
<b>20GGF0008</b>	Procurement of Various Materials for use in Repair/Maintenance of National Roads within the jurisdiction of Iloilo 1st District Engineering Office.	MAINT. SECTION		Competitive Bidding	April 1, 2020	April 21, 2020	April 27, 2020	April 30, 2020	SR2020-25-000726	2,736,612.00		2,736,612.00	
<b>20GGF0009</b>	Procurement of Supplies tools /Equipment for use in the Equipment Services Unit (ESU) for Emergency Response and Repairs within the jurisdiction of this District, Iloilo 1st D.E.O	MAINT. SECTION		Competitive Bidding	May 14, 2020	May 21, 2020	May 28, 2020	June 6, 2020	SR2020-25-000726	647,875.00		647,875.00	
<b>20GGF0010</b>	Pull-out and replace the damage injection pump assy. and install new Injection Pump Assy. Of JCB 3CX Wheel Backhoe Loader assigned at the Maintenance Section of this district , Iloilo 1st	MAINT. SECTION		Competitive Bidding	May 14, 2020	May 21, 2020	May 28, 2020	June 6, 2020	SR2020-25-000726	330,000.00		330,000.00	
<b>20GGF0011</b>	Procurement of tires for use in the service vehicle #HI-5688, Plate No. RNP-746 assigned in the Administrative Section, This Office.	ADMIN. SECTION		Competitive Bidding	May 14, 2020	May 21, 2020	May 28, 2020	June 6, 2020	MOOE FY 2020	37,500.00		37,500.00	
<b>20GGF0012</b>	Procurement of Office Supplies For use in Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City.	ADMIN. SECTION		Competitive Bidding	June 18, 2020	June 25, 2020	July 10, 2020	July 16, 2020	FY 2020 GAA EAO	563,512.63		563,512.63	
<b>20GGF0013</b>	Procurement of various spare parts to be use in the repair of various Equipment and Service Vehicles of this district, Iloilo 1st District Engineering Office	MAINT. SECTION		Competitive Bidding	May 29, 2020	June 16, 2020	June 22, 2020	June 29, 2020	SR2020-25-000726	1,086,190.00		1,086,190.00	
<b>20GGF0014</b>	Procurement of five (5) pcs. Tires 255/70/R16 and one (1) pc. Aircon Filter for use in the Planning and Design Section, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	PLANNING & DESIGN SECTION		Competitive Bidding	June 19, 2020	July 10, 2020	July 16, 2020	July 21, 2020	SR2020-02-002810 PDE	65,605.00		65,605.00	

**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**  
Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020 (GOODS)**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GGF0015</b>	Procurement of Spare parts for use in printer INEO+227 of Administrative Section, DPWH Iloilo 1st District Engineering Office	ADMIN. SECTION		Competitive Bidding	June 16, 2020	June 24, 2020	June 30, 2020	July 6, 2020	FY 2020 GAA EAO	192,148.00		192,148.00	
<b>20GGF0016</b>	Procurement of Global Navigation Satellite System (GNSS) Equipment (1 base, 2 rovers) with Complete Accessories for use in the Planning and Design Section, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	PLANNING & DESIGN SECTION		Competitive Bidding	June 16, 2020	July 10, 2020	July 16, 2020	July 21, 2020	SR2020-02-002810 PDE	2,600,000.00		2,600,000.00	


Prepared by:

  
**PATRICK B. GIMENO**  
Engineer III  
Head, BAC Secretariat

Recommended By:

  
**JOSE B. GIGANTONE JR.**  
OIC - Assistant District Engineer  
BAC Chairman

Approved By:

  
**NONIE A. VIYAR**  
District Engineer  
Head of Procuring Entity



**DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE**  
Fort San Pedro Road, Iloilo City

**ANNUAL PROCUREMENT PLAN FOR FY 2020 (CONSULTING SERVICES)**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project )
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSGF0001	Conduct of Geotechnical/Subsoil Exploration for Various Proposed FY 2021 Projects	PLANNING AND DESIGN SECTION		Selection based on Consultants Qualification	May 22 – June 22, 2020	June 22, 2020	June 29, 2020	July 5, 2020	FY 2020 GAA	3,226,147.35		3,226,147.35	

Prepared by:

**PATRICK B. GIMENO**  
Engineer III  
Head, BAC Secretariat

Recommended By:

**JOSE B. GIGANTONE JR.**  
OIC - Assistant District Engineer  
BAC Chairman

Approved By:

**NONIE A. VIYAR**  
District Engineer  
Head of Procuring Entity