



FINAL ANNUAL PROCUREMENT PLAN for FY 2021

CY-2021-Regular Infra Projects Under GAA

CODE PAF/UACS	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv't/Posting of TB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21MF0001/3101 01100540000 Kidapawan – Allah Junction Road – K1673 – 393 – K1673 - .935	Const. Section	Public Bidding	12/2/2020 12/8/2020	12/22/2020	1/11/2021 1/12/2021	1/13/2021 1/22/2021	GAA 2021	Pnp 27,354,071.07		27,354,071.07	Preventive Maintenance - Asphalt Overlay
2	21MF0002/3101 01100541000 Marbel – Allah Valley – Cotabato Road – K1768 + 248 – K1768 + 743	Const. Section	Public Bidding	12/2/2020 12/8/2020	12/22/2020	1/11/2021 1/12/2021	1/13/2021 1/22/2021	GAA 2021	Pnp 24,469,756.48		24,469,756.48	Preventive Maintenance - Asphalt Overlay
3	21MF0004/3101 02100786000 Isulan Junction – Ninoy Aquino Road – K1776 + 086 – K1776 + 813	Const. Section	Public Bidding	12/2/2020 12/8/2020	12/22/2020	1/11/2021 1/12/2021	1/13/2021 1/22/2021	GAA 2021	Pnp 24,462,252.61		24,462,252.61	Preventive Maintenance - Asphalt Overlay
4	21MF0011/3102 02100938000 Dulawan – Marbel Road – K1766 + 640 - K1767 + 049	Const. Section	Public Bidding	12/2/2020 12/8/2020	12/22/2020	1/11/2021 1/12/2021	1/13/2021 1/22/2021	GAA 2021	Pnp 9,882,245.13		9,882,245.13	Road Widening
5	21MF0021/3201 02104438000 Construction of Flood Control Structure, Ala River Basin (Panas-Bambad Section), Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/2/2020 12/8/2020	12/22/2020	1/11/2021 1/12/2021	1/13/2021 1/22/2021	GAA 2021	Pnp 34,249,246.67		34,249,246.67	Construction of Flood Control Structure
6	21MF0022/3201 02104439000 Construction of Flood Control Structure, Banga River (Baras Section), Tacurong, Sultan Kudarat	Const. Section	Public Bidding	12/2/2020 12/8/2020	12/22/2020	1/11/2021 1/12/2021	1/13/2021 1/22/2021	GAA 2021	Pnp 48,987,968.90		48,987,968.90	Construction of Flood Control Structure
7	21MF0005/3102 01100851000 Kidapawan – Allah Junction Road – K1669 + 224 – K1669 + 689, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021	GAA 2021	Pnp 11,145,848.10		11,145,848.10	Road Widening
8	21MF0007/3102 01100851000 Kidapawan – Allah Junction Road – K1676 + 797 – K1677 + 488, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021	GAA 2021	Pnp 16,297,330.72		16,297,330.72	Road Widening
9	21MF0017/3103 05101470000 Kalandagan Bridge 1 (B00293MN) along Dulawan – Marbel Road, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021	GAA 2021	Pnp 17,626,948.31		17,626,948.31	Widening of Permanent Bridge
10	21MF0018/3103 05101471000 Kalandagan Bridge 2 (B00294MN) along Dulawan – Marbel Road, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021	GAA 2021	Pnp 12,339,004.33		12,339,004.33	Widening of Permanent Bridge
11	21MF0025/3201 02104442000 Construction of Flood Control Structure, Buayan River (Maindang Section), Lutayan, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021	GAA 2021	Pnp 48,953,711.50		48,953,711.50	Construction of Flood Control Structure
12	21MF0026/3201 02104443000 Construction of Flood Control Structure, Buayan River (Sampao Section), Lutayan, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021	GAA 2021	Pnp 48,967,009.36		48,967,009.36	Construction of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN for FY 2021

CY-2021-Regular Infra Projects Under GAA

CODE PAP/UACS	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv't/Posting of IB/REOI	Subm'n/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21MF0027/3002 03101994000	Junction Brgy. Baras to Brgy. New Passi leading to Monte Vicenteau Resort, Brgy. New Passi, Tacurong, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021		GAA 2021	Php 9,782,982.89		9,782,982.89	Construction of Concrete Road
21MF0032/3002 04101137000	Sampao – Bonita - National Highway in support to Palm Oil Production and other agricultural products, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021		GAA 2021	Php 9,786,865.86		9,786,865.86	Construction of Concrete Road
21MF0039	Construction of Bridge along Dulawan – Marbel – Road (Pngulaman Section) Lambayong, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021		GAA 2021	Php 69,250,172.38		69,250,172.38	Construction of Bridge
21MF0048/3002 07100587000	Construction of 12RCDG Barracks, Puruk Paraiso, Kalawag 1, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/7/2020 12/13/2020	12/28/2020	1/18/2021 1/19/2021	1/12/2021 1/22/2021		GAA 2021	Php 4,473,700.99		4,473,700.99	Construction of Multi Purpose Building
21MF0003	Kidapawan – Allah Junction Road – K1664 + 418 - K1665 + 000, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 19,389,028.63		19,389,028.63	Preventive Maintenance - Asphalt Overlay
21MF0008/3102 01100854000	Marbel - Allah Valley - Cotabato Road - K1763 + 850 - K1764 + 646, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 16,316,763.90		16,316,763.90	Road Widening
21MF0009	Dulawan – Marbel Road – K1749 + 144 – K1750 + 066, K1755 + 079 – K1755 + 480, K1755 + 530 – K1757 + 346, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 65,675,919.33		65,675,919.33	Widening of Permanent Bridge
21MF0015/3103 03101169000	Sadsalan Bridge 2 (B01607MN) along Dulawan - Marbel Road, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 19,575,040.52		19,575,040.52	Retrofitting/Strengthening of Permanent Bridges
21MF0016/3103 04100849000	Trinuniguez Bridge 2 (B01680MN) along Dulawan - Marbel Road, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 4,896,352.20		4,896,352.20	Rehabilitation/Major Repair of Permanent Bridges
21MF0020/3201 02104437000	Construction of Flood Control Structure, Ala River Basin (Madanding Section) Lambayong, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 38,957,082.08		38,957,082.08	Construction of Flood Control Structure
21MF0024/3201 02104441000	Construction of Flood Control Structure, Banga River (Sampao Section), Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 48,980,625.23		48,980,625.23	Construction of Concrete Road
21MF0050/3001 04226175000	Construction of Multi-Purpose Building, Capitol Compound, Brgy. Kenram, Isulan, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 9,897,275.25		9,897,275.25	Construction of Concrete Road
21MF0053/3001 17210407000	Concreting of Road from Brgy. Upper Lomoyon Proper to Sifto Bialong, Brgy. Elbebe, Columbio, Sultan Kudarat	Const. Section	Public Bidding	12/29/2020 1/4/2021	1/18/2021	1/28/2021	1/29/2021 2/11/2021		GAA 2021	Php 2,959,007.03		2,959,007.03	Concreting of Road
21MF0010/3102 02100937000	Dulawan – Marbel Road – K1750 + 066 – K1750 + 778	Const. Section	Public Bidding	1/05/2021 1/11/2021	1/25/2021	2/03/2021	2/04/2021 2/15/2021		GAA 2021	Php 16,316,336.32		16,316,336.32	Road Widening



FINAL ANNUAL PROCUREMENT PLAN for FY 2021

CY-2021 Regular Infra Projects Under GAA

CODE PAP/UACS	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/Posting of IB/REOI	Subm/Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
27	21MF0019/3103 05101472000 Sampao Bridge (B00288MN) along Kidapawan – Aliah Junction Road, Isulan, Sultan Kudarat	Const. Section	Public Bidding	1/05/2021 1/11/2021	1/25/2021	2/03/2021	2/04/2021 2/15/2021		GAA 2021	Php 47,592,659.63		47,592,659.63	Widening of Permanent Bridge
28	21MF0023/3201 02104440000 Construction of Flood Control Structure, Banga River (Rajah Muda Section), Tacurong, Sultan Kudarat	Const. Section	Public Bidding	1/05/2021 1/11/2021	1/25/2021	2/03/2021	2/04/2021 2/15/2021		GAA 2021	Php 48,993,287.32		48,993,287.32	Construction of Flood Control Structure
29	21MF0052/3001 04226178000 Construction of Multi-Purpose Facility, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	1/19/2021 1/25/2021	2/8/2021	2/17/2021	3/2/2021 3/12/2021		GAA 2021	Php 2,969,811.52		2,969,811.52	Construction of Multi-Purpose Building
30	21MF0028/300204 1011133000 Bliss to Maimal Road connecting to Banana Processing and Manufacturing Plant, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	1/26/2021 2/01/2021	2/15/2021	2/25/2021	3/5/2021 3/15/2021		GAA 2021	Php 9,788,854.34		9,788,854.34	Const./Improve ment of Access Roads
31	21MF0030/300204 101135000 NRJ Pob. Pres. Quirino connecting to Brgy. Bagumbayan in support of Palm Oil, Muscovado/Sugarcane, Vegetables, Rice and Corn, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	1/26/2021 2/01/2021	2/15/2021	2/25/2021	3/5/2021 3/15/2021		GAA 2021	Php 14,681,649.21		14,681,649.21	Const./Improve ment of Access Roads
32	21MF0003 Tacurong East By-Pass Road from Brgy. San Antonio-D'Ledesa-San Pablo connecting to Brgy. Kalandagan Brgy. Road in support of Banana and Palm Oil Industries, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	1/26/2021 2/01/2021	2/15/2021	2/25/2021	3/5/2021 3/15/2021		GAA 2021	Php 52,068,397.10		52,068,397.10	Const./Improve ment of Access Roads
33	21MF00034 Concreting of Road, Highway Junction at Blingkong-Bayasang, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	1/26/2021 2/01/2021	2/15/2021	2/25/2021	3/5/2021 3/15/2021		GAA 2021	Php 49,177,660.27		49,177,660.27	Concreting of Road
34	21MF0043/300104 226173000 Construction of Multi-Purpose Building for Judiciary in Old Capitol, Brgy. Kalewag 2, Isulan, Sultan Kudarat	Const. Section	Public Bidding	1/26/2021 2/01/2021	2/15/2021	2/25/2021	3/5/2021 3/15/2021		GAA 2021	Php 9,898,659.14		9,898,659.14	Construction of Multi-Purpose Building
35	21MF0047/300117 210410000 Road Concreting to Palavilla Elementary School, Baranagay Palavilla, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	1/26/2021 2/01/2021	2/15/2021	2/25/2021	3/5/2021 3/15/2021		GAA 2021	Php 9,889,063.58		9,889,063.58	Road Concreting
36	21MF0006/312021 100852000 Road Widening Kidapawan-Aliah Junction Road, K1674+809, K1675+129, K1675-162, K1675+441, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 29,400,000.00		29,400,000.00	Road Widening
37	21MF0012/310207 100183000 Kidapawan-Aliah Junction Road, K1670+560-K1671+567, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 14,700,000.00		14,700,000.00	Off-Carriageway Improvement
38	21MF0013/310102 100785000 Dulawan-Marbel Road, K1761+995-K1763+384, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 14,700,000.00		14,700,000.00	Off-Carriageway Improvement
39	21MF0014/310208 100384000 Dulawan-Marbel Road, K1764+(-526)-K1764+474, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 14,700,000.00		14,700,000.00	Off-Carriageway Improvement



FINAL ANNUAL PROCUREMENT PLAN for FY 2021

CY-2021-Regular Infra Projects Under GAA

CODE PAF / UACS	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv./ Posting of IB/ REOI	Submn/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21MF0029/300204 100633000	Calean-Kalandagan Road in Support to Palm Oil and Mango Industries, Tacurong City, Sultan Kudarat, Package II	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 8,000,000.00		8,000,000.00	Const./Improve ment of Access Roads
21MF0031/300204 101136000	Purok Kapayapaan Road connecting to National Highway, Brgy. Kalandagan in support to Palm Oil, Palay, and Fishing Industries, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 10,000,000.00		10,000,000.00	Const./Improve ment of Access Roads
21MF0035	Concreting of Road, Highway Junction at Matcompong, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/2/2021 2/8/2021	2/22/2021	3/4/2021	3/8/2021 3/19/2021		GAA 2021	Php 52,000,000.00		52,000,000.00	Concreting of Road
21MF0036	Concreting of Road, Kudanding-Bambad, Isulan, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 52,000,000.00		52,000,000.00	Concreting of Road
21MF0037	Concreting of Road, Lutayan-Bayasong, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 51,000,000.00		51,000,000.00	Concreting of Road
21MF0038	Concreting of Road, From Brgy. Lagao to Brgy. Kapingkong, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 8,000,000.00		8,000,000.00	Construction of Road
21MF0040/300104 226170000	Construction of Multi-Purpose Building (Two Storey Building, Provincial Isolation) Sultan Kudarat Provincial Hospital, New Capitol Site, Brgy. Kennam, Isulan, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
21MF0041/300104 226171000	Construction of Multi-Purpose Building for Amphitheater, Brgy. Tannag, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
21MF0042/300104 226172000	Construction of Multi-Purpose Building for Doctor's Quarters in New Capitol Site, Brgy. Kennam, Isulan, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
21MF0044/300104 226174000	Construction of Multi-Purpose Building in Narra Park, Brgy. Kalawag 2, Isulan, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
21MF0045/300104 226176000	Construction of Multi-Purpose Building Lambayong Isolation, Lambayong District Hospital, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/9/2021 2/15/2021	3/1/2021	3/12/2021	3/15/2021 3/26/2021		GAA 2021	Php 5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21MF0046/300117 210409000	Road Concreting New Municipal Hall, Brgy. Tannag, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021		GAA 2021	Php 15,000,000.00		15,000,000.00	Road Concreting
21MF0051/300104 226177000	Construction of Multi-Purpose Center, Purok Pag-Asa, Brgy. San Pablo, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021		GAA 2021	Php 4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

FINAL ANNUAL PROCUREMENT PLAN for FY 2021

CY-2021-Regular Infra Projects Under GAA

CODE PAF/UACS	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget			Remarks (Brief Description of Project)	
				Advt./Posting of IB/REOI	Submtn/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
21MF0049/320101 107170000	Construction of Flood Control Structure, Sitio Balanacan, Brgy. Udtong, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021	GAA 2021	Php 46,652,000.00		46,652,000.00	Construction of Flood Control Structure
21MF0055/320101 107171000	Construction of Flood Control Structure, Brgy. Udtong Proper, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021	GAA 2021	Php 46,652,000.00		46,652,000.00	Construction of Flood Control Structure
21MF0056/320101 107172000	Construction of Flood Control Structure, Sitio Taga, Brgy. Tinuniguas, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021	GAA 2021	Php 46,652,000.00		46,652,000.00	Construction of Flood Control Structure
21MF0057/320101 107173000	Construction of Flood Control Structure, Sitio Panabungan, Brgy. Tinuniguas, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021	GAA 2021	Php 46,652,000.00		46,652,000.00	Construction of Flood Control Structure
21MF0058/320101 107174000	Construction of Flood Control Structure, Sitio Concepcion, Brgy. Tinuniguas, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021	GAA 2021	Php 46,652,000.00		46,652,000.00	Construction of Flood Control Structure
21MF0059/300117 210408000	Road Concreting from Brgy. Palavilla to Brgy. Sisiman, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	2/23/2021 3/1/2021	3/15/2021	3/25/2021	3/26/2021 4/8/2021	GAA 2021	Php 10,000,000.00		10,000,000.00	Road Concreting

DOLORES J. GOTICO

Engineer II

Head-BAC Secretariat

Date: 1/25/2021

ALIHAR A. MAMA

OIC - Assistant District Engineer

BAC Chairman

Date: 1/25/2021

AMER T. PUNDAG, MPA

District Engineer

Head of Office

Date: 1/25/2021