



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21K1.0001 - Construction of Multi-Purpose Building – Barangay Hall, Brgy. Natunolan, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/26/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	21K1.0002 - Construction of Multi-Purpose Building (Covered Court), Sitio Maribuhok, Brgy. Natunolan, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020			FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	For Later Release project
	21K1.0003 - Construction of Multi-Purpose Building (Covered Court), Brgy. PSB, El Salvador City	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21K1.0004 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Gilagum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21K1.0005 - Construction of Multi-Purpose Building (Covered Court), Brgy. Taboc, Poblacion, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21K1.0006 - Construction of Multi-Purpose Building (Covered Court), Brgy. Ulap, Gilagum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21K1.0007 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) Road in Dinugan connecting PHIVIDEC Industrial Site, Sta. Ana, Brgy. Sta. Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php9,958,760.00	-	Php9,958,760.00	Construction Roads - FCCP
	21K1.0008 - Widening of Permanent Bridges – Solana Br. (B01320MN) along Buluan City – Cayayan de Oro City – Iligan City Rd., Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/15/2020	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php7,200,000.00	-	Php7,200,000.00	Construction Roads - FCCP
	21K1.0009 - Construction of Multi-Purpose Building (Covered Court), Brgy. Digtiklaan, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court

Submitted by:

RYAN S. DY
Engineer
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KL0010 - Construction of Multi-Purpose Building (Covered Court), Brgy. Balauran, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21KL0011 - Construction of Multi-Purpose Building (Covered Court), Brgy. Cogon, El Salvador City	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21KL0012 - Construction of Multi-Purpose Building (Covered Court), Brgy. Lagtang, Alubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21KL0013 - Construction of Multi-Purpose Building (Covered Court), Brgy. Tuburan, Naawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
	21KL0014 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Cabaletan, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	21KL0016 - Rehabilitation/ Reconstruction/ Upgrading of damaged paved roads - Tertiary Road Manticao By - pass road - K1500+002-K1500+215, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/2/2020	12/21/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php13,556,340.00	-	Php13,556,340.00	Rehabilitation of Roads
	21KL0017 - Network Development Program - Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road. - K1451+174 - K1451+428, K1451+468 - K1453+000, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/2/2020	12/21/2020	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php51,895,770.00	-	Php51,895,770.00	Construction of Roads - PCCP
	21KL0018 - Asset Preservation - Preventive Maintenance - Primary Roads Butuan City - Cagayan de Oro City - Iligan City Road	Construction Section	Yes	Competitive Bidding	12/2/2020	12/21/2020	2/11/2021	2/15/2021	FY 2021 Regular Funds	Php52,110,000.00	-	Php52,110,000.00	Construction of Roads - Asphalt
	21KL0019 - Network Development Program - Road Widening - Primary Roads - Butuan City- Cagayan de Oro City - Iligan City Rd - K1473 + 398 - K1474 + 461	Construction Section	Yes	Competitive Bidding	12/8/2020	1/11/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php31,409,000.00	-	Php31,409,000.00	Construction of Roads - PCCP

Submitted by:

RYAN S. DY
Engineer
BAC Secretariat

Recommended by:

MARINA A. ABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of BRF/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
PAP	Program/Project												
	21K1L0020 - Network Development Program - Road Widening - Primary Roads - Butuan City, Cagayan de Oro City - Iligan City Rd - K1453 + 000 - K1454 + 637	Construction Section	Yes	Competitive Bidding	12/8/2020	1/11/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php45,297,560.00	-	Php45,297,560.00	Construction of Roads - PCCP
	21K1L0021 - Network Development-Road Widening-Secondary Roads Gingoog-Claveria-Villanueva Rd, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php49,000,000.00	-	Php49,000,000.00	Construction of Roads - PCCP
	21K1L0022 - Network Development-Road Widening-Primary Roads Butuan City – Cagayan de Oro City – Iligan City Rd., Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php26,019,000.00	-	Php26,019,000.00	Construction of Roads - PCCP
	21K1L0023 - Construction of Flood Control at Gilaqum River (Downstream) along Gilaqum Bridge, Gilaqum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/11/2021	2/15/2021	FY 2021 Regular Funds	Php64,201,450.00	-	Php64,201,450.00	Flood Control Construction
	21K1L0025 - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Road Butuan City - Cagayan de Oro City - Iligan City Rd. - K1400+(-625) - K1400+(-240), Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/11/2021	2/15/2021	FY 2021 Regular Funds	Php96,500,000.00	-	Php96,500,000.00	Construction of Roads - Asphalt
	21K1L0026 - Construction of Multi-Purpose Building - Barangay Hall, Brgy., Lapad, Leguindingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	21K1L0027 - Construction of Multi-Purpose Building - Barangay Hall, Brgy., Paridel, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	21K1L0028 - Construction of Multi-Purpose Building - Barangay Hall, Brgy., Taboc, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	21K1L0029 - Construction of Multi-Purpose Building, Brgy. Hall, Brgy., Madaguing, Claveria, Mis. Or.	Construction Section	Yes	Competitive Bidding	1/22/2021	2/10/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	21K1L0030 - Construction of Multi-Purpose Building - Barangay Hall, Brgy., Tangcub, Libertad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB

Submitted by:

RYAN S. DY
Engineer
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
PAP	Program/Project													
	21K1.0031 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Bagooboc, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	-	Php1,980,000.00	Construction of MPB
	21K1.0032 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. I.S. Cruz, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	-	Php1,980,000.00	Construction of MPB
	21K1.0033 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Gunaod, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	-	Php1,980,000.00	Construction of MPB
	21K1.0034 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Luna, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	-	Php1,980,000.00	Construction of MPB
	21K1.0035 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. D.G. Pelaez, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php1,980,000.00	-	-	Php1,980,000.00	Construction of MPB
	21K1.0036 - Construction of Multi-Purpose Building (Covered Court), Brgy. Pobacion, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,475,000.00	-	-	Php2,475,000.00	For Later Release project
	21K1.0037 - Concreting of Local Road, Brgy. Sta. Ana, Tagoloan, MIs. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/8/2021	FY 2021 Regular Funds	Php4,950,000.00	-	-	Php4,950,000.00	Construction of Roads - PCCP
	21K1.0038 - Concreting of Road, Barangay Sinai, Phase II, Lagundingan, MIs. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	2/11/2021	2/23/2021	FY 2021 Regular Funds	Php4,950,000.00	-	-	Php4,950,000.00	Construction of Roads - PCCP
	21K1.0039 - Road concreting and widening of road leading to tier housing project, with sidewalk and gutter phase I, Brgy. Loooc, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021			FY 2021 Regular Funds	Php14,850,000.00	-	-	Php14,850,000.00	For Later Release project
	21K1.0040 - Road Concreting and widening of road leading to the housing project, with side walk and gutter phase II, Barangay Loooc, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021			FY 2021 Regular Funds	Php14,850,000.00	-	-	Php14,850,000.00	For Later Release project

Submitted by:

RYAN S. DY
Engineer
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21K1.0041 - Road Concreting with Box Culvert and Site Development with Street Lights, Barangay Dayawan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021			FY 2021 Regular Funds	Php5,940,000.00	-	Php5,940,000.00	For Later Release project
	21K1.0042 - Road Concreting with box culvert and street lights, barangay Upper Dayawan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021			FY 2021 Regular Funds	Php5,940,000.00	-	Php5,940,000.00	For Later Release project
	21K1.0043 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Gimaylan, Libertad, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php1,000,000.00	-	Php1,000,000.00	Rehabilitation of MPB
	21K1.0044 - Construction of Multi-Purpose Building, Brgy. Cogon, Gilaqum, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php1,960,000.00	-	Php1,960,000.00	Construction of MPB
	21K1.0045 - Construction of Multi-Purpose Building, Brgy./Hall Phase I, Brgy. San Martin, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	21K1.0046 - Construction of Multi-Purpose Building, Brgy./Hall Brgy. Mochon, Tagbohan, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
	21K1.0047 - Construction of Multi-Purpose Building, Brgy./Hall Brgy. Sinlac, Iniao, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0048 - Construction of Multi-Purpose Building, Brgy. Poblacion, Alibijid, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0049 - Construction of Multi-Purpose Building, Brgy. Kalabayabayan, El Salvador, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0050 - Const. of General Services Building (Beside the Municipal Bldg.), Brgy. Poblacion, Libertad, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0051 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Nicolas, Jasaan, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/11/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of Covered Court

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IBAREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
	21K1.0052 - Construction/Rehabilitation of Multi-Purpose Building, Brgy.Iyapit, Opol, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Rehabilitation of MPB
	21K1.0053 - Construction of Water System, Brgy. Taparak, Alubijid, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	Construction of Water System
	21K1.0054 - Construction of Multi-Purpose Building (Covered Court), Phase 1, Brgy. Looc, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/1/2021	FY 2021 Regular Funds	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0055 - Rehabilitation of Jaasan Water Supply System, Jaasan, Misamis Oriental	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php9,900,000.00	-	Php9,900,000.00	Rehabilitation of Water Supply System
	21K1.0056 - Construction of Flood Control Structure along BCIR, Upstream of Villanueva Bridge, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021			FY 2021 Regular Funds	Php96,500,000.00	-	Php96,500,000.00	Awaiting for release
	21K1.0057 - Construction of Multi-Purpose Facility (Covered Court), Zone 9, Pob. Gilaun, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of Covered Court
	21K1.0058 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Maputi, Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of Covered Court
	21K1.0059 - Construction of Multi-Purpose Facility (Covered Court), Silbo Villamangga, Poblacion, Tagbisan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of Covered Court
	21K1.0060 - Construction of water system, Brgy. Tawanawan, Iniao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php9,900,000.00	-	Php9,900,000.00	For Later Release project
	21K1.0063 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tambobong, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	For Later Release project

Submitted by:


RYAN S. RY
Engineer
BAC Secretariat

Recommended by:


MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of BR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
	21K1.0064 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Balacanas, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php1,980,000.00	-	Php1,980,000.00	For Later Release project
	21K1.0065 - Construction of Multi-Purpose Building, (Barangay Hall),Brgy. Loooc, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0066 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Katipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php4,950,000.00	-	Php4,950,000.00	For Later Release project
	21K1.0067 - Construction of Multi-Purpose Building (Covered Court), Brgy. Katipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php4,950,000.00	-	Php4,950,000.00	For Later Release project
	21K1.0068 - Rehabilitation of MPB (Mun. Public Market Building), Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0069 - Construction of Multi - Purpose Building, Pobocan, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0070 - Construction of Multi-Purpose Building, Brgy. Ane-I, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php4,900,000.00	-	Php4,900,000.00	For Later Release project
	21K1.0071 - Construction of Multi-Purpose Building, Iñtao, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	PHP 4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0072 - Construction of Multi-Purpose Building, Brgy. Sta. Ana, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php9,900,000.00	-	Php9,900,000.00	Construction of MPB
	21K1.0073 - Construction of Multi-Purpose Building, Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB

Submitted by:

RYAN S. DY
Engineer III
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	21K1.0074 - Construction of Multi-Purpose Building, Brgy. San Martin, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	For Later Release project
	21K1.0075 - Rehabilitation of MPB, Taboc, Opol, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	Rehabilitation of MPB
	21K1.0076 - Improvement of Multi-Purpose Building (Municipal Gymnasium), Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	For Later Release project
	21K1.0077 - Improvement of Multi-Purpose Building (Old Municipal Hall), Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021			FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	For Later Release project
	21K1.0078 - Construction (Completion) of Multi-Purpose Building, Naawan Public Market, Brgy. Pob. Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	Completion of MPB
	21K1.0079 - Renovation of MPB, Zone 2, Pobacion, Lagundingan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Rehabilitation of MPB
	21K1.0080 - Construction of Multi-Purpose Building (Old Municipal Hall), Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	1/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	Construction of MPB
	21K1.0081 - Construction of Multi-Purpose Building, Brgy. Upper Malibog, Manicao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0082 - Construction of Multi-Purpose Building (Municipal Gym), Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	Construction of MPB
	21K1.0083 - Construction of Water Supply System, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/11/2021	2/15/2021	FY 2021 Regular Funds	Php67,550,000.00	-	Php67,550,000.00	Construction of Water System

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Program/Project												
21K1.0084	- Bridge - Rehabilitation/ Major Repair of Permanent Bridge, Maribay Bridge (B012204MN), Magpals Bridge (B012211MN), Gunbalaran Bridge (B012233MN), Mat-I Bridge (B012244MN) along Gingoog City - Claveria - Villanueva Road, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	6/3/2021	6/22/2021	6/25/2021	6/28/2021	FY 2021 Regular Funds	Php5,194,000.00		Php5,194,000.00	Rehabilitation of Bridge
21K1.0085	- Bridge - Rehabilitation/ Major Repair of Permanent Bridge, Naawan Bridge (B013344MN), Lugan Bridge (B013374MN) along Buluan City - Cagayan de Oro City - Iligan City Road, Misamis Oriental	Construction Section	No	Competitive Bidding	6/3/2021	6/22/2021	6/25/2021	6/28/2021	FY 2021 Regular Funds	Php3,724,000.00		Php3,724,000.00	Rehabilitation of Bridge
21K1.0086	- Concreting of Road leading to Kanapulan Falls (Tagbaleg- Provincial Road), Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php1,960,000.00	-	Php1,960,000.00	Construction of Roads - PCCP
21K1.0087	- Construction of Road, Silo Tagbaleg, Brgy. Dayawan - Silo Lower Nangla, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php1,960,000.00	-	Php1,960,000.00	For Later Release project
21K1.0088	- Construction of Multi-Purpose Building (Public Market) Brgy. Lugait, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
21K1.0089	- Concreting of road crossing brgy. Sta. cruz to upper sta. cruz to silo tuganay, claveria, misamis oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php2,970,000.00	-	Php2,970,000.00	Construction of Roads - PCCP
21K1.0090	- Rehabilitation of St. Paul Hospital, Tagoban, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php6,519,940.00	-	Php6,519,940.00	Rehabilitation of MPB
21K1.0091	- Concreting of Road, Barangay Cabalantian, Manticao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php7,636,160.00	-	Php7,636,160.00	For Later Release project

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of B/E/F	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KL0092 - Construction of Road , Brgy. Kalipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php7,829,220.00	-	Php7,829,220.00	For Later Release project
	21KL0093 - Concreting of Road in Barangay Pagawan, Maricao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php7,840,000.00	-	Php7,840,000.00	For Later Release project
	21KL0094 - Concreting of Road leading to Kanapulan Falls (Tropicalgo-Provincial Road), Naawan Phase II, Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php7,920,000.00	-	Php7,920,000.00	Construction of Roads - PCCP
	21KL0095 - Concreting of Road, with Drainage, Sitio Kirahon, Brgy. San Martin, Villanueva, Misamis Oriental - Phase I, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php9,105,180.00	-	Php9,105,180.00	For Later Release project
	21KL0096 - Construction of Multi-Purpose Building (DENR Records Building), Initao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php9,800,000.00	-	Php9,800,000.00	Construction of MPB
	21KL0097 - Road concreting with sidewalk drainage system and street lights along Villanueva Business Complex Phase II, Brgy. Lococ, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php9,900,000.00	-	Php9,900,000.00	For Later Release project
	21KL0098 - Road concreting with sidewalk drainage system, perimeter fence, and street lights along villanueva business complex phase I, Brgy. Lococ, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php9,900,000.00	-	Php9,900,000.00	For Later Release project
	21KL0099 - Concreting of Road in Barangay Quiborbon, El Salvador City, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php9,800,000.00	-	Php9,800,000.00	For Later Release project
	21KL0100 - Concreting of Road Phase II, Brgy. Poblacion to Brgy. Sta. Cruz, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 Regular Funds	Php9,900,000.00	-	Php9,900,000.00	Construction of Roads - PCCP
	21KL0101 - Construction of Road, Brgy. Dayawan - Kalipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php9,800,000.00	-	Php9,800,000.00	For Later Release project

Submitted by:

RYAN S. DY
Engineer III
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21K10102 - Construction of Road, Cogon, Gilegum, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php9,800,000.00	-	Php9,800,000.00	For Later Release project
	21K10103 - Construction of Road Talaba I to Talaba II, Brgy. Talaba to Brgy. Samapalug Road, Alubijid, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php11,800,180.00	-	Php11,800,180.00	For Later Release project
	21K10104 - Construction of Drainage System, Poblacion Road, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php13,365,000.00	-	Php13,365,000.00	For Later Release project
	21K10105 - Concreting of Road, with Drainage, Silo Kirahon, Brgy. San Martin, Villanueva, Misamis Oriental - Phase II, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php15,972,040.00	-	Php15,972,040.00	For Later Release project
	21K10106 - Construction of Barangay Health Center in Brgy. Dayawan, Kaipunan, San Martin, Natunolan, Motion, Pagawan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	5/27/2021	5/31/2021	FY 2021 Regular Funds	Php17,820,000.00	-	Php17,820,000.00	Construction of Barangay Health Center
	21K10107 - Concreting of Road, Silo Banban - Brgy. Loc - Silo Lourdes, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php19,569,080.00	-	Php19,569,080.00	For Later Release project
	20K10108 - Concreting of Road, Brgy. Natunolan to Silo Marbopoc, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	2/22/2021	2/24/2021	FY 2021 REGULAR FUND	Php25,535,900.00	-	Php25,535,900.00	Construction of Roads - PCCP
	20K10109 - Concreting of Silo Naputos, Brgy. Dayawan to Silo Kirahon, Brgy. San Martin FMR, Brgy. Dayawan and Brgy. San Martin, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	6/9/2021	6/11/2021	DA	Php24,875,000.00	-	Php24,875,000.00	Construction of Roads - PCCP
	20K10110 - Concreting of Silo Kikog, Brgy. Lumbo FMR, Brgy. Lumbo, Alubijid, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021	6/9/2021	6/11/2021	DA	Php11,940,000.00	-	Php11,940,000.00	Construction of Roads - PCCP
	21K10111 - Improvement of Multi-Purpose Building (Barangay Hall), Phase I, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 Regular Funds	Php990,000.00	-	Php990,000.00	For Later Release project

Submitted by:

RYAN S. D.
Engineer II
BAC Secretariat

Recommended by:

MARIA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KLO112 - Improvement of Multi-Purpose Building (Barangay Hall), Phase II, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2021			FY 2021 REGULAR FUND	Php990,000.00	-	Php990,000.00	For Later Release project
	21KLO113 - Concreting of Silo Mamburaya Brgy. Kimaya, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	3/5/2021	3/24/2021	3/25/2021	3/29/2021	DA	Php9,950,000.00	-	Php9,950,000.00	Construction of Roads - PCCP
	21KLO114 - Repair and Maintenance of Flood Control and Drainage Structures along Butuan City - Cagayan de Oro City - Iligan City Road, Brgy. Pobladon, Opol, Misamis Oriental	Maintenance Section	No	Competitive Bidding	4/8/2021	4/27/2021	5/5/2021	5/7/2021	Maintenance Fund	Php1,470,000.00	Php1,470,000.00		Repair/Maintenance of Drainage
	21KLO115 - Repair and Maintenance of Flood Control and Drainage Structures along Gangooy - Claveria - Villanueva Road, Brgy. Pobladon, Claveria, Misamis Oriental	Maintenance Section	No	Competitive Bidding	4/8/2021	4/27/2021	5/5/2021	5/7/2021	Maintenance Fund	Php2,254,000.00	Php2,254,000.00		Repair/Maintenance of Drainage
	21KLO116 - Repair/Maintenance of DPWH Main Office Misamis Oriental 2nd DEO, El Salvador City, Misamis Oriental	Maintenance Section	No	Competitive Bidding	4/8/2021	4/27/2021	5/5/2021	5/7/2021	Maintenance Fund	Php1,695,400.00	Php1,695,400.00		Repair/Maintenance of DPWH Main Building

Submitted by:

RYAN S. D.Y.
Engineer II
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
Region X
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR THE PROCUREMENT OF GOODS AND SERVICES

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Office of the DE	No	Competitive Bidding	1/20/2021	2/10/2021	2/17/2021	3/2/2021	FY 2020 Regular Funds	Php115,840.00	-	Php115,840.00	Procurement of Office Supplies outside DBM
		Maintenance Section		Small Value Procurement	2/24/2021	3/3/2021	3/9/2021	3/22/2021	FY 2020 Regular Funds	Php328,460.00	-	Php328,460.00	Procurement of Office Supplies outside DBM
		Administrative Section		Small Value Procurement	4/20/2021	4/29/2021	5/6/2021	5/20/2021	FY 2020 Regular Funds	Php24,600.00	-	Php24,600.00	Procurement of Office Supplies outside DBM
		Finance Section		Competitive Bidding	4/28/2021	5/6/2021	5/17/2021	6/17/2021	FY 2020 Regular Funds	Php130,000.00	-	Php130,000.00	Procurement of Office Supplies outside DBM
		Construction Section		Small Value Procurement	4/28/2021	5/25/2021	6/1/2021	6/18/2021	FY 2020 Regular Funds	Php9,000.00	-	Php9,000.00	Procurement of Office Supplies outside DBM
		Quality Assurance Section		Competitive Bidding	6/10/2021	6/14/2021	6/21/2021	7/7/2021	FY 2020 Regular Funds	Php402,800.00	-	Php402,800.00	Procurement of Office Supplies outside DBM
		Planning and Design Section		Competitive Bidding	2/3/2021	3/10/2021	3/17/2021	3/29/2021	FY 2020 Regular Funds	Php267,160.00	-	Php267,160.00	Procurement of Office Supplies outside DBM

Prepared by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommending Approval:

MARIANA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILTES B. PIMENTEL
OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
	Fuel (refer to the Itemized List of Goods and PPMs per section)	Office of the DE Finance Section Construction Section Quality Assurance Section Planning and Design Section	No	Competitive Bidding	4/13/2021	4/22/2021	4/29/2021	6/18/2021		FY 2020 Regular Funds	Php98,000.00		Php98,000.00	Procurement of Diesel Fuel
			No	Competitive Bidding	2/3/2021	3/10/2021	3/17/2021	3/29/2021		FY 2020 Regular Funds	Php276,600.00		Php276,600.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	2/16/2021	2/24/2021	3/3/2021	3/10/2021		FY 2020 Regular Funds	Php65,940.00		Php65,940.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	2/19/2021	3/3/2021	3/9/2021	4/13/2021		FY 2020 Regular Funds	Php32,800.00		Php32,800.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	3/9/2021	3/16/2021	4/13/2021	4/13/2021		FY 2020 Regular Funds	Php54,800.00		Php54,800.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	3/23/2021	4/6/2021	4/13/2021	4/26/2021		FY 2020 Regular Funds	Php16,000.00		Php16,000.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Competitive Bidding	3/26/2021	4/6/2021	4/13/2021	5/6/2021		FY 2020 Regular Funds	Php413,290.00		Php413,290.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	4/13/2021	4/22/2021	4/29/2021	5/12/2021		FY 2020 Regular Funds	Php69,950.00		Php69,950.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	4/16/2021	4/22/2021	4/29/2021	5/12/2021		FY 2020 Regular Funds	Php28,500.00		Php28,500.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	4/20/2021	4/29/2021	5/17/2021	5/28/2021		FY 2020 Regular Funds	Php84,750.00		Php84,750.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	4/28/2021	5/25/2021	6/1/2021	6/18/2021		FY 2020 Regular Funds	Php48,400.00		Php48,400.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	5/12/2021	5/25/2021	6/1/2021	6/18/2021		FY 2020 Regular Funds	Php156,538.00		Php156,538.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	5/19/2021	5/25/2021	6/1/2021	6/18/2021		FY 2020 Regular Funds	Php39,700.00		Php39,700.00	Procurement of Spareparts,oil and lubricants, tires, etc.

Prepared by:

R/AN S. DZ
Engineer
BAC Secretariat

Recommending Approval:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
Oil, Lubricants & Spareparts (refer to the Itemized List of Goods and PPMs per section)	Construction Section		No	Small Value Procurement	2/2/2021	2/10/2021	2/17/2021	3/2/2021	FY 2020 Regular Funds	Php10,900.00			Php10,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/2/2021	3/10/2021	3/16/2021	3/25/2021	FY 2020 Regular Funds	Php48,600.00			Php48,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/22/2021	4/6/2021	4/13/2021	4/22/2021	FY 2020 Regular Funds	Php47,900.00			Php47,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.
			No	Small Value Procurement	3/23/2021	4/6/2021	4/13/2021	4/22/2021	FY 2020 Regular Funds	Php21,600.00			Php21,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.
		No	Small Value Procurement	6/23/2021	6/28/2021	7/2/2021	7/8/2021	FY 2020 Regular Funds	Php20,000.00			Php20,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	2/2/2021	2/10/2021	2/17/2021	3/1/2021	FY 2020 Regular Funds	Php40,900.00			Php40,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	2/19/2021	3/3/2021	3/9/2021	3/23/2021	FY 2020 Regular Funds	Php42,500.00			Php42,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	3/2/2021	3/10/2021	3/16/2021	4/13/2021	FY 2020 Regular Funds	Php14,500.00			Php14,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	4/21/2021	4/29/2021	5/6/2021	5/20/2021	FY 2020 Regular Funds	Php8,000.00			Php8,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	4/23/2021	4/29/2021	5/6/2021	5/20/2021	FY 2020 Regular Funds	Php25,600.00			Php25,600.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	2/2/2021	2/10/2021	2/17/2021	3/2/2021	FY 2020 Regular Funds	Php17,500.00			Php17,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	5/7/2021	5/25/2021	6/1/2021	6/18/2021	FY 2020 Regular Funds	Php37,300.00			Php37,300.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	5/18/2021	6/8/2021	6/15/2021	7/7/2021	FY 2020 Regular Funds	Php19,500.00			Php19,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
		No	Small Value Procurement	1/8/2021	1/25/2021	1/28/2021	2/11/2021	FY 2020 Regular Funds	Php23,900.00			Php23,900.00	Procurement of Spareparts, oil and lubricants, tires, etc.	
Planning and Design Section	No	Small Value Procurement	3/22/2021	4/6/2021	4/13/2021	4/29/2021	FY 2020 Regular Funds	Php124,000.00			Php124,000.00	Procurement of Spareparts, oil and lubricants, tires, etc.		
	No	Small Value Procurement	5/18/2021	5/25/2021	6/1/2021	6/18/2021	FY 2020 Regular Funds	Php74,500.00			Php74,500.00	Procurement of Spareparts, oil and lubricants, tires, etc.		

Prepared by:

RYAN S. DY
Engineer III
BAC Secretariat

Recommending Approval:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLE B. PIMENTEL
OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	Computers, Printers and other IT Equipment (refer to the Itemized List of Goods and PPMs per section)	Planning and Design Section	No	Competitive Bidding	1/22/2021	2/10/2021	2/18/2021	4/6/2021			FY 2020 Regular Funds	Php1,500,000.00		Php1,500,000.00	Wide Format Multi-Function Toner Based Plotter
		Administrative Section	No	Small Value Procurement	4/28/2021	5/25/2021	6/1/2021	6/18/2021			FY 2020 Regular Funds	Php9,000.00		Php9,000.00	Consumables for printer (inks, toners, cartridges including repair)
		Finance Section	No	Competitive Bidding	1/29/2021	2/10/2021	2/17/2021	3/10/2021			FY 2020 Regular Funds	Php230,000.00		Php230,000.00	Procurement of Various IT Equipments
		Cashiering Unit	No	Competitive Bidding	4/20/2021	4/29/2021	5/6/2021	5/20/2021			FY 2020 Regular Funds	Php24,600.00		Php24,600.00	Consumables for printer (inks, toners, cartridges including repair)
		Construction Section	No	Competitive Bidding	12/29/2020	2/10/2021	2/17/2021	2/22/2021			FY 2020 Regular Funds	Php230,000.00		Php230,000.00	Procurement of Various IT Equipments
	Maintenance Materials (Road Safety and Traffic Management) (refer to the Itemized List of Goods and PPMs for maintenance section)	Maintenance Section	No	Small Value Procurement	1/12/2021	2/10/2021	2/17/2021	3/1/2021			FY 2020 Regular Funds	57,500.00	57,500.00		Procurement of Thermoplastic Powder, traffic paint, road signs, etc.
					3/11/2021	3/24/2021	3/30/2021	4/15/2021			FY 2020 Regular Funds	1,112,692.00	1,112,692.00		
					3/26/2021	4/6/2021	4/13/2021	5/7/2021			FY 2020 Regular Funds	267,000.00	267,000.00		
					3/30/2021	4/6/2021	4/13/2021	4/29/2021			FY 2020 Regular Funds	999,500.00	999,500.00		
					4/20/2021	4/29/2021	5/7/2021	5/14/2021			FY 2020 Regular Funds	1,867,530.01	1,867,530.01		
					4/28/2021	5/6/2021	5/17/2021	6/3/2021			FY 2020 Regular Funds	864,360.00	864,360.00		
					5/7/2021	5/25/2021	6/1/2021	6/18/2021			FY 2020 Regular Funds	57,500.00	57,500.00		
					6/2/2021	6/8/2021	6/15/2021	7/7/2021			FY 2020 Regular Funds	49,884.80	49,884.80		

Prepared by:

RYAN S. DY
Engineer III
BAC Secretariat

Recommending Approval:

MARINA A. RABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES B. RIVARTELL
OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Repair & Maintenance of Office Building (Hardware and Construction Supplies) (refer to the Itemized List of Goods and PMPs per section)	Office of the DE	No	Competitive Bidding	2/16/2021	3/3/2021	3/10/2021	3/29/2021	FY 2020 Regular Funds	Php557,190.40		Php557,190.40	Includes hardware materials and construction supplies	
		Administrative Section	No	Competitive Bidding	1/8/2021	2/10/2021	2/17/2021	3/9/2021	FY 2020 Regular Funds	Php334,125.00		Php334,125.00	Includes hardware materials and construction supplies	
					4/16/2021	4/22/2021	4/29/2021	5/12/2021		Php25,095.00		Php25,095.00		
		Quality Assurance Section	No	Small Value Procurement	5/7/2021	5/25/2021	6/1/2021	6/18/2021	FY 2020 Regular Funds	Php56,000.00		Php56,000.00	Includes hardware materials and construction supplies	
		Planning and Design Section	No	Competitive Bidding	2/16/2021	2/22/2021	3/9/2021	4/6/2021	FY 2020 Regular Funds	Php223,800.00		Php223,800.00	Includes hardware materials and construction supplies	
	Unforeseen Expenditures (refer to the Itemized List of Goods and PMPs per section)	Maintenance Section	No	Small Value Procurement	6/2/2021	6/8/2021	6/15/2021	7/7/2021	FY 2020 Regular Funds	Php45,000.00	-	Php45,000.00	Unforeseen expenditures	
		Administrative Section	No	Small Value Procurement	3/5/2021	3/16/2021	3/22/2021	3/29/2021	FY 2020 Regular Funds	Php58,300.00	-	Php58,300.00	Unforeseen expenditures	
				Small Value Procurement	6/10/2021	6/14/2021	6/21/2021	7/8/2021		Php371,600.00	-	Php371,600.00		
		Planning and Design Section	No	Competitive Bidding	5/25/2021	6/8/2021	6/15/2021	7/8/2021	FY 2020 Regular Funds	Php208,494.00	-	Php208,494.00	Unforeseen expenditures	

Prepared by:


RYAN S. DY
 Engineer
 BAC Secretariat

Recommending Approval:


MARINA A. RABANES
 Chief, Construction Section
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR CONSULTANCY PROJECTS

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Program/Project				12/10/2020	12/29/2020	1/29/2021	2/2/2021	FY 2021 Regular Fund	Php110,479.30	-	Php110,479.30	Soil Testing/ Exploration
	21CCKL001 - Conduct of Soil Testing/ Exploration for the Construction of Water Supply System	Construction Section	Yes	Competitive Bidding									

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARINA A. RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer