



CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet
INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021

CODE (PAP)	Procurement Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. Infra Projects														
1	Preventive Maintenance of Road: Concrete Reblocking - along Baguio-Bontoc Rd (S00367LZ) K0256+219 - K0257+073, Km. 6, La Trinidad, Benguet	Construction Section		YES	Public Bidding	5-Oct-20	26-Oct-20	18-Dec-20	28-Dec-20	GOP	17,699,780.00	-	17,699,780.00	2021 Proposed Procurement
2	Preventive Maintenance of Road: Asphalt Overlay/ Item 304-A (Slurry Surface Treatment 12mm) with Correction - along Cong. Andres Acop Cosalan Rd (S00386LZ) K0304+697 - K0307+000, Bokod, Benguet	Construction Section		YES	Public Bidding	5-Oct-20	26-Oct-20	18-Dec-20	28-Dec-20	GOP	29,888,040.00	-	29,888,040.00	2021 Proposed Procurement
3	Preventive Maintenance of Road: Asphalt Overlay/ Item 304-A (Slurry Surface Treatment 12mm) with Correction at Specific Locations along Cong. Andres Acop Cosalan Rd (S00379LZ) K0331+070 - K0331+676, Kabayan, Benguet	Construction Section		YES	Public Bidding	5-Oct-20	26-Oct-20	18-Dec-20	28-Dec-20	GOP	7,644,000.00	-	7,644,000.00	2021 Proposed Procurement
4	Preventive Maintenance of Road: Concrete Reblocking - at Specific Locations along Cong. Andres Acop Cosalan Rd (S00386LZ) K0311+000 - K0313+375, Kabayan, Benguet	Construction Section		YES	Public Bidding	5-Oct-20	26-Oct-20	18-Dec-20	28-Dec-20	GOP	34,907,600.00	-	34,907,600.00	2021 Proposed Procurement
5	Reconstruction to Concrete Pavement - at Specific Locations along Shilan-Beckel Rd (S00385LZ) K0261+(-255) - K0265+943, La Trinidad, Benguet	Construction Section		YES	Public Bidding	5-Oct-20	26-Oct-20	18-Dec-20	28-Dec-20	GOP	91,564,025.00	-	91,564,025.00	2021 Proposed Procurement
6	Construction of Road Slope Protection Structure - at Specific Locations along Benguet-Nueva Vizcaya Rd (S00382LZ) K0262+264 - K0292+725, Itogon and Bokod, Benguet	Construction Section		YES	Public Bidding	8-Oct-20	28-Oct-20	21-Dec-20	4-Jan-21	GOP	35,280,000.00	-	35,280,000.00	2021 Proposed Procurement
7	Construction of Road Slope Protection Structure - at Specific Locations along Cong. Andres Acop Cosalan Rd (S00386LZ) K0313+550 - K0314+005,Bokod, Benguet	Construction Section		YES	Public Bidding	8-Oct-20	28-Oct-20	21-Dec-20	4-Jan-21	GOP	8,036,000.00	-	8,036,000.00	2021 Proposed Procurement
8	Construction of Road Slope Protection Structure - at Specific Locations along Cong. Andres Acop Cosalan Rd (S00379LZ) K0318+428 - K0340+580, Kabayan, Benguet	Construction Section		YES	Public Bidding	8-Oct-20	28-Oct-20	21-Dec-20	4-Jan-21	GOP	68,688,700.00	-	68,688,700.00	2021 Proposed Procurement
9	Construction of Road Slope Protection Structure - along Cong. Andres Acop Cosalan Rd (S00379LZ) K0318+(-430) - K0318+(-280), Kabayan, Benguet	Construction Section		YES	Public Bidding	8-Oct-20	28-Oct-20	21-Dec-20	4-Jan-21	GOP	96,500,000.00	-	96,500,000.00	2021 Proposed Procurement
10	Construction of Road Slope Protection Structure - at Specific Locations along Asin (Km 8)-Nangalis-an-Sn Pascual, Tuba, Benguet-LU Bdry Rd (S00384LZ) K0258+116 - K0282+388, Tuba, Benguet	Construction Section		YES	Public Bidding	8-Oct-20	28-Oct-20	21-Dec-20	4-Jan-21	GOP	9,114,000.00	-	9,114,000.00	2021 Proposed Procurement
11	Construction of Road Slope Protection Structure - at Specific Locations along Baguio-Itogon Rd (S00390LZ) K0262+090 - K0265+175, Itogon, Benguet	Construction Section		YES	Public Bidding	9-Oct-20	29-Oct-20	21-Dec-20	4-Jan-21	GOP	11,760,000.00	-	11,760,000.00	2021 Proposed Procurement
12	Construction of Road Slope Protection Structure - along Itogon-Dalupirip-Sn Manuel Bdry Rd (S00392LZ) K0270+042 - K0270+089, Itogon, Benguet	Construction Section		YES	Public Bidding	9-Oct-20	29-Oct-20	21-Dec-20	4-Jan-21	GOP	7,555,800.00	-	7,555,800.00	2021 Proposed Procurement
13	Road Widening - along Baguio-Bauang Rd (S00397LZ) K0296+550 - K0297+160, Sablan, Benguet	Construction Section		YES	Public Bidding	9-Oct-20	29-Oct-20	21-Dec-20	4-Jan-21	GOP	17,640,000.00	-	17,640,000.00	2021 Proposed Procurement
14	Off-Carriageway Improvement: Shoulder Paving/ Construction - at Specific Locations along Benguet-Nueva Vizcaya Rd (S00382LZ) K0310+500 - K0319+726, Bokod, Benguet	Construction Section		YES	Public Bidding	9-Oct-20	29-Oct-20	21-Dec-20	4-Jan-21	GOP	66,239,916.00	-	66,239,916.00	2021 Proposed Procurement
15	Rehabilitation/ Major Repair of Bridge - Camp 6 Br. (B02183LZ) along Kennon Rd, Tuba, Benguet	Construction Section		YES	Public Bidding	9-Oct-20	29-Oct-20	21-Dec-20	4-Jan-21	GOP	2,214,800.00	-	2,214,800.00	2021 Proposed Procurement
16	Rehabilitation/ Major Repair of Bridge - Asokong Br. (B02666LZ) along Cong. Andres Acop Cosalan Rd., Kabayan, Benguet	Construction Section		YES	Public Bidding	12-Oct-20	3-Nov-20	28-Dec-20	7-Jan-21	GOP	980,000.00	-	980,000.00	2021 Proposed Procurement
17	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 11 (Ambalanga), Sta. 172+100 - Sta. 172+600, Itogon, Benguet	Construction Section		YES	Public Bidding	12-Oct-20	3-Nov-20	28-Dec-20	7-Jan-21	GOP	36,750,000.00	-	36,750,000.00	2021 Proposed Procurement

18	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 11 (Gumatdang), Sta. 177+250 - Sta. 177+450, Itogon, Benguet	Construction Section	YES	Public Bidding	12-Oct-20	3-Nov-20	28-Dec-20	7-Jan-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
19	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 13 (Minac), Sta. 176+125 - Sta. 176+340, Bokod, Benguet	Construction Section	YES	Public Bidding	12-Oct-20	3-Nov-20	28-Dec-20	7-Jan-21	GOP	12,005,000.00	-	12,005,000.00	2021 Proposed Procurement
20	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 14 (Lebeng), Sta. 175+800 - Sta. 176+250, Bokod, Benguet	Construction Section	YES	Public Bidding	12-Oct-20	3-Nov-20	28-Dec-20	7-Jan-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
21	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 17 (Labey), Sta. 187+000 - Sta. 187+650, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Oct-20	4-Nov-20	28-Dec-20	7-Jan-21	GOP	19,600,000.00	-	19,600,000.00	2021 Proposed Procurement
22	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 20 (Bokod River), Sta. 190+730 - Sta. 191+860, Bokod, Benguet	Construction Section	YES	Public Bidding	15-Oct-20	4-Nov-20	28-Dec-20	7-Jan-21	GOP	49,000,000.00	-	49,000,000.00	2021 Proposed Procurement
23	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 30 (Bessang), Sta. 209+880 - Sta. 210+380, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Oct-20	4-Nov-20	28-Dec-20	7-Jan-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
24	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 31 (Dutac), Sta. 212+058 - Sta. 212+618, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Oct-20	4-Nov-20	28-Dec-20	7-Jan-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
25	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Main (Pacso), Sta. 209+980 - Sta. 210+610, Kabayan, Benguet	Construction Section	YES	Public Bidding	15-Oct-20	4-Nov-20	28-Dec-20	7-Jan-21	GOP	24,500,000.00	-	24,500,000.00	2021 Proposed Procurement
26	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Bued River Basin: along Bued River Main (Riverside Camp 3), Sta. 042+430 - Sta. 043+000, Tuba, Benguet	Construction Section	YES	Public Bidding	16-Oct-20	5-Nov-20	28-Dec-20	7-Jan-21	GOP	29,400,000.00	-	29,400,000.00	2021 Proposed Procurement
27	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Naguillan River Basin: along Naguillan River Section 2 (Bolo Creek), Sta. 056+000 - Sta. 057+570, La Trinidad, Benguet	Construction Section	YES	Public Bidding	16-Oct-20	5-Nov-20	28-Dec-20	7-Jan-21	GOP	82,025,000.00	-	82,025,000.00	2021 Proposed Procurement
28	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main (Atad-Asin), Sta. 040+300 - Sta. 040+660, Tuba, Benguet	Construction Section	YES	Public Bidding	16-Oct-20	5-Nov-20	28-Dec-20	7-Jan-21	GOP	17,640,000.00	-	17,640,000.00	2021 Proposed Procurement
29	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main (Badiwan), Sta. 050+230 - Sta. 050+360, Tuba, Benguet	Construction Section	YES	Public Bidding	16-Oct-20	5-Nov-20	28-Dec-20	7-Jan-21	GOP	9,800,000.00	-	9,800,000.00	2021 Proposed Procurement
30	Construction of Concrete Road - Ballay-Tabio-Tonoman-Bulalacao-Tawangan-Lusod Road leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	YES	Public Bidding	16-Oct-20	5-Nov-20	28-Dec-20	7-Jan-21	GOP	19,600,000.00	-	19,600,000.00	2021 Proposed Procurement
31	Construction of Concrete Road - Bila Access Road leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	YES	Public Bidding	20-Oct-20	9-Nov-20	4-Jan-21	14-Jan-21	GOP	35,280,000.00	-	35,280,000.00	2021 Proposed Procurement
32	Construction of Concrete Road - Guisset-Binga-Baloy-Tinongdan Road leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	YES	Public Bidding	20-Oct-20	9-Nov-20	4-Jan-21	14-Jan-21	GOP	13,132,000.00	-	13,132,000.00	2021 Proposed Procurement
33	Construction of Concrete Road - Kaling Bridge-Lower Bashoy-Upper Babadak Road leading to Mt. Pulag, Kabayan, Benguet	Construction Section	YES	Public Bidding	20-Oct-20	9-Nov-20	4-Jan-21	14-Jan-21	GOP	47,040,000.00	-	47,040,000.00	2021 Proposed Procurement
34	Construction of Concrete Road - Poblacion-Karoo-Ekip Access Road leading to Mount Purgatory, Bokod, Benguet	Construction Section	YES	Public Bidding	20-Oct-20	9-Nov-20	4-Jan-21	14-Jan-21	GOP	47,040,000.00	-	47,040,000.00	2021 Proposed Procurement
35	Construction of Concrete Road - Timbak Caves Road leading to Timbak Caves and Mummy of Apo Anno, Atok/Kabayan, Benguet	Construction Section	YES	Public Bidding	20-Oct-20	9-Nov-20	4-Jan-21	14-Jan-21	GOP	31,360,000.00	-	31,360,000.00	2021 Proposed Procurement
36	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Batan-Adaoay, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	YES	Public Bidding	22-Oct-20	11-Nov-20	4-Jan-21	14-Jan-21	GOP	39,200,000.00	-	39,200,000.00	2021 Proposed Procurement
37	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Guiweng-Nawal-Tickey-Daclan Road in support of Coffee, and Processed Food Meat Industries, Bokod, Benguet	Construction Section	YES	Public Bidding	22-Oct-20	11-Nov-20	4-Jan-21	14-Jan-21	GOP	39,200,000.00	-	39,200,000.00	2021 Proposed Procurement

38	Construction of Concrete Road - Beckes-Bulala Road in support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value vegetables and Services, Sablan, Benquet	Construction Section	YES	Public Bidding	22-Oct-20	11-Nov-20	4-Jan-21	14-Jan-21	GOP	20,580,000.00	-	20,580,000.00	2021 Proposed Procurement
39	Construction of Concrete Road - Camp 3 Torre-Antamok-Mangga-Belis-Pimanggan-Ansagan Proper Road in support of Cacao and Coffee Industry, Tuba, Benquet	Construction Section	YES	Public Bidding	22-Oct-20	11-Nov-20	4-Jan-21	14-Jan-21	GOP	47,040,000.00	-	47,040,000.00	2021 Proposed Procurement
40	Construction of Concrete Road - Cawayan-Calew-Balococ-Cashet Road to San Manuel, Pangasinan in support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benquet	Construction Section	YES	Public Bidding	22-Oct-20	11-Nov-20	4-Jan-21	14-Jan-21	GOP	47,040,000.00	-	47,040,000.00	2021 Proposed Procurement
41	Construction of Concrete Road - Pimanggan-Saguitang-Lubas-Dungon Road in support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benquet	Construction Section	YES	Public Bidding	22-Oct-20	11-Nov-20	4-Jan-21	14-Jan-21	GOP	47,236,000.00	-	47,236,000.00	2021 Proposed Procurement

B. GOODS

1	Supply and Delivery of ELECTRICAL SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	Shopping	7-Jan-21	11-Jan-21	15-Jan-21	18-Jan-21	GOP	26,475.00	-	26,475.00	2021 Proposed Procurement
2	Supply and Delivery of OFFICE SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	7-Jan-21	11-Jan-21	15-Jan-21	18-Jan-21	GOP	998,065.00	-	998,065.00	2021 Proposed Procurement
3	Supply and Delivery of OFFICE DEVICES for the 1st Quarter 2021	DPWH-BFDEO	NO	Shopping	4-Feb-21	8-Feb-21	12-Feb-21	15-Feb-21	GOP	3,090.00	-	3,090.00	2021 Proposed Procurement
4	Supply and Delivery of JANITORIAL SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	4-Feb-21	8-Feb-21	12-Feb-21	15-Feb-21	GOP	146,850.00	-	146,850.00	2021 Proposed Procurement
5	Supply and Delivery of OFFICE EQUIPMENT for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	11-Feb-21	15-Feb-21	19-Feb-21	22-Feb-21	GOP	137,625.00	-	137,625.00	2021 Proposed Procurement
6	Supply and Delivery of COMPUTER SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	Shopping	11-Feb-21	15-Feb-21	19-Feb-21	22-Feb-21	GOP	25,845.00	-	25,845.00	2021 Proposed Procurement
7	Supply and Delivery of CONSUMABLES for the 1st QUARTER 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	18-Feb-21	22-Feb-21	26-Feb-21	1-Mar-21	GOP	556,655.00	-	556,655.00	2021 Proposed Procurement
8	Supply and Delivery of Photographic or filming or video equipment for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	4-Mar-21	8-Mar-21	12-Mar-21	15-Mar-21	GOP	333,500.00	-	333,500.00	2021 Proposed Procurement
9	Supply and Delivery of IT Equipment and Accessories for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	11-Mar-21	15-Mar-21	19-Mar-21	22-Mar-21	GOP	767,700.00	-	767,700.00	2021 Proposed Procurement
10	Supply and Delivery of MAINTENANCE SUPPLIES for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	18-Mar-21	22-Mar-21	26-Mar-21	29-Mar-21	GOP	937,850.00	-	937,850.00	2021 Proposed Procurement
11	Supply and Delivery of Diesel and Gasoline Fuel for the 1st Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,800,000.00	-	1,800,000.00	2021 Proposed Procurement
12	Supply and Delivery of ELECTRICAL SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	Shopping	1-Apr-21	5-Apr-21	9-Apr-21	12-Apr-21	GOP	14,120.00	-	14,120.00	2021 Proposed Procurement
13	Supply and Delivery of OFFICE SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	1-Apr-21	5-Apr-21	9-Apr-21	12-Apr-21	GOP	955,654.00	-	955,654.00	2021 Proposed Procurement
14	Supply and Delivery of JANITORIAL SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	8-Apr-21	12-Apr-21	16-Apr-21	19-Apr-21	GOP	118,070.00	-	118,070.00	2021 Proposed Procurement
15	Supply and Delivery of OFFICE EQUIPMENT for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	15-Apr-21	19-Apr-21	23-Apr-21	26-Apr-21	GOP	216,415.00	-	216,415.00	2021 Proposed Procurement
16	Supply and Delivery of COMPUTER SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	6-May-21	10-May-21	14-May-21	17-May-21	GOP	168,865.00	-	168,865.00	2021 Proposed Procurement
17	Supply and Delivery of CONSUMABLES for the 2nd QUARTER 2021	DPWH-BFDEO	NO	Public Bidding	13-May-21	17-May-21	21-May-21	24-May-21	GOP	530,965.00	-	530,965.00	2021 Proposed Procurement
18	Supply and Delivery of Photographic or filming or video equipment for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	20-May-21	24-May-21	28-May-21	31-May-21	GOP	700,000.00	-	700,000.00	2021 Proposed Procurement
19	Supply and Delivery of IT Equipment and Accessories for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	3-Jun-21	7-Jun-21	11-Jun-21	14-Jun-21	GOP	404,100.00	-	404,100.00	2021 Proposed Procurement
20	Supply and Delivery of MAINTENANCE SUPPLIES for the 2nd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-21	14-Jun-21	18-Jun-21	21-Jun-21	GOP	999,737.00	-	999,737.00	2021 Proposed Procurement
21	Supply and Delivery of Diesel and Gasoline Fuel for the 2nd Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,160,000.00	-	2,160,000.00	2021 Proposed Procurement
22	Supply and Delivery of Other Supplies for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	17-Jun-21	21-Jun-21	25-Jun-21	28-Jun-21	GOP	72,500.00	-	72,500.00	2021 Proposed Procurement
23	Supply and Delivery of ELECTRICAL SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	Shopping	15-Jul-21	19-Jul-21	23-Jul-21	26-Jul-21	GOP	10,590.00	-	10,590.00	2021 Proposed Procurement
24	Supply and Delivery of OFFICE SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	15-Jul-21	19-Jul-21	23-Jul-21	26-Jul-21	GOP	937,592.00	-	937,592.00	2021 Proposed Procurement
25	Supply and Delivery of JANITORIAL SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	22-Jul-21	26-Jul-21	30-Jul-21	2-Aug-21	GOP	104,770.00	-	104,770.00	2021 Proposed Procurement
26	Supply and Delivery of OFFICE EQUIPMENT for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	28-Jul-21	1-Aug-21	5-Aug-21	8-Aug-21	GOP	78,315.00	-	78,315.00	2021 Proposed Procurement
27	Supply and Delivery of COMPUTER SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	Shopping	5-Aug-21	9-Aug-21	13-Aug-21	16-Aug-21	GOP	25,265.00	-	25,265.00	2021 Proposed Procurement
28	Supply and Delivery of CONSUMABLES for the 3rd QUARTER 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	12-Aug-21	16-Aug-21	20-Aug-21	23-Aug-21	GOP	501,595.00	-	501,595.00	2021 Proposed Procurement

29	Supply and Delivery of Photographic or filming or video equipment for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	19-Aug-21	23-Aug-21	27-Aug-21	30-Aug-21	GOP	460,000.00	-	460,000.00	2021 Proposed Procurement
30	Supply and Delivery of IT Equipment and Accessories for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	2-Sep-21	6-Sep-21	10-Sep-21	13-Sep-21	GOP	91,700.00	-	91,700.00	2021 Proposed Procurement
31	Supply and Delivery of MAINTENANCE SUPPLIES for the 3rd Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	9-Sep-21	13-Sep-21	17-Sep-21	20-Sep-21	GOP	988,295.00	-	988,295.00	2021 Proposed Procurement
32	Supply and Delivery of Spare Parts for the 3rd Quarter 2021	DPWH-BFDEO	NO	Public Bidding	9-Sep-21	29-Sep-21	6-Oct-21	9-Oct-21	GOP	1,500,000.00	-	1,500,000.00	2021 Proposed Procurement
33	Supply and Delivery of Diesel and Gasoline Fuel for the 3rd Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,200,000.00	-	2,200,000.00	2021 Proposed Procurement
34	Supply and Delivery of ELECTRICAL SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	7-Oct-21	11-Oct-21	15-Oct-21	18-Oct-21	GOP	7,060.00	-	7,060.00	2021 Proposed Procurement
35	Supply and Delivery of OFFICE SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	7-Oct-21	11-Oct-21	15-Oct-21	18-Oct-21	GOP	909,926.00	-	909,926.00	2021 Proposed Procurement
36	Supply and Delivery of OFFICE DEVICES for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	14-Oct-21	18-Oct-21	22-Oct-21	25-Oct-21	GOP	3,210.00	-	3,210.00	2021 Proposed Procurement
37	Supply and Delivery of JANITORIAL SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	21-Oct-21	25-Oct-21	29-Oct-21	1-Nov-21	GOP	89,830.00	-	89,830.00	2021 Proposed Procurement
38	Supply and Delivery of OFFICE EQUIPMENT for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	28-Oct-21	1-Nov-21	5-Nov-21	8-Nov-21	GOP	58,800.00	-	58,800.00	2021 Proposed Procurement
39	Supply and Delivery of COMPUTER SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	4-Nov-21	8-Nov-21	12-Nov-21	15-Nov-21	GOP	10,450.00	-	10,450.00	2021 Proposed Procurement
40	Supply and Delivery of CONSUMABLES for the 4th QUARTER 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	4-Nov-21	8-Nov-21	12-Nov-21	15-Nov-21	GOP	472,225.00	-	472,225.00	2021 Proposed Procurement
41	Supply and Delivery of Photographic or filming or video equipment for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	11-Nov-21	15-Nov-21	19-Nov-21	22-Nov-21	GOP	769,000.00	-	769,000.00	2021 Proposed Procurement
42	Supply and Delivery of IT Equipment and Accessories for the 1st Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	18-Nov-21	22-Nov-21	26-Nov-21	29-Nov-21	GOP	174,500.00	-	174,500.00	2021 Proposed Procurement
43	Supply and Delivery of MAINTENANCE SUPPLIES for the 4th Quarter 2021	DPWH-BFDEO	NO	NP-53.9 - Small Value Procurement	2-Dec-21	6-Dec-21	10-Dec-21	13-Dec-21	GOP	982,435.00	-	982,435.00	2021 Proposed Procurement
44	Supply and Delivery of Diesel and Gasoline Fuel for the 4th Quarter 2021	DPWH-BFDEO	NO	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,600,000.00	-	1,600,000.00	2021 Proposed Procurement
45	Supply and Delivery of Other Supplies for the 4th Quarter 2021	DPWH-BFDEO	NO	Shopping	2-Dec-21	6-Dec-21	10-Dec-21	13-Dec-21	GOP	8,500.00	-	8,500.00	2021 Proposed Procurement


Note: No 2020 Proposed Procurement for consultancy at Present Time

Prepared by:


RHODERICK T. HABAN
 BAC Secretariat

Date: September 21, 2020

Recommended by:



RAUL M. SADIOGAN
 BAC Chairperson

Date: September 21, 2020

Approved by:

ARTHUR D. PASCUAL JR.
 Concurrent District Engineer

Date: September 21, 2020


BENEDICTA C. MENDOZA
 Assistant District Engineer