

DPWH La Union First District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AE0001 - 310106100 712000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Alliem-Suppon-Sudipen Rd - K0314 + 000 - K0314 + 635	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13-19, 2021	December 7, 2021	February 2, 2022	February 9, 2022	GoP	₱ 19,599,996.97	-	Php 19,599,996.97	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
22AE0002 - 310106100 713000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Luna-Bangar Rd - K0304 + 603 - K0305 + 000	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 12-18, 2021	December 7, 2021	February 2, 2022	February 14, 2022	GoP	₱ 9,799,997.44	-	Php 9,799,997.44	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
22AE0003 - 310109100 929000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - San Fernando-Bagulin Rd - K0276 + (-0121) - K0276 + 154	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 9 - 15, 2021	December 2, 2021	February 2, 2022	February 10, 2022	GoP	₱ 48,999,983.21	-	Php 48,999,983.21	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
22AE0004 - 310110100 277000	Rehabilitation/ Upgrading/ Construction of Drainage along National Roads - Primary Roads - Manila North Rd - K0267 + (-130) - K0267 + 050	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	March 18, 2022	April 4, 2022	GoP	₱ 12,765,395.50	-	Php 12,765,395.50	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
22AE0005 - 310110100 278000	Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0269 + 520 - K0269 + 600	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	February 4, 2022	February 10, 2022	GoP	₱ 8,362,226.49	-	Php 8,362,226.49	Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
22AE0006 - 310110100 279000	Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0272 + 500 - K0273 + 000	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 25 - October 1, 2021	October 19, 2021	February 2, 2022	February 10, 2022	GoP	₱ 25,233,569.57	-	Php 25,233,569.57	Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads

22AE0007 - 310111100 359000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Sn Fernando Airport Rd - K0265 + (-273) - K0265 + (-277)	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	February 2, 2022	February 9, 2022	GoP	P 4,899,933.74	-	Pnp	4,899,933.74	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
22AE0008 - 310112100 285000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Luna- Banger Rd - K0309 + 870 - K0310 + 300	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 7, 2021	February 2, 2022	February 9, 2022	GoP	P 14,699,778.03	-	Pnp	14,699,778.03	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
22AE0009 - 310112100 286000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Fernando-Bagulin Rd - K0270 + 379 - K0270 + 568	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 7, 2021	February 2, 2022	February 9, 2022	GoP	P 9,799,781.65	-	Pnp	9,799,781.65	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
22AE0010 - 310112100 287000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Juan- Sn Gabriel Rd - K0278 + (- 420) - K0278 + (-133)	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 30 - October 6, 2021	October 26, 2021	February 2, 2022	February 10, 2022	GoP	P 14,699,928.65	-	Pnp	14,699,928.65	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
22AE0011 - 310104100 383000	Road Widening - Primary Roads - Manila North Rd - K0269 + 169 - K0269 + 520	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 6 - 12, 2021	December 2, 2021	March 18, 2022	April 4, 2022	GoP	P 24,499,702.11	-	Pnp	24,499,702.11	Road Widening - Primary Roads
22AE0012 - 310202101 065090	Road Widening - Secondary Roads - Sn Fernando Airport Rd - K0265 + (-112) - K0265 + (-018), K0265 + (- 273) - K0265 + (-128)	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	February 2, 2022	February 10, 2022	GoP	P 11,759,758.00	-	Pnp	11,759,758.00	Road Widening - Secondary Roads
22AE0013 - 310207100 192000	Off-Carriageway Improvement - Primary Roads - Manila North Rd - K0266 + 720	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 12 - 18, 2021	December 7, 2021	February 2, 2022	February 17, 2022	GoP	P 19,599,980.52	-	Pnp	19,599,980.52	Off-Carriageway Improvement - Primary Roads
22AE0014 - 310207100 193000	Off-Carriageway Improvement - Primary Roads - Manila North Rd - K0268 + 000	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	February 2, 2022	February 10, 2022	GoP	P 9,799,999.69	-	Pnp	9,799,999.69	Off-Carriageway Improvement - Primary Roads
22AE0015 - 320102104 815000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Brgy. Pagdaraon, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 21 - 27, 2021	November 16, 2021	February 2, 2022	February 17, 2022	GoP	P 7,839,873.81	-	Pnp	7,839,873.81	Construction of Seawall

22AE0017 - 320102104 817000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Consuegra to Brgy. Alzate, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 21 - 27, 2021	November 16, 2021	February 2, 2022	February 22, 2022	GoP	₱ 48,999,975.14	-	Pnp 48,999,975.14	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0018 - 320102104 818000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Ipet, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 - October 4, 2021	October 19, 2021	February 2, 2022	February 10, 2022	GoP	₱ 39,199,988.00	-	Pnp 39,199,988.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0019 - 320102104 819000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Mindoro, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	February 2, 2022	February 9, 2022	GoP	₱ 48,019,977.68	-	Pnp 48,019,977.68	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0020 - 320102104 820000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Porporiket, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 9 - 15, 2021	November 2, 2021	February 2, 2022	February 9, 2022	GoP	₱ 29,399,931.27	-	Pnp 29,399,931.27	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0021 - 320102104 821000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Pudoc, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	February 2, 2022	February 10, 2022	GoP	₱ 39,199,994.68	-	₱ 39,199,994.68	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0022 - 320102104 822000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Amburayan River Control, Brgy. Up Uplas, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 28 - November 3, 2021	November 23, 2021	February 2, 2022	February 9, 2022	GoP	₱ 39,199,995.44	-	Pnp 39,199,995.44	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

22AE0023 - 320102104 823000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Barro River Control, Brgy. Dangdangla, San Juan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 9 - 15, 2021	December 2, 2021	February 2, 2022	February 10, 2022	GoP	₱ 48,019,927.13	-	Php 48,019,927.13	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AE0024 - 300203102 090000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Municipal Tree Park and Pavilion and Retreat Center (Probacion), Sasba Terraces, Bimulakaw and Pimnangkwa Waterfalls, Gongo (Native Tomb) and Amburayan River, Brgy. Corroy, Santol, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 16 - 22, 2021	December 21, 2021	February 2, 2022	February 14, 2022	GoP	₱ 19,599,915.30	-	Php 19,599,915.30	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22AE0025 - 300207100 449000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TRKS) - Addition of Floor and Reconstruction of Lower Floor for RHSEO, Head Quarters Naval Station Ernesto Ogbina, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 7, 2021	February 2, 2022	February 10, 2022	GoP	₱ 2,449,999.93	-	Php 2,449,999.93	Construction/Improvement of Various Infrastructures in Support of National Security
22AE0027 - 300215100 943000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Ortega, Bacorod, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 7 - 13, 2021	November 2, 2021	February 2, 2022	February 10, 2022	GoP	₱ 19,599,991.50	-	Php 19,599,991.50	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AE0028 - 300215100 946000	Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Acosp, Bacorod, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 12 - 18, 2021	December 7, 2021	February 2, 2022	February 9, 2022	GoP	₱ 19,599,994.79	-	Php 19,599,994.79	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

22AE0029 - 300215100 947000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Vicente - Pagudpuod - Parian Road, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	February 2, 2022	February 10, 2022	GoP	₱ 19,599,987.50	-	Php 19,599,987.50	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AE0030 - 300220100 366000	Facilities to support Social Services - Rehabilitation of Provincial Capitol, Barangay 2, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 7 - 13, 2021	November 2, 2021	February 2, 2022	February 14, 2022	GoP	₱ 9,799,994.43	-	Php 9,799,994.43	Rehabilitation of Provincial Capitol
22AE0031 - 300221100 236000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Surong, Barangay Cadacran, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 - October 4, 2021	October 19, 2021	February 2, 2022	February 9, 2022	GoP	₱ 6,929,987.32	-	Php 6,929,987.32	Construction of Road
22AE0032 - 300221100 237000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Barangay Ortega, Bacnotan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 9 - 15, 2021	November 2, 2021	February 2, 2022	February 14, 2022	GoP	₱ 14,354,983.32	-	Php 14,354,983.32	Improvement of Road
22AE0034 - 300221100 238000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at DMWMSU-NLUC, Barangay Sapilang, Bacnotan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 21 - 27, 2021	October 12, 2021	February 2, 2022	February 10, 2022	GoP	₱ 4,949,971.66	-	Php 4,949,971.66	Rehabilitation of Road
22AE0035 - 300221100 239000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Masiong, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 17 - 23, 2021	October 12, 2021	February 2, 2022	February 9, 2022	GoP	₱ 9,899,991.56	-	Php 9,899,991.56	Rehabilitation of Road
22AE0036 - 300221100 240000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Namtutan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 25 - October 1, 2021	October 19, 2021	February 2, 2022	February 14, 2022	GoP	₱ 4,949,979.33	-	Php 4,949,979.33	Rehabilitation of Road

22AE0037 - 300221100 243000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Purcs 1, 4, 5 and 6, Barangay Santiago Sur, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 16 - 22, 2021	December 9, 2021	March 18, 2022	March 29, 2022	GoP	P 4,949,994.35	-	Php 4,949,994.35	Rehabilitation of Road
22AE0038 - 300225100 129000	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Mitigating Structure (Phase 1), Barangay Bulabalan, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 13 - 19, 2021	December 7, 2021	February 2, 2022	February 9, 2022	GoP	P 7,919,986.23	-	Php 7,919,986.23	Construction of Flood Mitigating Structure
22AE0039 - 300225100 130000	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Slope Protection, Barangay Bacsil, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 9 - 15, 2021	December 2, 2021	February 2, 2022	February 9, 2022	GoP	P 4,949,996.22	-	Php 4,949,996.22	Construction of Slope Protection
22AE0040 - 300226100 493000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Carhatan, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 24 - 30, 2021	October 19, 2021	February 2, 2022	February 9, 2022	GoP	P 2,969,999.64	-	Php 2,969,999.64	Construction (Completion) of Multi- Purpose Building
22AE0041 - 300226100 494000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bacayan, San Juan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 30 - October 6, 2021	October 26, 2021	February 2, 2022	February 10, 2022	GoP	P 4,950,000.00	-	Php 4,950,000.00	Construction of Multi- Purpose Building
22AE0042 - 300226100 495000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Duplas, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	February 2, 2022	February 9, 2022	GoP	P 4,950,000.00	-	Php 4,950,000.00	Construction of Multi- Purpose Building
22AE0043 - 300226100 496000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Ma. Cristina, Bambang, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 18 - 24, 2021	October 12, 2021	February 2, 2022	February 9, 2022	GoP	P 9,899,861.04	-	Php 9,899,861.04	Construction of Multi- Purpose Building
22AE0044 - 300226100 497000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Mabatangpeng, Bacrotan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 15 - 21, 2021	October 5, 2021	February 2, 2022	February 10, 2022	GoP	P 4,949,958.61	-	Php 4,949,958.61	Construction of Multi- Purpose Building


22AE0046 - 300226100 498000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Martin, Bacoroda, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 28 - October 4, 2021	October 19, 2021	February 2, 2022	February 10, 2022	GoP	P 4,949,993.93	-	Php 4,949,993.93	Construction of Multi-Purpose Building
22AE0047 - 300226100 499000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, DPELOMNIS, Barangay San Blas, Bangar, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 16 - 22, 2021	October 7, 2021	February 2, 2022	February 10, 2022	GoP	P 4,949,994.46	-	Php 4,949,994.46	Construction of Multi-Purpose Building
22AE0048 - 300226100 500000	Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Taboc, San Juan, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 15 - 21, 2021	October 5, 2021	February 2, 2022	February 9, 2022	GoP	P 4,949,998.65	-	Php 4,949,998.65	Rehabilitation of Multi-Purpose Building
22AE0049 - 300226100 504000	Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Turod, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	February 2, 2022	February 9, 2022	GoP	P 4,949,988.24	-	Php 4,949,988.24	Rehabilitation of Multi-Purpose Building
22AE0051 - 300227100 039000	Major/Strategic Public Buildings/Facilities Program - Rehabilitation of Multi-Purpose Building, CE Basic Education Building DMHMSU-MILUC, Barangay Cabanggen, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 30 - October 6, 2021	October 26, 2021	February 2, 2022	February 9, 2022	GoP	P 6,929,972.56	-	Php 6,929,972.56	Rehabilitation of Multi-Purpose Building
22AE0052 - 300227100 040000	Major/Strategic Public Buildings/Facilities Program - Rehabilitation of Multi-Purpose Building, DMHMSU-MILUC, Barangay Catbangen, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 16 - 22, 2021	November 9, 2021	February 2, 2022	February 9, 2022	GoP	P 4,949,998.22	-	Php 4,949,998.22	Rehabilitation of Multi-Purpose Building
22AE0053 - 300227100 042000	Major/Strategic Public Buildings/Facilities Program - Rehabilitation of School Pavilion, Sto. Domingo Elementary School, Barangay Sto. Domingo Norte, Luna, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	September 16 - 22, 2021	October 7, 2021	February 2, 2022	February 10, 2022	GoP	P 4,949,976.89	-	Php 4,949,976.89	Rehabilitation of School Pavilion
22AE0054 - 300229100 014000	Public Water Supply System (Level II or III) - Construction of Water System, Barangay Ipat, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	October 30 - November 3, 2021	November 23, 2021	February 2, 2022	February 10, 2022	GoP	P 4,949,999.81	-	Php 4,949,999.81	Construction of Water System,

22AE0056 - 300105200 669000	National Building Program - Construction of Executive Building Provincial Capitol Phase 4, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 16 - 22, 2021	December 9, 2021	February 2, 2022	February 14, 2022	GoP	P 19,599,905.75	-	Php	19,599,905.75	National Building Program - Construction of Executive Building Provincial Capitol
22AE0057 - 300227100 038000	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building (Phase II), DMMMSU-MLUC, Barangay Catbangan, City of San Fernando, La Union (Re-Advertisement)	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	March 18, 2022	March 29, 2022	GoP	P 1,979,999.84	-	Php	1,979,999.84	Construction (Completion) of Multi-Purpose Building (Phase II)
22AE0058 - 300227100 041000	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building, DMMMSU-MLUC, Sapling, Bacnotan, La Union, D.O. Administrative Order	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	March 18, 2022	April 4, 2022	GoP	P 2,969,999.86	-	Php	2,969,999.86	Completion of Multi-Purpose Building
22AE0059 - 3201052104 816000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of San Juan Waterways, Barangay III Norte - Talogtog, San Juan, La Union (Re-	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	February 4, 2022	February 10, 2022	GoP	P 19,086,476.65	-	Php	19,086,476.65	Construction of San Juan Waterways
22AE0060 - 3201051107 934000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taboc Seawall, Barangay Taboc, San Juan, La Union (Re-Advertisement)	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	March 18, 2022	March 23, 2022	GoP	P 29,399,785.90	-	Php	29,399,785.90	Construction of Taboc Seawall
22AE0061 - 300105200 427000	Construction(Completion) of La Union Convention Center, City of San Fernando, La Union Access Roads and/or	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	February 10, 2022	February 17, 2022	GoP	P 24,499,910.64	-	Php	24,499,910.64	Construction(Completion) of La Union Convention Center
22AE0062 - 300215100 944000	Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Payao Road, Lettac Norte, Santol, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	March 18, 2022	March 23, 2022	GoP	P 9,799,997.61	-	Php	9,799,997.61	Construction of Payao Road

22AE0063 - 300215100 945000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Barangay Cadacan to Barangay Masicong, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	March 18, 2022	March 29, 2022	GoP	P 9,799,977.78	-	Php	9,799,977.78	Construction of Road
22AE0064 - 300221100 241000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Brgy. Apaleng, Brgy. Cadacan to Brgy. Masicong, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	March 18, 2022	March 29, 2022	GoP	P 9,899,289.28	-	Php	9,899,289.28	Construction of Road
22AE0065 - 300221100 242000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Brgy. Narra Este, San Fernando City, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	February 12 - 18, 2022	March 8, 2022	March 18, 2022	March 23, 2022	GoP	P 4,949,990.91	-	Php	4,949,990.91	Rehabilitation of Road
22AE0066 - 300226100 501000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Executive Building Provincial Capitol), City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	March 18, 2022	April 4, 2022	GoP	P 9,900,000.00	-	Php	9,900,000.00	Construction of Multi-Purpose Building
22AE0067 - 300226100 502000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 1), Brgy. Parian, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	March 18, 2022	April 6, 2022	GoP	P 9,899,998.94	-	Php	9,899,998.94	Construction of Multi-Purpose Building
22AE0068 - 300226100 503000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facility, Brgy. Sinapangan, San Juan, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	January 15 - 21, 2022	February 8, 2022	March 18, 2022	March 24, 2022	GoP	P 4,950,000.00	-	Php	4,950,000.00	Construction of Multi-Purpose Facility
22AE0069	Concreting of Sitio Sesekek, Brgy. Cacapihan PkR, Brgy. Cacapihan, San Juan, La Union	DPWH LUED 1 (Construction Section)	NO	Competitive Bidding	February 10 - 16, 2022	March 8, 2022	March 14, 2022	March 15, 2022	Others	P 11,939,575.83	-	Php	11,939,575.83	Concreting of Road
22A00179 - 300221100 003000	Basic Infrastructure Program (BIP) - Rehabilitation of Barangay Road Puruk 2 to 3, Santiago Sur, City of San Fernando, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 15 - 21, 2021	December 7, 2021	March 15, 2022	April 5, 2022	GoP	P 4,890,744.02	-	Php	4,890,744.02	Rehabilitation of Brgy Road
22A00189 - 300226100 008000	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay San Francisco Sur, Sudipen, La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	November 30 - December 6, 2021	December 21, 2021	March 15, 2022	March 23, 2022	GoP	P 4,850,305.54	-	Php	4,850,305.54	Construction of Multi-Purpose Building

22A00197 - 300207100 604000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Infrastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Crime Laboratory Building, Camp Buen Oscar M. Florendo, Parian, San Fernando City/La Union	DPWH LUED 1 (Construction Section)	YES	Competitive Bidding	December 7 - 13, 2021	December 27, 2021	March 15, 2022	March 28, 2022	GoP	P 38,405,943.51	-	Php 38,405,943.51	Construction of Crime Laboratory Building
-----------------------------------	---	--	-----	---------------------	--------------------------	-------------------	----------------	----------------	-----	-----------------	---	-------------------	---

Prepared by:


LEONCIO S. ABAD, JR.
Head, BAC Secretariat

Date: 06/15/2022

Recommended by:


EVELYN G. QUINSAAT
BAC Chairman

Date: 06/15/2022

Approved by:


JOSE G. GINELETE, JR.
District Engineer

Date: 06-15-2022


Department of Public Works and Highways (DPWH)


Name of Office: **DPWH La Union 1st District Engineering Office**


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Ref. No.	Procurement Program/ Project	PMO/ End User	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief description of Progra
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PG-2022-0001	Supply and Delivery of Customized Legal Size Binder and Data File Box with DPWH Logo for use at the DPWH-LU 1st DEO, Lingayen, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	February 28, 2022 - March 02, 2022	March 03, 2022	March 9, 2022	March 10, 2022	EOA 2022	104,500.00	-	104,500.00	Customized Legal size binder w/ with thickness of 2.5mm, PVC and with ply leaf inside with 7" file mechanism with radioclock r three (3) colored logo on spine atleast 75mm with DPWH Logo background, Data File Box (9.5 with DPWH Logo white backgr
PG-2022-0002	Supply and Delivery of Oil and Lubricants and Filters for use in the operation of various service vehicles and equipment of DPWH-LU 1st DEO (1st Qtr, 2022)	La Union 1st DEO	Small Value Procurement	February 28, 2022 - March 03, 2022	March 03, 2022	March 9, 2022	March 10, 2022	CR2022 (ROUTINE MAINT.)	138,940.00	138,940.00	-	Fuel Filter, F-195; Fuel Filter, F #30; Motor Oil, Diesel Fully Svr 40); Motor Oil, SAE-30; Oil Filter Power Steering Fluid, 350ml
PG-2022-0003	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles and equipments of DPWH-LU 1st DEO, Lingayen, San Fernando City, La Union (1st Qtr, 2022)	La Union 1st DEO	Small Value Procurement	February 28, 2022 - March 03, 2022	March 03, 2022	-	-	CR2022 (ROUTINE MAINT.)	420,000.00	420,000.00	-	Failure of Bidding
PG-2022-0004	Furnishing and Delivery of Various Maintenance Materials Supplies for DPWH La Union 1st Engineering District Office	La Union 1st DEO	Small Value Procurement	March 05, 2022 - March 08, 2022	March 08, 2022	March 10, 2022	March 11, 2022	EOA 2022	572,906.25	-	572,906.25	Various Maintenance Materials
PG-2022-0005	Supply and Delivery of Common Use Supplies and Equipment for use in the DPWH-LU 1st DEO, Lingayen, San Fernando City, La Union (1st Qtr, 2022)	La Union 1st DEO	Small Value Procurement	March 05, 2022 - March 08, 2022	March 08, 2022	March 10, 2022	March 11, 2022	EOA 2022	320,855.00	-	320,855.00	Common Use Supplies and Equ
PG-2022-0006	Supply and Delivery of Diesel Fuel for use in the operation of various service vehicles and equipments of DPWH-LU 1st DEO, Lingayen, San Fernando City, La Union (1st Qtr, 2022)	La Union 1st DEO	Small Value Procurement	March 12, 2022 - March 15, 2022	March 15, 2022	March 17, 2022	March 18, 2022	CR2022 (ROUTINE MAINT.)	455,000.00	455,000.00	-	Diesel Fuel
PG-2022-0007	Furnishing & Delivery of Asphalt Materials (Asphalt Sealant) for use in the Repair and Maintenance of Manila North Road, KO265+(717) to KO312+551 w/ etc.	La Union 1st DEO	Small Value Procurement	March 26, 2022 - March 29, 2022	March 29, 2022	March 31, 2022	April 01, 2022	CR2022 (ROUTINE MAINT.)	302,400.00	302,400.00	-	Asphalt Cement Penetration (A

PG-2022-0008	Furnishing & Delivery of Materials (ReflectORIZED Traffic Paint & Asphalt Sealant) use in the Repair and Maintenance of Bacodan-Luna-Balaan Road, KO284+(-781)-KO307+714 Luna-Bangar Road, KO304+(-715)-KO310+1018 both w/ exc.	La Union 1st DEO	Small Value Procurement	March 26, 2022 - March 29, 2022	March 29, 2022	March 31, 2022	April 01, 2022	CY2022 (ROUTINE MAINT.)	592,544.40	592,544.40	-	ReflectORIZED Traffic Paint (White Primer) (Hot Mix)
PG-2022-0009	Supply and Delivery of Desktop Computer and Printer for use in the COA Office, DPWH La Union First Engineering District Office, Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	April 19, 2022 - April 22, 2022	April 22, 2022	April 26, 2022	April 27, 2022	EAO 2022	141,000.00	-	141,000.00	Desktop Computer, UPS, Print
PG-2022-0010	Supply and Delivery of Diesel Fuel and Premium Gas for use in the Operation of Various Service Vehicles and Equipments of DPWH-LU 1st DEO, Lingat, San Fernando City, La Union	La Union 1st DEO	Small Value Procurement	April 23, 2022 - April 26, 2022	April 26, 2022	April 28, 2022	April 29, 2022	CY2022 (ROUTINE MAINT.)	741,000.00	741,000.00	-	Diesel Fuel; Premium Gas
PG-2022-0011	Furnishing and Delivery of Thermoplastic Paint Materials for use in the Repair and Maintenance of Faded Road Markings along Manila North Road, KO265+(-717) to KO290+000 with exceptions	La Union 1st DEO	Small Value Procurement	April 23, 2022 - April 26, 2022	April 26, 2022	April 28, 2022	April 29, 2022	CY2022 (ROUTINE MAINT.)	725,691.75	725,691.75	-	Thermoplastic Paint (White); T Paint (Yellow); Primer (White); (Yellow); Calumline; Brush (Rt Beads
PG-2022-0012	Furnishing and Delivery of Aggregate Base Course for use in the Repair and Maintenance along Bacodan-Luna-Balaan Road KO284+(-781) to KO307+714 with exceptions	La Union 1st DEO	Small Value Procurement	May 09, 2022 - May 12, 2022	May 12, 2022	May 16, 2022	May 17, 2022	CY2022 (ROUTINE MAINT.)	202,125.00	202,125.00	-	Aggregate Base Course
PG-2022-0013	Furnishing and Delivery of Asphalt Materials (Asphalt Sealant) for use in the Repair and Maintenance of Bacodan-Luna-Balaan Road, KO284+(-781) to KO307+714 and Luna-Bangar Road, KO304+(-715) to KO310+1018 both with exception	La Union 1st DEO	Small Value Procurement	June 06, 2022 - June 09, 2022	June 09, 2022	June 13, 2022	June 14, 2022	CY2022 (ROUTINE MAINT.)	453,600.00	453,600.00	-	Asphalt Cement Penetration Gr Asphalt Sealant
TOTAL:									5,170,562.40	4,631,301.15	1,139,261.25	

Prepared by:

LEONCIO S. ARAY, JR.
 CH Head Procurement Unit

Recommending Approval:

EVELYN G. QUINSAAT
 BAC Chairman

Approved by:

JOSE G. GINEY, JR.
 District Engineer

DPWH-GS2-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPWPs from the End-User/Implementing Units and the final budget as approved under the General Appropriations BAC Secretariat shall extract the common use supplies to be procured through the DPW-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.