



Republic of the Philippines
Department of Public Works and Highways

**LEYTE FIFTH
DISTRICT ENGINEERING OFFICE**
Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

July 05, 2022

ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

**SUBJECT: Updated Final Annual Procurement Plan FY 2022 for Civil Works as of
June 30, 2022**

Madame:

Respectfully submitted the approved Final Annual Procurement Plan (APP) for FY 2022 for Civil Works, in the prescribed format.

For your information and appropriate action.

Very truly yours,

EUSEBIO T. CULAS
District Engineer

FJR DISTRICT ENGINEER

LYNDELL P. JABINES
ASSISTANT DISTRICT ENGINEER

- cc: 1. BAC Secretariat, Portula, Nonilon O.
DPWH Regional Office VIII
Baras, Palo, Leyte
2. Undersecretary for Support Services,
ARDELIZA R. MEDENILLA, MNSA, CESO I
DPWH Central Office
Bonifacio Drive, Port Area, Manila

Encl: 1. Approved Final FY 2022 APP for Civil Works

RO8.14.5 ccd/EMDS/MLBS/ETC

DPWH-Leyte 5th District Engineering Office
Updated Final Annual Procurement Plan FY 2022 for Civil Works as of June 30, 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharlika (LT) – K0997+814-K0999+000, Mahaplag, Leyte, CID # 22IG0001	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	14,700,000.00	-	14,700,000.00	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Construction of Road, Barangay Eastern, Hilongos, Leyte, CID # 22IG0002	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Proteccion, Hilongos, Leyte, CID # 22IG0003	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay A. Bonifacio, Javier, Leyte, CID # 22IG0004	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Batug, Javier, Leyte, CID # 22IG0005	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Bantigue, Hilongos, Leyte, CID # 22IG0006	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road and Concreting of Municipal Plaza, Barangay Tabok, Hindang, Leyte, CID # 22IG0007	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Mag-atubang, Abuyog, Leyte, CID # 22IG0008	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Hipusngo Flood Control Structure, Brgy. Hipusngo, Baybay City, Leyte, CID # 22IG0009	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Dungca-an Flood Control Structure (Pagbanganan Section), Baybay City, Leyte, CID # 22IG0010	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of By-Pass and Diversion Roads, Hindang By-Pass/ Diversion Road, Leyte, CID # 22IG0011	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	48,902,000.00	-	48,902,000.00	Construction of By-Pass and Diversion Roads
	Construction of Bagalongon Flood Control Structure, Brgy. Balinsasayao, Abuyog, Leyte, CID # 22IG0012	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of Flood Control Structure, Baybay City, Leyte, CID # 22IG0013 (Re-ad)	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of Dungca-an Flood Control Structure, (Mouth Section Baybay Side) Baybay City, Leyte, CID # 22IG0014	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of Road, Barangay Balocawehay, Abuyog, Leyte, CID # 22IG0015	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Jubasan, Inopacan, Leyte, CID # 22IG0016	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Network Development Program – Construction of By-Pass and Diversion Roads – Abuyog By-Pass Road, Leyte, CID # 22IG0017	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	48,500,000.00	-	48,500,000.00	Construction of By-Pass and Diversion Roads
	Construction of By-Pass and Diversion Roads, Bato By-Pass Road, Leyte, CID # 22IG0018	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	48,902,000.00	-	48,902,000.00	Construction of By-Pass and Diversion Roads
	Preventive Maintenance (Asphalt Overlay) along Ormoc-Baybay-Southern Leyte Bdry Rd – K1053+151 – K1053+305, K1053+382 – K1053+829, K1054+000 – K1055+019, Baybay City, Leyte, CID # 22IG0019	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	23,520,000.00	-	23,520,000.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development – Road Widening – Primary Road – Daang Maharlika (LT) – K1003+200 – K1003+912, K1003+943 – K1003+972, Mahaplag, Leyte, CID # 22IG0020	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	20,956,320.00	-	20,956,320.00	Road Widening
	Network Development – Road Widening – Primary Roads – Ormoc-Baybay Southern Leyte Bdry. Road – K1049+729 – K1049+927, K1054+836 – K1055+080, Baybay City, Leyte, CID # 22IG0021	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	12,715,500.00	-	12,715,500.00	Road Widening
	Construction of Road, Barangay Gacat, Baybay City, Leyte, CID # 22IG0022	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Banahao, Baybay City, Leyte, CID # 22IG0023	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Himamaa, Bato, Leyte, CID # 22IG0024	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Bridge – Widening of Permanent Bridges, Buyhang Br. (B00252LT) along Ormoc-Baybay-Southern Leyte Road, Baybay City, Leyte, CID # 22IG0025	Construction Section	Yes	Competitive Bidding	October 29 to November 4, 2021	November 18, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Bridge – Widening of Permanent Bridges
	Construction of Multi-Purpose Building of Mahaplag infirmery Building, Poblacion, Mahaplag, Leyte, CID # 22IG0026 (Re-ad)	Construction Section	No	Competitive Bidding	May 25 to May 31, 2022	June 14, 2022	June 24, 2022	June 30, 2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. San Pedro, Matalom, Leyte, CID # 22IG0028	Construction Section	Yes	Competitive Bidding	October 29 to November 4, 2021	November 18, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Asset Preservation – Preventive Maintenance – Primary Roads – Daang Maharlika (LT) – K0966+100 – K0967+188, K0967+217 – K0967+980, Abuyog, Leyte, CID # 22IG0029 (Re-ad)	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	55,931,400.00	-	55,931,400.00	Asset Preservation – Preventive Maintenance

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building (Sports Complex), Baybay City, Leyte, CID # 22IG0030	Construction Section	Yes	Competitive Bidding	November 16-22, 2021	December 07, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Construction of Multi Purpose Building (Sports Complex)
	Construction of Road at Barangay Templaza to Barangay Monte Alegre, Matalom, Leyte, CID # 22IG0031	Construction Section	Yes	Competitive Bidding	November 16-22, 2021	December 07, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	19,600,000.00	-	19,600,000.00	Construction of Road
	Construction of Municipal Infirmary, Barangay Poblacion, Mahaplag, Leyte, CID # 22IG0032	Construction Section	Yes	Competitive Bidding	November 16-22, 2021	December 07, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	7,920,000.00	-	7,920,000.00	Construction of Municipal Infirmary
	Bridge – Widening of Permanent Bridges, Lago-lago Br. (B00249LT) along Ormoc-Baybay-Southern Leyte Road, CID # 22IG0033	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	44,100,000.00	-	44,100,000.00	Bridge – Widening of Permanent Bridges
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) – NJR to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte, CID # 22IG0034	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	39,200,000.00	-	39,200,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide – Primary Roads – Tacloban-Baybay South Rd. – K0985+160 – K0985+260, CID # 22IG0035	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	29,400,000.00	-	29,400,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide
	Construction of Road, Barangay Caridad Norte, Matalom, Leyte, CID # 22IG0036	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte, CID # 22IG0037	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	96,500,000.00	-	96,500,000.00	Flood Control Structure
	Construction of Marao Flood Control Structure, Marao River Basin, Right Side Bank, Brgy. Guinsangaan, Inopacan, Leyte, CID # 22IG0038	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	96,500,000.00	-	96,500,000.00	Flood Control Structure
	Construction of Multi-Purpose Building, Baybay City, Leyte, CID # 22IG0039	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Javier, Leyte, CID # 22IG0040	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hindang, Leyte, CID # 22IG0041	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Bridge – Widening of Permanent Bridges, Mahaplag Br. (B00546LT) along Daang Maharlika (LT), CID # 22IG0042	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	41,160,000.00	-	41,160,000.00	Bridge – Widening of Permanent Bridges
	Bridge – Widening of Permanent Bridges, Tabang Br. (B00253LT) along Ormoc-Baybay-Southern Leyte Boundary Road, CID # 22IG0043	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	37,240,000.00	-	37,240,000.00	Bridge – Widening of Permanent Bridges
	Construction of Multipurpose Building, Inopacan, Leyte, CID # 22IG0044	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Abuyog, Leyte, CID # 22IG0045	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hilongos, Leyte, CID # 22IG0046	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Ormoc-Baybay-Southern Leyte Rd K1040+488-K1040+578, K1041+924-K1042+085, K1042+843-K1043+115, CID # 22IG0047	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	3,920,000.00	-	3,920,000.00	Construction/Upgrading/Rehabilitation of Drainage
	Retrofitting/Strengthening of Permanent Bridges, Tag-abaca Br. (B00544LT) along Daang Maharlika (LT), CID # 22IG0048 (Re-ad)	Construction Section	No	Competitive Bidding	February 11-17, 2022	March 03, 2022	March 18, 2022	March 21, 2022	GoP	5,512,500.00	-	5,512,500.00	Retrofitting/Strengthening of Permanent Bridges
	Construction of By-Passes/Diversion Road along Brgy. Kilim-Sitio Tipay Road Junction Ormoc-Baybay-Southern Leyte Boundary Road to Buenavista Junction to Junction Tacloban Baybay South Road, Package 1, Baybay City, Leyte, CID # 22IG0049	Construction Section	No	Competitive Bidding	January 14-20, 2022	February 03, 2022	Short of Award, Waiting for SARO/GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Construction of By-Passes/Diversion Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Tacloban-Baybay South Rd. – K0996+160-K0996+200, K0998+325-K0998+425, CID # 22IG0050	Construction Section	No	Competitive Bidding	January 14-20, 2022	February 03, 2022	Short of Award, Waiting for SARO/GAA 2022 Fund		GoP	19,600,000.00	-	19,600,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Construction of Multi-Purpose Building in Barangay Bunga, Abuyog, Leyte, CID # 22IG0051	Construction Section	No	Competitive Bidding	January 14-20, 2022	February 03, 2022	Short of Award, Waiting for SARO/GAA 2022 Fund		GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Construction of Maganhan Bridge along Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc-Baybay Southern Leyte Boundary Road to Buenavista Junction to Junction Tac-Baybay South Road, Baybay City, Leyte, CID # 22IG0052 (Re-ad)	Construction Section	No	Competitive Bidding	Apr. 27, 2022-May 03, 2022	May 17, 2022	May 27, 2022	May 31, 2022	GoP	72,375,000.00	-	72,375,000.00	Construction of Maganhan Bridge
	Construction of Flood Control, Brgy. Poblacion 1, Hindang, Leyte, CID # 22IG0053	Construction Section	No	Competitive Bidding	February 11-17, 2022	March 03, 2022	March 25, 2022		GoP	49,500,000.00	-	49,500,000.00	Construction of Flood Control
	Construction of Salog A Flood Control Structure (Downstream), Hilongos, Leyte, CID # 22IG0054	Construction Section	No	Competitive Bidding	February 11-17, 2022	March 03, 2022	March 25, 2022		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
	Construction of Bridge, Matagnao, Abuyog, Leyte, CID # 22IG0055	Construction Section	No	Competitive Bidding	February 23, 2022 to March 1, 2022	March 15, 2022	March 28, 2022		GoP	26,166,000.00	-	26,166,000.00	Construction of Bridge
	Construction (Completion) of Baybay City Coastal Road, Baybay City Reclamation Area, Poblacion, Baybay City, Leyte, CID # 22IG0056	Construction Section	No	Competitive Bidding	February 23, 2022 to March 1, 2022	March 15, 2022	March 28, 2022		GoP	19,800,000.00	-	19,800,000.00	Construction (Completion) of Baybay City Boardwalk
	Construction of Multi-Purpose Building, Bato, Leyte, CID # 22IG0057	Construction Section	No	Competitive Bidding	February 23, 2022 to March 1, 2022	March 15, 2022	March 28, 2022		GoP	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	Repair/Reconstruction of Baybay City Public Market, Baybay City, Leyte, CID # 22IG0058	Maintenance Section	No	Competitive Bidding	February 23, 2022 to March 1, 2022	March 15, 2022	March 28, 2022		GoP	3,377,500.00	#####	-	Repair/Reconstruction of Baybay City Public Market
	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Daang Maharlika (LT) – K0979+915-K0979+985, CID # 22IG0059 (Re-ad)	Construction Section	No	Competitive Bidding	Apr. 27, 2022-May 03, 2022	May 17, 2022	May 27, 2022	May 31, 2022	GoP	96,500,000.00	-	96,500,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Level III Water Supply System, Baybay City, Leyte, CID # 22IG0060	Construction Section	No	Competitive Bidding	March 18, 2022 to March 24, 2022	April 07, 2022	after Election Banned Removed		GoP	49,000,000.00	-	49,000,000.00	Construction of Level III Water Supply System
	Construction (Completion) of Multi-Purpose Building in Brgy. Guintagbucan, Abuyog, Leyte, CID # 22IG0061	Construction Section	No	Competitive Bidding	March 18, 2022 to March 24, 2022	April 07, 2022	after Election Banned Removed		GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Daang Maharlika (LT) – K1000+888-K1000+920, K1002+810-K1002+939, Brgy. Polabonon, Mahablag, Leyte, CID # 22IG0062	Construction Section	No	Competitive Bidding	March 30 - April 5, 2022	April 19, 2022	after Election Banned Removed		GoP	96,500,000.00	-	96,500,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Construction of Multi-Purpose Building (Convention Center) in Baybay City, Leyte, CID # 22IG0063	Construction Section	No	Competitive Bidding	March 30 - April 5, 2022	April 19, 2022	after Election Banned Removed		GoP	49,000,000.00	-	49,000,000.00	Construction of Multi-Purpose Building (Convention Center)
	Construction of Level III Water Supply System, Hilongos, Leyte, CID # 22IG0064	Construction Section	No	Competitive Bidding	March 30 - April 5, 2022	April 19, 2022	after Election Banned Removed		GoP	41,160,000.00	-	41,160,000.00	Construction of Level III Water Supply System
	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Tacloban-Baybay-South Rd. – K0987+498-K0987+578, K0990+483-K990+589, Brgy. Villa Solidaridad & Brgy. Mailhi, Baybay City, Leyte, CID # 22IG0066	Construction Section	No	Competitive Bidding	May 25-31, 2022	June 14, 2022	June 27, 2022	June 30, 2022	GoP	96,500,000.00	-	96,500,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Construction (Completion) of Baybay City Boardwalk, Baybay City Reclamation Area, Poblacion, Baybay City, Leyte, CID # 22IG0067	Construction Section	No	Competitive Bidding	May 25-31, 2022	June 14, 2022	June 27, 2022	June 30, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction (Completion) of Baybay City Boardwalk
	Concreting of Brgy. Marao to Brgy. Can-Angay FMR, Brgy. Marao and Brgy. Can-Angay, Inopacan, Leyte, CID # 22IG0068	Construction Section	No	Competitive Bidding	May 25-31, 2022	June 14, 2022	June 27, 2022	June 30, 2022	GoP	11,940,000.00	-	11,940,000.00	Concreting of Brgy. Marao to Brgy. Can-Angay FMR
Total ABC										1,950,148,220.00			

Prepared by:

EMMANUEL MARI D. SACRO
OIC-Head, Procurement Unit

Submitted by:

DEOLINDA C. PALMA
BAC, Chairperson

Approved by:

EUSEBIO T. CULAS
District Engineer

FUR DISTRICT ENGINEER

LYNDEL P. JABINES
ASSISTANT DISTRICT ENGINEER