

(DPWH Surigao del Sur 1st DEO) Final Annual Procurement Plan for FY 2023 (Civil Works)

January 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226109338000	(23NH0001) Construction (Completion) of Multipurpose Building, Brgy. Balete, Bayabas, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/18-24/2022	11/07/2022	01/25/2022	1/26-27/2022		GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
310103101359000	(23NH0002) Jct. Gannut – Sn Miguel Rd – K1326+933 – K1328+500 San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/18-24/22	11/07/2022	03/03/2022	03/04-08/2022		GoP	19,196,240.00		19,196,240.00	Concrete Reblocking / Requested for data correction
320102105949000	(23NH0003) Const. of Flood Control Structure along Tago River, Brgy. Libas Gua, San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/18-24/22	11/07/2022	03/03/2022	03/04-08/2022		GoP	49,000,000.00		49,000,000.00	Retrofitting/Strengthening of Permanent Bridge Requested for data correction
310304101199000	(23NH0004) Sto. Niño Bridge (B00731MN) along SDCR, San Agustin, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/18-24/22	11/07/2022	01/25/2022	1/26-27/2022		GoP	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Permanent Bridge
300226109341000	(23NH0005) Construction of Multi-Purpose Building, Brgy. Mabua, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/18-24/22	11/07/2022	01/25/2022	1/26-27/2022		GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
310102101442000	(23NH0006) SDCR – K1244+382-K1244+400, K1244+410 – K1244+487, K1244+829 – K1244+897 SDCR – K1244+382-K1244+400, K1244+410 – K1244+487, K1244+829 – K1244+897	Const. Section	YES	Competitive Bidding	10/18-24/22	11/07/2022	03/03/2022	03/04-08/2022		GoP	1,997,240.00		1,997,240.00	Concrete Reblocking / Requested for data correction
310102101443000	(23NH0007) SDCR – K1284+306 - K1284+420, K1286+391 – K1286+503, K1286+526 – K1286+548 Cortes, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/18-24/22	11/07/2022	03/03/2022	03/04-08/2022		GoP	3,038,000.00		3,038,000.00	Concrete Reblocking / Requested for data correction

300226109342000	(23NH0008) Rehabilitation of Multi-Purpose Building (Barangay Hall) Barangay Mararag, Marhatag, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	01/27/2022	1/28-31/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226109343000	(23NH0009) Const. (Completion) of Multi-Purpose Buildings (Gymnasium) Barangay Poblacion, Bayabas, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	01/27/2022	1/28-31/2022	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
310303101526000	(23NH0010) Bitaugan Bridge (B00717MN) along Surigao-Davao Coastal Road, Cagwait, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/24-30/22	12/14/2022	01/27/2022	1/28-31/2022	GoP	3,920,000.00		3,920,000.00	Retrofitting/Strengthening of Permanent Bridge
310102101446000	(23NH0011) SDCR – K1351+640 - K1351+671, K1351+680 – K1351+706, K1351+916 – K1351+938, K1352+445-K1352+600 Marhatag, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	03/03/2022	03/04-08/2022	GoP	2,805,740.00		2,805,740.00	Concrete Reblocking / Requested for data correction
310102101445000	(23NH0012) SDCR – K1322+482 - K1322+500, K1331+094 – K1331+317 Bayabas-Cagwait, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	03/03/2022	03/04-08/2022	GoP	2,728,320.00		2,728,320.00	Concrete Reblocking / Requested for data correction
310102101444000	(23NH0013) SDCR – K1294+543 - K1294+596 Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	03/03/2022	03/04-08/2022	GoP	1,191,680.00		1,191,680.00	Concrete Reblocking / Requested for data correction
310102101447000	(23NH0014) SDCR – K1363+593 - K1363+608, K1370+450-K1370+510 San Agustin, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	01/27/2022	1/28-31/2022	GoP	1,000,000.00		1,000,000.00	Concrete Reblocking
30021104542000	(23NH0015) Construction of Road, Purok 6 and 7, Sitio Nocot to Benoni Bridge Barangay Sacca, Carrascal, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/27-11/01/22	11/14/2022	01/27/2022	1/28-31/2022	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
30022104537000	(23NH0016) Construction of Road, Barangay Carromata San Miguel, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/29-11/06/22	11/21/2022	03/03/2022	03/04-08/2022	GoP	14,850,000.00		14,850,000.00	Construction of Concrete Road / Requested for data correction

300226109346000	(23NH0017) Construction of Multi-Purpose Building Brgy. San Pedro, Langa, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/29-11/06/22	11/21/2022	01/31/2022	02/1-3/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
300226109344000	(23NH0018) Construction of Multi-Purpose Building Brgy. Quezon, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/29-11/06/22	11/21/2022	01/31/2022	02/1-3/2022	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
310303101525000	(23NH0019) Daniog Br. 2 (B0065MN) along Surigao-Davao Coastal Road Lanuza, Surigao del Sur (23NH0020) Construction (Completion) of Multipurpose Building Brgy. Banahao, Langa, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/29-11/06/22	11/21/2022	01/31/2022	02/1-3/2022	GoP	2,940,000.00		2,940,000.00	Retrofitting/Strengthening of Permanent Bridge
300226109339000	(23NH0021) Construction of Multi-purpose Building Barangay San Vicente, Carmen, Surigao del Sur (23NH0022) Construction of Evacuation Center Barangay Magosilom, Cantilan, Surigao del Sur	Const. Section	YES	Competitive Bidding	10/29-11/06/22	11/21/2022	01/31/2022	02/1-3/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226109331000	(23NH0023) Construction of Multi-purpose Building Barangay San Vicente, Carmen, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/09-15/22	11/28/2022	02/03/2022	02/04-07/2022	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300228100488000	(23NH0022) Construction of Evacuation Center Barangay Magosilom, Cantilan, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/09-15/22	11/28/2022	02/03/2022	02/04-07/2022	GoP	7,920,000.00		7,920,000.00	Construction of Building
300226109345000	(23NH0023) Construction (Completion) of Multi-Purpose Building Barangay Ganayon, Langa, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/09-15/22	11/28/2022	02/03/2022	02/04-07/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(23NH0024) Jct. Gamut - Sn Miguel Bayugan Rd - 1314+000-K1316+000	Const. Section	YES	Competitive Bidding	11/09-15/22	11/28/2022	03/03/2022	03/04-08/2022	GoP	70,445,000.00		70,445,000.00	Road Widening / Requested for data correction
310202101511000	(23NH0025) Surigao-Davao Coastal Rd - 1388+679-K1389+919 Langa Surigao del Sur	Const. Section	YES	Competitive Bidding	11/09-15/22	11/28/2022	03/03/2022	03/04-08/2022	GoP	38,682,780.00		38,682,780.00	Road Widening / Requested for data correction
300226109348000	(23NH0026) Construction of Multipurpose Building Barangay Pandanon, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/09-15/22	11/28/2022	02/03/2022	02/04-07/2022	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building

300215103499000	(23NH0027) Construction of Tago River Irrigation System New Davao-Sitio Road, San Miguel, Surigao del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Const. Section	YES	Competitive Bidding	11/24-30/22	12/14/2022	03/03/2022	03/04-08/2022	GoP	8,820,000.00		8,820,000.00	Construction of Concrete Road / Requested for data correction / FLR
300204101162000	(23NH0028) Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/24-30/22	12/14/2022	02/07/2022	02/-08-10/2022	GoP	14,210,000.00		14,210,000.00	Construction of Concrete Road
	(23NH0029) Construction of NRJ to Brgy. Unidos-Brgy. Jubang-Brgy. Sumo-sumo Road, Tago, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/24-30/22	12/14/2022	03/03/2022	03/04-08/2022	GoP	77,200,000.00		77,200,000.00	Construction of Concrete Road / Requested for data correction
	(23NH0030) Construction of Evacuation Center, Barangay Center, Brgy. Esperanza, Carmen, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/24-30/22	12/14/2022	02/07/2022	02/-08-10/2022	GoP	9,900,000.00		9,900,000.00	Construction of Other Building
300228100487000	(23NH0031) Construction of Road, NRJ - Pangli, Brgy. Pangli, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/29-12/05/22	12/19/2022	03/03/2022	03/04-08/2022	GoP	67,550,000.00		67,550,000.00	Construction of Concrete Road / Requested for data correction
	(23NH0032) Rehabilitation (Completion) of Multipurpose Building, Barangay Telaie, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	11/29-12/05/22	12/19/2022	02/10/2022	02/11-14/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226109340000	(23NH0033) Construction of Coastal Road from Sitio Hinaplian, Balete to Puruk 2, Balete, Bayabas, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-13/22	12/26/2022	02/13/2022	02/14-15/2022	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
300218100117000	(23NH0034) Construction of Two (2) Storey Building Including Other Facilities, DPWH Surigao del Sur 1st DEO, Tandag, Surigao del Sur	Const. Section	YES	Competitive Bidding	1/24-30/2023	02/13/2023	02/13/2022	02/14-15/2022	GoP	48,250,000.00		48,250,000.00	Construction of Other Building

300220101830000	(23NH0035) Construction of Multi-Purpose Building (Molecular Diagnostic Center Building), PPO, Tandag City, Surigao del Sur	Const. Section	YES	Competitive Bidding	12/06-13/22	12/26/2022	02/13/2022	02/14-15/2022	GoP	19,196,240.00		19,196,240.00	Construction of Multi-Purpose Building
300214100623000	(23NH0036) Construction of Pedestrian Bridge linking Burgos and Tag-Anongan Both of Cortes, Surigao del Sur, Surigao del Sur	Const. Section	NO	Competitive Bidding	1/24-30/2023	02/13/2023	02/23/2023	03/02/2022	GoP	39,200,000.00		39,200,000.00	Construction of Bridge
300207101011000	(23NH0037) Construction of Camp of Philippine Army, Brgy. Dayaan, Tago, Surigao del Sur, Phase V	Const. Section	NO	Competitive Bidding	1/24-30/2023	02/13/2023	02/23/2023	03/02/2022	GoP	34,300,000.00		34,300,000.00	Construction of Other Building
300226109347000	(23NH0038) Construction of Multi-Purpose Building at Barangay San Vicente, Carmen, Surigao del Sur	Const. Section	NO	Competitive Bidding	1/24-30/2023	02/13/2023	02/23/2023	03/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building / FLR
300226109335000	(23NH0039) Completion of Multi-Purpose Building, Brgy. Bioto, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	1/24-30/2023	02/13/2023	02/23/2023	03/02/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building / FLR
320102105950000	Construction of Diike along Tago River Basin, Brgy. Anahao, Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	48,650,000.00		48,650,000.00	Construction of Diike / FLR
	Surigao-Davao Coastal Road - K1257+355 - K1257+401, K1257+435- K1259+000, K1260+022- K1261+400	Const. Section	NO	Competitive Bidding	02/21-27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	97,591,250.00		97,591,250.00	Road Widening
300205101266000	Construction of Solar Water System in Barangay Tigao and Barangay Mababihin, Cortes, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	9,730,000.00		9,730,000.00	Construction of Solar Water System / FLR
300205101267000	Construction of Solar Water System in Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	9,730,000.00		9,730,000.00	Construction of Solar Water System / FLR
300205101268000	Construction of Solar Water System in Bayabas, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	9,730,000.00		9,730,000.00	Construction of Solar Water System / FLR

300205101269000	Construction of Solar Water System in Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21-27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	9,730,000.00		9,730,000.00	Construction of Solar Water System / FLR
300215103500000	Construction of Road, Brgy. Calatagan, Badang, Bitaugan, Municipality of San Miguel, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	29,190,000.00		29,190,000.00	Construction of Road/ FLR
	Revetment along Liangan River, Lianga, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/16-22/2023	03/07/2023	03/14/2023	03/16/2023	GoP	96,625,000.00		96,625,000.00	Construction of Diike Revetment
	Construction of Flood Control Structure along Tago River Basin, Barangay Garmut, Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/16-22/2023	03/07/2023	03/14/2023	03/16/2023	GoP	96,625,000.00		96,625,000.00	Construction of Flood Control
	Construction of Flood Control Structure along Tago River Basin, Barangay Pursima, Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/16-22/2023	03/07/2023	03/14/2023	03/16/2023	GoP	96,625,000.00		96,625,000.00	Construction of Flood Control
	Construction of Flood Control, Barangay Dagocdoc, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	03/14-10/2023	03/24/2023	03/31/2023	04/03/2023	GoP	96,625,000.00		96,625,000.00	Construction of Flood Control
	Construction of Slope Protection Cagmino Bridge along Surigao-Davao Coastal Road, Lanuza, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	96,625,000.00		96,625,000.00	Construction of Slope Protection
	Construction of Bongtud Seawall, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	57,975,000.00		57,975,000.00	Construction of Seawall
300219102119000	Construction of Flood Mitigation Structure along Seboron River, San Agustín, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	48,650,000.00		48,650,000.00	Construction of Flood Control
300221104538000	Concreting of Orilenida St., Brgy. Linitian, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	9,865,000.00		9,865,000.00	Concreting of Road / FLR
300221104539000	Concreting of Purok 8 (Sitio Barobo), Brgy. Poblacion, Cortes, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	9,865,000.00		9,865,000.00	Concreting of MPB / FLR

300221104540000	Construction of Bridge connecting Purok 5 and 7, Sitio Tagmalinao Poblacion, Cagwait, Surigao Del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	4,932,500.00		4,932,500.00	Construction of Bridge / FLR
300221104541000	Construction of RMC to Sagbayan Road, Brgy. Sagbayan, San Miguel, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10 -16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	4,932,500.00		4,932,500.00	Construction of Road/ FLR
300226109332000	Completion of General Island Covered Court, Brgy. General Island, Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	4,932,500.00		4,932,500.00	Completion of MPB / FLR
300226109333000	Completion of Multi Purpose Building, Brgy. Purisima, Tago, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	4,932,500.00		4,932,500.00	Completion of MPB / FLR
300226109334000	Construction of Multi Purpose Building, Brgy. Tag-anongan, Cortes, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	8,878,500.00		8,878,500.00	Construction of MPB / FLR
320226109336000	Completion of Covered Court, Brgy. Awasian, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	2,959,500.00		2,959,500.00	Completion of MPB / FLR
320226109337000	Construction/Completion of Multi Purpose Building, Brgy. Libas Sub, San Miguel, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	2,959,500.00		2,959,500.00	Construction/ Completion of MPB / FLR
	Construction of Multi-Purpose Building (Public Terminal) in Cantilan, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	9,865,000.00		9,865,000.00	Construction of MPB/for modification/Correction of Operating Unit
300227100116000	Construction of Multi-Purpose Building (DRRM Command Center) in Marhatag, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10 -16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	4,932,500.00		4,932,500.00	Construction of MPB / FLR
300229100522000	Construction of Level III Potable Water System Brgy. Kauswagan, Brgy. Poblacion and Brgy. Oteiza, San Agustin, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/21 -27/2023	03/13/2023	03/20/2023	03/22/2023	GoP	49,325,000.00		49,325,000.00	Construction of Potable Water System / FLR

	Construction (Completion) 6th Storey Adela Serra Ty Memorial Hospital, Barangay Telaje, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	68,110,000.00	68,110,000.00	Construction (Completion) of Hospital Building
300105201155000	Construction of TESDA Provincial Training Center, Barangay Telaje, Tandag City, Surigao del Sur	Const. Section	NO	Competitive Bidding	02/10-16/2023	03/01/2023	03/08/2023	03/10/2022	GoP	29,190,000.00	29,190,000.00	Construction of Building / FLR

Prepared by:



PILANNIE R. ABRAO

Head, BAC Secretariat

Submitted by:



JAY L. LAURENTE

BAC Chairperson

Approved:



RUEL B. BANTUGAN, MPA

District Engineer

(DPWH Surigao del Sur 1st DEO) Final Annual Procurement Plan for FY 2023 (Consulting Services)

January 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1	(23CSNH0001) Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation in Preparation of the Preliminary and Detailed Engineering of Proposed Various FY 2023 Regular Infrastructure Projects, Cantilan, Lanuza, Cortes, Tandag City and San Agustin, Surigao del Sur	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/03-09/2023	02/09/2023	02/23/2023	01/28/2023	GoP	895,130.25		895,130.25	Sub-soil Exploration

Prepared by:

PILANNIE R. ABRAO
Head, BAC Secretariat

Submitted by:

JAY P. LAURENTE
BAC Chairperson

Approved:

RUEL B. BANTUGAN, MPA
District Engineer

DPWH SDS 1st DEO Final Annual Procurement Plan for FY 2023 (Goods & Services)

January 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Repair/Replacement of Old Dilapidated Concrete Pavement (Intermittent Sections) along Surigao-Davao Coastal Road (Contract)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March		GoP	1,000,000.00	1,000,000.00		Repair/Replacement of old Dilapidated Concrete Pavement
2	Supply and Delivery of Asphalt Materials for joints and cracks sealing of concrete and Asphalt pavements along SDCR, Jct. Gamut-San Miguel Bayugan Road and Payasan - Los Arcos Road (Intermittent sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March		GoP	600,000.00	600,000.00		Supply and Delivery of Asphalt Materials
3	Supply and Delivery of Asphalt Materials for joints and cracks sealing of concrete and Asphalt pavement along SDCR, Aras-asan Diversion Road and San Agustin Diversion Road (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June	June	June	June		GoP	600,000.00	600,000.00		Supply and Delivery of Asphalt Materials
4	Supply and Delivery of Asphalt Materials for patching of concrete and Asphalt pavements along SDCR, Jct. Gamut-San Miguel Bayugan Road and Payasan- Los Arcos Road (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March		GoP	800,000.00	800,000.00		Supply and Delivery of Asphalt Materials
5	Supply and Delivery of Asphalt Materials for patching of concrete and Asphalt pavements along SDCR, San Agustin Diversion Road and Aras-asan Diversion Road (Intermittent Sections)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June	June	June	June		GoP	800,000.00	800,000.00		Supply and Delivery of Asphalt Materials
6	Supply and Delivery of Thermoplastic Materials for application along Surigao-Davao Coastal Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March		GoP	900,000.00	900,000.00		Supply and Delivery of Thermoplastic Materials
7	Supply and Delivery of Thermoplastic Materials for application along SDCR, Jct. Gamut-San Miguel Bayugan Road, and Payasan- Los Arcos Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June	June	June	June		GoP	900,000.00	900,000.00		Supply and Delivery of Thermoplastic Materials
8	Purchase of Materials for the Repainting of RCDG and Steel Bridges along Surigao-Davao Coastal Road, Jct. Gamut-San Miguel Bayugan Road and Payasan - Los Arcos Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March		GoP	600,000.00	600,000.00		Purchase of Materials for the Repainting of RCDG

DPWH SDS 1st DEO Final Annual Procurement Plan for FY 2023 (Goods & Services)

January 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Purchase of Road Safety Signages and Devices for Installation along Surigao-Davao Coastal Road, Jct. Camut-San Miguel Bayugan Road and Payasan-Los Arcos Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	500,000.00	500,000.00	-	Purchase of Road Safety Signages and Devices
10	Purchase of Maintenance Tools for Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	496,000.00	496,000.00	-	Purchase of Maintenance Tools
11	Supply & Delivery of Nylon #300												
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	75,000.00	75,000.00	-	Purchase of Nylon
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	75,000.00	75,000.00	-	Purchase of Nylon
	3rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	75,000.00	75,000.00	-	Purchase of Nylon
	4th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	November	November	November	November	GoP	75,000.00	75,000.00	-	Purchase of Nylon
12	Gasoline												
	1st Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March	March	March	March	GoP	514,500.00	514,500.00	-	Supply and Delivery of Gasoline
	2nd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June	June	June	June	GoP	517,750.00	51,750.00	-	Supply and Delivery of Gasoline
	3rd Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	September	September	September	September	GoP	517,750.00	517,750.00	-	Supply and Delivery of Gasoline
	4th Quarter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	-	-	-	-	GoP	-	-	-	Supply and Delivery of Gasoline
13	Diesel Fuel												
	1st Quarter	All Sections	NO	Competitive Bidding	January	January	January	January	GoP	1,257,740.80	485,400.00	775,500.80	Supply and Delivery of Diesel Fuel

DPWH SDS 1st DEO Final Annual Procurement Plan for FY 2023 (Goods & Services)

January 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	2nd Quarter	All Sections	NO	Competitive Bidding	April	April	April	April		GoP	1,257,740.80	482,240.00	775,500.80	Supply and Delivery of Diesel Fuel
-	3rd Quarter	All Sections	NO	Competitive Bidding	July	July	July	July		GoP	1,257,740.80	482,240.00	775,500.80	Supply and Delivery of Diesel Fuel
-	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	October	October	October	October		GoP	775,500.80	-	775,500.80	Supply and Delivery of Diesel Fuel
14	Oil and Lubricants	All Sections	NO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly		GoP	1,083,467.00	766,080.00	317,387.00	Supply and Delivery of Oil and Lubricants
15	Supply and Delivery of Filters, Batteries, Brake Pad & Battery Fluids	All Sections	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly		GoP	859,510.00	322,760.00	536,750.00	Supply & Delivery of Materials
16	Supply and Delivery of Tires													
-	1st Quarter	All Sections	NO	Competitive Bidding	March	March	March	March		GoP	1,009,561.91	358,280.00	651,281.91	Supply & Delivery of Tires
-	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	May	May	May	May		GoP	183,781.91	-	183,781.91	Supply & Delivery of Tires
-	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	August	August	August	August		GoP	517,561.91	358,280.00	159,281.91	Supply & Delivery of Tires
-	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	October	October	October	October		GoP	183,781.91	-	183,781.91	Supply & Delivery of Tires
17	Acquisition, Repair & Maintenance of Service Vehicle & other Equipment	-	-	-						-	-	-	-	-
18	Repainting of Service Vehicle	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	January	January	January	January		GoP	30,000.00		30,000.00	Repaintinf of three(3) service vehicles
19	Purchase of Spareparts for the repair/replacement of defective spareparts													
-	1st Quarter	QAS/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises		GoP	245,000.00	-	245,000.00	-
-	2nd Quarter	QAS/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises		GoP	145,000.00	-	145,000.00	-
-	3rd Quarter	QAS/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises		GoP	145,000.00	-	145,000.00	-
-	4th Quarter	QAS/PDS Section	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises		GoP	245,000.00	-	245,000.00	-

DPWH SDS 1st DEO Final Annual Procurement Plan for FY 2023 (Goods & Services)

January 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	Labor for Calibration of Survey Equipment	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	200,000.00	-	200,000.00	-
21	Labor for Calibration of Materials Testing Apparatus and Equipment	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	150,000.00	-	150,000.00	-
22	Emergency/Contingencies for Materials in Repair/Maintenance of Roads and Bridges along National Road and Bridges	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	335,000.00	335,000.00		
23	Emergency/Contingencies for spare parts, consumables and labor for equipments such as grass cutter, chainsaw, lawn mowers, thermoplastic machine, Regional Heavy Eqpt., service vehicles and heavy eqpt. at DEO, etc.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	114,510.25	114,510.25		
24	EMERGENCIES/CONTINGENCIES								GoP				
	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	275,000.00	-	275,000.00	
	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	300,000.00	-	300,000.00	
	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	300,000.00	-	300,000.00	
	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	300,000.00	-	300,000.00	
25	Procurement of Security Services for a period of one (1) year for six (6) Security Guards	Administrative Section	NO	Competitive Bidding	November	November	December	December	GoP	1,374,999.96		1,374,999.96	Procurement of Security Services

Prepared by:

PILANIE R. ABRAO
Engineer II/Head, BAC Secretariat

Recommended by:

JAY P. LAURENTE
BAC Chairperson

Approved by:

RUEL B. BANTUGAN, MPA
District Engineer