

## (DPWH–Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                 | PMC/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (brief description of Project) |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                 |                                                                                                                                                                                     |               |                                                 |                     | Advertisement/Posting of IB/RE         | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 320101108805000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Lama Section, Dupax del Norte, Nueva Vizcaya              | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | -               | -                | GoP             | 47,536,250.00          |      | 47,536,250.00 | SHORT OF AWARD                         |
| 320101108806000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Comon Section, Aritao, Nueva Vizcaya                      | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | -               | -                | GoP             | 47,331,536.02          |      | 47,331,536.02 | SHORT OF AWARD                         |
| 320101109810000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Apean River, Mabasa Section, Dupax del Norte, Nueva Vizcaya       | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 1,176,360.00           |      | 1,176,360.00  | AWARDED                                |
| 310202101386000 | Network Development-Road Widening-Secondary Roads Nueva Vizcaya: Benguet Road-10251+877.50-10252+130.00 Tingkian, Kayapa, Nueva Vizcaya                                             | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 11,820,114.90          |      | 11,820,114.90 | AWARDED                                |
| 310201101157000 | Network Development, Road Widening, Primary Roads, Daang Maharilika (L2), 10223+890-10224+000 Aritao, Nueva Vizcaya                                                                 | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 4,721,288.08           |      | 4,721,288.08  | AWARDED                                |
| 310109101315000 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Aritao-Quilino Road, 10278+439-10278+453, 10282+004-10282+024 Kasiba, Nueva Vizcaya | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 1,846,746.50           |      | 1,846,746.50  | AWARDED                                |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                           | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (brief description of Project) |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                 |                                                                                                                                                                                               |               |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 310109101314000 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Tertiary Roads, Aritao-Quirino Road, K0259+463-K0259+481 Eupax del Norte, Nueva Vizcaya                       | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 1,142,825.20           |      | 1,142,825.20  | AWARDED                                |
| 310109101309000 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Nueva Vizcaya-Pangasinan Road-K0221+421-K0221+435, K0233+357-K0233+379 Sta. Fe, Nueva Vizcaya | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 3,870,414.57           |      | 3,870,414.57  | AWARDED                                |
| 310106100905000 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Jct. Nat'l. Road-Bitnon-Balance-Nueva Vizcaya Road, K0272+698-K0273+000 Eupax del Norte, Nueva Vizcaya         | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 8,778,000.00           |      | 8,778,000.00  | AWARDED                                |
| 310101100982000 | Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ)-K0216+845-K0219+000 Sta Fe, Nueva Vizcaya                                                         | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 42,496,597.30          |      | 42,496,597.30 | AWARDED                                |
| 310101100964000 | Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ)-K0233+336-K0235+020, K0236+190-K0237+260 Aritao, Nueva Vizcaya                                    | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 45,202,541.80          |      | 45,202,541.80 | AWARDED                                |
| 310101100983000 | Asset Preservation Program-Preventive Maintenance along Primary Roads, Daang Maharlika (LZ)-K0220+000-K0220+503 Sta. Fe, Nueva Vizcaya                                                        | NV2ndDEO      | YES                                             | Competitive Bidding | 11/08/22                               | 12/02/22                   | 01/30/23        | 02/01/23         | GoP             | 43,477,308.00          |      | 43,477,308.00 | AWARDED                                |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)     | Procurement Project                                                                                                                                                                                                                                                                                                                                                          | PMO/<br>End-User | Is this an Early<br>Procurement<br>Activity? (Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                 |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of Project) |
|----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------|------------------------|----------------------------------------|---------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------|
|                |                                                                                                                                                                                                                                                                                                                                                                              |                  |                                                       |                        | Advertisement/Post-<br>ing #18/REI     | Submission/Openin-<br>g of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                           |
| 30020310155800 | Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TLIP), Access Road leading to Galintuja Falls and Canill Lake, Alfonso Castañeda, Nueva Vizcaya                                                                                                             | N/2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                        | 01/30/23        | 02/01/23         | GoP             | 13,445,500.00          |      | 13,445,500.00 | AWARDED                                   |
| 30020410048600 | Convergence & Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Balete Road connecting Dalequit and Sinapacan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya | N/2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                        | 01/30/23        | 02/01/23         | GoP             | 14,420,700.00          |      | 14,420,700.00 | AWARDED                                   |
| 30020410138800 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkage for Industry and Trade Infrastructure Program - ROLL-IT), Pagasa road connecting Bagakay road and Teggep road to Junction Bitnong - Belance Road in support to the Fruit and Vegetable Processing at Belance, Dupax del Norte, Nueva Vizcaya              | N/2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                        | 01/31/23        | 02/02/23         | GoP             | 25,800,503.04          |      | 25,800,503.04 | AWARDED                                   |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                                                                                                                 | PMO/<br>End-User | Is this an Early<br>Procurement<br>Activity? (Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of Project) |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------|
|                 |                                                                                                                                                                                                                                                                                                                                                                                                                     |                  |                                                       |                        | Advertisement/Post<br>ing of IB/EI     | Submission/Openin<br>g of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                           |
| 310109101311000 | Asset Preservation -<br>Rehabilitation/Recon<br>struction of Roads<br>with Slips, Slope<br>Collapse and<br>Landslide - Tertiary<br>Roads, Bambang-<br>Kasibu-Solano Road,<br>K0284+711 -<br>K0284+728,<br>K0285+444 -<br>K0285+471,<br>K0286+536 -<br>K0286+589,<br>K0286+762 -<br>K0286+777,<br>K0287+062 -<br>K0287+095,<br>K0287+561 -<br>K0287+574,<br>K0287+726 -<br>K0287+760.50,<br>Kasibu, Nueva<br>Vizcaya | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                       | 01/31/23        | 02/02/23         | GoP             | 18,041,893.10          |      | 18,041,893.10 | AWARDED                                   |
| 310109101310000 | Asset Preservation -<br>Rehabilitation/Recon<br>struction of Roads<br>with Slips, Slope<br>Collapse and<br>Landslide - Tertiary<br>Roads, Bambang-<br>Kasibu-Solano Road,<br>K0264+940 -<br>K0265+030,<br>K0268+615 -<br>K0268+645, Kasibu,<br>Nueva Vizcaya                                                                                                                                                        | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                       | 01/31/23        | 02/02/23         | GoP             | 3,938,290.01           |      | 3,938,290.01  | AWARDED                                   |
| 310201101156000 | Network<br>Development<br>Program - Road<br>Widening - Primary<br>Roads, Daang<br>Maharlika (LZ),<br>K0236+190 -<br>K0237+003, Aritao,<br>Nueva Vizcaya                                                                                                                                                                                                                                                             | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                       | 01/31/23        | 02/02/23         | GoP             | 36,965,541.20          |      | 36,965,541.20 | AWARDED                                   |
| 310106100903000 | Asset Preservation -<br>Rehabilitation/Recon<br>struction/Upgrading<br>of Damage Paved<br>Roads - Tertiary<br>Roads, Aritao-Quirino<br>Road - K0237+(-983)<br>- K0237+112, Aritao,<br>Nueva Vizcaya                                                                                                                                                                                                                 | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/08/22                               | 12/02/22                       | 01/31/23        | 02/02/23         | GoP             | 36,633,000.00          |      | 36,633,000.00 | AWARDED                                   |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                       | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                 |                                                                                                                                                                                                                                           |               |                                                 |                     | Advertisement/Posting of IB/EI         | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 310106100907000 | Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Nueva Vizcaya Pangasinan Road - K0221+144-K0222+047, Imugan, Sta. Fe, Nueva Vizcaya                                         | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/07/22                   | -               | -                | GoP             | 28,831,524.71          |      | 28,831,524.71 | SHORT OF AWARD                         |
| 310104100541000 | Asset Preservation Program- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads-Daang Maharlika (LZ) K0214+314-K0214+886, K0215+395-K0216+751 Sta. Fe, Nueva Vizcaya                                          | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/07/22                   | 01/31/23        | 02/02/23         | GoP             | 38,726,209.20          |      | 38,726,209.20 | AWARDED                                |
| 310106100908000 | Asset Preservation Program- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, DM Jct. -Malasin Road, K0253+848-K0255+003, Dupax del Norte, Nueva Vizcaya                                                    | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/07/22                   | 01/31/23        | 02/02/23         | GoP             | 38,041,929.86          |      | 38,041,929.86 | AWARDED                                |
| 310109101313000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct. Nat'l Road-Bitnong-Balance-Nueva Vizcaya Bdry Road (K0262+379-K0262+455), Dupax del Norte, Nueva Vizcaya | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/29/22                   | -               | -                | GoP             | 48,019,000.00          |      | 48,019,000.00 | SHORT OF AWARD                         |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                            | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                 |                                                                                                                                                                                                                                                |              |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 310108101132000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct. Natl Road- Bitnong-Belance- Nueva Vizcaya Bdry Road (K0262+138-K0262+240), Dupax del Norte, Nueva Vizcaya     | NV2ndDEO     | YES                                             | Competitive Bidding | 11/17/22                               | 12/29/22                   | -               | -                | GoP             | 58,777,300.00          |      | 58,777,300.00 | SHORT OF AWARD                         |
| 310108101133000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Jct. Natl Road- Bitnong-Belance- Nueva Vizcaya Road (K0262+553-K0262+732) Dupax del Norte, Nueva Vizcaya           | NV2ndDEO     | YES                                             | Competitive Bidding | 11/17/22                               | 12/29/22                   | -               | -                | GoP             | 49,598,000.00          |      | 49,598,000.00 | SHORT OF AWARD                         |
| 310108100904000 | Asset Preservation Program- Rehabilitation/Reconstruction/ Upgrading of Damage Paved Roads-Tertiary Roads Arltao-Quirino Road K0242+000-K0243+000 Arltao, Nueva Vizcaya                                                                        | NV2ndDEO     | YES                                             | Competitive Bidding | 11/17/22                               | 12/07/22                   | 01/31/23        | 02/03/23         | GoP             | 32,818,673.41          |      | 32,818,673.41 | AWARDED                                |
| 310108101308000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Nueva Vizcaya-Pangasinan Road K0216+093-K0216+301, K0216+896-K0216+906, K0216+157-K0216+369 Sta. Fe, Nueva Vizcaya | NV2ndDEO     | YES                                             | Competitive Bidding | 11/17/22                               | 12/07/22                   | -               | -                | GoP             | 3,536,192.80           |      | 3,536,192.80  | SHORT OF AWARD                         |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                                                     | PMO/<br>End-User | Is this an Early<br>Procurement<br>Activity? (Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                 |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of Project) |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------|------------------------|----------------------------------------|---------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------|
|                 |                                                                                                                                                                                                                                                                                                                                                         |                  |                                                       |                        | Advertisement/Post<br>ing of IB/REI    | Submission/Opening<br>g of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                           |
| 310109101312000 | Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0302+309-K0302+337, K0304+428-K0304+442, K0305+093-K0305+113, K0306+503-K0306+517, K0307+562-K0307+574, K0307+770-K0307+791, K0307+937-K0307+957 Kasibu, Nueva Vizcaya | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/17/22                               | 12/07/22                        | -               | -                | GoP             | 14,834,338.40          |      | 14,834,338.40 | SHORT OF AWARD                            |
| 310109101304000 | Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Bambang-Kasibu-Solano Road K0267+838-K0268+644, K0269+018-K0269+612 Kasibu, Nueva Vizcaya                                                                                                                                                                                       | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/17/22                               | 12/07/22                        | 01/31/23        | 02/03/23         | GoP             | 22,257,380.86          |      | 22,257,380.86 | AWARDED                                   |
| 32010110817000  | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Manga River, Bitnong Section, Dupax del Norte, Nueva Vizcaya                                                                                                                                                                          | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/17/22                               | 12/15/22                        |                 |                  | GoP             | 2,123,000.00           |      | 2,123,000.00  | SHORT OF AWARD                            |
| 320101103154000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Benay River, Bagumbayan Section, Dupax del Sur, Nueva Vizcaya                                                                                                                                                                         | NV2ndDEO         | YES                                                   | Competitive Bidding    | 11/17/22                               | 12/15/22                        | -               | -                | GoP             | 94,386,650.00          |      | 94,386,650.00 | SHORT OF AWARD                            |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                             | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (brief description of Project) |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                 |                                                                                                                                                                                                                                 |               |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 320101103803000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Comor-Latar Section, Aritao, Nueva Vizcaya                                                            | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/15/22                   | -               | -                | GoP             | 94,763,000.00          |      | 94,763,000.00 | SHORT OF AWARD                         |
| 320101106802000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Baliling-Caltitan Section, Sta. Fe, Nueva Vizcaya                                                     | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/15/22                   | -               | -                | GoP             | 94,618,250.00          |      | 94,618,250.00 | SHORT OF AWARD                         |
| 32010113162000  | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structures at Mangrayang Section, Dupax del Sur, Nueva Vizcaya                                                      | NV2ndDEO      | YES                                             | Competitive Bidding | 11/17/22                               | 12/15/22                   | -               | -                | GoP             | 1,814,200.00           |      | 1,814,200.00  | SHORT OF AWARD                         |
| 310103101205000 | Asset Preservation Program-Preventive Maintenance along Tertiary Roads, Aritao-Quirino K0254+619-K0254+329, K0264+602-K0264+690 Kasibu, Nueva Vizcaya                                                                           | NV2ndDEO      | YES                                             | Competitive Bidding | 12/09/22                               | 12/29/22                   | 01/31/23        | 02/03/23         | GoP             | 37,831,333.96          |      | 37,831,333.96 | AWARDED                                |
| 300221102859000 | Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities-Construction of Road, Purok 6-Purok 8, Baingay Lubuk, Alfonso Castañeda, Nueva Vizcaya | NV2ndDEO      | YES                                             | Competitive Bidding | 12/09/22                               | 12/29/22                   | 01/31/23        | 02/03/23         | GoP             | 19,211,793.08          |      | 19,211,793.08 | AWARDED                                |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                        | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (brief description of Project) |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                 |                                                                                                                                                                                            |               |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 310204111023000 | Network Development - Construction of Bypass and Diversion Roads, Dupax del Sur Bypass, Nueva Vizcaya, Dupax del Sur, Nueva Vizcaya                                                        | NV2ndDEO      | YES                                             | Competitive Bidding | 12/09/22                               | 12/29/22                   |                 |                  | GoP             | 86,936,850.00          |      | 86,936,850.00 | SHORT OF AWARE                         |
| 310202131367000 | Network Development Program: Road Widening - Secondary Roads Nueva Vizcaya- Benguet Road - K0235+(-590) - K0235+225, K0235+256 - K0235+357, K0235+880- K0235+895, Aritao, Nueva Vizcaya    | NV2ndDEO      | YES                                             | Competitive Bidding | 01/06/23                               | 01/26/23                   | 02/06/23        | 02/08/23         | GoP             | 35,587,500.00          |      | 35,587,500.00 | FOR AWARD                              |
| 310304101083000 | Network Development Program: Bridge Program - Rehabilitation/Major Repair of Permanent Bridges Benay Bridge (B01253LZ) along Aritao-Quirino Road, Bagumbayan, Dupax del Sur, Nueva Vizcaya | NV2ndDEC      | YES                                             | Competitive Bidding | 01/08/23                               | 01/26/23                   | 02/06/23        | 02/08/23         | GoP             | 38,238,527.03          |      | 38,238,527.03 | FOR AWARD                              |
| 310305101083000 | Bridge-Widening of Permanent Bridges Lobo Bridge (B01249LZ) along Nueva Vizcaya - Benguet Road, Aritao, Nueva Vizcaya                                                                      | NV2ndDEC      | YES                                             | Competitive Bidding | 01/08/23                               | 01/26/23                   | 02/06/23        | 02/08/23         | GoP             | 24,010,000.00          |      | 24,010,000.00 | FOR AWARD                              |
| 310305101084000 | Bridge-Widening of Permanent Bridges - Secondary Roads Odorn Bridge (B01065LZ) along Nueva Vizcaya - Benguet Road, Kayapa, Nueva Vizcaya                                                   | NV2ndDEC      | YES                                             | Competitive Bidding | 01/08/23                               | 01/26/23                   | 02/06/23        | 02/08/23         | GoP             | 38,416,000.00          |      | 38,416,000.00 | FOR AWARD                              |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                          | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (P1P) |      |              | Remarks (brief description of Project) |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------|
|                 |                                                                                                                                                                                                                                              |              |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                        |
| 300219101916000 | SIPAG - Flood Mitigation Structure protecting Public Infrastructure/Facilities Construction of Flood Control Structure along Santa Fe River, Barangay Cutar, Artao, Nueva Vizcaya                                                            | NV2ndDEO     | YES                                             | Competitive Bidding | 01/06/23                               | 02/09/23                   | 02/17/23        | 02/21/23         | GoP             | 24,711,200.00          |      |              | FOR BIDDING                            |
| 300226105726000 | BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Cutar, Artao, Nueva Vizcaya                                                               | NV2ndDEO     | YES                                             | Competitive Bidding | 01/06/23                               | 01/25/23                   | 02/06/23        | 02/08/23         | GoP             | 4,811,000.00           |      | 4,851,000.00 | FOR AWARD                              |
| 300226105734000 | BASIC INFRASTRUCTURE PROGRAM (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Ocao-Cajinlaan, Artao, Nueva Vizcaya                                         | NV2ndDEO     | YES                                             | Competitive Bidding | 01/06/23                               | 01/25/23                   | 02/06/23        | 02/08/23         | GoP             | 3,395,700.00           |      | 3,395,700.00 | FOR AWARD                              |
| 310109101125000 | Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Maabing-Wangal-Bingawan-Tadji-Ruruno Road (KG306+490-KG306+651, KG306+794-KG306+960) Kasibu, Nueva Vizcaya | NV2ndDEO     | YES                                             | Competitive Bidding | 01/20/23                               | 02/09/23                   | 02/17/23        | 02/21/23         | GoP             | 96900,000.00           |      |              | FOR BIDDING                            |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                          | PMO/<br>End-User | Is this an Early<br>Procurement<br>Activity? (Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks<br>(brief description of Project) |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|------------------|-----------------|------------------------|------|----|-------------------------------------------|
|                 |                                                                                                                                                                                                                              |                  |                                                       |                        | Advertisement/Post<br>ing of IB/REI    | Submission/Opening<br>of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |                                           |
| 310109101126000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangai-Binogawan-Tadji-Runruno Road (K0306+1040-K0307+085) Kasibu, Nueva Vizcaya | NV2ncDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                      | 02/17/23        | 02/21/23         | GoP             | 96,500,000.00          |      |    | FOR BIDDING                               |
| 310109101127000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangai-Binogawan-Tadji-Runruno Road (K0307+430-K0307+665) Kasibu, Nueva Vizcaya  | NV2ncDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                      | 02/17/23        | 02/21/23         | GoP             | 96,500,000.00          |      |    | FOR BIDDING                               |
| 310109101128000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangai-Binogawan-Tadji-Runruno Road (K0307+850-K0307+970) Kasibu, Nueva Vizcaya  | NV2ncDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                      | 02/17/23        | 02/21/23         | GoP             | 96,500,000.00          |      |    | FOR BIDDING                               |
| 310109101129000 | Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide (Tertiary Road) Papaya-Malabing-Wangai-Binogawan-Tadji-Runruno Road (K0307+970-K0308+165) Kasibu, Nueva Vizcaya  | NV2ncDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                      | 02/17/23        | 02/21/23         | GoP             | 96,500,000.00          |      |    | FOR BIDDING                               |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                        | PMO/<br>Ent-User | Is this an Early<br>Procurement<br>Activity? (Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks<br>(brief description of Project) |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------|------------------------|------|----|-------------------------------------------|
|                 |                                                                                                                                                                                                                                                                            |                  |                                                       |                        | Advertisement/Post<br>ing of IB/REI    | Submission/Openin<br>g of Bids | Notice of Award | Contract signing |                 | Total                  | MOOE | CO |                                           |
| 300221102860000 | Convergence and Special Support Program-Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya                   | NV2ndDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                       | 02/17/23        | 02/21/23         | GoP             | 19,800,000.00          |      |    | FOR BIDDING                               |
| 300225101017000 | Basic Infrastructure Program-Flood Mitigation Structures protecting Public Infrastructure/Facilities Construction of Flood Control Structures at Sitio Paitug Section, San Fabian, Kayapa, Nueva Vizcaya                                                                   | NV2ndDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                       | 02/17/23        | 02/21/23         | GoP             | 98,084,800.00          |      |    | FOR BIDDING                               |
| 320101109908000 | Organizational Outcome 2: Protect Lives and Properties against Major Floods Flood Management Program-Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control along Santa Fe River, Villa Flores, Santa Fe, Nueva Vizcaya | NV2ndDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                       | 02/17/23        | 02/21/23         | GoP             | 43,868,160.00          |      |    | FOR BIDDING                               |
| 320101109909000 | Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures along Marang River (Section 1), Brgy. Comon Artao, Nueva Vizcaya                                                            | NV2ndDEO         | YES                                                   | Competitive Bidding    | 01/20/23                               | 02/09/23                       | 02/17/23        | 02/21/23         | GoP             | 29,125,440.00          |      |    | FOR BIDDING                               |
|                 |                                                                                                                                                                                                                                                                            |                  | NO                                                    | Limited Source Bidding |                                        |                                |                 |                  |                 |                        |      |    |                                           |
|                 |                                                                                                                                                                                                                                                                            |                  | NO                                                    | Direct Contracting     | N/A                                    | N/A                            |                 |                  |                 |                        |      |    |                                           |
|                 |                                                                                                                                                                                                                                                                            |                  | NO                                                    | Repeat Order           | N/A                                    | N/A                            |                 |                  |                 |                        |      |    |                                           |

## (DPWH-Nueva Vizcaya 2nd District Engineering Office) FINAL Annual Procurement Plan for FY 2023

## CIVIL WORKS

| Code (FAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement             | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief descriptor of Project) |
|------------|---------------------|---------------|-------------------------------------------------|---------------------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|----|---------------------------------------|
|            |                     |               |                                                 |                                 | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |                                       |
|            |                     |               | NO                                              | Shopping                        |                                        | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.1 Two-Failed Bids         |                                        | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.2 Emergency               | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.3 Take-Over of            | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.4 Adjacent or             | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.5 Agency-to-Agency        | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.6 Scientific, Scientific  | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.7 Highly Technical        | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.8 Defense Cool            | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.9 - Small Value           |                                        | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.10 Lease of Real Property | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.11 NGO Participation      |                                        | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.12 Community              | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.13 UN Agency              | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |
|            |                     |               | NO                                              | NP-53.14 Direct Retail          | N/A                                    | N/A                        |                 |                  |                 |                        |      |    |                                       |

Prepared and Submitted by:

Recommending Approval:

Approved:

  
 ROVERLYN M. URRO  
 OIC, Procurement Unit

  
 FERDINAND DE. BAYABOS  
 BAC Chairperson

  
 MARLYN S. INGUILO  
 Head of Procuring Entity

**Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE  
Malasin, Dupax del Norte, Nueva Vizcaya**

**FINAL APP NON-CSE FY 2023**

| Code (PAP)                                                                          | Procurement Program/Project | PMO End-User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method                               | Schedule for each Procurement Activity |                                |                 | Contract Signing | Source of Fund | Estimated Budget |      |              | Remarks (brief description of Program/Project) |
|-------------------------------------------------------------------------------------|-----------------------------|--------------|-------------------------------------------------|--------------------------------------------------|----------------------------------------|--------------------------------|-----------------|------------------|----------------|------------------|------|--------------|------------------------------------------------|
|                                                                                     |                             |              |                                                 |                                                  | Advertisement/ Posting of IB/RFI       | Submission and Opening of Bids | Notice of Award |                  |                | Total            | MOOE | CO           |                                                |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE                                      |                             |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |      |              |                                                |
|                                                                                     | Common Office Supplies      |              |                                                 |                                                  |                                        |                                |                 |                  |                | 4,000,000.00     | -    | 4,000,000.00 |                                                |
|                                                                                     | First Quarter               | NV2DEO       | No                                              | DBM-PS                                           | N/A                                    | N/A                            | N/A             | N/A              | GAA 2023       | 1,000,000.00     | -    | 1,000,000.00 |                                                |
|                                                                                     | Second Quarter              | NV2DEO       | No                                              | DBM-PS                                           | N/A                                    | N/A                            | N/A             | N/A              | GAA 2023       | 1,000,000.00     | -    | 1,000,000.00 |                                                |
|                                                                                     | Third Quarter               | NV2DEO       | No                                              | DBM-PS                                           | N/A                                    | N/A                            | N/A             | N/A              | GAA 2023       | 1,000,000.00     | -    | 1,000,000.00 |                                                |
|                                                                                     | Fourth Quarter              | NV2DEO       | No                                              | DBM-PS                                           | N/A                                    | N/A                            | N/A             | N/A              | GAA 2023       | 1,000,000.00     | -    | 1,000,000.00 |                                                |
|                                                                                     |                             |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |      |              |                                                |
| PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES |                             |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |      |              |                                                |
|                                                                                     | Common Electrical Supplies  |              |                                                 |                                                  |                                        |                                |                 |                  |                | 800,000.00       | -    | 800,000.00   |                                                |
|                                                                                     | First Quarter               | NV2DEO       | No                                              | Shopping                                         | 06-Mar-23                              | 10-Mar-23                      | 14-Mar-23       | 15-Mar-23        | GAA 2023       | 200,000.00       | -    | 200,000.00   |                                                |
|                                                                                     | Second Quarter              | NV2DEO       | No                                              | Shopping                                         | 05-Jun-23                              | 09-Jun-23                      | 14-Jun-23       | 15-Jun-23        | GAA 2023       | 200,000.00       | -    | 200,000.00   |                                                |
|                                                                                     | Third Quarter               | NV2DEO       | No                                              | Shopping                                         | 04-Sep-23                              | 08-Sep-23                      | 12-Sep-23       | 13-Sep-23        | GAA 2023       | 200,000.00       | -    | 200,000.00   |                                                |
|                                                                                     | Fourth Quarter              | NV2DEO       | No                                              | Shopping                                         | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 200,000.00       | -    | 200,000.00   |                                                |
|                                                                                     | Common Office Equipment     |              |                                                 |                                                  |                                        |                                |                 |                  |                | 1,200,000.00     | -    | 1,200,000.00 |                                                |
|                                                                                     | First Quarter               | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 20-Mar-23                              | 24-Mar-23                      | 28-Mar-23       | 29-Mar-23        | GAA 2023       | 300,000.00       | -    | 300,000.00   |                                                |
|                                                                                     | Second Quarter              | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 19-Jun-23                              | 23-Jun-23                      | 27-Jun-23       | 28-Jun-23        | GAA 2023       | 300,000.00       | -    | 300,000.00   |                                                |
|                                                                                     | Third Quarter               | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 18-Jul-23                              | 22-Sep-23                      | 26-Sep-23       | 27-Sep-23        | GAA 2023       | 300,000.00       | -    | 300,000.00   |                                                |
|                                                                                     | Fourth Quarter              | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 300,000.00       | -    | 300,000.00   |                                                |

**Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE  
Malasin, Dupax del Norte, Nueva Vizcaya**

**FINAL APP NON-CSE FY 2023**

| Code (PAP)                                     | Procurement: Program/Project        | PMO End-User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method                               | Schedule for each Procurement Activity |                                |                 | Contract Signing | Source of Fund | Estimated Budget |      |              | Remarks (brief description of Program/Project) |
|------------------------------------------------|-------------------------------------|--------------|-------------------------------------------------|--------------------------------------------------|----------------------------------------|--------------------------------|-----------------|------------------|----------------|------------------|------|--------------|------------------------------------------------|
|                                                |                                     |              |                                                 |                                                  | Advertisement/ Posting of IB/RFI       | Submission and Opening of Bids | Notice of Award |                  |                | Total            | MOOE | CO           |                                                |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE |                                     |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |      |              |                                                |
|                                                | Common Office Supplies              |              |                                                 |                                                  |                                        |                                |                 |                  |                | 1,400,000.00     | .    | 1,400,000.00 |                                                |
|                                                | First Quarter                       | NV2DEO       | No                                              | Shopping                                         | 06-Mar-23                              | 10-Mar-23                      | 14-Mar-23       | 15-Mar-23        | GAA 2023       | 350,000.00       | .    | 350,000.00   |                                                |
|                                                | Second Quarter                      | NV2DEO       | No                                              | Shopping                                         | 05-Jun-23                              | 09-Jun-23                      | 14-Jun-23       | 15-Jun-23        | GAA 2023       | 350,000.00       | .    | 350,000.00   |                                                |
|                                                | Third Quarter                       | NV2DEO       | No                                              | Shopping                                         | 04-Sep-23                              | 08-Sep-23                      | 12-Sep-23       | 13-Sep-23        | GAA 2023       | 350,000.00       | .    | 350,000.00   |                                                |
|                                                | Fourth Quarter                      | NV2DEO       | No                                              | Shopping                                         | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 350,000.00       | .    | 350,000.00   |                                                |
|                                                | Common Janitorial Supplies          |              |                                                 |                                                  |                                        |                                |                 |                  |                | 400,000.00       | .    | 400,000.00   |                                                |
|                                                | First Quarter                       | NV2DEO       | No                                              | Shopping                                         | 06-Mar-23                              | 10-Mar-23                      | 14-Mar-23       | 15-Mar-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Second Quarter                      | NV2DEO       | No                                              | Shopping                                         | 05-Jun-23                              | 09-Jun-23                      | 14-Jun-23       | 15-Jun-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Third Quarter                       | NV2DEO       | No                                              | Shopping                                         | 04-Sep-23                              | 08-Sep-23                      | 12-Sep-23       | 13-Sep-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Fourth Quarter                      | NV2DEO       | No                                              | Shopping                                         | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Office Equipment and Accessories    |              |                                                 |                                                  |                                        |                                |                 |                  |                | 400,000.00       | .    | 400,000.00   |                                                |
|                                                | First Quarter                       | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 20-Mar-23                              | 24-Mar-23                      | 28-Mar-23       | 29-Mar-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Second Quarter                      | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 19-Jun-23                              | 23-Jun-23                      | 27-Jun-23       | 28-Jun-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Third Quarter                       | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 18-Jul-23                              | 22-Sep-23                      | 26-Sep-23       | 27-Sep-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Fourth Quarter                      | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 100,000.00       | .    | 100,000.00   |                                                |
|                                                | Computer Equipments and Accessories |              |                                                 |                                                  |                                        |                                |                 |                  |                | 5,200,000.00     | .    | 5,200,000.00 |                                                |
|                                                | First Quarter                       | NV2DEO       | No                                              | Competitive Bidding                              | 01-Mar-23                              | 21-Mar-23                      | 29-Mar-23       | 30-Mar-23        | GAA 2023       | 1,600,000.00     | .    | 1,600,000.00 |                                                |
|                                                | Second Quarter                      | NV2DEO       | No                                              | Competitive Bidding                              | 06-Jun-23                              | 26-Jun-23                      | 04-Jul-23       | 05-Jul-23        | GAA 2023       | 1,000,000.00     | .    | 1,000,000.00 |                                                |
|                                                | Third Quarter                       | NV2DEO       | No                                              | Competitive Bidding                              | 05-Sep-23                              | 25-Sep-23                      | 03-Oct-23       | 04-Oct-23        | GAA 2023       | 1,600,000.00     | .    | 1,600,000.00 |                                                |
|                                                | Fourth Quarter                      | NV2DEO       | No                                              | Competitive Bidding                              | 15-Nov-23                              | 05-Dec-23                      | 14-Dec-23       | 15-Dec-23        | GAA 2023       | 1,000,000.00     | .    | 1,000,000.00 |                                                |

**Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE  
Malasín, Dupax del Norte, Nueva Vizcaya**

**FINAL APP NON-CSE FY 2023**

| Code (PAP)                                     | Procurement Program/Project     | PMO End-User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method                               | Schedule for each Procurement Activity |                                |                 | Contract Signing | Source of Fund | Estimated Budget |              |              | Remarks (brief) description of Program/Project |
|------------------------------------------------|---------------------------------|--------------|-------------------------------------------------|--------------------------------------------------|----------------------------------------|--------------------------------|-----------------|------------------|----------------|------------------|--------------|--------------|------------------------------------------------|
|                                                |                                 |              |                                                 |                                                  | Advertisement/ Posting of IB/REI       | Submission and Opening of Bids | Notice of Award |                  |                | Total            | MOOE         | CO           |                                                |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE |                                 |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |              |              |                                                |
|                                                | Purchase of Office Supplies     |              |                                                 |                                                  |                                        |                                |                 |                  |                | 1,000,000.00     | -            | 1,000,000.00 |                                                |
|                                                | First Quarter                   | NV2DEO       | No                                              | Shopping                                         | 06-Mar-23                              | 10-Mar-23                      | 14-Mar-23       | 15-Mar-23        | GAA 2023       | 250,000.00       | -            | 250,000.00   |                                                |
|                                                | Second Quarter                  | NV2DEO       | No                                              | Shopping                                         | 05-Jun-23                              | 09-Jun-23                      | 14-Jun-23       | 15-Jun-23        | GAA 2023       | 250,000.00       | -            | 250,000.00   |                                                |
|                                                | Third Quarter                   | NV2DEO       | No                                              | Shopping                                         | 04-Sep-23                              | 08-Sep-23                      | 12-Sep-23       | 13-Sep-23        | GAA 2023       | 250,000.00       | -            | 250,000.00   |                                                |
|                                                | Fourth Quarter                  | NV2DEO       | No                                              | Shopping                                         | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 250,000.00       | -            | 250,000.00   |                                                |
|                                                | Construction Materials          |              |                                                 |                                                  |                                        |                                |                 |                  |                | 6,000,000.00     | 6,000,000.00 | -            |                                                |
|                                                | First Quarter                   | NV2DEO       | No                                              | Competitive Bidding                              | 01-Mar-23                              | 21-Mar-23                      | 29-Mar-23       | 30-Mar-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00 | -            |                                                |
|                                                | Second Quarter                  | NV2DEO       | No                                              | Competitive Bidding                              | 06-Jun-23                              | 26-Jun-23                      | 04-Jul-23       | 05-Jul-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00 | -            |                                                |
|                                                | Third Quarter                   | NV2DEO       | No                                              | Competitive Bidding                              | 05-Sep-23                              | 25-Sep-23                      | 03-Oct-23       | 04-Oct-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00 | -            |                                                |
|                                                | Fourth Quarter                  | NV2DEO       | No                                              | Competitive Bidding                              | 15-Nov-23                              | 05-Dec-23                      | 14-Dec-23       | 15-Dec-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00 | -            |                                                |
|                                                | Cleaning Equipment and Supplies |              |                                                 |                                                  |                                        |                                |                 |                  |                | 400,000.00       | -            | 400,000.00   |                                                |
|                                                | First Quarter                   | NV2DEO       | No                                              | Shopping                                         | 06-Mar-23                              | 10-Mar-23                      | 14-Mar-23       | 15-Mar-23        | GAA 2023       | 100,000.00       | -            | 100,000.00   |                                                |
|                                                | Second Quarter                  | NV2DEO       | No                                              | Shopping                                         | 05-Jun-23                              | 09-Jun-23                      | 14-Jun-23       | 15-Jun-23        | GAA 2023       | 100,000.00       | -            | 100,000.00   |                                                |
|                                                | Third Quarter                   | NV2DEO       | No                                              | Shopping                                         | 04-Sep-23                              | 08-Sep-23                      | 12-Sep-23       | 13-Sep-23        | GAA 2023       | 100,000.00       | -            | 100,000.00   |                                                |
|                                                | Fourth Quarter                  | NV2DEO       | No                                              | Shopping                                         | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 100,000.00       | -            | 100,000.00   |                                                |
|                                                | Lumber & Hardwares              |              |                                                 |                                                  |                                        |                                |                 |                  |                | 2,000,000.00     | 2,000,000.00 | -            |                                                |
|                                                | First Quarter                   | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 20-Mar-23                              | 24-Mar-23                      | 28-Mar-23       | 29-Mar-23        | GAA 2023       | 500,000.00       | 500,000.00   | -            |                                                |
|                                                | Second Quarter                  | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 19-Jun-23                              | 23-Jun-23                      | 27-Jun-23       | 28-Jun-23        | GAA 2023       | 500,000.00       | 500,000.00   | -            |                                                |
|                                                | Third Quarter                   | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 18-Jul-23                              | 22-Sep-23                      | 26-Sep-23       | 27-Sep-23        | GAA 2023       | 500,000.00       | 500,000.00   | -            |                                                |
|                                                | Fourth Quarter                  | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 500,000.00       | 500,000.00   | -            |                                                |

Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE  
Malasin, Dupax del Norte, Nueva Vizcaya

FINAL APP NON-CSE FY 2023

| Code (PAP)                                     | Procurement Program/Project   | PMO End-User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method  | Schedule for each Procurement Activity |                                |                 | Contract Signing | Source of Fund | Estimated Budget |               |              | Remarks (brief description of Program/Project) |
|------------------------------------------------|-------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|--------------------------------|-----------------|------------------|----------------|------------------|---------------|--------------|------------------------------------------------|
|                                                |                               |              |                                                 |                     | Advertisement/ Posting of IB/RFI       | Submission and Opening of Bids | Notice of Award |                  |                | Total            | NOOE          | CO           |                                                |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE |                               |              |                                                 |                     |                                        |                                |                 |                  |                |                  |               |              |                                                |
|                                                | Paints and Painting Materials |              |                                                 |                     |                                        |                                |                 |                  |                | 6,000,000.00     | 6,000,000.00  | -            |                                                |
|                                                | First Quarter                 | NV2DEO       | No                                              | Competitive Bidding | 01-Mar-23                              | 21-Mar-23                      | 29-Mar-23       | 30-Mar-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00  | -            |                                                |
|                                                | Second Quarter                | NV2DEO       | No                                              | Competitive Bidding | 06-Jun-23                              | 26-Jun-23                      | 04-Jul-23       | 05-Jul-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00  | -            |                                                |
|                                                | Third Quarter                 | NV2DEO       | No                                              | Competitive Bidding | 05-Sep-23                              | 25-Sep-23                      | 03-Oct-23       | 04-Oct-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00  | -            |                                                |
|                                                | Fourth Quarter                | NV2DEO       | No                                              | Competitive Bidding | 15-Nov-23                              | 05-Dec-23                      | 14-Dec-23       | 15-Dec-23        | GAA 2023       | 1,500,000.00     | 1,500,000.00  | -            |                                                |
|                                                | Consumables (Ink)             |              |                                                 |                     |                                        |                                |                 |                  |                | 1,800,000.00     | -             | 1,800,000.00 |                                                |
|                                                | First Quarter                 | NV2DEO       | No                                              | Shopping            | 06-Mar-23                              | 10-Mar-23                      | 14-Mar-23       | 15-Mar-23        | GAA 2023       | 450,000.00       | -             | 450,000.00   |                                                |
|                                                | Second Quarter                | NV2DEO       | No                                              | Shopping            | 05-Jun-23                              | 09-Jun-23                      | 14-Jun-23       | 15-Jun-23        | GAA 2023       | 450,000.00       | -             | 450,000.00   |                                                |
|                                                | Third Quarter                 | NV2DEO       | No                                              | Shopping            | 04-Sep-23                              | 08-Sep-23                      | 12-Sep-23       | 13-Sep-23        | GAA 2023       | 450,000.00       | -             | 450,000.00   |                                                |
|                                                | Fourth Quarter                | NV2DEO       | No                                              | Shopping            | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 450,000.00       | -             | 450,000.00   |                                                |
|                                                | Bituminous Materials          |              |                                                 |                     |                                        |                                |                 |                  |                | 12,000,000.00    | 12,000,000.00 | -            |                                                |
|                                                | First Quarter                 | NV2DEO       | No                                              | Competitive Bidding | 01-Mar-23                              | 21-Mar-23                      | 29-Mar-23       | 30-Mar-23        | GAA 2023       | 3,000,000.00     | 3,000,000.00  | -            |                                                |
|                                                | Second Quarter                | NV2DEO       | No                                              | Competitive Bidding | 06-Jun-23                              | 26-Jun-23                      | 04-Jul-23       | 05-Jul-23        | GAA 2023       | 3,000,000.00     | 3,000,000.00  | -            |                                                |
|                                                | Third Quarter                 | NV2DEO       | No                                              | Competitive Bidding | 05-Sep-23                              | 25-Sep-23                      | 03-Oct-23       | 04-Oct-23        | GAA 2023       | 3,000,000.00     | 3,000,000.00  | -            |                                                |
|                                                | Fourth Quarter                | NV2DEO       | No                                              | Competitive Bidding | 15-Nov-23                              | 05-Dec-23                      | 14-Dec-23       | 15-Dec-23        | GAA 2023       | 3,000,000.00     | 3,000,000.00  | -            |                                                |
|                                                | Fuels and Lubricants          |              |                                                 |                     |                                        |                                |                 |                  |                | 8,000,000.00     | 8,000,000.00  | -            |                                                |
|                                                | First Quarter                 | NV2DEO       | No                                              | Competitive Bidding | 01-Mar-23                              | 21-Mar-23                      | 29-Mar-23       | 30-Mar-23        | GAA 2023       | 2,000,000.00     | 2,000,000.00  | -            |                                                |
|                                                | Second Quarter                | NV2DEO       | No                                              | Competitive Bidding | 06-Jun-23                              | 26-Jun-23                      | 04-Jul-23       | 05-Jul-23        | GAA 2023       | 2,000,000.00     | 2,000,000.00  | -            |                                                |
|                                                | Third Quarter                 | NV2DEO       | No                                              | Competitive Bidding | 05-Sep-23                              | 25-Sep-23                      | 03-Oct-23       | 04-Oct-23        | GAA 2023       | 2,000,000.00     | 2,000,000.00  | -            |                                                |
|                                                | Fourth Quarter                | NV2DEO       | No                                              | Competitive Bidding | 15-Nov-23                              | 05-Dec-23                      | 14-Dec-23       | 15-Dec-23        | GAA 2023       | 2,000,000.00     | 2,000,000.00  | -            |                                                |

**Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE  
Malasin, Dupax del Norte, Nueva Vizcaya**

**FINAL APP NON-CSE FY 2023**

| Code<br>(PAP)                                  | Procurement Program/Project | PMO<br>End-User | Is this an Early<br>Procurement Activity?<br>(Yes/No) | Procurement<br>Method                                     | Schedule for each Procurement Activity |                                      |                 | Contract<br>Signing | Source of<br>Fund | Estimated Budget |              |              | Remarks (brief)<br>description of<br>Program/Project |
|------------------------------------------------|-----------------------------|-----------------|-------------------------------------------------------|-----------------------------------------------------------|----------------------------------------|--------------------------------------|-----------------|---------------------|-------------------|------------------|--------------|--------------|------------------------------------------------------|
|                                                |                             |                 |                                                       |                                                           | Advertisement/<br>Posting of<br>IB/RFI | Submission<br>and Opening<br>of Bids | Notice of Award |                     |                   | Total            | MOCE         | CO           |                                                      |
|                                                |                             |                 |                                                       |                                                           |                                        |                                      |                 |                     |                   |                  |              |              |                                                      |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE |                             |                 |                                                       |                                                           |                                        |                                      |                 |                     |                   |                  |              |              |                                                      |
|                                                | Tires                       |                 |                                                       |                                                           |                                        |                                      |                 |                     |                   | 3,200,000.00     | 3,200,000.00 | -            |                                                      |
|                                                | First Quarter               | NV2DEO          | No                                                    | Negotiated<br>Procurement -<br>Small Value<br>Procurement | 20-Mar-23                              | 24-Mar-23                            | 28-Mar-23       | 29-Mar-23           | GAA 2023          | 800,000.00       | 800,000.00   | -            |                                                      |
|                                                | Second Quarter              | NV2DEO          | No                                                    | Negotiated<br>Procurement -<br>Small Value<br>Procurement | 19-Jun-23                              | 23-Jun-23                            | 27-Jun-23       | 28-Jun-23           | GAA 2023          | 800,000.00       | 800,000.00   | -            |                                                      |
|                                                | Third Quarter               | NV2DEO          | No                                                    | Negotiated<br>Procurement -<br>Small Value<br>Procurement | 18-Jul-23                              | 22-Sep-23                            | 26-Sep-23       | 27-Sep-23           | GAA 2023          | 800,000.00       | 800,000.00   | -            |                                                      |
|                                                | Fourth Quarter              | NV2DEO          | No                                                    | Negotiated<br>Procurement -<br>Small Value<br>Procurement | 11-Dec-23                              | 15-Dec-23                            | 19-Dec-23       | 20-Dec-23           | GAA 2023          | 800,000.00       | 800,000.00   | -            |                                                      |
|                                                | Battery                     |                 |                                                       |                                                           |                                        |                                      |                 |                     |                   | 200,000.00       | 200,000.00   | -            |                                                      |
|                                                | First Quarter               | NV2DEO          | No                                                    | Shopping                                                  | 06-Mar-23                              | 10-Mar-23                            | 14-Mar-23       | 15-Mar-23           | GAA 2023          | 50,000.00        | 50,000.00    | -            |                                                      |
|                                                | Second Quarter              | NV2DEO          | No                                                    | Shopping                                                  | 05-Jun-23                              | 09-Jun-23                            | 14-Jun-23       | 15-Jun-23           | GAA 2023          | 50,000.00        | 50,000.00    | -            |                                                      |
|                                                | Third Quarter               | NV2DEO          | No                                                    | Shopping                                                  | 04-Sep-23                              | 08-Sep-23                            | 12-Sep-23       | 13-Sep-23           | GAA 2023          | 50,000.00        | 50,000.00    | -            |                                                      |
|                                                | Fourth Quarter              | NV2DEO          | No                                                    | Shopping                                                  | 11-Dec-23                              | 15-Dec-23                            | 19-Dec-23       | 20-Dec-23           | GAA 2023          | 50,000.00        | 50,000.00    | -            |                                                      |
|                                                | Spareparts and Accessories  |                 |                                                       |                                                           |                                        |                                      |                 |                     |                   | 3,400,000.00     | -            | 3,400,000.00 |                                                      |
|                                                | First Quarter               | NV2DEO          | No                                                    | Shopping                                                  | 06-Mar-23                              | 10-Mar-23                            | 14-Mar-23       | 15-Mar-23           | GAA 2023          | 850,000.00       | -            | 850,000.00   |                                                      |
|                                                | Second Quarter              | NV2DEO          | No                                                    | Shopping                                                  | 05-Jun-23                              | 09-Jun-23                            | 14-Jun-23       | 15-Jun-23           | GAA 2023          | 850,000.00       | -            | 850,000.00   |                                                      |
|                                                | Third Quarter               | NV2DEO          | No                                                    | Shopping                                                  | 04-Sep-23                              | 08-Sep-23                            | 12-Sep-23       | 13-Sep-23           | GAA 2023          | 850,000.00       | -            | 850,000.00   |                                                      |
|                                                | Fourth Quarter              | NV2DEO          | No                                                    | Shopping                                                  | 11-Dec-23                              | 15-Dec-23                            | 19-Dec-23       | 20-Dec-23           | GAA 2023          | 850,000.00       | -            | 850,000.00   |                                                      |

**Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE  
Malasin, Dupax del Norte, Nueva Vizcaya**

**FINAL APP NON-CSE FY 2023**

| Code (PAP)                                     | Procurement Program/Project | PMO End-User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method                               | Schedule for each Procurement Activity |                                |                 | Contract Signing | Source of Fund | Estimated Budget |               |               | Remarks (brief description of Program/Project) |
|------------------------------------------------|-----------------------------|--------------|-------------------------------------------------|--------------------------------------------------|----------------------------------------|--------------------------------|-----------------|------------------|----------------|------------------|---------------|---------------|------------------------------------------------|
|                                                |                             |              |                                                 |                                                  | Advertisement/ Posting of IB/REI       | Submission and Opening of Bids | Notice of Award |                  |                | Total            | MDOE          | CO            |                                                |
|                                                |                             |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |               |               |                                                |
| PART I. AVAILABLE AT PROCUREMENT SERVICE STORE |                             |              |                                                 |                                                  |                                        |                                |                 |                  |                |                  |               |               |                                                |
|                                                | Miscellaneous Items         |              |                                                 |                                                  |                                        |                                |                 |                  |                | 2,000,000.00     | 2,000,000.00  | -             |                                                |
|                                                | First Quarter               | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 20-Mar-23                              | 24-Mar-23                      | 28-Mar-23       | 29-Mar-23        | GAA 2023       | 500,000.00       | 500,000.00    | -             |                                                |
|                                                | Second Quarter              | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 19-Jun-23                              | 23-Jun-23                      | 27-Jun-23       | 28-Jun-23        | GAA 2023       | 500,000.00       | 500,000.00    | -             |                                                |
|                                                | Third Quarter               | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 18-Jul-23                              | 22-Sep-23                      | 26-Sep-23       | 27-Sep-23        | GAA 2023       | 500,000.00       | 500,000.00    | -             |                                                |
|                                                | Fourth Quarter              | NV2DEO       | No                                              | Negotiated Procurement - Small Value Procurement | 11-Dec-23                              | 15-Dec-23                      | 19-Dec-23       | 20-Dec-23        | GAA 2023       | 500,000.00       | 500,000.00    | -             |                                                |
|                                                | TOTAL AMOUNT                |              |                                                 |                                                  |                                        |                                |                 |                  |                | 59,400,000.00    | 39,400,000.00 | 20,000,000.00 |                                                |

Prepared and Submitted by:


  
**ROVERLYN M. URRO**  
OIC, Procurement Unit

Recommending Approval:

  
**FERDINAND DF. BAYABOS**  
BAC Chairperson

Approved:

  
**MARLYN S. INGUILLO**  
Head of Procuring Entity



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**NUEVA VIZCAYA**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE II  
Dupax del Norte, Nueva Vizcaya


## CERTIFICATION

This is to certify that **NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE** has **no** procurement activities for Consultancy Services for FY 2023 Projects as of to date.

**IN WITNESS WHEREOF**, we have hereto affixed our signatures on the **31st** day of **January 2023** at **Sitio Model, Barangay Malasin, Dupax del Norte, Nueva Vizcaya, Philippines.**

  
**FERDINAND DF. BAYABOS**  
BAC Chairperson

Noted:



**MARLYN G. INGUILLO**  
Head of the Procuring Entity