

Department of Public Works and Highways

DPWH-IFUGAO FIRST DISTRICT ENGINEERING OFFICE
Lagawe, Ifugao

FY 2023 Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project (Contract Name)	PMO/TU/EMD-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Program/Project)	
					Advt/ Posting of ITB	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
AP	23PG0016 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads – Banaue-Hungduan-Benguet Bdry. Rd – K0357+023, K0357+266, K0357+423, K0357+790 – K0357+800, K0357+801 – K0358+190, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/23/2022 - 12/8/2022	12/13/2022	12/13/2022	FY2023 GAA	10,737,000.00		10,737,000.00	Drainage and Slope Protection Structures
TRIP	23PG0030 - Construction / Improvement of Cudog-Mungayang-Kiangan Road leading to Ambuaya Lake, Yamashita Shrine and Kiangan Settlement, Kiangan and Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/22/2022 - 12/7/2022	12/14/2022	12/17/2022	FY2023 GAA	36,590,000.00		36,590,000.00	Drainage and Slope Protection Structures
BIP	23PG0039 - Construction of Multi-Purpose Building in Barangay Tulludan, Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/22/2022 - 12/7/2022	12/14/2022	12/17/2022	FY2023 GAA	3,000,000.00		3,000,000.00	Construction of MPB
AP	23PG0007 - Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Bdry. Rd. – K0400+533-K0400+555, K0401+022-K0401+110, K0401+435-K0401+600, Tinoc, Ifugao	Maintenance section	Yes	Competitive Bidding	11/16 - 22/2022	11/22/2022 - 12/7/2022	12/14/2022	12/17/2022	FY2023 GAA	29,936,000.00		29,936,000.00	Drainage and Slope Protection Structures
AP	23PG0018 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungduan-Benguet Bdry. Rd – K0361+516, K0362+314, K0362+659, K0362+745, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/22/2022 - 12/7/2022	12/14/2022	12/17/2022	FY2023 GAA	7,169,000.00		7,169,000.00	Drainage and Slope Protection Structures

	23PG0021 - Construction/Upgrading/Rehabilitation of Drainage along Banuae-Hungduan-Benguet Bdry. Rd – K0369+380, K0369+611, K0370+000, K0370+257, K0370+583, Hungduan, Itugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/22/2022 - 12/7/2022	12/14/2022	12/17/2022	FY2023 GAA	6,103,000.00		6,103,000.00	Drainage and Slope Protection Structures
TRIP	23PG0031 - Lagawe-Hingyon Road via Burney Leading to Mt. Atugo and other tourism destinations, Lagawe and Hingyon, Itugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/22/2022 - 12/7/2022	12/14/2022	12/17/2022	FY2023 GAA	50,000,000.00		50,000,000.00	PCCP/Drainage and Slope Protection Structures
TRIP	23PG0032 - Lubuong-Boklawa-Nungulunan Road leading to Bakung Spider Web and Other Tourism Destinations, Hungduan, Itugao	Construction section	Yes	Competitive Bidding	11/16 - 22/2022	11/23/2022 - 12/8/2022	12/13/2022	12/13/2022	FY2023 GAA	50,000,000.00		50,000,000.00	PCCP/Drainage and Slope Protection Structures
AP	23PG0012 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Nueva Vizcaya-Itugao-Mt. Province Rd – K0303+644, K0303+792, K0305+300 – K0305+801, K0310+165, Lagawe, Itugao	Construction section	Yes	Competitive Bidding	11/22-28/2022	11/28/2022 - 12/13/2022	12/22-21/2022	12/22/2022	FY2023 GAA	4,856,000.00		4,856,000.00	Drainage and Slope Protection Structures
AP	23PG0013 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Nueva Vizcaya-Itugao-Mt. Province Rd – K0319+166, K0319+595, K0319+651 – K0321+014, K0322+475, Lagawe, Itugao	Construction section	Yes	Competitive Bidding	11/22-28/2022	11/28/2022 - 12/13/2022	12/22-21/2022	12/22/2022	FY2023 GAA	3,562,000.00		3,562,000.00	Drainage and Slope Protection Structures
BRP	23PG0034 - Construction of Access Road to Ayengan National Agricultural and Vocational High School (ANAVHS), Penghal, Lagawe, Itugao	Construction section	Yes	Competitive Bidding	11/22-28/2022	11/28/2022 - 12/13/2022	12/22-21/2022	12/22/2022	FY2023 GAA	7,000,000.00		7,000,000.00	PCCP
AP	23PG0008 - Rehabilitation/Reconstruction of Roads w/ Slops, Slope Collapse and Landslide along Banuae-Hungduan-Benguet Bdry. Rd. – K0402+405-K0402+500, K0402+758-K0402+837, Tinooc, Itugao	Maintenance section	Yes	Competitive Bidding	11/22-28/2022	11/28/2022 - 12/13/2022	12/22-21/2022	12/22/2022	FY2023 GAA	29,328,000.00		29,328,000.00	Drainage and Slope Protection Structures/Fanworks/ PCCP
AP	23PG0009 - Rehabilitation/Reconstruction of National Roads w/ Slops, Slope Collapse and Landslide along Banuae-Hungduan-Benguet Bdry. Rd. – K0404+004-K0404+035, Tinooc, Itugao	Construction section	Yes	Competitive Bidding	11/22-28/2022	11/28/2022 - 12/13/2022	12/22-21/2022	12/22/2022	FY2023 GAA	2,750,000.00		2,750,000.00	Drainage and Slope Protection Structures
AP	23PG0010 - Rehabilitation/Reconstruction of National Roads w/ Slops, Slope Collapse and Landslide along Banuae-Hungduan-Benguet Bdry. Rd. – K0405+438-K0405+506, K0405+883 – K0405+900, K0405+926 – K0405+977, K0407 + (-052) – K0407+(-039), Tinooc, Itugao	Construction section	Yes	Competitive Bidding	11/22-28/2022	11/28/2022 - 12/13/2022	12/22-21/2022	12/22/2022	FY2023 GAA	13,850,000.00		13,850,000.00	Drainage and Slope Protection Structures/Fanworks
AP	23PG0005 - Rehabilitation/Reconstruction of Roads w/ Slops, Slope Collapse and Landslide along Banuae-Hungduan-Benguet Bdry. Rd. – K0371+812-K0371+875, K0371+816 – K0371+842, K0371+848 – K0371+875, K0373+240 – K0373+260, Hungduan, Itugao	Construction section	Yes	Competitive Bidding	11/29/2022 - 12/5/2022	12/5-20/2022	12/28/2022	12/29/2022	FY2023 GAA	8,350,000.00		8,350,000.00	Drainage and Slope Protection Structures

AP	23PG0006 - Rehabilitation/Reconstruction of National Roads w/ Slopes, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Bdry. Rd. – K0396+496-K0396+525, K0377+052 – K0397+081, Tnuc, Ifugao	Construction section	Yes	Competitive Bidding	11/29/2022 - 12/5/2022	12/5-20/2022	12/28/2022	12/29/2022	FY2023 GAA	5,750,000.00		5,750,000.00	Drainage and Slope Protection Structures
AP	23PG0011 - Rehabilitation/Reconstruction of National Roads w/ Slopes, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Bdry. Rd. – K0410+028-K0410+055, K0410+177 – K0410+195, K0411+250 – K0411+270, Tnuc, Ifugao	Construction section	Yes	Competitive Bidding	11/25/2022 - 12/1/2022	12/1-16/2022	12/26/2022	12/27/2022	FY2023 GAA	4,960,000.00		4,960,000.00	Drainage and Slope Protection Structures
AP	23PG0015 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungduan-Benguet Bdry. Rd. – K0355+065, K0355+600, K0356+670, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/29/2022 - 12/5/2022	12/5-20/2022	12/28/2022	12/29/2022	FY2023 GAA	2,660,000.00		2,660,000.00	Drainage and Slope Protection Structures
BIP	23PG0037 - Construction of Multi-Purpose Building, Barangay Luta, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/29/2022 - 12/5/2022	12/5-20/2022	12/28/2022	12/29/2022	FY2023 GAA	5,000,000.00		5,000,000.00	Construction of MPB
BIP	23PG0038 - Construction of Multi-Purpose Building, Barangay Mamulidan, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/29/2022 - 12/5/2022	12/5-20/2022	12/28/2022	12/29/2022	FY2023 GAA	5,000,000.00		5,000,000.00	Construction of MPB
AP	23PG0019 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads Banaue-Hungduan-Benguet BDRY. Rd. – K0364+672, Hungduan, Ifugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	1,005,000.00		1,005,000.00	Slope Protection
AP	23PG0020 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungduan-Benguet BDRY. Rd. – K0365+576, K0367+213, K0367+913, Hungduan, Ifugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	4,088,000.00		4,088,000.00	Slope Protection
ND	23PG0024 - Off-Carriageway Improvement – Secondary Roads Nueva Vizcaya-Ifugao-Mt. Province Rd – K0334+000-K0334+355, K0334+407 – K0334+500, Hingyon, Ifugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	1,290,000.00		1,290,000.00	Roads Construction PCP
BIP	23PG0035 - Construction of Access Road to Montabiong Elementary School, Montabiong, Lagawe, Ifugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	5,000,000.00		5,000,000.00	Construction of Access Road

AP	23PG0004 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nwa. Vizeya-Itugao-Mt. Prov. Rd. - K0325+901-K0325+935, Lagawe, Itugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	1,335,000.00		1,335,000.00	Slope Protection
AP	23PG0017 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungdulan-Benguet BDRY. Rd. - K0359+187-K0359+405, K0360+245 - K0360+460, K0360+859, Hungdulan, Itugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	4,444,000.00		4,444,000.00	Slope Protection
AP	23PG0022 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungdulan-Benguet Bdry Rd. - K0375+123, K0375+300, Tinoc, Itugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	2,508,000.00		2,508,000.00	Slope Protection
BIP	23PG0036 - Construction of Access Road from Ahin to Dengao, Ahin, Tinoc, Itugao	Construction section	No	Competitive Bidding	12/29/2022 - 1/4/2023	1/5 - 20/2023	01/24/2023	01/24/2023	FY2023 GAA	5,000,000.00		5,000,000.00	Slope Protection
AP	23PG0023 - Construction /Upgrading/Rehabilitation of Drainage along Kiangnan-Tinoc-Buguias Rd - (S006341Z) Chainage 7803-Chainage 7838, Chainage 8133, Kiangnan, Itugao	Construction section	No	Competitive Bidding	1/9-15/2023	1/16-31/2023	02/06/2023	02/06/2023	FY2023 GAA	3,912,000.00		3,912,000.00	Slope Protection
ND	23PG0025 - Off-Carriageway Improvement along Kiangnan-Tinoc-Buguias Rd - (S006341Z) Chainage 7400-Chainage 7678, Chainage 7694-Chainage7770, Chainage7882-Chainage8038, Kiangnan, Itugao	Construction section	No	Competitive Bidding	1/9-15/2023	1/16-31/2023	02/06/2023	02/06/2023	FY2023 GAA	2,113,000.00		2,113,000.00	Roads Construction PCRP
AP	23PG0014 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungdulan-Benguet Bdry. Rd - K0354+(-422), K0354+277-K0354+404, K0354+588, Hungdulan, Itugao	Construction section	No	Competitive Bidding	1/9-15/2023	1/16-31/2023	02/06/2023	02/06/2023	FY2023 GAA	3,372,000.00		3,372,000.00	Slope Protection
BIP	23PG0040 - Construction of Public Water Supply (Level II), Barangays Viewpoint, Amganad, O-onig, Awwa, Cudog, Pobacion, Municipalities of Banaue, Hingyon, Lagawe, Itugao	Construction section	No	Competitive Bidding	01/19/2023	1/25/2023 - 2/9/2023	02/16/2023	02/17/2023	FY2023 GAA	10,000,000.00		10,000,000.00	Construction of Water Supply

Prepared By:

Approval Recommended by:

Approved By:


LELLANA B. NAJORRA
HEAD, Procurement Unit


CYRIL D. VALENCERRINA
BAC Chairperson


DIOSDADO C. LOMIBAO
OIC - District Engineer