

DPWH-QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE : Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
-	INFRA PROJECTS	-	-	-	-	-	-	-	-	-	-	-	-
-	Preventive Maintenance of Road: Asphalt Overlay E. Rodriguez Jr Ave - K0012 + 105 - K0014 + 000	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	78,595,000.00	-	78,595,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay Commonwealth Ave - K0015 + (-340) - K0015 +014	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	33,920,000.00	-	33,920,000.00	Asphalt Overlay
-	Reconstruction to Concrete Pavement C-5 Road - K0015 + (-960) - K0015 + (-850)	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	5,250,000.00	-	5,250,000.00	Concrete Pavement
-	Preventive Maintenance of Road: Asphalt Overlay Commonwealth Ave - K0013 + (-537) - K0013 + 100	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	61,036,000.00	-	61,036,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay Commonwealth Ave - K0014 + (-214) - K0014 + 779	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	95,147,000.00	-	95,147,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay CP Garcia Ave - K0014 + (-660) - K0015 + 721	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	98,647,000.00	-	98,647,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay N. Domingo St - K0006 + (020) - K0006 + 691	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	14,760,000.00	-	14,760,000.00	Asphalt Overlay

	Rehabilitation / Major Repair of Bridge Granada Br. (B02332LZ) along Ortigas- Granada Rd	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Bridge
	Reconstruction to Concrete Pavement C-5 Road - K0013 + 800 - K0013 + 944	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	5,388,000.00	-	5,388,000.00	Concrete Pavement
	Reconstruction to Concrete Pavement E Rodriguez Jr Ave - K0013 + 488 - K0113 + 674	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	15,757,000.00	-	15,757,000.00	Concrete Pavement
	Reconstruction to Concrete Pavement E Rodriguez Jr Ave - K0014 + (-004) - K0013 + 374, K0013 + 384, K0013 + 488	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	71,681,000.00	-	71,681,000.00	Concrete Pavement
	Rehabilitation of Road, Barangay Blue Ridge B, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Quirino 3-A, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Silangan Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Phase II, Barangay E. Rodriguez, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	28,043,000.00	-	28,043,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay White Plains, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road at Barangay Pinyahan, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road

-	Rehabilitation of Road, Barangay Doña Josefa, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay Kamuning (Phase 2), Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road , Barangay Pinagkaisahan, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay Roxas, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay South Triangle, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	31,619,000.00	-	31,619,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay West Kamias, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase LXII), Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase LXIII), Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of San Juan River, Phase 1, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of San Juan River, Phase 2, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of San Juan River, Phase 3, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure

	Rehabilitation of San Juan River, Phase 4, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	14,178,000.00	-	14,178,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Construction of Flood Mitigation Structure along Markina River, Phase 1, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Markina River, Phase 2, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Rehabilitation of Markina River Tributary Creek (Phase 3), Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	40,280,000.00	-	40,280,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase LXVI)	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Preventive Maintenance of Road: Asphalt Overlay Tandang Sora Ave - (K0019 + (424) + K0019 + 283	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	22,581,000.00	-	22,581,000.00	Asphalt Overlay
	Upgrading of Drainage Structure along Road JP Rizal St - (S05410LZ) Chainage 000 - Chainage 724	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	23,650,000.00	-	23,650,000.00	Upgrading of Drainage Structure along Road
	Preventive Maintenance of Road: Asphalt Overlay ScI Lozano - K0009 + (-877) - K0009 + 408	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	26,676,000.00	-	26,676,000.00	Asphalt Overlay
	Construction of Flood Mitigation Structure along Markina River, Phase 2, Barangay Old Balara, Quezon City	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure

-	Construction of Flood Mitigation Structure along Marikina River, Phase 3, Barangay Old Balara, Quezon City	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Marikina River, Phase 4, Barangay Old Balara, Quezon City	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Marikina River, Phase 5, Barangay Old Balara, Quezon City	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Construction of 4-Storey Building, NICIA Compound, Phase III, V, Luna Road, Barangay Pinyahan, Quezon City	Construction Section	NO	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	GOODS	-	-	-	-	-	-	-	-	-	-	-	-
-	SUPPLY & DELIVERY OF CONSUMABLES OF COPIERS AND PRINTERS OF VARIOUS SECTIONS OF THIS DISTRICT	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT					GoP	1,000,000.00	500,000.00	500,000.00	consumables for use of this District
-	SUPPLY & DELIVERY OF OFFICE EQUIPMENTS FOR USE OF THIS DISTRICT	DPWH/ QCSDEO	NO	SVP- NEGOTIATED PROCUREMENT					GoP	1,000,000.00	500,000.00	500,000.00	various office equipment for use of DPWH-QCSDEO
-	SUPPLY & DELIVERY TECHNICAL & SCIENTIFIC EQUIPMENTS FOR USE OF THIS DISTRICT	DPWH/ QCSDEO	NO	SVP- NEGOTIATED PROCUREMENT					GoP	1,000,000.00	500,000.00	500,000.00	supply of I.T. equipments/ technical equipment- plotter , computers
-	SUPPLY & DELIVERY OF VARIOUS OFFICE FURNITURES / FIXTURES FOR USE OF THIS OFFICE	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT					GoP	500,000.00	250,000.00	250,000.00	purchase of additional chairs /cabinets
-	SUPPLY & DELIVERY NOF BITUMINOUS CONCRETE SURFACE COARSE (FD) READY MIX CONCRETE/SAND MIX TO BE USED FOR THE REPAIR & MAINTENANCE OF VARIOUS NATIONAL ROADS OF DIST. 3 & 4	DPWH/ QCSDEO	NO	SVP- NEGOTIATED PROCUREMENT					GoP	1,000,000.00	-	1,000,000.00	for the repair of various National Roads
-	FOR THE CALIBRATION OF SURVEYING EQUIPMENTS	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT					GoP	50,000.00	25,000.00	25,000.00	service for the calibration of various equipments used by QAS/ Maintenance

-	PREVENTIVE MAINTENANCE OF VARIOUS TRUCKS USED BY THIS DISTRICT	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT						GoP	250,000.00	-	250,000.00	stake trucks/service vehicles
-	SUPPLY & DELIVERY OF REINFORCED CONCRETE PIPE CULVERT TO BE USED FOR THE REPAIR OF VARIOUS NATIONAL ROADS IN Q.C.	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING						GoP	900,000.00	-	900,000.00	for the repair and maintenance along various roads
-	SUPPLY & DELIVERIES OF BOUNDARY SIGNAGE TO BE USED ALONG VARIOUS NATL. ROADS IN Q.C.	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING						GoP	500,000.00	-	500,000.00	signages to change dilapidated rd. signs
-	SUPPLY & DELIVERY OF SANITARY SUPPLIES FOR USE OF THIS OFFICE DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING						GoP	500,000.00	-	500,000.00	sanitary supplies for use of this district.
-		-	-	-	-	-	-	-	-	-	-	-	-	-
-	CONSULTANCY	-	-	-	-	-	-	-	-	-	-	-	-	-
-	SOIL EXPLORATION	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	01/20/2025	01/27/2025	01/31/2025	02/12/2025		GoP	5,500,000.00	N/A	7,500,000.00	Soil & Sub- Surface Exploration for Const. of School Building / Overpass/ MPB
-	STRUCTURAL DESIGN	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	01/30/2025	02/05/2025	02/13/2025	02/24/2025		GoP	7,500,000.00	N/A	5,000,000.00	to be used in Construction of Buildings / MPB
-	PARCELLARY SURVEY	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	02/10/2025	02/17/2025	02/21/2025	03/05/2025		GoP	1,500,000.00	N/A	1,500,000.00	Survey of Lots Affected by Infra Project
-	PROPERTY APPRAISER	DPWH- QCSDEO	NO	NP-53.9 - Small Value Procurement	02/24/2025	03/03/2025	03/07/2025	03/19/2025		GoP	500,000.00	N/A	1,000,000.00	Appraiser of Property Affected by Infra Project

Submitted by:



CHRISTIAN PAUL A. LIRIOS
Head, Procurement Unit

Recommended by:



GENE S. LEANO
BAC - Chairman
Assistant District Engineer

Approved by:



JOHNNY L. PROTESTA, JR.
Officer-in-Charge
Office of the District Engineer