


DPWH Davao Oriental 2nd District Engineering Office Annual Procurement Plan (Non-CSE) for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000.PC	Initial Response to Emergencies for Removal of Landslide along President Diosdado P. Macapagal National Highways (S01447MN) & (S01448MN) and Installation of Temporary Passageway (Bitanagan Br., Mapantad Br., La Union Br., & Magdug Br.)	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	10/28/2024	10/29/2024	GoP	4,093,530.00		4,093,530.00	Removal of Landslide along President Diosdado P. Macapagal National Highways (S01447MN) & (S01448MN) and Installation of Temporary Passageway (Bitanagan Br., Mapantad Br., La Union Br., & Magdug Br.)

Prepared by:


ROWENA A. AQUINO
 Head, Procurement Unit
 Date: **OCT 22 2024**

Recommended by:


CRISPIN P. VALLES
 BAC Chairman
 Date: **OCT 22 2024**


Approved by:


JANE D. CAINGHOG
 District Engineer
 Date: **OCT 23 2024**


DPWH Davao Oriental 2nd District Engineering Office Annual Procurement Plan (Non-CSE) for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000.PC	Rehabilitation/Major Repair of Magdug Br. (B01132MN) along Tibanban-Lavigan Rd	Maintenance Section	NO	Competitive Bidding	09/23/2024	10/22/2024	10/28/2024	10/29/2024	Special Purpose Fund	16,806,440.00		16,806,440.00	Rehabilitation/Major Repair of Magdug Br.


Prepared by:


ROWENA A. AQUINO
 Head, Procurement Unit
 Date: **SEP 17 2024**

Recommended by:


CRISPIN P. VALLES
 BAC Chairman
 Date: **SEP 17 2024**

Approved by:


JANE D. CAINGHOG
 District Engineer
 Date: **SEP 18 2024**