



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1ST DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



CERTIFICATION

THIS IS TO CERTIFY that DPWH – Bukidnon 1st District Engineering Office has not proposed any Consulting Services Contracts for FY 2024 thus, has not prepared any Indicative Project Procurement Management Plans (PPMPs). Consequently has no Indicative Annual Procurement Plan (APP) for Consulting Services for FY 2024.

This certification is issued in support of the submission of the FY 2024 Indicative APP and PPMP.

Issued this 19th day of September 2023 in Malaybalay City.

CATHERINE C. BUTIHEN
BAC Chairperson

Noted:

FLORDEILIS C. ENRIQUEZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION X
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-GOODS AND SERVICES

CODE (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ End-user	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement	Submission and Receipts of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	I - Common Office Supplies A. Available @ Procurement Office, follow the listing in PS DBM 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	6,590,629.59 1,657,855.12 1,823,681.04 1,434,490.01 1,674,603.41		6,590,629.59 1,657,855.12 1,823,681.04 1,434,490.01 1,674,603.41	
	B. Other Items Not Available in PS 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	34,915,824.89 13,609,020.57 9,761,500.68 6,663,559.55 4,881,744.09		34,915,824.89 13,609,020.57 9,761,500.68 6,663,559.55 4,881,744.09	
	C. Other Categories 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	30,512,607.18 8,623,285.81 8,902,136.91 6,388,305.31 6,598,879.15		30,512,607.18 8,623,285.81 8,902,136.91 6,388,305.31 6,598,879.15	
	D. Job Repairs & Services 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	2,382,000.00 680,500.00 560,500.00 570,500.00 570,500.00		2,382,000.00 680,500.00 560,500.00 570,500.00 570,500.00	
	E. Gender & Development 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	- - - -		- - - -	
	F. COVID 2019 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	- - - -		- - - -	
	II. Road Maintenance A. Road Maintenance Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	12,008,883.70 2,571,580.00 3,447,018.70 3,419,705.00 2,570,580.00		12,008,883.70 2,571,580.00 3,447,018.70 3,419,705.00 2,570,580.00	
	B. Tools & Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	90,600.00 25,400.00 27,400.00 21,900.00 15,900.00		90,600.00 25,400.00 27,400.00 21,900.00 15,900.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION X
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-GOODS AND SERVICES

	C. Personal Protective Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	258,500.00 238,500.00 20,000.00 -		258,500.00 238,500.00 20,000.00 -	
	III. Building Maintenance A. Building Repair Supplies 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	2,219,779.00 680,391.00 1,267,856.00 96,941.00 174,591.00		2,219,779.00 680,391.00 1,267,856.00 96,941.00 174,591.00	
	B. Tools & Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	534,017.75 39,900.00 191,849.75 269,228.00 33,040.00		534,017.75 39,900.00 191,849.75 269,228.00 33,040.00	
	C. Personal Protective Equipment 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH BUK. 1ST DEO	No	Competitive Bidding	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	Februaryv2024 Mayv2024 Augustv2024 Nov.v2024	March 2024 June 2024 Sept. 2024 Dec. 2024	March 2024 June 2024 Sept. 2024 Dec. 2024	GoP	6,500.00 - 6,500.00 - -		6,500.00 - 6,500.00 - -	
GRAND TOTAL										89,519,342.10		89,519,342.10	

Prepared by:

ROSMENDO C. BONGOCAN JR., M.M.
Engineer III
Head, Procurement Unit

Noted by:

GRITCHEL C. EJEM
Budget Officer II

Recommended by:

CATHERINE C. BUTIHEN
Engineer III
BAC Chairperson

Approved by:

FLORDELIS L. ENRIQUEZ, CES E
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN FY 2024 FOR INFRASTRUCTURE PROJECT

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehabilitation/ Major Repair of Permanent Bridges along Atugan Br. (B01249MN) along Sayre Highway	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	2,450,000.00		2,450,000.00	Rehabilitation/ Major Repair of Bridge
2	Rehabilitation/ Major Repair of Permanent Bridges along Mamala Br. (B01251MN) along Jct SH-Impalambong-Old Casisang Rd	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	9,800,000.00		9,800,000.00	Retrofitting/ Strengthening of Bridges
3	Rehabilitation/ Major Repair of Permanent Bridges along Sumpitan Br. 1 (B01653MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	8,820,000.00		8,820,000.00	Retrofitting/ Strengthening of Bridges
4	Construction (Completion) of Multi-Purpose Building, Barangay 8, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
5	Construction (Completion) of Multi-Purpose Building, Barangay Managok, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
6	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1579 + 000 - K1579 + 453	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	11,103,400.00		11,103,400.00	Reconstruction to Concrete Pavement
7	Preventive Maintenance along Sayre Highway - K1476 + 027 - K1479 + 010	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	68,778,445.00		68,778,445.00	Asphalt Overlay with Corrections
8	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1523 + 028 - K1523 + 356	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	8,045,800.00		8,045,800.00	Reconstruction to Concrete Pavement
9	Construction of Road, Barangay Laguitas, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Concrete Road
10	Construction of Road, Barangay Patpat, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Concrete Road
11	Construction of Road, Barangay Victory, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Concrete Road
12	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-420) - K1538 + (-300)	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	23,520,000.00		23,520,000.00	Construction of Road Slope Protection Structure
13	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + 000 - K1538 + 075	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	22,050,000.00		22,050,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN FY 2024 FOR INFRASTRUCTURE PROJECT

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			(Yes/No)		Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Project
14	Rehabilitation/ Major Repair of Permanent Bridges- Kalasungay Br. (B01368MN) along Sayre Highway	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	10,780,000.00		10,780,000.00	Rehabilitation/ Major Repair of Bridge
15	Retrofitting/ Strengthening of Permanent Bridges- Ipoon Br. (B01365MN) along Sayre Highway	Construction	YES	Competitive Bidding	30-Aug-23	19-Sep-23	15-Jan-24	30-Jan-24	GAA 2024	7,840,000.00		7,840,000.00	Retrofitting/ Strengthening of Bridges
16	Construction (Completion) of Multi-Purpose Building- Linabo Central School, Barangay Linabo, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
17	Construction (Completion) of Multi-Purpose Building, Barangay Sumpung, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
18	Construction of Multi-Purpose Building, Barangay Paradise, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
19	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
20	Preventive Maintenance along Sayre Highway - K1480 + 006 - K1480 + 887	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	20,994,540.00		20,994,540.00	Asphalt Overlay with Corrections
21	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct SH-Aglayan-Alanib- Ticalaan Rd (Aglayan-Basak) - K1547 + 420 - K1547 + 465	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	6,174,000.00		6,174,000.00	Construction of Road Slope Protection Structure
22	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct SH-Aglayan-Alanib- Ticalaan Rd (Aglayan-Basak) - K1551 + 261 - K1551 + 320	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	6,938,400.00		6,938,400.00	Construction of Road Slope Protection Structure
23	Construction of Water System, Barangay Nacabuklad, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Water Supply Systems
24	Rehabilitation of Water System, Barangay Iba, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	9,900,000.00		9,900,000.00	Construction of Water Supply Systems
25	Construction of Multi-Purpose Building, Barangay Dalwangan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN FY 2024 FOR INFRASTRUCTURE PROJECT

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	Construction (Completion) of Multi-Purpose Building, Barangay Basac, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
27	Construction (Completion) of Multi-Purpose Building, Barangay Capitan Bayong, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
28	Preventive Maintenance along Jct Sayre H-way- Impasugong-Patulangan By-Pass Rd - K1478 + (-780) - K1478 + (-001), K1479 + 434 - K1480 + 033	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	33,148,500.00		33,148,500.00	Asphalt Overlay with Corrections
29	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-349) - K1538 + (-312)	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	10,878,000.00		10,878,000.00	Construction of Road Slope Protection Structure
30	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-585) - K1538 + (-520)	Construction	YES	Competitive Bidding	13-Sep-23	03-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	12,740,000.00		12,740,000.00	Construction of Road Slope Protection Structure
31	Construction of Flood Mitigation Structure in Barangay Laguitas, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	141,750,000.00		141,750,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32	Construction of Flood Mitigation Structure along Bobonawan River, Barangay Cabulohan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
33	Construction of Manupali RIS Drainage System, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	9,800,000.00		9,800,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
34	Preventive Maintenance along Sayre Highway - K1480 + 923 - K1481 + 793	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	20,708,380.00		20,708,380.00	Asphalt Overlay with Corrections
35	Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1540 + 000 - K1540 + 714	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	15,394,820.00		15,394,820.00	Asphalt Overlay with Corrections
36	Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1540 + 744 - K1543 + 000	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	54,535,045.00		54,535,045.00	Asphalt Overlay with Corrections
37	Preventive Maintenance along Jct SH Aglayan-Zamboanguita Rd - K1523 + 372 - K1523 + 577	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	5,003,880.00		5,003,880.00	Asphalt Overlay with Corrections



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN FY 2024 FOR INFRASTRUCTURE PROJECT

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Preventive Maintenance along Jct SH Aglayan-Zamboangita Rd - K1531 + 269 - K1532 + 075	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	18,063,360.00		18,063,360.00	Asphalt Overlay with Corrections
39	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct SH Aglayan-Zamboangita Rd - K1529 + 228 - K1529 + 330	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	9,996,000.00		9,996,000.00	Construction of Road Slope Protection Structure
40	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct SH Aglayan-Zamboangita Rd - K1540 + 940 - K1541 + 000	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	15,288,000.00		15,288,000.00	Construction of Road Slope Protection Structure
41	Construction of Water System, Barangay Halapitan, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Water Supply Systems
42	Construction of Water System, Barangay Mabuhay, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	20-Sep-23	10-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Water Supply Systems
43	Construction of Multi-Purpose Building - Malaybalay City Science High School, Barangay Aglayan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
44	Construction of Multi-Purpose Building, Barangay Songco, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
45	Rehabilitation of Multi-Purpose Building, Barangay Balila, Lantapan City, Bukidnon	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
46	Rehabilitation of Multi-Purpose Building, Barangay Kalasungay, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
47	Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1539 + 125 - K1539 + 519	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	9,675,540.00		9,675,540.00	Asphalt Overlay with Corrections
48	Preventive Maintenance along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1519 + 358 - K1520 + 633	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	32,410,560.00		32,410,560.00	Asphalt Overlay with Corrections
49	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1524 + 000 - K1524 + 131	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	3,312,400.00		3,312,400.00	Reconstruction to Concrete Pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN FY 2024 FOR INFRASTRUCTURE PROJECT

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1528 + 000 - K1529 + 000	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	24,176,600.00		24,176,600.00	Reconstruction to Concrete Pavement
51	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1531 + 000 - K1532 + 297	Construction	YES	Competitive Bidding	27-Sep-23	17-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	31,061,100.00		31,061,100.00	Reconstruction to Concrete Pavement
52	Construction (Completion) of Multi-Purpose Building, Barangay Jasaan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
53	Construction (Completion) of Multi-Purpose Building, Barangay Mandahican, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
54	Construction of Multi-Purpose Building- Pigpamulahan School, Barangay St. Peter, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
55	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Sayre Highway - K1491 + 054 - K1491 + 290	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	4,312,000.00		4,312,000.00	Construction of Drainage Structure along Road
56	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Sayre Highway - K1511 + 247 - K1512 + 560	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	35,640,820.00		35,640,820.00	Construction of Drainage Structure along Road
57	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sayre Highway - K1504 + 691 - K1506 + 402	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	39,494,000.00		39,494,000.00	Reconstruction to Concrete Pavement
58	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1538 + 000 - K1538 + 927	Construction	YES	Competitive Bidding	04-Oct-23	24-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	22,734,040.00		22,734,040.00	Reconstruction to Concrete Pavement
59	Construction (Completion) of Multi-Purpose Building, Barangay Bontongon, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
60	Construction of Multi-Purpose Building, Barangay Bangcud, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
61	Rehabilitation of Multi-Purpose Building, Barangay 11, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	2,970,000.00		2,970,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
62	Rehabilitation of Multi-Purpose Building, Barangay Sinanglanan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
63	Rehabilitation of Multi-Purpose Building, Barangay Sto Niño, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	1,980,000.00		1,980,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
64	Road Widening along Sayre Highway - K1481 + 883 - K1482 + 049, K1482 + 453 - K1483 + 636	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	67,076,500.00		67,076,500.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st DISTRICT ENGINEERING OFFICE
Malaybalay City, Bukidnon, Region X



INDICATIVE ANNUAL PROCUREMENT PLAN FY 2024 FOR INFRASTRUCTURE PROJECT

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Road Widening along Jct SH Aglayan-Zamboangita Rd - K1534 + 000 - K1535 + 021	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	47,753,600.00		47,753,600.00	Road Widening
66	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1537 + 224 - K1538 + 000	Construction	YES	Competitive Bidding	11-Oct-23	31-Oct-23	15-Jan-24	30-Jan-24	GAA 2024	45,980,800.00		45,980,800.00	Road Widening
67	Construction (Completion) of Multi-Purpose Building (Malaybalay City Health), Barangay 1, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
68	Construction (Completion) of Multi-Purpose Building (Malaybalay City Health), Barangay 1, Malaybalay City, Bukidnon (Phase 3)	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
69	Construction of Flood Mitigation Structure in Barangay Magkalungay, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
70	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1543 + 000 - K1544 + 506	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	75,986,030.00		75,986,030.00	Road Widening
71	Construction / Upgrading / Rehabilitation of Drainage along National Roads along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1527 + 760 - K1528 + 892	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	23,980,000.00		23,980,000.00	Construction of Drainage Structure along Road
72	Off-Carriageway Improvement along Sayre Highway - K1484 + 580	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	19,600,000.00		19,600,000.00	Flaring of Intersection
73	Off-Carriageway Improvement along Sayre Highway - K1507 + 885	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	19,600,000.00		19,600,000.00	Flaring of Intersection
74	Off-Carriageway Improvement along Sayre Highway - K1511 + 970	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	19,600,000.00		19,600,000.00	Flaring of Intersection
75	Completion of Road Concreting of the Circumferential Road Leading to Transfiguration Abbey	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	49,000,000.00		49,000,000.00	Construction of Concrete Road
76	Concreting of Road from National Highway to Carmelite Nuns Monastery and St. John XXII Seminary, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	18-Oct-23	07-Nov-23	15-Jan-24	30-Jan-24	GAA 2024	49,000,000.00		49,000,000.00	Construction of Concrete Road

Submitted by:

ROSMENDO C. BONGOCAN, JR. M.M.
Engineer III
Head, Procurement Unit

Recommended by:

CATHERINE C. BUTIHEN
BAC Chairperson

Approved by:

FLORDELIS O. ENRIQUEZ, CES E
District Engineer