

**DPWH-Bukidnon 3rd District Engineering Office FINAL Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KC0001	Rehabilitation/Reconstruction of Roads with Slip Slope Collapse and Landslide along Jct. SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1567+(-325)-K1567+(-175), K1567+(-735)-K1567+(-395), K1567+(-965)-K1567+(-790), K1567+100-K1567+335, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	55,816,565.00	-	55,816,565.00	Construction of Roads Slope Protection Structures
24KC0002	Rehabilitation / Reconstruction of Roads with Slip Slope Collapse and Landslide along Ticalaan-Iligan Rd. (Mamaon-Ragongon Sect.) - K1493+(-300)-K1493+000, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	18,894,400.00	-	18,894,400.00	Construction of Roads Slope Protection Structures
24KC0003	Road Widening along Jct. SH - Manolo Fortich-Libona-Indahag Rd.-K1453+173-K1454+030.90, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	34,300,000.00	-	34,300,000.00	Road Widening
24KC0004	Installation/Application of Signage and Pavement Markings Along Sayre Highway - K1468+000-K1469+000, Barangay San Vicente, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	1,568,000.00	-	1,568,000.00	Installation/Application of Signages and Pavement Markings
24KC0005	Construction of Purok 6 Old – 12 Road, Barangay Crossing, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0006	Construction of Municipal Water System, Phase 1, Barangay Maambong, San Jose, Crossing, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Water Supply Systems
24KC0007	Construction of Road, Barangay Sto. Niño, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Sep-23	17-Oct-23	31-Jan-24	5-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
24KC0008	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Sayre Highway - K1451+058-K1451+144, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	5,419,400.00	-	5,419,400.00	Construction of Road Slope Protection Structure
24KC0009	Road Widening Along Sayre Highway - K1445+075-K1446+483, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	70,203,750.00	-	70,203,750.00	Road Widening
24KC0010	Construction of Flood Mitigation Structure along Cagayan de Oro City-Dominorog-Camp Kibaritan Rd., Downstream of Uguiaban Bridge, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
24KC0011	Construction of Kisolon-San Vicente Bypass Road, Phase 1, Barangay Kisolon, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Roads
24KC0012	Construction of Road, Barangay Balintad, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0013	Rehabilitation of Multi-Purpose Building (Barangay Day Care Center), Barangay Patpat, alitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	2,475,000.00	-	2,475,000.00	Rehabilitation / Major Repair of Multi-Purpose Building
24KC0014	Construction of Road, Barangay Damilag, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0015	Construction (Completion) of Multi-Purpose Building (Admin. Building), Barangay Capihan, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Sep-23	24-Oct-23	31-Jan-24	5-Feb-24	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
24KC0016	Road Widening Along Barandias-Dominorog Rd. - K1610+(-219)-K1610+736, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	39,200,000.00	-	39,200,000.00	Road Widening
24KC0017	Road Widening Misamis Or-Bukidnon-Agusan Rd. K1428+000-K1428+725, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	34,300,000.00	-	34,300,000.00	Road Widening
24KC0018	Construction of Flood Mitigation Structure Along Barandias-Dominorog Rd. (Downstream) of Dominorog Bridge, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
24KC0019	Construction (Completion) of Multi-Purpose Building (Balay Silangan), Barangay Lingi-on, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
24KC0020	Construction of Sto. Niño-San Isidro Road, San Isidro, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0021	Construction of Flood Mitigation Structure Along Cagayan de Oro City-Dominorog-Camp Kibaritan Rd. (Upstream and Downstream) of Pigcutin Bridge, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
24KC0022	Road Widening Jct. SH Aglayan-Alanib-Ticalaan Road (Ticalaan-Paganan Sect.) - K1515+320-K1516+200, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	33,138,700.00	-	33,138,700.00	Road Widening
24KC0023	Construction of Road Barangay Puntian, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	4-Oct-23	9-Nov-23	12-Feb-24	15-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0024	Retrofitting/Strengthening of Permanent Bridge – Dominorog Br. (B01094MN) Along Barandias-Dominorog Rd., Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	3,430,000.00	-	3,430,000.00	Retrofitting/Strengthening of Bridge
24KC0025	Rehabilitation of Balanban Water System, Barangay Agusan Canyon, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	2,475,000.00	-	2,475,000.00	Preventive Maintenance of Roads (Asphalt Overlay)
24KC0026	Preventive Maintenance Along Sayre Highway - K1444+833-K1445+575, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	37,832,900.00	-	37,832,900.00	Preventive Maintenance of Roads (Asphalt Overlay)
24KC0027	Road Widening Along Sayre Highway - K1441+812-K1442+100, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	22,050,980.00	-	22,050,980.00	Road Widening
24KC0028	Road Widening Along CDO City-Dominorog-Camp Kibaritan Rd. - K1476+350-K1477+243, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	39,200,000.00	-	39,200,000.00	Road Widening
24KC0029	Retrofitting/Strengthening of Permanent Bridge - Sunggod Br. (B01816MN) Along Jct. SH Aglayan-Alanib-Ticalaan Rd. (Aglayan-Basak), Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	2,450,000.00	-	2,450,000.00	Retrofitting/Strengthening of Bridge
24KC0030	Construction of Flood Mitigation Structure Along Barandias-Dominorog Rd. (Upstream) of Dominorog Bridge, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	30,380,000.00	-	30,380,000.00	Construction of Flood Mitigation Structure
24KC0031	Construction of Access Road Leading to Sto. Niño View Deck, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	28-Oct-23	28-Nov-23	12-Feb-24	15-Feb-24	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Roads
24KC0032	Retrofitting/Strengthening of Permanent Bridge – Agusan Canyon Br. (B01412MN) Along Jct. SH-Manolo Fortich-Libona-Indahag Rd., Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	2,940,000.00	-	2,940,000.00	Retrofitting/Strengthening of Bridge
24KC0033	Construction of Water System Barangay Salimbalan, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems

DPWH-Bukidnon 3rd District Engineering Office **FINAL Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KC0034	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Along CDO City-Dominorog-Camp Kibaritan Rd. - K1467+522-K1467+605, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	35,770,000.00	-	35,770,000.00	Construction of Road Slope Protection Structure
24KC0035	Retrofitting/Strengthening of Permanent Bridge – Kinakawayan Br. (B01093MN) Along Barandias-Dominorog Rd., Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	2,940,000.00	-	2,940,000.00	Retrofitting/Strengthening of Bridge
24KC0036	Widening of Permanent Bridge - Uguiaban Br. (B01399MN) Along CDO City-Dominorog-Camp Kibaritan Rd. (Phase II), Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	29,400,000.00	-	29,400,000.00	Widening of Bridge
24KC0037	Construction of Multi-Purpose Building (Tribal Tulugan), Barangay Miarayon, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0038	Construction of Water System Reservoir, Barangay Imbatug, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Nov-23	12-Dec-23	20-Feb-24	22-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0039	Road Widening Along Sayre Highway - K1441+159-K1441+358, K1444+480-K1444+484, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	9,947,000.00	-	9,947,000.00	Road Widening
24KC0040	Construction of Municipal Water System Barangay San Luis, Kalingking, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	12,375,000.00	-	12,375,000.00	Construction of Water Supply Systems
24KC0041	Road Widening Along Jct. SH-Aglayan-Alanib-Ticalaan Rd. (Aglayan-Basak) - K1567+000-K1567+535, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	34,300,000.00	-	34,300,000.00	Road Widening
24KC0042	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Misamis Or-Bukidnon-Agusan Rd. K1428+217-K1428+338, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	88,973,000.00	-	88,973,000.00	Construction of Road Slope Protection Structure
24KC0043	Retrofitting/Strengthening of Permanent Bridge Mangima Br. (B01496MN) Along Sayre Highway, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	6,860,000.00	-	6,860,000.00	Retrofitting/Strengthening of Bridge
24KC0044	Replacement of Permanent Weak Bridge Dicklum Br. (B01495MN) Along Sayre Highway, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	47,040,000.00	-	47,040,000.00	Replacement of Bridge
24KC0045	Rehabilitation of Municipal Water System Barangay Colawingon, Cosina, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Water Supply Systems
24KC0046	Construction of Water System Barangay Liguron, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0047	Installation/Application of Signages and Pavement Markings Along Jct. SH - Manolo Fortich-Libona-Indahag Road K1460+366 - K1460+736, K1460+787.5 - K1461+450.5, Barangay Agusan Canyon, Manolo Fortich, Bukidnon and Barangay Crossing, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Nov-23	19-Dec-23	20-Feb-24	22-Feb-24	GoP	1,641,500.00	-	1,641,500.00	Installation/Application of Signage and Pavement Markings
24KC0048	Construction of Multi-Purpose Building Barangay Puntian, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0049	Construction of Multi-Purpose Building Barangay Occasion, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0050	Construction of Multi-Purpose Building, Barangay San Roque, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0051	Construction of Multi-Purpose Building, Kulasi, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0052	Construction of Road, Barangay Vista Villa, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0053	Construction of Road, Purok 3, Barangay Licoan, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0054	Construction of Road, Jct. Poblacion-Lupiagan, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Roads
24KC0055	Construction of Multi-Purpose Facility, Barangay Mampayag, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facility
24KC0056	Construction of Road, Barangay Maluko, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0057	Construction of Multi-Purpose Facility, Gaboc Elementary School, Brgy. Lingi-on, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facility
24KC0058	Construction of Road, Barangay Lindaban, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Jan-24	13-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0059	Construction of Water System, Puntian, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0060	Construction of Road, Barangay Mindagat, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0061	Construction of Road, Barangay Sampiano, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0062	Construction of Water System, Brgy. Dahilayan, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0063	Construction of Road, Barangay Santiago, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0064	Construction of Road, Barangay Guilang-Guilang, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0065	Construction of Multi-Purpose Facility, Barangay Liguron, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Facility
24KC0066	Construction of Road, Barangay Salucot, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	1-Feb-24	20-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads

DPWH-Bukidnon 3rd District Engineering Office **FINAL Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24KC0067	Completion of Multi-Purpose Building (Municipal Sports and Cultural Complex) Barangay Poblacion, Libona, Bukidnon (Phase 4)	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
24KC0068	Construction of Multi-Purpose Building, Barangay Liboran, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0069	Rehabilitation of Multi-Purpose Building (Regional Trial Court), Brgy. Tankulan, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
24KC0070	Construction of Multi-Purpose Building (Municipal Gym) Barangay 1, Talakag, Bukidnon (Phase 2)	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
24KC0071	Construction of Multi-Purpose Facility, Barangay Sagaran, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Facility
24KC0072	Construction of Multi-Purpose Building (Academic Building, Bukidnon, Bukidnon State University Baungon Campus) Barangay Imbatug, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
24KC0073	Construction of Road, Purok 2, Barangay Minsuro, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0074	Rehabilitation of Road, Purok 6, Alae, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	29,700,000.00	-	29,700,000.00	Construction of Concrete Roads
24KC0075	Construction of Road, Barangay Santo Niño, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	19,800,000.00	-	19,800,000.00	Construction of Concrete Roads
24KC0076	Construction of Road, Barangay Tikalaan, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Roads
24KC0077	Construction of Multi-Purpose Building (Tribal Tulugan), Ticala, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	3-Feb-24	27-Feb-24	13-Mar-24	15-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0078	Construction of Access Road Leading to Sto. Niño View Deck, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	72,375,000.00	-	72,375,000.00	Construction of Concrete Roads
24KC0079	Construction of Multi-Purpose Building (Tribal Tulugan), Lirongan, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0080	Construction of Water Supply System, Barangay Dominorog, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0081	Completion of Multi-Purpose Building (Academic Building Bukidnon State University-Libona Campus) Brgy. Poblacion, Libona, Bukidnon (Phase 3)	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	9,405,000.00	-	9,405,000.00	Construction of Multi-Purpose Building
24KC0082	Construction of Municipal Water System Phase II, San Luis, Kalingking, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0083	Construction (Completion) of Municipal Hall Building, Barangay Poblacion, Imbatug, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
24KC0084	Construction of Multi-Purpose Building (SK Building), Barangay Lingion, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0085	Construction of Access Road Leading to Alalum Falls, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	72,375,000.00	-	72,375,000.00	Construction of Concrete Roads
24KC0086	Construction of Multi-Purpose Building (Barangay Hall), Barangay 1, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
24KC0087	Construction of Multi-Purpose Building (Hall and Classrooms), Barangay Miarayon, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
24KC0088	Construction of Multi-Purpose Building, Phase 1, Barangay Alae, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
24KC0089	Construction of Pat-pat Water System Reservoir, Barangay Salimbalan, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	17-Feb-24	12-Mar-24	21-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0090	Rehabilitation of Bukidnon Provincial Hospital (Phase 1), Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Facility
24KC0091	Construction of Solar Water System, Barangay Dalirig, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Water Supply Systems
24KC0092	Construction of Water System of Sitio Pangal-agan-San Luis Proper, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Construction of Water Supply Systems
24KC0093	Construction of Multi-Purpose Building (Evacuation Center), Barangay Mantibugao, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0094	Construction of Multi-Purpose Building (Barangay Hall), Barangay 2, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
24KC0095	Construction of Water System, Lantud, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0096	Construction of Sitio Dagsaan-Sitio Tinaytayan Water System, San Miguel, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
24KC0097	Construction of Multi-Purpose Building (Senior Citizen Building), Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
24KC0098	Construction of Access Road Leading to Grand Canyon View Deck, Barangay Lunocan, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Roads
24KC0099	Installation of Roadway Lighting Structures Along Jct. SH Manolo Fortich-Libona-Indahag Rd., Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Feb-24	21-Mar-24	25-Mar-24	26-Mar-24	GoP	9,900,000.00	-	9,900,000.00	Installation of Roadway Lighting Structures
1	AGRICULTURAL CHEMICALS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,074,240.00	1,074,240.00	-	CONSOLIDATED PPMP
2	AIRCON MAINTENANCE EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	142,320.00	-	142,320.00	CONSOLIDATED PPMP
3	AIRCONDITIONING	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,112,928.00	-	1,112,928.00	CONSOLIDATED PPMP
4	AIRCONDITIONING & AIRCONDITIONING SYSTEM	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	120,000.00	-	120,000.00	CONSOLIDATED PPMP
5	APPLIANCES	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	398,400.00	-	398,400.00	CONSOLIDATED PPMP
6	AUDIO AND VISUAL EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	457,200.00	-	457,200.00	CONSOLIDATED PPMP
7	BOOKS, MAPS, AND OTHER PUBLICATION	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	241,200.00	-	241,200.00	CONSOLIDATED PPMP
8	CALIBRATION & REGISTRATION OF SURVEY INSTRUMENTS	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	216,000.00	-	216,000.00	CONSOLIDATED PPMP


DPWH-Bukidnon 3rd District Engineering Office FINAL Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	CATERING SERVICES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	240,000.00	-	240,000.00	CONSOLIDATED PPMP
10	CHEMICALS AND CHEMICAL PRODUCTS	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	248,400.00	-	248,400.00	CONSOLIDATED PPMP
11	COMMUNICATIONS AND CONNECTIONS	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	12,000.00	-	12,000.00	CONSOLIDATED PPMP
12	COMMON OFFICE SUPPLIES	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	812,972.23	-	812,972.23	CONSOLIDATED PPMP
13	CONSTRUCTION MATERIALS AND SUPPLIES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	810,202.80	-	810,202.80	CONSOLIDATED PPMP
14	CONSULTANCY SERVICES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	6,825,600.00	-	6,825,600.00	CONSOLIDATED PPMP
15	DRUGS AND MEDICINES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	232,426.80	-	232,426.80	CONSOLIDATED PPMP
16	ELECTRICAL SUPPLIES	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	6,155.52	-	6,155.52	CONSOLIDATED PPMP
17	ENVIRONMENTAL FEE	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	325,980.00	-	325,980.00	CONSOLIDATED PPMP
18	FIRE FIGHTING, RESCUE AND SAFETY EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	579,840.00	579,840.00	-	CONSOLIDATED PPMP
19	FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVE	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	14,398,936.80	10,140,465.60	4,258,471.20	CONSOLIDATED PPMP
20	FURNITURE AND FIXTURES	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	316,560.00	-	316,560.00	CONSOLIDATED PPMP
21	GARMENTS	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	736,944.00	736,944.00	-	CONSOLIDATED PPMP
22	GENERAL MERCHANDISE	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,930,496.00	2,819,376.00	111,120.00	CONSOLIDATED PPMP
23	GENERAL SERVICES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	246,672.86	-	246,672.86	CONSOLIDATED PPMP
24	HARDWARE AND CONSTRUCTION SUPPLIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	47,858,806.80	47,842,258.80	16,548.00	CONSOLIDATED PPMP
25	INDUSTRIAL MACHINERY AND EQUIPMENT	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	43,968,000.00	43,968,000.00	-	CONSOLIDATED PPMP
26	INFORMATION TECHNOLOGY	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	13,310,400.00	1,063,800.00	12,246,600.00	CONSOLIDATED PPMP
27	INFORMATION TECHNOLOGY PARTS & ACCESSORIES & PERIPHERALS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,983,150.00	-	1,983,150.00	CONSOLIDATED PPMP
28	INTERNET SERVICES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	28,800.00	-	28,800.00	CONSOLIDATED PPMP
29	JANITORIAL EQUIPMENT	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	10,056.00	-	10,056.00	CONSOLIDATED PPMP
30	JANITORIAL SUPPLIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,242,880.12	-	1,242,880.12	CONSOLIDATED PPMP
31	KITCHEN WARE	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	35,145.60	-	35,145.60	CONSOLIDATED PPMP
32	LABORATORY SUPPLIES AND EQUIPMENT	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	4,453,106.40	-	4,453,106.40	CONSOLIDATED PPMP
33	MAIL AND CARGO TRANSPORT SERVICES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	393,600.00	28,800.00	364,800.00	CONSOLIDATED PPMP
34	MISCELLANEOUS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	3,944,400.00	1,440,000.00	2,504,400.00	CONSOLIDATED PPMP
35	OFFICE EQUIPMENT	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,312,700.00	-	2,312,700.00	CONSOLIDATED PPMP
36	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	10,804,569.32	755,050.52	10,049,518.80	CONSOLIDATED PPMP
37	OFFICE EQUIPMENT PARTS AND ACCESSORIES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	280,128.00	-	280,128.00	CONSOLIDATED PPMP
38	OFFICE EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	402,000.00	-	402,000.00	CONSOLIDATED PPMP
39	OUTSOURCE SERVICES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	7,200,000.00	-	7,200,000.00	CONSOLIDATED PPMP
40	PRINTING SERVICES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	19,629,171.00	916,461.00	18,712,710.00	CONSOLIDATED PPMP
41	REPAIR AND MAINTENANCE OF OFFICE EQUIPMENT	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	96,000.00	-	96,000.00	CONSOLIDATED PPMP
42	SERVICES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	390,960.00	-	390,960.00	CONSOLIDATED PPMP
43	SIGNAGE AND ACCESSORIES	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	9,600.00	-	9,600.00	CONSOLIDATED PPMP
44	STRUCTURAL ANALYSIS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,296,000.00	-	1,296,000.00	CONSOLIDATED PPMP
45	SURVEY INSTRUMENTS	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	58,800.00	-	58,800.00	CONSOLIDATED PPMP
46	TOKEN AND AWARDS	DPWH-BUK 3RD DEO	NO	Shopping	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	28,800.00	-	28,800.00	CONSOLIDATED PPMP
47	TONERS (DIRECT PURCHASE)	DPWH-BUK 3RD DEO	NO	Direct Contracting	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,400,000.00	-	2,400,000.00	CONSOLIDATED PPMP
48	TRANSPORTATION AND COMMUNICATIONS SERVICES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	18,720.00	-	18,720.00	CONSOLIDATED PPMP
49	VEHICLE EMISSION TEST	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	100,200.00	96,000.00	4,200.00	CONSOLIDATED PPMP
50	VEHICLE PARTS AND ACCESSORIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	31,875,528.00	15,306,570.00	16,568,958.00	CONSOLIDATED PPMP
51	VEHICLE SPARE PARTS, ACCESSORIES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	584,289.60	-	584,289.60	CONSOLIDATED PPMP
52	VEHICLES	DPWH-BUK 3RD DEO	NO	NP-53.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,400.00	-	2,400.00	CONSOLIDATED PPMP

Prepared by:

Recommending Approval:

Approved:

  
**ROBERT M. VALLES**  
OIC-Head, Procurement Unit  
Head, BAC Secretariat

  
**ISMAEL R. ALAJID**  
BAC, Chair person

  
**RONALDO C. PAHANG, AER**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BUKIDNON 3RD DISTRICT ENGINEERING OFFICE**  
Dicklum, Manolo Fortich, Bukidnon



**CERTIFICATION**

This is to certify that the **DPWH-Bukidnon 3<sup>rd</sup> District Engineering Office** has no procurement for **Consultancy Services for FY 2024**.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this **26<sup>th</sup>** Day of **January 2024**.

  
**ISMAEL R. ALAJID**  
BAC, Chairperson