


**DPWH- Davao City II District Engineering Office- Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LH0051- Package 1- Construction of Rainwater Collector System (RWCS) at 1) Popo Elementary School, Brgy. Inayangan, Davao City 2) Inayangan Elementary School, Brgy. Inayangan, Davao City 3) Namnam Elementary School, Brgy. Marilog Proper, Davao City 4) Maluan Elementary School, Brgy. Marilog Proper, Davao City 5) Carmen Integrated School, Brgy. New Carmen, Davao City 6) Simon Lada National High School, Brgy. Cawayan, Davao City	Maint. Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	22-Jul-25	31-Jul-25	GoP	2,605,500.00	0	2,605,500.00	Construction of Rain Water Collector
	25LH0052- Concreting of FMR at Brgy. Inayangan, Callinan District, Davao City	Const. Section	NO	Competitive Bidding	25-Jun-25	15-Jul-25	22-Jul-25	31-Jul-25	GoP	19,900,000.00	0	19,900,000.00	Construction of Concrete Road


Prepared by:

  
**MONAROGONG D. AMEROL**  
 Engineer III, Head, Procurement Unit

Recommended by:

  
**LYDIA S. BISON**  
 Asst. District Engineer  
 BAC Chairperson

Approved by:

  
**EDWARD R. SEVILLA**  
 District Engineer  
 Head of Procuring Entity