

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LG0001: Rehabilitation/ Major Repair of Surop Br. (B01505MN) along Tibanban-Lavigan Rd	Construction Section	Yes	Competitive Bidding	10/03/2024	10/24/2024	02/03/2025	02/04/2025	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Major Repair of Bridge
	25LG0002: Construction of Concrete Revetment along Sumlog River, Barangay Cabadlangan-Cocomon-Langka, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/03/2024	10/24/2024	02/03/2025	02/04/2025	GoP	93,391,735.00		93,391,735.00	Construction of Concrete Revetment
	25LG0003: Construction of Concrete Road - Langka-Luban-Cabuaya Road leading to Rock Formations, Lake and White Sands Beaches, Barangay Luban, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/03/2024	10/24/2024	02/03/2025	02/04/2025	GoP	9,800,000.00		9,800,000.00	Concreting of Road
	25LG0004: Construction of Concrete Road - Brgy. Maragatas to Brgy. Langka Road connecting Lupon Public Terminal in support of Agribusiness: Coconut, Corn and Rice Industries, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/03/2024	10/24/2024	02/03/2025	02/04/2025	GoP	12,250,000.00		12,250,000.00	Concreting of Road
	25LG0005: Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Pres. Diosdado P. Macapagal Nat'l Hi-way - K1760 + 500 - K1761 + 500	Construction Section	Yes	Competitive Bidding	10/03/2024	10/24/2024	02/03/2025	02/04/2025	GoP	646,800.00		646,800.00	Installation/Application of Road Safety Facilities
	25LG0006: Construction of Drainage Structure along Pres. Diosdado P. Macapagal Nat'l Hi-way - K1713 + 600 - K1714 + 220	Construction Section	Yes	Competitive Bidding	10/14/2024	11/05/2024	02/06/2025	02/07/2025	GoP	12,152,000.00		12,152,000.00	Construction of Drainage Structure
	25LG0007: Construction of Concrete Road - Lupon Coastal Road From Purok San Roque, Brgy. Poblacion To Purok Bundas, Brgy. Bagumbayan leading to Diving Site and other tourism areas, Brgy. Bagumbayan, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/14/2024	11/05/2024	02/06/2025	02/07/2025	GoP	9,800,000.00		9,800,000.00	Concreting of Road
	25LG0008: Construction of Concrete Road - Brgy. Panikian Centro to Brgy. Mahayag Road connecting Banaybanay Public Terminal and Coconut and Corn Processing Sites in support of Agribusiness: Coconut and Corn industries, Banaybanay, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/14/2024	11/05/2024	02/06/2025	02/07/2025	GoP	14,700,000.00		14,700,000.00	Concreting of Road
	25LG0009: Construction of Concrete Road - Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/14/2024	11/05/2024	02/06/2025	02/07/2025	GoP	12,250,000.00		12,250,000.00	Concreting of Road

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LG0010: Construction of Longcacob Bridge Approaches, New Visayas-San Isidro-Longcacob Road, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/14/2024	11/05/2024	02/06/2025	02/07/2025	GoP	29,400,000.00		29,400,000.00	Replacement of Bridge
	25LG0011: Construction of Piso Bridge Approaches, Lupon Boundary Mogbongcogon-Calubihan Piso Camp Road, Banaybanay, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/14/2024	11/05/2024	02/06/2025	02/07/2025	GoP	29,400,000.00		29,400,000.00	Replacement of Bridge
	25LG0012: Upgrading of Drainage Structure along Pres. Diosdado P. Macapagal Natl Hi-way - K1714 + 240 - K1714 + 246	Construction Section	Yes	Competitive Bidding	10/21/2024	11/19/2024	02/12/2025	02/13/2025	GoP	14,700,000.00		14,700,000.00	Upgrading of Drainage Structure
	25LG0013: Road widening (2-4 Lanes) - Pres. Diosdado P. Macapagal Natl Hi-way - K1777 + 372 - K1778 + 858	Construction Section	Yes	Competitive Bidding	10/21/2024	11/19/2024	02/12/2025	02/13/2025	GoP	67,171,720.00		67,171,720.00	Road widening (2-4 Lanes)
	25LG0014: Road widening (2-4 Lanes) - Jct Maniking-Gov Generoso Rd - K1744 + (-010) - K1744 + 200, K1744 + 236.20 - K1744 + 425, K1757 + 037 - K1757 + 255	Construction Section	Yes	Competitive Bidding	10/21/2024	11/19/2024	02/12/2025	02/13/2025	GoP	19,118,580.00		19,118,580.00	Road widening (2-4 Lanes)
	25LG0015: Construction of Flood Mitigation Structure, Phase II, Barangay Mayo, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/21/2024	11/26/2024	02/12/2025	02/13/2025	GoP	115,800,000.00		115,800,000.00	Construction of Flood Mitigation Structure
	25LG0016: Construction of Concrete Road - Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/21/2024	11/19/2024	02/12/2025	02/13/2025	GoP	12,250,000.00		12,250,000.00	Concreting of Road
	25LG0017: Construction of Flood Mitigation Structure along Mayo River, Phase I, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/05/2024	11/26/2024	02/18/2025	02/19/2025	GoP	115,800,000.00		115,800,000.00	Construction of Flood Mitigation Structure
	25LG0018: Construction of Concrete Road - Purok Gemilina to Purok Lawaan Barangay Tandang Sora in Support to Coffee, Corn, and Banana Industries, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/05/2024	11/26/2024	02/18/2025	02/19/2025	GoP	29,400,000.00		29,400,000.00	Concreting of Road
	25LG0019: Construction of Flood Control Structure, Barangay San Jose, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/05/2024	11/26/2024	02/18/2025	02/19/2025	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LG0020: Construction (Completion) of Multi-Purpose Building (COMELEC Office), Barangay Dahican, City of Mati, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/05/2024	11/26/2024	02/18/2025	02/19/2025	GoP	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-Purpose Building
	25LG0021: Construction (Completion) of Multi-Purpose Building (Cultural and Sports Center), Barangay Dahican, City of Mati, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/05/2024	11/26/2024	02/18/2025	02/19/2025	GoP	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-Purpose Building
	25LG0022: Road widening (2-4 Lanes) - Tibanban-Lavigan Rd - K1794 + 892 - K1796 + 000	Construction Section	Yes	Competitive Bidding	11/21/2024	12/12/2024	02/24/2025	02/26/2025	GoP	39,200,000.00		39,200,000.00	Road widening (2-4 Lanes)
	25LG0023: Road widening (2-4 Lanes) - Tibanban-Lavigan Rd - K1796 + 000 - K1796 + 347, K1796 + 387 - K1796 + 940	Construction Section	Yes	Competitive Bidding	11/21/2024	12/12/2024	02/24/2025	02/26/2025	GoP	39,384,240.00		39,384,240.00	Road widening (2-4 Lanes)
	25LG0024: Rehabilitation/ Major Repair of Magdug Br. (B01132MN) along Tibanban-Lavigan Rd	Construction Section	Yes	Competitive Bidding	11/21/2024	12/12/2024	02/24/2025	02/26/2025	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Major Repair of Bridge
	25LG0025: Construction of Flood Mitigation Structure, DONCAMAR, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2024	12/12/2024	02/24/2025	02/26/2025	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	25LG0026: Construction of Multi-Purpose Building (DOPMC), Phase 1, Barangay Dahican, City of Mati, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2024	12/12/2024	02/24/2025	02/26/2025	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
	25LG0027: Construction of Multi-Purpose Building, DepEd, Phase 1, Barangay Dahican, City of Mati, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2024	12/12/2024	02/24/2025	02/26/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	25LG0028: Construction of Protection Dike, Left and Right Bank of Sumlog River, Upstream and Downstream, Lupon Irrigation System, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/29/2024	12/23/2024	03/05/2025	03/06/2025	GoP	14,700,000.00		14,700,000.00	Construction of Protection Dike
	25LG0029: Construction of Concrete Road - Barangay Dawan to Barangay Macambol leading to Macambol (Sitio Wagon) Spring Resort and Pujada Bay, Barangay Macambol, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/29/2024	12/23/2024	03/05/2025	03/06/2025	GoP	9,800,000.00		9,800,000.00	Concreting of Road
	25LG0030: Installation/Application of Road Safety Facilities (Roadway Lighting) along Tibanban-Lavigan Rd - K1773 + (-754) - K1829 + 862	Construction Section	Yes	Competitive Bidding	11/29/2024	12/23/2024	03/05/2025	03/06/2025	GoP	96,500,000.00		96,500,000.00	Installation/Application of Road Safety Facilities
	25LG0031: Construction of Multi-Purpose Building, Barangay Pintagan, Banaybanay, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/29/2024	12/23/2024	03/05/2025	03/06/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LG0032: Rehabilitation of Road, Dahican - Lawigan - Bobon - Dahican, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	01/10/2025	02/04/2025	03/05/2025	03/06/2025	GoP	107,644,785.00		107,644,785.00	Construction of Road
	25LG0033: Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1745 + 281 - K1746 + 299, K1748 + 122 - K1748 + 500	Construction Section	No	Competitive Bidding	01/16/2025	02/06/2025	03/10/2025	03/11/2025	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0034: Preventive Maintenance of Road: Asphalt Overlay - Jct. Manikling-Governor Generoso Rd - K1748 + 400 - K1749 + 735	Construction Section	No	Competitive Bidding	01/16/2025	02/06/2025	03/10/2025	03/11/2025	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0035: Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal National Highway, Brgy. Dahican, Mati City, Davao Oriental KM1710 + 936 - KM 1711 + 296	Construction Section	No	Competitive Bidding	01/16/2025	02/06/2025	03/10/2025	03/11/2025	GoP	19,600,000.00		19,600,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0037: Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way (S01448MN) - K1721 + 400 - K1723 + 554	Construction Section	No	Competitive Bidding	01/10/2025	02/04/2025	03/05/2025	03/06/2025	GoP	91,675,000.00		91,675,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0038: Preventive Maintenance of Road: Asphalt Overlay -Mati Diversion Road K1714 + (-229) - K1715 + 526	Construction Section	No	Competitive Bidding	01/16/2025	02/06/2025	03/10/2025	03/11/2025	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0039: Preventive Maintenance of Road: Asphalt Overlay - Mati Diversion Road K1715 + 562 - K1717 + 281	Construction Section	No	Competitive Bidding	01/16/2025	02/06/2025	03/10/2025	03/11/2025	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0040: Preventive Maintenance of Road: Asphalt Overlay - Mati Diversion Road K1717 + 281 - K1718 + 1036	Construction Section	No	Competitive Bidding	01/16/2025	02/06/2025	03/10/2025	03/11/2025	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	25LG0041: Construction of Flood Control Structure along Biliawan River, Sitio Sudlon, Barangay Central, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	01/23/2025	02/13/2025	03/12/2025	03/13/2025	GoP	49,500,000.00		49,500,000.00	Construction of Flood Mitigation Structure
	25LG0042: Construction of Flood Mitigation Structure Along Sudlon River, Central, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	01/23/2025	02/13/2025	03/12/2025	03/13/2025	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	25LG0043: Construction of Road, Jct. National Hi-Way-Pump 6-Magreeco, Barangay Mayo, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	01/23/2025	02/13/2025	03/12/2025	03/13/2025	GoP	49,500,000.00		49,500,000.00	Construction of concrete road

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LG0044: Road Construction Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	01/23/2025	02/13/2025	03/12/2025	03/13/2025	GoP	19,800,000.00		19,800,000.00	Construction of concrete road
	25LG0045: Construction of Flood Mitigation Structure along Panabsaban River, Davao Oriental	Construction Section	No	Competitive Bidding	01/23/2025	02/13/2025	03/12/2025	03/13/2025	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	25LG0046: Construction of Multi-Purpose Building, Package 1, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
	25LG0047: Construction of Multi-Purpose Building, Package 1, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	25LG0048: Construction of Multi-Purpose Building, Package 2, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
	25LG0049: Construction of Multi-Purpose Building, Package 1, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
	25LG0050: Construction of Multi-Purpose Building, Package 2, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
	25LG0051: Rehabilitation of Multi-Purpose Building, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	5,940,000.00		5,940,000.00	Rehabilitation of Multi-Purpose Building
	25LG0052: Rehabilitation of Multi-Purpose Building, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	5,940,000.00		5,940,000.00	Rehabilitation of Multi-Purpose Building
	25LG0053: Construction of School Building in Pintatagan Elementary School, Brgy. Pintatagan, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	10,890,000.00		10,890,000.00	Construction of School Building
	25LG0054: Construction of School Building in Don Mariano Marcos Elementary School, Brgy. Don Mariano Marcos, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	10,890,000.00		10,890,000.00	Construction of School Building
	25LG0055: Construction of Multi-Purpose Building (Covered Court) at Purok Delamita, Brgy. Marayag, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	25LG0056: Construction of School Building at Bobon Elementary School, Barangay Bobon, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	9,900,000.00		9,900,000.00	Construction of School Building

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LG0057: Construction of School Building at Mayor Santiago Garcia Memorial School, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	9,900,000.00		9,900,000.00	Construction of School Building
	Construction of Multi-Purpose Building, Package 1, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Package 1, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Package 2, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Package 3, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	10,890,000.00		10,890,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Package 3, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	8,415,000.00		8,415,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	19,800,000.00		19,800,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	8,910,000.00		8,910,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	8,910,000.00		8,910,000.00	Rehabilitation of Multi-Purpose Building
	Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Nat'l Hi-way 1748 + 500 - K1749 + 184, K1749 + 506 - K1750 + 142	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay Concrete Reblocking (280mm thk./ 3.5m width) - Application of reflectorized thermoplastic pavement markings
	Construction of Road Slope Protection Structure - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1731 + 000 - K1739 + 000	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
	Construction of Diversion Road, Barangay Sudlon, San Isidro - Barangay Mamali, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	Construction of concrete road
	Construction of Road, Barangay Don Salvador Lopez Proper to Cangusan Elementary School, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	Construction of concrete road


DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Pintatagan to Barangay Maragatas, Phase 2, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	144,750,000.00		144,750,000.00	Construction of concrete road
	Construction of Road, Phase 1, Barangay Pintatagan, Banaybanay, Davao Oriental leading to Barangay Napnapan, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	Construction of concrete road
	Construction of Road, Phase 2, Barangay Pintatagan, Banaybanay, Davao Oriental leading to Barangay Napnapan, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	Construction of concrete road
	Construction of Road, Don Martin Marundan Leading to Sitio Dalaguit, Don Martin Marundan, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	96,500,000.00		96,500,000.00	Construction of concrete road
	Construction of Road Slope Protection Structure along Lavigan, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	49,000,000.00		49,000,000.00	Construction of concrete road
	Construction of Flood Mitigation Structure, Package 4, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	Construction of Road, Barangay Matiao - Barangay Don Martin Marundan (Linking Mati Diversion Road and Mati-Maragusan National Highway), Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	49,500,000.00		49,500,000.00	Construction of concrete road
	Construction of Brgy. Taguibo Road, Brgy. Taguibo, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	02/11/2025	03/04/2025	03/17/2025	03/18/2025	GoP	19,800,000.00		19,800,000.00	Construction of concrete road
	Construction of Flood Mitigation Structure Along Cuabo River, Downstream to Upstream, Macangao Section, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Logdeck River, Lupon Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Pangyan Upper Sumlog River, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Sitio Alegri River, Brgy. La Union, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure

DPWH Davao Oriental 2nd District Engineering Office Final Annual Procurement Plan for FY 2025 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of the Sangguniang Bayan Building with Amenities, Barangay Bagumbayan, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	69,300,000.00		69,300,000.00	Construction of Multi Purpose Building
	Construction of School Building in Magdug Elementary School, Brgy. Magdug, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	10,890,000.00		10,890,000.00	Construction of School Building
	Construction of School Building in Don Enrique Lopez Elementary School, Brgy. Don Enrique Lopez, Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	10,890,000.00		10,890,000.00	Construction of School Building
	Construction of School Building in Tamia Elementary School, Brgy. Don Martin Marundan, Mati, Davao Oriental	Construction Section	No	Competitive Bidding	02/17/2025	03/10/2025	03/20/2025	03/21/2025	GoP	5,940,000.00		5,940,000.00	Construction of School Building
	Construction of Multi-Purpose Building (Association of Barangay Captain (ABC) / Liga ng Barangay Building) at Barangay Poblacion, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in Brgy. Balobato, San Isidro, Davao Oriental (Phase 2)	Construction Section	No	Competitive Bidding	02/04/2025	02/25/2025	03/10/2025	03/11/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi Purpose Building


Prepared by:


ROWENA A. AQUINO
 Head, Procurement Unit
 Date: **JAN 28 2025**

Recommended by:


CRISPIN P. VALLES
 BAC Chairman
 Date: **JAN 28 2025**

Approved by:


JANE D. CAINGHOG
 District Engineer
 Date: **JAN 28 2025**