

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25KC0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sayre Highway K1439+880 - K1439+935, K1443+088 - K1443+190, K1443+1001 - K1444+126, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	6,511,120.00		6,511,120.00	Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads
25KC0002	Construction of Multi-Purpose Building (Admin. Building), Barangay San Jose, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
25KC0003	Construction of Multi-Purpose Building (Covered Court), Barangay Damilag, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
25KC0004	Construction of Multi-Purpose Building, Barangay Palabucan, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
25KC0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Jct. SH-Manolo Fortich-Libona-Indahag Rd. – K1491+227-K1491+259, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	980,000.00		980,000.00	Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads
25KC0006	Installation/ Application of Road Safety Facilities (Pavement Markings, Road Signs) Along Jct. Sh - San Miguel-Del Monte Airport Rd. - K1444+(-528)-K1446+134, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	3,920,000.00		3,920,000.00	Installation/Applicationof Road Safety Facilities
25KC0007	Installation/ Application of Road Safety Facilities (Road Signs) along Misamis Or-Bukidnon-Agusan Rd. - K1428+(-284)-K1432+000, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	18-Sep-24	8-Oct-24	6-Jan-25	17-Jan-25	GoP	1,734,600.00		1,734,600.00	Installation/Applicationof Road Safety Facilities
25KC0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along CDO City-Dominorog-Camp Kibaritan Rd.-K1469+550-K1469+580, K1505+500-K1505+550, K1506+400-K1506+450, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	3,920,000.00		3,920,000.00	Reconstruction to concrete pavement
25KC0009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Misamis Or.-Bukidnon-Agusan Rd.-K1437+620-K1437+680, K1446+240-K1446+330, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	7,761,600.00		7,761,600.00	Reconstruction to concrete pavement

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25KC0010	Installation/Application of Road Safety Facilities (Pavement Markings) along Misamis Or-Bukidnon-Agusan Rd. - K1452+080-K1459+337, K1460+883-K1463+494, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	8,820,000.00		8,820,000.00	Road Safety: Pavement Markings
25KC0011	Installation/ Application of Road Safety Facilities (Pavement Markings, Road Signs) along Jct. SH-Manolo Fortich-Libona-Indahag Rd. - K1449+042-K1454+062, K1454+832-K1457+000, K1459+320-K1470+000, Manolo Fortich & Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	19,208,000.00		19,208,000.00	Road Safety: Pavement Markings & Road Signs
25KC0012	Construction of Access Road Leading to Sto. Niño View Deck, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	4,900,000.00		4,900,000.00	Construction of Concrete Road
25KC0013	Construction of Road, Barangay Agusan Canyon, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
25KC0014	Construction of Road, Barangay Dalirig, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	25-Sep-24	15-Oct-24	8-Jan-25	20-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
25KC0021	Road Widening along Sayre - K1443+053-K1443+160, K1443+940-K1444+010, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	9-Oct-24	5-Nov-24	15-Jan-25	27-Jan-25	GoP	16,068,080.00		16,068,080.00	Road Widening
25KC0022	Construction of Road, Barangay Poblacion, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	9-Oct-24	5-Nov-24	15-Jan-25	27-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
25KC0023	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) Along Sayre Highway - K1440+000-K1444+800, K1447+650-K1454+000, K1456+800-K1458+200, K1459+000-K1463+000, K1463+850-1466+000, K1467+200-K1468+000, K1471+000-K1472+000, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	9-Oct-24	5-Nov-24	15-Jan-25	27-Jan-25	GoP	33,075,000.00		33,075,000.00	CW1 - Road Safety: Pavement Markings CW2 - Road Safety: Road Signs
25KC0024	Construction of Access Road Leading to Jct. (Manolo Fortich) Sankan-an-Kalugmanan-Dahilayan Road Connecting Mindanao International Container Terminal (Hineleban Coffee Processing Plant) and Pegasus-CP Floriculture Company (Cutflower Exporter) in Support of Transport and Logistics, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	9-Oct-24	5-Nov-24	15-Jan-25	27-Jan-25	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
25KC0025	Construction of Multi-Purpose Building, SK-LYDO Youth Hub and Reading Center, Barangay Poblacion, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	9-Oct-24	5-Nov-24	15-Jan-25	27-Jan-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi - Purpose Building

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25KC0034	Paving of Unpaved Roads Along Jct. SH - Manolo Fortich-Libona-Indahag Road K1476+557-K1476+826, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	16-Oct-24	12-Nov-24	22-Jan-24	3-Feb-25	GoP	21,579,600.00		21,579,600.00	Paving of Unpaved Roads
25KC0036	Construction of Flood Mitigation Structure Along Jct. SH - Manolo Fortich-Libona-Indahag Road (Upstream and Downstream) of Sta. Fe Bridge, Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	16-Oct-24	12-Nov-24	22-Jan-25	3-Feb-25	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
25KC0037	Construction (Completion) of Water Supply System, Barangay San Isidro, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	16-Oct-24	12-Nov-24	22-Jan-25	3-Feb-25	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply Systems
25KC0038	Rehabilitation/Major Repair of Permanent Bridges - Sinalagao Br. (B01414MN) Along Jct. SH - Manolo Fortich-Libona-Indahag Rd., Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	16-Oct-24	12-Nov-24	22-Jan-25	3-Feb-25	GoP	4,900,000.00		4,900,000.00	Rehabilitation/Major Repair of Bridge
25KC0039	Rehabilitation/Major Repair of Permanent Bridges - Sta. Fe Br. (B01413MN) Along Jct. SH - Manolo Fortich-Libona-Indahag Rd., Libona, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	16-Oct-24	12-Nov-24	22-Jan-25	3-Feb-25	GoP	4,900,000.00		4,900,000.00	Rehabilitation/Major Repair of Bridge
25KC0040	Rehabilitation/Major Repair of Permanent Bridges - Gubotan Br. (B00604MN) Along Ticalaan-Iligan Rd. (Mamaon-Ragongon Sect.), Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	16-Oct-24	12-Nov-24	22-Jan-25	3-Feb-25	GoP	4,900,000.00		4,900,000.00	Rehabilitation/Major Repair of Bridge
25KC0047	Retrofitting/Strengthening of Permanent Bridges - Mangima Br. (B01496MN) Along Sayre Highway, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Oct-24	19-Nov-24	22-Jan-25	3-Feb-25	GoP	23,520,000.00		23,520,000.00	Retrofitting/Strengthening of Bridge
25KC0048	Rehabilitation/Major Repair of Permanent Bridges - Lunocan Br. (B01494MN) Along Sayre Highway, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Oct-24	19-Nov-24	22-Jan-25	3-Feb-25	GoP	11,760,000.00		11,760,000.00	Rehabilitation/Major Repair of Bridge
25KC0049	Rehabilitation/Major Repair of Permanent Bridges - Maluko Viaduct (B01911MN) Along Sayre Highway, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Oct-24	19-Nov-24	22-Jan-25	3-Feb-25	GoP	13,720,000.00		13,720,000.00	Rehabilitation/Major Repair of Bridge
25KC0052	Rehabilitation of Municipal Water Supply System, Barangay Cosina, Cacaon, Dagumbaan and Santo Niño, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Oct-24	19-Nov-24	22-Jan-25	3-Feb-25	GoP	24,750,000.00		24,750,000.00	Construction of Water Supply System
25KC0053	Construction of Water Supply System, Barangay Langaon, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	30-Oct-24	19-Nov-24	22-Jan-25	3-Feb-25	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
25KC0061	Retrofitting/Strengthening of Permanent Bridges – Tal-uban Br. (B01400MN) Along CDO City-Dominorog-Camp Kibaritan Rd., Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	7-Nov-24	28-Nov-24	24-Jan-25	04-Feb-25	GoP	27,440,000.00		27,440,000.00	Retrofitting/Strengthening of Bridge

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25KC0062	Retrofitting/Strengthening of Permanent Bridges – Uguiaban Br. (B01399MN) Along CDO City-Dominorog-Camp Kibaritan Rd., Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	7-Nov-24	28-Nov-24	24-Jan-25	04-Feb-25	GoP	29,400,000.00		29,400,000.00	Retrofitting/Strengthenin g of Bridge
25KC0063	Construction of Flood Mitigation Structure Along Ticalaan-Iligan Rd. (Mamaon-Ragongon Section), (Upstream and Downstream) of Lower Pigcutin Bridge, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	7-Nov-24	28-Nov-24	24-Jan-25	04-Feb-25	GoP	124,335,425.00		124,335,425.00	Construction of Flood Mitigation Structure
25KC0064	Construction of Flood Mitigation Structure Along Cagayan de Oro City-Dominorog-Camp Kibaritan Rd. (Upstream and Downstream) of Pigcutin Bridge, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	7-Nov-24	28-Nov-24	24-Jan-25	04-Feb-25	GoP	123,520,000.00		123,520,000.00	Construction of Flood Mitigation Structure
25KC0071	Construction of Flood Mitigation Structure Along Siloo River, Barangay Siloo, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	13-Nov-24	5-Dec-24	28-Jan-25	10-Feb-25	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
25KC0072	Construction of Multi-Purpose Building (Admin. Building), Barangay San Luis, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	13-Nov-24	5-Dec-24	28-Jan-25	10-Feb-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
25KC0073	Construction of Flood Mitigation Structure Along Bubunawan River, Bubunawan RIS, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	13-Nov-24	5-Dec-24	28-Jan-25	10-Feb-25	GoP	14,700,000.00		14,700,000.00	Construction of Flood Mitigation Structure
25KC0082	Widening of Permanent Bridges - Cagascas Br. (B01085MN) Along Misamis Or.-Bukidnon-Agusan Rd., Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	19-Nov-24	12-Dec-24	11-Feb-25	24-Feb-25	GoP	47,040,000.00		47,040,000.00	Widening of Bridge
25KC0090	Construction of DPWH Bukidnon 3rd DEO Building, DPWH Compound, Dicklum, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	19-Nov-24	12-Dec-24	11-Feb-25	24-Feb-25	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
25KC0092	Widening of Permanent Bridges - Kalingking Br. (B01086MN) Along Misamis Or. – Bukidnon - Agusan Rd., Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Nov-24	17-Dec-24	11-Feb-25	24-Feb-25	GoP	27,342,000.00		27,342,000.00	Widening of Bridge
25KC0094	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Misamis Or. – Bukidnon - Agusan Rd. - K1428+338-K1428+413, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	23-Nov-24	17-Dec-24	11-Feb-25	24-Feb-25	GoP	54,781,120.00		54,781,120.00	Construction of Road Slope Protection Structure
25KC0101	Preventive Maintenance Along Jct. SH Aglayan-Alanib-Ticalaan Road (Ticalaan-Paganan Sect.) K1503+200-K1504+754, K1506+910-K1507+000, K1507+000-K1508+000, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Nov-24	23-Dec-24	11-Feb-25	24-Feb-25	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance
25KC0104	Construction (Completion) of Multi-Purpose Building, ABC Building, Barangay Tankulan, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Nov-24	23-Dec-24	11-Feb-25	24-Feb-25	GoP	29,700,000.00		29,700,000.00	Construction (Completion) of Multi - Purpose Building

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25KC0105	Construction of Road Leading to Convention Center, Pualas Section, Baungon, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Nov-24	23-Dec-24	11-Feb-25	24-Feb-25	GoP	48,837,320.00		48,837,320.00	Construction of Concrete Road
25KC0106	Construction of Jct. CDO-Dominorog-Camp Kibaritan Rd. – Tinontongan, Lantud, Talakag, Bukidnon	DPWH-BUK 3RD DEO	YES	Competitive Bidding	29-Nov-24	23-Dec-24	11-Feb-25	24-Feb-25	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
25KC0107	Construction of Road Leading to Grand Canyon with View Deck, Barangay Lunocan, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	8-Jan-25	30-Jan-25	22-Feb-25	05-Mar-25	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road
25KC0108	Construction of Road Leading to Mindamora Falls with View Deck, Barangay Lantud, Talakag, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	8-Jan-25	30-Jan-25	22-Feb-25	05-Mar-25	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road
25KC0109	Construction (Completion) of Multi-Purpose Building (Admin. Building), Barangay Santa Fe, Libona, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	8-Jan-25	30-Jan-25	22-Feb-25	05-Mar-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
25KC0110	Construction (Completion) of Water Supply System, Barangay Crossing, Santa Fe, and Palabucan, Libona, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	8-Jan-25	30-Jan-25	22-Feb-25	05-Mar-25	GoP	22,770,000.00		22,770,000.00	Construction of Water Supply System
25KC0111	Construction (Completion) of Multi-Purpose Building, Libona, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	8-Jan-25	30-Jan-25	22-Feb-25	05-Mar-25	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
25KC0112	Preventive Maintenance along Jct. SH Aglayan-Alanib-Ticalaan Road (Ticalaan-Paganan Sect.) K1504+754-K1506+910, K1508+000-K1508+362, Talakag, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	18-Jan-25	11-Feb-25	6-Mar-25	17-Mar-25	GoP	96,500,000.00		96,500,000.00	Asphalt Overlay
25KC0113	Construction of Flood Mitigation Structures along CDO City-Dominorog-Camp Kibaritan Rd. (Downstream) of Pigcutin Bridge (Package 2), Talakag, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	18-Jan-25	11-Feb-25	6-Mar-25	17-Mar-25	GoP	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure
25KC0114	Construction (Completion) of Water Supply System, Barangay San Luis, Malitbog, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	18-Jan-25	11-Feb-25	6-Mar-25	17-Mar-25	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
25KC0115	Construction of Water System, Barangay Indulang, Talakag, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	18-Jan-25	11-Feb-25	6-Mar-25	17-Mar-25	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
25KC0116	Rehabilitation of Multi-Purpose Building (Barangay Hall), Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	18-Jan-25	11-Feb-25	6-Mar-25	17-Mar-25	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25KC0117	Construction of Road, Manolo Fortich, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	27-Jan-25	20-Feb-24	28-Mar-25	07-Apr-25	GoP	93,985,650.00		93,985,650.00	Construction of Concrete Road
25KC0118	Construction (Completion) of Multi-Purpose Building , Admin. Building, Barangay Pongol, Libona, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	27-Jan-25	20-Feb-24	28-Mar-25	07-Apr-25	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
25KC0119	Rehabilitation of Multi-Purpose Building , Barangay Kisolon, Sumilao, Bukidnon	DPWH-BUK 3RD DEO	NO	Competitive Bidding	27-Jan-25	20-Feb-24	28-Mar-25	07-Apr-25	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
1	AGRICULTURAL CHEMICALS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,612,080.00	1,612,080.00		Consolidated PPMP
2	AIRCON MAINTENANCE EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	526,128.00		526,128.00	Consolidated PPMP
3	AIRCONDITIONING AND AIRCONDITIONING SYSTEMS	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	96,960.00		96,960.00	Consolidated PPMP
4	AIRCONDITIONING MAINTENANCE SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	202,320.00		202,320.00	Consolidated PPMP
5	APPLIANCES	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	562,800.00		562,800.00	Consolidated PPMP
6	AUDIO AND VISUAL EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	57,600.00		57,600.00	Consolidated PPMP
7	BEDCLOTHES, LINENS AND TOWELS	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	24,000.00		24,000.00	Consolidated PPMP
8	BOOKS, MAPS AND OTHER PUBLICATIONS	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	241,200.00		241,200.00	Consolidated PPMP
9	CALIBRATION & REGISTRATION OF SURVEY INSTRUMENTS	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	306,000.00		306,000.00	Consolidated PPMP
10	CATERING SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	240,000.00		240,000.00	Consolidated PPMP
11	CHEMICALS AND CHEMICAL PRODUCTS	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	519,120.00		519,120.00	Consolidated PPMP
12	COMMON OFFICE SUPPLIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,682,533.31		1,682,533.31	Consolidated PPMP
13	CONSTRUCTION MATERIALS AND SUPPLIES	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	16,680.00		16,680.00	Consolidated PPMP
14	DRUGS AND MEDICINES	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	237,694.80		237,694.80	Consolidated PPMP
15	ELECTRICAL SUPPLIES	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	57,024.00		57,024.00	Consolidated PPMP
16	FIRE FIGHTING & RESCUE AND SAFETY EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	579,840.00	579,840.00		Consolidated PPMP
17	FOOD STUFF	DPWH-BUK 3RD DEO	NO	NP-33.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	60,000.00		60,000.00	Consolidated PPMP
18	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI CORROSIVE	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	23,149,231.20	15,188,889.60	7,960,341.60	Consolidated PPMP
19	FURNITURE AND FIXTURES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,027,400.00		2,027,400.00	Consolidated PPMP

DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	GARMENTS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,438,368.00	1,438,368.00		Consolidated PPMP
21	GENERAL MERCHANDISE	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	7,774,348.46	6,736,230.00	1,038,118.46	Consolidated PPMP
22	GENERAL SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	296,592.86		296,592.86	Consolidated PPMP
23	HARDWARE AND CONSTRUCTION SUPPLIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	63,946,534.80	63,936,946.80	9,588.00	Consolidated PPMP
24	INDUSTRIAL MACHINERY AND EQUIPMENT	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	44,109,600.00	44,109,600.00		Consolidated PPMP
25	INFORMATION TECHNOLOGY	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	7,960,200.00		7,960,200.00	Consolidated PPMP
26	INFORMATION TECHNOLOGY PARTS & ACCESSORIES & PERIPHERALS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	9,617,480.40		9,617,480.40	Consolidated PPMP
27	INTERNET SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	122,400.00		122,400.00	Consolidated PPMP
28	JANITORIAL EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	15,012.00		15,012.00	Consolidated PPMP
29	JANITORIAL SUPPLIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,080,966.58		1,080,966.58	Consolidated PPMP
30	KITCHENWARE	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	78,600.00		78,600.00	Consolidated PPMP
31	LABORATORY SUPPLIES AND EQUIPMENT	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,406,188.80		1,406,188.80	Consolidated PPMP
32	MAIL AND CARGO TRANSPORT SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	453,120.00		453,120.00	Consolidated PPMP
33	MISCELLANEOUS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	3,936,000.00	1,440,000.00	2,496,000.00	Consolidated PPMP
34	OFFICE EQUIPMENT	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	3,903,900.00		3,903,900.00	Consolidated PPMP
35	OFFICE EQUIPMENT PARTS AND ACCESSORIES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	541,896.00	73,800.00	468,096.00	Consolidated PPMP
36	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	11,490,461.29	934,790.84	10,555,670.45	Consolidated PPMP
37	OFFICE SUPPLIES AND DEVICES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	33,600.00		33,600.00	Consolidated PPMP
38	OUTSOURCED SERVICES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	10,080,000.00		10,080,000.00	Consolidated PPMP
39	PARTS AND ACCESSORIES FOR GRASS CUTTER	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,218,192.00	1,218,192.00		Consolidated PPMP
40	PRINTING SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	225,600.00		225,600.00	Consolidated PPMP
41	PRINTING SUPPLIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	18,433,316.40	1,419,193.20	17,014,123.20	Consolidated PPMP
42	REPAIR AND MAINTENANCE OF EQUIPMENT	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	19,200.00		19,200.00	Consolidated PPMP
43	SERVICES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	166,800.00		166,800.00	Consolidated PPMP
44	SIGNAGE AND ACCESSORIES	DPWH-BUK 3RD DEO	NO	NP-33.9 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	10,800.00		10,800.00	Consolidated PPMP


DPWH Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	SOFTWARE	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	13,956,000.00		13,956,000.00	Consolidated PPMP
46	STRUCTURAL ANALYSIS	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,728,000.00		1,728,000.00	Consolidated PPMP
47	SURVEY INSTRUMENTS	DPWH-BUK 3RD DEO	NO	NP - 50.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	58,800.00		58,800.00	Consolidated PPMP
48	TARPAULIN PRINTING	DPWH-BUK 3RD DEO	NO	NP - 50.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	8,400.00		8,400.00	Consolidated PPMP
49	TOKENS AND AWARDS	DPWH-BUK 3RD DEO	NO	NP - 50.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	72,000.00		72,000.00	Consolidated PPMP
50	TRAVEL, FOOD, LODGING AND ENTERTAINMENT SERVICES	DPWH-BUK 3RD DEO	NO	NP - 50.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	480,000.00		480,000.00	Consolidated PPMP
51	VEHICLE EMISSION TEST	DPWH-BUK 3RD DEO	NO	NP - 50.5 - Small Value Procurement	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	100,200.00	96,000.00	4,200.00	Consolidated PPMP
52	VEHICLE PARTS AND ACCESSORIES	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	41,520,981.50	18,312,600.00	23,208,381.50	Consolidated PPMP
53	VEHICLE REPAIR AND MAINTENANCE	DPWH-BUK 3RD DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,551,786.27		2,551,786.27	Consolidated PPMP

Prepared by:

Recommending Approval:

Approved:


ROBERT M. VALLES
 OIC-Head, Procurement Unit
 Head, BAC Secretariat


ISMAEL R. ALAJID
 BAC Chairperson


RONALDO C. PAHANG, AEr
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 3RD DISTRICT ENGINEERING OFFICE
Diclum, Manolo Fortich, Bukidnon



CERTIFICATION

This is to certify that the **DPWH-Bukidnon 3rd District Engineering Office** has no procurement for **Consultancy Services for FY 2025**.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this **22th** day of **January 2025**.


ISMAEL R. ALAJID
BAC Chairperson