



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Region III
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

September 23, 2019

MEMORANDUM


FOR : **Usec. ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
This Department

THRU : **The OIC-Director**
Procurement Service

Respectfully submitted is the Indicative Annual Procurement Plan 2020 (APP2020) Non-CSE for Civil Works, Goods and Services.

Please be informed that this Office has no Consulting Services as of this date (see attached Certification).

For your guidance and ready reference.


GEORGE DC. SANTOS
District Engineer

RO3.14.6-EFS/GDCS

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Network Development Program Road Widening - Primary Roads Sta Rosa-Tarlac Rd - K0122 + 944 - K0123 + 000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	1,602,000.00		1,602,000.00	Road Widening
001	Network Development Program Construction of By-Pass and Diversion Roads Allaga-Guimba Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of By-Pass
001	Network Development Program Construction of By-Pass and Diversion Roads Guimba-Pura Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	86,150,000.00		86,150,000.00	Construction of By-Pass
001	Network Development Program Construction of By-Pass and Diversion Roads Guimba-Talugtug-Umlingan Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	100,000,000.00		100,000,000.00	Construction of By-Pass
001	Network Development Program Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass, Package 1, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	100,000,000.00		100,000,000.00	Construction of By-Pass
001	Network Development Program Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	31,588,000.00		31,588,000.00	Construction of By-Pass

PREPARED BY:

JUN. H. VANA
Engineer II
Head, RAC Secretariat

SUBMITTED BY:

FE. T. SUMANG
Engineer III
BAC Chairman

APPROVED:


GEORGE DC. SANTOS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
002	Construction of Flood Control Structures along Labong River, Brgy. San Cristobal, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	40,000,000.00		40,000,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Labong River, Brgy. Calingin Taling Ilog, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Talavera River, Brgy. Cabublaonan, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Talavera River, Brgy. Dolores, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/20/2019 to 12/26/2019	1/11/2020	2/20/2020	2/28/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Gabion
002	Construction of Flood Control Structures along Talavera River, Brgy. San Carlos, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Talavera River, Brgy. Sta. Maria, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Rio Chico River, Brgy. Calern, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Rio Chico River, Brgy. Macamias, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Slope Protection

PREPARED BY:


JUNE V. VANA
Engineer II
Head/BAC Secretariat

SUBMITTED BY:


E. P. SUMANG
Engineer III
BAC Chairman

APPROVED:


GEORGE D. SANTOS
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? <i>(Yes/No)</i>	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
002	Construction of Flood Control Structures along Rio Chico River, Brgy. Partida I, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	42,012,000.00		42,012,000.00	Construction of Concrete Slope Protection
002	Construction of Flood Control Structures along Rio Chico River, Brgy. Sta. Veronica, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	42,000,000.00		42,000,000.00	Construction of Concrete Slope Protection
VIII P	Rehabilitation/ Reconstruction of Road Baloc - Sagaba - Malasin Road, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	40,000,000.00		40,000,000.00	Rehab/Reconst of Road
LIP	Construction (Completion) of Multi-Purpose Building, Betes, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	500,000.00		500,000.00	Completion of Multi-Purpose Building
LIP	Construction (Completion) of Multi-Purpose Building, Bulac, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	1,000,000.00		1,000,000.00	Completion of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Ambassador Alzate, Mambucan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Bagong Sikat, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Caaninaplanan, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Cuyapo West Central School, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

PREPARED BY :

JUN P. VANA
Engineer/II
Head, BAC Secretariat

SUBMITTED BY :

FE T. SUMANG
Engineer III
BAC Chairman

APPROVED :

GEORGE DC. SANTOS
District Engineer I

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
LIP	Construction of Multi-Purpose Building, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Linao, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Lombay, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2019 to 10/27/2019	11/12/2019	1/14/2020	1/22/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Luna, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Magsaysay, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Manbarao, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Partian Norte, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Pula, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, San Cristobal, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, San Emiliano, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, San Ricardo, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

PREPARED BY : SUBMITTED BY :

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. VANA
Engineer III
Head, BAC Secretariat

FE F. SUMANG
Engineer III
BAC Chairman

GEORGE D. SANTOS
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? <i>(Yes/No)</i>	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LIP	Construction of Multi-Purpose Building, St. John, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Sunson, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Talavera South Central School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	1/21/2020	1/29/2020	NEP FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Tampac 2 & 3, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Umangan, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Ungab, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Tagaytay, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
LIP	Construction of Drainage, Cabaducan West, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Drainage
LIP	Construction of Drainage, District VI, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Drainage
LIP	Construction of Drainage, District VII, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Road
LIP	Construction of Roads, Bantug, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Road

PREPARED BY :

SUBMITTED BY :

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. MANA
Engineer II
Head, BAC Secretariat

FE 17/3 UMANG
Engineer III
BAC Chairman

GEORGE D.C. SANTOS
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LIP	Construction of Roads, Batibang, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Road
LIP	Construction of Roads, Burgos, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Road
LIP	Construction of Roads, District II, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/11/2019 to 11/17/2019	12/4/2019	1/27/2020	2/4/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Road
LIP	Construction of Roads, Gen. Luna, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Road
LIP	Construction of Roads, Malaya, Sto Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Road
LIP	Construction of Roads, Manacasac, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	2,000,000.00		2,000,000.00	Construction of Road
LIP	Construction of Multi-Purpose Building, Brgy. Calipahan, Municipality/City of Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Brgy. Paitan Norte, Cuxana, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LIP	Construction of Multi-Purpose Building, Brgy. San Pascual, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LIP	Concreting of Road, Brgy. Caluscan, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Construction of Road

PREPARED BY :

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNIP VANA
Engineer II
Head, SAC Secretariat

FELEMANANG
Engineer III
BAC Chairman

GEORGE DS SANTOS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LIP	Concreting of Road, Brgy. Latap, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Concreting of Road
LIP	Concreting of Road, Brgy. Sta. Ana, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	3,000,000.00		3,000,000.00	Concreting of Road
LIP	Rehabilitation of Barangay Dulong Bayan Road, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/24/2019 to 11/30/2019	12/17/2019	2/3/2020	2/11/2020	NEP FY 2020	10,000,000.00		10,000,000.00	Rehabilitation of Road

PREPARED BY:

JUN P. MANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

FE R. SUMANG
Engineer III
BAC Chairman

APPROVED:


GEORGE D.C. SANTOS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Asset Preservation Program Preventive Maintenance - Secondary Roads Bongabon-Rizal-Aurora Rd - K0153 + 718 - K0153 + 1000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	2,027,000.00		2,027,000.00	Asphalt Overlay with corrections
001	Asset Preservation Program Preventive Maintenance - Secondary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0132 + 578 - K0133 + 342, K0137 + 386 - K0137 + 693, K0140 + 000 - K0140 + 268	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	9,312,000.00		9,312,000.00	Asphalt Overlay with corrections
001	Asset Preservation Program Preventive Maintenance - Secondary Roads San Jose City-Rizal Rd via Pinili-Porais-Villa Joson (Palarilla) Rd - K0166 + 480 - K0167 + 000, K0168 + 721 - K0169 + 570, K0175 + 000 - K0175 + 596	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	16,186,000.00		16,186,000.00	Asphalt Overlay with corrections
001	Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0143 + 1310 - K0144 + 000, K0143 + 571 - K0143 + 1310, K0144 + 000 - K0146 + 000, K0148 + 013 - K0149 + 000, K0154 + 000 - K0155 + 080, K0172 + 000 - K0173 + 000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	41,812,000.00		41,812,000.00	Asphalt Overlay with corrections

PREPARED BY:


 JUN P. VANA
 Engineer II
 Head, BAC Secretariat

SUBMITTED BY:


 FE F. SUMANG
 Engineer III
 BAC Chairman

APPROVED:



 GEORGE D.C. SANJOS
 District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Asset Preservation Program Preventive Maintenance - Tertiary Roads Muñoz-Lupao Rd - K0148 + 300 - K0149 + 000, K0151 + 707 - K0152 + 000, K0153 + 000 - K0153 + 146, K0158 + 499 - K0159 + 000, K0161 + 072 - K0162 + 000, K0163 + 350 - K0164 + 641	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	28,038,000.00		28,038,000.00	Asphalt Overlay with corrections
001	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Sn Jose-Lupao Rd - K0171 + 466 - K0172 + 259	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	13,320,000.00		13,320,000.00	Rehab/Reconst of Road
001	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0142 + 315 - K0143 + 000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	25,725,000.00		25,725,000.00	Rehab/Reconst of Road
001	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0165 + 000 - K0165 + 345, K0165 + 360 - K0165 + 452	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	1/8/2020 to 1/14/2020	1/30/2020	3/2/2020	3/10/2020	NEP FY 2020	16,269,000.00		16,269,000.00	Rehab/Reconst of Road

PREPARED BY :


JUN P. MANIA
Engineer II
Head, SAC Secretariat

SUBMITTED BY :


HAZEL SUMANG
Engineer III
BAC Chairman

APPROVED :


GEORGE D.C. SANTOS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2020 (BASED ON NEP)

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? <i>(Yes/No)</i>	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
001	Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	5,000,000.00		5,000,000.00	Construction of Road Slope Protection Structure	
	1st Pinagpanaan-Rizal-Pantabangan Rd - K0163 + 917 - K0163 + 940, K0169 + 663 - K0169 + 726													
001	Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/14/2019 to 10/20/2019	11/6/2019	1/6/2020	1/14/2020	NEP FY 2020	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structure	
	Pantabangan-Canil-Basal-Baler Rd - K0178 + 520 - K0178 + 550													
001	Network Development Program Construction of By-Pass and Diversion Roads San Jose City Bypass Road, Package 1, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/5/2019 to 11/11/2019	11/28/2019	1/13/2020	1/21/2020	NEP FY 2020	130,500,000.00		130,500,000.00	Construction of By-Pass	
001	Network Development Program Construction of By-Pass and Diversion Roads San Jose City Bypass Road, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/5/2019 to 11/11/2019	11/28/2019	1/13/2020	1/21/2020	NEP FY 2020	69,500,000.00		69,500,000.00	Construction of By-Pass	
001	Network Development Program Off-Carriageway Improvement - Primary Roads Daang Maharika (LZ) - K0152 + 137 - K0154 + 000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/5/2019 to 11/11/2019	11/28/2019	1/13/2020	1/21/2020	NEP FY 2020	16,650,000.00		16,650,000.00	Shoulder Paving/ Construction	

PREPARED BY:

JUN P. MANA
Engineer II
Head, VAC Secretariat

SUBMITTED BY:

FE/ SUMANG
Engineer III
BAC Chairman

APPROVED:

GEORGE D.C. SANTOS
District Engineer