


DPWH Cavite Sub District Engineering Office Indicative Annual Procurement Plan for FY 2020 Goods


Code (PAP)	Procurement Program / Project	Is this Early Procurement Activity? (Yes /No)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
	Common Office Supplies									3,821,677.68	0.00	3,821,677.68	.
	First Quarter	Yes	Sub District Office	NP-53.5 Agency- to-Agency	N/A	N/A	N/A	N/A	GoP	1,048,744.81	0.00	1,048,744.81	.
	Second Quarter	Yes	Sub District Office	NP-53.5 Agency- to-Agency	N/A	N/A	N/A	N/A	GoP	1,040,688.44	0.00	1,040,688.44	.
	Third Quarter	No	Sub District Office	NP-53.5 Agency- to-Agency	N/A	N/A	N/A	N/A	GoP	893,429.44	0.00	893,429.44	.
	Fourth Quarter	No	Sub District Office	NP-53.5 Agency- to-Agency	N/A	N/A	N/A	N/A	GoP	838,814.99	0.00	838,814.99	.
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												.
	Office Equipment and Accessories									899,160.00	0.00	899,160.00	.
	First Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	575,660.00	0.00	575,660.00	.
	Second Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	95,000.00	0.00	95,000.00	.
	Third Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 25, 2020	Jun. 29, 2020	GoP	228,500.00	0.00	228,500.00	.
	Fourth Quarter	No									0.00	0.00	.
													.
	Office Supplies									628,626.00	0.00	628,626.00	.
	First Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	274,328.00	0.00	274,328.00	.
	Second Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	143,310.00	0.00	143,310.00	.
	Third Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	128,448.00	0.00	128,448.00	.
	Fourth Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	82,540.00	0.00	82,540.00	.
													.
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	.
	First Quarter									-	-	-	.
	Second Quarter									-	-	-	.
	Third Quarter									-	-	-	.
	Fourth Quarter									-	-	-	.
													.
	Photographic or Filming or Video Equipment									0.00	0.00	0.00	.
	First Quarter									-	-	-	.

	Second Quarter												
	Third Quarter												
	Fourth Quarter												
	Cleaning Equipment and Supplies									330,600.00	0.00	330,600.00	
	First Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	87,150.00	0.00	87,150.00	
	Second Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	51,150.00	0.00	51,150.00	
	Third Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	39,750.00	0.00	39,750.00	
	Fourth Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	152,550.00	0.00	152,550.00	
	Paper Materials and Products									15,364,000.00	0.00	15,364,000.00	
	First Quarter	Yes	Sub District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Second Quarter	Yes	Sub District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Third Quarter	No	Sub District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Fourth Quarter	No	Sub District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Lighting and Fixtures and Accessories									38,920.00	0.00	38,920.00	
	First Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	16,820.00	0.00	16,820.00	
	Second Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	6,740.00	0.00	6,740.00	
	Third Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	7,680.00	0.00	7,680.00	
	Fourth Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	7,680.00	0.00	7,680.00	
	Electrical Equipment and Components and Supplies									9,014.00	0.00	9,014.00	
	First Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	4,844.00	0.00	4,844.00	
	Second Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	3,390.00	0.00	3,390.00	
	Third Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	390.00	0.00	390.00	
	Fourth Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	390.00	0.00	390.00	
	Computer Supplies									2,810,400.00	0.00	2,810,400.00	
	First Quarter	Yes	Sub District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	2,508,400.00	0.00	2,508,400.00	
	Second Quarter	Yes	Sub District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	128,000.00	0.00	128,000.00	
	Third Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	165,000.00	0.00	165,000.00	

	Fourth Quarter	No	Sub District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	9,000.00	0.00	9,000.00	
	Common ICT Equipment									13,857,500.00	0.00	13,857,500.00	
	First Quarter	Yes	Sub District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	4,601,500.00	0.00	4,601,500.00	
	Second Quarter	Yes	Sub District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	2,608,500.00	0.00	2,608,500.00	
	Third Quarter	No	Sub District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	4,011,500.00	0.00	4,011,500.00	
	Fourth Quarter	No	Sub District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	2,836,000.00	0.00	2,836,000.00	
	Consumables									8,737,000.00	0.00	8,737,000.00	
	First Quarter	Yes	Sub District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	2,953,700.00	0.00	2,953,700.00	
	Second Quarter	Yes	Sub District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	1,847,500.00	0.00	1,847,500.00	
	Third Quarter	No	Sub District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	1,701,300.00	0.00	1,701,300.00	
	Fourth Quarter	No	Sub District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	2,234,500.00	0.00	2,234,500.00	
	Other Categories									134,933,612.67	90,631,967.86	44,301,644.81	
	First Quarter	Yes	Sub District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	20,388,477.81	13,409,008.00	6,979,471.81	
	Second Quarter	Yes	Sub District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	57,203,836.02	27,843,370.62	29,360,466.00	
	Third Quarter	No	Sub District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	30,232,296.62	25,414,195.62	4,818,101.00	
	Fourth Quarter	No	Sub District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	27,109,001.62	23,965,395.62	3,143,606.00	
TOTAL										181,430,610.35	90,631,967.86	90,798,542.49	


RAMIL L. JULIANO
 Position, Procurement Unit / Secretariat


ELENA M. CASTILAN
 Chairperson, BAC


DONNIE D. CUNA
 Head of Procuring Entity

Cavite III Engineering Office
Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SECOND DISTRICT												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program: Road Widening - Tertiary Roads - Road Widening (Basurahan) Marcos Alvarez Extension Ict. ROW	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	08-Nov-19	18-Nov-19		50,000,000.00			Road Widening
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Zapote River, East Side, Phase I, Brgy. San Nicolas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		40,000,000.00			Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Zapote River, East Side, Phase II, Brgy. San Nicolas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		40,000,000.00			Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Zapote River, West Side, Phase I, Brgy. San Nicolas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		40,000,000.00			Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retaining Wall along Bayanan, Brgy. San Nicolas, Phase II, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	28-Nov-19		40,000,000.00			Construction of Retaining Wall
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase I, Brgy. Daang Bukid, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	28-Nov-19	06-Dec-19		40,000,000.00			Construction of Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoar River, Phase II, Brgy. Daang Bukid, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	08-Dec-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote-Longos River, Phase V, Zapote Section, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	06-Dec-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Revetment along Inus River, Phase I, Brgy. Banalo, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	08-Dec-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Maliksi River, Phase III, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		30,000,000.00			Construction of Revetment
	Local Program: Local Infrastructure Program: Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Panapaan III, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		25,000,000.00			Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Maliksi River, Phase IV, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	17-Dec-19	27-Dec-19		22,738,000.00			Construction of Revetment
	Local Program: Local Infrastructure Program: Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Habay II, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program: Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Mambog I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		2,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino III, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino VI, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Talaba V, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Zapote I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Daang Bukid, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		2,500,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Mambog, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		4,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Salinas, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Talaba I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	27-Dec-19	06-Jan-20		2,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Talaba VII, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		4,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Zapote IV, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		2,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Aniban II, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,500,000.00			Rehabilitation of Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Aniban IV, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Digman, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Kalangin, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Nlog II, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Rehabilitation of Road, Brgy. Queens Row East, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,000,000.00			Rehabilitation of Road
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mambog, Bacoor, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Molino, Bacoor, Cavite	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	21-Jan-20	31-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Salinas, Bacoor City	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	21-Jan-20	31-Jan-20		4,000,000.00			Rehabilitation of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Zapote, Bacoor City	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	21-Jan-20	31-Jan-20		4,000,000.00			Rehabilitation of Multi-Purpose Building
	FOURTH DISTRICT												

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-112) - K0035 + 112, K0035 + (-282) - K0035 + (-128), K0035 + 112 - K0035 + 110, K0037 + 359 - K0037 + 955, K0037 + 990 - K0038 + 082, K0038 + 245 - K0038 + 700, Chainage 0 - Chainage 153, Chainage 577 - Chainage 631, K0035 + 135 - K0035 + 170, K0035 + -484 - K0035 + (-395), K0038 + 081 - K0036 + 458, K0036 + 578 - K0036 + 597	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	11-Nov-19	21-Nov-19		100,000,000.00			Road Widening
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Langkaan Br. 2 (B03058LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	08-Nov-19	18-Nov-19		50,000,000.00			Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Baluclot River, East Side, Phase V, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	08-Nov-19	18-Nov-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Baluclot River, West Side, Phase IV, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	08-Nov-19	18-Nov-19		40,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment from Baluclot River, East side	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	08-Nov-19	18-Nov-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Amunlay River, West Side, Brgy. San Agustin I, Dasmarinas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-18	28-Oct-19	15-Nov-19	25-Nov-19		40,000,000.00			Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Amunlay River, West Side, Brgy. San Jose, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase II, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase III, Brgy. Paliparan, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase III, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase IV, Brgy. Paliparan, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	15-Nov-19	25-Nov-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase I, Brgy. Fatima, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		45,000,000.00			Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase I, Brgy. Santa Maria, Dasmarinas City, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase II, Brgy. Falka, Dasmarinas City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	06-Dec-19		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase II, Brgy. Santa Maria, Dasmarinas City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	06-Dec-19		44,222,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Flood Control and Drainage: Flood Control Structures / Facilities - Construction of Revetment East Side of Barangay Buroi Main, Sampaloc IV, Paliparan I, IP, Dasmarinas, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	06-Dec-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Flood Control and Drainage: Flood Control Structures / Facilities - Construction of Revetment from Balucot River to Gov's Drive (East side), Sampaloc IV, Paliparan I, Dasmarinas, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	06-Dec-19		100,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges: Local Roads - Construction/ Repair/ Rehabilitation/ Road Widening of Don Placido Campos Ave. Dasmarinas, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	26-Nov-19	06-Dec-19		50,000,000.00			Construction/ Repair/ Rehabilitation/ Road Widening

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges: Local Bridges - Widening of Bridge at Baluctot River leading to Brgy. Paliparan I, Sampaloc IV, Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		40,000,000.00			Widening of Bridge
	ORGANIZATIONAL OUTCOME 2: Local Program: Local Infrastructure Program: Local Roads and Bridges: Local Roads - Construction of Road, Arturo Carungcong Street, Brgy. San Isidro Labrador, San Juan and Sta. Lucia, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		37,000,000.00			Construction of Road
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges: Local Roads - Concreting of Road leading to the Public University, Bural Main, Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		30,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program: Local Roads and Bridges: Local Roads - Construction of Road, Domiciano Ilawan Street, San Isidro Labrador Loop, Brgy., Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		33,000,000.00			Construction of Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Secondary Roads - Cavite-Batangas Rd - K0028 + 000 - K0028 + 118, K0031 + 647 - K0032 + 000, K0034 + 698 - K0035 + 000, K0035 + 623 - K0035 + 678, K0036 + 152 - K0036 + 394, K0036 + 820 - K0036 + 918, K0037 + 069 - K0038 + 000	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	17-Dec-19	27-Dec-19		13,442,000.00			Off-Carriageway Improvement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Primary Roads - Juanillo R. Remulla, Sr. Rd - K0035 + (-539) - K0035 + (-525), K0035 + (-718) - K0035 + (-625)	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		1,000,000.00			Off-Carriageway Improvement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0030 + 1002 - K0031 + 073, K0031 + 257 - K0031 + 739	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		2,615,000.00			Off-Carriageway Improvement

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Salitran 2, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	18-Dec-19	06-Jan-20	21-Jan-20	31-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	FIFTH DISTRICT												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening - Secondary Roads - Sta Rosa-Utal-Tagaytay Rd - K0087 + 545 - K0087 + 708	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	08-Nov-19	18-Nov-19		42,247,000.00			Road Widening
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges - Expressway Br. (B02912LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		90,000,000.00			Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Brgy. Maduya, East Side, Phase I, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		35,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Brgy. Maduya, East Side, Phase II, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		40,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona-Biñan River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		40,000,000.00			Construction of Revetment


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Brgy. Cabilang Baybay, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	19-Nov-19	29-Nov-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Brgy. Cabilang Baybay, Phase II, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Phase II, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Phase IV, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Phase V, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Riprapping/Construction of Retaining Wall /Revelment along Carmona-Biñan River, Brgy. Madaya, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		33,093,000.00			Riprapping/Construction of Retaining Wall /Revelment

Code (FAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Flood Control and Drainage: Drainage / Protection Works - Construction of Slope Protection along Carmona River, Phase I, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges: Local Roads - Construction of Bypass/ Alternate/ Diversion Road- Congressional to San Marino Road, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	09-Dec-19	19-Dec-19		100,000,000.00			Construction of Bypass/ Alternate/ Diversion Road
	Local Program: National Building Program: Buildings And Other Structures: Multipurpose / Facilities - Construction of Standard DPWH DEO Building of Cavite-Sub DEO, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	03-Dec-19	13-Dec-19		50,000,000.00			Construction of Multipurpose / Facilities
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Tertiary Roads - Slang By-Pass Rd - K0042 + (-1008) - (K0042 + (-860), K0042 + (-126) - K0042 + 858, K0042 + (-218) - K0042 + (-126), K0042 + (-818) - K0042 + (-218), K0042 + 858 - K0043 + 199, K0044 + 000 - K0044 + 798	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		16,137,000.00			Off-Carriageway Improvement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Bridge Program; Widening of Permanent Bridges - Carmona Br. (B02913L2) along Juanito R. Remulla, Sr. Rd	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		32,000,000.00			Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona-Blihan River, Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		10,000,000.00			Construction of Slope Protection
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Flood Control and Drainage: Drainage / Protection Works - Construction of Slope Protection along Carmona River, Phase VI, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		10,386,000.00			Construction of Slope Protection


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects; Flood Control and Drainage; Drainage / Protection Works - Construction of Slope Protection along Carmona-Bifan River, Brgy. Lantic, Phase II, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-18	25-Nov-19	10-Dec-19	20-Dec-19		10,000,000.00			Construction of Slope Protection
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Angelo Loyola SHS (Phase II), Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	10-Dec-19	20-Dec-19		12,000,000.00			Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0045 + 493 - K0046 + 191	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	17-Dec-19	27-Dec-19		17,753,000.00			Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0049 + 672 - K0050 + 321	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	17-Dec-19	27-Dec-19		16,944,000.00			Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Road Widening - Primary Roads; Juanito R. Remulla, Sr. Rd - K0039 + 735 - K0040 + 563	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	17-Dec-19	27-Dec-19		14,919,000.00			Road Widening
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects; Local Roads and Bridges; Local Roads - Concreting of Pavement, Brgy. Maderan, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	02-Jan-20	10-Jan-20		2,500,000.00			Concreting of Pavement
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Anahaw II, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		3,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Balite I, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		3,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Bernardo Pulido, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		4,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Francisco Reyes, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Hoyo, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Lili, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Marcelino Memije, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		3,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Narra I, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Pailigawan, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	07-Jan-20	17-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Severino de las Alas, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		4,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. 3, Silang, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Anahaw II, Silang, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. San Miguel I, Silang, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		3,000,000.00			Construction of Drainage

Code (PAF)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. San Vicente I, Silang, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Concreting of Road, Brgy. Bancal, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		1,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Concreting of Road, Brgy. Kaong, Silang, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		3,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Concreting of Road, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		1,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction / Rehabilitation / Upgrading of Multi-Purpose Building at National Police College, Camp General Mariano N. Castañeda, Silang, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	17-Jan-20	27-Jan-20		4,000,000.00			Construction / Rehabilitation / Upgrading of Multi-Purpose Building
TOTAL										2,687,000,000.00	0.00	0.00	


RAMIL L. JULIANO
 BAC Secretariat


ELENA M. CASTILAN
 BAC Chairperson


DONNIE D. CUNA
 Head of Procuring Entity