

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE 1ST
DISTRICT ENGINEERING OFFICE
Laoag City, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100012000	22AA0001 - CONSTRUCTION OF WATER SYSTEM, BARANGAY TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/17-23/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,605.10		1,979,605.10	Public Water Supply System (Level II or III)
300225100104000	22AA0002 - CONSTRUCTION OF SLOPE PROTECTION, BARANGAY DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/17-23/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	5,939,058.54		5,939,058.54	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300229100011000	22AA0003 - CONSTRUCTION OF WATER SYSTEM, BARANGAY TADAO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/17-23/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,002.90		1,979,002.90	Public Water Supply System (Level II or III)
300226100417000	22AA0004 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20-26/2021	10/27/2021	02/21/2022	02/28/2022	GAA 2022	1,979,995.36		1,979,995.36	Multi-Purpose Buildings/ Facilities to support Social Services
300226100432000	22AA0005 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20-26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,984.18		1,979,984.18	Multi-Purpose Buildings/ Facilities to support Social Services

300226100408000	22AA0006 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/28/2022	03/10/2022	GAA 2022	1,979,995.04		1,979,995.04	Multi-Purpose Buildings/ Facilities to support Social Services
300226100428000	22AA0007 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SUBEC, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,976.29		1,979,976.29	Multi-Purpose Buildings/ Facilities to support Social Services
300226100421000	22AA0008 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN JOSE/ LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,944.73		1,979,944.73	Multi-Purpose Buildings/ Facilities to support Social Services
300226100407000	22AA0009 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,919.44		1,979,919.44	Multi-Purpose Buildings/ Facilities to support Social Services
300226100391000	22AA0010 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 55 - B SALET- BULANGON, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,979.14		1,979,979.14	Multi-Purpose Buildings/ Facilities to support Social Services
300226100416000	22AA0011 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY PAGAU, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	11/03/2021	02/03/2022	02/11/2022	GAA 2022	1,979,901.39		1,979,901.39	Multi-Purpose Buildings/ Facilities to support Social Services
300226100411000	22AA0012 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY LGAYA, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,983.24		1,979,983.24	Multi-Purpose Buildings/ Facilities to support Social Services

300226100403000	22AA0013 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DADAEMAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,993.67		1,979,993.67	Multi-Purpose Buildings/ Facilities to support Social Services
300226100415000	22AA0014 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY PAAYAS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,971.91		1,979,971.91	Multi-Purpose Buildings/ Facilities to support Social Services
300226100404000	22AA0015 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DADAOR, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20- 26/2021	10/27/2021	02/03/2022	02/11/2022	GAA 2022	1,979,996.65		1,979,996.65	Multi-Purpose Buildings/ Facilities to support Social Services
300226100369000	22AA0016 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 07-B NUESTRA SRA. DE NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/02- 08/2021	10/25/2021	02/21/2022	02/28/2022	GAA 2022	1,979,951.61		1,979,951.61	Multi-Purpose Buildings/ Facilities to support Social Services
300226100419000	22AA0017 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN ISIDRO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/02- 08/2021	10/25/2021	02/03/2022	02/11/2022	GAA 2022	1,979,976.08		1,979,976.08	Multi-Purpose Buildings/ Facilities to support Social Services
320101107325000	22AA0018 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. DIPILAT, MUNICIPALITY OF VINTAR, ILOCOS NORTE to 22AO0204	CONSTRUCTION SECTION	Yes	Public Bidding	10/1-7/2021	01/17/2022	3/15/2022	3/16/2022	GAA 2022	48,250,000.00		48,250,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facil- ities
320101107327000	22AA0019 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. VISAYA, MUNICIPALITY OF VINTAR, ILOCOS NORTE to 22AO0200	CONSTRUCTION SECTION	Yes	Public Bidding	12/15- 21/2021	01/17/2022	3/15/2022	3/16/2022	GAA 2022	85,885,000.00		85,885,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facil- ities

310104100381000	22AA0020 - REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - MANILA NORTH ROAD - K0511+750 - K0512+213	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01- 07/2021	10/21/2021	02/03/2022	02/11/2022	GAA 2022	5,706,535.05		5,706,535.05	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300219100478000	22AA0021 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BRGY. VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01- 07/2021	10/21/2021	02/08/2022	02/16/2022	GAA 2022	9,799,854.57		9,799,854.57	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300219100475000	22AA0022 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BRGY. ALSEM, SITIO PUNGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01- 07/2021	10/21/2021	02/03/2022	02/07/2022	GAA 2022	24,499,656.70		24,499,656.70	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101107326000	22AA0023 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. DIPLAT, VINTAR, ILOCOS NORTE TO 22A00201	CONSTRUCTION SECTION	Yes	Public Bidding	12/15- 21/2021	01/17/2022	3/15/2022	3/16/2022	GAA 2022	85,885,000.00		85,885,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300219100468000	22AA0024 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. 8 TO BRGY. CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01- 07/2021	10/24/2021	02/23/2022	03/04/2022	GAA 2022	14,699,743.18		14,699,743.18	Flood Mitigation Structures protecting Public Infrastructures/Facil ities
300219100024000	22AA0025 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BACARRA-VINTAR RIVER (BISLAK RIVER), BRGY. DIPLAT, VINTAR, ILOCOS NORTE TO 22A00205	CONSTRUCTION SECTION	Yes	Public Bidding	12/15- 21/2021	01/17/2022	3/15/2022	3/16/2022	GAA 2022	19,300,000.00		19,300,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facil ities
300219100474000	22AA0026 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BANGANGAY BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01- 07/2021	10/21/2021	02/03/2022	02/07/2022	GAA 2022	19,599,872.04		19,599,872.04	Flood Mitigation Structures protecting Public Infrastructures/Facil ities

300219100476000	22A0027 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BARANGAY ASEM, SITIO TALGED, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01-07/2021	10/21/2021	02/03/2022	02/07/2022	GAA 2022	14,699,918.98		14,699,918.98	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300226100410000	22A0028 - CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LIBMAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22-28/2021	11/10/2021	02/21/2022	02/28/2022	GAA 2022	1,979,993.73		1,979,993.73	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300226100422000	22A0029 - CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MANUEL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22-28/2021	11/10/2021	02/03/2022	02/11/2022	GAA 2022	1,979,995.95		1,979,995.95	Multi-Purpose Buildings/ Facilities to support Social Services
300226100380000	22A0030 - CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 33 CABULALAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22-28/2021	11/10/2021	02/03/2022	02/11/2022	GAA 2022	1,979,954.81		1,979,954.81	Multi-Purpose Buildings/ Facilities to support Social Services
300226100409000	22A0031 - CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GAYAMAT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22-28/2021	11/10/2021	02/21/2022	02/28/2022	GAA 2022	1,979,980.28		1,979,980.28	Multi-Purpose Buildings/ Facilities to support Social Services
300226100385000	22A0032 - CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 37-A, CASILIAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22-28/2021	11/10/2021	02/03/2022	02/11/2022	GAA 2022	1,979,989.31		1,979,989.31	Multi-Purpose Buildings/ Facilities to support Social Services
310104100380000	22A0033 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - MANILA NORTH ROAD - K0498+044 - K0498+617	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22-28/2021	11/10/2021	03/22/2022	03/30/2022	GAA 2022	7,922,311.00		7,922,311.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

300203101454000	22AA0034 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AY-AYO WATERFALLS, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22- 28/2021	11/10/2021	02/03/2022	02/11/2022	GAA 2022	3,919,862.48		3,919,862.48	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300215100910000	22AA0035 - CONSTRUCTION OF ROAD ALONG DAGUPAN - CANAAM ROAD, BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22- 28/2021	11/10/2021	02/03/2022	02/11/2022	GAA 2022	19,599,602.45		19,599,602.45	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300204100773000	22AA0036 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, NAMBARAN - PULANGI - PANINAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22- 28/2021	11/10/2021	02/03/2022	02/11/2022	GAA 2022	3,450,579.25		3,450,579.25	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
300203102087000	22AA0037 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAOINI - BADUANG - SAUD - CAPARISPISAN - BALAOI ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/12/2021	02/03/2022	02/11/2022	GAA 2022	3,919,726.96		3,919,726.96	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

300204100437000	22A0038 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSI, ROAD (BACSI, NORTH SECTION) CONNECTING SARRAT - VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASI MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/12/2021	02/21/2022	02/28/2022	GAA 2022	3,919,999.67		3,919,999.67	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
310104100382000	22A0039 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS PRIMARY ROADS - MANILA NORTH ROAD - K0512+742 - K0513+378, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/12/2021	03/22/2022	03/30/2022	GAA 2022	9,799,995.18		9,799,995.18	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300219100473000	22A0040 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR RIVER (BISLAK RIVER), BRGY. CANAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/12/2021	02/03/2022	02/11/2022	GAA 2022	19,599,995.56		19,599,995.56	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300219100472000	22A0041 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, JALAO CREEK, BRGY. SAUD, PAGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/15/2021	02/03/2022	02/11/2022	GAA 2022	19,599,816.73		19,599,816.73	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
320102104501000	22A0042 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG QUIBEL RIVER, BRGY. KALAW, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/15/2021	02/21/2022	02/28/2022	GAA 2022	85,884,919.01		85,884,919.01	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

310305101557000	22A0043 - WIDENING OF PERMANENT BRIDGES - PANGCAN BR. (B005491Z) ALONG MANILA NORTH ROAD	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/15/2021	02/03/2022	02/11/2022	GAA 2022	35,279,983.85		35,279,983.85	Widening of Permanent Bridges
300215100922000	22A0044 - SUSTAINABLE INFRASTRUCTURE PROJECTS ELLEVATING GAP(S)IPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR ATRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF TANAP - NAGSURUT IRRIGATION ACCESS ROAD ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/15/2021	02/03/2022	02/16/2022	GAA 2022	14,699,779.94		14,699,779.94	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
310101100610000	22A0045 - PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S000341Z) - K0487+084 - K0487+663, K0487+749 - K0488+350, K0488+422 - K0489+038, K0489+566 - K0489+905	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/15/2021	02/21/2022	03/04/2022	GAA 2022	25,096,817.88		25,096,817.88	Preventive Maintenance - Primary Roads
300203101456000	22A0046 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)-ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27 - 11/02/2021	11/15/2021	02/16/2022	02/23/2022	GAA 2022	3,919,452.26		3,919,452.26	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
320101107335000	22A0047 - CONSTRUCTION OF SEAWALL ALONG BUGOS BAY, BRGY. PAAAYAS, MUNICIPALITY OF BUGOS, ILOCOS NORTE TO 22A00202	CONSTRUCTION SECTION	Yes	Public Bidding	12/15- 21/2021	01/17/2022	3/15/2022	3/16/2022	GAA 2022	85,885,000.00		85,885,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities

320101107334000	22A0048 - CONSTRUCTION OF SEAWALL ALONG BURGOS BAY, BRGY. BOBON SECTION AND BRGY. PAAYAS SECTION, MUNICIPALITY OF BURGOS, ILOCOS NORTE TO 22A00203	CONSTRUCTION SECTION	Yes	Public Bidding	12/15-21/2021	01/17/2022	3/15/2022	3/16/2022	GAA 2022	86,850,000.00		86,850,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300203101455000	22A0049 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/11/2022	GAA 2022	3,919,999.73		3,919,999.73	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	22A0050 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGYS. SAN ANTONIO AND SAN ISIDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021								CANCELLED - NOT IN GAA 2022
300215100917000	22A0051 - CONSTRUCTION OF ROAD, BARANGAY 47, BENGAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/15/2021	02/03/2022	02/11/2022	GAA 2022	6,859,902.24		6,859,902.24	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221100193000	22A0052 - CONSTRUCTION OF ROAD, BARANGAY 47 BENGAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/07/2022	GAA 2022	24,749,930.76		24,749,930.76	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
310302100335000	22A0053 - REPLACEMENT OF PERMANENT WEAK BRIDGES - GUIDIGUID BR.(B00775L2) ALONG LAOAG-SARRAT-PIDDIG-SOLSONA ROAD	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/07/2022	02/16/2022	GAA 2022	35,573,979.31		35,573,979.31	Replacement of Permanent Weak Bridges

300215100918000	22AA0054 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD, BRGY. ASEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/07/2022	GAA 2022	19,608,924.03		19,608,924.03	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300204100769000	22AA0055 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. MAGSUBOT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/14/2022	GAA 2022	3,919,358.64		3,919,358.64	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
300220100351000	22AA0056 - CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. 33-B LAPAZ LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/07/2022	02/16/2022	GAA 2022	4,899,976.20		4,899,976.20	Multi-Purpose Buildings/ Facilities to support Social Services
300215100915000	22AA0057 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT BRGY. ISIC-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/11/2022	GAA 2022	9,799,995.21		9,799,995.21	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

300225100101000	22AA0058 - CONSTRUCTION OF SLOPE PROTECTION OF RODOLFO C.G. FARINAS, JR. SCIENCE HIGH SCHOOL, BARANGAY VIRRA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/11/2022	GAA 2022	29,699,636.26		29,699,636.26	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
300226100406000	22AA0059 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DILAÑO, PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	11/24/2021	02/03/2022	02/11/2022	GAA 2022	1,979,952.36		1,979,952.36	Multi-Purpose Buildings/ Facilities to support Social Services
300226100376000	22AA0060 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 27-A PUNGTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	12/01/2021	02/08/2022	02/16/2022	GAA 2022	1,979,963.80		1,979,963.80	Multi-Purpose Buildings/ Facilities to support Social Services
300226100400000	22AA0061 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	12/01/2021	02/08/2022	02/16/2022	GAA 2022	1,979,953.40		1,979,953.40	Multi-Purpose Buildings/ Facilities to support Social Services
300226100386000	22AA0062 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 38-B MANGATO WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	12/01/2021	02/03/2022	02/11/2022	GAA 2022	1,979,978.63		1,979,978.63	Multi-Purpose Buildings/ Facilities to support Social Services
300226100388000	22AA0063 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 51-A NANGAISAN EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	12/01/2021	02/03/2022	02/11/2022	GAA 2022	1,979,926.77		1,979,926.77	Multi-Purpose Buildings/ Facilities to support Social Services
300226100392000	22AA0064 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 59-B DIRUA NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05-11/2021	12/01/2021	02/23/2022	03/04/2022	GAA 2022	1,979,933.25		1,979,933.25	Multi-Purpose Buildings/ Facilities to support Social Services

300226100413000	22AA0065 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY MANAYON, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05- 11/2021	12/01/2021	02/07/2022	02/16/2022	GAA 2022	1,979,981.87		1,979,981.87	Multi-Purpose Buildings/ Facilities to support Social Services
300226100429000	22AA0066 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SURONG, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05- 11/2021	12/01/2021	03/03/2022	03/10/2022	GAA 2022	1,979,984.56		1,979,984.56	Multi-Purpose Buildings/ Facilities to support Social Services
300221100199000	22AA0067 - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05- 11/2021	12/01/2021	02/08/2022	02/16/2022	GAA 2022	19,799,999.89		19,799,999.89	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	22AA0068 -CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAUBAO CREEK, BARANGAY PILA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/12- 18/2021								CANCELLED - NOT IN GAA 2022
300226100378000	22AA0069 - CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 31 CALIOT LIBONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/16/2022	02/23/2022	GAA 2022	1,979,959.30		1,979,959.30	Multi-Purpose Buildings/ Facilities to support Social Services
310107100364000	22AA0070 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0587+(-900) - K0588+000, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/08/2022	02/16/2022	GAA 2022	39,199,892.66		39,199,892.66	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

	22AA0071 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0587+600 - K0587+640, PAGUDPUD, ILOCOS NORTE TO 22A00206	CONSTRUCTION SECTION	Yes	Public Bidding															CANCELLED
310107100365000	22AA0072 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0588+200 - K0588+260, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/08/2022	02/16/2022	GAA 2022	48,999,942.56			48,999,942.56					Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide	
310203100536000	22AA0073 - ROAD WIDENING- TERTIARY ROADS-ILOCOS NORTE- APAYAO ROAD - K0490+(-839) - K0490+(-559), K0493+000 - K493+325, K0493+400 - K0494+017, K0494+038.15 - K0494+400, SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/28/2022	03/10/2022	GAA 2022	27,178,456.49			27,178,456.49					Road Widening	
310207100191000	22AA0074 - OFF CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH ROAD - K0491+278 - K0491+799, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/21/2022	02/28/2022	GAA 2022	19,081,937.16			19,081,937.16					Off-Carriageway Improvement	
310305101556000	22AA0075 - WIDENING OF PERMANENT BRIDGES - AYORO BR. (B005441Z) ALONG MANILA NORTH ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/07/2022	02/16/2022	GAA 2022	44,099,985.20			44,099,985.20					Widening of Permanent Bridges	
	22AA0076 - CONSTRUCTION OF SAN CRISTOBAL IMPOUNDING DAM, BRGY. SAN CRISTOBAL, MUNICIPALITY OF SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	PUBLIC BIDDING	11/17- 23/2021													CANCELLED - NOT IN GAA 2022	

300203101459000	22AA0077 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TRIP) DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMININAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/08-14/2021	12/27/2021	06/09/2022	06/17/2022	GAA 2022	3,919,993.10		3,919,993.10	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203101132000	22AA0078 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17-23/2021	12/07/2021	06/09/2022	06/17/2022	GAA 2022	3,919,999.38		3,919,999.38	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300215100909000	22AA0079 - CONSTRUCTION OF BARANGAY ROAD, BANGU, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17-23/2021	12/07/2021	02/08/2022	02/16/2022	GAA 2022	14,699,660.15		14,699,660.15	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
300215100916000	22AA0080 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD, ARLAN-BUGAS ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17-23/2021	12/07/2021	06/09/2022	06/17/2022	GAA 2022	28,523,417.10		28,523,417.10	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities
300226100367000	22AA0081 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 3 NUESTRA SRA. DEL ROSARIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06-12/2021	12/27/2021	02/08/2022	02/16/2022	GAA 2022	1,979,947.29		1,979,947.29	Multi-Purpose Buildings/ Facilities to support Social Services

300226100371000	22AA0082 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 15 SAN GUILLERMO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/03/2022	02/11/2022	GAA 2022	1,979,918.79		1,979,918.79	Multi-Purpose Buildings/ Facilities to support Social Services
300226100375000	22AA0083 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 26 SAN MARCELINO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	03/18/2022	03/25/2022	GAA 2022	1,979,934.69		1,979,934.69	Multi-Purpose Buildings/ Facilities to support Social Services
300226100377000	22AA0084 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 30-A SUYO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/16/2022	02/23/2022	GAA 2022	1,979,940.03		1,979,940.03	Multi-Purpose Buildings/ Facilities to support Social Services
300226100381000	22AA0085 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 33-A LA PAZ, PROPER, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/03/2022	02/11/2022	GAA 2022	1,979,934.64		1,979,934.64	Multi-Purpose Buildings/ Facilities to support Social Services
300226100382000	22AA0086 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 34-A GABU NORTE WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/03/2022	02/11/2022	GAA 2022	1,979,938.84		1,979,938.84	Multi-Purpose Buildings/ Facilities to support Social Services
300226100383000	22AA0087 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/03/2022	02/11/2022	GAA 2022	1,979,912.59		1,979,912.59	Multi-Purpose Buildings/ Facilities to support Social Services
300226100387000	22AA0088 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 39 STA. ROSA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/08/2022	02/16/2022	GAA 2022	1,979,940.06		1,979,940.06	Multi-Purpose Buildings/ Facilities to support Social Services

300226100389000	22AA0089 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 51-B NANGALISAN WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10- 16/2021	12/21/2021	02/08/2022	02/16/2022	GAA 2022	1,979,988.01		1,979,988.01	Multi-Purpose Buildings/ Facilities to support Social Services
300226100390000	22AA0090 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 55-A BARTI- PANDAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/08/2022	02/16/2022	GAA 2022	1,979,951.07		1,979,951.07	Multi-Purpose Buildings/ Facilities to support Social Services
300226100393000	22AA0091 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 61 CATABAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/23/2022	03/04/2022	GAA 2022	1,979,932.05		1,979,932.05	Multi-Purpose Buildings/ Facilities to support Social Services
300226100394000	22AA0092 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 62-A NAVOTAS NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/07/2022	02/16/2022	GAA 2022	1,979,950.74		1,979,950.74	Multi-Purpose Buildings/ Facilities to support Social Services
300226100395000	22AA0093 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 62-B NAVOTAS SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/07/2022	02/16/2022	GAA 2022	1,979,925.24		1,979,925.24	Multi-Purpose Buildings/ Facilities to support Social Services
300226100397000	22AA0094 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	03/08/2022	03/17/2022	GAA 2022	1,979,939.41		1,979,939.41	Multi-Purpose Buildings/ Facilities to support Social Services
300226100398000	22AA0095 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY BIMMANGA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/09/2021	02/21/2022	02/28/2022	GAA 2022	1,979,997.16		1,979,997.16	Flood Mitigation Structures protecting Public Infrastructures/Facil- ities

300226100399000	22AA0096 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BOYBOY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	03/18/2022	03/25/2022	GAA 2022	1,979,891.56		1,979,891.56	Multi-Purpose Buildings/ Facilities to support Social Services
300226100402000	22AA0097 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CARUSIPAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	01/20- 26/2022	02/08/2022	03/15/2022	03/24/2022	GAA 2022	1,979,954.52		1,979,954.52	Multi-Purpose Buildings/ Facilities to support Social Services
300226100405000	22AA0098 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DAVILA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	01/20- 26/2022	02/08/2022	03/15/2022	03/24/2022	GAA 2022	1,979,930.79		1,979,930.79	Multi-Purpose Buildings/ Facilities to support Social Services
300226100427000	22AA0099 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SUSCUQUEN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06- 12/2021	12/27/2021	02/08/2022	02/16/2022	GAA 2022	1,979,955.13		1,979,955.13	Multi-Purpose Buildings/ Facilities to support Social Services
300105200665000	22AA0100 - CONSTRUCTION OF DPWH ILOCOS NORTE 1ST DEO BUILDING CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10- 16/2021	12/29/2021	03/03/2022	03/10/2022	GAA 2022	6,929,951.73		6,929,951.73	Multi-Purpose Buildings/ Facilities to support Social Services
300226100370000	22AA0103 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10- 16/2021	12/29/2021	02/16/2022	02/23/2022	GAA 2022	1,979,984.06		1,979,984.06	Multi-Purpose Buildings/ Facilities to support Social Services
300226100372000	22AA0104 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 15 SAN ROQUE I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	12/06- 12/2021	12/27/2021	02/08/2022	02/16/2022	GAA 2022	1,979,998.71		1,979,998.71	Multi-Purpose Buildings/ Facilities to support Social Services

300226100373000	22AA0105 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 16 SAN ROQUE II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/16/2022	02/23/2022	GAA 2022	1,979,967.40		1,979,967.40	Multi-Purpose Buildings/ Facilities to support Social Services
300226100374000	22AA0106 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 23 PANINANAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06- 12/2021	12/27/2021	02/23/2022	03/04/2022	GAA 2022	1,979,811.42		1,979,811.42	Multi-Purpose Buildings/ Facilities to support Social Services
300226100379000	22AA0107 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 32 COROCOR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/16/2022	02/23/2022	GAA 2022	1,979,961.87		1,979,961.87	Multi-Purpose / Facilities
300226100384000	22AA0108 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 36 NATBA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/08/2022	02/16/2022	GAA 2022	1,979,992.90		1,979,992.90	Multi-Purpose Buildings/ Facilities to support Social Services
300226100396000	22AA0109 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY AGGASI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	03/03/2022	03/10/2022	GAA 2022	1,979,966.68		1,979,966.68	Multi-Purpose Buildings/ Facilities to support Social Services
300226100401000	22AA0110 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY CAPARISPISAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06- 12/2021	12/27/2021	03/08/2022	03/17/2022	GAA 2022	1,979,984.69		1,979,984.69	Multi-Purpose Buildings/ Facilities to support Social Services
300226100412000	22AA0111 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY LUBNAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/23/2022	03/04/2022	GAA 2022	1,979,938.47		1,979,938.47	Multi-Purpose Buildings/ Facilities to support Social Services

300226100414000	22AA0112 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY NAGBALAGAN, BANGU, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	01/20- 26/2022	02/08/2022	03/18/2022	03/25/2022	GAA 2022	1,979,844.61		1,979,844.61	Multi-Purpose Buildings/ Facilities to support Social Services
300226100418000	22AA0113 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17- 23/2021	12/07/2021	02/08/2022	02/16/2022	GAA 2022	1,979,925.32		1,979,925.32	Multi-Purpose Buildings/ Facilities to support Social Services
300226100420000	22AA0114 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN JOSE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/08/2022	02/16/2022	GAA 2022	1,979,899.17		1,979,899.17	Multi-Purpose Buildings/ Facilities to support Social Services
300226100423000	22AA0115 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/16/2022	02/23/2022	GAA 2022	1,979,987.53		1,979,987.53	Multi-Purpose Buildings/ Facilities to support Social Services
300226100424000	22AA0116 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAOTI, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02- 08/2021	12/21/2021	02/16/2022	02/23/2022	GAA 2022	1,979,792.41		1,979,792.41	Multi-Purpose Buildings/ Facilities to support Social Services
300226100425000	22AA0117 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAUD, PAUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06- 12/2021	12/27/2021	02/16/2022	02/23/2022	GAA 2022	1,979,998.23		1,979,998.23	Multi-Purpose Buildings/ Facilities to support Social Services
300226100426000	22AA0118 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19- 25/2021	12/09/2021	02/08/2022	02/16/2022	GAA 2022	1,979,919.26		1,979,919.26	Multi-Purpose Buildings/ Facilities to support Social Services

300229100010000	22AA0119 - CONSTRUCTION OF WATER SYSTEM, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	12/06-12/2021	12/27/2021	02/16/2022	02/23/2022	GAA 2022	1,979,437.33		1,979,437.33	Public Water Supply System (Level II or III)
310201100951000	22AA0120 - ROAD WIDENING- PRIMARY ROADS-MANILA NORTH ROAD (S00034LZ) - K0562+262 - K0565+086	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/23-03/01/2022	03/14/2022	03/23/2022	03/30/2022	GAA 2022	44,963,498.09		44,963,498.09	Road Widening - Primary Roads
310201100952000	22AA0121 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH ROAD - K0491+799 - K0493+216	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/17-23/2022	03/08/2022	03/23/2022	03/30/2022	GAA 2022	12,414,911.42		12,414,911.42	Road Widening - Primary Roads
310201100953000	22AA0122 - ROAD WIDENING- PRIMARY ROADS-MANILA NORTH ROAD (S00034LZ) - K0565+454 - K0567+140	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/23-03/01/2022	03/14/2022	03/23/2022	03/30/2022	GAA 2022	26,404,793.24		26,404,793.24	Road Widening - Primary Roads
310201100954000	22AA0123 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD. - K0567 + 160 - K0569 + 593	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/17-23/2022	03/08/2022	03/23/2022	03/30/2022	GAA 2022	10,961,389.44		10,961,389.44	Road Widening - Primary Roads
310201100955000	22AA0124 - ROAD WIDENING- PRIMARY ROADS-MANILA NORTH ROAD (S00034LZ) - K0569+693 - K0572+179	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/24-03/02/2022	03/15/2022	03/23/2022	03/30/2022	GAA 2022	34,967,271.66		34,967,271.66	Road Widening - Primary Roads
310201100956000	22AA0125 - ROAD WIDENING- PRIMARY ROADS-MANILA NORTH ROAD (S00034LZ) - K0573+700 - K0576+000	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/17-23/2022	03/08/2022	03/23/2022	03/30/2022	GAA 2022	35,957,155.22		35,957,155.22	Road Widening - Primary Roads

310201100957000	22AA0126 - ROAD WIDENING- PRIMARY ROADS-MANILA NORTH ROAD (S00034LZ) - K0580+337 - K0581+824	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/11- 17/2022	03/02/2022	03/23/2022	03/30/2022	GAA 2022	21,851,661.13		21,851,661.13	Road Widening - Primary Roads
320101107916000	22AA0127 - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. ALEM SITO SADI, 0+000 - 0+788, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21- 27/2022	02/09/2022	03/21/2022	03/23/2022	GAA 2022	48,999,440.19		48,999,440.19	Construction/Maint enance of Flood Mitigation Structures and Drainage Systems
320101107917000	22AA0128 - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. SAN RAMON, 0+000-0+836, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/11- 17/2022	03/02/2022	03/23/2022	03/30/2022	GAA 2022	48,999,741.48		48,999,741.48	Construction/Maint enance of Flood Mitigation Structures and Drainage Systems
320101107918000	22AA0129 - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. ALEM SITO RANG-AV, 0+000 - 0+824, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21- 27/2022	02/09/2022	03/21/2022	03/23/2022	GAA 2022	48,999,463.29		48,999,463.29	Construction/Maint enance of Flood Mitigation Structures and Drainage Systems
320101107919000	22AA0130 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. CANAAM, 0+000-0+812, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26- 02/01/22	02/14/2022	03/22/2022	03/30/2022	GAA 2022	48,999,549.26		48,999,549.26	Construction/Maint enance of Flood Mitigation Structures and Drainage Systems

320101107920000	22AA0131 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. ALSEM, 0+000-0+798, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21-27/2022	02/09/2022	03/22/2022	03/23/2022	GAA 2022	48,999,390.16		48,999,390.16	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320102104781000	22AA0132 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN, BRGY. SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/11-17/2022	03/02/2022	03/23/2022	03/30/2022	GAA 2022	11,759,923.14		11,759,923.14	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102104782000	22AA0133 - CONSTRUCTION OF FLOOD MITIGATION FACILITIES ALONG LAOAG RIVER, STA. MAGDALENA CREEK (SINIGPIT), BARANGAY 15, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022	8/12/2022	8/17/2022	GAA 2022	34,299,442.18		34,299,442.18	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102104783000	22AA0134 - CONSTRUCTION OF FLOOD MITIGATION FACILITIES ALONG LAOAG RIVER, STA. MAGDALENA CREEK (SINIGPIT), BARANGAY 8, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26-02/01/22	02/14/2022	03/23/2022	03/30/2022	GAA 2022	34,299,755.73		34,299,755.73	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300215100911000	22AA0135 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) CONSTRUCTION OF DUPITTAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/23-03/01/2022	03/14/2022	03/23/2022	03/30/2022	GAA 2022	24,499,993.23		24,499,993.23	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

300215100912000	22AA0136 - CONSTRUCTION OF ROAD, BARANGAY CANAAM, VINTAR, ILOCOS NORTE (PHASE II)	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/24-03/02/2022	03/15/2022	03/24/2022	03/31/2022	GAA 2022	48,999,609.44		48,999,609.44	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215100913000	22AA0137 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, POBLACION - BUDUAN LINKING ROAD, BARANGAY POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/23-03/01/2022	03/14/2022	03/24/2022	03/31/2022	GAA 2022	48,999,742.85		48,999,742.85	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215100920000	22AA0138 - REHABILITATION OF ROAD, BARANGAY P.F. ALVIAR, SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02-08/2022	02/21/2022	3/23/2022	3/31/2022	GAA 2022	48,999,194.38		48,999,194.38	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215100919000	22AA0139 - REHABILITATION OF ROAD, BARANGAY BENGAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/17-23/2022	03/08/2022	03/21/2022	03/30/2022	GAA 2022	48,999,248.40		48,999,248.40	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215100914000	22AA0140 - SIPAG-ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES,REHABILITATION OF ROAD, BARANGAY P.F. ALVIAR AND BARANGAY SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022	08/12/2022	08/17/2022	GAA 2022	48,999,613.56		48,999,613.56	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

300215100921000	22AA0141 - CONSTRUCTION OF POBLACION-BUDUAN LINKING ROAD, BRGY. POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022	08/12/2022	08/17/2022	GAA 2022	48,999,241.20		48,999,241.20	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300219100469000	22AA0142 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BRGY. 18, 17, 14, 13, 10, 9, 8, 7, 3, 2 BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/24-03/02/2022	03/15/2022	03/23/2022	03/30/2022	GAA 2022	24,499,953.37		24,499,953.37	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219100470000	22AA0143 - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG BISLAK RIVER, BARANGAY CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26-02/01/22	02/14/2022	03/23/2022	03/30/2022	GAA 2022	48,999,333.79		48,999,333.79	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219100477000	22AA0145 - CONSTRUCTION OF FLOOD CONTROL DIKE ALONG KABUAYAN CREEK, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/15-02/21/2022	03/07/2022	03/23/2022	03/30/2022	GAA 2022	48,999,686.33		48,999,686.33	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300221100194000	22AA0146 - CONSTRUCTION/IMPROVEMENT OF ROAD AND BRIDGE, BARANGAY ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/23-03/01/2022	03/14/2022	03/23/2022	03/30/2022	GAA 2022	9,899,022.54		9,899,022.54	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

300221100195000	22AA0147 - CONSTRUCTION/IMPROVEMENT OF ROAD, BRGY. ALEO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/17- 23/2022	03/08/2022	03/22/2022	03/30/2022	GAA 2022	9,899,975.28		9,899,975.28	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221100196000	22AA0148 - CONSTRUCTION/IMPROVEMENT OF ROAD, BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02- 08/2022	02/21/2022	03/22/2022	03/30/2022	GAA 2022	9,899,996.40		9,899,996.40	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221100197000	22AA0149 - CONSTRUCTION/IMPROVEMENT OF ROAD, BRGY. MAGABOBO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02- 08/2022	02/21/2022	03/23/2022	03/30/2022	GAA 2022	9,899,999.16		9,899,999.16	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221100198000	22AA0150 - CONSTRUCTION/IMPROVEMENT OF ROAD, BRGY. SARICAO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/11- 17/2022	03/02/2022	03/23/2022	03/30/2022	GAA 2022	9,899,989.50		9,899,989.50	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300225100102000	22AA0151 - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR RIVER (BISLAK RIVER), BRGY. ALEM, SITIO NAMNAMAMA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21- 27/2022	02/09/2022	03/21/2022	03/23/2022	GAA 2022	43,559,791.20		43,559,791.20	Flood Mitigation Structures protecting Public Infrastructures/Facil ities

300225100103000	22AA0152 - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR RIVER (BISLAK RIVER), BRGY. CANAAM, SITIO CANADEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26-02/01/22	02/14/2022	03/22/2022	03/30/2022	GAA 2022	49,499,628.27		49,499,628.27	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300226100430000	22AA0153 - CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY TANGAON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21-27/2022	02/09/2022	03/22/2022	03/30/2022	GAA 2022	2,969,988.28		2,969,988.28	Multi-Purpose Buildings/ Facilities to support Social Services
300226100431000	22AA0154 - CONSTRUCTION OF MULTI PURPOSE BUILDING (SENIOR CITIZEN'S HEALTH BUILDING), BRGY. ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04-10/2022	02/23/2022	03/24/2022	03/31/2022	GAA 2022	4,949,981.55		4,949,981.55	Multi-Purpose Buildings/ Facilities to support Social Services
300228100009000	22AA0155 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY BURAYOC, PAGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21-27/2022	02/21/2022	03/21/2022	03/30/2022	GAA 2022	4,949,966.01		4,949,966.01	Multi-Purpose Buildings/ Facilities to support Social Services
300228100010000	22AA0156 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY SAUD, PAGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02-08/2022	03/16/2022	6/9/2022	6/17/2022	GAA 2022	4,949,972.89		4,949,972.89	Multi-Purpose Buildings/ Facilities to support Social Services
200000100491000	22AA0157 - ROAD SAFETY OF CASIL-PILA BRIDGE APPROACHES ALONG RODOLFO G. FARIÑAS JR. BY-PASS ROAD, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	NO	PUBLIC BIDDING	02/11-17/2022	03/02/2022	03/18/2022	03/25/2022	SR2022-02-004128	556,797.02	556,797.02		Road Safety
300116201297000	22AA0158 - CONCRETING OF BRGY. BALACAD FARM-TO-MARKET ROAD, BRGY. BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/31-04/06/2022	04/19/2022	05/25/2022	05/30/2022	SR2022-03-009326	19,899,998.90		19,899,998.90	Farm-to-Market Roads

300116201297000	22AA0159 - CONCRETING OF BRGY. TARRAG FARM-TO-MARKET ROAD, BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/31-04/06/2022	04/19/2022	05/25/2022	05/30/2022	SR2022-03-004292	11,939,967.09		11,939,967.09	Farm-to-Market Roads
300101200001000	22AA0160-CONSTRUCTION OF CLASSROOM, 1 STY 2CL, SAOT ES BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022	11/15/2022	11/24/2022	SR2022-11-014927	4,999,986.52		4,999,986.52	Construction of Classroom
	22AA0161-CONSTRUCTION OF CLASSROOM, 1 STY 2CL, VIRBIRA-ANGSET ES CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022						-	Construction of Classroom
300101200001000	22AA0162-CONSTRUCTION OF CLASSROOM, 1 STY 2CL, CARASI ES CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022	11/15/2022		SR2022-11-014927	4,999,984.96		4,999,984.96	Construction of Classroom
300101200001000	22AA0163-CONSTRUCTION OF CLASSROOM, 1 STY 2CL, ADAMS CES ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/15-21/2022	08/03/2022	11/15/2022		SR2022-11-014927	4,999,944.05		4,999,944.05	Construction of Classroom
200000100020000	22AA0164-REPAIR/MAINTENANCE OF BRGY. BANI FLOOD CONTROL STRUCTURE ALONG ALAMANAN CREEK, BRGY. BANI BACARRA, ILOCOS NORTE	MAINTENANCE SECTION	NO	PUBLIC BIDDING	07/20-26/2022	08/08/2022	08/17/2022	08/25/2022	SR2022-05-010769	1,499,701.38		1,499,701.38	Repair/ Maintenance of Flood Control Structure
200000100020000	22AA0165-REPAIR AND MAINTENANCE OF BRGY. DUPITAC FLOOD CONTROL STRUCTURE ALONG GUJIST RIVER, BRGY. DUPITAC, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	NO	PUBLIC BIDDING	07/20-26/2022	08/08/2022	08/30/2022	09/07/2022	SR2022-05-010769	1,389,942.13		1,389,942.13	Repair/ Maintenance of Building

200000100020000	22AA0166-REPAIR/MAINTENANCE OF DILG BUILDING PNP, LAOAG CITY POLICE STATION AND REPAIR/MAINTENANCE OF DILG BUILDING, BUREAU OF FIRE PROTECTION BUILDING, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	NO	PUBLIC BIDDING	07/20-26/2022	08/08/2022	08/30/2022	09/07/2022	SR2022-05-010769	999,916.17	999,916.17	-	Repair/ Maintenance of Building
200000100011000	22AA0167-CONSTRUCTION OF FLOOD CONTROL FACILITIES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS (LRBFCSPI), VINTAR FLOOD CONTROL ALONG BISLAK RIVER, BRGY. TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	07/29-08/04/2022	08/17/2022	08/22/2022	08/30/2022	SR2022-07-012101	39,999,879.20		39,999,879.20	Construction of Flood Control Facilities
200000100015000	22AA0168-MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES - POST ONDOY AND PEPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTIRP) - FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER AND TRIBUTARIES, DOWNSTREAM OF EXISTING STRUCTURE OF SINIGPIT, BRGY. 15 STA. MAGDALENA, SARRAT, ILOCOS NORTE	MAINTENANCE SECTION	NO	PUBLIC BIDDING	07/29-08/04/2022	08/17/2022	08/22/2022	08/30/2022	SR2022-07-012102	29,999,858.35	29,999,858.35	-	Maintenance, Repair and Rehabilitation of Infrastructure Facilities
300205100003000	22AA0169-CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS)	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	08/15-21/2022	09/05/2022	09/16/2022	09/23/2022	SR2022-07-012664	2,689,713.77		2,689,713.77	Construction of Rainwater Collection System
300205100003000	22AA0170-CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS)	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	09/23-29/2022	10/17/2022	10/24/2022	11/02/2022	SR2022-09-013328	4,438,934.76		4,438,934.76	Construction of Rainwater Collection System

300200100003000	22AA0178-REPAIR/REHABILITATION OF ROAD WITH SLOPE PROTECTION ALONG ADAMS, ILOCOS NORTE (STATION V)	MAINTENANCE SECTION	NO	PUBLIC BIDDING	11/9-15/2022	11/28/2022	12/07/2022	12/15/2022	SR2022-11-015418	31,090,955.79		31,090,955.79	Repair/ Rehabilitation of Roads with Slope Protection
300200100003000	22AA0179-REPAIR/REHABILITATION OF DAMAGED ROAD WITH SLOPE PROTECTION ALONG ADAMS, ILOCOS NORTE (STATION VI)	MAINTENANCE SECTION	NO	PUBLIC BIDDING	11/9-15/2022	11/28/2022	12/07/2022	12/15/2022	SR2022-11-015418	3,597,123.06		3,597,123.06	Repair/ Rehabilitation of Roads with Slope Protection
300200100003000	22AA0180-REPAIR/REHABILITATION OF COLLAPSED BRIDGE APPROACH ALONG ADAMS, ILOCOS NORTE (STATION VII)	MAINTENANCE SECTION	NO	PUBLIC BIDDING	11/9-15/2022	11/28/2022	12/07/2022	12/15/2022	SR2022-11-015418	5,898,417.68		5,898,417.68	Repair/ Rehabilitation of Collapsed Bridge

Prepared by:


JAMES R. DOLOROSO
 BAC Secretariat Head

Recommended for Approval by:


ROBERT G. RABAGO
 BAC Chairperson

Approved:


GLENN C. MIGUEL
 District Engineer