




Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE IV-B  
 Narra, Palawan


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0027	Road Upgrading (Unpaved to Paved) of Quezon-Aramayawan Road (S00015PW), KO158+665-KO158+749-KO158+749-KO158+849, and KO172+635-KO175+005, Quezon, Palawan	Construction Section	Public Bidding	11/22-28/2017	12/21/2017	12/27/2017	1/5/2018	FY 2018 GAA	<b>Php78,660,661.40</b>			Earthworks, Subbase & Base Course, Surface Course, Drainage and Slope Protection Structure Miscellaneous Structure
18EF0028	Road Upgrading (Unpaved to Paved) of Aramayawan-Berong-Puerto Princesa Road, Road K0202+521-K0205+825 Quezon, Palawan	Construction Section	Public Bidding	11/22-28/2017	12/21/2017	12/27/2017	1/5/2018	FY 2018 GAA	<b>Php97,124,610.50</b>			Earthworks, Subbase & Base Course, Surface Course, Bridge Construction, Drainage and Slope Protection Structures & Miscellaneous Structure
18EF0029	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tigaplan River Flood Control Structure, Brooke's Point, Palawan	Construction Section	Public Bidding	11/22-28/2017	12/21/2017	12/27/2017	1/5/2018	FY 2018 GAA	<b>Php97,999,998.12</b>			Construction of 2,080 l.m. Upstream
18EF0030	Construction of New Permanent Bridges, Malitub Bridge along Palawan Circumferential Road, Bataraza, Palawan	Construction Section	Public Bidding	11/22-28/2017	12/21/2017	12/27/2017	1/5/2018	FY 2018 GAA	<b>Php48,999,998.03</b>			Earthworks, Subbase & Base Course, Surface Course, Bridge Construction, Drainage and Slope Protection Structures & Miscellaneous Structure


Prepared by:

  
**ARNEL C. PORTALES**  
 Head BAC-Secretariat  
 Date: \_\_\_\_\_

Recommended by:

  
**ELMER L. MAYANGITAN**  
 Asst. District Engineer/ BAC Chairman  
 Date: \_\_\_\_\_

Approved by:

  
**ALEJANDRO M. VENTILACION**  
 District Engineer  
 Date: \_\_\_\_\_

R4B.13 AOM/ACP