



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office X
Balase Street, El Salvador City

January 30, 2023

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Road, Ortigas Center, Pasig City

Dear Director Santiago,

Pursuant to Section 12.2 Rule V of the 2016 Revised IRR of R.A. 9184, we are submitting our **Final Annual Procurement Plan for the CY 2023** using the form prescribed by GPPB in the printed format. An electronic copy of this report was also sent to you via email address: app@gppb.gov.ph.

Very truly yours,


ACHILLES B. PIMENTEL
District Engineer


R10.18 har/MAR



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KL0001	Construction of Multi-Purpose Building Barangay Malanang, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
23KL0002	Construction of Multi-Purpose Building Barangay Sugbongcogon, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
23KL0003	Construction of Multi-Purpose Building Barangay Poblacion Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
23KL0004	Construction of Philippine Drug Enforcement Agency (PDEA) Regional Office X Building, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
23KL0005	Construction of Water system, Barangay Mohon, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Water System
23KL0006	Construction of Water system, Barangay Rosario, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Water System
23KL0007	Construction of Water system, Barangay Gracia, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Water System
23KL0008	Rehabilitation of Water System, Barangay Malangad, Giatugum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Rehabilitation of Water System
23KL0009	Rehabilitation of Water System, Barangay Mulogan, El Salvador, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Rehabilitation of Water System
23KL0010	Rehabilitation of Water System, Barangay Poblacion, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 22, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Rehabilitation of Water System
23KL0011	Asset Preservation Program - Preventive Maintenance - Primary Roads along Buluan City-Cagayan de Oro City-Iligan City Rd - K1451 + 174 - K1451 + 428	Construction Section	Yes	Competitive Bidding	October 7, 2022	December 06, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php12,322,520.00	-	Php12,322,520.00	Preventive Maintenance
23KL0012	Asset Preservation Program - Preventive Maintenance - Primary Roads along Buluan City-Cagayan de Oro City-Iligan City Rd - K1460 + 934 - K1461 + 895, K1463 + 420 - K1463 + 743	Construction Section	Yes	Competitive Bidding	October 7, 2022	December 06, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php48,487,460.00	-	Php48,487,460.00	Preventive Maintenance
23KL0013	Asset Preservation Program - Preventive Maintenance - Primary Roads along Buluan City-Cagayan de Oro City-Iligan City Rd - K1480 + 370 - K1480 + 603, K1484 + 014 - K1484 + 278, K1486 + 460 - K1486 + 650, K1495 + 000 - K1495 + 021, K1508 + 503, - K1508 + 781, K1511 + 000 - K1511 + 110	Construction Section	Yes	Competitive Bidding	October 7, 2022	December 06, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php19,567,660.00	-	Php19,567,660.00	Preventive Maintenance
23KL0014	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Buluan City-Cagayan de Oro City-Iligan City Rd - K1406 + 473 - K1406 + 642, K1445 + (-169) - K1445 + 490, K1487 + 351 - K1487 + 401, K1488 + 850 - K1489 + 430, K1490 + 900 - K1491 + 288, K1494 + 477 - K1494 + 780, K1499 + 695 - K1500 + 010	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 28, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php49,000,000.00	-	Php49,000,000.00	Rehabilitation/Reconstruction of Road

Submitted by:

Recommended by:

Approved by:

HARRY A. RAPILZA
 Engineer II
 BAC Secretariat

MARIA A. RABANES
 Chief, Planning and Design Section
 BAC Chairman

ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement		PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
	PAP	Program/Project				Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MODE	CO		
23KL0015		Construction of Flood Control Structure along Amoros River (Upstream of Amoros Br.), Amoros, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 7, 2022	November 28, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php68,850,000.00	-	Php68,850,000.00	Construction of Flood Control	
23KL0016		Network Development Program - Road Widening - Primary Roads along Butuan City-Cagayan de Oro City-Iligan City Rd - K1445 + 483 - K1446 + 255, K1447 + 605 - K1447 + 772, K1459 + 447 - K1459 + 823	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php55,218,265.00	-	Php55,218,265.00	Road Widening	
23KL0017		Network Development Program - Road Widening - Primary Roads along Butuan City-Cagayan de Oro City-Iligan City Rd - K1471 + 080 - K1472 + 710	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php66,739,400.00	-	Php66,739,400.00	Road Widening	
23KL0018		Network Development Program - Road Widening - Secondary Roads along Gingoog-Claveria-Villanueva Rd - K1357 + 210, K1357 + 730 - K1358 + 120, K1358 + 230 - K1359 + 400, K1359 + 700 - K1360 + 000	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php65,214,700.00	-	Php65,214,700.00	Road Widening	
23KL0019		Network Development Program - Road Widening - Secondary Roads along Gingoog-Claveria-Villanueva Rd - K1360 + 440, K1360 + 640 - K1361 + 460	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php42,173,320.00	-	Php42,173,320.00	Road Widening	
23KL0020		Widening of Permanent Bridges, Patrocenio Br. (B01225MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php24,500,000.00	-	Php24,500,000.00	Widening of Bridge	
23KL0021		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads along Gingoog-Claveria-Villanueva Rd - K1351 + 250 - K1351 + 550	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php39,200,000.00	-	Php39,200,000.00	Rehabilitation/Reconstruction of Road	
23KL0022		Rehabilitation/ Major Repair of Permanent Bridges, Mandangisao Br. (B01319MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	October 28, 2022	December 07, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php1,470,000.00	-	Php1,470,000.00	Rehabilitation/Major Repair of Bridge	
23KL0023		Rehabilitation/ Major Repair of Permanent Bridges, Taytayan Br. (B01328MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	October 28, 2022	December 07, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php1,000,000.00	-	Php1,000,000.00	Rehabilitation/Major Repair of Bridge	
23KL0024		Network Development Program - Off-Carriageway Improvement - Primary Roads along Butuan City-Cagayan de Oro City-Iligan City Rd - K1448 + 585 - K1450 + 345	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php29,400,000.00	-	Php29,400,000.00	Off-Carriageway Improvement	
23KL0025		Network Development Program - Off-Carriageway Improvement - Primary Roads along Butuan City-Cagayan de Oro City-Iligan City Rd - K1451 + 468 - K1454 + 236	Construction Section	Yes	Competitive Bidding	October 28, 2022	November 24, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php49,000,000.00	-	Php49,000,000.00	Off-Carriageway Improvement	
23KL0027		Road in Dinugon connecting PHIVIDEC Industrial Site, Sta. Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 05, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php32,340,000.00	-	Php32,340,000.00	Construction of Road	
23KL0028		Access Road leading to Malanang Ostirich Farm, Bigay, Malanang, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 05, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php45,080,000.00	-	Php45,080,000.00	Construction of Road	
23KL0029		Construction of Water Supply System, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 06, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php48,250,000.00	-	Php1,980,000.00	Construction of Water Supply System	
23KL0030		Construction of Road, Barangay Poblacion, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	November 28, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road	

Submitted by:


HARRY A. RAPLEZA
Engineer II
BAC Secretariat

Recommended by:


MARINA A. RABANES
Chief, Planning and Design Section
BAC Chairman

Approved by:


ACNILES E. PRIENTEL
District Engineer,

Code	Procurement	PMO/End-User	Is this an Entry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23KL0031	Construction of Road, Barangay Bobotugan, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	November 28, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0032	Construction of Road, Barangay Dayawan, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	November 28, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0033	Construction of Road, Barangay Sta. Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	November 28, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0034	Construction of Road, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 01, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0035	Construction of Road, Barangay Pobladon, Naawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 01, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0036	Construction of Road, Barangay Rosario, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 01, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0037	Construction of Road, Barangay Gimayjan, Libertad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 01, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0038	Construction of Road, Barangay Baluarte, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 05, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php9,900,000.00	-	Php9,900,000.00	Construction of Road
23KL0039	Construction of Road at Manticao to Opol Road, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 9, 2022	December 05, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0040	Construction of Road, Barangay Sta. Cruz, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0041	Construction of Road, Barangay Sta Cruz, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0042	Construction of Road, Sitio Mabini, Barangay Rizal, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road
23KL0044	Construction of Lapad, Lagundingan to Lourdes Alubijid Road, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 22, 2022	December 13, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php24,500,000.00	-	Php24,500,000.00	Construction of Road
23KL0046	Access Road PR-2 (Barbero Road) and Service Road (SR) 6 connecting PHIVIDEC Industrial Site Tagoloan Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 30, 2022	December 19, 2022	January 30, 2023	February 01, 2023	GAA - 2023	Php29,400,000.00	-	Php29,400,000.00	Construction of Road

Submitted by:


MARK A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:



MARIANA A. RABANES
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
PAP														
23KL0049	Construction of Multi-Purpose Building, Hinterland Health Care Development Center, Brgy. Tingalan, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 10, 2023	January 30, 2023	February 11, 2023	February 14, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB	
23KL0050	Construction of Multi-Purpose Building (Salawaga Day Care Center), Brgy. Tingalan, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 10, 2023	January 30, 2023	February 11, 2023	February 14, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB	
23KL0051	Construction of Road from Brgy. Pangayawan Gilagum to Brgy. Lapad, Laguindingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 10, 2023	January 30, 2023	February 11, 2023	February 14, 2023	GAA - 2023	Php19,800,000.00	-	Php19,800,000.00	Constructing of Road	
23KL0052	Construction of Solar Water System, Barangay Tumbajon, Laguindingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 12, 2023	January 31, 2023	February 12, 2023	February 15, 2023	GAA - 2023	Php9,800,000.00	-	Php9,800,000.00	Construction of Solar Water System	
23KL0053	Construction of Solar Water System, Barangay Tuod, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 12, 2023	January 31, 2023	February 12, 2023	February 15, 2023	GAA - 2023	Php9,800,000.00	-	Php9,800,000.00	Construction of Solar Water System	
23KL0054	Construction of Road from Brgy. Pangayawan, Gilagum - Brgy. Lapad, Laguindingan, Misamis Oriental, Package 2	Construction Section	Yes	Competitive Bidding	January 12, 2023	January 31, 2023	February 12, 2023	February 15, 2023	GAA - 2023	Php19,800,000.00	-	Php19,800,000.00	Construction of Road	
23KL0055	Installation of Streetlights for the road from the National Highway to Laguindingan Airport, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 13, 2023	February 01, 2023	February 13, 2023	February 16, 2023	GAA - 2023	Php10,000,000.00	-	Php10,000,000.00	Installation of Streetlight	
23KL0058	Construction of Road from Brgy. Pangayawan, Gilagum to Brgy. Lapad, Laguindingan, Misamis Oriental (Package 3)	Construction Section	Yes	Competitive Bidding	January 13, 2023	February 01, 2023	February 13, 2023	February 16, 2023	GAA - 2023	Php29,700,000.00	-	Php29,700,000.00	Construction of Road	
23KL0059	Construction of Flood Control, Barangay Poblacion, Lugait, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 18, 2023	February 06, 2023	February 18, 2023	February 21, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Flood Control	
23KL0060	Construction of Road, Barangay Natumulan, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 18, 2023	February 06, 2023	February 18, 2023	February 21, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00	Construction of Road	
23KL0061	Construction of Flood Control Structure along Downstream of Tagoloan Bridge, Package 1, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 18, 2023	February 06, 2023	February 18, 2023	February 21, 2023	GAA - 2023	Php77,200,000.00	-	Php77,200,000.00	Construction of Flood Control	
23KL0062	Construction of Local Road, Purok S-A Brgy Pagawan, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 24, 2023	February 13, 2023	February 25, 2023	February 28, 2023	GAA - 2023	Php9,900,000.00	-	Php9,900,000.00	Construction of Road	

Submitted by:


HANNA A. RAPILZA
Engineer II
BAC Secretariat

Recommended by:


MIRIANA A. RABANES
Chief, Planning and Design Section
BAC Chairman

Approved by:


ACHILLES L. PIMENTEL
District Engineer

Code	Procurement Program/Project	Schedule for Each Procurement Activity							Estimated Budget (PHP)			Remarks		
		PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE		CO	
PAP														Brief description of Program/Project
23KL0063	Network Development Program - Road Widening - Primary Roads along Butuan City-Cagayan de Oro City-Iligan City Rd - K1491+330-K1491+731, K1491+749-K1492+288, K1495+739-K1496+100	Construction Section	Yes	Competitive Bidding	January 24, 2023	February 13, 2023	February 25, 2023	February 26, 2023	GAA - 2023	Php44,273,460.00	-	Php44,273,460.00		Road Widening
23KL0064	Construction of Flood Control Structure along Downstream of Tagoloan Bridge, Package 2, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 24, 2023	February 13, 2023	February 25, 2023	February 26, 2023	GAA - 2023	Php77,200,000.00	-	Php77,200,000.00		Construction of Flood Control
23KL0065	Construction of Solar Water System, Brgy., Natunolan, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 26, 2023	February 14, 2023	February 26, 2023	March 01, 2023	GAA - 2023	Php9,800,000.00	-	Php9,800,000.00		Construction of Solar Water System
23KL0066	Construction of Solar Water System, Barangay Poblacon, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 26, 2023	February 14, 2023	February 26, 2023	March 01, 2023	GAA - 2023	Php9,800,000.00	-	Php9,800,000.00		Construction of Solar Water System
23KL0067	Construction of Flood Control Structure along Solana River (Upstream of Solana Bridge), Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 26, 2023	February 14, 2023	February 26, 2023	March 01, 2023	GAA - 2023	Php77,200,000.00	-	Php77,200,000.00		Construction of Flood Control
23KL0068	Construction of Road from Barangay Aya-Aya, Lugait to Barangay Mat-I, Naawan, Misamis Oriental (Package 3)	Construction Section	Yes	Competitive Bidding	January 30, 2023	February 20, 2023	March 04, 2023	March 07, 2023	GAA - 2023	Php19,800,000.00	-	Php19,800,000.00		Construction of Road
23KL0069	Construction of Road from at Barangay Hinaplanan to Barangay Rizal, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 30, 2023	February 20, 2023	March 04, 2023	March 07, 2023	GAA - 2023	Php49,000,000.00	-	Php49,000,000.00		Construction of Road
23KL0070	Construction of Road, Brgy. Awang, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 30, 2023	February 20, 2023	March 04, 2023	March 07, 2023	GAA - 2023	Php49,500,000.00	-	Php49,500,000.00		Construction of Road
23KL0071	Construction of Flood Control Structure along Alae River (Right Bank) Package 1, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 30, 2023	February 20, 2023	March 04, 2023	March 07, 2023	GAA - 2023	Php66,500,000.00	-	Php66,500,000.00		Construction of Flood Control
	Construction of Flood Control Structure, Manticao River (Downstream of Manticao Bridge), Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php4,950,000.00	-	Php4,950,000.00		Construction of Flood Control
	Construction of Flood Control Structure along Alae River (Right Bank) Package 2, Barangay Casinglot, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php53,075,000.00	-	Php53,075,000.00		Construction of Flood Control
	Construction of Flood Control Structure along Pugaan River (Upstream of Sta. Ana Bridge), Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php77,200,000.00	-	Php77,200,000.00		Construction of Flood Control
	Construction of Flood Control Structure along Solana River (Downstream of Solana Bridge), Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php77,200,000.00	-	Php77,200,000.00		Construction of Flood Control
	Construction of Road at Barangay Hinaplanan to Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php49,000,000.00	-	Php49,000,000.00		Construction of Road

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


MARISSA A. RABANES
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement		Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/ Posting of IB/REI	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
	PMO/End-User	Program/Project				Submission/ Opening of Bids	Notices of Award	Contract Signing	Total	MOOE		CO			
PAP															Brief description of Program/Project
		Construction of Multi-Purpose Building Skills Training Center, Tagoloan, Misamis Oriental	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php99,000,000.00	-	Php99,000,000.00			Construction of MPB
		Construction of Claveria Market, Barangay Poblacion, Claveria, Misamis Oriental (Phase 1)	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php49,500,000.00	-	Php49,500,000.00			Construction of MPB
		Construction of Multi-Purpose Facilities (Sports and Cultural Center), Tagoloan, Misamis Oriental	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php49,000,000.00	-	Php49,000,000.00			Construction of MPB
		Construction of Multi Purpose Building (Public Market with Terminal), Poblacion, Naawan, Misamis Oriental	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php49,500,000.00	-	Php49,500,000.00			Construction of MPB
		Concreting of Brgy. Jampason FMR, Brgy. Jampason, Initao, Misamis Oriental	Yes	Competitive Bidding	January 31, 2023	February 21, 2023	March 05, 2023	March 08, 2023	GAA - 2023	Php12,000,000.00	-	Php12,000,000.00			Concreting of Road

Submitted by:


MARK A. RAPLIZA
 Engineer II
 BAC Secretariat

Recommended by:


WINA A. RABANES
 Chief, Planning and Design Section
 BAC Chairman

Approved by:


ACHILLES B. YUMENTEL
 District Engineer



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023
FOR THE PROCUREMENT OF GOODS AND SERVICES

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/Posting of Bids/EOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	Remarks
		Office of the DE		Competitive Bidding	1/20/2023	2/10/2023	2/17/2023	3/7/2023	FY 2023 Regular	Php115,840.00		Php115,840.00	Procurement of Office Supplies outside DBM
		Maintenance Section		Small Value Procurement	2/24/2023	3/8/2023	3/9/2023	3/27/2023	FY 2023 Regular	Php328,460.00		Php328,460.00	Procurement of Office Supplies outside DBM
		Administrative Section		Small Value Procurement	4/20/2023	5/1/2023	5/8/2023	5/27/2023	FY 2023 Regular	Php24,600.00		Php24,600.00	Procurement of Office Supplies outside DBM
		Finance Section	No	Competitive Bidding	4/28/2023	5/8/2023	5/17/2023	6/19/2023	FY 2023 Regular	Php130,000.00		Php130,000.00	Procurement of Office Supplies outside DBM
		Construction Section		Small Value Procurement	4/28/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php9,000.00		Php9,000.00	Procurement of Office Supplies outside DBM
		Quality Assurance Section		Competitive Bidding	6/9/2023	6/14/2023	6/21/2023	7/7/2023	FY 2023 Regular	Php402,800.00		Php402,800.00	Procurement of Office Supplies outside DBM
		Planning and Design Section		Competitive Bidding	2/8/2023	3/10/2023	3/17/2023	3/29/2023	FY 2023 Regular	Php257,160.00		Php257,160.00	Procurement of Office Supplies outside DBM
	Fuel (refer to the Itemized List of Goods and PMIPs per section)	Office of the DE		Competitive Bidding	4/13/2023	4/24/2023	5/1/2023	6/19/2023	FY 2023 Regular Funds	Php98,000.00		Php98,000.00	Procurement of Diesel Fuel
		Finance Section		Competitive Bidding	2/8/2023	3/10/2023	3/17/2023	3/29/2023	FY 2023 Regular	Php276,600.00		Php276,600.00	Procurement of Spareparts, oil and
		Construction Section		Small Value Procurement	2/16/2023	2/24/2023	3/3/2023	3/10/2023	FY 2023 Regular	Php65,940.00		Php65,940.00	Procurement of Spareparts, oil and
		Quality Assurance Section		Small Value Procurement	2/20/2023	3/8/2023	3/9/2023	4/13/2023	FY 2023 Regular	Php32,800.00		Php32,800.00	Procurement of Spareparts, oil and
		Planning and Design Section		Small Value Procurement	3/9/2023	3/16/2023	4/13/2023	4/13/2023	FY 2023 Regular	Php54,800.00		Php54,800.00	Procurement of Spareparts, oil and
				Small Value Procurement	3/23/2023	4/6/2023	4/13/2023	4/26/2023	FY 2023 Regular	Php16,000.00		Php16,000.00	Procurement of Spareparts, oil and
				Competitive Bidding	3/27/2023	4/11/2023	4/13/2023	5/8/2023	FY 2023 Regular	Php413,290.00		Php413,290.00	Procurement of Spareparts, oil and
				Small Value Procurement	4/13/2023	4/24/2023	5/2/2023	5/12/2023	FY 2023 Regular	Php69,950.00		Php69,950.00	Procurement of Spareparts, oil and
				Small Value Procurement	4/17/2023	4/24/2023	5/2/2023	5/12/2023	FY 2023 Regular	Php28,500.00		Php28,500.00	Procurement of Spareparts, oil and
				Small Value Procurement	4/20/2023	5/2/2023	5/17/2023	5/29/2023	FY 2023 Regular	Php84,750.00		Php84,750.00	Procurement of Spareparts, oil and
				Small Value Procurement	4/28/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php48,400.00		Php48,400.00	Procurement of Spareparts, oil and
				Small Value Procurement	5/12/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php156,538.00		Php156,538.00	Procurement of Spareparts, oil and
				Small Value Procurement	5/19/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php39,700.00		Php39,700.00	Procurement of Spareparts, oil and

Prepared by:
MANNIA A. RABANES
Engineer II
BAC Secretariat

Recommended Approval:
MANNIA A. RABANES
Chief, Planning and Design Section
BAC Chairperson

Approved by:
ACHILLE B. PIMENTEL
District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of Bids/EOI	Submission/ Opening of Bids	Notice of Award			Total	MOOE	CO	
			No	Small Value Procurement	2/2/2023	2/10/2023	2/17/2023	3/2/2023	FY 2023 Regular	Php10,900.00		Php10,900.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	3/7/2023	3/10/2023	3/16/2023	3/27/2023	FY 2023 Regular	Php48,600.00		Php48,600.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	3/22/2023	4/11/2023	4/13/2023	4/24/2023	FY 2023 Regular	Php47,900.00		Php47,900.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	3/23/2023	4/11/2023	4/13/2023	4/24/2023	FY 2023 Regular	Php21,600.00		Php21,600.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	6/23/2023	6/28/2023	7/3/2023	7/10/2023	FY 2023 Regular	Php20,000.00		Php20,000.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	2/2/2023	2/10/2023	2/17/2023	3/1/2023	FY 2023 Regular	Php40,900.00		Php40,900.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	2/20/2023	3/3/2023	3/9/2023	3/23/2023	FY 2023 Regular	Php42,500.00		Php42,500.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	3/2/2023	3/10/2023	3/16/2023	4/13/2023	FY 2023 Regular	Php14,500.00		Php14,500.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	4/21/2023	5/2/2023	5/8/2023	5/22/2023	FY 2023 Regular	Php8,000.00		Php8,000.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	4/24/2023	5/2/2023	5/8/2023	5/22/2023	FY 2023 Regular	Php25,600.00		Php25,600.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	2/2/2023	2/10/2023	2/17/2023	3/2/2023	FY 2023 Regular	Php17,500.00		Php17,500.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	5/8/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php37,300.00		Php37,300.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	5/18/2023	6/8/2023	6/15/2023	7/7/2023	FY 2023 Regular	Php19,500.00		Php19,500.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	1/9/2023	1/25/2023	2/1/2023	2/13/2023	FY 2023 Regular	Php23,900.00		Php23,900.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	3/22/2023	4/11/2023	4/13/2023	5/2/2023	FY 2023 Regular	Php124,000.00		Php124,000.00	Procurement of Spareparts, oil and
			No	Small Value Procurement	5/18/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php74,500.00		Php74,500.00	Procurement of Spareparts, oil and
			No	Competitive Bidding	1/23/2023	2/10/2023	2/20/2023	4/11/2023	FY 2023 Regular	Php1,500,000.00		Php1,500,000.00	Wide Format Multi-Function Toner Based
			No	Small Value Procurement	4/28/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	Php9,000.00		Php9,000.00	Consumables for printer (Inks, toners,
			No	Competitive Bidding	1/30/2023	2/10/2023	2/17/2023	3/10/2023	FY 2023 Regular	Php230,000.00		Php230,000.00	Procurement of Various IT Equipments
			No	Competitive Bidding	4/20/2023	5/2/2023	5/8/2023	5/22/2023	FY 2023 Regular	Php24,600.00		Php24,600.00	Consumables for printer (Inks, toners, cartridges including
			No	Competitive Bidding	1/30/2023	2/10/2023	2/17/2023	2/22/2023	FY 2023 Regular	Php230,000.00		Php230,000.00	Procurement of Various IT Equipments
					1/12/2023	2/10/2023	2/17/2023	3/1/2023	FY 2023 Regular	57,500.00	57,500.00		
					3/13/2023	3/24/2023	3/30/2023	4/17/2023	FY 2023 Regular	1,112,692.00	1,112,692.00		
					3/27/2023	4/11/2023	4/13/2023	5/8/2023	FY 2023 Regular	267,000.00	267,000.00		
					3/30/2023	4/11/2023	4/13/2023	5/2/2023	FY 2023 Regular	999,500.00	999,500.00		
					4/20/2023	5/2/2023	5/8/2023	5/15/2023	FY 2023 Regular	1,867,530.01	1,867,530.01		
					4/28/2023	5/8/2023	5/17/2023	6/5/2023	FY 2023 Regular	864,360.00	864,360.00		
					5/8/2023	5/25/2023	6/1/2023	6/19/2023	FY 2023 Regular	57,500.00	57,500.00		
					6/7/2023	6/8/2023	6/15/2023	7/7/2023	FY 2023 Regular	49,884.80	49,884.80		
			No	Small Value Procurement									Procurement of Thermoplastic Powder, traffic paint, road signs, etc.

Prepared by: 
HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommending Approval:


MARIA A. RABANES
 Chief, Planning and Design Section
 BAC Chairperson

Approved by: 
ACHILLES B. PIMENTEL
 District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	Repair & Maintenance of Office Building (Hardware and Construction Supplies) (refer to the Itemized List of Goods and PMMPs per section)	Office of the DE	No	Competitive Bidding	2/16/2023	3/3/2023	3/10/2023	FY 2023 Regular Fund	Php557,190.40		Php557,190.40	Includes hardware materials and construction supplies
		Administrative Section	No	Competitive Bidding	4/17/2023	2/10/2023	2/17/2023	FY 2023 Regular Fund	Php334,125.00		Php334,125.00	Includes hardware materials and construction supplies
		Quality Assurance Section	No	Small Value Procurement	5/8/2023	4/24/2023	5/7/2023	FY 2023 Regular Fund	Php25,095.00		Php25,095.00	Includes hardware materials and construction supplies
		Planning and Design Section	No	Competitive Bidding	2/16/2023	5/25/2023	6/1/2023	FY 2023 Regular Fund	Php56,000.00		Php56,000.00	Includes hardware materials and construction supplies
	Unforeseen Expenditures (refer to the Itemized List of Goods and PMMPs per section)	Maintenance Section	No	Small Value Procurement	6/2/2023	2/22/2023	3/9/2023	FY 2023 Regular Fund	Php223,800.00		Php223,800.00	Unforeseen expenditures
		Administrative Section	No	Small Value Procurement	3/6/2023	6/8/2023	6/15/2023	FY 2023 Regular Fund	Php45,000.00		Php45,000.00	Unforeseen expenditures
		Planning and Design Section	No	Small Value Procurement	6/13/2023	3/16/2023	3/22/2023	FY 2023 Regular Fund	Php58,300.00		Php58,300.00	Unforeseen expenditures
		Planning and Design Section	No	Competitive Bidding	5/25/2023	6/14/2023	6/21/2023	FY 2023 Regular Fund	Php371,600.00		Php371,600.00	Unforeseen expenditures
						6/8/2023	6/15/2023		Php208,494.00		Php208,494.00	Unforeseen expenditures

Prepared by: 
 HARRY A. REPIDA
 Engineer II
 BAC Secretariat

Recommending Approval: 
 ROSA A. BABANES
 Chief, Planning and Design Section
 BAC Chairperson

Approved by: 
 ACHILLES B. PIMENTEL
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2nd
DISTRICT ENGINEERING OFFICE
Region X
Balase Street, El Salvador City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that for FY 2023 Misamis Oriental 2nd District Engineering Office has **NO** identified **Procurement of Consulting Services**.

Issued this 30th day of January 2023. This is in lieu of the submission of the Final Annual Procurement Plan (APP) for CY 2023.


ACHILLES B. PIMENTEL
District Engineer

