

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTANCY FY 2022
(BASED ON GAA FOR FY 2022)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
22CSF001	Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of (a) Imelda Boulevard Catanduanes; (b) Nabua Bypass Road, Camarines Sur; © Viaduct along Maharlika Highway (KO397+(-354) to KO398+140), Camarines Sur	ROV	YES	Planning	Public Bidding	09/15-22/2022	10/12/2022			GAA 2022	15,900.00			Feasibility Studies
22CSF002	Updating of Feasibility andDetailed Engineering Design of Legazpi City Urban Drainage Improvement Project, Albay 140, Camarines Sur	ROV	YES	Planning	Public Bidding	09/15-22/2022	10/12/2022			GAA 2022	19,989,205.27			Feasibility Studies

Prepared/Submitted by:

HARLEY PETER M. PARAS
Engineer IV
Head Procurement Unit

Checked by:

BRIGILDO M. FABIA
BAC, Chairman

Approved by:

VIRGILIO C. EDUARTE, CESO III
Regional Director