

DPWH-Samar 1st District Engineering Office
Annual Procurement Plan- Common- Use Supplies and Equipment (APP-CSE) for 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18, 2021	GoP	925,400.00		EAO	Purchase of Information Technology for First Quarter
2	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9, 2021	4/12/2021 10:00	4/21/2021	April 22-30, 2021	GoP	925,400.00		EAO	Purchase of Information Technology for Second Quarter
3	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	925,400.00		EAO	Purchase of Information Technology for Third Quarter
4	Information Technology	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12, 2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25-Nov. 04	GoP	925,400.00		EAO	Purchase of Information Technology for Fourth Quarter
5	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 1-9, 2021	Feb. 10, 2021 10	Feb. 19, 2021	Feb. 22-Mar. 2, 2021	GoP	1,772,733.20		EAO	Purchase of Various Office Supplies for First Quarter
6	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	May 3-11, 2021	May 12, 2021 10	5/21/2021	May 24-June 1, 2021	GoP	1,772,733.20		EAO	Purchase of Various Office Supplies for Second Quarter
7	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	Aug. 2, -10, 2021	Aug. 11, 2021 10	Aug. 20, 2021	Aug. 23-31, 2021	GoP	1,772,733.20		EAO	Purchase of Various Office Supplies for Third Quarter
8	Various Office Supplies	DPWH-SAMAR 1ST		No	Competitive Bidding	Nov. 3-9, 2021	Nov. 10, 2021 2:0	Nov. 11, 2021	Nov. 12-22, 2021	GoP	1,772,733.20		EAO	Purchase of Various Office Supplies for Fourth Quarter
9	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 20-28, 2021	Jan. 29, 2021 2:0	Feb. 1, 2021	Feb. 2-10, 2021	GoP	376,795.00		EAO	Purchase Furniture & Fixture for First Quarter
10	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Apr. 12-21, 2021	Apr. 22, 2021 10	5/3/2021	May 4-12, 2021	GoP	376,795.00		EAO	Purchase of Furniture & Fixture for Second Quarter
11	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul. 1-9, 2021	Jul. 12, 2021 2:0	Jul. 21, 2021	Jul 22-30, 2021		376,795.00			
12	Furniture and Fixture	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 18-26, 2021	Oct. 27, 2021 10	Nov. 6, 2021	Nov. 9-17, 2021	GoP	376,795.00		EAO	Purchase of Furniture & Fixtures for Fourth Quarter
13	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	Feb. 6-16, 2021	Feb. 17, 2021 10	Feb. 26, 2021	Mar. 1-9, 2021	GoP	19,335.96		EAO	Purchase of Janitorial Supply for First Quarter
14	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	May 10-16, 2021	May 19, 2021 10	5/28/2021	May 31-June 8, 2021	GoP	19,335.96		EAO	Purchase of Janitorial Supplies for Second Quarter
15	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	Aug. 16-24, 2021	Aug. 25, 2021 2:0	Sept. 3, 2021	Sept. 6-14, 2021	GoP	19,335.96		EAO	Purchase of Janitorial Supplies for Third Quarter
16	Janitorial Supplies	DPWH-SAMAR 1ST		No	Shopping	Oct. 23-30, 2021	Nov. 2, 2021	Nov. 3, 2021	Nov. 12-22, 2021	GoP	17,144.67		EAO	Purchase of Janitorial Supplies for Fourth Quarter
17	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 6-16, 2021	Feb. 17, 2021 10	Feb. 26, 2021	Mar. 1-9, 2021	GoP	148,926.00		EAO	Purchase of Laboratory Supplies & Equipment for First Qtr.
18	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST		No	Competitive Bidding	May 10-16, 2021	May 19, 2021 10	5/28/2021	May 31-June 8, 2021	GoP	148,926.00		EAO	Purchase of Laboratory Supplies & Equipment for Second Qtr.
19	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST												
20	Laboratory Supplies & Equipment	DPWH-SAMAR 1ST												
21	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18, 2021	GoP	324,069.00	MOOE	EAO	Purchase of Motor Vehicle Spare Parts for First Quarter
22	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9, 2021	4/12/2021 10:00	4/21/2021	April 22-30, 2021	GoP	324,069.00	MOOE	EAO	Purchase of Motor Vehicle Spare Part for Second Quarter
23	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	324,069.00	MOOE	EAO	Purchase of Motor Vehicle Spare Part for Third Quarter
24	Motor Vehicle Spare Part	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12, 2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25-Nov. 04	GoP	324,069.00	MOOE	EAO	Purchase of Motor Vehicle Spare Parts for Fourth Quarter
25	& Material	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 4-12, 2021	Feb. 16, 2021 10	Feb. 24, 2021	Feb. 24, 2021-M	GoP	4,568,847.50	MOOE	EAO	Purchase of Maint. Roads, Bridges Supplies & Materials for
26	& Material	DPWH-SAMAR 1ST		No	Competitive Bidding	May 3-11, 2021	May 12, 2021 10	5/21/2021	May 24-June 1, 2021	GoP	4,568,847.50	MOOE	EAO	Purchase of Maint. Roads, Bridges Supplies & Materials for
27	& Material	DPWH-SAMAR 1ST		No	Competitive Bidding	Aug. 2, -10, 2021	Aug. 11, 2021 10	Aug. 20, 2021	Aug. 23-31, 2021	GoP	4,568,847.50	MOOE	EAO	Purchase of Maint. Roads, Bridges Supplies & Materials for
28	& Material	DPWH-SAMAR 1ST		No	Competitive Bidding	Nov. 3-9, 2021	Nov. 10, 2021 2:0	Nov. 11, 2021	Nov. 12-22, 2021	GoP	4,568,847.50	MOOE	EAO	Purchase of Maint. Roads Bridges, Supplies & Materials for
29	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 4-12, 2021	Feb. 16, 2021 10	2/23/2021	Feb. 24-Mar. 4, 2021	GoP	816,557.50	MOOE	EAO	Purchase of Tire Batteries & Lubricants for First Quarter
30	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Apr. 12-21, 2021	Apr. 22, 2021 10	5/3/2021	May 4-12, 2021	GoP	816,557.50	MOOE	EAO	Purchase of Tire Batteries & Lubricants for Second Quarter
31	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul. 1-9, 2021	Jul. 12, 2021 2:0	Jul. 21, 2021	Jul 22-30, 2021	GoP	816,557.50	MOOE	EAO	Purchase of Tire Batteries & Lubricants for the Third Quarter
32	Tire Batteries & Lubricants	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 18-26, 2021	Oct. 27, 2021 10	Nov. 6, 2021	Nov. 9-17, 2021	GoP	816,557.50	MOOE	EAO	Purchase of Tire Batteries & Lubricants for Fourth Quarter
33	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18, 2021	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Materials for Maint. For First
34	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	April 1-9, 2021	4/12/2021 10:00	4/21/2021	April 22-30, 2021	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Materials for Maint. For
35	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10	Jul. 30, 2021	Aug. 2-10, 2021	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Material for Maint for the Third
36	Shop Supply & Material for Maint.	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 4-12, 2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25-Nov. 04	GoP	166,176.50	MOOE	EAO	Purchase of Shop Supplies & Materials for Maint. For the
37	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	Feb. 1-9, 2021	Feb. 10, 2021 10	Feb. 19, 2021	Feb. 22-Mar. 2, 2021	GoP	132,250.00	MOOE	EAO	Purchase of Processed Materials Product for First Quarter
38	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	May 3-11, 2021	May 12, 2021 10	5/21/2021	May 24-June 1, 2021	GoP	132,250.00	MOOE	EAO	Purchase of Processed Materials Product for Second Quarter
39	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	Aug. 2, -10, 2021	Aug. 11, 2021 10	Aug. 20, 2021	Aug. 23-31, 2021	GoP	1,132,250.00	MOOE	EAO	Purchase of Processed Materials Product for Third Quarter
40	Processed Materials Product	DPWH-SAMAR 1ST		No	Competitive Bidding	Nov. 3-9, 2021	Nov. 10, 2021 2:0	Nov. 11, 2021	Nov. 12-22, 2021	GoP	1,132,250.00	MOOE	EAO	Purchase of Processed Materials Product for Fourth Quarter
41	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Jan. 20-28, 2021	Jan. 29, 2021 2:0	Feb. 1, 2021	Feb. 2-10, 2021	GoP	86,400.00		EAO	Outsource Security Services for First Quarter
42	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Apr. 12-21, 2021	Apr. 22, 2021 10	5/3/2021	May 4-12, 2021	GoP	86,400.00		EAO	Outsource Security Services for Second Quarter
43	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Jul. 1-9, 2021	Jul. 12, 2021 2:0	Jul. 21, 2021	Jul 22-30, 2021	GoP	86,400.00		EAO	Outsource Security Services for Third Quarter
44	Security Services	DPWH-SAMAR 1ST		No	Competitive Bidding	Oct. 18-26, 2021	Oct. 27, 2021 10	Nov. 6, 2021	Nov. 9-17, 2021	GoP	86,400.00		EAO	Outsource Security Services for Fourth Quarter

DPWH-Samar 1st District Engineering Office
Annual Procurement Plan- Common- Use Supplies and Equipment (APP-CSE) for 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
45	Heavy Equipment	DPWH-SAMAR 1ST	No	Competitive Bidding					GoP		MOOE	EAO	Purchase of Heavy Equipment for First Quarter
46	Heavy Equipment	DPWH-SAMAR 1ST	No	Competitive Bidding					GoP		MOOE	EAO	Purchase of Equipment for Second Quarter
47	Heavy Equipment	DPWH-SAMAR 1ST	No	Competitive Bidding					GoP		MOOE	EAO	Purchase of Heavy Equipment for Third Quarter
48	Heavy Equipment	DPWH-SAMAR 1ST	No	Competitive Bidding					GoP		MOOE	EAO	Purchase of Heavy Equipment for Fourth Quarter
49	Tickets	DPWH-SAMAR 1ST	No	Competitive Bidding	Jan. 13-21, 2021	2/1/2021 10:00A	Feb. 9, 2021	Feb. 10-18, 2021	GoP	51,750.00		EAO	Purchase of Passenger Air Transportation Tickets for First
50	Tickets	DPWH-SAMAR 1ST	No	Competitive Bidding	April 1-9, 2021	4/12/2021 10:00	4/21/2021	April 22-30, 2021	GoP	51,750.00		EAO	Purchase of Passenger Air Transportation Tickets for Second
51	Tickets	DPWH-SAMAR 1ST	No	Competitive Bidding	Jul 12-20, 2021	Jul 21, 2021 10:	Jul 30, 2021	Aug. 2-10, 2021	GoP	51,750.00		EAO	Purchase of Passenger Air Transportation Tickets for Third
52	Tickets	DPWH-SAMAR 1ST	No	Competitive Bidding	Oct. 4-12, 2021	Oct. 13, 2021 10	Oct. 22, 2021	Oct. 25.-Nov. N	GoP	51,750.00		EAO	Purchase of Passenger Air Transportation Tickets for Fourth

Prepared by:


RAMON ANSELMO C. CALAGOS
 Head, BAC Secretariat

Submitted by:


ALBERT B. LAZANA
 BAC Chairman

Approved by:


ALVIN A. IGNACIO
 District Engineer