



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTANCY SERVICES)

| Code (PAP) | Procurement Program/ Project | PMO/ End User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|---------------|--|-----------------|---------------------|--|------------------------------------|--------------------|---------------------|------------------------|------------------------|------|------------|---|
| | | | | Adverstisement/ Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 1 | Sub Surface Exploration/Geotechnical Survey for the Construction of: Sub Surface Exploration/Geotechnical Survey (Test Pit) a) Construction / Improvement / Rehabilitation of Roads leading to Kaytitinga Falls, Brgy. San Isidro, San Jose del Monte, Bulacan b) Construction / Improvement / Rehabilitation of Roads leading to Mt. Balagbag, Barangay San Isidro, San Jose del Monte, Bulacan Sub Surface Exploration/Geotechnical Survey (Soil Boring) c) Construction of Dulong Bayan Bridge, San Jose del Monte, Bulacan d) Construction of Bridge, Connecting Brgy. Sapang Putik, San Ildefonso to Brgy. Diliman II, San Rafael, Bulacan | Bulacan 2nd DEO | Public Bidding | 03/23/2018 03/29/2018 | 04/24/2018 | 05/02/2018 | 05/04/2018 | DPWH-Reg Infra CY 2018 | 855,594.45 | | 855,594.45 | Mobilization / Demobilization Soil Boring/Lab. Testing |
| 2 | Sub Surface Exploration/Geotechnical Survey for the Construction of: Sub Surface Exploration/Geotechnical Survey (Test Pit) a) Construction / Concreting of Sapang Putik – Basuit – Gabihan Road, San Ildefonso, Bulacan b) Concreting of Akle – Buhol na Mangga Road, San Ildefonso, Bulacan | Bulacan 2nd DEO | Public Bidding | 03/23/2018 03/29/2018 | 04/24/2018 | 05/02/2018 | 05/04/2018 | DPWH-Reg Infra CY 2018 | 726,891.46 | | 726,891.46 | Mobilization / Demobilization Soil Boring/Lab. Testing |

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
 Head, BAC Secretariat

EDGARDO C. PINGOL
 BAC Chairman

RAMIRO M. CRUZ
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTANCY SERVICES)

| Code (PAP) | Procurement Program/ Project | PMO/ End User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|---------------|--|-----------------|---------------------|--|------------------------------------|--------------------|---------------------|---------------------------|------------------------|------|------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 3 | Sub Surface Exploration/Geotechnical Survey for the Construction of: Sub Surface Exploration/Geotechnical Survey (Soil Boring) a) Construction of San Jose del Monte Convention Center, San Jose del Monte City, Bulacan | Bulacan 2nd DEO | Public Bidding | 04/10/2018 04/16/2018 | 05/08/2018 | 05/15/2018 | 05/18/2018 | DPWH-Reg Infra CY 2018 | 249,860.07 | | 249,860.07 | Mobilization / Demobilization Soil Boring/Lab. Testing |
| 4 | Conduct of Topographic & Parcellary Survey of the Candaba – San Miguel By – Pass Road, San Miguel, Bulacan | Bulacan 2nd DEO | Public Bidding | 04/10/2018 04/16/2018 | 05/08/2018 | 05/15/2018 | 05/18/2018 | DPWH-Reg Infra CY 2018 | 825,140.89 | | 825,140.89 | Mobilization / Demobilization Soil Boring/Lab. Testing |

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINGOL
BAC Chairman

Approved by:

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTANCY SERVICES)

| Code (PAP) | Procurement Program/ Project | PMO/ End User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|---------------|--|-----------------|------------------------|--|------------------------------------|--------------------|---------------------|---------------------------|------------------------|------|------------|---|
| | | | | Advertisement/ Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 5 | Conduct of Topographic & Parcellary Survey of the Sapang Putik – Basuit – Gabihan Road, San Ildefonso, Bulacan | Bulacan 2nd DEO | Public Bidding | 06/01/2018 06/07/2018 | 06/27/2018 | 07/03/2018 | 07/06/2018 | DPWH-Reg Infra CY 2018 | 778,230.86 | | 778,230.86 | Mobilization / Demobilization Soil Boring/Lab. |
| 6 | Sub Surface Exploration/Geotechnical Survey for the Construction of: a) Construction of Flood Control Structure along Angat – Bustos Dam River, Phase I, San Rafael, Bulacan | Bulacan 2nd DEO | Public Bidding | 06/01/2018 06/07/2018 | 06/27/2018 | 07/03/2018 | 07/06/2018 | DPWH-Reg Infra CY 2018 | 149,916.04 | | 149,916.04 | Mobilization / Demobilization Soil Boring/Lab. Testing |

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINGOL
BAC Chairman

Approved by:

RAMIRO M. CRUZ
District Engineer