



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District
ANNUAL PROCUREMENT PLAN FOR FY 2022
(INDICATIVE APP - BASED ON NEP)

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertise ment/ Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PREVENTIVE MAINTENANCE - MEYCAUAYAN-CAMALIG -BAHAY PARI ROAD K0023+304 - K0023+461; K0023+703 - K0024+000; K0028+000 - K0028+323	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	15,553,000.00		15,553,000.00	Roads
	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS MEYCAUAYAN-CAMALIG-BAHAY PARI ROAD K0027+458 - K0028+000	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	3,064,000.00		3,064,000.00	Roads
	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES MEYCAUAYAN BR. (B01648LZ) ALONG MANILA NORTH ROAD	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Bridge
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (RING DIKE) ALONG PINAGKABALIAN RIVER, STA. 01+741.00 - STA. 02+140.20, OBANDO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES PANDAYAN-SALUYSOY CREEK, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MEYCAUAYAN RIVER AND ITS TRIBUTARIES, SALUYSOY SIDE, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MEYCAUAYAN RIVER AND	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures
	IMPROVEMENT OF POBLACION-STA CLARA CREEK, STA MARIA RIVER IMPROVEMENT, STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	99,000,000.00		99,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/13/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY BANGA, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	19,701,000.00		19,701,000.00	Flood Mitigation Structures
	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY CALVARIO, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	19,700,000.00		19,700,000.00	Flood Mitigation Structures
	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY LAWA, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF ADDITIONAL PUMPING STATION AT BARANGAY SALUYSOY, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Flood Mitigation Structures
	REHABILITATION OF MARCOS BRIDGE, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	100,000,000.00		100,000,000.00	Bridge
	REHABILITATION OF ROAD, BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Roads
	INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) STA. MARIA - PANDI BYPASS ROAD, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	100,000,000.00		100,000,000.00	Roads
	CONSTRUCTION OF SLOPE PROTECTION AND DRAINAGE SYSTEM, BARANGAY TABING BAKOD, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	8,000,000.00		8,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 11/11/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	REHABILITATION OF MUNICIPAL BUILDING, OBANDO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	30,000,000.00		30,000,000.00	Multi-Purpose Building
	REHABILITATION OF ROAD AT BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Roads
	CONSTRUCTION OF FLOOD CONTROL PROJECT BARANGAY BAGBAGUIN, STA. MARIA, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIGHT SIDE OF MEYCAUAYAN RIVER (SALUYSOY SECTION), CITY OF MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	50,000,000.00		50,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT IN STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF DIALYSIS CENTER, STA. MARIA, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	PREVENTIVE MAINTENANCE - EASTERN BULACAN ROAD K0073+350 - K0073+600	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	3,982,000.00		3,982,000.00	Roads
	PREVENTIVE MAINTENANCE - GEN. ALEJO SANTOS HIGHWAY K0059+572 - K0059+819; K0068+000 - K0069+000	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	20,780,000.00		20,780,000.00	Roads
	ROAD WIDENING - GEN. ALEJO SANTOS HIGHWAY K0058+(-153) - K0058+(-074)	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	8,200,000.00		8,200,000.00	Roads
	ROAD WIDENING - SAN MIGUEL-SIBUL ROAD K0078+279 - K0078+736	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	31,530,000.00		31,530,000.00	Roads
	ROAD WIDENING - STA RITA BIAK NA BATO VIA PULONG BAYABAS ROAD K0074+700 - K0075+200	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	32,600,000.00		32,600,000.00	Roads
	ROAD WIDENING - STA RITA - CAMIAS OLD ROAD K0074+483 - K0075+140	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	45,100,000.00		45,100,000.00	Roads
	ROAD WIDENING -NCR/BULACAN BDY. - BIGTE - IPO DAM ROAD K0038+274 - K0038+677	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	29,000,000.00		29,000,000.00	Roads
	CONSTRUCTION OF BY-PASS AND DIVERSION ROAD CANDABA-SAN MIGUEL BY PASS ROAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	5/11/2021 11/11/2021	11/25/2021	01/25/2022	01/28/2022	NEP CY 2022	60,000,000.00		60,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES NIUGAN BR. 3 (B01662LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Bridges
	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES SIBUL SPRING BR. (B01692LZ) ALONG SAN MIGUEL - SIBUL ROAD	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	8,000,000.00		8,000,000.00	Bridges
	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES SULUCAN BR. 1 (B01665LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	3,000,000.00		3,000,000.00	Bridges
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAASIM RIVER DILIMAN II SECTION, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	60,000,000.00		60,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAASIM RIVER SALAPUNGAN SECTION, PHASE II, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MAGUINAO CREEK, PHASE II, ALONG DAANG MAHARLIKA HIGHWAY, MAGUINAO SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT CRUZ NA DAAN, SAN AGUSTIN CREEK, ALONG DAANG MAHARLIKA HIGHWAY, CRUZ NA DAAN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT DILIMAN 1ST, MABALAS-BALAS CREEK, DILIMAN 1ST, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	57,000,000.00		57,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/13/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAASIM RIVER DILIMAN I SECTION, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	60,000,000.00		60,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES MAG-ASAWANG SAPA CREEK, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	70,000,000.00		70,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	47,000,000.00		47,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG DAANG MAHARLIKA ROAD AT TIGPALAS CREEK, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	40,000,000.00		40,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, SAN AGUSTIN TO BATASAN BATA SECTION, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	47,000,000.00		47,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG DAANG MAHARLIKA ROAD AT SALAKOT CREEK, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	49,206,000.00		49,206,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER, ANGAT, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	48,500,000.00		48,500,000.00	Flood Mitigation Structures
	CONSTRUCTION OF SAN MIGUEL MUNICIPAL POLICE STATION BUILDING, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	1,000,000.00		1,000,000.00	Multi-Purpose Building
	CONCRETING OF FIRST SCOUT RANGER REGIMENT (FSRR) PERIMETER ROAD, CAMP TECSON, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 3/11/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF SCOUT RANGER SCHOOL (SRS) MILITARY OPERATIONS IN URBAN TERRAIN (MOUT) TRAINING FACILITIES, CAMP TECSON SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	25,000,000.00		25,000,000.00	Multi-Purpose Building
	CONSTRUCTION OD WATER SYSTEM, FSRR, PA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	7,000,000.00		7,000,000.00	Water Supply
	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) K0054+000 - K0058+579	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	73,131,000.00		73,131,000.00	Roads/ MVUC
	INSTALLATION OF GUARDRAILS ALONG EASTER BULACAN ROAD, K0100+000 - K0106+000, DONA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Roads/ MVUC
	INSTALLATION OF STREET LIGHTS ALONG EASTERN BULACAN ROAD K0086+000 - K0088+500; BARANGAY AKLE, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Roads/ MVUC
	INSTALLATION OF STREET LIGHTS ALONG SAN MIGUEL ROAD K0085+000 - K0086+908, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Roads/ MVUC
	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG DAANG MAHARLIKA (LZ) K0064+000 - K0064+407	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	8,269,000.00		8,269,000.00	Roads/ MVUC
	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG GEN. ALEJO SANTOS HIGHWAY K0058+ (-153) - K0058+850	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	16,300,000.00		16,300,000.00	Roads/ MVUC

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/21/2021 10/27/2021	Submission / Opening of 9/11/2021	Notice of Award 01/20/2022	Contract Signing 01/25/2022		Total	MOOE	CO	
	CONSTRUCTION OF PASONG BANGKAL - CASALAT ROAD, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	19,000,000.00		19,000,000.00	Roads
	CONSTRUCTION OF ROAD CONNECTING SIBUL-BIAK NA BATO ROAD AND EASTERN BULACAN ROAD, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Roads
	CONSTRUCTION OF ROAD, BARANGAY CALASAG AND BARANGAY MALIPAMPANG, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Roads
	CONSTRUCTION OF ROAD, CASALAT, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Roads
	IMPROVEMENT OF ROAD, SITIO KAWIT, BARANGAY KALAWAKAN, DONA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/21/2021 10/27/2021	9/11/2021	01/20/2022	01/25/2022	NEP CY 2022	19,000,000.00		19,000,000.00	Roads
	REHABILITATION OF F.V. HIGHWAY, SAN RAFAEL, BULACAN BANABAN BR. (B04457LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	28,000,000.00		28,000,000.00	Roads
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER (MARUNGO SECTION), STA. 09+000 - STA. 09+300, MARUNGO ANGAT, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	19,000,000.00		19,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER AND ITS TRIBUTARIES, (BAYBAY SECTION), BRGY. BAYBAY, ANGAT, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	45,000,000.00		45,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/11/2021	Submission / Opening of 11/23/2021	Notice of Award 01/24/2022	Contract Signing 01/27/2022		Total	MOOE	CO	
	CONSTRUCTION OF ROAD, SITIO BROWN/MALAPAD NA PARANG BARANGAY SIBUL SPRINGS, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	10,000,000.00		10,000,000.00	Roads
	REHABILITATION OF ROAD, SITIO KALAWAKAN, BARANGAY ENCANTO, ANGAT, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Roads
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER STA. 01+1000 - STA. 01+880 (RIGHT SIDE), SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY MATIMBUBONG, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Flood Control
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY PULONG TAMO, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	2,000,000.00		2,000,000.00	Multi-Purpose Building
	CONSTRUCTION (EXPANSION) OF SAN MIGUEL DISTRICT HOSPITAL, PHASE 2, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING BULACAN AGRICULTURAL STATE COLLEGE (BASC), SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	20,000,000.00		20,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BULACAN STATE UNIVERSITY (BSU) SAN RAFAEL CAMPUS, BARANGAY SAN ROQUE, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	45,000,000.00		45,000,000.00	Multi-Purpose Building
	REHABILITATION OF SCHOOL BUILDING OF MAASIM ELEMENTARY SCHOOL, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	10/28/2021 3/11/2021	11/16/2021	01/21/2022	01/26/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/13/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD, SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	97,593,000.00		97,593,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE STO CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	98,000,000.00		98,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD, STO CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/26/2021	01/18/2022	01/22/2022	NEP CY 2022	97,500,000.00		97,500,000.00	Flood Mitigation Structures
	CONSTRUCTION OF SLOPE PROTECTION, SAPANG PALAY PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	97,500,000.00		97,500,000.00	Flood Control Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/11/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF IGAY-MONTALBAN ROAD (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	80,000,000.00		80,000,000.00	Roads
	CONSTRUCTION OF POBLACION-MINUYAN ROAD, (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	80,000,000.00		80,000,000.00	Roads
	CONSTRUCTION OF CITY OF SAN JOSE DEL MONTE (CSJDM) VIADUCT, (PHASE II), CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	40,000,000.00		40,000,000.00	Roads
	INTERJURISDICTIONAL STO CRISTO-DIVERSION ROAD, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	90,000,000.00		90,000,000.00	Roads
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY MUZON DULONG BAYAN SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	40,000,000.00		40,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY DULONG BAYAN SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Y	Competitive Bidding	7/10/2021 10/13/2021	10/28/2021	01/19/2022	01/24/2022	NEP CY 2022	45,000,000.00		45,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) BARANGAY GRACEVILLE, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/11/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUZON CITY OF SAN JOSE DEL MONTE, BULACAN (PHASE II)	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DELA COSTA III, BARANGAY GRACEVILLE, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAPANG PALAY NATIONAL HIGH SCHOOL, BARANGAY FATIMA V, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAPANG PALAY NATIONAL TRADE SCHOOL, BARANGAY FATIMA V, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

Submitted by:


EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:


MICHAEL L. PRINCIPLE
BAC Chairman

Approved by:


GEORGE D. SANTOS
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/11/2021	Submission / Opening of 11/23/2021	Notice of Award 01/24/2022	Contract Signing 01/27/2022		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUZON CITY OF SAN JOSE DEL MONTE, BULACAN (PHASE II)	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DELA COSTA III, BARANGAY GRACEVILLE, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAPANG PALAY NATIONAL HIGH SCHOOL, BARANGAY FATIMA V, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAPANG PALAY NATIONAL TRADE SCHOOL, BARANGAY FATIMA V, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	N	Competitive Bidding	11/04/2021 10/11/2021	11/23/2021	01/24/2022	01/27/2022	NEP CY 2022	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

Submitted by:


EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:


MICHAEL R. PRINCIPE
BAC Chairman

Approved by:


GEORGE D. SANTOS
District Engineer