



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310103100767000.PC	21LE0001 ASSET PRESERVATION – PREVENTIVE MAINTENANCE – TERTIARY ROADS – ASPHALT OVERLAY ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD K1648+000 – K1648+438	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/20	1/12/2021	2/15/2021	3/2/2021	GAA 2021	6,178,000.00		6,178,000.00	Preventive Maintenance of Tertiary Roads
310105100517000	21LE0002 ASSET PRESERVATION – REHAB./RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL COASTAL RD. (MALALAG-MALITA-JAS-GLAN), MALITA, DAVAO OCCIDENTAL (K1634+596-K1637+039)	Const. Section	Yes	Public Bidding	4/30/2021 to 05/06/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	52,931,000.00		52,931,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
310105100602000.PC	21LE0003 ASSET PRESERVATION-RECONSTRUCTION TO CONCRETE PAVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-GLAN) K1679+048 – K1679+598 DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/26/2020 to 12/02/21	12/15/2020	2/8/2021	3/2/2021	GAA 2021	10,680,000.00		10,680,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
310106100640000	21LE0004 ASSET PRESERVATION – REHAB./RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD-SECONDARY ROADS ALONG DEMOLOC-LITTLE BAGUIO-ALABEL ROAD, MALITA, DAVAO OCCIDENTAL (K1650+027-K1650+832)	Const. Section	Yes	Public Bidding	4/30/2021 to 05/06/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	15,639,000.00		15,639,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310108100732000	21LE0005 REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-ALONG DAVAO-SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), STA. MARIA-MALITA-DON MARCELINO, DAVAO OCCIDENTAL (K1610+866-K1610+886, K1614+593-K1614+628, K1620+598-K1620+673, K1622+382-K1622+435, K1622+617- K1622+660, K1629+828-K1629+847, K1650+165 – K1650+183, K1654+252 – K1654+272)	Const. Section	Yes	Public Bidding	4/16/2021 to 04/22/21	5/14/2021	6/4/2021	6/14/2021	GAA 2021	41,807,000.00		41,807,000.00	Road Slope Protection
310106100640000	21LE0006 REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-ALONG DAVAO-SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/30/2021 to 05/06/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	33,000,000.00		33,000,000.00	Road Slope Protection
310109100723000	21LE0007 REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD., MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	4/21/2021	4/23/2021	GAA 2021	25,731,000.00		25,731,000.00	Road Slope Protection
310109100724000	21LE0008 REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD. (K1665+700-K1665+900), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/31/2021 to 4/6/2021	4/27/2021	5/14/2021	5/31/2021	GAA 2021	16,046,000.00		16,046,000.00	Construction of By-Pass and Diversion Roads

Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LALETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204101405000	21LE0009 CONSTRUCTION OF FELIS-NEW ARGAO DIVERSION ROAD (STA.4+540-STA.5+615), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	6/15/2021	6/24/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roadss
310204101406000	21LE0010 CONSTRUCTION OF MANA-LAIS-BESANG DIVERSION ROAD, MALITA, DAVAO OCCIDENTAL (STA.0+000-STA.0+500)	Const. Section	Yes	Public Bidding	4/13/2021 to 04/19/21	5/4/2021	5/26/2021	6/7/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roads
310208100315000.PC	21LE0011 REHABILITATION OF ROAD FROM SITIO KIPALWAY TO SITIO KIBANOOT BRGY. MARABATUAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/20	1/12/2021	2/15/2021	3/2/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Road
310208100378000.PC	21LE0012 OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS - ALONG DAVAO - SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G) (K1678+634 - STA.1679+598, K1680 + (-333) - K1680+734), DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/12/2021	4/19/2021	GAA 2021	34,204,000.00		34,204,000.00	Off-carriageway Improvement Secondary Roads
310208100314000.PC	21LE0013 OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS - ALONG DAVAO - SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), DON MARCELINO, DAVAO OCCIDENTAL (K1681+000-K1684+300)	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/12/2021	4/19/2021	GAA 2021	56,457,000.00		56,457,000.00	Off-carriageway Improvement Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310208100379000.PC	21LE0014 OFF-CARRIAGEWAY/IMPROVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG- MALITA-JAS-G) K1684+300 – K1686+000, K1699+300- K1699+507, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/15/2021 to 2/21/2021	3/9/2021	3/22/2021	3/26/2021	GAA 2021	30,226,000.00		30,226,000.00	Off-carriageway Improvement Secondary Roads


Prepared by:


EMMA LINDA L. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO E. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310208100315000 .PC	21LE0015 OFF-CARRIAGEWAY IMPROVEMENT: DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) K1686+400 – K1689 + 400, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	56,559,000.00		56,559,000.00	Off-carriageway Improvement Coastal Road
310208100316000 .PC	21LE0016 OFF-CARRIAGEWAY/IMPROVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) K1689+400 – STA. 1692+700, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/15/2021	4/21/2021	GAA 2021	56,797,000.00		56,797,000.00	Off-carriageway Improvement Secondary Roads
310208100380000 .PC	21LE0017 OFF-CARRIAGEWAY/IMPROVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) K1692+700 – K1694+239, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/15/2021 to 2/21/2021	3/9/2021	3/22/2021	3/26/2021	GAA 2021	26,457,000.00		26,457,000.00	Off-carriageway Improvement Secondary Roads
310208100381000 .PC	21LE0018 OFF-CARRIAGEWAY/IMPROVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) K1696+000 – K1697 + 522, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/8/2021	3/2/2021	GAA 2021	25,913,000.00		25,913,000.00	Off-carriageway Improvement Secondary Roads
310208100382000 .PC	21LE0019 OFF-CARRIAGEWAY/IMPROVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) JOSE ABAD SANTOS, DAVAO OCCIDENTAL (K1700+460-K1701+505)	Const. Section	Yes	Public Bidding	4/16/2021 to 04/22/21	5/14/2021	6/4/2021	6/14/2021	GAA 2021	16,797,000.00		16,797,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMA LINDA L. ARANO
 Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO L. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310209100327000	21LE0020 OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS – DEMOLOC – LITTLE BAGUIO – ALABEL ROAD, UPPER TIBULOG, MALITA, DAVAO OCCIDENTAL SECTION 1 – STA. 1648+420 TO STA. 1648+700; SECTION 2 – STA. 1658+220 TO STA. 1658+370; AND SECTION 3 – STA. 1659+480 TO STA. 1660+000	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	4/21/2021	4/23/2021	GAA 2021	14,250,000.00		14,250,000.00	Off-carriageway Improvement Secondary Roads
310209100328000. PC	21LE0021 OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS - HI-WAY JCT., MANA-LITTLE BAGUIO ROAD, LAGUMIT, MALITA, DAVAO OCCIDENTAL (STA. 1660+446 TO STA. 1661+783)	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/12/2021	4/19/2021	GAA 2021	23,975,000.00		23,975,000.00	Off-carriageway Improvement Tertiary Roads
3102091003327000	21LE0022 OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS - HI-WAY JCT., MANA-TICULON-LAGUMIT-LITTLE BAGUIO ROAD, MALITA, DAVAO OCCIDENTAL (SECTION 1 - STA. 1667+160 TO STA. 1667+800 AND SECTION 2 – STA. 1671+751 TO STA. 1672+940(-94)	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	26,025,000.00		26,025,000.00	Off-carriageway Improvement Tertiary Roads
310304100842000. PC	21LE0023 REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: KILALAG BR.2 (B01905MN) ALONG DEMOLOC-LITTLE BAGUIO-ALABEL RD, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Of Permanent Bridges
310304100843000. PC	21LE0024 REHABILITATION /MAJOR REPAIR OF PERMANENT BRIDGES: PANGIAN BR.2 (B01936MN) ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	10,100,000.00		10,100,000.00	Rehabilitation / Major Of Permanent Bridges

Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
31030410084000.PC	21LE0025 REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: SANGAY BR.1 (B01882MN) ALONG DEMOLOC-LITTLE BAGUIO-ALABEL RD, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	6,600,000.00		6,600,000.00	Rehabilitation / Major Of Permanent Bridges
310304100845000.PC	21LE0026 RREHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: TALOGOY BR (B01507MN) ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Of Permanent Bridges
310306100191000.PC	21LE0027 CONSTRUCTION OF NEW BRIDGES KINANGAN BR. 2 ALONG H-WAY JCT. MANA-TICULON-LAGUMIT-LITTLE BAGUIOP ROAD, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	90,000,000.00		90,000,000.00	Construction Of New Bridges
310306100191000.PC	21LE0028 CONSTRUCTION OF CONCRETE BRIDGE:BITON BR. 3 ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/20	1/12/2021	2/15/2021	3/2/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction Of New Bridges
320101107113000	21LE0029 CONSTRUCTION OF CONCRETE REVETMENT, BOLILA FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101106287000.PC	21LE0030 CONSTRUCTION OF CONCRETE REVETMENT, FELIS, FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/20	1/12/2021	2/15/2021	3/2/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LANSTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101107114000.PC	21LE0031 CONSTRUCTION OF CONCRETE REVETMENT, LACARON PROPER FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/25/2021	GAA 2021	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures and Drainage
32010110711500.PC	21LE0032 CONSTRUCTION OF CONCRETE REVETMENT, LAGUMIT FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/25/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
320101107116000.PC	21LE0033 CONSTRUCTION OF CONCRETE REVETMENT, LAIS, FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
320101107117000.PC	21LE0034 CONSTRUCTION OF CONCRETE REVETMENT, PONGPONG FLOOD CONTROL (RC CUT-OFF WALL), STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/25/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
320101107118000.PC	21LE0035 CONSTRUCTION OF CONCRETE REVETMENT, SANGHAY FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/15/2021 to 2/21/2021	3/9/2021	3/22/2021	3/26/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101107119000.PC	21LE0036 CONSTRUCTION OF CONCRETE REVETMENT, TICAL, FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/17/2021	3/19/2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:


EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARITE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101107120000	21LE0037 CONSTRUCTION OF DRAINAGE CANAL INCLUDING CONST. OF 1-BARREL BOX CULVERT, SITIO TALA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/23/2021 to 04/29/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	11,610,000.00		11,610,000.00	Construction of Flood Mitigation Structures and Drainage
320101107121000	21LE0038 CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF MALAWAY FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/17/2021	3/19/2021	GAA 2021	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures and Drainage
300202100220000.P	21LE0039 CONSTRUCTION / IMPROVEMENT OF JCT. HIGHWAY DAVAO-SARANGANI COASTAL ROAD (BALANGONAN SECTION) LEADING TO BALANGONAN PORT, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/8/2021	3/2/2021	GAA 2021	15,820,000.00		15,820,000.00	Construction / Improvement of Access Roads
300203101955000.PC	21LE0040 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO BRGY. OGPAO VARIOUS BEACHES, SITIO LOGPOND, BRGY. SAN AGUSTIN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/25/2021	GAA 2021	28,000,000.00		28,000,000.00	Construction / Improvement of Access Roads
300203101956000.PC	21LE0041 CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO HIQUIANA BEACH RESORT AND VARIOUS BEACHES, BRGY. SAN AGUSTIN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	24,270,000.00		24,270,000.00	Construction / Improvement of Access Roads


Prepared by:


EMMA LINDA L. ARAÑO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO E. LANTE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203101957000	21LE0042 CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO PUTING BALAS BEACH RESORT AND KISULAD WHITE SAND BEACHES, BRGY. BASIAWAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	4/21/2021	4/23/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
300203101959000	21LE0043 CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO VARIOUS BEACHES BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/17/2021	3/19/2021	GAA 2021	40,547,000.00		40,547,000.00	Construction / Improvement of Access Roads
300203101959000.P C	21LE0044 CONSTRUCTION / IMPROVEMENT OF DIEGO-SITIO COLAGSING ROAD LEADING TO MAGBATO BEACH RESORT AND VARIOUS BEACHES BRGY. TANGLAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
300203101959000	21LE0045 CONSTRUCTION OF WATER SUPPLY SYSTEM (BP00537793MN-CW1), JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 4/5/2021	4/22/2021	5/10/2021	5/19/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Supply
300103203017000	21LE0046 CONSTRUCTION OF MULTI-PURPOSE BUILDING (INDOOR SPORTS BUILDING) STADIUM, (BP00540360MN), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	6/15/2021	6/24/2021	GAA 2021	95,000,000.00		95,000,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300103203808000	21LE0047 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00540354MN), BOYSCOUT CAMPSITE, BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/23/2021 to 04/29/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA S. ARANO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. ARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300121201379000.PC	21LE0048 CONSTRUCTION/REHABILITATION OF WATER WORK SYSTEM TANGLAD ELEMENTARY SCHOOL, BRGY. TANGLAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/15/2021	4/21/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
300121201378000.PC	21LE0049 CONSTRUCTION/REHABILITATION OF WATER WORK SYSTEM OGPAO ELEMENTARY SCHOOL, BRGY. OGPAO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/15/2021	4/21/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
300121201377000.PC	21LE0050 CONSTRUCTION/REHABILITATION OF WATER WORK SYSTEM MAMACAO ELEMENTARY SCHOOL, BRGY. MAMACAO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/15/2021	4/21/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
300121201376000.PC	21LE0051 CONSTRUCTION REHABILITATION OF WATER WORK SYSTEM HILARIO NARDO ELEMENTARY SCHOOL, BRGY. KISULAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/15/2021	4/21/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
300104225784000	21LE0052 CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAR OFFICE), BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225785000	21LE0053 CONSTRUCTION OF MULTI-PURPOSE BUILDING (DORMITORY), SPAMAST EXTENSION, BRGY. CABURAN BIG, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:


EMMA LINDA T. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. ESPETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225787000	21LE0054 CONSTRUCTION OF MULTI-PURPOSE BUILDING (GUARD HOUSE) (BP00541646MN), LACARON NATIONAL HIGH SCHOOL, BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 4/5/2021	4/22/2021	5/10/2021	5/19/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
300104225788000	21LE0055 CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) LACARON NATIONAL HIGH SCHOOL, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
300104225789000	21LE0056 CONSTRUCTION OF MULTI-PURPOSE BUILDING (MINI GYM) AT MIGDOLOG ELEMENTARY SCHOOL, BRGY. TALAGUTONG, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225790000	21LE0057 CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), BRGY. CAMAHUAL, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	4/21/2021	4/23/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225791000	21LE0058 CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER) (BP00541646MN), BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/13/2021 to 04/19/21	5/4/2021	5/26/2021	6/7/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225792000	21LE0059 CONSTRUCTION OF MULTI-PURPOSE BUILDING (HOUSING) OF 73RD INFANTRY BATALLION BRIGADE, BRGY. FELIS, MALITA DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of MPB
300104225794000	21LE0060 CONSTRUCTION OF MULTI-PURPOSE BUILDING - LIBRARY, BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL D. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300103203809000	21LE0061 CONSTRUCTION OF MULTI-PURPOSE BUILDING (NURSING STATION) (BP00541655MN), BRGY. MABILA, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	7/1/2021	7/15/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225796000	21LE0062 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541654MN), BRGY. BALANGONAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	1/5/2021	2/8/2021	3/2/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225797000	21LE0063 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541642MN) BARANGAY BASIAWAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	1/5/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225798000	21LE0064 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541651MN), BARANGAY CABURAN BIG, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	1/5/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225799000	21LE0065 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541652), BARANGAY CABURAN SMALL, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	1/5/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225800000	21LE0066 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541641MN), BARANGAY DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	1/5/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB

Prepared by:


EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225801000	21LE0067 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541638MN), BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	1/11/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225802000	21LE0068 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541653MN), BRGY. KALBAY, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	1/11/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225803000	21LE0069 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541639MN), BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	1/11/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
300104225804000	21LE070 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541640MN), BRGY. PINALPALAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	1/11/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Concreting of Road
300104225805000	21LE0071 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541643MN), BRGY. TALAGUTONG, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	1/11/2021	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225813000	21LE0072 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541661MN), BILIBAK ELEMENTARY SCHOOL, BRGY. TICAL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/29/2021	4/19/2021	4/23/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB

Prepared by:


EMMA LINDA T. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. CARATE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225814000	21LE0073 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541659MN), BOLO-BOLO ELEMENTARY SCHOOL, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/29/2021	4/19/2021	4/23/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
300104225816000	21LE0074 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541660MN), LALON ELEMENTARY SCHOOL, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/29/2021	4/19/2021	4/23/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
300104225817000	21LE0075 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541662MN), LITTLE BAGUIO ELEMENTARY SCHOOL, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/18/2021	4/12/2021	4/19/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
300104225824000	21LE0076 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541657MN), JOSE TIMBOL ELEMENTARY SCHOOL, BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/18/2021	4/12/2021	4/19/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
300104225825000	21LE0077 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541658MN), MARIANO PERALTA NHS, NEW ARGAO EXT., BRGY. NEW ARGAO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	3/18/2021	4/12/2021	4/19/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225826000	21LE0078 CONSTRUCTION OF MULTI-PURPOSE BUILDING, SPAMAST EXTENSION, BRGY. BUHANGIN, MALITA DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:


EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARIETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225827000	21LE0079 REHABILITATION OF MULTI-PURPOSE BUILDING (AGRICULTURAL TRAINING CENTER) (BP00541637MN), BRGY. FISHING VILLAGE, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of MPB
300104225828000	21LE0080 REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL) (BP00541645MN), BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/23/2021 to 04/29/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of MPB
300104225829000	21LE0081 REHABILITATION OF MULTI-PURPOSE BUILDING (MUSEUM) (BP00541635MN), BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of MPB
300109201099000	21LE0082 CONSTRUCTION OF CONCRETE REVETMENT, BRGY. TAGEN, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/31/2021 to 4/6/2021	4/27/2021	5/14/2021	5/31/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Concrete Revetment
300109201101000	21LE0083 CONSTRUCTION OF DRAINAGE SYSTEM(LINE CANAL), BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/26/2021 to 04/01/21	4/20/2021	5/6/2021	5/12/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Drainage System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300109201102000	21LE0084 CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. LAKER, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/26/2021 to 04/01/21	4/20/2021	5/6/2021	5/12/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Drainage System
300117210310000	21LE0085 CONCRETING OF ROAD IN BARANGAY CAMALIG, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/13/2021 to 04/19/21	5/4/2021	5/26/2021	6/7/2021	GAA 2021	1,000,000.00		1,000,000.00	Concreting of Road


Prepared by:


EMMA LINDA L. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300117210312000	21LE0086 CONCRETING OF ROAD TO BRGY. SITE, BRGY. LAGUMIT, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/13/2021 to 04/19/21	5/4/2021	5/26/2021	6/7/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
300117210313000	21LE0087 CONCRETING OF ROAD TO EVACUATION CENTER, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 05/18/21	5/31/2021	6/15/2021	6/24/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
300117210314000.PC	21LE0088 CONCRETING OF ROAD TO MARIANO CALUNGSOD REGIS ELEMENTARY SCHOOL, BRGY. BOLILA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/17/2021	3/19/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
300117210315000	21LE0089 CONCRETING OF ROAD, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	7/1/2021	7/15/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
300117210316000	21LE0090 CONCRETING OF ROAD AT SITIO KIBALABAG, BRGY. CULAMAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	7/1/2021	7/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300117210317000	21LE0091 CONCRETING OF ROAD FOR 26 BARANGAYS LEADING TO DIFFERENT SCHOOLS, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/17/2021	3/19/2021	GAA 2021	13,000,000.00		13,000,000.00	Concreting of Road

Prepared by:


EMMA LINDA L. ARANO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. ARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300117210323000.PC	21LE0092 CONSTRUCTION OF ROAD FROM SITIO MATAMIS TO SITIO MAKALONG ELEMENTARY SCHOOL, BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/20	1/12/2021	2/15/2021	3/2/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Road
300117210324000.PC	21LE0093 CONSTRUCTION OF ROAD LEADING TO KISAWEL ELEMENTARY SCHOOL, BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
300117210325000	21LE0094 CONSTRUCTION OF ROAD FROM BRGY. SITE TO CATMON ELEMENTARY SCHOOL, BRGY. MANUEL PERALTA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/25/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Road
300117210326000	21LE0095 CONSTRUCTION OF ROAD FROM BRGY. SITE TO LIBUNON ELEMENTARY SCHOOL, BRGY. PANGALEON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	4/21/2021	4/23/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Road
300121201374000	21LE0096 CONSTRUCTION OF WATER SUPPLY FOR 26 BARANGAYS (BP00546421MN-CW), JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/16/2021 to 04/22/21	5/14/2021	6/4/2021	6/14/2021	GAA 2021	13,000,000.00		13,000,000.00	Construction of Water Supply



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300121201375000.PC	21LE0097 CONSTRUCTION OF WATER SYSTEM IN DIFFERENT SCHOOLS, LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of Water Supply

Prepared by:


EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARTE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225782000	21LE0098 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL GYM) AT BRGY. KIDADAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/17/2021	3/19/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB
300104225786000	21LE0099 CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) (BP00546311MN), BRGY. CABURAN SMALL, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of MPB
300104225793000	21LE0100 CONSTRUCTION OF MULTI-PURPOSE BUILDING (JUVENILE DETENTION CENTER), BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of MPB
300104225806000	21LE0101 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TESDA BUILDING) BRGY. BUHANGIN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	7/1/2021	7/15/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
300104225807000	21LE0102 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRANSPORTATION TERMINAL), (BP00546319MN), BRGY. MABILA, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 4/5/2021	4/22/2021	5/10/2021	5/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225808000	21LE0103 CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAITING SHED/TRICYCLE TERMINAL), (BP00546316MN), BRGY. BOLILA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/31/2021 to 4/6/2021	4/27/2021	5/14/2021	5/31/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB

Prepared by:


EMMA LINDA D. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO E. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225809000	21LE0104 CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAITING SHED/TRICYCLE TERMINAL), (BP00546313MN), BRGY. FISHING VILLAGE, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/31/2021 to 4/6/2021	4/27/2021	5/14/2021	5/31/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB
300104225810000	21LE0105 CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAITING SHED/TRICYCLE TERMINAL), (BP00546315MN), BRGY. MANA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/31/2021 to 4/6/2021	4/27/2021	5/14/2021	5/31/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB
300104225811000	21LE0106 CONSTRUCTION OF MULTI-PURPOSE BUILDING (WAITING SHED/TRICYCLE TERMINAL), (BP00546314MN), BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/31/2021 to 4/6/2021	4/27/2021	5/14/2021	5/31/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
300104225812000	21LE0107 CONSTRUCTION OF MULTI-PURPOSE BUILDING (WOMEN AND CHILDREN WELFARE CENTER), BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	4/26/2021	5/5/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of MPB
300104225815000	21LE0108 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546327MN), BOYSCOUT CAMPSITE, BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/23/2021 to 04/29/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225818000	21LE0109 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546159MN), BRGY. CABURAN BIG, JOSE A. SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA S. ARAÑO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LANETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225819000	21LE0110 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546160MN), BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	7/1/2021	7/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
300104225820000	21LE0111 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546163MN), BRGY. LAIS, MALITA, DAVAO OCCIDENTAL	Maint. Section	Yes	Public Bidding	4/16/2021 to 04/22/21	5/14/2021	6/4/2021	6/14/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of MPB
300104225821000	21LE0112 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546158MN), BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
300104225822000	21LE0113 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546162MN), BRGY. MABILA, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
300104225823000	21LE0114 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00546161MN), BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/15/2021 to 04/21/21	5/11/2021	6/1/2021	6/10/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225830000	21LE0115 REHABILITATION OF MULTI-PURPOSE BUILDING (BP00546157MN), BRGY. POBLACION, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/30/2021 to 05/06/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of MPB
300117210318000	21LE0116 CONCRETING OF SAN ISIDRO-POBLACION ROAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	40,000,000.00		40,000,000.00	Concreting Of Road

Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARATE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300117210319000	21LE0117 CONSTRUCTION OF OGPAO-SAN AGUSTIN ROAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Road
300117210320000	21LE0118 CONSTRUCTION OF OGPAO-TANGLAD ROAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/26/2021 to 04/01/21	4/20/2021	5/6/2021	5/12/2021	GAA 2021	14,000,000.00		14,000,000.00	Construction of Road
300117210321000	21LE0119 CONSTRUCTION OF ROAD AT BARANGAY CABURAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/23/2021 to 04/29/21	5/26/2021	6/15/2021	6/24/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Road
300117210322000	21LE0120 CONSTRUCTION OF ROAD FROM BRGY. PINALPALAN TO SITIO MOTE, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/26/2021 to 04/01/21	4/20/2021	5/6/2021	5/12/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
300117210327000	21LE0121 OPENING OF ROAD AT SITIO BILIBAK, BRGY. TICAL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction / Opening of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310109100725000	21LE0122 REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS,SLOPE COLLAPSE ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD (S00208MN) , LAGUMIT, MALITA, DAVAO OCCIDENTAL (STA. 1653+070-STA. 1653+100)	Const. Section	Yes	Public Bidding	4/30/2021 to 05/06/21	5/26/2021	8/2/2021	8/16/2021	GAA 2021	2,572,000.00		2,572,000.00	Construction of Road
300103203809000	21LE0123 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. OGPAO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB

Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104225783000	21LE0124 COMPLETION OF (MPB) SPORTS FACILITIES (FENCING, STAGE, BLEACHER, AND OVAL), BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/30/2021 to 05/06/21	5/26/2021	8/2/2021	8/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB
300109201100000	21LE0125 CONSTRUCTION OF PAMANA FLOOD CONTROL, BRGY. PAMANA, MALITA, DAVAO OCCIDENTAL (STA.0+608-STA.0+703)	Const. Section	Yes	Public Bidding	3/30/2021 to 4/5/2021	4/22/2021	8/2/2021	8/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
300109201100000	21LE0126 CONSTRUCTION OF PAMANA FLOOD CONTROL, BRGY. PAMANA, MALITA, DAVAO OCCIDENTAL (STA.0+703-STA.0+798)	Const. Section	Yes	Public Bidding	3/30/2021 to 4/5/2021	4/22/2021	8/2/2021	8/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
300107201317000	21LE0127 CONSTRUCTION OF CONCRETE REVETMENT, FISHING VILLAGE, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 4/5/2021	4/22/2021	8/2/2021	8/16/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
300116203397000	21LE0128 CONSTRUCTION OF BUHANGIN-MALAGSOM NAWAN-BUCA-STA. MARIA-MALUNGON ROAD, (STA.2+380-STA.7+380) STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116203397000	21LE0129 CONSTRUCTION OF CALIAN-MABUHAY-LITTLE BAGUIO BYPASS ROAD (STA.0+000-STA.5+040), BRGY. CALIAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203399000	21LE0130 CONSTRUCTION OF CALIAN-LAMIDAN BYPASS ROAD, (STA.0+000-STA.5+000), BRGY. LAMIDAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road

Prepared by:


EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LABETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116203400000	21LE0131 CONSTRUCTION OF CULAMAN-KINAM-MALAPATAN BYPASS ROAD, (STA. 1+755-STA.6+835 WITH EXCEPTIONS), BRGY. CULAMAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203401000	21LE0132 CONSTRUCTION OF CULAMAN-SITIO KIBABALAG, (STA.0+000-STA.4+500) SITIO KIBUKALAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203402000	21LE0133 CONSTRUCTION OF DEMOLOC-GUISOK-ALABEL ROAD (P00550618MN) (K0+000.000 TO K5+264.621 WITH EXCEPTIONS), BRGY. GUIOK, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203405000	21LE0134 CONSTRUCTION OF LITTLE BAGUIO-LALON ROAD (STA.0+000-STA.5+000), SITIO LALON, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300117207456000	21LE0135 CONSTRUCTION OF MACOL-KITASTAS-DATU DANWATA ROAD, (STA.0+000-STA.4+575 WITH 75.00M EXEMPTION), BRGY. MACOL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116203407000	21LE0136 CONSTRUCTION OF MAHAYAHAY-MOTE-PINALPALAN- DEMOLOC ROAD, (S00203MN) (STA.0+000-STA.5+000), BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116203408000	21LE0137 CONSTRUCTION OF MANUEL PERALTA-LATIAN-DATAL ANGGAS-ALABEL BYPASS ROAD (STA.1+000-STA.6+080), BRGY. MANUEL PERALTA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203409000	21LE0138 CONSTRUCTION OF MARABATUAN-DATAL BUKAN GLAN ROAD, (STA. 1+352.5-STA.6+365 WITH EXCEPTIONS) BRGY. MARABATUAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300116203412000	21LE0139 CONSTRUCTION OF PONGPONG-BUCA-PINALPALAN ROAD, (STA.0+000-STA.5+140 WITH EQUATION), BRGY. PONGPONG, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	8/2/2021	8/16/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
300117210311000	21LE0140 CONCRETING OF ROAD-POBLACION TO SAN ISIDRO ROAD, BRGY. SAN ISIDRO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/16/2021 to 04/22/21	5/14/2021	8/2/2021	8/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Concreting Of Road
300211100213000	21LE0141 INSTALLATION OF INTERNALLY ILLUMINATED (SOLAR) PAVEMENT LEVELED MARKERS/STUD FLUSH TYPE (MONO DIRECTIONAL) ALONG DAVAO SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-GLAN) LOWER STA.MARIA-MALITA (INTERMITTENT SECTION), DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	4/23/2021 to 04/29/21	5/26/2021	8/2/2021	8/16/2021	GAA 2021	25,000,000.00		25,000,000.00	Installation of Road Safety Devices

Prepared by:

EMMA LINDA L. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203101429000	21LE0142 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO BALUT ISLAND CIRCUMFERENTIAL ROAD (STA.18+860-STA.27+680), SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	8/2/2021	8/16/2021	GAA 2021	125,000,000.00		125,000,000.00	Construction / Improvement of Access Roads
200000100491000	21LE0143 REPAIR/MAINTENANCE OF BUHANGIN FLOOD CONTROL (STA.0+000.00-STA.0+062.00), BUHANGIN, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	6/15/2021	6/24/2021	GAA 2021	2,840,000.00		2,840,000.00	Repair/Maintenance
200000100491000	21LE0144 REPAIR MAINTENANCE OF CULAMAN FLOOD CONTROL (STA.0+000.00-STA.0+100.00) RS, POBLACION MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	6/15/2021	6/24/2021	GAA 2021	3,000,000.00		3,000,000.00	Repair/Maintenance
200000100491000	21LE0145 INSTALLATION OF GUARDRAILS ALONG NATIONAL ROADS AND BRIDGES (1628+506.00-1628+616.00 RS, 1638+145.00-1638+303.80 LS, 1645+900.00-1646+200.00 RS, 1647+550.00-1647+600.00 LS, 1663+870.00-1663+985.00 LS, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	5/7/2021 to 05/13/21	5/25/2021	6/15/2021	6/24/2021	GAA 2021	3,746,000.00		3,746,000.00	Repair/Maintenance
200000100491000	21LE0146 REPAIR/MAINTENANCE OF DPWH MAIN BUILDING, DAVAO OCCIDENTAL D.E.O., BUHANGIN, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	GAA 2021	1,000,000.00		1,000,000.00	Repair/Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100491000	21LE0147 REPAIR/MAINTENANCE OF DPWH BAC BUILDING, DAVAO OCCIDENTAL D.E.O., BUHANGIN, MALITA, DAVAO OCCIDENTAL	Maintenanc e Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	GAA 2021	800,000.00		800,000.00	Repair/Maintena nce

Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100491000	21LE0148 REPAIR/MAINTENANCE OF DILG BUILDING, PNP MALITA MAIN BUILDING, POBLACION, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	GAA 2021	1,000,000.00		1,000,000.00	Repair/Maintenance
300116201297000	21LE0149 CONCRETING OF KILALAG-PINALPALAN-DEMOLOC ROAD (MOTE SECTION) FMR, BRGY. PINALPALAN, MALITA, DAVAO OCCIDENTAL (STA.0+250-STA.0+960)	Const. Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0150 CONCRETING OF LITTLE BAGUIO-DULOPAN ROAD FMR, BRGY. LITTLE BAGUIO, DAVAO OCCIDENTAL (STA.1+160-STA.2+000)	Const. Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0151 CONCRETING OF BRGY. OGPAO FMR, BRGY. OGPAO, STA. MARIA, DAVAO OCCIDENTAL (STA.0+000-STA.0+840)	Const. Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0152 CONCRETING OF BRGY. LAWA FMR, BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
30011620129700 0	21LE0153 CONCRETING OF BRGY. DEMOLOC FMR, BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	6/17/2021 to 06/23/21	7/6/2021	8/2/2021	8/16/2021	DA - GAA 2021	13,000,000.00		13,000,000.00	Construction of Road

Prepared by:

EMMA LINDA L. ARANO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO L. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE0154 CONCRETING OF BRGY. POBLACION FMR, BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	DA - GAA 2021	13,000,000.00		13,000,000.00	Construction of Road
300116201297000	21LE0155 CONCRETING OF BRGY. KIDALAPONG FMR, BRGY. KIDALAPONG, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297001	21LE0156 CONCRETING OF BRGY. SAN ANTONIO TO BRGY. KINILIDAN FMR, BRGY. SAN ANTONIO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0157 CONCRETING OF BITO-BALUTA ROAD FMR, BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	DA - GAA 2021	14,000,000.00		14,000,000.00	Construction of Road
300116201297000	21LE0158 CONCRETING OF BRGY. LITTLE BAGUIO FMR, BRGY. LITTLE BAGUIO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	DA - GAA 2021	14,000,000.00		14,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE0159 CONCRETING OF BRGY. CABURAN BIG FMR, BRGY. CABURAN BIG, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road

Prepared by:

EMMA LINDA T. ARANO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LAURETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100491000	21LE160 REPAIR/MAINTENANCE OF KUMASIE BRIDGE "1" ABUTMENT PROTECTION "A", (STA. 0+000.000-STA. 0+017.425), STA. MARIA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	7/1/2021 to 07/07/21	7/21/2021	8/16/2021	8/30/2021	GAA 2021	500,000.00		500,000.00	Repair/Maintenance
300116201297000	21LE0161 CONCRETING OF BRGY. LAGUMIT FMR, BRGY. LAGUMIT, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0162 CONCRETING OF BRGY. CABURAN SMALL FMR, BRGY. CABURAN SMALL, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0163 CONCRETING OF SITIO FATIMA ROAD, BRGY. POBLACION FMR, BRGY. POBLACION STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0164 CONCRETING OF CENTRO TINGOLO-BANAHAW-LUMATIK ROAD, BRGY. TINGOLO FMR, BRGY. TINGOLO, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE0165 CONCRETING OF BRGY. MANA FMR, BRGY. MANA, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,500,000.00		12,500,000.00	Construction of Road

Prepared by:


EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. VARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100491000	21LE166 CONCRETING OF BRGY. SITE (SOUTH LAMIDAN)-BINALE-KIOBAL-BALONGO ROAD FMR, BRGY. SOUTH LAMIDAN, DON MARCELINO, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Repair/Maintenance
300116201297000	21LE0167 CONCRETING OF MANUGA-MALIKUTO-SARANGANI-DATU DANWATA SECTION FMR, BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0168 CONCRETING OF BASIAWAN-DONA REGINA ROAD FMR, BRGY. BASIAWAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
200000100491000	21LE0169 MATERIALS NEEDED FOR THE INSTALLATION OF THE STRUCTURED NETWORK CABLING AT THE CONSTRUCTION OF DPWH OFFICE BUILDING, BRGY. BUHANGIN, MALITA, DAVAO OCCIDENTAL	Information and Technology Section	No	Public Bidding	7/16/2021 to 07/22/21	8/5/2021	9/1/2021	9/15/2021	GAA 2021	3,138,916.05		3,138,916.05	Network Cabling
300116201297000	21LE0170 Concreting of Colongan-Tanglad-Colagsing Road (Tanglad-Colagsing Section), Brgy. Tanglad FMR, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE0171 Concreting of Basiawan-Sto. Rosario-Kisulad-Buhangin Road, Brgy. Santo Rosario, Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended
by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE172 Concreting of Brgy. Lacaron FMR, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0173 Concreting of Brgy. Lagunit FMR Phase II, Brgy. Lagunit, Malita, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0174 Concreting of JCT National Highway (Sanghay)-Tayuan Bio Road FMR, Brgy. Sanghay, Malita, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0175 Concreting of Upper Kinangan-Upper Ticatig-Sitio Tabodokon-Macol Road FMR, Brgy. Kinangan, Malita, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0176 Concreting of Centro to Sitio Paglidong, Brgy. Little Baguio FMR, Brgy. Little Baguio, Malita, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	50,000,000.00		50,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE0177 Concreting of Brgy. Candaatan FMR, Brgy. Candaatan, Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road

Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended
by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(UPDATED)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300116201297000	21LE178 Concreting of Brgy. Buca FMR, Brgy. Buca, Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0179 Concreting of Brgy. West Lamidan FMR, Brgy. West Lamidan, Don Marcelino, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road
300116201297000	21LE0180 Concreting of Brgy. Culaman FMR, Brgy. Culaman, Jose Abad Santos, Davao Occidental	Const. Section	No	Public Bidding	7/23/2021 to 07/29/21	8/17/2021	9/16/2021	9/30/2021	DA - GAA 2021	12,000,000.00		12,000,000.00	Construction of Road

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

RODRIGO L. ALFARO
District Engineer

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

Page 7

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

RODRIGO C. LAFRERE
District Engineer

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

GPPB (APP)-V3

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

Page 2

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

Page 3

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

Page 4

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

Page 5

Updated Annual Procurement Plan (IAPP) CY 2021
(GOODS & RELATED SERVICES)

Page 6



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

CERTIFICATION

This is to certify that this office has no proposed Consulting Services Projects for FY 2021.

This certification is being issued to support the Updated and Final Annual Procurement Plan (APP) report for the said calendar year.

Done this 26th day of July, 2021 at Brgy. Buhangin, Malita, Davao Occidental.


RODRIGO CLARETE
District Engineer

R11.16 EIA/MPA