

DPWH - Baguio City District Engineering Office Annual Procurement Plan for FY - 2019 DPWH Regular Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds			Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids (ing of BURE)	Submission/Opening of Bids	Contract Signing				Total	MOOE	CO	
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along Loakan Rd (S00443) K0245 + 501 to K0246 + 000	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	9,578,000.00	-	9,578,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along Magarayat Ave. (Trinidad Rd) (S00521LZ) Challenge 523 to Challenge 493	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	2,004,000.00	-	2,004,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Engineers Hill Rd (S04707LZ) Challenge 0 to Challenge 162 (S004709) Challenge 164 to Challenge 350	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	4,102,000.00	-	4,102,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along F Calderon St (S00428LZ) Challenge 0 to Challenge 92	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	1,086,000.00	-	1,086,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along Military Cut-off Rd (S00440LZ) K0249 + -462 to K0249 + 182	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	7,591,000.00	-	7,591,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along PMA Rd (S00467LZ) Challenge 0 to Challenge 320	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	3,772,000.00	-	3,772,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along Quizon Hill Rd #1 (S04690LZ) K0307 + 529 to K0308 + 000	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	5,682,000.00	-	5,682,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0001 - Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay - along Rimando-Ambulong Rd (S00518LZ) K0253 + 307 to K0253 + 557	DPWH-RODEO	Competitive Bidding	13-Nov-18	9-Jan-19	-	-	-	-	2,947,000.00	-	2,947,000.00	Asphalt Overlay (BAC Resolution Short of Award)
-	19PD0010 - Construction of Road Slope Protection Structure - on Specific Locations along Kennon Rd (S00407LZ) K0241 + 145 to K0247 + 890	DPWH-RODEO	Competitive Bidding	11-Oct-18	7-Dec-18	-	-	-	-	57,500,000.00	-	57,500,000.00	Construction of Road Slope Protection Structure (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PKOI End-Year	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
-	19PD0010 - Contract Package 1: Construction of Road Slope Protection Structure - along Quirino H-Way (Baguio-Bauang) (S00420L2) K0303 + 450 to K0303 + 512	DPWH-RODEO	Competitive Bidding	11-Oct-18	7-Dec-18	-	-	GOP	4,500,000.00	-	4,500,000.00	Construction of Road Slope Protection Structure (BAC Resolution Short of Award)
-	19PD0012: Construction of Road Slope Protection Structure - along Asin Rd (S04723L2) K0308 + 950 to K0308 + 176	DPWH-RODEO	Competitive Bidding	11-Oct-18	7-Dec-18	-	-	GOP	6,000,000.00	-	6,000,000.00	Construction of Road Slope Protection Structure (BAC Resolution Short of Award)
-	19PD0013: Construction of Road Slope Protection Structure - along North Drive (S04711L2) Chainage 030 to Chainage 090	DPWH-RODEO	Competitive Bidding	11-Oct-18	7-Dec-18	-	-	GOP	2,500,000.00	-	2,500,000.00	Construction of Road Slope Protection Structure (BAC Resolution Short of Award)
-	19PD0010 - Contract Package 1: Construction of Road Slope Protection Structure - along Quizon Hill Rd #1 (S04690L2) K0308 + 345 to K0308 + 428	DPWH-RODEO	Competitive Bidding	11-Oct-18	7-Dec-18	-	-	GOP	14,500,000.00	-	14,500,000.00	Construction of Road Slope Protection Structure (BAC Resolution Short of Award)
-	19PD0015: Rehabilitation of Concrete Road - Nagasay Ave. (Mindad Rd) to Rimando-Ambiong Road Bypass, Baguio City	DPWH-RODEO	Competitive Bidding	10-Oct-18	6-Dec-18	-	-	GOP	45,000,000.00	-	45,000,000.00	Rehabilitation of Concrete Road (BAC Resolution Short of Award)
-	19PD0003: Construction of Concrete Road and Construction of Road Slope Protection Structure - Quirino H-Way (Baguio-Bauang Rd) to Quizon Hill Drive Bypass Road, Baguio City	DPWH-RODEO	Competitive Bidding	24-Oct-18	20-Dec-18	-	-	GOP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure (BAC Resolution Short of Award)
-	19PD0006: Construction of Concrete Road, Construction of Road Slope Protection Structure and Construction of Steel Bridge - Quirino Highway (Baguio-Bauang Rd. to Quizon Hill Rd. 1) Bypass Road, Baguio City	DPWH-RODEO	Competitive Bidding	26-Oct-18	22-Dec-18	-	-	GOP	71,500,000.00	-	71,500,000.00	Construction of Concrete Road, Construction of Road Slope Protection Structure and Construction of Steel Bridge (BAC Resolution Short of Award)
-	19PD0020: Off-Carriageway Improvement: Construction of Laybys - on Specific Locations along Kennon Rd (S00407L2) K0241 + 551 to K0245 + 828	DPWH-RODEO	Competitive Bidding	17-Oct-18	13-Dec-18	-	-	GOP	22,500,000.00	-	22,500,000.00	Construction of Laybys (BAC Resolution Short of Award)
-	19PD0022: Off-Carriageway Improvement: Construction of Laybys - along Leonard Wood Rd (S00411L2) K0250 + 813 to K0250 + 931	DPWH-RODEO	Competitive Bidding	12-Oct-18	8-Dec-18	-	-	GOP	7,000,000.00	-	7,000,000.00	Construction of Laybys (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19PD0007: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Balili River (Main), Baguio City	DPWH-RODEO	Competitive Bidding	31-Oct-18	27-Dec-18	-	GOP	45,677,000.00	-	45,677,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0008: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Balili River (Tributaries), Baguio City	DPWH-RODEO	Competitive Bidding	31-Oct-18	27-Dec-18	-	GOP	45,000,000.00	-	45,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0030: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Aued River (Tributaries), Baguio City	DPWH-RODEO	Competitive Bidding	19-Oct-18	15-Dec-18	-	GOP	74,750,000.00	-	74,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0031: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Asin - Gallano River, Baguio City	DPWH-RODEO	Competitive Bidding	12-Oct-18	8-Dec-18	-	GOP	50,000,000.00	-	50,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0032: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along City Camp Lagoon Drain Tunnel, Baguio City	DPWH-RODEO	Competitive Bidding	11-Oct-18	7-Dec-18	-	GOP	20,000,000.00	-	20,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0033: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Crystal Cave to Asin, Baguio City	DPWH-RODEO	Competitive Bidding	10-Dec-18	5-Feb-19	-	GOP	25,000,000.00	-	25,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0005: Construction of Concrete Road - Roasts at Fort Del Pilar, Camp Allen And Navy Base, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	24-Oct-18	20-Dec-18	-	GOP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0035: Construction of Other Building - Construction of UP Baguio International House - Phase II, UP Baguio, Baguio City	DPWH-RODEO	Competitive Bidding	29-Nov-18	25-Jan-19	-	GOP	25,434,000.00	-	25,434,000.00	Construction of UP Baguio International House (BAC Resolution Short of Award)
-	19PD0036: Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barragay Hall) Phase 2, Brgy. MRR-Queen of Peace, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	18-Oct-18	14-Dec-18	-	GOP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PMU End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19PD0037: Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Gabriela Silang, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	8-Nov-18	4-Jan-19	-	GDP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building (BAC Resolution Short of Award)
-	19PD0041: Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Holy Ghost Proper, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	11-Dec-18	6-Feb-19	-	GDP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (BAC Resolution Short of Award)
-	19PD0046: Construction of Multi Purpose Building - Construction of Multi-Purpose Building for Senior Citizens, Brgy. Irsan, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GDP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (BAC Resolution Short of Award)
-	19PD0047: Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Dominican Mirador, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GDP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (BAC Resolution Short of Award)
-	19PD0048: Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Sta. Tomas Elem School, Brgy. Sto. Tomas Central School Area, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	18-Oct-18	14-Dec-18	-	GDP	1,500,000.00	-	1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building (BAC Resolution Short of Award)
-	19PD0050: Rehabilitation / Major Repair of Other Building - Repair/Rehabilitation of the Senate Building Annex III (Senate President's Cottage) Lunlhati Drive, Baguio City	DPWH-BODEO	Competitive Bidding	8-Nov-18	4-Jan-19	-	GDP	3,552,000.00	-	3,552,000.00	Repair/Rehabilitation of the Senate Building Annex III (BAC Resolution Short of Award)
-	19PD0051: Construction of Flood Mitigation Structure - Construction of Canal at Immersion Alley Purok 3, Brgy. City Camp Central, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	5-Nov-18	1-Jan-19	-	GDP	2,000,000.00	-	2,000,000.00	Construction of Flood Mitigation Structure - Construction of Canal (BAC Resolution Short of Award)
-	19PD0053: Construction of Flood Mitigation Structure - Construction of Drainage Canal at P. Ledesma St., Brgy. East Modern Site, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	5-Nov-18	1-Jan-19	-	GDP	1,000,000.00	-	1,000,000.00	Construction of Flood Mitigation Structure - Construction of Drainage Canal (BAC Resolution Short of Award)
-	19PD0055: Construction of Flood Mitigation Structure - Construction of Drainage, Brgy. Upper Magasaysay, Baguio City, Benguet	DPWH-BODEO	Competitive Bidding	10-Oct-18	6-Dec-18	-	GDP	2,000,000.00	-	2,000,000.00	Construction of Flood Mitigation Structure - Construction of Drainage Canal (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PAC/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertising of Bids	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19PD0057: Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Retaining Wall (Agunabulo Elementary School and Pink Alley), Brgy. GEFA/Lower QM, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Mar-18	6-May-18	-	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Retaining Wall (BAC Resolution Short of Award)
-	19PD0058: Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Sewer Line at Purok 2 and 6, Brgy. Brookspoint, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation of Sewer Line (BAC Resolution Short of Award)
-	19PD0064: Construction of Concrete Road - Concreting of Road, (Magellan Road to Purok 7), San Luis extension, Brgy. San Luis, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Apr-19	5-Oct-18	-	GOP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0069: Construction of Concrete Road - Construction of Road at Kilepet St. (Pangwit to Junction of Pligat and Lower Quirino Hill Barangay Residences), Brgy. Dizon-Matuzanillo, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Apr-19	5-Oct-19	-	GOP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0074: Rehabilitation of Paved Road - Rehabilitation of Main Road, Brgy. Happy Homes Lucban, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Mar-18	6-May-18	-	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation of Paved Road (BAC Resolution Short of Award)
-	19PD0077: Rehabilitation of Paved Road - Rehabilitation of Torondo Road In Purok 12, Brgy. Irisan, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Apr-18	6-Oct-18	-	GOP	1,500,000.00	-	1,500,000.00	Rehabilitation of Paved Road (BAC Resolution Short of Award)
-	19PD0080: Road Widening - Widening of Road including Canal and Sidewalk (Purok 3 and 4), Brgy. East Bayan Park, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Apr-18	6-Oct-18	-	GOP	2,000,000.00	-	2,000,000.00	Widening of Road including Canal and Sidewalk (BAC Resolution Short of Award)
-	19PD0049: Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Mines View, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building (BAC Resolution Short of Award)
-	19PD0040: Construction of Multi Purpose Building - Construction (Completion) of the Multi-Purpose Building, Brgy. Inelida R. Marcos, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	10-Jul-18	5-Sep-18	-	GOP	1,000,000.00	-	1,000,000.00	Construction (Completion) of the Multi-Purpose Building (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19PD0082: Rehabilitation of Paved Road - Rehabilitation of Mulberry Road, Asin, Baguio, Benguet	DPWH-RODEO	Competitive Bidding	18-Jan-19	16-Mar-19	-	GDP	2,500,000.00	-	2,500,000.00	Rehabilitation of Paved Road (BAC Resolution Short of Award)
-	19PD0073: Rehabilitation of Paved Road - Rehabilitation of Baranoy Sidewalks and Railings, Brgy. AZCRO, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	18-Jan-19	16-Mar-19	-	GDP	1,000,000.00	-	1,000,000.00	Rehabilitation of Paved Road (BAC Resolution Short of Award)
-	19PD0081: Road Widening - Widening of Road, Morning Star, Brgy. Lourdes Subd. Lower, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	18-Jan-19	16-Mar-19	-	GDP	1,500,000.00	-	1,500,000.00	Widening of Road (BAC Resolution Short of Award)
-	19PD0016: Construction of Concrete Bridge - Major Maric to Kennon Road By-Pass Road, Baguio City	DPWH-RODEO	Competitive Bidding	29-Jan-19	27-Mar-19	-	GDP	65,000,000.00	-	65,000,000.00	Construction of Concrete Bridge (BAC Resolution Short of Award)
-	19PD0070: Construction of Concrete Road - Construction of Road Network (PMA Concessionaire, Motorpool and St. Ignatius Chapel), Brgy. Philippine Military Academy-Fort Del Pilar, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	2-Jul-19	28-Aug-19	-	GDP	4,000,000.00	-	4,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0063: Construction of Concrete Road - Concreting of Road between Purok 1 and Purok 2, Brgy. Lookan-Apuagan, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	1-Nov-19	28-Dec-19	-	GDP	1,500,000.00	-	1,500,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0067: Construction of Concrete Road - Construction of Road along Purok 4,5,6 (Phase II), Brgy. Victoria Village, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	1-Nov-19	28-Dec-19	-	GDP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0021: Off-Carriageway Improvement: Construction of Laybys - along Quilino H-Way (Baguio-Bauang) (S004201-2) K0303 + 729 to K0303 + 790	DPWH-RODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GDP	10,000,000.00	-	10,000,000.00	Construction of Laybys (BAC Resolution Short of Award)
-	19PD0023: Off-Carriageway Improvement: Construction of Laybys - on Specific Locations along Marcos H-way (S004321-2) K0280 + (-475) to K0281 + 827	DPWH-RODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GDP	7,000,000.00	-	7,000,000.00	Construction of Laybys (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement Post- ing of BIREL	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	19PD0024: Off-Carriageway Improvement: Construction of Laybys - along Facial Rd (S0461LZ) K0253 + 640 to K0253 + 700	DPWH-RODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	-	7,000,000.00	-	7,000,000.00	Construction of Laybys (BAC Resolution Short of Award)
-	19PD0052: Construction of Flood Mitigation Structure - Construction of Drainage Canal and Protective Wall, Brgy. Alfonso Tabora, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	-	1,000,000.00	-	1,000,000.00	Construction of Drainage Canal and Protective Wall (BAC Resolution Short of Award)
-	19PD0026: Road Widening - along Kennon Rd (S004071Z) K0247 + 550 to K0247 + 644										
-	19PD0061: Construction of Concrete Road - Concreting of Gen. V. Lim Street, Brgy. Burnham Legarda, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	1-Nov-19	28-Dec-19	-	-	1,800,000.00	-	1,800,000.00	Road Widening (BAC Resolution Short of Award)
-	19PD0045: Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Satellite Market), Brgy. Cresencia, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	1-Nov-19	28-Dec-19	-	-	1,500,000.00	-	1,500,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0066: Construction of Concrete Road - Concreting of Road, Purok 6, Brgy. St. Joseph Village, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	1-Nov-19	28-Dec-19	-	-	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Satellite Market) (BAC Resolution Short of Award)
-	19PD0002: Reconstruction to Concrete Pavement - along Marcos Hi-way (S004321Z) K0280 + -470 to K0280 + 000	DPWH-RODEO	Competitive Bidding	1-Apr-19	28-Dec-19	-	-	2,000,000.00	-	2,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0025: Off-Carriageway Improvement: Construction of Laybys - along Leonard Wood Rd (S04121Z) K0252 + 215 to K0252 + 400	DPWH-RODEO	Competitive Bidding	2-Jul-19	28-Aug-19	-	-	7,835,000.00	-	7,835,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0078: Construction of Concrete Road - Road Construction (Completion) (Purok 4A to Purok 4B, Purok 3 and Purok 1), Brgy. Lucnab, Baguio City, Benguet	DPWH-RODEO	Competitive Bidding	2-Jul-19	28-Aug-19	-	-	4,000,000.00	-	4,000,000.00	Construction of Laybys (BAC Resolution Short of Award)
-		DPWH-RODEO	Competitive Bidding	2-Jul-19	28-Aug-19	-	-	4,000,000.00	-	4,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)


Code (PAP)	Procurement Program/Project	PNQI End-Year	Media of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of Bids (BPRE)	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19PD0083: Construction of Concrete Road - Marcos Highway to Western Link Circumferential Road Bypass, Baguio City	DPWH-SCDEO	Competitive Bidding	2-Jul-19	28-Aug-19	-	GOP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0082: Construction of Concrete Road - Concreting of Paterno Street, Brgy. South Drive, Baguio City, Benguet	DPWH-SCDEO	Competitive Bidding	16-Jan-19	14-Mar-19	-	GOP	1,500,000.00	-	1,500,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0038: Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Narconville, Baguio City, Benguet	DPWH-SCDEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall) (BAC Resolution Short of Award)
-	19PD0042: Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. South Sanitary, Baguio City, Benguet	DPWH-SCDEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Barangay Hall) (BAC Resolution Short of Award)
-	19PD0004: Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Bued River (Main), Baguio City	DPWH-SCDEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	GOP	25,000,000.00	-	25,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System (BAC Resolution Short of Award)
-	19PD0039: Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Sto. Rosario, Baguio City, Benguet	DPWH-SCDEO	NP-53.3 Take-Over of Contracts	3-Jul-19	29-Aug-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall) (BAC Resolution Short of Award)
-	19PD0043: Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Polihues, Baguio City, Benguet	DPWH-SCDEO	NP-53.3 Take-Over of Contracts	3-Jul-19	29-Aug-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Covered Court) (BAC Resolution Short of Award)
-	19PD0065: Construction of Concrete Road - Concreting of Road, Puruk 1, Brgy. North Sanitary, Baguio City, Benguet	DPWH-SCDEO	NP-53.3 Take-Over of Contracts	3-Jul-19	29-Aug-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)
-	19PD0068: Construction of Concrete Road - Construction of Road and Drainage, Puruk 4, Brgy. Magaysay, Baguio City, Benguet	DPWH-SCDEO	NP-53.3 Take-Over of Contracts	3-Jul-19	29-Aug-19	-	GOP	1,500,000.00	-	1,500,000.00	Construction of Concrete Road (BAC Resolution Short of Award)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids (BURE)	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19PD0044: Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ferdinand, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Evacuation Center) (BAC Resolution Short of Award)
-	19PD0056: Construction of Drainage Structure - Construction of Sewer Line (Malvar and Sgt. Floresca) Brgy. Aurora Hill Proper, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	2,000,000.00	-	2,000,000.00	Construction of Sewer Line (BAC Resolution Short of Award)
-	19PD0059: Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Sewer Line Fronting Dominguez Residence going up to Rivera's Residence, Brgy. Honeymoon-Holyghost, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation of Sewer Line
-	19PD0060: Construction of Bridge - Construction of a new hanging foot bridge at Sitio Tibalbal Purok 1, Brgy. Irsan, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	1,000,000.00	-	1,000,000.00	Construction of a new hanging foot bridge
-	19PD0075: Rehabilitation of Paved Road - Rehabilitation of Road (from Purok 2 to Purok 6), Brgy. Upper Dapitan, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation of Paved Road
-	19PD0079: Construction of Concrete Road - Road Construction (Purok 4 to Purok 5), Brgy. Upper City Market, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	1,500,000.00	-	1,500,000.00	Construction of Concrete Road
-	19PD0054: Construction of Flood Mitigation Structure - Construction of Drainage Canal, Brgy. Padre Burgos, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	3-Aug-19	29-Sep-19	-	GOP	1,500,000.00	-	1,500,000.00	Construction of Drainage Canal
-	19PD0076: Rehabilitation of Paved Road - Rehabilitation of Road, Brgy. Camp Allen, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	18-Jan-19	16-Mar-19	-	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation of Paved Road
-	19PD0071: Construction of Concrete Road - Construction of Road, Brgy. West Quirino Hill, Baguio City, Benguet	DPWH-RODEO	NP-53.3 Take-Over of Contracts	18-Jan-19	16-Mar-19	-	GOP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road (BAC Resolution Short of Award)


Code (PAP)	Procurement Program/Project	PNO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (PSP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19PD0072: Rehabilitation of Paved Road - Improvement of Alley at Purok 3, Brgy. Dombogang, Baguio City, Benguet	DPWH-BODEO	NP-53.3 Take-Over of Contracts	19-Jan-19	16-Mar-19	-	-	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation of Paved Road
DPWH - Baguio City District Engineering Office Annual Procurement Plan for FY - 2019 (GOO05)												
-	19GPD0003: Procurement of Materials for the Repair/Maintenance along Various National Roads	DPWH-BODEO	Competitive Bidding	17-Jan-19	15-Mar-19	-	-	GOP	1,974,780.00	-	1,974,780.00	Penetration patching and cracks and joint sealing of Concrete Pavements and Bituminous Pavements
-	19GPD0004: Procurement of Materials for the Repair/Maintenance along Various National Roads: Lookan Road, Sabacan Road, Lt. Tracy Road and Goretan WYE	DPWH-BODEO	Competitive Bidding	18-Jan-19	16-Mar-19	-	-	GOP	2,649,470.00	-	2,649,470.00	Penix patching of Bituminous Pavements
-	19GPD0005: Procurement of Materials for the Centerline and Lane-line Repainting along Various National Roads	DPWH-BODEO	Competitive Bidding	24-Jan-19	22-Mar-19	-	-	GOP	1,998,818.68	-	1,998,818.68	Repainting of edge-lines, centerlines and/or pedestrians along various National Roads
-	19GPD0006: Procurement of Materials for the Repair/Maintenance along Various National Roads	DPWH-BODEO	Shopping	31-Jan-19	29-Mar-19	-	-	GOP	215,995.20	-	215,995.20	Penetration patching and cracks and joint sealing of Concrete Pavements and Bituminous Pavements
-	19GPD0007: Procurement of Materials for the Repair/Maintenance along Various National Roads	DPWH-BODEO	Shopping	5-Mar-19	1-May-19	-	-	GOP	515,000.00	-	515,000.00	Repair/maintenance of roadway and other related structures
-	19GPD0008: Procurement of 4pcs tires and 1 battery for use of SUV-749(HI-5339) service vehicle under Maintenance Section	DPWH-BODEO	Competitive Bidding	21-Mar-19	29-Mar-19	-	-	GOP	58,800.00	-	58,800.00	For use of SUV-749(HI-5339) service vehicle under Maintenance Section
-	19GPD0009: Procurement of Materials for the Centerline and Lane-line Repainting along Various National Roads	DPWH-BODEO	Competitive Bidding	10-Jul-19	5-Sep-19	-	-	GOP	2,399,808.20	-	2,399,808.20	Repainting of edge-lines, centerlines and/or pedestrians along various National Roads
-	19GPD0010: Repair/Maintenance of Damaged Pavement along Various National Roads	DPWH-BODEO	Competitive Bidding	21-May-19	17-Jul-19	-	-	GOP	1,468,500.00	-	1,468,500.00	Repair/maintenance of damaged pavements
-	19GPD0011: Procurement of Materials for the Repair/Replacement of Traffic Signs, Hazard Markers, Delineators and Kilometer Posts along various National Roads	DPWH-BODEO	Competitive Bidding	22-May-19	18-Jul-19	-	-	GOP	1,043,393.00	-	1,043,393.00	Repair/Replacement of Traffic Signs, Hazard Markers, Delineators and Kilometer Posts
-	19GPD0012: Repair/Maintenance of the Concrete Pavement along Quirino Hwy (Baguio-Batang), K0305+255 - K0305+275, towards Bokawian Road, K0307+4-502) - K0307+4(777)	DPWH-BODEO	Competitive Bidding	12-Jul-19	7-Sep-19	-	-	GOP	254,000.00	-	254,000.00	Repair/Maintenance of the Concrete Pavement

Code (PAP)	Procurement Program/Project	FMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PUP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Contract Signing		Total	MOOE	CO	
-	19CPD0013: Repair/Maintenance of Damaged Roads and Bridges and/or Clearing of Slides along various National Roads (Emergency Projects)										
		DPWH-PDDEO	Competitive Bidding	18-Oct-19	14-Dec-19	-	GoP	3,000,000.00	-	3,000,000.00	Repair/Maintenance of damaged structures and/or Clearing of Slides along various National Roads (Emergency Projects)
DPWH - Baguio City District Engineering Office Annual Procurement Plan for FY - 2019 (CONSULTANCY)											
-	Geotechnical Investigation of FY 2019 Basic Educational Facilities Fund	DPWH-SCDEO	Competitive Bidding	05-Jul-19	30-Aug-19	-	GoP	112,500.00	-	112,500.00	Soil Exploration
-	Geotechnical Investigation of FY 2019 Regular Infrastructure Projects	DPWH-SCDEO	Competitive Bidding	05-Jul-19	30-Aug-19	-	GoP	1,312,500.00	-	1,312,500.00	Soil Exploration
-	Geotechnical Investigation of FY 2019 Local Infrastructure Projects	DPWH-SCDEO	Competitive Bidding	05-Jul-19	30-Aug-19	-	GoP	787,500.00	-	787,500.00	Soil Exploration


Prepared by:


TEODORO H. DEPAYNOS, JR.
 Engineer III
 Head, Procurement Unit

Checked by:


CESARILLO MILLERA
 Engineer III
 BAC-Chairman

Submitted by:


RENE F. ZARATE
 District Engineer

IBC EXPRESS, INC.

PPCR BASEMENT NO. 003, SM CITY BAGUIO, L
INETA HILL, UPPER SESSION ROAD, BAGUIO CITY
Tel. No.: (63) - 074 4240058
IN No.: 080-782-140-00794

Customer's Copy



1268 3666 0245

Accepted After Cut-off
THIS SERVES AS AN OFFICIAL RECEIPT
BIN : 15003014140520677
Serial No : RBV2FL7
Official Receipt No : BGM0210000325400

SHIPPER:

ZARATE, RENE F

Address: OIC DISTRICT ENGINEER, DPAH BCDEO,
ENGINEERS HILL, BAGUIO, BENGUET
Contact No.(s): 4428195 / 9000000000
Card Number: TIN:

CONSIGNEE:
And or/ care of:**SANTIAGO, DENNIS S**

Address: GOVT PROCUREMENT POLICY BOARD TECHNICAL SUP
PORT OFFICE UNIT 2506 RAFFLES CORP CENTER F ORTIGAS
PASIG CITY, METRO MANILA
Contact No.(s): 9006741 / 9000000000

Courier N-Pouch Regular

Origin : NLA-BGM02-SM BAGUIO
Tran. Date : 04/01/2019 03:23:13 PM
Delivery Date : 04/03/2019
Tran. Dest. : METRO MANILA
Tran. Type : Delivery
Cut-off : 03:00 PM
Actual Wt (Kg.) : 0.00

VATable(Freight) : 107.14
VAT-Exempt : 0.00
VAT Zero-Rated : 0.00
100% Pickup Fee : 0.00
Discount : 0.00
Total Sales : 107.14
12% VAT : 12.86
Amount Due : 120.00
Mode : CASH

paid to Contain : DOCUMENTS ONLY

Track your padala at:

www.lbcexpress.com

Talk to our Care Representative

www.lbcexpress.com

Tel. : (632) 8585-999

1-800-10-8585-999

only for PH outside NCR

Let us know of your experience:

survey.lbcexpress.comIBC Express values your privacy. For more info on our privacy policy
visit www.lbcexpress.com/privacy-policy

SHIPPER WARRANTS THAT THE SHIPMENT HAS NO CASH INSIDE CLAIMS OF CARGO ARE
LIMITED UP TO ACTUAL DECLARED VALUE ONLY
hereby agree to be bound with the terms and conditions written at the
back set forth by IBC EXPRESS

MARYMADE MARTINEZ
Signature of Associate

ZARATE, RENE F
Signature of Shipper


OR Series No.: BGM021000000001 to BGM020999999999 BIR Final PTUB:FP002015-122-0051401-00794
BIR Accreditation No: 1220007021402015060310 Date Issued: 06/26/2015 valid until 06/26/2020
THIS INVOICE/RECEIPT SHALL BE VALID FOR FIVE(5) YEARS FROM THE DATE OF THE PERMIT TO USE. *

FILE

BAC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City



March 29, 2019

DENNIS S. SANTIAGO

Executive Director

Government Procurement Policy Board- Technical Support Office

Unit 2506 Raffles Corporate Center,

F. Ortigas Jr. Ortigas, Pasig City

(02) 900-6741 to 44

Dear Sir:

Submitting is the Final Annual Procurement Plan (APP) FY 2019 (Civil Works, Consultancy Service, and Goods) duly accomplished on the prescribed format. Electronic Copy is sent through your email (monitoring@gppb.gov.ph and app@gppb.gov.ph) on even date.

For your information and reference.


RENE F. ZARATE

District Engineer

CAR.20 THDj/ELR/GRV/RFZ

FILE BAC

MAR 29 2019



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City



March 29, 2019

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH-Central Office


THRU : **TIBURCIO L. CANLAS**
Regional Director
DPWH-CAR


SUBJECT : **Submission of Final Annual Procurement Plan (APP) FY 2019**

In compliance to your memorandum dated March 22, 2019 duly receipt by this Office on March 26, 2019 regarding the submission of the abovementioned subject, we are respectfully submitting the Final Annual Procurement Plan (APP) FY 2019. A hard copy and electronic copy were sent to Dennis S. Santiago, Executive Director of Government Procurement Policy Board (GPPB)- Technical Support Office on March 29, 2019.

For your reference and guidance.


RENE F. ZARATE
District Engineer


CAR.20 THDjr/CLR/GRV/RFZ

[illegible]

RECEIVED BY:

BY: JORDAN G. DINAMING
ADMINISTRATIVE / RECORDS OFFICER

DATE RECEIVED: APR 02 2019

RELEASED BY: