



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hq., Baguio City

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
A) CIVIL WORKS														
21PD0001	Preventive Maintenance - Primary Roads Kennon Rd. K0241+323 - K0241+596	DPWH-BCDEO	YES	Competitive Bidding	27-Nov-20	20-Jan-21	19-Feb-21	01-Mar-21	GOP	3,907,260.00	-	3,907,260.00	Preventive Maintenance of Road: Asphalt Overlay	
21PD0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Marcos Hi-Way K0280+(-025) - K0280+080, K0280+(-040) - K0280+(-30), K0280+(-163) - K0280+(-040), K0280+(-262) - K0280+(-212)	DPWH-BCDEO	YES	Competitive Bidding	20-Jan-21	15-Mar-21	13-Apr-21	23-Apr-21	GOP	5,083,260.00	-	5,083,260.00	Reconstruction to Concrete Pavement	
21PD0003	Contract Package 3: a.) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Gov. Pack Rd. - (SO4724LZ) Chainage 027 - Chainage 0270 b.) Road Widening - Primary Roads - Gov. Pack Rd. - (SO4724LZ) Chainage 027 - Chainage 0270	DPWH-BCDEO	YES	Competitive Bidding	26-Jan-21	19-Mar-21	19-Apr-21	29-Apr-21	GOP	54,816,300.00	-	54,816,300.00	Construction of Road Slope Protection Structure	
21PD0004	Contract Package 1: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads: a. Kennon Rd. K0243+175- K0243+380, b. Quirino H-Way (Baguio-Bauang) K0299+(-105)-K0299+(-090)	DPWH-BCDEO	YES	Competitive Bidding	11-Jan-21	05-Mar-21	05-Apr-21	15-Apr-21	GOP	48,216,000.00	-	48,216,000.00	Construction of Road Slope Protection Structure	
21PD0006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: PMA Rd. - K0249+510 - K0249+538	DPWH-BCDEO	YES	Competitive Bidding	27-Nov-20	20-Jan-21	19-Feb-21	01-Mar-21	GOP	20,482,000.00	-	20,482,000.00	Construction of Road Slope Protection Structure	
21PD0008	Road Widening - Primary Roads: Quirino H-Way (Baguio-Bauang) - K0304+833 - K0305+286	DPWH-BCDEO	YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	16,362,080.00	-	16,362,080.00	Road Widening	
21PD0009	Road Widening -Secondary Roads: Marcos Hi-way K0280+445-K0281+695	DPWH-BCDEO	NO	Negotiated Procurement (Adjacent or Contiguous)	18-Mar-21	11-May-21	10-Jun-21	20-Jun-21	GOP	68,956,970.00	-	68,956,970.00	Road Widening, Construction of Slope Protection Structure	

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0010	Road Widening – Tertiary roads – Fr. F. Carlu St. – (S00436LZ) Chainage 0 – Chainage 052	DPWH-BCDEO	YES	Competitive Bidding	20-Jan-21	15-Mar-21	14-Apr-21	24-Apr-21	GOP	4,900,000.00	-	4,900,000.00	Road Widening
21PD0011	Construction of By-Pass and Diversion Roads – Magsaysay Ave. (Trinidad Rd.) West Service Rd. to Bokawkan Rd. Diversion Rd., Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	23-May-21	GOP	14,700,000.00	-	14,700,000.00	Construction of Concrete Road, Construction of Bridge
21PD0012	Construction of By-Pass and Diversion Roads – Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	02-Feb-21	26-Mar-21	26-Apr-21	06-May-21	GOP	39,200,000.00	-	39,200,000.00	Construction of Concrete Road, Construction of Road Slope Protection Structure, ROW Acquisition
21PD0013	Construction of By-Pass and Diversion Roads – Marcos Hi-Way to Kennon Rd. Diversion Road, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	23-May-21	GOP	14,700,000.00	-	14,700,000.00	Construction of Concrete Road
21PD0014	Construction of By-Pass and Diversion Roads – Quirino H-Way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road	DPWH-BCDEO	NO	Competitive Bidding	01-Feb-21	26-Mar-21	26-Apr-21	06-May-21	GOP	44,100,000.00	-	44,100,000.00	Construction of Concrete Road, Construction of Road Slope Protection Structure
21PD0015	Off Carriageway Improvement – Primary Roads – Quirino H-Way (Baguio-Bauang), K0303 + 951 – K0305 + 860	DPWH-BCDEO	YES	Competitive Bidding	26-Feb-21	21-Apr-21	21-May-21	31-May-21	GOP	6,309,240.00	-	6,309,240.00	Off-Carriageway Improvement: Shoulder Paving/Construction
21PD0016	Contract Package 5: Off-Carriageway Improvement: a) Primary Roads 1. Abanao Road (S04676LZ) – Chainage 0621 to Chainage 270 2. Abanao Road (S04677LZ) – Chainage 0120 – Chainage 352 3. Abanao Rd. – Chainage 21 – Chainage 270, Chainage 120 – Chainage 352 b) Tertiary Roads 1. Quirino Street – Chainage 120 – Chainage 104	DPWH-BCDEO	YES	Competitive Bidding	04-Mar-21	27-Apr-21	27-May-21	07-Jun-21	GOP	14,406,000.00	-	14,406,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
21PD0018	Contract Package 2: Off-Carriageway Improvement – Tertiary Roads: a.) F. Calderon St. – Chainage 0 – Chainage 92, Chainage 0 – Chainage 180 b.) F. Calderon St. (S00428LZ) – Chainage 13 – Chainage 92 c.) F. Calderon St. (S00441LZ) – Chainage 5 – Chainage 180	DPWH-BCDEO	YES	Competitive Bidding	21-Jan-21	16-Mar-21	15-Apr-21	26-Apr-21	GOP	8,926,000.00	-	8,926,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAF)	Procurement Program/Project	PMO/	End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of (B/R/E)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0019	A. Secondary Roads – Lake Drive 2 – Chainage 0 – Chainage 68 B. Tertiary Roads 1. Abad Santos Drive – K0250 + (-017) – K0250 + 514 2. Abad Santos Drive – K0250 + (-023) – K0250 + 514 3. Lake Drive 2 – Chainage 0 – Chainage 68, Chainage 0 – Chainage 335 Contract Package 4: Off-Carriageway improvement Tertiary Roads: a) Kayang St. – Chainage 0 – Chainage 74, Chainage 0 – Chainage 302 b) Kayang St. (S00538LZ), Chainage 4 – Chainage 74 c) Kayang Street (S00505LZ) Chainage 4 – Chainage 298 d) Zandueba St. – Chainage 007 – Chainage 080 e) Zandueba St. – Chainage 007 – Chainage 074	DPWH-BCDEO		YES	Competitive Bidding	26-Feb-21	21-Apr-21	21-May-21	31-May-21	GOP	22,540,000.00	-	22,540,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0020		DPWH-BCDEO		YES	Competitive Bidding	02-Feb-21	26-Mar-21	25-Apr-21	05-May-21	GOP	18,032,000.00	-	18,032,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0021	Off-Carriageway Improvement – Tertiary Roads: A. Bonifacio Rd. – K0251+(-651) – K0251+596	DPWH-BCDEO		YES	Competitive Bidding	26-Jan-21	19-Mar-21	18-Apr-21	28-Apr-21	GOP	10,780,000.00	-	10,780,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0022	Off-Carriageway Improvement – Tertiary Roads: General Luna Road K0251+(-846) – K0251+300	DPWH-BCDEO		YES	Competitive Bidding	26-Jan-21	19-Mar-21	18-Apr-21	28-Apr-21	GOP	9,800,000.00	-	9,800,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0023	Off Carriageway Improvement – Secondary Roads – Layby Leonard Wood Rd. – K0250 + (-404) – K0250 + (-344), K0250 + (-196) – K0250 + (-116), K0250 + 110 – K0 250 + 170	DPWH-BCDEO		YES	Competitive Bidding	22-Feb-21	15-Apr-21	14-May-21	24-May-21	GOP	9,800,000.00	-	9,800,000.00	Off-Carriageway Improvement: Construction of Laybys
21PD0024	Off-Carriageway Improvement – Secondary Roads: Magsaysay Ave. (Trinidad Rd.) – K0251+(-463) – K0251+492 – K0251+554, K0251+764 – K0252+444	DPWH-BCDEO		YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	9,800,000.00	-	9,800,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0025	Off-Carriageway Improvement – Secondary Roads: Magsaysay Ave. (Trinidad Rd.) West Service Rd. – Chainage 000 – Chainage 244	DPWH-BCDEO		YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	3,462,340.00	-	3,462,340.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0026	Off-Carriageway Improvement - Tertiary Roads - South Drive - K0251+(-295) - K0251+755	DPWH-BCDEO		YES	Competitive Bidding	02-Feb-21	26-Mar-21	23-Apr-21	03-May-21	GOP	10,780,000.00	-	10,780,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0027	Off Carriageway Improvement - Tertiary Roads - Leonard Wood Rd. (S004111LZ) - K0250 + 170 - K0251 + 416, (S00482LZ) - Chainage 000 - Chainage 169, (S004121LZ) - K0252 + 019 - K0252 + 213	DPWH-BCDEO	NO	Competitive Bidding	18-Mar-21	11-May-21	10-Jun-21	21-Jun-21	GOP	21,805,000.00	-	21,805,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
21PD0028	Off Carriageway Improvement - Tertiary Roads -- South Drive K0252 + 755	DPWH-BCDEO	NO	Competitive Bidding	19-Mar-21	12-May-21	11-Jun-21	21-Jun-21	GOP	4,900,000.00	-	4,900,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
21PD0030	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facilities/ Drainage System along Balili River (Tributaries), Sta. 0+873 -- Sta1+238 (BS), Baguio City	DPWH-BCDEO	YES	Competitive Bidding	03-Dec-20	26-Jan-21	25-Feb-21	08-Mar-21	GOP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
21PD0031	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities/ Drainage System along Lake drive 1 to Juan Luna Drive, Sta. 0+000 -- Sta. 0+335 (LS), Baguio City	DPWH-BCDEO	YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	51,660,310.00	-	51,660,310.00	Construction of Flood Mitigation Structure
21PD0033	Local Infrastructure Program -- Construction of Four (4) Classroom Scool Building and One (1) Administrative Office at Alfonso Tabora Elementary School, Alfonso Tabora barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	21-Dec-20	12-Feb-21	15-Mar-21	25-Mar-21	GOP	4,950,000.00	-	4,950,000.00	Construction of Classrooms
21PD0034	Local Infrastructure Program - Construction of Three (3) Classroom School Building at Adiwang Elementary School, Sto. Tomas Proper Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Jan-21	10-Mar-21	09-Apr-21	19-Apr-21	GOP	3,960,000.00	-	3,960,000.00	Construction of Classrooms
21PD0035	Local Infrastructure Program - Construction of Three (3) Classroom School Building at Dofia Aurora Bueno Elementary School (DAH-BES), Camp 8 Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	27-Nov-20	20-Jan-21	19-Feb-21	01-Mar-21	GOP	3,960,000.00	-	3,960,000.00	Construction of Classrooms
21PD0036	Local Infrastructure Program -- Construction of Three (3) Floor Classroom Building of Baguio Country Club Elementary School at Country Club Village Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	26-Feb-21	21-Apr-21	21-May-21	31-May-21	GOP	2,970,000.00	-	2,970,000.00	Construction of Classrooms
21PD0037	Local Infrastructure Program -- Construction (Completion) of Multi-Purpose Building (Covered Court) Phil-Am Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	21-Dec-20	10-Feb-21	12-Mar-21	22-Mar-21	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0038	Local Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall Senior Citizen Building) at Military Cut-Off Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	24-Nov-20	13-Jan-21	12-Feb-21	22-Feb-21	GOP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21PD0039	Local Infrastructure Program – Construction (Continuation) of Multi-Purpose Building (Additional Two floors for Senior Citizen Building), Fairview Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	11-Feb-21	06-Apr-21	06-May-21	17-May-21	GOP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21PD0040	Local Infrastructure Program – Construction (Continuation) of Multi-Purpose Building (Barangay Hall), Camp 7 Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	22-Feb-21	13-Apr-21	13-May-21	24-May-21	GOP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21PD0041	Local Infrastructure Program – Construction (Continuation) of Multi-Purpose Building (Open Court) at Joaquin Smith National High School (JSNH) Km. 4, Asin Road Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Jan-21	15-Mar-21	14-Apr-21	26-Apr-21	GOP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
21PD0042	Local Infrastructure Program – Construction (Continuation) of Multi-Purpose Building (Senior Citizen Hall), Irisan Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Jan-21	15-Mar-21	14-Apr-21	26-Apr-21	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21PD0043	Local Infrastructure Program – Construction (Continuation) of Multi-Purpose Building with Parking Area, Pinsao Pilot Project Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	21-Dec-20	15-Feb-21	17-Mar-21	29-Mar-21	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21PD0044	Local Infrastructure Program – Construction of Multi-Purpose Building (2nd Floor of the Multi-Purpose Hall of St. Joseph Village), St. Joseph Village (Navy Base), Baguio City	DPWH-BCDEO	YES	Competitive Bidding	03-Dec-20	26-Jan-21	25-Feb-21	08-Mar-21	GOP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (2nd Floor of the Multi-Purpose Hall of St. Joseph Village), St. Joseph Village
21PD0045	Local Infrastructure Program – Construction of Multi-Purpose Building (4 Storey City Camp Proper Evacuation Center), City Camp Proper Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	25-Jan-21	18-Mar-21	16-Apr-21	26-Apr-21	GOP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (4 Storey)
21PD0046	Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court) of Pinget Elementary School, Pinget Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	24-Nov-20	18-Jan-21	17-Feb-21	01-Mar-21	GOP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building Multi-Purpose Construction of Multi-Purpose Building (Covered

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21PD0058	Local Infrastructure Program – Construction of Road along the Access Road at Lower Rock Quarry Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	27-Jan-21	22-Mar-21	21-Apr-21	03-May-21	GOP	1,980,000.00	-	1,980,000.00	Construction Road along the Access the Access
21PD0059	Local Infrastructure Program – Construction of Road and Riprap Lookan-Apugan Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Mar-21	11-May-21	10-Jun-21	21-Jun-21	GOP	2,970,000.00	-	2,970,000.00	Construction Road and Riprap Lookan- Lookan
21PD0060	Local Infrastructure Program – Construction of Road at Lot 2 and 3, Cypress, Purok 14, Irisan Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	3,960,000.00	-	3,960,000.00	Construction Road at Lot 2 and 3, Lot 2 and
21PD0061	Local Infrastructure Program – Construction of Road at Lower Balabac, Sto. Tomas Proper, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	1,980,000.00	-	1,980,000.00	Construction Road at Lower Balabac
21PD0062	Local Infrastructure Program – Construction of Road at Lower Purok 6 in between the CLOA Awarded Area and the Bafili River, St. Joseph Village, Navy Base, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	17-Feb-21	12-Apr-21	12-May-21	24-May-21	GOP	2,970,000.00	-	2,970,000.00	Construction Road at Lower Purok
21PD0063	Local Infrastructure Program – Construction of Road at Purok 2 Panchay Mangilit, Camp 7 Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	26-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	1,980,000.00	-	1,980,000.00	Construction Road at Purok 2 Panchay
21PD0064	Local Infrastructure Program – Construction of Road at Purok 4, Pinsao Proper, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	11-Feb-21	06-Apr-21	06-May-21	17-May-21	GOP	2,970,000.00	-	2,970,000.00	Construction Road at Purok 4, Pinsao
21PD0065	Local Infrastructure Program – Construction of Road at Purok 4B, Barangay Lucnab, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	01-Feb-21	26-Mar-21	26-Apr-21	06-May-21	GOP	2,970,000.00	-	2,970,000.00	Construction Road at Purok 4 B
21PD0066	Local Infrastructure Program – Construction of Road at Purok Central to Purok Supitan (In front of Judge Papa Residence to Luciano Bagyan Residence below the School) San Vicente, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	2,970,000.00	-	2,970,000.00	Construction of Road at Purok Central to Purok Supitan Road at Purok Central
21PD0067	Local Infrastructure Program – Construction of Road from Sagada Drive, Purok 14A connecting to Purok 15 and Purok 17, Irisan Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	3,960,000.00	-	3,960,000.00	Construction Road from Sagada Drive

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21PD0068	Local Infrastructure Program -- Construction of Road including Drainages along Purok 2 and 3 Upper Crystal Cave (Garcia Residence), Bakakeng Central, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction of Road including Drainages along Purok 2 and 3 Upper Crystal Cave Road including Drainages alone
21PD0069	Local Infrastructure Program -- Construction of Road, Iron Street Purok 7, Upper Quezon Hill, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Mar-21	11-May-21	10-Jun-21	21-Jun-21	GOP	2,970,000.00	-	2,970,000.00	Construction Road, Iron Street Purok
21PD0070	Local Infrastructure Program -- Construction of St. Patrick Road, Purok 19, San Carlos Heights, Irisan Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	3,960,000.00	-	3,960,000.00	Construction St. Patrick Road, Purok
21PD0071	Local Infrastructure Program -- Construction of Sumulong Street and Portion of Laufach Road, Holy Ghost Proper Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	2,970,000.00	-	2,970,000.00	Construction Sumulong Street and Portion
21PD0072	Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - Tikas) - Construction of Military Intelligence Group 1 (MIG1), Camp Allen, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	17-Feb-21	12-Apr-21	12-May-21	24-May-21	GOP	22,540,000.00	-	22,540,000.00	Various Infrastructures in Support of National Security in Support of National Security (Tatag ng Imprastruktura para sa
21PD0073	Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura Para sa Kapayapaan at Seguridad Program - Tikas) - Construction of 14 (CAR) RCDGS Administration Building, Liwanag-Loakan Baguio City, Benguet	DPWH-BCDEO	YES	Competitive Bidding	24-Nov-20	18-Jan-21	17-Feb-21	01-Mar-21	GOP	19,600,000.00	-	19,600,000.00	Various Infrastructures in Support of National Security in Support of National Security (Tatag ng Imprastruktura Para Sa
21PD0074	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - Tikas): Construction of PMA Access Road from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio	DPWH-BCDEO	YES	Competitive Bidding	05-Jan-21	01-Mar-21	31-Mar-21	12-Apr-21	GOP	72,375,000.00	-	72,375,000.00	Road Concreting
21PD0075	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - Tikas): Construction of PMA Access Road from Post engineer Company (PEC) to Fort Del Pilar Elementary School, Philippine Military	DPWH-BCDEO	YES	Competitive Bidding	05-Jan-21	01-Mar-21	31-Mar-21	12-Apr-21	GOP	49,000,000.00	-	49,000,000.00	Road Concreting
21PD0076	Local Infrastructure Program -- Construction of Multi-Purpose Building (Covered Court) in Barangay Lucnab, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	25-Jan-21	19-Mar-21	18-Apr-21	28-Apr-21	GOP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (Covered
21PD0078	Local Infrastructure Program -- Construction of the Multi-Purpose Facility (Covered Court) Phase 1, Purok 5 Badinoy St., Barangay Guisad Surong, Baguio City, Benguet	DPWH-BCDEO	YES	Competitive Bidding	22-Jan-21	17-Mar-21	16-Apr-21	26-Apr-21	GOP	4,950,000.00	-	4,950,000.00	Construction of the Multi-Purpose Facility the Multi- Purpose Facility

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21PD0079	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Repair/ Rehabilitation of the Road leading to DPWH Secretary's Cottage and other Government Offices Cottage	DPWH-BCDEO	YES	Competitive Bidding	11-Feb-21	06-Apr-21	06-May-21	17-May-21	GOP	2,940,000.00	-	2,940,000.00	Improvement Various Infrastructure including Local
21PD0080	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Construction/ Rehabilitation of Multi-Purpose Building in Purok 1, Barangay Honeymoon-Holyghost, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	24-May-21	GOP	2,940,000.00	-	2,940,000.00	Improvement Various Infrastructure including Local Projects – Construction/ Rehabilitation of Multi-Local
21PD0081	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Construction/ Rehabilitation of Multi-Purpose Building in Pinsao Pilot Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	24-May-21	GOP	1,960,000.00	-	1,960,000.00	Improvement Various Infrastructure including Local Projects – Construction/ Rehabilitation of Multi-Local
21PD0083	Local Infrastructure Program – Continuation of the Construction of Road at Purok 4A, Barangay Lucnab, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	01-Feb-21	30-Mar-21	29-Apr-21	10-May-21	GOP	4,950,000.00	-	4,950,000.00	Continuation the Construction of Road at of Road
21PD0084	Local Infrastructure Program – Concreting of Bens Court Street, Suello Village, Barangay Sto. Tomas, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	11-Feb-21	06-Apr-21	06-May-21	16-May-21	GOP	4,950,000.00	-	4,950,000.00	Concreting Bens Court Street, Suello
21PD0085	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Improvement/ Upgrading of Roads including Drainage Facilities along Wright Park Area, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	17-Feb-21	12-Apr-21	12-May-21	22-May-21	GOP	19,600,000.00	-	19,600,000.00	Improvement Various Infrastructure including Local
B) CONSULTANCY													
21CSPD01	GEOTECHNICAL INVESTIGATION OF FY 2021 LOCAL INFRASTRUCTURE PROJECTS (LIP)	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-20	23-Jan-21	02-Mar-21	12-Mar-21	FY 2021 EAD	633,711.15	633,711.15	-	Soil Exploration
C) GOODS													
1	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Competitive Bidding	10-Mar-21	19-Apr-21	19-May-21	29-May-21	AMWP 2021	1,560,967.66	1,560,967.66	-	Repair/Maintenance along various National Roads
2	Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-21	03-May-21	02-Jun-21	12-Jun-21	AMWP 2021	264,703.20	264,703.20	-	Personal Protective Equipment of Maintenance Personal
3	Procurement of Materials for the Repair/Maintenance of Flood Control and Drainage Structures along Marcos Highway, Santo Tomas Road, Rimando-Ambiong Road, Baguio-Bauang Road, Abanao Road, Factal Road	DPWH-BCDEO	NO	Shopping	25-Mar-21	04-May-21	03-Jun-21	13-Jun-21	AMWP 2021	377,331.57	377,331.57	-	Repair/Maintenance along various National Roads


**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO	End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/Posting of (B/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
4	Repair/Maintenance of Government Center Roads	DPWH-BCDEO		NO	Competitive Bidding	25-Mar-21	04-May-21	03-Jun-21	13-Jun-21	AMWP 2021	3,009,835.00	3,009,835.00	-	Repair/Maintenance along various National Roads
5	Repair/Maintenance of Sto. Tomas - Mt. Cabuyo Road	DPWH-BCDEO		NO	Competitive Bidding	29-Mar-21	08-May-21	07-Jun-21	17-Jun-21	AMWP 2021	1,354,100.42	1,354,100.42	-	Repair/Maintenance along various National Roads
6	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO		NO	Shopping	19-Apr-21	29-May-21	28-Jun-21	08-Jul-21	AMWP 2021	120,571.00	120,571.00	-	Repair/Maintenance along various National Roads
7	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO		NO	Shopping	02-Sep-21	12-Oct-21	11-Nov-21	21-Nov-21	AMWP 2021	120,571.00	120,571.00	-	Repair/Maintenance along various National Roads
8	Procurement of Materials for the Repair/Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO		NO	Shopping	03-May-21	12-Jun-21	12-Jul-21	22-Jul-21	AMWP 2021	87,520.21	87,520.21	-	Repair/Maintenance along various National Roads
9	Procurement of Materials for the Repair/Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO		NO	Shopping	05-Sep-21	15-Oct-21	14-Nov-21	24-Nov-21	AMWP 2021	87,520.21	87,520.21	-	Repair/Maintenance along various National Roads
10	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO		NO	Shopping	08-Jun-21	18-Jul-21	17-Aug-21	27-Aug-21	AMWP 2021	102,542.97	102,542.97	-	Repair/Maintenance along various National Roads
11	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO		NO	Shopping	05-Sep-21	15-Oct-21	14-Nov-21	24-Nov-21	AMWP 2021	102,542.97	102,542.97	-	Repair/Maintenance along various National Roads
12	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO		NO	Shopping	08-Jun-21	18-Jul-21	17-Aug-21	27-Aug-21	AMWP 2021	66,324.21	66,324.21	-	Repair/Maintenance along various National Roads
13	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO		NO	Shopping	05-Sep-21	15-Oct-21	14-Nov-21	24-Nov-21	AMWP 2021	66,324.21	66,324.21	-	Repair/Maintenance along various National Roads
14	Procurement of Materials for the Repair/Maintenance of various national roads (Replacement of Concrete Pavements)	DPWH-BCDEO		NO	Shopping	08-Jun-21	18-Jul-21	17-Aug-21	27-Aug-21	AMWP 2021	9,253.00	9,253.00	-	Repair/Maintenance along various National Roads
15	Procurement of Materials for the Repair/Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO		NO	Shopping	09-Sep-21	19-Oct-21	18-Nov-21	28-Nov-21	AMWP 2021	38,767.00	38,767.00	-	Repair/Maintenance of Road Signs along various National Roads
16	Procurement of Materials for the Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO		NO	Shopping	14-Apr-21	24-May-21	23-Jun-21	03-Jul-21	AMWP 2021	174,960.00	174,960.00	-	Repair/Maintenance along various National Roads

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement - Program/Project	PMD/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Procurement of Materials for the Repair/Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-BCDEO	NO	Shopping	14-Apr-21	24-May-21	23-Jun-21	03-Jul-21	AMWP 2021	111,643.04	111,643.04	-	Repair/Maintenance of various Bridges
18	Procurement of Materials for the Repair/Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-BCDEO	NO	Shopping	09-Sep-21	19-Oct-21	18-Nov-21	28-Nov-21	AMWP 2021	111,643.04	111,643.04	-	Repair/Maintenance of various Bridges
19	Procurement of Materials for the Repair/Maintenance of various National Roads (Erosion Repair and Control)	DPWH-BCDEO	NO	Shopping	08-Jun-21	18-Jul-21	17-Aug-21	27-Aug-21	AMWP 2021	63,420.50	63,420.50	-	Repair/Maintenance along various National Roads
20	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	NO	Competitive Bidding	21-Apr-21	31-May-21	30-Jun-21	10-Jul-21	AMWP 2021	2,509,352.00	2,509,352.00	-	Repair/Maintenance along various National Roads
21	Repair/Maintenance of various National Roads (65x:Bridge Repainting)	DPWH-BCDEO	NO	Shopping	21-Apr-21	31-May-21	30-Jun-21	10-Jul-21	AMWP 2021	431,176.00	431,176.00	-	Repair/Maintenance along various National Roads


Submitted by:


TEDDER L. DEPAYNOS, JR.
Engineer III
Procurement Head

Recommending Approval:


GLENN V. REYES
Assistant District Engineer
BAC - Chairman

Approved:


RENSY ZARATE
District Engineer
HEAD Procuring Entity