



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
22PD0001	Contract Package 3: Preventive Maintenance; a. Primary Roads - Harrison Rd. No. 1 - (S04713LZ) Chainage 0 - Chainage 22, Chainage 212 - Chainage 414, Chainage 22 - Chainage 212, Chainage 414 - Chainage 807 (S04714LZ) Chainage 0 - Chainage 414 b. Secondary Roads - Loakan Rd. - K0246 + 323 – K0247 + 000 c. Secondary Roads - Magsaysay Ave. (Trinidad Rd.) - K0251 + (-463) + K0251 + 479 d. Secondary Roads - Marcos Hi-way - K0280 + 217 - K0280 + 506, K0280 + 515 - K0283 + 000 e. Secondary Roads - Pacdal Rd. K0252 + (-131) - K0252 + 000, K0252 + (-180) - K0252 + (-137), K0252 + 000 - K0253 + 601 f. Secondary Roads - Session Road #2 K0251 + (-127) - K0252 + 000	DPWH-BCDEO	YES	Public Bidding	22-Nov-21	17-Jan-22	16-Feb-22	25-Feb-22	GAA FY 2022	91,089,000.00	-	91,089,000.00	Preventive Maintenance
22PD0002	Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay along; a. Abanao Ext – (S00429LZ) Chainage 0 – Chainage 29, Chainage 156 – Chainage 275, Chainage 29 – Chainage 156, (S05052LZ) Chainage 111 – Chainage 232 b. Chuntug #1 – (S00427LZ) Chainage 0 – Chainage 218 c. Govt Ctr Cut-Off Rd – K0249 + (-011) – K0249 + 000, K0249 + (-280) – K0249 + (-011), K0249 + 000 - K0249 + 280 d. Harrison Rd No 2 – (S00453LZ) Chainage 0- Chainage 235 e. Legarda Rd – K0251+(-298) – K0251+000, K0251 + (-339) – K0251 + (-298), K0251 + (-360) – K0251 + (-339), K0251 + 000 – K0251+ 890 f. Leonard Wood Rd – K0252 + 019 – K0252 + 929 g. Lt Tacay Rd – K0308 + 000 – K0308 + 616 h. South Drive – K0251 + (-295) – K0252 + 755	DPWH-BCDEO	YES	Public Bidding	16-Dec-21	08-Feb-22	10-Mar-22	18-Mar-22	GAA FY 2022	74,032,000.00	-	74,032,000.00	Preventive Maintenance
22PD0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Quezon Hill Drive - (S00526LZ) Chainage 514 - Chainage 773, Chainage 514 - Chainage 773	DPWH-BCDEO	YES	Public Bidding	16-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	9,500,000.00	-	9,500,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0004	Contract Package 1: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: a. Asin Rd - K0308+917 - K0308+940; K0309+465 - K0309+525 b. PMA Cut Off Rd. 1 - K0252+(-556) - K0252+(-492)	DPWH-BCDEO	YES	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	44,300,000.00	-	44,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
22PD0005	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Balatoc Rd. - K0248 + 000 - K0248 + 200	DPWH-BCDEO	YES	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	13,256,000.00	-	13,256,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PD0006	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Quirino H-Way (Baguio-Bauang) - K0301 + 700 - K0301 + 800	DPWH-BCDEO	YES	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	4,800,000.00	-	4,800,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0007	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Western Link circumferential Rd. K0246+(-504) - K0246+(-184)	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	3,500,000.00	-	3,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0008	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sto. Tomas - Mt. Cabuyo Rd. - K0252+160 - K0253+049	DPWH-BCDEO	YES	Public Bidding	13-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	25,000,000.00	-	25,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0009	Network Development Program - Road Widening - Primary: Quirino H-way (Baguio-Bauang) - K0304+884 - K0305+286	DPWH-BCDEO	YES	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	70,000,000.00	-	70,000,000.00	Network Development Program - Road Widening
22PD0010	Road Widening - Secondary Roads - Major Mane Rd. K0247+510 - K0248+000	DPWH-BCDEO	YES	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	19,429,000.00	-	19,429,000.00	Road Widening - Secondary Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0011	Road Widening – Secondary Roads – Marcos HI-Way (S00432LZ) K0280+720-K0281+134, K0281+800-K0282+090	DPWH-BCDEO	YES	Public Bidding	16-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	17,000,000.00	-	17,000,000.00	Road Widening - Secondary Roads
22PD0012	Road Widening - Tertiary Roads - Ferguson Rd. K0307+244 - K0307+305	DPWH-BCDEO	YES	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Road Widening - Tertiary Roads
22PD0013	Construction of By-pass and Diversion Roads – Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	14-Jan-22	09-Mar-22	08-Apr-22	18-Apr-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Construction of By-pass and Diversion Roads
22PD0014	Network Development Program - Construction of By-Pass and Diversion Roads: Magsaysay Ave. (Trinidad Rd) West Service Rd to Bokawkan Rd Diversion Rd., Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
22PD0015	Network Development Program - Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Feb-22	30-Mar-22	29-Apr-22	09-May-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads:
22PD0016	Construction of By-Pass and Diversion Roads - Marcos Hi-way to Kennon Rd. Diversion Road	DPWH-BCDEO	YES	Public Bidding	27-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	13,000,000.00	-	13,000,000.00	Construction of By-Pass and Diversion Roads
22PD0017	Construction of By-Pass and Diversion Roads - Quirino H-Way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	21-Jan-22	16-Mar-22	15-Apr-22	25-Apr-22	GAA FY 2022	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBRE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0018	Contract Package 4: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Bued River (Tributaries): a.) Sta 0 + 190 - Sta 0 + 640 ; b.) Sta 0 + 030 - Sta 0 + 530	DPWH-BCDEO	YES	Public Bidding	06-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	100,000,000.00	-	100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22PD0020	Construction of Flood Mitigation Facility/ Drainage System along Kisad Road to Lake Drive 1 to Abad Santos Drive, Sta. 0+000 – Sta.0+463, Baguio City	DPWH-BCDEO	YES	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Facility/ Drainage System
22PD0021	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Loakan Airport, Sta 0 + 000 – Sta 0 + 815, Baguio City	DPWH-BCDEO	YES	Public Bidding	06-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	18,000,000.00	-	18,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22PD0022	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	10-Dec-21	02-Feb-22	04-Mar-22	14-Mar-22	GAA FY 2022	75,000,000.00	-	75,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
22PD0023	CY 2022 Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Museum, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction/ Improvement of Various Infrastructures in Support of National Security
22PD0024	Contract Package 5: Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): a. Construction of Concrete Road from TMC to Tower 66 Area, Philippine Military Academy b. Construction of PMA Security Road, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	12-Jan-22	02-Mar-22	01-Apr-22	11-Apr-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	construction/ Improvement of Various Infrastructures in Support of National Security
22PD0026	Installation of Road Safety Devices along Chanun St. (S04681LZ, S04682LZ), Military Cut-Off Road (S00440LZ), Chuntug No. 1 (S00427LZ), Kayang Extension (S05043LZ), Yandok St. (S00445LZ), Magsaysay Ave. (Trinidad Rd.) (S00522LZ, S00525LZ), Baguio City	DPWH-BCDEO	YES	Public Bidding	31-Jan-22	23-Mar-22	22-Apr-22	02-May-22	GAA FY 2022	32,000,000.00	-	32,000,000.00	Installation of Road Safety Devices

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0028	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Multi-Purpose Building, PFVR including MLQ Building, Baguio City	DPWH-BCDEO	YES	Public Bidding	21-Jan-22	16-Mar-22	15-Apr-22	25-Apr-22	GAA FY 2022	25,000,000.00	-	25,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0029	Basic Infrastructure Program (BIP) – Concreting of Road with Covered Canal from Purok 2 to Purok 4, Barangay Holy Ghost Extension, Baguio City	DPWH-BCDEO	YES	Public Bidding	19-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Concreting of Road with Covered Canal
22PD0030	Basic Infrastructure Program – Construction of Road and Footbridge at Barangay Irsan, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	07-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	8,000,000.00	-	8,000,000.00	Construction of Road and Footbridge
22PD0031	Basic Infrastructure Program – Construction of Road and Drainage Canal at Barangay Upper Quezon Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	27-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road and Drainage Canal
22PD0033	Basic Infrastructure Program – Construction of Road at Barangay Padre Zamora, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0034	Basic Infrastructure Program (BIP) - Construction of Road at Barangay Upper Market, Baguio City	DPWH-BCDEO	YES	Public Bidding	23-Dec-21	16-Feb-22	18-Mar-22	28-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0035	Basic Infrastructure Program – Construction of Road at Benin Road, Barangay Pinsao Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	19-Oct-21	13-Dec-21	11-Jan-22	21-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0036	Basic Infrastructure Program – Construction of Road at Laubach and Sumulong Street, Barangay Holy Ghost Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	19-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0037	Basic Infrastructure Program – Construction of Road from Scout Barrio Main Road to Barangay Upper Dagsian, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	12-Nov-21	05-Jan-22	04-Feb-22	14-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0038	Basic Infrastructure Program – Construction of Road from Springhills Loakan Apugan Barangay to Happy Hallow Barangay, Baguio City	DPWH-BCDEO	YES	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	6,000,000.00	-	6,000,000.00	Construction of Road
22PD0039	Basic Infrastructure Program – Construction of Road Located at Purok 2, Monticello, Barangay Camp 7, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0040	Basic Infrastructure Program – Construction of Road, Purok Bulbon, Barangay Loakan Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	27-Jan-22	22-Mar-22	22-Apr-22	02-May-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0041	Basic Infrastructure Program - Rehabilitation of Road at Barangay Camp 8, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	13-Dec-21	02-Feb-22	04-Mar-22	14-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0042	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (FBASECA Senior Citizen's Building) at Barangay Salud Mitra, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	16-Dec-21	08-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of B/E/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD00043	Basic Infrastructure Program- Construction (Completion) of Multi-purpose Building at Barangay Asin Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	08-Oct-21	01-Dec-21	31-Dec-21	10-Jan-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD00044	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Aurora Hill Proper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	16-Dec-21	08-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD00045	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Bakakeng Norte, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD00046	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Brookpoint, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	13-Dec-21	01-Feb-22	04-Mar-22	14-Mar-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD00047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Barangay DPS Compound, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	15-Dec-21	07-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD00048	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Lourdes Subdivision Extension, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	15-Dec-21	07-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD00049	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Middle Quirino Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	27-Oct-21	20-Dec-21	18-Jan-22	28-Jan-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of (B/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0050	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Middle Rock Quarry, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	10-Nov-21	03-Jan-22	01-Feb-22	11-Feb-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0051	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangays Honeymoon and Holy Ghost, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Jan-22	22-Mar-22	22-Apr-22	02-May-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0052	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Purok 1, Barangay Pinget, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0053	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at SK Ground, Barangay Polives, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	13-Oct-21	06-Dec-21	04-Jan-22	14-Jan-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0054	Basic Infrastructure Program (BIP) – Construction (Completion) of Multi-Purpose Building, Barangay Balsigan, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	12-Jan-22	07-Mar-22	05-Apr-22	15-Apr-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0055	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Health Center) at Barangay San Luis Village, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	23-Dec-21	15-Feb-22	15-Mar-22	25-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22PD0056	Basic Infrastructure Program – Rehabilitation (Completion) of Multi-Purpose Building at Baguio City National High School Flavio Building, Governor Pack – Barangay Session, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	16-Dec-21	08-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD00057	Basic Infrastructure Program - Rehabilitation of Multi-Purpose Building, Barangay Brookside, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	13-Dec-21	02-Feb-22	04-Mar-22	14-Mar-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
22PD00058	CY 2022 Basic Infrastructure Program – Rehabilitation (Completion) of Three Classrooms School Building at Happy Hollow National High School located at Purok 4, Barangay Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	10-Nov-21	03-Jan-22	01-Feb-22	11-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD00059	Basic Infrastructure Program – Rehabilitation of 2-Storey 6-Classroom School Building at Doña Nicasia J. Puyat Elementary School, Barangay East Modernsite, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	10-Nov-21	03-Jan-22	01-Feb-22	11-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD00060	Basic Infrastructure Program – Rehabilitation of 3 Storey School Building at Rizal National High School, Barangay Gibraltar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	07-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD00061	Preventive Maintenance: A. Leonard Wood Rd (S00411LZ) - K0250 + (-711) - K0250 + 575, K0250 + 627 - K0251 + 416; B. Chanum St (S04681LZ) - Chainage 0 + Chainage 80; C. Chanum St (S04682LZ) - Chainage 0 + Chainage 81; D. Chanum St (S00447LZ) - Chainage 0 + Chainage 490; E. Kisd Rd - K0249 + (-759) - K0249 + 377; F. Leonard Wood Rd (S00412LZ) - K0252 + (-525) - K0252 + (-163), K0253 + 133 - K0253 + 327; G. Preventive Maintenance along Kennon Rd - K0241 + (-110) - K0248 + 147	DPWH-BCDEO	YES	Public Bidding	02-Feb-22	28-Mar-22	26-Apr-22	06-May-22	GAA FY 2022	93,000,000.00	-	93,000,000.00	Preventive Maintenance
22PD00068	Construction of Multi-Purpose Building, Wright Park, Baguio City	DPWH-BCDEO	YES	Public Bidding	23-Feb-22	18-Apr-22	17-May-22	27-May-22	GAA FY 2022	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
22PD00069	Construction (Completion) of Day Care Center, Brgy. Fairview, Baguio City	DPWH-BCDEO	YES	Public Bidding	21-Feb-22	13-Apr-22	13-May-22	23-May-22	GAA FY 2022	4,000,000.00	-	4,000,000.00	Construction (Completion) of Day Care Center

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0070	Construction of Multi-Purpose Building, Brgy. Asin, Baguio City	DPWH-BCDEO	YES	Public Bidding	21-Feb-22	13-Apr-22	13-May-22	23-May-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22PD0071	Construction of Multi-Purpose Building, Brgy. Lualhati (Wright Park), Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	23-Feb-22	18-Apr-22	17-May-22	27-May-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
22PD0072	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Pinsao, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	21-Feb-22	13-Apr-22	13-May-22	23-May-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22PD0073	Construction (Completion) of Kill House, Philippine Military Academy, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Feb-22	30-Mar-22	29-Apr-22	09-May-22	GAA FY 2022	14,300,000.00	-	14,300,000.00	Construction (Completion) of Kill House
22PD0074	Construction (Completion) of Headquarters Support Group Building, Philippine Military Academy, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Feb-22	30-Mar-22	29-Apr-22	09-May-22	GAA FY 2022	6,400,000.00	-	6,400,000.00	Construction (Completion) of Headquarters Support
22PD0075	Rehabilitation of National Bureau of Investigation (NBI) Building, Baguio City	DPWH-BCDEO	YES	Public Bidding	31-Jan-22	22-Mar-22	22-Apr-22	02-May-22	GAA FY 2022	20,000,000.00	-	20,000,000.00	Rehabilitation of National Bureau of Investigation (NBI)
22PD0076	Ground & Site Development on Office of the President (OP) – Guest House Compound along Wright Park, Lualhati Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	14-Jan-22	09-Mar-22	08-Apr-22	18-Apr-22	GAA FY 2022	19,588,775.08	-	19,588,775.08	Ground & Site Development on Office of the President (OP)

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B) CONSULTANCY													
	GEOTECHNICAL INVESTIGATION OF FY 2022 BASIC INFRASTRUCTURE PROGRAM (BIP)	DPWH-BCDEO	YES	Public Bidding	03-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	FY 2022 EAO	1,160,000.00	1,160,000.00	-	Soil Exploration
C) GOODS													
1	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Public Bidding	10-Mar-22	30-Mar-22	04-Apr-22	04-May-22	AMWP 2022	2,497,548.26	2,497,548.26	-	Repair/Maintenance along various National Roads
2	Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-22	13-Apr-22	18-Apr-22	18-May-22	AMWP 2022	397,054.80	397,054.80	-	Personal Protective Equipment of Maintenance Personal
3	Procurement of Hand Tools and Specialized Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-22	13-Apr-22	18-Apr-22	18-May-22	AMWP 2022	127,456.00	127,456.00	-	Procurement of Hand Tools and Specialized Equipment
4	Procurement of Materials for the Repair/Maintenance of Slope Protection and other Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	25-Mar-22	14-Apr-22	19-Apr-22	19-May-22	AMWP 2022	452,797.88	452,797.88	-	Repair/Maintenance along various National Roads
5	Repair/Maintenance of Government Center Roads	DPWH-BCDEO	NO	Public Bidding	25-Mar-22	14-Apr-22	19-Apr-22	19-May-22	AMWP 2022	1,121,241.12	1,121,241.12	-	Repair/Maintenance along various National Roads
6	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	NO	Shopping	19-Apr-22	26-Apr-22	01-May-22	31-May-22	AMWP 2022	482,284.00	482,284.00	-	Repair/Maintenance along various National Roads
7	Procurement of Materials for the Repair/ Maintenance of various national roads (Hot Asphalt Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	06-May-22	02-Jul-22	07-Jul-22	06-Aug-22	AMWP 2022	875,202.10	875,202.10	-	Repair/Maintenance along various National Roads
8	Procurement of Materials for the Repair/ Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	05-Sep-22	01-Nov-22	06-Nov-22	06-Dec-22	AMWP 2022	962,722.31	962,722.31	-	Repair/Maintenance along various National Roads
9	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-21	06-Aug-21	11-Aug-21	10-Sep-21	AMWP 2022	176,866.10	176,866.10	-	Repair/Maintenance along various National Roads
10	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-22	06-Aug-22	11-Aug-22	10-Sep-22	AMWP 2022	205,605.50	205,605.50	-	Repair/Maintenance along various National Roads
11	Procurement of Materials for the Repair/ Maintenance of various national roads (Replacement of Concrete Pavements)	DPWH-BCDEO	NO	Shopping	10-Jun-22	17-Jun-22	22-Jun-22	22-Jul-22	AMWP 2022	451,602.00	451,602.00	-	Repair/Maintenance along various National Roads
12	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO	NO	Shopping	09-Sep-22	16-Sep-22	21-Sep-22	21-Oct-22	AMWP 2022	116,301.00	116,301.00	-	Repair/Maintenance of Road Signs along various National Roads
13	Procurement of Materials for the Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	11-Apr-22	18-Apr-22	23-Apr-22	23-May-22	AMWP 2022	262,440.00	262,440.00	-	Repair/Maintenance along various National Roads
14	Procurement of Materials for the Repair/ Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-BCDEO	NO	Shopping	11-Apr-22	18-Apr-22	23-Apr-22	23-May-22	AMWP 2022	200,957.47	200,957.47	-	Repair/Maintenance of various Bridges
15	Procurement of Materials for the Repair/ Maintenance of various National Roads (Erosion Repair and Control)	DPWH-BCDEO	NO	Shopping	10-Jun-22	17-Jun-22	22-Jun-22	22-Jul-22	AMWP 2022	76,104.60	76,104.60	-	Repair/Maintenance along various National Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	NO	Public Bidding	22-Apr-22	18-Jun-22	23-Jul-22	02-Aug-22	AMWP 2022	3,011,222.40	3,011,222.40	-	Repair/Maintenance along various National Roads
17	Repair/Maintenance of various National Roads (65x:Bridge Repainting)	DPWH-BCDEO	NO	Shopping	22-Apr-22	18-Jun-22	23-Jul-22	02-Aug-22	AMWP 2022	474,293.60	474,293.60	-	Repair/Maintenance along various National Roads


Prepared by:


TEDLER H. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:


ALFREDO D. BANNAGAO Jr.
Engineer III
BAC Chairperson

Approved by:


RENE F. ZARATE
District Engineer
HEAD Procuring Entity