

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEER

Sta. Barbara, Iloilo

OFFICE

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0001	Reconstruction from Paved to Concrete - Iloilo East Coast-Capiz Rd - K0283 + 790 - K0284 + 000, K0284 + 467 - K0284 + 570, K0285 + 000 - K0285 + 207	Construction Section	Public Bidding	10/11/2017	11/3/2017	4/11/2018	4/20/2018	FY 2018 GAA	8,725,000.00		8,725,000.00	Reconstruction from Paved to Concrete
18GI0003	Construction of Multi-purpose Building, Brgy. Igtambo, San Miguel, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
18GI0004	Construction of Multi-purpose Building, Brgy. Dalid, Alimodian, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
18GI0005	Construction of Multi-purpose Building (Adriano Cabardo National High School), Brgy. Cabacanan Proper, Alimodian, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	3/19/2018	3/27/2018	FY 2018 GAA	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
18GI0006	Construction of Multi-purpose Building, Brgy. Gines, Alimodian, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0007	Construction of Multi-purpose Building, Brgy. Jalaud Norte, Zarraga, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
18GI0008	Construction of Multi-purpose Building, Brgy. Agboy Norte, Leon, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0009	Concreting of Road (Sitio Saba), Brgy. Jibao-an, Sta. Barbara, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Concreting of Road
18GI0010	Concreting of Road, Brgy. Purok I, Pavia, Iloilo	Construction Section	Public Bidding	10/11/2017	10/30/2017	3/26/2018	4/4/2018	FY 2018 GAA	3,000,000.00		3,000,000.00	Concreting of Road
18GI0011	Rehabilitation of Concrete Road - Iloilo City-Leganes-Dumangas Coastal Rd, K0015 + 004 - K0015 + 702	Construction Section	Public Bidding	10/12/2017	11/3/2017	4/11/2018	4/20/2018	FY 2018 GAA	16,947,000.00		16,947,000.00	Rehabilitation of Concrete Road

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: JAN 14 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: JAN 14 2019

Approved by:

MARIO G. SORIANO

OIC, District Engineer

Date: JAN 15 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEER'S

Sta. Barbara, Iloilo

OFFICE

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0013	Road Concreting - Access Road leading to Iloilo International Airport, Poblacion - Brgy. Tigum Road, Pavia, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	4/26/2018	5/4/2018	FY 2018 GAA	10,000,000.00		10,000,000.00	Road Concreting
18GI0014	Construction of Multi-purpose Building (Senior Citizen), Brgy. Poblacion, Leon, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	4/3/2018	4/13/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0015	Construction of Multi-purpose Building, Brgy. Talanghauan, Sta. Barbara, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	3/5/2018	3/14/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0016	Completion of Multi-purpose Building (Sta. Barbara National Comprehensive High School), Brgy. Poblacion, Sta. Barbara, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	1/30/2018	2/9/2018	FY 2018 GAA	750,000.00		750,000.00	Completion of Multi-purpose Building
18GI0017	Completion of Multi-purpose Building (Legislative Building), Brgy. Poblacion, Leganes, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	2/9/2018	2/19/2018	FY 2018 GAA	1,500,000.00		1,500,000.00	Completion of Multi-purpose Building
18GI0018	Construction of Multi-purpose Building, Brgy. Bantay, Sta. Barbara, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	3/5/2018	3/14/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0019	Construction of Multi-purpose Building (Livelihood Center), Brgy. Poblacion, San Miguel, Iloilo	Construction Section	Public Bidding	10/12/2017	11/2/2017	1/30/2018	2/9/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0020	Reconstruction from Paved to Concrete - Iloilo-Capiz Rd (New Route) -K0012+000-K0012+863, K0014 + 396-K0015 + 090, K0018 + 042-K0018 + 581, K0020 + 821-K0021 + 626, K0020 + 526-K0020 + 821	Construction Section	Public Bidding	11/3/2017	11/22/2017	2/23/2018	3/5/2018	FY 2018 GAA	83,604,000.00		83,604,000.00	Reconstruction from Paved to Concrete
18GI0022	Rehabilitation/ Major Repair of Bridge - Aganan Br. (new) (B00500PN) along Sen. Benigno S. Aquino, Jr. Ave	Construction Section	Public Bidding	11/3/2017	11/22/2017	2/9/2018	2/19/2018	FY 2018 GAA	9,680,000.00		9,680,000.00	Rehabilitation/ Major Repair of Bridge

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit

Date: **JAN 14 2019**

Recommended by:

PERLA S. LAGUARDIA
BAC Chairman

Date: **JAN 14 2019**

Approved by:

MARIO G. SORIANO
OIC-District Engineer

Date: **JAN 15 2019**

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEER OFFICE

Sta. Barbara, Iloilo

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQUI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0023	Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Alimodian, Iloilo	Construction Section	Public Bidding	11/3/2017	11/22/2017	2/9/2018	2/19/2018	FY 2018 GAA	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-purpose Building
18GI0024	Construction of Multi-purpose Building, Brgy. 1, San Miguel, Iloilo	Construction Section	Public Bidding	11/3/2017	11/22/2017	2/20/2018	3/1/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0025	Rehabilitation of Concrete Road - Guimbal-Igbaras-Tubungan-Leon Rd, K0066 + 448-K0066 + 669, K0066 + 685 - K0066 + 727, K0068 + 608 - K0068 + 730	Construction Section	Public Bidding	11/17/2017	12/6/2017	4/19/2018	4/26/2018	FY 2018 GAA	11,267,000.00		11,267,000.00	Rehabilitation of Concrete Road
18GI0026	Rehabilitation/ Major Repair of Bridge - Talaugis Br (B00475PN) along Iloilo City-Leganes-Dumangas Coastal Rd	Construction Section	Public Bidding	11/17/2017	12/6/2017	2/9/2018	2/19/2018	FY 2018 GAA	33,500,000.00		33,500,000.00	Rehabilitation/ Major Repair of Bridge
18GI0027	Construction of Tigum Flood Control Project (Jaro-Tigum River), Brgy Purok 1, Pavia, Iloilo	Construction Section	Public Bidding	11/17/2017	12/6/2017	2/9/2018	2/19/2018	FY 2018 GAA	83,500,000.00		83,500,000.00	Construction of Flood Control Project
18GI0028	Construction of Multi-purpose Building, Brgy. 15, San Miguel, Iloilo	Construction Section	Public Bidding	11/17/2017	12/6/2017	2/20/2018	3/1/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0029	Construction of Multi-purpose Building (Iloilo Science and Technology University-Leon Campus), Brgy. Poblacion, Leon, Iloilo	Construction Section	Public Bidding	11/17/2017	12/6/2017	2/12/2018	2/22/2018	FY 2018 GAA	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
18GI0030	Rehabilitation of Concrete Road- Jct Bancal-Leon-Antique Bdry Rd, K0022 + 000-K0022 + 600, K0022 + 960-K0023 + 214.5, K0023 + 229.5-K0023 + 769, K0024+780-K0025+764, K0029+250-K0029+680.3, K0030+311-K0031+411.5	Construction Section	Public Bidding	11/24/2017	12/20/2017	4/11/2018	4/20/2018	FY 2018 GAA	76,170,000.00		76,170,000.00	Rehabilitation of Concrete Road

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit

Date:

JAN 14 2019

Recommended by:

PERLA S. JAGUARDIA
BAC Chairman

Date:

JAN 14 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer

Date:

JAN 15 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEER'S OFFICE

Sta. Barbara, Iloilo

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0031	Construction of Aganan Flood Control Project (Jaro-Agan River), Brgy. Dalid, Alimodian, Iloilo	Construction Section	Public Bidding	11/24/2017	12/13/2017	3/14/2018	3/23/2018	FY 2018 GAA	60,000,000.00		60,000,000.00	Construction of Flood Control Project
18GI0032	Construction of Tigum Flood Control Project (Jaro-Tigum River), Brgy. Tigum, Pavia, Iloilo	Construction Section	Public Bidding	11/24/2017	12/13/2017	3/5/2018	3/14/2018	FY 2018 GAA	16,500,000.00		16,500,000.00	Construction of Flood Control Project
18GI0033	Completion of Multi-purpose Building, Brgy. Poblacion, San Miguel, Iloilo	Construction Section	Public Bidding	11/24/2017	12/13/2017	2/23/2018	3/3/2018	FY 2018 GAA	10,000,000.00		10,000,000.00	Completion of Multi-purpose Building
18GI0034	Improvement of Multi-purpose Building Pavia Livelihood Center, Pavia, Iloilo	Construction Section	Public Bidding	11/24/2017	12/13/2017	2/9/2018	2/19/2018	FY 2018 GAA	1,000,000.00		1,000,000.00	Improvement of Multi-purpose Building
18GI0035	Road Widening - Iloilo East Coast-Capiz Rd, K0284 + 744.20 - K0287+950	Construction Section	Public Bidding	11/29/2017	12/21/2017	5/15/2018	5/21/2018	FY 2018 GAA	100,000,000.00		100,000,000.00	Road Widening
18GI0036	Construction of Aganan Flood Control Project (Jaro-Agan River), Brgy. 5, San Miguel, Iloilo	Construction Section	Public Bidding	11/29/2017	12/19/2017	3/6/2018	3/15/2018	FY 2018 GAA	25,000,000.00		25,000,000.00	Construction of Flood Control Project
18GI0037	Construction of Aganan Flood Control Project (Jaro-Agan River), Brgy. 14, San Miguel, Iloilo	Construction Section	Public Bidding	11/29/2017	1/25/2018	3/14/2018	3/23/2018	FY 2018 GAA	45,000,000.00		45,000,000.00	Construction of Flood Control Project
18GI0039	Construction (Completion) of Multi-purpose Pavement and Slope Protection, Brgy. Bucari (Sitio Tablonan), Leon, Iloilo	Construction Section	Public Bidding	11/29/2017	12/19/2017	5/15/2018	5/21/2018	FY 2018 GAA	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-purpose Pavement and Slope Protection
18GI0040	Rehabilitation of Bucari National High School Building, Brgy. Bucari, Leon, Iloilo	Construction Section	Public Bidding	11/29/2017	12/19/2017	2/23/2018	3/5/2018	FY 2018 GAA	500,000.00		500,000.00	Rehabilitation of School Building
18GI0041	Improvement of Multi-purpose Building (Aleosan Court House), Brgy. Poblacion, San Miguel, Iloilo	Construction Section	Public Bidding	11/29/2017	12/19/2017	3/26/2018	4/4/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-purpose Building

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: **JAN 14 2019**

Recommended by:

PERLA S. LAGUARDIA

BAC Chairman

Date: **JAN 14 2019**

Approved by:

MARIO G. BORIANO

O/C-District Engineer

Date: **JAN 15 2019**

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0042	Construction of sidewalk with gutter, Brgy. Jibao-an, Santa Barbara, Iloilo	Construction Section	Public Bidding	11/29/2017	12/19/2017	3/15/2018	3/23/2018	FY 2018 GAA	1,000,000.00		1,000,000.00	Construction of sidewalk with gutter
18GI0043	Construction of Drainage Structure along Road - Leganes-Sta. Barbara Rd, K0017+936.70-K0017+970, K0018+016.30-K0018+400, K0018+148-K0018+463	Construction Section	Public Bidding	1/19/2018	2/7/2018	4/11/2018	4/20/2018	FY 2018 GAA	3,000,000.00		3,000,000.00	Construction of Drainage Structure along Road
18GI0044	Construction of Road Slope Protection Structure - Jct Bancal-Leon-Antique Bdry Rd, K0035 + 867-K0035 + 935, K0038 + 381-K0038 + 452.6, K0040 + 540-K0040 + 561, K0042 + 415-K0042 + 450	Construction Section	Public Bidding	12/8/2017	1/25/2018	4/11/2018	4/20/2018	FY 2018 GAA	18,200,000.00		18,200,000.00	Construction of Road Slope Protection Structure
18GI0045	Road Widening - Iloilo-Capiz Rd (New Route), K0015 + 600 - K0016 + 000	Construction Section	Public Bidding	12/8/2017	12/27/2017	2/23/2018	3/5/2018	FY 2018 GAA	11,731,000.00		11,731,000.00	Road Widening
18GI0046	Construction of Bypass Roads - Lapayon-Cabugao Norte-Sen. Benigno Aquino Jr. Avenue Road	Construction Section	Public Bidding	12/8/2017	12/27/2017	5/15/2018	5/21/2018	FY 2018 GAA	50,000,000.00		50,000,000.00	Construction of Bypass Roads
18GI0048	Construction of Concrete Road - Access Road leading to Iloilo International Airport and Agony Hill, Brgy. Sta. Cruz - Sulong - Sinamay - Taban - Manguining Provincial Road, Sta. Cruz, San Miguel to Poblacion, Alimodian, Iloilo	Construction Section	Public Bidding	12/8/2017	1/25/2018	4/11/2018	4/20/2018	FY 2018 GAA	41,200,000.00		41,200,000.00	Construction of Concrete Road
18GI0049	Construction of Aganan Flood Control Project (Jaro-Aganan River), Poblacion, San Miguel, Iloilo	Construction Section	Public Bidding	12/8/2017	12/27/2017	4/12/2018	4/20/2018	FY 2018 GAA	20,000,000.00		20,000,000.00	Construction of Flood Control Project
18GI0051	Construction of Multi-purpose Building (ABC Hall), Brgy. Poblacion, Zarraga, Iloilo	Construction Section	Public Bidding	12/8/2017	12/27/2017	3/19/2018	3/27/2018	FY 2018 GAA	2,150,000.00		2,150,000.00	Construction of Multi-purpose Building
18GI0052	Completion of Multi-purpose Building (Auditorium), Brgy. Poblacion, New Lucena, Iloilo	Construction Section	Public Bidding	12/8/2017	12/27/2017	2/12/2018	2/22/2018	FY 2018 GAA	3,100,000.00		3,100,000.00	Completion of Multi-purpose Building

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit

Date: JAN 4 2019

Recommended by:

PERLA S. LAGUARDIA
BAC Chairman

Date: JAN 14 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer

Date: JAN 15 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEER'S OFFICE

Sta. Barbara, Iloilo

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0065	Construction of a Multi-purpose Building (Municipal Museum), New Lucena, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/21/2018	FY 2018 GAA	1,500,000.00		1,500,000.00	Construction of a Multi-purpose Building (Municipal Museum)
18GI0066	Construction of a Multi-purpose Building, Poblacion, Pavia, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/21/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of a Multi-purpose Building
18GI0067	Construction of a Multi-purpose Building, Visayas Sanitarium Elementary School, Sta. Barbara, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/21/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18GI0068	Construction of a Multi-purpose Building/ Covered Court/Evacuation Center, Western Visayas Sanitarium Elementary School, Sta. Barbara, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/22/2018	FY 2018 GAA	3,000,000.00		3,000,000.00	Construction of a Multi-purpose Building/ Covered Court/Evacuation Center
18GI0069	Improvement of Multi-purpose Building (Public Market), Barangay Poblacion Ilaud, Zarraga, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/21/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-purpose Building (Public Market)
18GI0070	Construction of Multi-purpose Building, Brgy. Mali-ao, Leon, Iloilo	Construction Section	Public Bidding	5/4/2018	5/23/2018	5/31/2018	6/8/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GI0071	Rehabilitation of Municipal Building, Brgy. Poblacion, Zarraga, Iloilo	Construction Section	Public Bidding	5/4/2018	5/30/2018	6/19/2018	6/27/2018	FY 2018 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Municipal Building
18GI0072	Completion of Multi-Purpose Gym, Brgy. Poblacion, Leon, Iloilo	Construction Section	Public Bidding	5/4/2018	5/23/2018	5/31/2018	6/8/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Gym
18GI0073	Construction of Multi Purpose Covered Gym, Brgy. Poblacion Leganes, Iloilo	Construction Section	Public Bidding	5/4/2018	5/23/2018	5/31/2018	6/8/2018	FY 2018 GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Covered Gym
18GI0081	Construction of Multi-Purpose Building, Brgy. Poblacion Zarraga, Iloilo	Construction Section	Public Bidding	5/12/2018	6/4/2018	6/19/2018	6/27/2018	FY 2018 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: JAN 14 2019

Recommended by:

PERLA S. LASGUARDIA

BAC, Chairman

Date: JAN 14 2019

Approved by:

MARIO C. SORIANO

OIC-District Engineer

Date: JAN 15 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0082	Construction of Multi-Purpose Building, Brgy. Poblacion Alimodian, Iloilo	Construction Section	Public Bidding	5/12/2018	6/4/2018	6/26/2018	7/5/2018	FY 2018 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
18GI0099	Improvement of Multi-Purpose Gym, Brgy. Poblacion, Sta. Barbara, Iloilo	Construction Section	Public Bidding	6/6/2018	6/25/2018	7/13/2018	7/20/2018	FY 2018 GAA	5,000,000.00		5,000,000.00	Improvement of Multi-Purpose Gym
18GI0102	Construction of Mutli-Purpose Building, Brgy. Damires, New Lucena, Iloilo	Construction Section	Public Bidding	8/29/2018	9/7/2018	10/22/2018	10/23/2018	FY 2018 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18GI0086	Rehab/Repair of Slope Protection of Iloilo Flood Control Project at Aganan River Including the Repair of Slope Protection Under the Steel Bridge (Approach "A"), Pavia, Iloilo	Maintenance Section	Public Bidding	5/15/2018	6/4/2018	6/19/2018	6/27/2018	FY 2018 GAA	50,000,000.00		50,000,000.00	Rehab/Repair of Slope Protection
18GI0087	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors: Construction of Rain Water Collectors System (RWCS), Iloilo 2nd Legislative District	Maintenance Section	Public Bidding	5/22/2018	6/11/2018	7/3/2018	7/13/2018	FY 2018 GAA	3,366,000.00		3,366,000.00	Construction of Rain Water Collectors System
18GI0096	Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons	Planning and Design Section	Public Bidding	6/1/2018	6/20/2018	8/8/2018	8/17/2018	FY 2018 GAA	1,330,000.00		1,330,000.00	Construction of Accessibility Facility
18GI0097	Rehab/Repair of Slope Protection of Iloilo Flood Control Project at Tigum River, Pavia, Iloilo	Maintenance Section	Public Bidding	6/1/2018	6/20/2018	6/28/2018	7/6/2018	FY 2018 GAA	50,000,000.00		50,000,000.00	Rehab/Repair of Slope Protection
18GI0098	Rehab/Repair of Slope Protection of Iloilo Flood Control Project including Improvement of Service Road along Aganan and Tigum Rivers	Maintenance Section	Public Bidding	6/1/2018	6/20/2018	6/28/2018	7/6/2018	FY 2018 GAA	50,000,000.00		50,000,000.00	Rehab/Repair of Slope Protection
18GI0080	Repair/Maintenance/Improvement of: 1. DPWH Building Parking Area and Driveways inc. drainage Iloilo IV istrict Engineering Office Sta. Barbara, Iloilo; 2. Quality Assurance Section Office Building Iloilo IV District Engineering Office, Iloilo	Maintenance Section	Public Bidding	5/14/2018	6/4/2018	6/19/2018	6/27/2018	FY 2018 GAA	4,288,000.00		4,288,000.00	Repair and Rehabilitation of Infrastructure Facilities

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: JAN 14 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: JAN 14 2019

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: JAN 15 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0057	Construction of Drainage Structure along Road, Iloilo-Capiz Road (New Route), K0017 + 775.5- K0018 + 042 and K0017 + 872 - K0018 + 042	Construction Section	Public Bidding	3/16/2018	4/4/2018	4/25/2018	5/4/2018	FY 2018 GAA	4,000,000.00		4,000,000.00	Construction of Drainage Structure
18GI0058	Rehabilitation/Improvement of road at Barangay Tigum, Pavia, Iloilo	Construction Section	Public Bidding	3/16/2018	4/4/2018	4/24/2018	5/3/2018	FY 2018 GAA	7,000,000.00		7,000,000.00	Rehabilitation/Improvement of road
18GI0059	Widening of Bridge, Jct. Tabucan-Cabatuan-Consolacion-San Miguel leading to Iloilo International Airport (Morobwan Bridge Widening), Iloilo	Construction Section	Public Bidding	3/16/2018	4/4/2018	4/26/2018	5/4/2018	FY 2018 GAA	14,000,000.00		14,000,000.00	Widening of Bridge
18GI0060	Construction of Bypass/Diversion Roads - Zarraga Bypass Road, incl. Slope Protection, Iloilo	Construction Section	Public Bidding	3/21/2018	4/10/2018	4/26/2018	5/4/2018	FY 2018 GAA	25,000,000.00		25,000,000.00	Construction of Bypass/Diversion Roads
18GI0061	Preventive Maintenance of Road: Concrete Reblocking - Cabatuan - New Lucena - Banga Bante Rd, K0034+(-726) - K0034+(-612.4), K0034+(-726) - K0034+(-604.6), K0034+(-573) - K0034+(-496), K0034+012 - K0034+ 115.3, K0034+079.5 - K0034+106.4, K0034+137.8 - K0034+151.6, K0034+ 137.8 - K0034+196.5, K0034+178.4 - K0034+214.5, K0034+265.5 - K0034+ 292.6, K0034+517.9 - K0034+537.5, K0034+644.2 - K0034+653.3, K0034+648.8 - K0034+684.8, K0034+ 671.3 - K0034+770.5, K0034+950.1 - K0035+021.6, K0035+272 - K0035+ 294.7, K0036+172 - K0036+190, K0036+403 - K0036+431.3, K0036+ 403 - K0036+419.4, K0036+544 - K0036+611.6, K0036+661 - K0036+ 706, K0036+853 - K0036+880, K0036+866.5 - K0036+880, K0038+ 367 - K0038+452.5, K0038+490 - K0038+534.7, K0038+494.4 - K0038+ 530.2, K0038+552 - K0038+574.5, K0038+607.6 - K0038+612.2, K0038+643.7 - K0038+657.2, K0038+670.7 - K0038+675.2, K0038+ 709 - K0038+745.9, K0038+777.5 - K0038+782, K0038+795.5 - K0038+ 800, K0038+804.6 - K0038+818.1, K0038+831.8 - K0038+836.3, K0038+ 836.3 - K0038+840.8, K0038+903.8 - K0038+926.3, K0038+958.0 - K0038+ 967, K0039+012.8 - K0039+ 021.8, K0039+026.3 - K0039+035.3, K0039+ 111.7 - K0039+138.7,	Construction Section	Public Bidding	3/29/2018	4/17/2018	5/15/2018	5/21/2018	FY 2018 GAA	11,730,000.00		11,730,000.00	Preventive Maintenance of Road: Concrete Reblocking

Prepared by:

NANNETTE S. FRANCO

Head, Procurement Unit

Date: JAN 14 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: JAN 14 2019

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: JAN 14 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

FY 2018 ANNUAL PROCUREMENT PLAN

Based on GAA (FINAL)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0062	Road Concreting of Sitio Bungao, Brgy. Amparo, Municipality of Pavia to Zone 1, Brgy. Palagon, Municipality of Sta. Barbara, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/15/2018	5/21/2018	FY 2018 GAA	10,000,000.00		10,000,000.00	Road Concreting
18GI0063	Construction of Multi-Purpose Gym, Brgy. Lanag, Leon, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/21/2018	FY 2018 GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Gym
18GI0064	Construction of Municipal Evacuation Center (Phase 4), San Miguel, Iloilo	Construction Section	Public Bidding	4/6/2018	4/25/2018	5/16/2018	5/21/2018	FY 2018 GAA	5,000,000.00		5,000,000.00	Construction of Municipal Evacuation Center

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: **JAN 14 2019**

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: **JAN 14 2019**

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: **JAN 14 2019**

Department of Public Works and Highways
ILOILO 4TH DISTRICT ENGINEERING OFFICE
Sta. Barbara, Iloilo

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
DepED - Basic Education Facilities Fund (BEFF)

Page 1 of 2

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQUI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0088	Construction of 1 UNIT 2STY6CL School Building, Guihaman-Buntatala ES, Leganes, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	13,803,215.65		13,803,215.65	Construction of 1 UNIT 2STY6CL School Building
18GI0089	Construction of 1 UNIT 2STY6CL School Building, Leganes CES, Leganes, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	13,215,004.83		13,215,004.83	Construction of 1 UNIT 2STY6CL School Building
18GI0090	Construction of 1 UNIT 2STY6CL School Building, Leganes National High School, Leganes, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	13,504,131.49		13,504,131.49	Construction of 1 UNIT 2STY6CL School Building
18GI0091	Construction of 1 UNIT 3STY15CL School Building, Pavia National High School, Pavia, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	35,958,789.96		35,958,789.96	Construction of 1 UNIT 3STY15CL School Building
18GI0092	Construction of 1 UNIT 3STY12CL School Building, Leonora S. Salapantan NHS, San Miguel, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	31,699,432.52		31,699,432.52	Construction of 1 UNIT 3STY12CL School Building

Prepared by:

NANNETTE S. FANCO

Head, BAC Secretariat

Date: JAN 14 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: JAN 14 2019

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: JAN 15 2019

Department of Public Works and Highways
ILOILO 4TH DISTRICT ENGINEERING OFFICE
Sta. Barbara, Iloilo

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
DepED - Basic Education Facilities Fund (BEFF)

Page 2 of 2

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQUI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0093	Construction of 1 UNIT 2STY6CL School Building, Leonora S. Salapantan NHS, San Miguel, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	13,514,254.83		13,514,254.83	Construction of 1 UNIT 2STY6CL School Building
18GI0094	Construction of 1 UNIT 2STY6CL School Building, Gen. Martin T. Delgado ES, Sta. Barbara, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	13,554,154.83		13,554,154.83	Construction of 1 UNIT 2STY6CL School Building
18GI0095	Construction of 1 UNIT 2STY8CL School Building, Sta. Barbara NCHS, Sta. Barbara, Iloilo	Construction Section	Public Bidding	5/31/2018	6/19/2018	6/28/2018	7/6/2018	GAA 2018	1,954,862.93		1,954,862.93	Construction of 1 UNIT 2STY8CL School Building
18GI0101	Construction of 1 UNIT 2STY6CL School Building, Sigangao ES, Zarraga, Iloilo	Construction Section	Public Bidding	7/4/2018	7/23/2018	11/26/2018	12/5/2018	GAA 2018	16,420,290.29		16,420,290.29	Construction of 1 UNIT 2STY6CL School Building
18GI0103	Construction of 1 UNIT 2STY6CL School Building, Alimodian CES, Alimodian, Iloilo	Construction Section	Public Bidding	11/16/2018	12/5/2018	12/19/2018	12/27/2018	GAA 2018	16,745,065.18		16,745,065.18	Construction of 1 UNIT 2STY6CL School Building
18GI0104	Construction of 1 UNIT 2STY4UNITS (2 ICT LAB. & 2 SCI LAB.) School Building, Pavia National High School, Pavia, Iloilo	Construction Section	Public Bidding	11/16/2018	12/5/2018	12/19/2018	12/27/2018	GAA 2018	23,005,392.01		23,005,392.01	Construction of 1 UNIT 2STY4UNITS (2 ICT LAB. & 2 SCI LAB.) School Building

Prepared by:

NANNETTE S. FRANCO
Head, Procurement Unit
Date: JAN 14 2019

Recommended by:

PERLA S. LAGUARDIA
BAC, Chairman
Date: JAN 14 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JAN 15 2019

ILOILO 4TH DISTRICT ENGINEER'S OFFICE
Sta. Barbara, Iloilo

ANNUAL PROCUREMENT PLAN for FY 2018 (FINAL)
FARM TO MARKET ROAD (FMR)

Page 1 of 2

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GI0074	Concreting of Brgy. Cagamutan Norte, Leganes-Radial Road, Brgy. Tuburan FMR, Brgy. Cagamutan Norte, Leganes and Brgy. Tuburan, Sta. Barbara, Iloilo	Construction Section	Public Bidding	05/04/2018-05/23/2018	05/23/2018	05/31/2018	06/08/2018	FY 2018 RA 10964 Regular	10,000,000.00		10,000,000.00	Concreting of FMR /Brgy. Roads
18GI0075	Concreting of Balibagan Oeste FMR, Brgy. Balibagan Oeste, Sta. Barbara, Iloilo	Construction Section	Public Bidding	05/04/2018-05/23/2018	05/23/2018	05/31/2018	06/08/2018	FY 2018 RA 10964 Regular	5,000,000.00		5,000,000.00	Concreting of Farm to Market Road
18GI0076	Concreting of Agusipan FMR, Brgy. Agusipan, Sta. Barbara, Iloilo	Construction Section	Public Bidding	05/04/2018-05/23/2018	05/23/2018	05/31/2018	06/08/2018	FY 2018 RA 10964 Regular	5,000,000.00		5,000,000.00	Concreting of Farm to Market Road
18GI0077	Concreting of Sitio Buong, Brgy. Bololacao FMR, Brgy. Bololacao, New Lucena, Iloilo	Construction Section	Public Bidding	05/04/2018-05/23/2018	05/23/2018	05/31/2018	06/08/2018	FY 2018 RA 10964 Regular	7,000,000.00		7,000,000.00	Concreting of Farm to Market Road
18GI0078	Concreting of Sitio Purok Tana Monang-Purok Teniente Akwa, Brgy. Bololacao FMR, Brgy. Bololacao, New Lucena, Iloilo	Construction Section	Public Bidding	05/04/2018-05/23/2018	05/23/2018	05/31/2018	06/08/2018	FY 2018 RA 10964 Regular	7,000,000.00		7,000,000.00	Concreting of Farm to Market Road
18GI0079	Concreting of Brgy. Malawog FMR, Brgy. Malawog, Sta. Barbara, Iloilo	Construction Section	Public Bidding	05/04/2018-05/23/2018	05/23/2018	05/31/2018	06/08/2018	FY 2018 RA 10964 Regular	5,000,000.00		5,000,000.00	Concreting of Farm to Market Road
18GI0083	Concreting of Brgy. Cuyad FMR, Brgy. Cuyad, Alimodian, Iloilo	Construction Section	Public Bidding	05/12/2018-06/04/2018	06/04/2018	06/19/2018	06/27/2018	FY 2018 RA 10964 Regular	5,000,000.00		5,000,000.00	Concreting of Farm to Market Road
18GI0084	Concreting of Brgy. Balabag-Brgy. Jibao-an FMR, Brgy. Balabag and Brgy. Jibao-an, Sta. Barbara, Iloilo	Construction Section	Public Bidding	05/12/2018-06/04/2018	06/04/2018	06/19/2019	06/27/2018	FY 2018 RA 10964 Regular	17,000,000.00		17,000,000.00	Concreting of Farm to Market Road
18GI0085	Concreting of Brgy. Gines-Inagdangan Norte FMR, Brgys. Gines, Inagdangan Sur and Inagdangan Norte, Zarraga, Iloilo	Construction Section	Public Bidding	05/12/2018-06/04/2018	06/04/2018	06/19/2020	06/27/2018	FY 2018 RA 10964 Regular	10,000,000.00		10,000,000.00	Concreting of Farm to Market Roads

Prepared by:

NANNETTE S. FANCO
Head, BAC Secretariat
Date:

JUL 30 2018

Recommended by:

GEMMA H. TAMAGOS
BAC Chairman
Date:

JUL 30 2018

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date:

JUL 30 2018

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

ANNUAL PROCUREMENT PLAN for FY 2018
Consulting Services

Page 1 of 1

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSGI0001	Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops a. 2STY6CL Alibango Central Elementary School, Alimodian, Iloilo – 5 Bore Holes b. 2STY6CL Alimodian CES, Alimodian, Iloilo – 5 Bore Holes c. 2STY4CL Alimodian CES, Alimodian, Iloilo – 5 Bore Holes	Construction Section	Public Bidding	09/04/2018-10/2/2018	02/10/2018	12/10/2018	16/10/2018	CY 2018 Basic Education Facilities Fund (BEFF) Batch 2	450,000.00		450,000.00	Consulting Services for Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc

Prepared by:

NANNETTE S. FANCO
Head, BAC Secretariat
Date: DEC 6 3 2018

Recommended by:

GEMMA H. TAMAGOS
BAC Chairman
Date: DEC 6 3 2018

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date:

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

ANNUAL PROCUREMENT PLAN for FY 2018
Consulting Services

Page 1 of 1

Standard Coding (Procurement ID/Contract ID)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSGI0002	Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops A. 2Sty4CL Cabacanan Elementary School, Alimodian, Iloilo – 5 Bore Holes B. 2Sty4CL Gines Elementary School, Alimodian, Iloilo – 5 Bore Holes C. 2Sty6CL Pajo Primary School, Alimodian, Iloilo – 5 Bore Holes	Construction Section	Public Bidding	12/06/2018-12/26/2018	26/12/2018	27/12/2018	28/12/2018	CY 2018 Basic Education	Php 450,000.00		Php 450,000.00	Consulting Services for Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops
18CSGI0003	Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops A. 2Sty2Units (Science Laboratory) Alimodian NCHS, Alimodian, Iloilo – 5 Bore Holes B. 2Sty4CL Ban-ag Elementary School, Alimodian, Iloilo – 5 Bore Holes C. 2Sty4CL Felix Amparado Elementary School, Alimodian, Iloilo – 5 Bore Holes	Construction Section	Public Bidding	12/06/2018-12/26/2018	26/12/2018	27/12/2018	28/12/2018	CY 2018 Basic Education	Php 600,000.00		Php 600,000.00	Consulting Services for Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops
SGI0004	Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops A. 2Sty8CL Don B. Jalandoni NHS, Zarraga, Iloilo – 5 Bore Holes B. 2Sty4Units (2 Reg. Workshop, 1ct Lab, Science Lab) Don B. Jalandoni NHS, Zarraga, Iloilo – 5 Bore Holes C. 2Sty8CL Dorog National High School, Leon, Iloilo – 5 Bore Holes D. 2Sty2Units (1ct Laboratory) Dorog National High School, Leon, Iloilo – 5 Bore Holes	Construction Section	Public Bidding	12/06/2018-12/26/2018	26/12/2018	27/12/2018	28/12/2018	CY 2018 Basic Education	Php 600,000.00		Php 600,000.00	Consulting Services for Soil Testing/Exploration of Multi-Storey School Building and Tech-Voc Workshops

Prepared by:

NANNETTE S. FRANCO

Head, BAC Secretariat

Date: **NOV 28 2018**

Recommended by:

GEMMA H. TAMAGOS

BAC Chairman

Date: **NOV 28 2018**

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: **NOV 28 2018**