


Page 1 of 3

No.	Code (PAIP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Advertisement/Posting a GLOBE/ECI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
54	18DM0054	Construction of River Flood Control Project in Brgys. Sta. Yawa, Waley and San Pedro, Bataan, Quezon	Quizon III DEO	Competitive Bidding	December 19, 2017	January 08, 2018	January 08, 2018		FY 2018 GAA	P99,199,812.61		P40,000,000.00	Construction of River Flood Control	Waiting for the Approval of Modification
55	18DM0055	Construction of Sewall and Breakwater along Perimeter of Border Patrolside Malabon, Quezon	Quizon III DEO	Competitive Bidding	December 19, 2017	January 08, 2018	January 15, 2018		FY 2018 GAA	P38,946,880.22		P40,436,000.00	Construction of Sewall and Breakwater	
56	18DM0056	Construction of River Control along Macalindog River in Pollution Area and Malabon, Quezon	Quizon III DEO	Competitive Bidding	December 19, 2017	January 08, 2018	January 15, 2018		FY 2018 GAA	P94,259,597.77		P35,000,000.00	Construction of River Control	
57	18DM0057	Construction of Sewall and Breakwater along Perimeter of Border Patrolside Malabon, Quezon	Quizon III DEO	Competitive Bidding	December 19, 2017	January 08, 2018	January 15, 2018		FY 2018 GAA	P4,309,960.14		P3,000,000.00	Construction of Multipurpose Hall	
58	18DM0058	Partial Widening of Bridge from Single Lane to Two Lanes - Kunguines Br. (R023512) along San Francisco - San Andres - San Narciso Rd. Sta. Francisco, Quezon	Quizon III DEO	Competitive Bidding	December 29, 2017	January 25, 2018	January 25, 2018		FY 2018 GAA	P22,535,827.44		P23,000,000.00	Partial Widening of Bridge	
59	18DM0059	Construction of Road, Brgy. Camilino Sili Sili, San Andres, Quezon	Quizon III DEO	Competitive Bidding	December 29, 2017	January 25, 2018	January 25, 2018		FY 2018 GAA	P60,559,982.56		P70,000,000.00	Construction of Road	Waiting for the Approval of Modification
60	18DM0060	Construction of Water Supply Project (Level III), Catnapan, Quezon	Quizon III DEO	Competitive Bidding	January 20, 2018	February 12, 2018	February 12, 2018		FY 2018 GAA	P39,700,000.00		P30,000,000.00	Construction of Water Supply System	For Bidding
61	18DM0061	Construction of Municipal Hall, San Francisco, Quezon	Quizon III DEO	Competitive Bidding	January 20, 2018	February 12, 2018	February 12, 2018		FY 2018 GAA	P39,600,000.00		P40,000,000.00	Construction of Water Supply System	For Bidding
62	18DM0062	Road Concreting, Barangay San Isidro Jaya, Barangay San Nicolas, Barangay Nueva General Luna, Quezon	Quizon III DEO	Competitive Bidding	January 23, 2018	February 13, 2018	February 13, 2018		FY 2018 LIP	P19,559,903.86		P20,000,000.00	Construction of Hall	For Bidding
63	18DM0063	Construction of Drainage Structure along Gumaca - Pilego - Mulanay - San Narciso Rd. - K0222-910 - K02734-440	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P9,786,159.15		P10,000,000.00	Road Concreting	(For Modification) For Bidding
64	18DM0064	Construction of Access Road, Brgy. Tuklan, Catnapan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 GAA	P19,397,434.15		P19,800,000.00	Construction of Lined Canal with paving of Shoulder	For Bidding
65	18DM0065	Off-Carriageway Improvement/Shoulder Paving/Construction of Gumaca - Pilego - Mulanay - San Narciso Rd. - K0238+000 - K0238+624, K0242+150 - K0257+929 General Luna, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P14,699,437.04		P15,000,000.00	Construction of Access Road (For Modification) For Bidding	
66	18DM0066	Construction of Drainage Structure along Gumaca - Pilego - Mulanay - San Narciso Rd. - K0258+612 - K0260+516	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P9,899,976.33		P10,000,000.00	Off-Carriageway Improvement/Shoulder Paving/Construction	For Bidding
67	18DM0067	Construction of Municipal Museum, Unisan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 GAA	P54,450,000.00		P54,450,000.00	Construction of Municipal Museum	For Advertisement
68	18DM0068	Off-Carriageway Improvement/Shoulder Paving/Construction of Gumaca - Pilego - Mulanay - San Narciso Rd. - K0260+512 - K0264+785	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 GAA	P50,730,000.00		P50,730,000.00	Construction of Lined Canal with paving of Shoulder	For Advertisement
69	18DM0069	Construction of Drainage Structure along Gumaca - Pilego - Mulanay - San Narciso Rd. - K0264+785	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 GAA	P50,730,000.00		P50,730,000.00	Off-Carriageway Improvement/Shoulder Paving/Construction	For Advertisement
70	18DM0070	Construction of Sewall and Slope Protection of Riverbanks, Barangay Velay, Bataan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P80,000,000.00		P80,000,000.00	Construction of Sewall and Slope Protection	For Advertisement
71	18DM0071	Construction of Water Supply Project, San Narciso, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P30,000,000.00		P30,000,000.00	Construction of Water Supply System	For Advertisement
72	18DM0072	Construction of Multipurpose Building (Habitery), Brgy. Punta Unisan, Quizon Maluar, Unisan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P20,000,000.00		P20,000,000.00	Construction of Multipurpose Building	For Advertisement
73	18DM0073	Construction of Multipurpose Building (Livestock and Animal Upgrade Facility), Brgy. Maluar, Unisan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P2,500,000.00		P2,500,000.00	Construction of Multipurpose Building	For Advertisement
74	18DM0074	Construction of Coconut Research and Development Center, Catnapan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P100,000,000.00		P100,000,000.00	Construction of Multipurpose Building	For Advertisement
75	18DM0075	Construction of Multi-Purpose Livelihood Training Center, Buenavista, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P10,000,000.00		P10,000,000.00	Construction of Multipurpose Building	For Advertisement
76	18DM0076	Construction of Multi-Purpose Livelihood Training Center, San Andres, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P10,000,000.00		P10,000,000.00	Construction of Multipurpose Building	For Advertisement
77	18DM0077	Construction of Multi-Purpose Livelihood Training Center, San Francisco, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P5,000,000.00		P5,000,000.00	Construction of Covered Court	For Advertisement
78	18DM0078	Construction of Covered Court, Brgy. Lilaon, Bataan	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P5,000,000.00		P5,000,000.00	Construction of Covered Court	For Advertisement
79	18DM0079	Construction of Covered Court, Brgy. Tadakban, Ilawa, Catnapan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P5,000,000.00		P5,000,000.00	Construction of Covered Court	For Advertisement
80	18DM0080	Construction of Multipurpose Building (Training Center), Brgy. Pacabit, Catnapan, Quezon	Quizon III DEO	Competitive Bidding	January 30, 2018	February 19, 2018	February 19, 2018		FY 2018 LIP	P5,000,000.00		P5,000,000.00	Construction of Multipurpose Building	For Advertisement
81	18DM0081													
82	18DM0082													
83	18DM0083													
84	18DM0084													
85	18DM0085													
86	18DM0086													
87	18DM0087													
88	18DM0088													
89	18DM0089													
90	18DM0090													
91	18DM0091													
92	18DM0092													
93	18DM0093													
94	18DM0094													
95	18DM0095													
96	18DM0096													
97	18DM0097													
98	18DM0098													
99	18DM0099													
100	18DM0100													

PREPARED BY:  **FERDINAND Y. RICAFARICA**
 OIC - Engineer III
 Procurement Engineer
 January 30, 2018

RECOMMENDED BY:  **JORGE C. ASALA**
 OIC - Assistant Project Engineer
 Procurement Engineer
 January 30, 2018

APPROVED:  **JUANITO S. SAMAR**
 District Engineer
 January 30, 2018

TOTAL: P2,282,865,245.65
 P2,843,354,000.00

Department of Public Works and Highways
Quezon III District Engineering Office
Catanduan, Quezon


Final Consolidated Annual Procurement Plan FY2018 for Consultancy Services


Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO ('000)	
18CSDM0001	Conduct of Soil Exploration for the Proposed Slope Protection Works along Gumaca-Pitogo-Mulanay-San Narciso Road, Road Slip Section K0219+700-K0219+800, K0221+020-K0221+060, K0221+100-K0221+140.	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	1,125,000.00		1,125,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0002	Slope Protection Works along Lopez-Catanduan Road, Road Slip Section K0238+600-K0238+640 & K0241+000-K0241+950	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	750,000.00		750,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0003	Conduct of Soil Exploration for the Proposed Slope Protection Works along Mulanay-San Francisco Road, Road Slip Section K0296+035-K0296+098, K0300+593-K0300+654 & K0296+098, K0300+593-K0300+654 & K0296+098, K0300+593-K0300+654	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	1,125,000.00		1,125,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0004	Conduct of Soil Exploration for the Proposed Slope Protection Works along San Francisco-San Andres-San Narciso, Road Slip Section K0326+725	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	375,000.00		375,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0005	Slope Protection Works along San Francisco Road-San Andres-San Narciso Road, Road Slip Section K0326+725	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	375,000.00		375,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0006	Slope Protection Works along Lopez-Buenavista Road, Road Slip Section K0238+600-K0238+640 & K0241+000-K0241+950	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	375,000.00		375,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0007	Construction of River Flood Control Structures within Quezon III/Quezon III LD	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	10,650,000.00		10,650,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0008	Construction of River Flood Control Structures within Quezon III/Quezon III LD	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	7,500,000.00		7,500,000.00	Conduct of Soil Exploration for the Proposed Slope Protection Works
18CSDM0009	Construction of Seawall Structures/Agdangan & General Luna, Quezon	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	4,050,000.00		4,050,000.00	Conduct of Soil Exploration Proposed Construction of Seawall Structures
18CSDM0010	Conduct of Soil Exploration for the Port at General Luna, San Francisco & Catanduan, Quezon	Planning & Design Section	Public Bidding	March 15, 2018	April 10, 2018	April 19, 2018	GoP	1,875,000.00		1,875,000.00	Conduct of Soil Exploration
								TOTAL: 28,200,000.00			28,200,000.00


PREPARED BY:

RECOMMENDED BY:

APPROVED:


JUANITO F. ALAMAR
District Engineer


JORGE C. PESTA
Chairperson, BAC


FERDINAND Y. RICABLANCA
OIC-Engineer III (Procurement)

DPWH-CONSL-02-2016-FY2017

January 9, 2018

January 9, 2018

January 9, 2018

Department of Public Works and Highways (DPWH)
Name of Office : QUEZON III DISTRICT ENGINEERING OFFICE

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Code (PAP)	Procurement Program / Project	PMO / IU / End-User	Mode of Procurement	Schedule of Procurement Activity				Source of Budget	Estimated Budget		Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	CATEGORY OF GOODS:										
	A. AVAILABLE AT PROCUREMENT										
	SERVICE STORES										
1	Common Office Supplies										
	1st Quarter	Quezon III DEO	Public Bidding	1/10/2018 - 1/16/18	01/29/18	02/02/18	2/5/18 - 2/6/18	GoP	984,179.64	984,179.64	
	2nd Quarter	Quezon III DEO	Public Bidding	4/4/18 - 4/10/18	04/23/18	04/27/18	4/30/18 - 5/2/18	GoP	352,507.96	352,507.96	
	3rd Quarter	Quezon III DEO	Public Bidding	7/5/18 - 7/11/18	07/24/18	07/30/18	7/31/18 - 8/1/18	GoP	196,884.67	196,884.67	
	4th Quarter	Quezon III DEO	Public Bidding	10/5/18 - 10/11/18	10/24/18	10/30/18	10/31/18 - 11/1/18	GoP	251,256.12	251,256.12	
									183,530.89	183,530.89	
	B. OTHER ITEMS NOT AVAILABLE AT PS										
	BUT REGULARLY PURCHASED FROM										
	OTHER SOURCES										
1	Common Electrical Supplies								0.00		
	1st Quarter								0.00		
	2nd Quarter								0.00		
	3rd Quarter								0.00		
	4th Quarter								0.00		

Prepared by:

Ferdinand Y. Ricablanca
FERDINAND Y. RICABLANCA
OIC-Engineer III (Procurement)
Date: January 10, 2018

Recommended by:

Jorge C. Pasha
JORGE C. PASHA
Chairperson, BAC
Date: January 10, 2018

Approved by:

Juanitor Alahar
JUANITOR ALAHAR
District Engineer
Date: January 10, 2018

Department of Public Works and Highways (DPWH)
Name of Office : QUEZON III DISTRICT ENGINEERING OFFICE

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Code (PAP)	Procurement Program / Project	PMO / IU / End-User	Mode of Procurement	Schedule of Procurement Activity				Source of Budget	Estimated Budget		Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
2	Common Office Equipment	Quezon III DEO	Public Bidding	1/25/18 - 1/31/18	02/13/18	02/20/18	2/22/18 - 2/22/18	GoP	707,800.00	707,800.00	
									707,800.00	707,800.00	
									0.00	0.00	
									0.00	0.00	
3	Common Office Supplies	Quezon III DEO	Public Bidding	1/10/18 - 1/16/18	01/29/18	02/02/18	2/5/18 - 2/6/18	GoP	543,540.60	543,540.60	
				4/4/18 - 4/10/18	04/23/18	04/27/18	4/30/18 - 5/2/18	GoP	146,170.40	146,170.40	
				7/5/18 - 7/11/18	07/24/18	07/30/18	7/31/18 - 8/1/18	GoP	122,708.40	122,708.40	
				10/5/18 - 10/11/18	10/24/18	10/30/18	10/31/18 - 11/1/18	GoP	137,318.40	137,318.40	
4	Common Janitorial Supplies	Quezon III DEO	Public Bidding	2/8/18 - 2/14/18	02/27/18	03/05/18	3/6/18 - 3/7/18	GoP	14,781.84	14,781.84	
				5/9/18 - 5/15/18	05/28/18	06/01/18	6/4/18 - 6/5/18	GoP	4,820.46	4,820.46	
				8/16/18 - 8/22/18	09/04/18	09/10/18	9/11/18 - 9/12/18	GoP	2,570.46	2,570.46	
				11/14/18 - 11/20/18	12/03/18	12/07/18	2/10/18 - 12/11/18	GoP	4,820.46	4,820.46	
									2,570.46	2,570.46	

Prepared by:

Ferdinand Y. Rucablanca
FERDINAND Y. RUCABLANCA
OIC-Engineer III (Procurement)
Date: January 10, 2018

Recommended by:

Jorge C. Alamar
JORGE C. ALAMAR
Chairperson, BAC
Date: January 10, 2018

Approved by:

Jorge C. Alamar
JORGE C. ALAMAR
District Engineer
Date: January 10, 2018

Department of Public Works and Highways (DPWH)
Name of Office : QUEZON III DISTRICT ENGINEERING OFFICE

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Code (PAP)	Procurement Program / Project	PMO / IU / End-User	Mode of Procurement	Schedule of Procurement Activity				Source of Budget	Estimated Budget		Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
5	Consumables	Quezon III DEO	Public Bidding	1/10/2018 - 1/16/18	01/29/18	02/02/18	2/5/18 - 2/6/18	GoP	1,301,696.08	1,301,696.08	
		Quezon III DEO	Public Bidding	4/4/18 - 4/10/18	04/23/18	04/27/18	4/30/18 - 5/2/18	GoP	314,439.98	314,439.98	
		Quezon III DEO	Public Bidding	7/5/18 - 7/11/18	07/24/18	07/30/18	7/31/18 - 8/1/18	GoP	284,108.06	284,108.06	
		Quezon III DEO	Public Bidding	10/5/18 - 10/11/18	10/24/18	10/30/18	10/31/18 - 11/1/18	GoP	366,739.98	366,739.98	
6	Office Equipment and Accessories								336,408.06	336,408.06	
		Quezon III DEO	Public Bidding	2/8/18 - 2/14/18	02/27/18	03/05/18	3/6/18 - 3/7/18	GoP	132,200.00	132,200.00	
		Quezon III DEO	Public Bidding	5/9/18 - 5/15/18	05/28/18	06/01/18	6/4/18 - 6/5/18	GoP	33,050.00	33,050.00	
		Quezon III DEO	Public Bidding	8/16/18 - 8/22/18	09/04/18	09/10/18	9/11/18 - 9/12/18	GoP	33,050.00	33,050.00	
	4th Quarter	Quezon III DEO	Public Bidding	1/14/18 - 11/20/18	12/03/18	12/07/18	2/10/18 - 12/11/18	GoP	33,050.00	33,050.00	
7	Office Supplies										
		Quezon III DEO	Public Bidding	1/10/2018 - 1/16/18	01/29/18	02/02/18	2/5/18 - 2/6/18	GoP	55,500.00	55,500.00	
		Quezon III DEO	Public Bidding	4/4/18 - 4/10/18	04/23/18	04/27/18	4/30/18 - 5/2/18	GoP	42,000.00	42,000.00	
		Quezon III DEO	Public Bidding	7/5/18 - 7/11/18	07/24/18	07/30/18	7/31/18 - 8/1/18	GoP	4,500.00	4,500.00	
	4th Quarter	Quezon III DEO	Public Bidding	10/5/18 - 10/11/18	10/24/18	10/30/18	10/31/18 - 11/1/18	GoP	4,500.00	4,500.00	
									4,500.00	4,500.00	

Prepared by:

Ferdinand Y. Ricablanca
FERDINAND Y. RICABLANCA
OTC-Engineer III (Procurement)
Date: January 10, 2018

Recommended by:

Jorge C. Pasisa
JORGE C. PASISA
Chairperson, BAC
Date: January 10, 2018

Approved by:


Juanito R. Alamar
JUANITO R. ALAMAR
District Engineer
Date: January 10, 2018

Department of Public Works and Highways (DPWH)
Name of Office : QUEZON III DISTRICT ENGINEERING OFFICE

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Code (PAP)	Procurement Program / Project	PMO / IU / End-User	Mode of Procurement	Schedule of Procurement Activity				Source of Budget	Estimated Budget		Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
8	Audio and Visual Presentation and Composing Equipment								0.00		
	1st Quarter								0.00		
	2nd Quarter								0.00		
	3rd Quarter								0.00		
	4th Quarter								0.00		
9	Photographic or Filming or Video Equipment	Quezon III DEO	Public Bidding	2/9/18 - 2/14/18	02/27/18	03/05/18	3/6/18 - 3/7/18	GoP	19,352.00	19,352.00	
	1st Quarter	Quezon III DEO	Public Bidding	5/9/18 - 5/15/18	05/28/18	06/01/18	6/4/18 - 6/5/18	GoP	4,838.00	4,838.00	
	2nd Quarter	Quezon III DEO	Public Bidding	8/16/18 - 8/22/18	09/04/18	09/10/18	9/11/18 - 9/12/18	GoP	4,838.00	4,838.00	
	3rd Quarter	Quezon III DEO	Public Bidding	11/14/18 - 11/20/18	12/03/18	12/07/18	12/10/18 - 12/11/18	GoP	4,838.00	4,838.00	
	4th Quarter								4,838.00	4,838.00	
10	Cleaning Equipment and Supplies								0.00		
	1st Quarter								0.00		
	2nd Quarter								0.00		
	3rd Quarter								0.00		
	4th Quarter								0.00		

Prepared by:


FERDINAND Y. RICABLANCA
OIC-Engineer III (Procurement)
Date: January 10, 2018

Recommended by:


JORGE C. PESTA
Chairperson, BAC
Date: January 10, 2018

Approved by:


JUANITO R. LAWAR
District Engineer
Date: January 10, 2018

Department of Public Works and Highways (DPWH)
Name of Office : QUEZON III DISTRICT ENGINEERING OFFICE

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Code (PAP)	Procurement Program / Project	PMO / IU / End-User	Mode of Procurement	Schedule of Procurement Activity			Source of Budget	Estimated Budget		Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award		Total	MOOE	
11	Paper Materials and Products									
	1st Quarter	Quezon III DEO	Public Bidding	10/2018 - 1/16/18	01/29/18	02/02/18		30,060.00	30,060.00	
	2nd Quarter	Quezon III DEO	Public Bidding	4/4/18 - 4/10/18	04/23/18	04/27/18	GoP	7,515.00	7,515.00	
	3rd Quarter	Quezon III DEO	Public Bidding	7/5/18 - 7/11/18	07/24/18	07/30/18	GoP	7,515.00	7,515.00	
	4th Quarter	Quezon III DEO	Public Bidding	10/5/18 - 10/11/18	10/24/18	10/30/18	GoP	7,515.00	7,515.00	
12	Lighting and Fixtures and Accessories									
	1st Quarter							0.00		
	2nd Quarter							0.00		
	3rd Quarter							0.00		
	4th Quarter							0.00		
13	Electrical Equipment and Components and Supplies									
	1st Quarter							0.00		
	2nd Quarter							0.00		
	3rd Quarter							0.00		
	4th Quarter							0.00		

Prepared by:

Ferdinand Y. Ricablanca
FERDINAND Y. RICABLANCA
OIC-Engineer III (Procurement)
Date: January 10, 2018

Recommended by:

Jorge C. Pasia
JORGE C. PASIA
Chairperson, BAC
Date: January 10, 2018

Approved by:

Juanito Reyes-Lahar
JUANITO REYES-LAHAR
District Engineer
Date: January 10, 2018

Department of Public Works and Highways (DPWH)
Name of Office : QUEZON III DISTRICT ENGINEERING OFFICE

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Code (PAP)	Procurement Program / Project	PMO / IU / End-User	Mode of Procurement	Schedule of Procurement Activity					Source of Budget	Estimated Budget		Remarks	
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	14	Computer Supplies											
		1st Quarter								0.00			
		2nd Quarter								0.00			
		3rd Quarter								0.00			
		4th Quarter								0.00			
	15	Computer Equipment and Accessories											
		1st Quarter	Quezon III DEO	Public Bidding	2/8/18 - 2/14/18	02/27/18	03/05/18	3/6/18 - 3/7/18	GoP	9,780.00	9,780.00		
		2nd Quarter	Quezon III DEO	Public Bidding	5/9/18 - 5/15/18	05/28/18	06/01/18	6/4/18 - 6/5/18	GoP	7,695.00	7,695.00		
		3rd Quarter	Quezon III DEO	Public Bidding	8/16/18 - 8/22/18	09/04/18	09/10/18	9/11/18 - 9/12/18	GoP	695.00	695.00		
		4th Quarter	Quezon III DEO	Public Bidding	11/14/18 - 11/20/18	12/03/18	12/07/18	2/10/18 - 12/11/18	GoP	695.00	695.00		
	16	Other Categories											
		1st Quarter	Quezon III DEO	Public Bidding	1/10/2018 - 1/16/18	01/29/18	02/02/18	2/5/18 - 2/6/18	GoP	44,130,906.60	44,130,906.60		
		2nd Quarter	Quezon III DEO	Public Bidding	4/4/18 - 4/10/18	04/23/18	04/27/18	4/30/18 - 5/2/18	GoP	13,607,744.40	13,607,744.40		
		3rd Quarter	Quezon III DEO	Public Bidding	7/5/18 - 7/11/18	07/24/18	07/30/18	7/31/18 - 8/1/18	GoP	10,005,988.40	10,005,988.40		
		4th Quarter	Quezon III DEO	Public Bidding	10/5/18 - 10/11/18	10/24/18	10/30/18	10/31/18 - 11/1/18	GoP	10,602,049.20	10,602,049.20		
										9,915,124.60	9,915,124.60		

Prepared by:

Ferdinand Y. Ricablanca
FERDINAND Y. RICABLANCA
OIC-Engineer III (Procurement)
Date: January 10, 2018

Recommended by:

Jorge C. Pasia
JORGE C. PASIA
Chairperson, BAC
Date: January 10, 2018

Approved by:

Juanito R. Alamar
JUANITO R. ALAMAR
District Engineer
Date: January 10, 2018

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN FOR GOODS (FY 2018)

Prepared by:

Date: January 10, 2018

Date: January 10, 2018

Recommended by:

~~JORGE C. PASIA~~

Chairperson, BAC

Date: January 10, 2018

Approved by:

GUANTANAMO ALAMAR

District Engineer

Date: January 10, 2018