

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100386000	Preventive Maintenance: Asphalt Overlay - Daang Maharlika (MN) - K1508 + 900 - K1509 + 468	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	45,900,000.00		45,900,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101100273000	Preventive Maintenance: Asphalt Overlay - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1520 + 151- K1521 + 015 K1521 + 042 - K1524 + 471	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	98,616,000.00		98,616,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100408000	Preventive Maintenance: Asphalt Overlay - ABS-CBN Quimpo Blvd Div. Rd - K1512 + 125 - K1512 + 444, K1512 + 687 - K1513 + 574, K1513 + 620 - K1515 + 198	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	86,398,000.00		86,398,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100409000	Preventive Maintenance: Asphalt Overlay - Davao City Div Rd - K1506 + 931 - K1507 + 000, K1512 + 238 - K1513 + 726	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	85,400,000.00		85,400,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103100602000	Preventive Maintenance: Asphalt Overlay - F Torres St - K1509 + (-494) - K1509 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	10,300,000.00		10,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
310104100199000	Reconstruction to Concrete Pavement - Daang Maharlika (MN) - K1509 + 468 - K1510 + 775	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	82,500,000.00		82,500,000.00	Reconstruction to Concrete Pavement
310104100201000	Reconstruction to Concrete Pavement - Davao-Bukidnon Rd - K1699 + 530 - K1701 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	77,800,000.00		77,800,000.00	Reconstruction to Concrete Pavement
310110100111000	Construction of Drainage Structure - Daang Maharlika (MN) - K1509 + 520 - K1509 + 664, K1509 + 700 - K1510 + 610, K1510 + 630 - K1510 + 710	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	67,700,000.00		67,700,000.00	Construction of Drainage Structure along Road
310110100112000	Construction of Drainage Structure - Daang Maharlika (MN) - K1510 + 610	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	52,700,000.00		52,700,000.00	Construction of Drainage Structure along Road
310111100250000	Construction of Drainage Structure - Magsaysay Ave - K1510 + 063	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	19,500,000.00		19,500,000.00	Construction of Drainage Structure along Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100251000	Construction of Drainage Structure - Magsaysay Ave - K1510 + 178	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	19,000,000.00		19,000,000.00	Construction of Drainage Structure along Road
310111100252000	Construction of Drainage Structure - Magsaysay Ave - K1510 + 303	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	44,450,000.00		44,450,000.00	Construction of Drainage Structure along Road
310112100231000	Construction of Drainage Structure - Davao-Cotabato Old Rd - K1520 + 513, K1520 + 720, K1521 + 204	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	11,344,000.00		11,344,000.00	Construction of Drainage Structure along Road
320101104242000	Construction of Flood Mitigation Structure, Davao City Div Rd, La Verna Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2020 - 1/28/2020	02/11/2020	3/18/2020 - 3/18/2020	3/19/2020 - 3/26/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
310202100671000	Road Widening - Quezon Blvd (MN) - K1510 + 504 - K1510 + 580	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	17,900,000.00		17,900,000.00	Road Widening/ ROW Acquisition
310202100670000	Road Widening - Davao City Div Rd - K1513 + 460 - K1513 + 520, K1513 + 722 - K1513+771, K1513 + 879 - K1514 + 020, K1514 + 581 - K1514 + 646	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2019-12/6/2019	12/20/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	24,193,000.00		24,193,000.00	Road Widening/Const. of Road Slope Protection Structure /ROW Acquisition
310203100392000	Road Widening - Davao-Cotabato Old Rd - K1522 + 678 - K1522 + 804, K1522 + 830 - K1522 + 968	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	8,800,000.00		8,800,000.00	Road Widening
310204100663000	Reconstruction to Concrete Pavement - Alternate Road from Region XI to Region X, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	48,551,000.00		48,551,000.00	Reconstruction to Concrete Pavement/ ROW Acquisition
310303100969000	Rehabilitation / Major Repair of Bridge - Gov. Generoso Br. 2 (B01467MN) along Davao-Cotabato Rd (Davao City-Jct. Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	8,000,000.00		8,000,000.00	Rehabilitation / Major Repair of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of 18/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
310303100971000	Retrofitting / Strengthening of Bridge - Matina Br. (B00009MN) along Davao-Cotabato Rd (Davao City- Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Retrofitting / Strengthening of Bridge
310303100969000	Retrofitting / Strengthening of Bridge - Bago Br. (B00011MN) along Davao-Cotabato Rd (Davao City- Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	6,950,000.00		6,950,000.00	Retrofitting / Strengthening of Bridge
320101104253000	Construction of Revetment Davao River, Downstream Right Bank Davao River, Sta 12+358 to Sta 12+980	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320101105408000	Construction of Revetment - Davao River Flood Control, Bolton Bridge Upstream, S.I.R New Matina Phase 1 Section, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	46,000,000.00		46,000,000.00	Construction of Revetment
320101105405000	Construction of Flood Mitigation Structure, Bago River, Sta. 2+790 to Sta. 2+920, Sta. 2+930 to Sta. 3+130, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	35,705,000.00		35,705,000.00	Construction of Flood Mitigation Structure
320101105409000	Construction of Revetment along Matina River, Sta. 2+983 to Sta. 3+173, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	39,988,000.00		39,988,000.00	Construction of Revetment
320101104249000	Construction of Revetment along Matina River, Sta. 3+060 to Sta. 3+520, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320101104248000	Construction of Revetment along Matina River, Matina Pangil Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320101104252000	Construction of Revetment along Talomo River, Sta. 3+110 to Sta. 3+340, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105406000	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+650 to Sta. 5+050, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structure
320101105407000	Construction of Flood Mitigation Structure, Bunawan River, Sta. 5+060 to Sta. 5+260, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structure
320101104246000	Construction of Revetment along Lasang River, Sta. 3+220 to Sta. 3+520, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	69,624,000.00		69,624,000.00	Construction of Revetment
320101104245000	Construction of Revetment along Lasang River, Sta. 2+245 to Sta. 2+635, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320101105404000	Construction of Flood Mitigation Structure, Bago River, Sta. 2+370 to Sta. 2+790, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structure
320102101072000	Construction of Revetment along Davao River, Sta. 1+095 to Sta. 1+543, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	80,335,000.00		80,335,000.00	Construction of Revetment
320102101074000	Construction of Revetment along Davao River, Sta. 2+790 to Sta. 3+141, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	62,483,000.00		62,483,000.00	Construction of Revetment
320102101073000	Construction of Revetment along Davao River, Sta. 2+550 to Sta. 2+687, Sta. 2+782 to Sta. 3+253, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320102101076000	Construction of Revetment along Davao River, Sta. 3+253 to Sta. 3+585, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320102101075000	Construction of Revetment along Davao River, Sta. 3+141 to Sta. 3+473, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids/ REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102101071000	Construction of Revetment along Davao River, Davao River Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
320102101383000	Construction of Flood Mitigation Structure, El Rio Vista Village Section, Davao River, Barangay 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
300203101336000	Reconstruction to Concrete Pavement - Ponciano St.-Bangoy St. -Jacinto Extension St. leading to Marco Polo Hotel- Aldevinco Shopping Center-Madrado Fruit Stands-Central Bank-F. Torres St., Brgy. 34-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	24,987,000.00		24,987,000.00	Reconstruction to Concrete Pavement
300105200315000	Construction of Multi-Purpose Building and other facilities of DPWH Davao City DEO, L. Ma. Guerero St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
300106200300000	Construction of Flood Mitigation Structure, Libby Creek, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation Structure
300106200509000	Construction/Rehabilitation of Ecoland Creek Protecting ABS-CBN Diversion Road up to Davao River Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
300116203272000	Off-Carriageway Improvement: Shoulder Paving / Construction - Jct. Daang Maharlika Road - Ifiigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	7,712,000.00		7,712,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
300116203273000	Construction of Concrete Road - Jct. Daang Maharlika Road - Vinzon St. Jct. Guzman St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	3,794,000.00		3,794,000.00	Construction of Concrete Road
300116202308000	Construction of Concrete Road - Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	4/3/2020 - 4/3/2020	4/6/2020 - 4/13/2020	GAA 2020	92,417,000.00		92,417,000.00	Construction of Concrete Road/ Construction of Concrete Bridge
300116203274000	Rehabilitation/Reconstruction of Road N. Torres St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	31,166,000.00		31,166,000.00	Rehabilitation of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300104218160000	Construction of Multipurpose Building at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	22,000,000.00		22,000,000.00	Construction of Multi Purpose Building
300104218140000	Construction (Completion) of Multi-Purpose Building at Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building
300104218161000	Construction of Multipurpose Building at Gem Village, Barangay Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	8,500,000.00		8,500,000.00	Construction of Multi Purpose Building
300104218162000	Construction of Multipurpose Building at Greenland, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
300104218163000	Construction of Multipurpose Building at Purok 52, Balete, Riverside, Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	7,500,000.00		7,500,000.00	Construction of Multi Purpose Building
300117207429000	Construction of Barangay Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
300117207430000	Construction of Jct. Cordillera Road - Sierra Madre Road, Central Park, Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	13,500,000.00		13,500,000.00	Construction of Concrete Road
310102100566000	Preventive Maintenance: Asphalt Overlay - Davao City Div Rd - K1503 + 000 - K1503 + 380	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	10/31/2019	1/6/2020-1/7/2020	1/8/2020-1/14/2020	GAA 2020	24,031,000.00		24,031,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100412000	Preventive Maintenance: Asphalt Overlay - R Castillo St - (S01459MN) Chainage 000 - Chainage 2587	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	67,123,000.00		67,123,000.00	Preventive Maintenance of Road: Asphalt Overlay

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100413000	Preventive Maintenance: Asphalt Overlay - R Castillo St - K1504 + 000 - K1506 + 489	Davao City District Engineering Office	Yes	Competitive Bidding	10/15/2019-10/21/2019	11/05/2019	1/7/2020-1/8/2020	1/9/2020-1/15/2020	GAA 2020	67,123,000.00		67,123,000.00	Preventive Maintenance of Road: Asphalt Overlay
310109100285000	Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1502 + 558 - K1502 + 596, K1503 + 112 - K1503 + 212, K1504 + 407 - K1504 + 438	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	92,000,000.00		92,000,000.00	Construction of Road Slope Protection Structure
310110100110000	Construction of Drainage Structure - Daang Maharlika (MN) - K1502 + 480	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	92,189,000.00		92,189,000.00	Construction of Drainage Structure along Road
310110100184000	Construction of Drainage Structure -Daang Maharlika (MN) - K1488 + 078 - K1488 + 703	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	23,000,000.00		23,000,000.00	Construction of Drainage Structure along Road
310110100109000	Construction of Drainage Structure - Daang Maharlika (MN) - K1495 + 768 - K1497 + 211	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	95,600,000.00		95,600,000.00	Construction of Drainage Structure along Road
310111100156000	Construction of Drainage Structure - Davao City Div Rd - K1501 + 020 - K1501 + 414	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	68,128,000.00		68,128,000.00	Construction of Drainage Structure along Road/ Construction of Drainage Structure/ ROW Acquisition
310111100154000	Construction of Drainage Structure - Dacudao Rd - K1506 + (-068) - K1506 + 813	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	71,600,000.00		71,600,000.00	Construction of Drainage Structure along Road
310111100155000	Construction of Drainage Structure - Dacudao Rd - K1509 + (-732) - K1509 + 135	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	70,980,000.00		70,980,000.00	Construction of Drainage Structure along Road
310111100253000	Construction of Drainage Structure - R Castillo St - K1505 + 864	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	33,800,000.00		33,800,000.00	Construction of Drainage Structure along Road
310201100498000	Road Widening - Daang Maharlika (MN) - K1488 + 739 - K1489 + 049, K1494 + 442 - K1495 + 016, K1495 + 151 - K1495 + 229, K1497 + 339 - K1497 + 792	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	63,600,000.00		63,600,000.00	Road Widening/ ROW Acquisition

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100299000	Road Widening - Fatima-Malabog Rd - K1511 + 670 - K1513 + 156, K1513 + 592 - K1513 + 1014	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	63,600,000.00		63,600,000.00	Road Widening
310303100970000	Retrofitting / Strengthening of Bridge - Ilang Br. (B00003MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,720,000.00		3,720,000.00	Retrofitting / Strengthening of Bridge
310303100972000	Retrofitting / Strengthening of Bridge - Panacan Br. (B00004MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,880,000.00		3,880,000.00	Retrofitting / Strengthening of Bridge
310305100853000	Widening of Bridge - Bunawan Br. 2 (B01619MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	90,000,000.00		90,000,000.00	Widening of Bridge/ ROW Acquisition
320101105397000	Construction of Drainage along Gospel St.-Jct. R. Castillo St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	14,300,000.00		14,300,000.00	Construction of Flood Mitigation Structure
320101105399000	Construction of Drainage along Jct. Porras-N. Torres St.-Del Pilar St.-Jct. Dacudao Ave., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	35,300,000.00		35,300,000.00	Construction of Flood Mitigation Structure
320101105398000	Construction of Drainage along Jade Valley to outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	43,000,000.00		43,000,000.00	Construction of Flood Mitigation Structure
320101104244000	Construction of Revetment - Lasang River Flood Control, Lasang Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Revetment
320101105402000	Construction of Flood Mitigation Structure - Lasang River Flood Control, Sta 38+999 - Sta. 39+464, Sta. 39+992 -40+231, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
320101105401000	Construction of Flood Mitigation Structure - Lasang River Flood Control, Paquibato Proper Section, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105403000	Construction of Flood Mitigation Structure - Panacan River Flood Control, Sta. 2+359 - Sta. 2+857, South Side, Both Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
320101104239000	Construction of Drainage at Veloso St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	64,950,000.00		64,950,000.00	Construction of Flood Mitigation Structure
320101105400000	Construction of Flood Control Structure along Malagamot Road-Jct. Mudiang Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	9,500,000.00		9,500,000.00	Construction of Flood Mitigation Structure
320101104240000	Construction of Drainage Structure, Davao City Div - Rd - K1501+860, La Verna Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	77,275,000.00		77,275,000.00	Construction of Flood Mitigation Structure
320102101382000	Construction of Flood Mitigation Structure - Davao River Basin, Tigatto Flood Control, Left Bank, Brgy. Tigatto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	28,000,000.00		28,000,000.00	Construction of Flood Mitigation Structure
320102101067000	Construction of Flood Mitigation Structure - Davao River Basin, Mandug Section, Left Bank, Brgy. Mandug, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
300203100578000	Construction of Concrete Road - Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Concrete Road
300203100981000	Reconstruction to Concrete Pavement - Jct. Lacatan St.- Bangus St. - Sarphil Road - Holy Cross Drive Road - Bolcan St. leading to Puentspina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	24,235,000.00		24,235,000.00	Reconstruction to Concrete Pavement
300203100983000	Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
300203100980000	Construction of Concrete Road - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100362000	Construction of Concrete Road - Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Concrete Road
300204100361000	Construction of Concrete Road - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
300207100284000	Construction of Base Operation Building, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction of Other Facilities
300207100154000	Construction of Multipurpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2020 - 2/17/2020	03/03/2020	4/8/2020 - 4/8/2020	4/9/2020 - 4/16/2020	GAA 2020	85,000,000.00		85,000,000.00	Construction of Other Facilities
300207100160000	Construction of Typhoon Shelter Hangar for Presidential Aircraft (Fixed Wing), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2020 - 2/9/2020	02/26/2020	4/8/2020 - 4/8/2020	4/9/2020 - 4/16/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Other Facilities
300116203260000	Construction of Road at Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	4/3/2020 - 4/3/2020	4/6/2020 - 4/13/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road/
300116203259000	Construction of Gravel Road at Sitio Banban, Brgy. Lumiad to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Gravel Road
300116202290000	Construction of Road at Sitio Salukadang Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	51,000,000.00		51,000,000.00	Construction of Concrete Road
300116203271000	Construction of Road at Sitio Salukadang going to Mapula Main road, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
300118200292000	Construction of Hanging Bridge at Sitio Apalili Panaga River, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200443000	Rehabilitation of school building (including site development), Gatungan ES, Brgy. Gatungan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of School Buildings
300104218179000	Rehabilitation/Improvement of Multi-Purpose Building (Brgy. Hall), Sumimao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218180000	Repair/Rehabilitation of Multi-Purpose Building (covered court), Sumimao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218152000	Construction of 2-storey Multi-Purpose Building, Brgy. Leon Garcia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104218153000	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Brgy. Pafialum, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218154000	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Sitio Panaga, Brgy. Colosas, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2019-11/25/2019	12/10/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218155000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Fatima, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2019-11/5/2020	11/21/2019	1/13/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218156000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218157000	Construction of Multi-Purpose Building (Brgy. Hall), Sitio Kinse-kinse, Purok 11, Brgy. Salapawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104218158000	Construction of Multi-Purpose Building (Brgy. Hall), Upper Mapula, Brgy. Mapula, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218159000	Construction of Multi-Purpose Building (covered court), Damiana, Brgy. Bunawan Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218181000	Rehabilitation of Multi-Purpose Building and covered court, Sitio Tibungol, Brgy. Pandaitan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300109200749000	Construction of drainage, Soliman, Block 2, Brgy. Tomas Monteverde, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300117207427000	Concreting of road, Purok 10 (Bosque), Bunawan Proper to Purok 6, Sitio Marquez, Brgy. San Isidro, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117207420000	Concrete reblocking of road, Mother Purok, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
300117207428000	Concreting of road, Purok 2 to Purok 11, Brgy. Communal, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117207431000	Opening of road from Purok Baungon, Brgy. Mabuhay to Purok Tagaytay, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/26/2019	1/31/2020-1/31/2020	2/3/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
300119200402000	Construction of footbridges, Brgy. Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Bridge
300121200953000	Construction of Water System - Level III (overhead tank reservoir), Purok 1, Brgy. Mahayag, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Water Supply Systems

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218144000	Construction (Completion) of Multi-Purpose Building, Barangay Bucana, Bago Aplaya, Davao City, Davao	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218145000	Construction (Completion) of Multi-purpose Building, Brgy. 14-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2020 - 1/28/2020	02/11/2020	3/18/2020 - 3/18/2020	3/19/2020 - 3/26/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218147000	Construction (Completion) of Multi-purpose Building, Brgy. 2-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/7/2019-12/13/2019	12/27/2019	2/6/2020-2/6/2020	2/7/2020-2/14/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218169000	Construction of Multi-purpose Building, Purok Sagittarius 2, Brgy. Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104218142000	Construction (Completion) of Multi-Purpose Building at Catalunan Grande Elementary School, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104218146000	Construction (Completion) of Multi-Purpose Building, Brgy. 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218149000	Construction (Completion) of Multi-Purpose Building, Brgy. 33-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218150000	Construction (Completion) of Multi-Purpose Building, Brgy. 3-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Sionina		Total	MOOE	CO	
300104218164000	Construction of Multi-Purpose Building, Brgy. Acacia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104212256000	Construction of Multi-Purpose Building, Brgy. Anglongto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104212259000	Construction of Multi-Purpose Building, Brgy. Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218166000	Construction of Multi-Purpose Building, Brgy. Mudiang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	4/3/2020 - 4/3/2020	4/6/2020 - 4/13/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104212265000	Construction of Multi-Purpose Building, Brgy. Waan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218171000	Rehabilitation of Existing Multi-Purpose Building, Brgy. 21-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2019-11/15/2019	11/29/2019	1/21/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218148000	Construction (Completion) of Multi-Purpose Building, Brgy. 31-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218172000	Rehabilitation of Existing Multi-Purpose Building, Brgy. 4-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218173000	Rehabilitation of Existing Multi-Purpose Building, Brgy. 76-A Bucana, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104204787000	Construction (Completion) of Multi-Purpose Building, Brgy. 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218151000	Construction (Completion) of Multi-Purpose Building, Brgy. Bago Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104218174000	Rehabilitation of Existing Multi-Purpose Building, Brgy. Centro (San Juan), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218175000	Rehabilitation of Existing Multi-Purpose Building, Brgy. Langub, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2019-11/14/2019	11/28/2019	1/20/2020-1/21/2020	1/22/2020-1/28/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218176000	Rehabilitation of Existing Multi-Purpose Building, Brgy. Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218177000	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/31/2019-11/6/2019	11/22/2019	1/14/2020-1/15/2020	1/16/2020-1/22/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104218178000	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Pangli, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2019-1/22/2019	1/23/2020-1/29/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300109200750000	Rehabilitation of Drainage, Brgy. 17-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Drainage Structure
300107200954000	Construction of Flood Mitigation Structure from Purok San Antonio to Purok NHA Mamay, Buhangin Proper, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
300107200956000	Construction of Flood Mitigation Structure, Purok de Guzman, Brgy. Sasa, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
300117207421000	Concreting of Road, Barangay 76-A Bucana (Dove Street, Ecoland), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/05/2019	1/16/2020-1/16/2020	1/17/2020-1/23/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117205111000	Rehabilitation of Road, Brgy. 22-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2019-12/3/2019	12/17/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
300117207434.00	Rehabilitation of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/22/2020-1/22/2020	1/23/2020-1/29/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
	Construction of 4 STY-24CL School Building, Jose rixal Elementary School, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	61,135,096.00		61,135,096.00	Construction of School Building
	Construction of 4STY-16CL School Building, Buhangin CES SPED CENTER, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/19/2019	1/28/2020-1/28/2020	1/29/2020-2/4/2020	GAA 2020	47,363,661.00		47,363,661.00	Construction of School Building
300103201650000	Construction of Multipurpose Building and Other Facilities, DPWH Davao City DEO Building, L. Ma. Guerrero St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	02/06/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multipurpose Building
300108200262000	Construction / Rehabilitation of Drainage along Pagasa St. - Suazo St. - Jct. Quezon Boulevard Main Drain, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	9,600,000.00		9,600,000.00	Construction / Rehabilitation of Drainage Along Road
300108200264000	Construction of Drainage along Pagatpat St., S.I.R., Ph. 1, New Matina, Brgy. 76-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	08/03/2020	8/4/2020-8/10/2020	GAA 2020	27,000,000.00		27,000,000.00	Construction of Drainage Along Road
300106200512000	Construction of Flood Mitigation Structure along Bago Gallera Creek, Rosalina Village Section, Brgy. Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	07/04/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
300106200517000	Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200518000	Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
300106200519000	Construction of Flood Mitigation Structure along Matina River, Matina Bridge Upstream, Matina Parigi and Matina Balusong Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300106200521000	Construction of Flood Mitigation Structure along Matina River, Matina River Outfall Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	29,000,000.00		29,000,000.00	Construction of Flood Mitigation Structure
300106200522000	Construction of Flood Mitigation Structure along Taloma River, NHA Bangkal Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	02/06/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
300106200525000	Construction of Flood Mitigation Structure, El Rio Vista Village Section, Davao River, Brgy. 19-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
300106200261000	Construction of Flood Mitigation Structure, Libby Creek, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300106200272000	Construction of Revetment along Davao River, Davao River Bridge Upstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020 - 4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
300106200533000	Construction of Revetment along Matina River, Matina Pangil Bridge Upstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
300106200279000	Construction of Revetment along Matina River, Sta. 2+983 to Sta. 3+173, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	27,000,000.00		27,000,000.00	Construction of Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200534000	Improvement / Rehabilitation of Flood Mitigation Facility along R. Magsaysay Ave. Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	30,000,000.00		30,000,000.00	Improvement / Rehabilitation of Flood Mitigation
300106200523000	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+605 to Sta. 5+050, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
300106200524000	Construction of Flood Mitigation Structure, Bunawan River, Sta. 5+060 to Sta. 5+282, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
300106200531000	Construction of Revetment along Lasang River, Sta. 2+149 to Sta. 2+585, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
300106200532000	Construction of Revetment along Lasang River, Sta. 3+000 to Sta. 3+326, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
300111200311000	Asphalt Overlay - Davao - Cotabato Old Rd, K1522+968 - K1524+319	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2019	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
300111200312000	Asphalt Overlay - Davao - Cotabato Old Rd. K1520+(-521) - K1521+067	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
300111200313000	Asphalt Overlay - Davao - Cotabato Rd (Davao City Jct. Digos Section), K1516+329 - K1518+112, K1518+666 - 1519+293	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
300111200314000	Asphalt Overlay - Davao City Div. Rd. K1513+726 - K1514-819	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Asphalt Overlay
300111200315000	Asphalt Overlay along Daang Maharlika - K1508 + 493 - K1509 +684, K1508 + 192 - K1508 + 218 (L/S)	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	44,901,000.00		44,901,000.00	Asphalt Overlay

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300111200316000	Asphalt Overlay along Daang Maharlika F. Torres St. - K1509 + (-494) - K1509 + 000	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	9,188,000.00		9,188,000.00	Asphalt Overlay
300111200119000	Construction of Drainage along Daang Maharlika (MN) - K1508 + 769, K1510+400 - K1510 + 700, K1510 +625	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Drainage Along Road
300111200317000	Construction of Drainage along Davao - Cotabato Old Rd. - K1520 + 745 - K1520 + 750	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Along Road
300111200318000	Construction of Drainage along Magsaysay Avenue - K1510 + 063, K1510 + 178, K1510 +303	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020-7/16/2020	7/17/2020-7/23/2020	GAA 2020	44,250,000.00		44,250,000.00	Construction of Drainage Along Road
300111200132000	Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
300111200141000	Preventive Maintenance along ABS-CBN - Quimpo Blvd Div. Rd - K1512 + 125 - K1512 + 444 (L/S), K1512 + 687 - K1513 + 574 (L/S), K1513 + 620 - K1515 + 343	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	90,000,000.00		90,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300111200319000	Reconstruction to Concrete Pavement along Daang Maharlika (MN) - K1509 + 684 - K1510 + 775	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	40,000,000.00		40,000,000.00	Reconstruction to Concrete Pavement
300111200148000	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads (Asphalt to Concrete) along Davao-Bukidnon Rd - K1699 + 583 - K1699 + 764, K1699 + 764 - K1701 + 708	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	90,000,000.00		90,000,000.00	Rehabilitation / Reconstruction / Upgrading of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300111200322000	Road Widening along Davao City Div Rd - K1513 + 386 - K1513 + 520 (R/S), K1513 + 722 - K1513 + 775, K1513 + 875 - K1514 + 020	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020-7/29/2020	8/13/2020	9/7/2020-9/7/2020	9/8/2020-9/14/2020	GAA 2020	41,753,000.00		41,753,000.00	Road Widening
300111200323000	Road Widening along Quezon Blvd. (MN) - K1510 + 401 - K1510 + 791 (R/S)	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	14,000,000.00		14,000,000.00	Road Widening
300111200324000	Shoulder Paving along Davao - Cotabato Rd. (Davao City - Jct Digos Sect) - K1514 + 265 - K1514 + 530 (R/S)	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	07/09/2020	8/3/2020-8/3/2020	8/4/2020-8/10/2020	GAA 2020	9,351,000.00		9,351,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
300111200176000	Road Widening & Construction of Drainage along Daang Maharlika (MN) - K1507+223 - K1507+324 (L/S), K1507+369 - K1507+464 (R/S), K1507+475 - K1507+518 (L/S), K1507+518 - K1508+000	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020-7/29/2020	8/13/2020	9/7/2020-9/7/2020	9/8/2020-9/14/2020	GAA 2020	100,000,000.00		100,000,000.00	Road Widening
300116203263000	Construction of Road at 1st Avenue, Juna Subd., Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	12,600,000.00		12,600,000.00	Construction of Road
300116203264000	Construction of Road at Gem Village, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Road
300116203265000	Construction of Road beside Almendras Gym, 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	7,400,000.00		7,400,000.00	Construction of Road
300116202222000	Matina Crossing Rd. (Jct. Davao - Cotabato Rd. - Jct. Davao City Diversion Rd.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020-10/19/2020	10/20/2020-10/26/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Road
300116203268000	Reconstruction to Concrete Pavement: Jct. E. Quirino Ave. - Mt. Apo - Gen. Luna St. - Mt. Mayon St. - J. Abad Santos - Camus St. Road leading to People's Park, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement
300118200293000	Construction of Asico Bridge (Asico Village), Matina Pangil, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020-10/19/2020	10/20/2020-10/26/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Po Postino of IB/ REI	Submission / Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
300118200217000	Construction of Matina Pangl Bridge 3 going to Matina Pangl ES, Matina River, Davao City (Phase 1)	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020-10/19/2020	10/20/2020-10/26/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Bridge
300107200955000	Construction of Flood Mitigation Structure F Torres Bridge Downstream Section, Davao River, Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	02/06/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
300117202129000	Construction of Road, Brgy. Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Road
300117202105000	Construction of Road, Brgy. Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Road
300119200403000	Construction of Pedestrian Overpass along Davao City Diversion Road, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020-8/13/2020	8/14/2020-8/20/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Pedestrian Overpass
300101200036000	Construction of 2-Classroom School Building with Toilet at Lumiad Elementary School, Brgy. Lumiad, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of School Building
300101200037000	Construction of 2-Classroom School Building with Toilet at SP Dakudao Elementary School, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of School Building
300101200038000	Construction of 2-Classroom School Building with Toilet at Surayan Elementary School, Brgy. Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of School Building
300101200039000	Construction of 3-Classroom School Building, Butay Elementary School, Brgy. Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	6,500,000.00		6,500,000.00	Construction of School Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200040000	Construction of 3-Classroom School Building, Colosas Elementary School, Brgy. Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	6,500,000.00		6,500,000.00	Construction of School Building
300101200041000	Construction of 3-Classroom School Building, San Miguel Elementary School, Brgy. San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	6,500,000.00		6,500,000.00	Construction of School Building
300101200042000	Construction of 4-Classroom Building with Toilet at Tapak Elementary School, Brgy. Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of School Building
300101200043000	Construction of School Building, Sasa Elementary School, Brgy. Landmark III, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of School Building
300103202871000	Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2020-2/25/2020	03/10/2020	4/7/2020-4/7/2020	4/8/2020-4/17/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Bldg. (Covered Court)
300103202872000	Construction of Multi-Purpose Bldg. (Covered Court), Brgy. New Society Village (NSV), Brgy. Ilang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Bldg. (Covered Court)
300108200265000	Construction of Drainage System, F. Bangoy Central Elementary School, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage System
300108200266000	Construction of Drainage System, Lampa Lapidan Elementary School, Brgy. Mandug, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage System
300108200267000	Construction of Drainage System, Pilar P. Rodriguez Integrated School, Brgy. Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/02/2020	6/25/2020-6/25/2020	6/26/2020-7/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Drainage System
300108200268000	Construction of Drainage System, T. Awad Echevarria Elementary School, Brgy. Mandug, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/14/2020	6/8/2020-6/8/2020	6/9/2020-6/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
300116203261000	Concreting of Licanan Main Road, Purok Virgo, Sitio Licanan, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	5,000,000.00		5,000,000.00	Concreting of Road
300116203262000	Concreting of Road from Purok I to Tibulao, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	5,000,000.00		5,000,000.00	Concreting of Road
300102200444000	Construction of 2 storey, 6 classroom School Building, Pablo Piatos Elementary School, Brgy. San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020 - 4/29/2020	5/14/2020	6/8/2020- 6/8/2020	6/9/2020- 6/15/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of School Building
300104218141000	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
300104218184000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Malabog, Davao City, Davao Del Sur	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104218185000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104218182000	Construction of Multi-Purpose Building, Diho, Brgy. Cabantian, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/14/2020	6/8/2020- 6/8/2020	6/9/2020- 6/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104218183000	Construction/Completion of Multi-Purpose Building, Medalia, Brgy. Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction/Completion of Multi-Purpose Building
300117207432000	Construction of Local Road, Suraya Homes, Brgy. Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Road
300117207426000	Construction of Road, Brgy. Sumimao to Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/14/2020	6/8/2020- 6/8/2020	6/9/2020- 6/15/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207433000	Rehabilitation of Road (Installation of Solar Lights), Brgy. Panalum, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/2/2020- 6/8/2020	6/23/2020	7/16/2020- 7/16/2020	7/17/2020- 7/23/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Road (Installation of Solar Lights)
300103201629000	Construction of Esplanade at Davao River, Right Bank, Downstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Esplanade (including slope protection)
300108200263000	Construction of Drainage along Jct. F. Torres - Mt. Mayon - E. Quirino Road, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Drainage along Road
300106200510000	Construction of Revetment along Davao River, Bolton Bridge Downstream, Bolton Isla Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020- 2/26/2020	03/12/2020	4/9/2020- 4/9/2020	4/10/2020- 4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
300106200237000	Construction / Rehabilitation of Ecoland Creek Protecting ABS-CBN Diversion Rd up to Davao River Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction / Rehabilitation of Flood Control Structures
300106200511000	Construction of Flood Control Structure for Datu Loho Creek, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Control Structure
300106200514000	Construction of Flood Mitigation Structure along Davao River (Crocodile Park Section), Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
300106200515000	Construction of Flood Mitigation Structure along Davao River, Davao River Bridge Downstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300106200516000	Construction of Flood Mitigation Structure along Davao River, Davao River Bridge Upstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300106200259000	Construction of Flood Mitigation Structure, Bago River, Sta. 2+370 to Sta. 2+835, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200260000	Construction of Flood Mitigation Structure, Bago River, Sta. 2+835 to Sta. 2+920, Sta. 2+930 - Sta. 3+215, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
300106200263000	Construction of Libby Creek Flood Control (B/B), Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Retention
300106200526000	Construction of Retention along Davao River, Bolton Bridge Downstream, Bucana Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Retention
300106200527000	Construction of Retention along Davao River, Bolton Bridge Upstream, S.I.R. New Matina, Ph 1, Sandawa Main Drain Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Retention
300106200528000	Construction of Retention along Davao River, Bolton Bridge Upstream, S.I.R. New, Matina, Ph 1 Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020-5/27/2020	5/28/2020-6/3/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Retention
300106200529000	Construction of Retention along Davao River, Generoso Bridge Downstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Retention
300106200530000	Construction of Retention along Davao River, Generoso Bridge Upstream Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Retention

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200277000	Construction of Revetment along Davao River, Sta. 3+632 to Sta. 3+821, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
300106200280000	Construction of Revetment along Matina River, Sta. 3+365 to Sta. 3+620, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
300106200535000	Rehabilitation of Ponce St. Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Revetment
300116202145000	Alternate Rd. from Region XI to Region X, (Jct Davao City Diversion Rd - Catalunan Grande - Talandag - Sumimao - Panalum - Tapak - Cabanglasan - Aglayan, Malaybalay), Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	48,550,000.00		48,550,000.00	Construction of Concrete Road
300116202224000	Reconstruction of Concrete Pavement along Roxas Avenue - Padre Gomez St. - Palma Gil St. - Camus St. - Legaspi St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	60,000,000.00		60,000,000.00	Reconstruction of Concrete Pavement
300116202227000	Reconstruction to Concrete Pavement along Jct. R. Magsaysay Ave. - L. Ma. Guerrero St. - Guzman St. - Vinzon St. - T. Palma Gil St. - Jct. Dacudao - Jct. J.P. Cabaguio Ave., (Phase 1) Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	100,000,000.00		100,000,000.00	Reconstruction of Concrete Pavement
300116203266000	Reconstruction to Concrete Pavement along Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel - Aldevino Shopping Center - Madrazo Fruit Stands - Central Bank - F. Torres St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020- 3/24/2020	04/07/2020	5/5/2020- 5/5/2020	5/6/2020- 5/13/2020	GAA 2020	27,993,000.00		27,993,000.00	Reconstruction of Concrete Pavement
300116203267000	Reconstruction to Concrete Pavement along Slaughter House - F. Torres Bridge - Gold St. - Ruby St. - Gov. Gregorio V. Cañeda Rd. (Circumferential Rd.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	36,000,000.00		36,000,000.00	Reconstruction of Concrete Pavement
300116203269000	Rehabilitation of Paved Alternate Road from Region XI to Region X, Jct Davao City Diversion Rd - Catalunan Grande - Talandag - Sumimao - Panalum - Tapak - Cabanglasan - Aglayan, Malaybalay, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	40,000,000.00		40,000,000.00	Rehabilitation of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116202248000	Road Widening & Replacement of Bridge along Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020- 6/24/2020	07/09/2020	8/3/2020- 8/3/2020	8/4/2020- 8/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Road Widening and Replacement of Bridge
300116203270000	Shoulder Paving along Jct. Daang Maharlika Rd. - Iñigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	8,640,000.00		8,640,000.00	Shoulder Paving
	Concreting of Brgy. Baliok FMR, Brgy. Baliok, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	13,000,000.00		13,000,000.00	Concreting of Road
	Concreting of Purok Bagong Silang to Nat'l. Highway Junction Phase 2, Brgy. Paquibato Proper FMR, Brgy. Paquibato Proper, Paquibato District	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
	Concreting of Brgy. Sumimao FMR, Brgy. Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	21,000,000.00		21,000,000.00	Concreting of Road
	Concreting of Nat'l. Highway Junction to Sitio Balabag, Brgy. Malabog FMR, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	18,000,000.00		18,000,000.00	Concreting of Road
310203206208000	Concreting of Brgy. Pandaitan FMR, Brgy. Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020- 4/29/2020	5/15/2020	6/9/2020- 6/9/2020	6/10/2020- 6/16/2020	GAA 2020	24,000,000.00		24,000,000.00	Concreting of Road
	Concreting of Sitio Salukadang Phase 2, Brgy. Mapula FMR, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	20,000,000.00		20,000,000.00	Concreting of Road
	Concreting of Purok 4 to Sitio Maripon, Brgy. Paradise Embac FMR, Brgy. Paradise Embac, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 6/4/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	24,000,000.00		24,000,000.00	Concreting of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Salapawan FMR, Brgy. Salapawan, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020- 5/19/2020	06/04/2020	6/29/2020- 6/29/2020	6/30/2020- 7/6/2020	GAA 2020	36,000,000.00		36,000,000.00	Concreting of Road
	Concreting of Brgy. Colosas FMR, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	36,000,000.00		36,000,000.00	Concreting of Road
	Concreting of Sitio Cebole, Brgy. Colosas Phase 2 FMR, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	39,000,000.00		39,000,000.00	Concreting of Road
	Concreting of Sitio Damilag Phase 2, Brgy. Mapula FMR, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	24,000,000.00		24,000,000.00	Concreting of Road
	Concreting of Purok 1 to Sitio Timberland, Brgy. Paradise Embac FMR, Brgy. Paradise Embac, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/8/2020- 4/14/2020	4/29/2020	5/27/2020- 5/27/2020	5/28/2020- 6/3/2020	GAA 2020	18,000,000.00		18,000,000.00	Concreting of Road
	Concreting of Paquibato Proper to Purok Napo Phase 2 FMR, Brgy. Paquibato Proper, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020- 7/20/2020	7/21/2020- 7/27/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
	Concreting of Brgy. Lumiad Hall to Sitio Banban Phase 2 FMR, Brgy. Lumiad, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
	Concreting of Purok 5 to Purok Ayagon, Brgy. Lumiad FMR, Brgy. Lumiad, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/9/2020- 7/15/2020	7/30/2020	8/24/2020- 8/24/2020	8/25/2020- 8/31/2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
310203206219000	Concreting to Sitio Nursery to Sitio Binaton to Sitio Mahayahay, Brgy. Malabog (Phase II) FMR, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	12,000,000.00		12,000,000.00	Concreting of Road
310203206220000	Concreting of Sitio Surayan, Brgy. Colosas FMR, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	13,000,000.00		13,000,000.00	Concreting of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Po Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction (Completion) of School Building, 4 STY 4 CL, Cabantian NHS, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	518,663.46		518,663.46	Construction of School Building
310207100113000	Off-Carriageway Improvement - Davao-Cotabato Rd (Davao City-Jct Digos Sect) -K1519-K920+1100, K1520+048-K1520+183, K1520+204-K1520+339, K1520+850- K1520+950, K1520+871- K1520+952, K1521+042- K1521+088, K1523+561-K1523+731, K1523+765 - K1523+847, K1523+867 - K1523+917	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	9,351,000.00		9,351,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
320101104243000	Construction of Flood Mitigation Structure, Talomo River, Sta. 2+899- Sta. 2+975, Sta. 5+100-Sta. 5+330, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation Structure
300104218186000	Construction (Completion) of Multi-Purpose Building at Barangay 12-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300103202869000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/20/2020-2/26/2020	03/12/2020	4/9/2020-4/9/2020	4/10/2020-4/17/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104218170000	Construction of Multi-Purpose Building, Purok Sto. Niño, Brgy. Waan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/5/2020-11/11/2020	11/26/2020	12/11/2020-12/11/2020	12/15/2020-12/21/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300106200537000	Construction of Revetment along Talomo River Sta. 3+340 to Sta. 3+455, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020-7/20/2020	7/21/2020-7/27/2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Revetment
300106200538000	Construction of Revetment Along Talomo River Sta. 3+455 to Sta. 3+542, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/4/2020- 6/10/2020	6/25/2020	7/20/2020-7/20/2020	7/21/2020-7/27/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Revetment
320102101076000	Repair of Manhole Cover Along Davao Cotabato Road, K1512+000 - K1516+299, along Ramon Magsaysay Avenue K1510+(-)499-K1511-047, along Elpidio Quirino Avenue K1510+(-)835-K1510+709, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/18/2020-3/24/2020	04/07/2020	5/5/2020-5/5/2020	5/6/2020-5/13/2020	GAA 2020	5,400,000.00		5,400,000.00	Repair of Manholes
300106200273000	Construction of Revetment along Davao River, Sta. 1+013 to Sta.1+095, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200274000	Construction of Revetment Along Davao River, Sta. 3+566 to Sta. 3+686, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
300106200275000	Construction of Revetment along Davao River, Sta. 3+585 to Sta. 3+707, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
300106200276000	Construction of Revetment along Davao River, Sta. 2+437 to Sta.2+557, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/23/2020-4/29/2020	5/15/2020	6/9/2020-6/9/2020	6/10/2020-6/16/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
300116202253000	Shoulder Paving/Construction, Jct. Daang Maharlika Rd. - Iñigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	10,000,000.00		10,000,000.00	Shoulder Paving/ Construction of Road
300104218143000	Construction of Multi-Purpose Building, City Library Complex, Roxas Ave., Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/13/2020-5/19/2020	06/04/2020	6/29/2020-6/29/2020	6/30/2020-7/6/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Multi-Purpose Building
200000100019000	Repair/ Maintenance of DILG Building PNP - Command Barracks Camp. Sgt. Quintin M. Mericido Catitipan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020-9/7/2020	9/8/2020-9/16/2020	GAA 2020	2,000,000.00		2,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair/ Maintenance of DILG Building PNP - Command Barracks Camp. Sgt. Quintin M. Mericido Catitipan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020-7/22/2020	08/06/2020	8/14/2020-8/19/2020	8/20/2020-8/28/2020	GAA 2020	2,000,000.00		2,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical, Mechanical
200000100019000	Repair/ Maintenance of DILG Building PNP - Old DRDA Building Camp. Sgt. Quintin M. Mericido Catitipan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020-8/31/2020	9/1/2020-9/9/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair/Maintenance of DoTr Building Philippine Coast Guard K-9 Unit Building, Sta. Ana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/7/2020-10/12/2020	10/13/2020-10/21/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair/Maintenance of DoTr Building Philippine Coast Guard Auxiliary Building, Sta. Ana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/7/2020-10/12/2020	10/13/2020-10/21/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	Repair/ Maintenance of DAR Building RO-xi Legal & Planning Office Catalunan Paqueño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020-9/7/2020	9/8/2020-9/16/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair / Maintenance of DENR Building CENRO - Land Management Section Building Bangkal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	09/07/2020	7/17/2020-7/22/2020	7/23/2020-7/31/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair / Maintenance of DENR Building CENRO - Forestry Building Bangkal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	09/07/2020	7/17/2020-7/22/2020	7/23/2020-7/31/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair / Maintenance of DAR Building RO-XI-Kalayaan Building, Phase 3, Catalunan Pequeno, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/18/2020-6/24/2020	09/07/2020	7/17/2020-7/22/2020	7/23/2020-7/31/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair/ Maintenance of DPWH Building Bodega Building 2, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020-7/22/2020	08/06/2020	8/14/2020-8/19/2020	8/20/2020-8/28/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair/Maintenance of DILG Building PNP Station Sta. Ana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/7/2020-10/12/2020	10/13/2020-10/21/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
200000100019000	Repair/ Maintenance of DILG Building Bu. Of Fire Protection Regional Office XI, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020-7/22/2020	08/06/2020	8/14/2020-8/19/2020	8/20/2020-8/28/2020	GAA 2020	1,000,000.00		1,000,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works
200000100019000	Repair/ Maintenance of DILG Building NAPOLCOM Headquarters Camp Captain Domingo E. Leonor, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020-8/31/2020	9/1/2020-9/9/2020	GAA 2020	1,500,000.00		1,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical Works
200000100019000	Repair/ Maintenance of DICT Building Regional Office Building , Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020-7/22/2020	08/06/2020	8/14/2020-8/19/2020	8/20/2020-8/28/2020	GAA 2020	2,500,000.00		2,500,000.00	General Requirements, Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Electrical
300118200223000	Replacement of Matina Aplaya Bridge 3, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020-10/19/2020	10/20/2020-10/26/2020	GAA 2020	130,000,000.00		130,000,000.00	Replacement of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Seven-Storey Office Building with Roof Deck (Phase 2), DOLE Region XI, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
300106200513000	Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Both Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300117207425000	Construction of Road, Juna Subdivision, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	6/30/2020- 7/6/2020	7/21/2020	8/13/2020- 8/13/2020	8/14/2020- 8/20/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Road
200000100020000	Repair/ Maintenance of Davao River Control, Ledesma Section, Sta. 7+250 - Sta. 7+729, B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/18/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	4,000,000.00		4,000,000.00	Installation of Gablions with mattresses
200000100020000	Repair/ Rehabilitation of Buhangin Underpass Pumping Station, Km 1504+551, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	3,000,000.00		3,000,000.00	General Requirements, Mechanical Works and Civil Works
200000100491000	Repair/ Maintenance of National Roads and Bridges, Provision of New Traffic Safety Devices and Signages along Mabuhay- Pañalum-Paquibato Road (K1525+700-K1529+500), Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	2,000,000.00		2,000,000.00	General requirements, Miscellaneous Structures
200000100491000	Repair/ Maintenance of National Roads and Bridges, Provision of Thermoplastic Pavement Markings, Along Daang Maharlika Road K1488+000-K1494+000, Davao City Diversion Road K1514+100-K1515+911, Davao Cotabato Road k1511+734- k1515+300, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/16/2020- 7/22/2020	08/06/2020	8/14/2020- 8/19/2020	8/20/2020- 8/28/2020	GAA 2020	3,523,000.00		3,523,000.00	General Requirements, Miscellaneous Structures
300205100015000	Construction of Rainwater Collector System (RCWS)	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	4,086,775.00		4,086,775.00	Patching of Unpaved Shoulder
300106200520000	Construction of Flood Mitigation Structure along Matina River, Matina Bridge Upstream, Matina Pangil Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Mitigation
300111200320000	Road Widening along Davao - Cotabato Old Rd- k1522 + 678 - k1522 + 808, k1522 + 826 - k1522 + 968, k1525 + 328, k1525 + 563 - k1525 + 570, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	25,000,000.00		25,000,000.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of Bids / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300111200321000	Road Widening along Davao - Cotabato Rd. (Davao City - Jct. Digos Sect) - k1519+920 - k1519+1100, k1520+048 - k1520+183, k1520+204 - k1520+330, k1520+850 - k1520+950, k1523+310, Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/23/2020- 7/29/2020	8/13/2020	9/7/2020- 9/7/2020	9/8/2020- 9/14/2020	GAA 2020	10,656,000.00		10,656,000.00	Road Widening
200000100017000	Repair/ Maintenance of Flood Control & Drainage along Daang Maharlika Road, k1491+198 - k1491+202., Davao City	Davao City District Engineering Office	No	Competitive Bidding	7/29/2020- 8/4/2020	8/18/2020	8/26/2020- 8/31/2020	9/1/2020- 9/9/2020	GAA 2020	1,918,150.00		1,918,150.00	Flood Control & Drainage
200000100017000	66x: Repair Maintenance Of National Roads And Bridges, Selective Replacement Of Concrete Pavement Activities Along Fatima-Malabog Road (K1513+750 - K1514+233), Mabuhay-Pañalum Road (K1524+980 - K1526+120), Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	2,030,035.84		2,030,035.84	Other General Requirements, Surface Courses, Miscellaneous Structures and Materials Details
200000100017000	66x: Repair Maintenance Of National Roads And Bridges, Selective Replacement Of Concrete Pavement Activities Along Daang Maharlika Road, K1487+500- K1489+600, Davao City	Davao City District Engineering Office	No	Competitive Bidding	8/4/2020- 8/10/2020	8/25/2020	9/2/2020- 9/7/2020	9/8/2020- 9/16/2020	GAA 2020	1,029,320.16		1,029,320.16	Other General Requirements, Surface Courses, Miscellaneous Structures and Materials Details
300101200001000	Construction Of 3sty-12cl School Building, Buhangin Ces Sped Center, Davao City.	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	37,500,000.00		37,500,000.00	Construction of School Building
300101200001000	Construction Of 3sty-12cl School Building, Buhangin Ces Sped Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	35,148,505.00		35,148,505.00	Construction of School Building
300101200001000	Construction Of 3sty-15cl School Building, Catalunan Grande Es, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	42,026,930.31		42,026,930.31	Construction of School Building
300101200001000	Construction Of 3sty-15cl School Building, Davao City Special School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	42,722,125.00		42,722,125.00	Construction of School Building
300101200001000	Construction Of 3sty-15cl School Building, Davao City Special School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/22/2020- 10/22/2020	10/23/2020- 10/29/2020	GAA 2020	42,302,617.81		42,302,617.81	Construction of School Building
300101200001000	Construction Of 3sty-15cl School Building, Catalunan Grande Es, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/22/2020- 10/22/2020	10/23/2020- 10/29/2020	GAA 2020	56,836,768.58		56,836,768.58	Construction of School Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of 18/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction Of 3sty-6cl School Building, Catalunan Grande Es, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	16,427,708.00		16,427,708.00	Construction of School Building
300101200001000	Construction Of 3sty-9cl School Building, Baliok Elementary School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/3/2020- 9/9/2020	9/24/2020	10/19/2020 - 10/19/2020	10/20/2020 - 10/26/2020	GAA 2020	29,609,506.50		29,609,506.00	Construction of School Building
300101200001000	Construction Of 3sty-9cl School Building, Baliok Elementary School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/8/2020- 9/14/2020	9/29/2020	10/22/2020- 10/22/2020	10/23/2020- 10/29/2020	GAA 2020	52,988,069.83		52,988,069.83	Construction of School Building
400400000001000	Construction of Multi-Purpose Building in City Library Complex, Roxas Avenue, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/24/2020 - 9/30/2020	10/15/2020	10/30/2020- 10/30/2020	11/3/2020- 11/9/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
400400000001000	Multipurpose Building within the compound of SPMC Institute of Psychiatry and Behavioral Medicine (IPBM) along J.P. Laurel Avenue	Davao City District Engineering Office	No	Competitive Bidding	11/5/2020- 11/11/2020	11/26/2020	12/11/2020- 12/11/2020	12/15/2020- 12/21/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
400400000001000	Construction of Flood Mitigation Structure - F. Torres Bridge Downstream Stream Section, Davao River, Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	9/24/2020 - 9/30/2020	10/15/2020	10/30/2020- 10/30/2020	11/3/2020- 11/9/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
200000100017000	71x: Repair/ Rehabilitation of Bridges, Provision of Bituminous Wearing Course on Bridge Deck at Sasa Bridge, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/4/2020	12/28/2020	1/5/2021- 1/10/2021	1/11/2021- 1/19/2021	GAA 2020	328,439.00		328,439.00	Other General Requirements and Surface Courses
200000100017000	41X: Repair/ Maintenance of Matina Pangil Bridge, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/4/2020	12/28/2020	1/5/2021- 1/10/2021	1/11/2021- 1/19/2021	GAA 2020	272,250.00		272,250.00	Other General Requirements, Earthworks and Miscellaneous Structures
200000100017000	71x: Special Maintenance, Repair of Road Slip Along Davao-Cotabato Road, K1514+950-K1514+965, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/7/2020 - 12/4/2020	12/28/2020	1/5/2021- 1/10/2021	1/11/2021- 1/19/2021	GAA 2020	1,000,000.00		1,000,000.00	Other General Requirements, Earthworks, Bridge Construction, Grouted Riprap (Class A) and Bank and Slope Protection Works.

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

PERRY NEIL B. PALACIO
BAC CHAIRMAN

Approval:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

Annual Procurement Plan FY 2020

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)
				"Procurement of goods and services is conducted on a quarterly basis"							
Fund 101	A. AVAILABLE AT PROCUREMENT SERVICE STORES										
01101101	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipmeht, Common Computer Supplies, Handbook on Procurement, Consumables	DPWH-DCDEO, REGION XI									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
									-	-	-
01101101	COMMON OFFICE SUPPLIES	DPWH-DCDEO, REGION XI									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
									-		-
01101101	COMMON JANITORIAL SUPPLIES	DPWH-DCDEO, REGION XI									-
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP			-
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
									-		-
01101101	CONSUMABLES	DPWH-DCDEO, REGION XI									-
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-
									-		-
									-		-
			Sub-total Page 1 >>						-		-

Fund 101	B. OTHER ITEMS NOT AVAlABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES										
01101101	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES										
	1st Quarter	DPWH- DCDEO, REGION XI	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter		Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	1,164.00	1,164.00	1,164.00
									1,164.00	-	1,164.00
01101101	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS										
	1st Quarter	DPWH- DCDEO REGION XI	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter		Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	1,814,700.00	1,814,700.00	1,814,700.00
									1,814,700.00	-	1,814,700.00
01101101	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)										
	1st Quarter	DPWH- DCDEO REGION XI	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,286,744.55	1,286,744.55	1,286,744.55
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	2,166,662.80	2,166,662.80	2,166,662.80
	3rd Quarter		Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	328,423.50	328,423.50	328,423.50
									3,781,830.85	-	3,781,830.85
01101101	INVENTORY / COMMON OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)										
	1st Quarter	DPWH- DCDEO REGION XI	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,520,662.88	3,520,662.88	3,520,662.88
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	5,038,833.31	5,038,833.31	5,038,833.31
	3rd Quarter		Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	3,671,512.50	3,671,512.50	3,671,512.50
									12,231,008.69	-	12,231,008.69
01101101	AUDIO & VISUAL EQUIPMENT										
	1st Quarter	DPWH- DCDEO REGION XI	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter		Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
									-	-	-
									17,828,703.54	-	17,828,703.54

Sub-total Page 2 >>

01101101	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP				-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP				-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP				-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP				-
										-	-	-
01101101	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	2nd Quarter	DCDEO	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	3rd Quarter	REGION XI	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	850,403.70			850,403.70
									850,403.70	-		850,403.70
	1st Quarter	DPWH-	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-			
	2nd Quarter	DCDEO	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	3rd Quarter	REGION XI	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	63,000.00			63,000.00
									63,000.00	-		63,000.00
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	252,666.00			252,666.00
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-			-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	258,050.04			258,050.04
									510,716.04	-		510,716.04
01101101	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	15,996,645.63			15,996,645.63
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	3,798,717.33			3,798,717.33
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	256,158.00			256,158.00
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	10,725,371.89			10,725,371.89
									30,776,892.85	-		30,776,892.85
01101101	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP				-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP				-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP				-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	994,843.92			994,843.92
									994,843.92	-		994,843.92
01101101	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP				-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP				-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP				-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP				-
									-	-		-
									33,195,856.51			33,195,856.51

Sub-total Page 3 >>

01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									-	-	-	
01101101	FURNITURE and FIXTURES											
	1st Quarter	DPWH-	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	2nd Quarter	DCDEO	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	3rd Quarter	REGION XI	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP				
									-	-	-	
01101101	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,321,353.60		1,321,353.60	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP				
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP				
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	2,399,891.75		2,399,891.75	
									3,721,245.35	-	3,721,245.35	
01101101	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES											
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-	
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-	
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-	
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	11,000.00		11,000.00	
									11,000.00	-	11,000.00	
01101101	OFFICE EQUIPMENT PARTS / ACCESSORIES, SUPPLIES & CONSUMABLES											
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-	
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-	
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-	
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-	
									-	-	-	
			Sub-total Page 4>>						3,732,245.35		3,732,245.35	

01101101	PRINTER CNSUMABLES (Printer & Fax Machine Consumables)										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	13,987,490.00		13,987,490.00
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,693,375.00		1,693,375.00
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	2,885,567.00		2,885,567.00
									18,566,432.00	-	18,566,432.00
01101101	SURVEYING EQUIPMENT & ACCESSORIES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	399,587.00		399,587.00
									399,587.00		399,587.00
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	349,927.20		349,927.20
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
									349,927.20		349,927.20
01101101	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	4,326,968.32		4,326,968.32
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	5,163,401.26		5,163,401.26
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	825,968.43		825,968.43
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	7,133,095.35		7,133,095.35
									17,449,433.36		17,449,433.36
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	15,368,784.91		15,368,784.91
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	4,251,255.20		4,251,255.20
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	4,065,015.05		4,065,015.05
									23,685,055.16		23,685,055.16
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	2,627,126.97		2,627,126.97
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
									2,627,126.97		2,627,126.97
01101101	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
									-		-
									63,077,561.69	-	63,077,561.69
01101101	DISASTER CONTINGENCIES										

Sub-total Page 5 >>

	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
									-		-
01101101	PROCUREMENT OF SERVICE VEHICLE										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-		-
01101101	NETWORK/STRUCTURED CABLING										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	382,200.00		382,200.00
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									382,200.00		382,200.00
01101101	UNFORESEEN EXPENDITURES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-		-
			Sub-total Page 6 >>						382,200.00	-	382,200.00
			BREAKDOWN:								
			Sub-total Page 1 >>						-		-
			Sub-total Page 2 >>						17,828,703.54		17,828,703.54
			Sub-total Page 3 >>						33,195,856.51		33,195,856.51
			Sub-total Page 4 >>						3,732,245.35		3,732,245.35
			Sub-total Page 5 >>						63,077,561.69		63,077,561.69
			Sub-total Page 6 >>						382,200.00		382,200.00
			GRAND TOTAL >>>						118,216,567.09		118,216,567.09
TOTAL BUDGET AMOUNT >>>									118,216,567.09		118,216,567.09

Prepared by:

MA. GLORIA G. SORRERA
Head, Procurement Unit

Recommending Approval:

PERRY NEIL B. PALACIO
BAC Chairman

Approval:

RICHARD A. RAGASA
District Engineer

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100039000	Consultancy Services For Geotechnical Investigation Of Multi-Storey Buildings, Davao City: 1.) Dpwh-Dcedo Building 3 Storey, 2.) Construction Of Mpb, Brgy. Catalunan Grande	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	256,000.00		256,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Bridges, Davao City: 1.) Bunawan Br. 2 (B01619mn), 2.) Sitio Ayagon Brgy. Lumiad Br.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	510,000.00		74,925,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Matina, Talomo, And Bago River, Davao City: 1.) Matina River, Matina Br., Upstream B/B 3+000 - 4+000, 2.) Talomo River, Talomo Br., Upstream, B/B 3+000 - 4+000, 3.) Bago River Sta. 2+500 - 3+500.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	450,000.00		86,398,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Davao River, Davao City: 1.) Davao River, Generos Br., Upstream B/B 2+700 - 3+700, 2.) Davao River, Bolton Br., Upstream, R/B 1+500 - 2+500, 3.) Davao River Bolton Br., Downstream, L/B 0+500 - 1+500, 4.) Davao River L/B Sta. 19+500	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	600,000.00		86,398,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of 2nd Ld Rivers, Davao City: 1.) Panacan River Sta. 2+000 - 3+000, 2.) Lasang River, R/B 2+500 - 3+500, 3.) Lasang River Paquibato Sta. 42+500 - 43+500, 4.) Bunawan River Sta. 4+500 - 5+500.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	600,000.00		9,188,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Laverna Section, Davao City	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	150,000.00		91,511,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Fatima - Malabog Rd., Davao City.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	256,000.00		69,083,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Roads, Davao City: 1.) Davao-Bukidnon Rd - K1700+000 - K1701+000, 2.) Fatima-Malabog Rd., 3.) Callawa Proper-Purok 5, 14 And 15 Road, Buhangin District, Davao City, 4.) Sitio Tibungol-Purok 13 Road, Brgy. Pandaitan Paquibato District, Davao City, 5.) Sitio Ayagon Brgy. Lumiad To Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	10/2/2019 - 10/8/2019	10/08/2019	10/29/2019	10/30/2019-11/6/2019	PDE	416,000.00		46,566,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation Of Bridge, Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Sta. 01+362 - 01+392	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	12/11/2019-12/16/2019	12/17/2019	01/06/2020	1/8/2020 - 1/17/2020	PDE	510,000.00		510,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation of Construction of Bridge - Asico Bridge (Asico Village), Matina pangi, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	2/4/2020 - 2/10/2020	02/11/2020	03/05/2020	3/5/2020 - 3/16/2020	PDE	255,000.00		255,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For Geotechnical Investigation of Construction of Bridge - Matina Pangi Bridge 3, Matina River, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	2/3/2020 - 2/7/2020	02/25/2020	03/09/2020	3/11/2020-3/20/2020	PDE	255,000.00		255,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Road Slope Protection (Installation Of Geotextile With Steel Sheet Piles On Foundation) K1509+115 - K1509+777	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	195,000.00		195,000.00	Consulting Services for the Geotechnical Investigation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Bridge – Matina Aplaya Bridge 3, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	255,000.00		255,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Drainage Along Laverna Section, Davao City.	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	195,000.00		195,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Mpb (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	128,000.00		128,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Pedestrian Overpass: 1. Construction Of Pedestrian Overpass Along Davao City Diversion Road (Maa), Davao City, 2. Construction Of Pedestrian Overpass Along Matina Crossing Road, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	5/19/2020	06/02/2020	6/24/2020	6/25/2020-7/4/2020	PDE	765,000.00		765,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Drainage System and Pumping Station: 1. Construction Of Drainage System at Diversion Road, Davao City, 2. Construction of Pumping Station (Pump House) at TigTTO, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	09/08/2020	9/24/2020	10/15/2020	10/19/2020-10/28/2020	PDE	495,000.00		495,000.00	Consulting Services for the Geotechnical Investigation

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

PERRY NEIL B. PALACIO
BAC CHAIRMAN

Approval:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY