



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila**

DPWH-NCR Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000001	Fort Bonifacio - Nichols Field Rd - K0012 + (-621) - K0012 + (- 642.23)	DPWH-NCR	YES	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	01/31/2020	GoP	144,652,043.40		144,652,043.40	Fort Bonifacio - Nichols Field Rd - K0012 + (-621) - K0012 + (-642.23)
20000002	Marcos Highway to J.P. Rizal By- Pass Road, Marikina City	DPWH-NCR	YES	Competitive Bidding	11/18/2019	12/10/2019	01/30/2020	01/31/2020	GoP	106,255,143.32		106,255,143.32	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City
20000003	Widening of Permanent Bridge, R- 10 Bridge 2 (B01745LZ) along R-10	DPWH-NCR	YES	Competitive Bidding	01/16/2020	02/05/2020	01/30/2020	01/31/2020	GoP	144,702,768.27		144,702,768.27	Widening of Permanent Bridge
20000004	C-5 Quirino Flyover	DPWH-NCR	NO	Competitive Bidding	02/03/2020	02/24/2020	02/28/2020	03/02/2020	GoP	150,000,000.00		150,000,000.00	C-5 Quirino Flyover
20000005	C-5 Multi-National Flyover, Parañaque City	DPWH-NCR	NO	Competitive Bidding	02/03/2020	02/24/2020	02/28/2020	03/02/2020	GoP	105,000,000.00		105,000,000.00	C-5 Multi-National Flyover, Parañaque City
20000006	EDSA Flyover (SB) (B03378LZ) along Roxas Blvd-EDSA Flyover	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	144,747,377.47		144,747,377.47	Retrofitting of EDSA Flyover
20000007	Construction of Flood Control Structures along Las Piñas River Mouth (Phase I), Brgy. Pulang Lupa Uno and Brgy. Elias Aldana, Las Piñas City	DPWH-NCR	NO	Competitive Bidding	02/03/2020	02/24/2020	02/28/2020	03/02/2020	GoP	300,000,000.00		300,000,000.00	Construction of Flood Control Structures
20000008	Construction of Flood Control - Protection Dike along Muzon River, Malabon-Navotas-Obando Section, Phase II	DPWH-NCR	YES	Competitive Bidding	11/14/2019	12/05/2019	01/30/2020	01/31/2020	GoP	33,798,348.03		33,798,348.03	Construction of Flood Control Protection Dike
20000009	Rehabilitation of Multi-Purpose Building at MaxSeCom, Muntinlupa City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	144,750,000.00		144,750,000.00	Rehabilitation of Multi-Purpose Building
20000010	Construction of Two (2) Storey Multi-Purpose Building (Earthquake Resilient) (Phase II), NEDA-CO, Ortigas Center, Pasig City	DPWH-NCR	NO	Competitive Bidding	02/03/2020	02/24/2020	02/28/2020	03/02/2020	GoP	130,000,000.00		130,000,000.00	Construction of Two (2) Storey Multi- Purpose Building
20000011	Completion of Multi-Purpose Building of Philippine National Police (PNP), Package 1, Mandaluyong City	DPWH-NCR	NO	Competitive Bidding	02/03/2020	02/24/2020	02/28/2020	03/02/2020	GoP	100,000,000.00		100,000,000.00	Completion of Multi- Purpose Building

4 16

20000012	Completion of Multi-Purpose Building - Phase 1 with parking and ground development, Fort Bonifacio, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/05/2020	02/25/2020	03/04/2020	03/06/2020	GoP	125,000,000.00		125,000,000.00	Completion of Multi-Purpose Building
20000013	Construction of 9th Post Engineer Detachment Building with Motorpool, Fort Andres Bonifacio, Taguig City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	115,800,000.00		115,800,000.00	Construction of 9th Post Engineer Detachment Building with Motorpool
20000014	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/05/2020	02/25/2020	03/04/2020	03/06/2020	GoP	110,000,000.00		110,000,000.00	Construction of Military Police Battalion Administration Building
20000015	Construction of Southern Police District Crime Laboratory Building, Taguig City	DPWH-NCR	YES	Competitive Bidding	11/14/2019	12/05/2019	01/30/2020	01/31/2020	GoP	22,657,259.00		22,657,259.00	Construction of Laboratory Building
20000016	Construction of Close Quarter Battle Simulation Building, Camp Bagong Diwa, Bicutan, Taguig City	DPWH-NCR	YES	Competitive Bidding	11/12/2019	12/03/2019	01/30/2020	01/31/2020	GoP	23,070,207.70		23,070,207.70	Construction of Close Quarter Battle Simulation Building
20000017	Construction of Multipurpose Building NCRPO Headquarters, Camp Bagong Diwa, Taguig City	DPWH-NCR	YES	Competitive Bidding	11/22/2019	12/11/2019	01/30/2020	01/31/2020	GoP	221,940,700.98		221,940,700.98	Construction of Multipurpose Bldg
20000018	Construction of Multipurpose Building PNPSAF Camp Bagong Diwa, Bicutan, Taguig City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	45,835,733.09		45,835,733.09	Construction of Multipurpose Building
20000019	Construction/Improvement of Rapid Development Battalion (RDB), Special Action Force Headquarters, Camp Bagong Diwa, Bicutan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/05/2020	02/25/2020	03/04/2020	03/06/2020	GoP	40,954,000.00		40,954,000.00	Construction/Improvement of Rapid Development Battalion (RDB)
20000020	Construction of Moriones Police Station Building, Tondo Manila	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	48,248,834.54		48,248,834.54	Construction of Building
20000021	Completion of Presidential Security Group Training School including Firing Range, Manila City	DPWH-NCR	NO	Competitive Bidding	02/05/2020	02/25/2020	03/04/2020	03/06/2020	GoP	53,500,000.00		53,500,000.00	Completion of Presidential Security Group Training School
20000022	Construction of Police Commissioned Officers Quarters Building, Camp Bgen Rafael T. Crame, Quezon City	DPWH-NCR	NO	Competitive Bidding	02/05/2020	02/25/2020	03/04/2020	03/06/2020	GoP	97,029,000.00		97,029,000.00	Construction of Police Commissioned Officers Quarters Building
20000023	Construction of Police Commissioned Officers Dormitory Building, Camp Bgen Rafael T. Crame, Quezon City	DPWH-NCR	YES	Competitive Bidding	01/13/2020	02/03/2020	01/30/2020	01/31/2020	GoP	54,364,240.00		54,364,240.00	CANCELLED due to Non-inclusion in the GAA 2020
20000024	Repair/Rehabilitation of Civil Security Group Building, Camp Bgen Rafael T. Crame, Quezon City	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	33,772,426.49		33,772,426.49	Repair/Rehabilitation of Building

20000025	Construction of National Security Council Building, V. Luna Avenue, Quezon City	DPWH-NCR	NO	Competitive Bidding	02/06/2020	02/26/2020	03/05/2020	03/09/2020	GoP	150,000,000.00		150,000,000.00	Construction of National Security Council Building
20000026	Construction of UP Diliman College of Arts and Letter (CAL) Building, Quezon City	DPWH-NCR	NO	Competitive Bidding	02/06/2020	02/26/2020	03/05/2020	03/09/2020	GoP	150,000,000.00		150,000,000.00	Construction of UP Diliman College of Arts and Letter (CAL) Building
20000027	Construction of Multipurpose Building (Living Quarters), Camp Emilio Aguinaldo, Quezon City	DPWH-NCR	YES	Competitive Bidding	11/22/2019	12/11/2019	01/30/2020	01/31/2020	GoP	129,222,086.57		129,222,086.57	Construction of Multipurpose Building
20000028	Construction of 7-Storey Office of Civil Defense (OCD) Building, Camp Gen. Emilio Aguinaldo, Quezon City	DPWH-NCR	NO	Competitive Bidding	02/06/2020	02/26/2020	03/05/2020	03/09/2020	GoP	150,000,000.00		150,000,000.00	Construction of 7-Storey Office of Civil Defense (OCD) Building
20000029	Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila	DPWH-NCR	YES	Competitive Bidding	01/18/2020	02/07/2020	01/30/2020	01/31/2020	GoP	96,500,000.00		96,500,000.00	Pasig River Esplanade
20000030	Construction of Connecting Road from Cayetano Blvd. via Ruhale Road, Brgy. Ususan to Brgy. Calzada, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/06/2020	02/26/2020	03/05/2020	03/09/2020	GoP	163,000,000.00		163,000,000.00	Construction of Connecting Road
20000031	Construction of Two (2) Lane Road along Laguna Lake Highway (C-6 Road) Brgy. Lower Bicutan to Brgy. Bicutan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/06/2020	02/26/2020	03/05/2020	03/09/2020	GoP	214,000,000.00		214,000,000.00	Construction of Two (2) Lane Road along Laguna Lake Highway
20000032	Widening of Gen. Santos Ave. Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	241,000,000.00		241,000,000.00	Widening of Gen. Santos Ave
20000033	Construction of Gen. Santos Ave. Brgy. Lower Bicutan to Brgy. Central Bicutan	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	159,000,000.00		159,000,000.00	Construction of Gen. Santos Ave
20000034	Construction of Interchange along C5 Road via Cuasay St., Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	100,500,000.00		100,500,000.00	Construction of Interchange
20000035	Construction of Slope Protection and Linear Parks along Taguig River Brgy Sta Ana, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	200,000,000.00		200,000,000.00	Construction of Slope Protection
20000036	Construction of Slope Protection and Linear Parks along Taguig River Brgy Tukukan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	200,000,000.00		200,000,000.00	Construction of Slope Protection
20000037	Construction of Slope Protection and Linear Parks along Taguig River Brgy Ususan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	200,000,000.00		200,000,000.00	Construction of Slope Protection

2/10

20000038	Construction of Slope Protection and Linear Parks along Taguig River Brgy Wawa, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	200,000,000.00		200,000,000.00	Construction of Slope Protection
20000039	Construction of Revetment Wall along Manicaban Creek, Makati side, Brgy. Magallanes	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	40,000,000.00		40,000,000.00	Construction of Revetment Wall
20000040	Construction of Taguig City, Parola, Brgy. Napindan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	320,000,000.00		320,000,000.00	Construction of Parola
20000041	Construction of Site Development of MP Baseball Stadium, Brgy Ususan	DPWH-NCR	NO	Competitive Bidding	02/07/2020	02/27/2020	03/06/2020	03/10/2020	GoP	300,000,000.00		300,000,000.00	Construction of Site Development
20000042	Construction of Cayetano Sports Complex, Brgy Bagumbayan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	250,000,000.00		250,000,000.00	Construction of Cayetano Sports Complex
20000043	Construction of MP Sport Facilities & Site Development, Brgy Lower Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	250,000,000.00		250,000,000.00	Construction of MP Sport Facilities & Site Development
20000044	Construction of MP Sports Stadium & Site Development, Brgy Lower Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	240,800,000.00		240,800,000.00	Construction of MP Sports Stadium & Site Development
20000045	Construction (Completion) of MPB & Site Development and Lakeshore, Brgy. Lower Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	230,000,000.00		230,000,000.00	Construction of Building and Site Development
20000046	Construction of MP Govt. Center, Brgy Lower Bicutan, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	200,000,000.00		200,000,000.00	Construction of Building
20000047	Construction of MPB & Facilities, Brgy. Calzada, Tipas, Taguig City	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	150,000,000.00		150,000,000.00	Construction of Building
20000048	Construction of Elevated MP Park along Laguna Lake Highway, C6 road, Brgy Lower Bicutan and Brgy Hagonoy	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	120,000,000.00		120,000,000.00	Construction of Elevated MP Park
20000049	Construction of MPB & Integrated Transport Terminal with Park Facility Brgy Central Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	350,000,000.00		350,000,000.00	Construction of Integrated Transport Terminal with Park Facility
20000050	Construction of MPB & Site Devt. At TCU compound, Brgy Central Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	240,000,000.00		240,000,000.00	Construction of Building and Site Development

16

20000051	Construction of MPB & Site Dev't. at Camp Bagong Diwa, Brgy Central Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	200,000,000.00		200,000,000.00	Construction of Building and Site Development
20000052	Construction of MPB & Site Dev't. At TCU, Brgy Central Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	200,000,000.00		200,000,000.00	Construction of Building and Site Development
20000053	Construction/Completion of MPB (Pink Building), Brgy Western Bicutan	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	180,000,000.00		180,000,000.00	Construction of Building
20000054	Construction of ALERT MPB, Brgy Malinta, Valenzuela City	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	107,000,000.00		107,000,000.00	Construction of Building
20000055	Construction of Pamantasan Lungsod ng Valenzuela Satellite Bldg., Phase 2, Malinta	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	102,400,000.00		102,400,000.00	Construction of Building
20000056	Construction of Pamantasan Lungsod ng Valenzuela Annex Bldg., Phase 2, Malinta	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	110,000,000.00		110,000,000.00	Construction of Building
20000057	Construction of New VALPOLY Campus, Brgy. Parada, Val. City	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	437,600,000.00		437,600,000.00	Construction of Campus
20000058	Construction/Completion of North Manila DEO, Permanent Office, Phase II, Manila	DPWH-NCR	NO	Competitive Bidding	02/10/2020	03/02/2020	03/09/2020	03/11/2020	GoP	100,000,000.00		100,000,000.00	Construction of Building


Prepared by:


LIBERATO L. REQUIMA, JR.
Head, BAC Secretariat

Recommended for Approval by:


REYNALDO V. ROSARIO
Chief, Maintenance Division
BAG Chairman

Approved by:


ADOR G. CANLAS, CESO IV
Regional Director