



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IS	Opening	Notice of award	Contract Signing		Total	MOO	CO	
21EF0001	Repair/Completion of One-Classroom School Building – Malinao Elementary School Brgy. Malinao, Narra, Palawan	Construction Section	Yes	Public Bidding	6-May-21	15-Jun-21	24-Nov-21	03-Dec-21	FY 2021 GAA	1,000,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
21EF0002	Construction of One-Classroom School Building – Estrella Village Elementary School Barangay Estrella Village, Narra, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	1,500,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
21EF0003	Construction of One-Classroom School Building – Panacan Elementary School Barangay Panacan, Narra, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	1,500,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
21EF0004	Construction of One-Classroom School Building – Bato-Bato Elementary School Barangay Bato-Bato, Narra, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	1,500,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
21EF0005	Construction of One-Classroom School Building in Culasan Elementary School Barangay Culasan, Rizal, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	1,500,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
21EF0006	Construction of One-Classroom School Building in Sids Taglupa Elementary School Barangay Tabon, Quezon, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	1,500,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
21EF0007	Construction of Two-Classroom School Building in Palawan State University Bataza Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	3,000,000.00			Construction of 7.00m x 18.00m plus (1.50m corridor), 2 Classroom School Building with PWD ramp
21EF0008	Retrofitting/Strengthening of Bridge Calasaguen Br. 2 (B00383PW) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,900,000.00			Installation of Carbon Fiber Materials on Girders deck slab, Installation of Fabricate Longitudinal expansion joint assembly approach and Deck slab protective mortar topping using PCM & installation of solar stud both approach & solar street light.
21EF0009	Rehabilitation/Major Repair of Bridge Magtaba Br. (B00555PW) along Puerto Princesa South Rd Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	8,000,000.00			Replacement of deckslab and road approaches at 60.75m both approaches and construction of detour with 4L-610mm diameter x 7m RCPC and installation of solar stud



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0010	Retrofitting/Strengthening of Bridge Kalingaran Br. (800117PW) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	6,400,000.00			Replacement of superstructure, flat slab bridge (old deck slab) epoxy injection on pier pile column cracks
21EF0011	Retrofitting/Strengthening of Bridge Tagdill Br. (800371PW) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	9,250,000.00			Installation of Carbon Fiber Materials on Girder & Deck slab, Installation of Fabricated Longitudinal Expansion joint assembly Deck and approach slab mortar topping using PCM & Installation of solar stud at both approaches & solar street light
21EF0012	Construction/Improvement of Matangkay Road leading to Ocean Spring Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of 230mm thk. PCCP and 6.10m width carriageway
21EF0013	Construction/Improvement of Tabud Road leading to Tabud Waterfalls Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of 230mm thk. PCCP and 6.10m width carriageway with 1 line 910mm dia. RCPC
21EF0014	Construction/Improvement of Tagpinasao Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.10m width, 230mm thick Portland Cement Concrete Pavement
21EF0015	Construction/Improvement of Access Road leading to Labog Hot Spring Brgy. Labog, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.10m width, 230mm thick including Drainage and Other Miscellaneous Structure
21EF0016	Construction of Multi-Purpose Building (Land Transportation Office) Barangay Poblacion, Narra, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	5,000,000.00			Construction of One Storey Multi-purpose Building 16.00m x 14.50m with Septic Vault
21EF0017	Construction of Multi-Purpose Building (Barangay Hall) Barangay Antipulan, Narra, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0018	Construction/Improvement of DPWH Palawan 2nd DEO Compound Narra, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	20,000,000.00			Construction of Perimeter Fence, Graveling of Roadway (220m Length with 10m Wide) and Embankment of DPWH Compound



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21EF0019	Construction of Multi-Purpose Building Barangay Pangoblian, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	11-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0020	Construction of Multi-Purpose Building Barangay Salogon, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	11-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0021	Construction of Multi-Purpose Building Barangay Maasin, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	11-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0022	Construction of Multi-Purpose Building Barangay Inogbong, Bataraza, Palawan	Construction Section	Yes	Public Bidding	16-Feb-21	10-Mar-21	14-Apr-21	23-Apr-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0023	Concreting of Oring-orong Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	19,000,000.00			Construction of Concrete Road – 6.10m width; 230mm thick Portland Cement Concrete Pavement, including RCBC, RCPC, RC Box Canal and Other Miscellaneous Structures
21EF0024	Concreting of Tubub-Amas Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	19,000,000.00			Road Upgrading (Gravel to Concrete) 6.10m width; 230mm thick including Drainage and Miscellaneous Structures
21EF0025	Concreting of Suring-Lada Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	19,000,000.00			Construction of 230mm thick PCCP and 6.10m width carriageway with Drainage and other Miscellaneous Structures
21EF0026	Construction/Improvement of Access Road leading to Punang Christian Muslim Native Road connecting Barangay Road of Punang in support of Oil Palm Industry Sofronio Espasola, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.7m width; 280mm thick Portland Cement Concrete Pavement including RC Lined Canal, Siprap, Box Culvert, Concrete Shoulder, Drainage and Miscellaneous Structures
21EF0027	Construction/Improvement of Access Road leading to Ogle Tay't Bato Cultural Community Brgy. Ransang, Rizal, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of 230mm thick PCCP and 6.10m width carriageway with Drainage and other Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0028	Construction of Batang-Batang River Flood Control Structure Narra, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	20,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
21EF0029	Construction of Paniban River Flood Control Structure Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	50,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
21EF0030	Concreting of Sandoval-Igang-Igang Sarong Road Bataraza, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	24-Nov-21	03-Dec-21	FY 2021 GAA	19,000,000.00			Construction of Concrete Road – 6.10m width; 130mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0031	Construction/Improvement of Udiok road leading to Inlaka Falls Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.10m width; 130mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0032	Construction/Improvement of Access road leading to Calasaguen Shore crossing the Canopy Walk Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.10m width; 130mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0033	Construction/Improvement of Mainit Falls road leading to Salesaban Falls Bigy. Aribungos, Brooke's Point Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.10m width; 130mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0034	Construction of Panacan Seawall Narra, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	29-Dec-20	26-Feb-21	08-Mar-21	FY 2021 GAA	57,000,000.00			Construction of Concrete Slope Protection with Hand-Laid Rock Embankment and PVC Sheet Piles
21EF0035	Construction/Improvement of Access road leading to Calasaguen Shore Bigy. Calasaguen, Brooke's Point Palawan	Construction Section	Yes	Public Bidding	16-Feb-21	10-Mar-21	14-Jun-21	22-Jun-21	FY 2021 GAA	7,500,000.00			Construction of Portland Cement Concrete Pavement (6.10m wide, 200mm thick), including embankment and gravel shoulder on both sides (1.5m wide, 350mm thick)
21EF0036	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads Culandanan – Panalingaan Cross Country Rd. K0250+446 – K0250+535 Rizal, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	4,000,000.00			Construction of Road Protection Structure (RC Retaining Wall)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO	E	
21EF0037	Construction of Roads Slope Protection Structure – Rehabilitation/Reconstruction of Road Slope, Slope Collapse, and Landslide along Quezon, Punta Baja Road, K0163+800 – K0164+500 (Intermittent Section) Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	26-Feb-21	08-Mar-21	FY 2021 GAA	55,000,000.00			Construction of 500mm thick structural concrete slope protection structure resting on concrete piles, reconstruction of 280mm thick PCCP and miscellaneous structures
21EF0038	Construction of Roads Slope Protection Structure – Quezon-Punta Baja Rd, K0167+352 – K0167+362, K0167+368 – K0167+406 Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	4,500,000.00			Construction of structural concrete slope protection structure resting on concrete piles
21EF0039	Construction of Roads Slope Protection Structure – PPSR Jct (Abo-Abo) – Quezon Rd, K0138+271 – K0138+425, K0138+486 – K0138+500 Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	10,100,000.00			Construction of 400mm thick structural concrete, reconstruction of 280mm thick PCCP
21EF0040	Network Development - Off-Carriageway Improvement Puerto Princesa South Rd – K0090+016 – K0091+324 Narra, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	16,245,000.00			Off-Carriageway Improvement: Paving of Shoulder
21EF0041	Replacement of Permanent Weak Bridge Pinuanan Br. (B00302PW) along Palawan Circum. Rd Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	36,000,000.00			Construction of 30m PSCG including installation of Solar road studs and street lights construction of slope protection
21EF0042	Retrofitting/ Strengthening of Bridge Iambro Br. (B00361PW) along Puerto Princesa South Rd Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	9,500,000.00			Installation of Carbon Fiber Materials on Girders & Deck slab, Installation of Fabricated Longitudinal Expansion Joint assembly, Deck & Approach slab Protective Mortar Topping using PCM, ReflectORIZED Thermoplastic & Installation of (solar) Studs Pavement marking, Installation of Solar Street Lights, Construction of River Reinforcement Concrete Bank slope Protection
21EF0043	Rehabilitation/Major Repair of Bridge Panan Br. (B00325PW) along Culandasan-Panalingaan Cross Country Rd Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	3,000,000.00			Pressurized epoxy injection on girder cracks installation of carbon fiber plate at bottom of girder, bridge app. Shoulder pavement at 200mm thick x 20m wide, construction of roadside grouted riprap and riverbank reinforced concrete slope protection and installation of bridge approach pavement (solar) studs.
21EF0044	Widening of Permanent Bridge Panan Br. (B00311PW) along Puerto Princesa South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	21-Apr-21	12-May-21	24-Jun-21	02-Jul-21	FY 2021 GAA	34,100,000.00			Widening of bridge at right side, concreting of road, construction of river slope protection and installation of solar street light and solar road studs.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/ID/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MGO	E	
21EF0045	Construction/ Improvement of Access Road leading to Malalong Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Punang Christian Muslim Native Sofonio Española, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	28-Dec-20	11-Feb-21	22-Feb-21	FY 2021 GAA	7,500,000.00			Construction of Concrete Road – 6.7m width; 180mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0046	Construction of Multi-Purpose Building (Covered Court), Barangay Rio Tuba, Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	3,500,000.00			Construction of 20.00m x 30.00m Covered Court (without lighting fixtures)
21EF0048	Construction of Multi-Purpose Building Barangay Rio Tuba, Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0049	Construction of Multi-Purpose Building Barangay Buluyan, Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0050	Construction of Multi-Purpose Building (Senior Citizen's Building) Barangay Malihud, Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0051	Construction of Multi-Purpose Building Barangay Taratak, Bataraza, Palawan	Construction Section	Yes	Public Bidding	4-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0053	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads - Culanduan-Panalingan Cross Country Rd – K0244+770 – K0244+850 Bataraza, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	18-Mar-21	26-Mar-21	FY 2021 GAA	7,000,000.00			Construction of Road Slope Protection Structure (RC Retaining Wall)
21EF0054	Road Widening - Quezon – Punta Baja Road – K0158+156 – K0160+060 Quezon, Palawan	Construction Section	Yes	Public Bidding	23-Feb-21	18-Mar-21	11-Jun-21	18-Jun-21	FY 2021 GAA	25,000,000.00			Road widening from 2 lanes to 4 lanes with drainage and slope protection structures and miscellaneous
21EF0055	Construction of Multi-Purpose Building – Malangsee Hillside Elementary School Barangay Abo-abo, Sofonio Española, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	24-Nov-21	03-Dec-21	FY 2021 GAA	3,000,000.00			Construction of 16.20m x 26.0m Covered Court (without lighting fixtures)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21EF0056	Rehabilitation of Multi-Purpose Building (Senior Citizen's Building) Barangay Batang-batang, Narra, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	18-Mar-21	26-Mar-21	FY 2021 GAA	500,000.00			Rehabilitation/Major Repair of Multi-Purpose Building
21EF0057	Concreting of Labog-Naltep Road Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	12-Apr-21	22-Apr-21	FY 2021 GAA	19,000,000.00			Construction of Concrete Road – 6.1m width; 230mm thick (808.50 Length) and Gravel Road (288.5m Length), Including 3m x 3m x 9m RCBC, RCPC, RC Box Canal and Other Miscellaneous Structures
21EF0058	Concreting of Road leading to Magtayog Falls Bgy. Bunog, Rizal, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	05-Jan-21	24-Nov-21	03-Dec-21	FY 2021 GAA	14,000,000.00			Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0059	Construction of Local Road Barangay Punta Baja, Rizal, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	05-Jan-21	04-Mar-21	15-Mar-21	FY 2021 GAA	5,000,000.00			Construction of 230mm thick PCCP and 5.00m width carriageway with Drainage and Slope Protection Structures
21EF0060	Concreting of Caguisan Feeder Road Narra, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	03-May-21	11-May-21	FY 2021 GAA	13,000,000.00			Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0061	Concreting of Abo-Abo-Isugod Road Quezon, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	12-Apr-21	22-Apr-21	FY 2021 GAA	19,000,000.00			Construction of 230mm thick PCCP and 6.10m width carriageway with Drainage and other Miscellaneous Structures
21EF0062	Concreting of Road from National Highway to Gov. Abueg National High School, Health Center, Slaughter House and Public Market Barangay Barong-Barong, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	24-Feb-21	18-Mar-21	26-Mar-21	FY 2021 GAA	3,000,000.00			Construction of Concrete Road – 5.0m width; 200mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0063	Construction of Local Road - Sitio Manginglada Barangay Aramaywan, Narra, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	24-Nov-21	03-Dec-21	FY 2021 GAA	1,000,000.00			Construction of Concrete Road – 5.0m width; 200mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0064	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads - Palawan Circum. Rd – K0273+330 – K0273+355, K0273+400 – K0273+443 Bataraza, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	18-Jan-21	10-Mar-21	19-Mar-21	FY 2021 GAA	5,900,000.00			Construction of Road Slope Protection Structure (RC Retaining Wall)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO	CO	
21EF0065	Construction of Multi-Purpose Building Barangay Latud, Rizal, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	24-Nov-21	03-Dec-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0066	Construction of Multi-Purpose Building (Park Center) at Sitio Barbe I and II Barangay Arbuñong, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	04-Mar-21	15-Mar-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0067	Construction of Multi-Purpose Building Barangay Tarusan, Bataraza, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	28-Jun-21	08-Jul-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0068	Construction of Multi-Purpose Building (Day Care Center), Barangay Samariniana Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	04-Mar-21	15-Mar-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0069	Construction of Multi-Purpose Building (Child Development Center), Barangay Poblacion II, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	04-Mar-21	15-Mar-21	FY 2021 GAA	2,000,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0070	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Road: Puerto Princesa South Road K0181+820 - K0182+014 Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	3-Feb-21	03-Mar-21	10-Aug-21	20-Aug-21	FY 2021 GAA	20,000,000.00			Construction of 18-3.0(W) x 3.0(H) x 18m RCBC; Riverbank Retention w/ Gabions and Reconstruction (Raising of Grade) of PCOP w/ Concrete Slope Protection
21EF0071	Construction of Local Road - So. Balintag Barangay Isugod, Quezon, Palawan	Construction Section	Yes	Public Bidding	23-Dec-20	18-Jan-21	11-Jun-21	18-Jun-21	FY 2021 GAA	2,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width; 230mm thick including Miscellaneous Structures
21EF0072	Rehabilitation of Multi-Purpose Building (Senior Citizen's Building) Barangay Caguisan, Narra, Palawan	Construction Section	Yes	Public Bidding	23-Dec-20	18-Jan-21	26-Feb-21	08-Mar-21	FY 2021 GAA	500,000.00			Rehabilitation/Major repair of Multi-Purpose Building: flooring, CHB walls, windows, roofing, toilet w/ septic vault, demolition
21EF0073	Construction of Road, Dumanguena Road to Sitio Buong Road Barangay Dumanuena, Narra, Palawan	Construction Section	Yes	Public Bidding	23-Dec-20	18-Jan-21	10-Feb-21	22-Feb-21	FY 2021 GAA	38,000,000.00			Road Upgrading (Gravel to Concrete) 6.10 m width; 230mm thick including Drainage and Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21EF0074	Construction of Multi-Purpose Building (Bahay Tarukan) Barangay Irayay, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	23-Feb-21	18-Mar-21	14-Apr-21	23-Apr-21	FY 2021 GAA	2,000,000.00			Construction of 9.0m x 12m One (1) Storey Multi-Purpose Building w/ Vinyl Tiles and Bamboo Flooring
21EF0075	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Malis, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	29-Jan-21	23-Feb-21			FY 2021 GAA	2,000,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Plant Box, Small Kitchen Toilet and 3-Chambered Septic Vault
21EF0076	Rehabilitation/Major Repair of Permanent Bridges Panitan Br. (B00363PW) along Puerto Princesa South Rd Sofronio Española, Palawan	Construction Section	No	Public Bidding	8-Jan-21	28-Jan-21	24-Mar-21	31-Mar-21	FY 2021 GAA	5,000,000.00			Replacement of bearing pair at abutment B, expansion joint with filler at both abutments. Replacement/Retighten missing and loose high tension bolts at girder splice joint & diaphragm repair of bridge approach slope protection. Reconstruction of approach slab and road grade line correction and 2nd app. And installation of solar street light and
21EF0077	Rehabilitation/Reconstruction of Roads with Slope Collapse and Land Slide – Secondary Roads - PPSR Jct. (Abo-abo) – Quezon Rd – K0135+057 – K0135+122 Narra, Palawan	Construction Section	No	Public Bidding	8-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	FY 2021 GAA	3,000,000.00			Construction of Concrete Slope Protection Structure
21EF0078	Concreting of Panitan-Abokayan Road Sofronio Española, Palawan	Construction Section	No	Public Bidding	8-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	FY 2021 GAA	19,000,000.00			Construction of Concrete Road – 6.1m width; 200mm thick, including 2 barrel 3m x 2.4m x 9m RCBC, RCPC, RC Line Canal with Cover and Other Miscellaneous Structures
21EF0079	Construction of Access Road from Pangobillian National Highway leading to Poblacion District II Brooke's Point, Palawan	Construction Section	No	Public Bidding	8-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	FY 2021 GAA	10,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width; 200m thick
21EF0080	Construction of Multi-Purpose Building Barangay Panalingaan, Rizal, Palawan	Construction Section	No	Public Bidding	8-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	FY 2021 GAA	2,000,000.00			Construction of 9.00m x 12m One (1) Storey Multi-Purpose Building w/ Vinyl Tiles and Bamboo Flooring
21EF0081	Preventive Maintenance – Secondary Roads, Quezon-Aramayuan Rd K0148+334 – K0148+690 Quezon, Palawan	Construction Section	No	Public Bidding	6-May-21	15-Jun-21	28-Jun-21	08-Jul-21	FY 2021 GAA	7,201,000.00			Asphalt (overlay w/ 80mm thick and Other Miscellaneous Structures
21EF0082	Construction of One-Classroom School Building in Ransang North Elementary School Barangay Ransang, Rizal, Palawan	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21	24-Nov-21	03-Dec-21	FY 2021 GAA	1,500,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0083	Construction of Multi-Purpose Building (Palawan Rescue 165 Building) Narra, Palawan	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21	12-Apr-21	22-Apr-21	FY 2021 GAA	7,500,000.00			Construction of 12m x 20m 2storey Rescue Building with Floor Tiles, Concrete Water Tank and 3 Chambered Septic Vault
21EF0084	Preventive Maintenance – Secondary Roads Aramayuan-Berong Rd K0176+1482 – K0176+1892 Quezon, Palawan	Construction Section	No	Public Bidding	6-May-21	15-Jun-21	28-Jun-21	08-Jul-21	FY 2021 GAA	8,312,000.00			Asphalt Overlay w/ 90mm thick and Other Miscellaneous Structures
21EF0085	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Puerto Princesa South Rd – K0138+092 – K0138+250, K0138+325 – K0138+465, K0138+601 – K0138+633, K0138+662 – K0138+767 Sofronio Espallola, Palawan	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21	16-Mar-21	26-Mar-21	FY 2021 GAA	22,000,000.00			Construction of Road Slope Protection Structure (RC Retaining Wall) with Precast Concrete Piles
21EF0086	Construction of Multi-Purpose Building (Covered Court) Western Philippines University, Brgy. Alfonso XIII, Palawan	Construction Section	No	Public Bidding	5-Feb-21	02-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	3,650,000.00			Construction of 20.00m x 30.00m Covered Court (Without Slab on Fill and Lighting Fixtures)
21EF0087	Construction of Multi-Purpose Building (Barangay Hall) Barangay Panitlan, Quezon, Palawan	Construction Section	No	Public Bidding	5-Feb-21	02-Mar-21	24-Nov-21	03-Dec-21	FY 2021 GAA	2,100,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0088	Construction of Multi-Purpose Building (Mini Coliseum/Disaster Building) Municipality of Bataraza, Palawan	Construction Section	No	Public Bidding	23-Feb-21	18-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	12,500,000.00			Complete Construction of 25.00m x 30.00m (Mini Coliseum/Disaster Building) with 5-2.80m x 6.00m office
21EF0089	Construction of Multi-Purpose Building (Mini Coliseum/Disaster Building) Municipality of Rizal, Palawan	Construction Section	No	Public Bidding	23-Feb-21	18-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	12,500,000.00			Complete Construction of 25.00m x 30.00m (Mini Coliseum/Disaster Building) with 5-2.80m x 6.00m office
21EF0090	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Tacras, Narra, Palawan	Construction Section	No	Public Bidding	5-Feb-21	02-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	2,500,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose w/ Glazed Tiles, Plant Box, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0091	Construction of Multi-Purpose Building Barangay Sumbiling, Bataraza, Palawan	Construction Section	No	Public Bidding	5-Feb-21	02-Mar-21	11-May-21	21-May-21	FY 2021 GAA	2,000,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose w/ Glazed Tiles, Plant Box, Small Kitchen, Toilet and 3-Chambered Septic Vault



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0092	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Maasin, Quezon, Palawan	Construction Section	No	Public Bidding	5-Feb-21	03-Mar-21	24-Nov-21	06-Dec-21	FY 2021 GAA	500,000.00			Completion of 6.73m x 8.80m 2-Storey Multi-Purpose Building (including Interior Wall, Vinyl Tiles and Ceiling at 2nd Floor, Jalousie Windows and Grilles at Ground Floor and Lighting at both floors)
21EF0093	Construction of Multi-Purpose Building (Musallah Center) Brgy. Iraan, Rizal, Palawan	Construction Section	No	Public Bidding	5-Feb-21	03-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	2,000,000.00			Construction of 11m x 15m Multi-Purpose Building with Solar LED Lights and Tiles
21EF0094	Construction of Narra Poblacion Flood Control Structure Narra, Palawan	Construction Section	No	Public Bidding	5-Feb-21	03-Mar-21	24-Mar-21	31-Mar-21	FY 2021 GAA	30,974,000.00			Construction of Reinforced Concrete Line Canal and Reinforced Concrete Box Culvert
21EF0095	Concreting of Road from Sopad Bridge to Delta Falls Elvita, Narra, Palawan	Construction Section	No	Public Bidding	5-Feb-21	03-Mar-21	23-Apr-21	03-May-21	FY 2021 GAA	13,000,000.00			Construction of Concrete Road – 6.1m width; 230mm thick, including 2 barrel-2.4m(S)x1.8m(H)x10m(L) RCBC, RCPC and Other Miscellaneous Structures
21EF0096	Concreting of Tanitien Section Road Narra, Palawan	Construction Section	No	Public Bidding	5-Feb-21	03-Mar-21	03-May-21	11-May-21	FY 2021 GAA	19,000,000.00			Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0097	Construction of Multi-Purpose Building Brgy. Calatagbak, Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	14-Apr-21	23-Apr-21	FY 2021 GAA	2,000,000.00			Construction of 12m x 15m Multi-Purpose Building
21EF0098	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Culandanum-Panalingaan Cross Country Rd K0256+483 – K0256+508 Rizal, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	14-Apr-21	23-Apr-21	FY 2021 GAA	1,200,000.00			Construction of Concrete Slope Protection Structure with End Wall
21EF0099	Preventive Maintenance – Secondary Roads, Quezon-Punta Baja Rd – K0148+038 – K0148+560 Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	15-Jul-21	28-Jul-21	06-Aug-21	FY 2021 GAA	10,000,000.00			Asphalt Overlay with two layer-50mm thick and Other Miscellaneous Structures
21EF0100	Concreting of Barangay Road, Barangay Mallinao Narra, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	10,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width; 200mm thick



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21EF0101	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads PPSR Jct. (Abo-Abo) – Quezon Road, K0132+1014 – K0133+450 Narra, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	24-Jun-21	02-Jul-21	FY 2021 GAA	8,270,000.00			Reconstruction of 6.70m width, 280mm thick PCPP including Miscellaneous Structures
21EF0102	Preventative Maintenance – Secondary Roads, PPSR Jct (Abo-Abo) – Quezon Rd K0139+568 – K0140+060 Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	24-Aug-21	09-Sep-21	16-Sep-21	FY 2021 GAA	8,866,000.00			Asphalt Overlay with 50mm thick (two layer) and Other Miscellaneous Structures
21EF0103	Repair and Rehabilitation of Multi-Purpose Building (Covered Court) – Quezon National High School Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	10-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	500,000.00			Repair of Covered Court: Flooring only, 30.40m x 20.35m x 0.0927m thick concrete slab
21EF0104	Road Widening – PPSR Jct (Abo-abo)-Quezon Rd – K0129+(-572) – K0129+975 Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	10-Mar-21	24-Jun-21	02-Jul-21	FY 2021 GAA	32,394,000.00			Road Widening from 2 to 4 Lanes with Drainage and Other Miscellaneous Structures
21EF0105	Construction of Missing Links/ New Roads Palawan Circumferential Road (Latud-Caniapan Section) Rizal, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21	06-Sep-21	16-Sep-21	FY 2021 GAA	30,000,000.00			Road Upgrading (Gravel to Concrete) 6.70m width; 280mm thick including Drainage and Miscellaneous Structures
21EF0106	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Quezon-Punta Baja Rd (K0146+550 – K0147+070) Quezon, Palawan	Construction Section	No	Public Bidding	24-Feb-21	23-Mar-21	11-Jun-21	21-Jun-21	FY 2021 GAA	10,000,000.00			Removal of Existing Portland Cement Concrete Pavement Carriageway (thk=230mm), Replacement/Concreting of Removed PCPP Carriageway (Width=6.1m, thk=280mm)
21EF0107	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide – Secondary Roads, Culandatum-Panalingaan Cross Country Rd – K0255+210 – K0255+340 Rizal, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21	14-Apr-21	23-Apr-21	FY 2021 GAA	6,000,000.00			Construction of Road Slope Protection Structure
21EF0108	Construction/Improvement of Balabac Circumferential Road Balabac, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21	14-Apr-21	23-Apr-21	FY 2021 GAA	7,500,000.00			Construction of 230mm thick PCPP and 6.1m width Carriageway with line canal
21EF0109	Repair and Rehabilitation of Multi-Purpose Building (Covered Court) – Western Philippines University Batangas, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21	26-Nov-21	06-Dec-21	FY 2021 GAA	750,000.00			Repair of Covered Court: Flooring only, 30.05m x 20.60m x 0.1m thick concrete slab with 10mm dia. RSB and 0.095m thick gravel bedding



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21EF0110	Widening of Permanent Bridges Malinao Br. (B00356PVV) along Puerto Princesa South Rd Narra, Palawan	Construction Section	No	Public Bidding	24-Feb-21	18-Mar-21	27-Jul-21	06-Aug-21	FY 2021 GAA	60,000,000.00			Widening of Permanent bridge from 2lanes to 4lanes both side of at the existing bridge, including road paving at the remaining unpaved segment, with sidewalk at both side construction of grouted riprap and RC slope protection, retaining wall & lined canal, Replacement of affected concrete perimeter fences, water distribution lines and installation of solar road studs solar street light
21EF0111	Repair/Rehabilitation of Multi-Purpose Building (Covered Court) Brgy. Maasin, Quezon, Palawan	Construction Section	No	Public Bidding	24-Feb-21	18-Mar-21	24-Nov-21	06-Dec-21	FY 2021 GAA	2,000,000.00			Construction of 12m x 15m Multi-Purpose Building
21EF0112	Construction of Missing Links/New Roads Sofonio Espallola - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	30-Jun-21	09-Jul-21	FY 2021 GAA	50,000,000.00			Construction of 10.70m Width Gravel Road with 250mm thick, Chemically Stabilized Road Mix Subbase/Base Course, Earthworks, Structural Concrete (RCC), Drainage and Slope Protection Structures including Miscellaneous Structures
21EF0113	Construction of Local Road, Barangay Aramaywan, Narra, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	14-Jun-21	22-Jun-21	FY 2021 GAA	2,000,000.00			Construction of Concrete Road - 5.0m width 200mm thick Portland Cement Concrete Pavement including Drainage and Miscellaneous Structures
21EF0114	Construction of Multi-Purpose Building (Aramaywan Elementary School) Aramaywan, Quezon, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	05-May-21	11-May-21	FY 2021 GAA	1,500,000.00			Construction of 7.0m x 7.5m One (1) Storey Multi-Purpose Building w/ Toilet, Kitchenette and 3-Chambered Septic Vault
21EF0115	Completion of Covered Court Brgy. Alfonso XIII Quezon, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	26-Nov-21	06-Dec-21	FY 2021 GAA	750,000.00			Construction of 20.00m x 30.00m Covered Court (without Slab on Fill Trusses, Roofing and Electrical Works)
21EF0116	Construction of Multi-Purpose Building Barangay Mangsee, Balabac, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	05-May-21	11-May-21	FY 2021 GAA	2,500,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0117	Construction of Bridge, Brgy. Sowangan, Quezon, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21	26-Nov-21	06-Dec-21	FY 2021 GAA	2,500,000.00			Construction of New Permanent Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0118	Construction of Multi-Purpose Building in Barangay Mainit, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21	24-Nov-21	06-Dec-21	FY 2021 GAA	3,000,000.00			Construction of 9.0m x 12.0m One (1) Storey Multi-Purpose Building w/ Toilet, Floor Tiles, Wall Tiles and 3-Chambered Septic Vault
21EF0119	Completion of Covered Court, Brgy. Mainit, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21	24-Nov-21	06-Dec-21	FY 2021 GAA	1,000,000.00			Construction of 5.0m x 4.0m One (1) Storey Multi-Purpose Building w/ Toilet, 0.60m x 0.60m x 19.90m Concrete Step, Concrete Wall and 3-Chambered Septic Vault
21EF0120	Construction of Multi-Purpose Building, Barangay Alfonso XIII, Quezon, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21	28-Jun-21	08-Jul-21	FY 2021 GAA	2,000,000.00			Construction of 6.0m x 9.0m One (1) Storey Multi-Purpose Building w/ Toilet, Floor Tiles, Wall Tiles and 3-Chambered Septic Vault
21EF0121	Completion/Repair/Rehabilitation of Multi-Purpose Building (Public Market) Brgy. Iplan, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21	24-Nov-21	06-Dec-21	FY 2021 GAA	2,800,000.00			Construction of 12m x 15m Multi-Purpose Building (Public Market)
21EF0122	Completion of Covered Court, Brgy. Isumbo, S. Española, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	24-Nov-21	06-Dec-21	FY 2021 GAA	1,000,000.00			Construction of 5.00m x 9.00m Extension of Covered Court and 4.00m x 5.00m Stage
21EF0123	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Calasaguen, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	06-Aug-21	16-Aug-21	FY 2021 GAA	500,000.00			Rehabilitation/ Repair of Barangay Hall
21EF0124	Construction/Improvement of Access Road Leading to Balabac Port, Balabac, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	28-Jun-21	08-Jul-21	FY 2021 GAA	7,500,000.00			Construction of Permanent Bridge at about 5.30m wide x 10.80 long Flat Slab 1 lane Bridge, includes furnished and driving at precast concrete pile in preparation for bridge widening
21EF0125	Rehabilitation of Multi-Purpose Building, Barangay Quinlogon, Quezon, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	13-Jul-21	23-Jul-21	FY 2021 GAA	2,500,000.00			Rehabilitation of 5m x 22m of Multi-Purpose Building (Electrical Works Not Included)
21EF0126	Completion of Multi-Purpose Building (Barangay Hall), Brgy. Tabud, Bataraza, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	26-Nov-21	06-Dec-21	FY 2021 GAA	500,000.00			Construction of 3m x 4.15m Room Extension, Completion of Outer Ceiling, Slab on Fill Extension (front), Installation of 2 sets of Sliding Windows and Window Grilles (to be installed on all existing windows)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21EF0131	Construction of Bridge including Drainage Barangay Labog, Sofronio Española, Palawan	Construction Section	No	Public Bidding	6-May-21	16-Jun-21	27-Jul-21	06-Aug-21	FY 2021 GAA	2,000,000.00			Construction of Bridge with Wide Range Girder & Concrete Slab at 4.50m wide x 6.0m long
21EF0132	Rehabilitation of Multi-Purpose Building Barangay Poblacion, Narra, Palawan	Construction Section	No	Public Bidding	6-May-21	16-Jun-21	13-Jul-21	23-Jul-21	FY 2021 GAA	500,000.00			Rehabilitation of 9.00m x 23.00m building
21EF0133	Construction of Hanging Bridge (Purok Bayanihan), Barangay Panitian Sofronio Española, Palawan	Construction Section	No	Public Bidding	6-May-21	16-Jun-21	27-Jul-21	06-Aug-21	FY 2021 GAA	2,000,000.00			Construction of Hanging Bridge 40.8 x 2m overall width, consist of suspension wire cable with fabricated steel deck panel and reinforced concrete support tower and anchor at about both bank at the river.
21EF0134	Rehabilitation of Multi-Purpose Building at Bataraza National High School Barangay Marangas, Bataraza, Palawan	Construction Section	No	Public Bidding	6-May-21	16-Jun-21	28-Jun-21	08-Jul-21	FY 2021 GAA	1,000,000.00			Rehabilitation of Two-Storey School Building (8.00m x 24.00m)
21EF0138	Repair/Rehabilitation of Bridge Brgy. Imulnod, Brooke's Point, Palawan	Construction Section	No	Public Bidding	10-Jun-21	01-Jul-21			FY 2021 GAA	3,000,000.00			Repair and Rehabilitation of hanging bridge considering the strengthening of suspension cable wire support and construction of additional anchorage block, replacement at deckslab panels and railings including improvement of Detour Road
21EF0141	Construction/Improvement of Paratungan Road leading to Sir Brooke's and Tanaki Beach Resorts, Pangoblian Brooke's Point, Palawan	Construction Section	No	Public Bidding	2-Jul-21	27-Jul-21	17-Aug-21	27-Aug-21	FY 2021 GAA	2,640,000.00			Road Upgrading (Gravel to Concrete) 6.10m width, 230mm thick with Removal and Relocation of Existing Structures
21EF0142	Construction/Improvement of Pangoblian Road leading to Mainit Seven Falls, Brgy. Mainit Brooke's Point, Palawan	Construction Section	No	Public Bidding	2-Jul-21	27-Jul-21	17-Aug-21	27-Aug-21	FY 2021 GAA	7,500,000.00			Road Upgrading (Gravel to Concrete) 6.10m width, 230mm thick PCCP including Drainage Structure
21EF0144	Rehabilitation of Multi-Purpose Building Barangay Mangsee, Balabac, Palawan	Construction Section	No	Public Bidding	18-Aug-21	08-Sep-21	24-Sep-21	04-Oct-21	FY 2021 GAA	1,000,000.00			Rehabilitation/Major Repair of Multi-Purpose Building including total replacement of truss and roofing materials
21EF0145	Construction of Multi-Purpose Building (Covered Court) – Western Philippines University Quezon, Palawan	Construction Section	No	Public Bidding	18-Aug-21	08-Sep-21			FY 2021 GAA	3,700,000.00			Construction of 16.2m x 26.00m Covered Court with 4 Comfort Rooms and 3 Chambered Septic Vault



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO	CO	
21EF0139	Concreting of Brgy. Iplian FMR, Brgy. Iplian Narra, Palawan	Construction Section	No	Public Bidding	6-Jul-21	27-Jul-21	27-Sep-21	07-Oct-21	FY 2021 GAA (DA)	20,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width, 200mm thick including Drainage and Miscellaneous Structures
21EF0140	Concreting of Brgy. Isugod FMR, Brgy. Isugod, Quezon, Palawan	Construction Section	No	Public Bidding	6-Jul-21	27-Jul-21	27-Sep-21	07-Oct-21	FY 2021 GAA (DA)	12,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width, 200mm thick-PCCP including Drainage Structures
21EF0143	Concreting of Brgy. Saraza FMR, Brgy. Saraza Brooke's Point, Palawan	Construction Section	No	Public Bidding	9-Jul-21	29-Jul-21	17-Aug-21	27-Aug-21	FY 2021 GAA (DA)	12,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width, 200mm thick including Drainage and Miscellaneous Structures
21EF0147	Purok Maruso FMR Brgy. Candawaga Rizal, Palawan	Construction Section	No	Public Bidding	27-Aug-21	15-Sep-21	28-Sep-21	07-Oct-21	FY 2021 GAA (DA)	12,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m width, 200mm thick including Miscellaneous Structures
21EF0127	Repair/Maintenance of Pavement Markings (ReflectORIZED Thermoplastic) along Puerto Princesa South Road, K0077+000 – K0082+000, K0100+402 – K0104+375, K106+892 – K0110+432 & K0111+278 – K0111+735 Narra, Palawan	Maintenance Section	No	Public Bidding	21-Apr-21	09-Jun-21	28-Jun-21	09-Jul-21	FY 2021 Routine Maintenance	6,866,000.00			ReflectORIZED Thermoplastic Pavement Markings (White and Yellow), Removal of Existing ReflectORIZED Thermoplastic Pavement Markings
21EF0128	Repair/Maintenance of Sowangan Resthouse National Highway, Brgy. Sowangan, Quezon, Palawan	Maintenance Section	No	Public Bidding	6-May-21	15-Jun-21	13-Jul-21	23-Jul-21	FY 2021 Routine Maintenance	500,000.00			Repair of Building
21EF0129	Repair/Maintenance of DIPWH Building BAC Building Palawan II District Engineering Office National Highways, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	6-May-21	15-Jun-21	30-Jun-21	09-Jul-21	FY 2021 Routine Maintenance	300,000.00			Repair of Building
21EF0130	Cluster I – 1. Repair/Maintenance of DWD Building, Administrative Building 2. Repair/Maintenance of Ammo Building (Camp Daypo) Brgy. Abo-obo, Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	6-May-21	16-Jun-21	30-Jun-21	09-Jul-21	FY 2021 Routine Maintenance	750,000.00			Repair of Building
21EF0135	Repair/Maintenance of Salogon River Revetment 1 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	10-Jun-21	01-Jul-21	06-Aug-21	16-Aug-21	FY 2021 Routine Maintenance	2,000,000.00			Earthworks, Bank and Slope Protection Works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0136	Repair/Maintenance of Tamlang River Revetment 1 & 2 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	10-Jun-21	01-Jul-21	06-Aug-21	16-Aug-21	FY 2021 Routine Maintenance	2,000,000.00			Earthworks, Bank and Slope Protection Works
21EF0137	Repair/Maintenance of DPWH Building Quezon Field Office Brgy. Alfonso XIII, Quezon, Palawan	Maintenance Section	No	Public Bidding	10-Jun-21	01-Jul-21	06-Aug-21	07-Sep-21	FY 2021 Routine Maintenance	500,000.00			Repair of Building
21EF0146	Repair/Maintenance of Concrete Pavement (Reblocking) along Puerto Princesa South Road, K0122+835-K0138+744.5 (Intermittent Section) Narra & Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	27-Aug-21	15-Sep-21	28-Sep-21	07-Sep-21	FY 2021 Routine Maintenance	1,616,400.00			Portland Cement Concrete Pavement (Unreinforced), 0.28m thick, 7 days, Hand-Laid Rock Embankment
21EF0148	Repair/Maintenance of Pavement Markings (ReflectORIZED Thermoplastic) along Puerto Princesa South Road & PPSR Jct. - Brooke's Point Road, K0177+800 - K0186+100 (Intermittent Section), K0190+(-103) - K0191+811 Sofronio Española & Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	9-Sep-21	29-Sep-21	18-Oct-21	27-Oct-21	FY 2021 Routine Maintenance	2,914,064.00			ReflectORIZED Thermoplastic Pavement Markings White & Yellow

Prepared by:

ARNEL C. PORTALES
Engineer II
Head, Procurement Unit

Recommended by:

ESPERANZA R. MERCADO
Asst. District Engineer
BAC Chairman

Approved by:

NOEL L. FUENTEABELLA
District Engineer

RB 14 djp/ACP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21GEF001	Supply and Delivery of Other Supplies for Termite Interception and Baiting System for DPWH-Palawan 2nd DEO Building DPWH-Palawan 2nd DEO, Narra, Palawan	Human Resource and Administrative Section	No	Shopping	03/17-24/2021	03/26/2021	13-Apr-21	23-Apr-21	RA 11518- Reg. current -FY2021 GAA	Php295,611.00			Other Supplies
21GEF002	Supply and Delivery of Office Supplies for use of Planning and Design Section DPWH-Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	03/17-24/2021	03/26/2021	13-Apr-21	23-Apr-21	RA 11520 Reg. Ext.-SR2020-07-006225-PMS	Php49,560.00			Office Supplies
21GEF003	Supply and Delivery of Technical and Scientific Equipment for use of Planning and Design Section DPWH-Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	03/17-24/2021	03/26/2021	13-Apr-21	23-Apr-21	RA 11520 Reg. Ext.-SR2020-06-006059-RBIA & SR2020-03-004568-PDE	Php319,140.00			Technical and Scientific Equipment
21GEF004	Supply and Delivery of Office Supplies and Other Supplies for use of Planning and Design Section DPWH-Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	03/17-24/2021	03/26/2021	13-Apr-21	23-Apr-21	RA 11520 Reg. Ext.-SR2020-06-006059-RBIA	Php135,550.00			Office Supplies and Other Supplies
21GEF005	Supply and Delivery of Diesel Fuel for use of Service Vehicle and Heavy Equipment DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	18-Jun-21	RA 11520 Reg.- 2020 Ext. Routine Maintenance	Php2,161,000.00			Diesel Fuel
21GEF006	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Pavement (Pavement Markings) along PPSR, Aramaywan-Berong PPR and Culandatum-Panalingaan Cross Country Rd. Quezon & Bataraza, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	18-Jun-21	RA 11518 Reg. Current	Php2,995,239.40			Materials
21GEF007	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Pavement (Patching and Sealing) Narra, Sofornio Española, Brooke's Point & Bataraza, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	18-Jun-21	RA 11518 Reg. Current	Php2,991,090.00			Materials
21GEF008	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Pavement (Sealing of Weakened Plane Joint, Construction Joint and Crack sealing along PPSR Narra, Sofornio Española, Brooke's Point & Bataraza, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	16-Jun-21	RA 11518 Reg. Current	Php2,988,160.00			Materials
21GEF009	Supply and Delivery of Materials for Repainting (Metal Beam Guardsails & Concrete Blocks) along PPSR, Aramaywan-Berong PPR and Quezon-Punta Baja Rd. Narra, Española, Brooke's Point, Bataraza and Quezon, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	18-Jun-21	RA 11520 Reg. - 2020 Ext.- Routine Maintenance	Php1,969,900.40			Materials
21GEF010	Supply and Delivery of Regulatory sign for Repair/Maintenance of National Bridges (Replacement of Missing/Defective Load Limit) along National Roads Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	18-Jun-21	RA 11520 Reg. current	Php766,507.98			Regulatory sign



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF011	Supply and Delivery of Office Supplies for use of Maintenance Section Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	16-Jun-21	RA 11520 Reg. current	Php525,290.00			Office Supplies
21GEF012	Supply and Delivery of Materials for use in the Repair/Maintenance of Unpaved Road (Resurfacing) along Quezon-Punta Baja Road Quezon, Palawan	Maintenance Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	18-Jun-21	RA 11520 Reg. current	Php419,622.56			Materials
21GEF013	Supply and Delivery of Diesel Fuel for Office Generator and DPWH Service Vehicle assigned in Administrative Section DPWH-Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Public Bidding	04/13-20/2021	05-Apr-21	11-Jun-21	16-Jun-21	RA 11520 Reg. Extended	Php106,000.00			Diesel Fuel
21GEF014	Supply and Delivery of Handtools for use in Maintenance Crew and Field Personnel DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	04/13-20/2021	4/23/2021	03-May-21	10-May-21	RA 11518 Reg. current	Php214,580.00			Handtools
21GEF015	Supply and Delivery of Materials and Tools for Repair of Heavy Equipment assigned at Maintenance Section DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	04/13-20/2021	4/23/2021	03-May-21	10-May-21	RA 11518 Reg. current	Php93,898.00			Materials
21GEF016	Supply and Delivery of Office Supplies and Janitorial Supplies for use in Administrative Section DPWH-Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Shopping	04/13-20/2021	4/23/2021	05-May-21	10-May-21	RA 11518 Reg. Extended & RA 11520 Reg. current FY 2021 GAAA	Php376,305.00			Office Supplies and Janitorial Supplies
21GEF017	Supply and Delivery of Office supplies and other supplies for use of Construction Section DPWH-Palawan 2nd DEO, Narra, Palawan	Construction Section	No	Shopping	04/13-20/2021	4/23/2021	03-May-21	10-May-21	RA 11518 Reg. current FY 2021 GAA	Php107,822.00			Office supplies and other supplies
21GEF018	Supply and Delivery of Office supplies for use of Finance Section DPWH-Palawan 2nd DEO, Narra, Palawan	Finance Section	No	Shopping	04/13-20/2021	4/23/2021	03-May-21	10-May-21	FY 2020 GAA-Ext.	Php123,522.00			Office supplies
21GEF019 (Rebid 1)	Supply and Delivery of Diesel Fuel, Oil and Lubricants for use of Nissan Pick-up with Plate No. T3G-778, Nissan Pathfinder with DPWH No. H1-5917, 4x2 Pick Up Mitsubishi Strada with DPWH No. H1-7699, Nissan Frontier VAS-537, Other Service Vehicle and Equipment of this district DPWH-Palawan 2nd DEO, Narra, Palawan	Construction Section	No	Public Bidding	7/7-14/2021	7/28/2021	17-Aug-21	26-Aug-21	Reg. current 2021 & Ext. Reg. FY 2020GAA ext.	Php1,441,180.00			Diesel Fuel, Oil and Lubricants
21GEF020	Supply and Delivery of Diesel Fuel for use of Office Generator and DPWH Service Vehicle in the Office of the District Engineer, DPWH Palawan 2nd DEO DPWH-Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Public Bidding	06/10-17/2021	07-Feb-21	27-Jul-21	05-Aug-21	Ext. Reg. 2020 & Reg. current 2021	Php200,817.00			Diesel Fuel



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF021 (Rebid 1)	Supply and Delivery of Office Supplies and Other Supplies to be used for Preliminary Detailed Engineering Activities DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	7/22-29/2021	08-Nov-21	01-Sep-21	10-Sep-21	Ext. Reg. 2020 SR2020-05-004568 Ext.-PDE	Php773,402.40			Office Supplies and Other Supplies
21GEF022	Supply and Delivery of Furniture and Fixture for use of Planning and Design Section DPWH-Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Ext. Reg.-SR2020-05-004568 Ext. PDE	Php326,473.65			Furniture and Fixture
21GEF023 (Rebid-1)	Supply and Delivery of Other Supplies for Repair/Maintenance of Quality Assurance Section Building DPWH-Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Shopping	7/22-29/2021	08-Mar-21	18-Aug-21	31-Aug-21	Ext. Reg.SR2020-12-012672	Php156,415.00			Other Supplies
21GEF024	Supply and Delivery of Office Supplies for use in the Office of the District Engineer DPWH-Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Reg. Current-FY2021 GAA	Php83,220.00			Office Supplies
21GEF025	Supply and Delivery of Office Supplies for use in the Office of the District Engineer DPWH-Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Ext. Reg. Current-FY2020 GAA Ext.	Php122,555.00			Office Supplies
21GEF026	Supply and Delivery of Office Supplies and Other Supplies to be used for RBIA Activities DPWH-Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Reg current-SR2021-03-006928-RBIA	58,680.00			Office Supplies and Other Supplies
21GEF027	Supply and Delivery of Office Supplies and Other Supplies to be used for Environment Impact Assessment Activities DPWH-Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Reg. current-SR2021-02-005406-EIA	Php58,304.80			Office Supplies and Other Supplies
21GEF028	Supply and Delivery of Office Supplies and Other Supplies to be used for MYPS Activities of Planning and Design Section DPWH-Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Reg. current-SR2021-03-006060-MYPS	Php30,248.20			Office Supplies and Other Supplies
21GEF029	Supply and Delivery of Construction supplies and materials to be used for transformer platform DPWH-Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	06/10-17/2021	06/22/2021	29-Jun-21	07-Jul-21	Ext. Reg.-SR2020-05-004568 Ext. PDE	Php121,439.00			Construction supplies and materials
21GEF030	Supply and Delivery of Spare Parts for use in the Repair/Maintenance of Service Vehicles and Heavy Equipments, DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	7/7-14/2021	7/28/2021	17-Aug-21	26-Aug-21	RA 11518 Reg. Current-MOOE	Php548,785.00			Spare Parts



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/1U/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF031	Supply and Delivery of Materials for use in the Repair/Maintenance of Concrete Pavement (Sealing/Patching) along PPSR Junction (Abo-abo) - Quezon Quezon, Palawan	Maintenance Section	No	Shopping	7/7-14/2021	7/16/2021	22-Jul-21	13-Aug-21	RA 11518 Reg. Current-MOOE	Php300,000.00			Materials
21GEF032	Supply and Delivery of MPP uniforms and Field Shoes at Maintenance Section DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	7/7-14/2021	7/16/2021	22-Jul-21	20-Aug-21	RA 11518 Reg. Current-MOOE	Php254,272.00			MPP uniforms and Field Shoes
21GEF033	Supply and Delivery of Grass Cutter Spareparts assigned at Maintenance Section DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	7/7-14/2021	7/16/2021	22-Jul-21	13-Aug-21	RA 11518 Reg. Current-MOOE	Php159,874.00			Grass Cutter Spareparts
21GEF034	Supply and Delivery of Materials and Tools for Repair of Service Vehicle and Heavy Equipment DPWH-Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	7/7-14/2021	7/16/2021	July 22, 2021	13-Aug-21	RA 11518 Reg. Current-MOOE	Php157,872.00			Materials and Tools
21GEF035	Supply and Delivery of Materials for use in the Repair/Maintenance along Rizal-Panalingaan Roads Section & Culandanan Panalingaan Cross Country Road (Shoulder & Carriageway Regraveling) K0206+000 - K0207+100 & Chainage 6 - Chainage 20.017 (Intermittent Section) Rizal & Bataraza, Palawan	Maintenance Section	No	Public Bidding	7/22-29/2021	08-Nov-21	01-Sep-21	10-Sep-21	RA 11518 Reg. Current-MOOE	Php2,406,817.90			Materials
21GEF036	Supply and Delivery of Materials for use in the Repair/Maintenance Concrete Pavement along Culandanan Panalingaan Cross Country Road (Patching Sealing), K0238+(-635) - K0257+392 (Intermittent Section) Bataraza & Rizal, Palawan	Maintenance Section	No	Public Bidding	7/22-29/2021	08-Nov-21	01-Sep-21	10-Sep-21	RA 11518 Reg. Current-MOOE	Php998,332.00			Materials
21GEF037	Supply and Delivery of Unleaded Gasoline, Diesel Fuel and 2T Oil for use of Heavy Equipment, Service Vehicle, Grasscutter and Chainsaw, DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	7/22-29/2021	08-Nov-21	01-Sep-21	10-Sep-21	RA 11518 Reg. Current-MOOE	Php3,236,000.00			Unleaded Gasoline, Diesel Fuel and 2T Oil
21GEF038	Supply and Delivery of Materials for use in the Repair/Maintenance of Kilometer Post (Concrete Footing) along Puerto Princesa South Road, Quezon-Punta Baja Road, Quezon-Aramaynan Road and Aramaynan-Berong-PPR Narra-Bataraza and Quezon, Palawan	Maintenance Section	No	Shopping	7/22-29/2021	08-Mar-21	12-Aug-21	20-Aug-21	RA 11518 Reg. Current-Routine Maintenance	Php92,510.00			Materials
21GEF039	Supply and Delivery of Personal Protective Equipment for Maintenance Crew and Field Personnel DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	7/22-29/2021	08-Mar-21	12-Aug-21	20-Aug-21	RA 11518 Reg. Current-MOOE	Php519,800.00			Personal Protective Equipment
21GEF040	Supply and Delivery of Diesel Fuel, Oil & Lubricants for use of DPWH Service Vehicles and Equipment DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Public Bidding	8/3-10/2021	8/24/2021	13-Sep-21	22-Sep-21	RA 11518 Reg. Current-FY2021 GAA	Php249,852.50			Diesel fuel, Oil & Lubricants



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF041	Supply and Delivery of Information Technology (IT) Equipment for use of Quality Assurance Section DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Shopping	8/3-10/2021	8/13/2021	20-Aug-21	31-Aug-21	RA 11518 Reg. Current-FY 2021 GAA	Php250,000.00			Information Technology (IT) Equipment
21GEF042	Supply and Delivery of Unleaded Gasoline, Diesel Fuel and lubricant for use in Heavy Equipment, Service Vehicle, Grass cutter and chainsaw DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Public Bidding	8/18-25/2021	09-Aug-21	27-Sep-21	06-Oct-21	RA 11518 Reg. Current-SR2021-02004275	Php3,236,000.00			Unleaded Gasoline, Diesel fuel and lubricant
21GEF043	Supply and Delivery of Materials for use in the Repair/Maintenance of National Bridges (Pavement Markings) along Puerto Princesa South Road Narra to Bataraza, Palawan	Maintenance Section	No	Public Bidding	8/18-25/2021	09-Aug-21	27-Sep-21	06-Oct-21	RA 11518 Reg. Current-SR2021-02004275	Php1,404,725.20			Materials
21GEF044	Supply and Delivery of Diesel Fuel, Oil and lubricants for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Public Bidding	8/18-25/2021	09-Aug-21	28-Sep-21	07-Oct-21	FY 2020 RA 11520 Reg. 2020 Extended & FY 2021 RA 11518 Reg. 2021	Php910,416.00			Diesel fuel, Oil and lubricants
21GEF045	Supply and Delivery of Office Supplies for use of Maintenance Section DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	8/7-24/2021	8/25/2021	20-Sep-21	28-Sep-21	RA 11518 Reg. Current-SR2021-02-004275	Php267,580.00			Office Supplies
21GEF046 (Re-Bid 1)	Supply and Delivery of IT Equipment for use of Finance Section DPWH Palawan 2nd DEO, Narra, Palawan	Finance Section	No	Shopping	9/21-28/2021	10-Jan-21	25-Oct-21	29-Sep-21	RA 11518 Reg. Current-FY 2021 GAA	Php250,000.00			IT Equipment
21GEF047	Supply and Delivery of Office Supplies and Other Supplies for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	FY 2020 RA 11520 Reg. Extended	Php19,192.32			Office supplies and Other Supplies
21GEF048	Supply and Delivery of Furniture and Fixture for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	FY 2020 RA 11520 Reg. Extended	Php27,999.08			Furniture and Fixture
21GEF049	Supply and Delivery of Office Equipment (Water Tank and Pressurized Tank with Accessories and Installation) for use of Convention Center DPWH Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	27-Sep-21	RA 11518 Reg. Current-SR2021	122,460.00			Office equipment
21GEF050	Supply and Delivery of Semi-Expendable Office Equipment and Medical Equipment for use of DPWH Palawan 2nd DEO Narra, Palawan	Administrative Section	No	Shopping	8/7-24/2021	8/25/2021	20-Sep-21	28-Sep-21	RA 11518 Reg. Current-SR2021	Php167,400.00			Semi-Expendable Office Equipment and Medical Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF051	Supply and Delivery of Office Equipment and Medical Equipment DPWH Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	RA 11518 Reg. Current-SR2021	Php779,600.00			Office Equipment and Medical Equipment
21GEF052	Supply and Delivery of Office Supplies and Other Supplies for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	GAD-FY 2021 RA 11518 Reg. 2021 Current	Php73,356.69			Office Supplies and Other Supplies
21GEF053	Supply and Delivery of Office Supplies and Other Supplies for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	RME-SR 2021 RA 11518 Reg. 2021 Current	Php91,177.96			Office Supplies and Other Supplies
21GEF054	Supply and Delivery of Office Supplies and Other Supplies for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	BMS-SR 2021 RA 11518 Reg. 2021 Current	Php128,760.85			Office Supplies and Other Supplies
21GEF055	Supply and Delivery of Technical and Scientific Equipment for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	BMS-SR 2021 RA 11518 Reg. 2021 Current	Php85,772.00			Technical and Scientific Equipment
21GEF056	Supply and Delivery of Furniture and Fixture for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	13-Sep-21	28-Sep-21	GAD-SR 2021 RA 11518 Reg. 2021 Current	Php122,555.00			Furniture and Fixture
21GEF057	Supply and Delivery of Furniture and Fixture for use of Planning and Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning and Design Section	No	Shopping	8/7-24/2021	8/25/2021	20-Sep-21	28-Sep-21	PDE-SR 2021 RA 11518 Reg. 2021 Current	489,887.50			Furniture and Fixture
21GEF058 (Re-Bid 1)	Supply and Delivery of Materials for use in the Repair/Maintenance of PPSR Jct. - Brooke's Point Road (Sealing of Concrete Pavements) K0190-103 - K0191+811 (Intermittent Section) Brooke's Point, Palawan	Maintenance Section	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	FY 2021 RA 11518 Reg. 2021 Current	Php280,636.00			Materials
21GEF059 (Re-Bid 1)	Supply and Delivery of Furniture and Fixture for use of Construction Section DPWH Palawan 2nd DEO, Narra, Palawan	Construction Section	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	FY2021 RA 11518 Reg. Current & FY2021 RA 11520 Ext. Reg.	Php327,000.00			Furniture and Fixture
21GEF060 (Re-Bid 1)	Supply and Delivery of Office Supplies and Other Supplies and Semi-Expendable Furniture and Fixture for use of Construction Section DPWH Palawan 2nd DEO, Narra, Palawan	Construction Section	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	FY2021 RA 11518 Reg. Current	Php800,894.80			Office Supplies and Other Supplies and Semi-Expendable Furniture and Fixture



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF061	Supply and Delivery of Materials for use in the Repair/Maintenance of Guardrails and Safety Warning Devices along PPSR K0157+000 – K0195+000 Sofronio Española & Brooke's Point, Palawan	Maintenance Section	No	Shopping	8/18-25/2021	8/26/2021	13-Sep-21	28-Sep-21	FY 2021 RA 11518 Reg. Current	Php340,037.17			Materials
21GEF062	Supply and Delivery of Diesel Fuel for use of Office Generator and DPWH Service Vehicle in the Office of the District Engineer, DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Public Bidding	8/27/2021-9/3/2021	9/15/2021	28-Sep-21	07-Oct-21	FY 2021 RA 11518 Reg. Current	Php239,931.00			Diesel Fuel
21GEF063	Supply and Delivery of Technical, Industrial & Scientific Equipment (Non & Semi-Expendable) for use Quality Assurance Section, DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Public Bidding	8/27/2021-9/3/2021	9/15/2021	13-Oct-21	25-Oct-21	RA 11520 Ext. Regular SARO-BMB-A-20-0015357	Php2,758,230.48			Technical, Industrial & Scientific Equipment (Non & Semi-Expendable)
21GEF064	Supply and Delivery of Semi-Expendable Furniture & Fixture for use in the Office of the District Engineer, DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	8/27/2021-9/3/2021	09-Oct-21	27-Sep-21	30-Sep-21	FY 2021 RA 11518 Reg. Current	Php20,200.00			Semi-Expendable Furniture & Fixture
21GEF065	Supply and Delivery of Office Supplies to be used of Preliminary Detailed Engineering (PDE), DPWH Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	8/27/2021-9/3/2021	09-Oct-21	27-Sep-21	30-Sep-21	FY 2021RA 11518 Reg. Current-PDE	Php297,500.00			Office Supplies
21GEF066	Supply and Delivery of Office Supplies for use in the Office of the District Engineer, DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	8/27/2021-9/3/2021	09-Oct-21	27-Sep-21	30-Sep-21	FY 2021 RA 11518 Reg. Current-FY 2021 GAA	137,740.00			Office Supplies
21GEF067	Supply and Delivery of Office Supplies for use of Finance Section, DPWH Palawan 2nd DEO, Narra, Palawan	Finance Section	No	Shopping	8/27/2021-9/3/2021	09-Oct-21	27-Sep-21	30-Sep-21	RA 11518 Reg. Current-FY 2021 GAA	689,691.10			Office Supplies
21GEF068 (Rebid 2)	Supply and Delivery of IT Equipment for Installation and Configuration of Communication Network Equipment DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	10/6-13/21	10/14/2021	25-Oct-21	02-Nov-21	FY 2021 RA 11518 Reg. Current-FY 2021 GAA	875,790.00			IT Equipment
21GEF069	Supply and Delivery of Office Equipment for use in the Office of Commission on Audit, DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	8/27/2021-9/3/2021	09-Oct-21	27-Sep-21	30-Sep-21	FY 2021 RA 11518 Reg. Current	Php100,000.00			Office Equipment
21GEF070 (Rebid 2)	Supply and Delivery of materials for the Repair/Maintenance of National Bridges (Patching of Deckslab and Replacement of Expansion Joint) along Puerto Princesa South Road Narra, Palawan	Maintenance Section	No	Shopping	10/6-13/21	10/14/2021			RA 11518 Reg. Current-Routine Maintenance	Php726,621.12			(Patching of Deckslab and Replacement of Expansion Joint)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21GEF071	Supply and Delivery of Office Supplies and Janitorial Supplies for use of Administrative Section DPWH Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Shopping	09/9-16/2021	9/22/2021	28-Sep-21	04-Oct-21	FY 2021 GAA Regular Current	Php686,768.44			Office Supplies and Janitorial Supplies
21GEF072	Supply and Delivery of Vehicle Parts, Tools & Accessories for use in the repair of Construction Service Vehicle assigned to DPWH Palawan 2nd DEO Narra, Palawan	Construction Section	No	Shopping	09/9-16/2021	9/22/2021	28-Sep-21	04-Oct-21	Regular Current-SR2021-05-008289	Php420,345.00			Vehicle Parts, Tools & Accessories
21GEF073	Supply and Delivery of Technical, Industrial & Scientific Equipment (Non & Semi-Expendable) for use of Quality Assurance Section DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Shopping	09/9-16/2021	9/22/2021	28-Sep-21	04-Oct-21	Ext. Regular SR2021-12-012672 & SARO-BMB-A-20-001538	311,000.00			Technical, Industrial & Scientific Equipment (Non & Semi-Expendable)
21GEF074	Supply and Delivery of Oils and Lubricants for use in the Repair/Maintenance of Service Vehicle and Heavy Equipments DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	09/9-16/2021	9/22/2021	28-Sep-21	01-Oct-21	Regular Current-Routine Maintenance SR2021-02-004275	505,600.00			Oils and Lubricants
21GEF075	Supply and Delivery of Office Common Supplies for use Quality Assurance Section DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	Regular 2021 Current SR2021-05-008280 & FY 2021-GAA	Php632,520.00			Office Common Supplies
21GEF076	Supply and Delivery of Nylon for grasscutter intended for the Roadside Maintenance of DPWH-Palawan 2nd DEO Narra, Palawan	Maintenance Section	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	Regular Current-Routine Maintenance	Php140,250.00			Nylon
21GEF077	Supply and Delivery of Office Equipment for use in the Information and Communication Technology DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	FY 2021 RA 11518 Reg. Current	174,500.00			Office Equipment
21GEF078	Supply and Delivery of ICT Equipment and Semi-Expendable ICT Equipment for use of Administrative Section DPWH Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Shopping	9/21-28/2021	10-Jan-21	13-Oct-21	20-Oct-21	RA 11518 Reg. Current SR2021-05-008281 & SR2020-07-006663 Ext.	689,691.10			ICT Equipment and Semi-Expendable ICT Equipment
21GEF079	Supply and Delivery of Office Supplies and Other Supplies to be use of Environmental Impact Assessment (EIA) DPWH Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	FY 2020 RA 11518 Reg. Current (EIA)	Php444,800.00			Office Supplies and Other Supplies
21GEF080	Supply and Delivery of Furniture & Fixtures (Semi-expendable) for use of Planning & Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	FY 2020 RA 11518 Reg. Current	Php27,480.00			Furniture & Fixtures (Semi-expendable)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF081	Supply and Delivery of Spareparts, Tires and Battery for use of Planning & Design Section Service Vehicles, Mitsubishi Pick-up Strada H1-7701 and Nissan Pick-up D51-370 DPWH Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	FY 2020 RA 11518 Reg. Current (PDE)	191,392.00			Spareparts, Tires and Battery
21GEF082	Supply and Delivery of Office Supplies & Other Supplies for use of Planning & Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	FY 2020 RA 11518 Reg. Current (PDE)	185,225.00			Office Supplies & Other Supplies
21GEF083 (Rebid 1)	Supply and Delivery of Office Supplies for use of Construction Section DPWH Palawan 2nd DEO, Narra, Palawan	Construction Section	No	Shopping	10/20-27/21	11-Apr-21	15-Nov-21	18-Nov-21	RA 11518 Reg. current SR2021-05-008290 FY 2021 GAA	195,425.00			Office Supplies
21GEF084	Supply and Delivery of Office Supplies for use in the Office of the District Engineer DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	FY 2021 RA 11518 Regular Current	Php144,320.00			Office Supplies
21GEF085	Supply and Delivery of IT Equipment and Software for use in the Office of the District Engineer DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	FY 2021 RA 11518 Regular Current	Php55,000.00			IT Equipment and Software
21GEF086	Supply and Delivery of Office Supplies for use of Finance Section DPWH Palawan 2nd DEO, Narra, Palawan	Finance Section	No	Shopping	09/28/2021 to 10/05/2021	10-Aug-21	18-Oct-21	22-Oct-21	RA 11518 Reg. current SR2021-05-008281	Php145,883.81			Office Supplies
21GEF087	Supply and Delivery of Office Supplies for use in the Office of Commission on Audit DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	10/6-13/21	10/14/2021	04-Nov-21	11-Nov-21	RA 11518 Reg. Current-Routine Maintenance	Php116,867.44			Office Supplies
21GEF088	Supply and Delivery of Spareparts for Repair of Service Vehicle and Heavy Equipment DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	10/20-27/21	11-Apr-21	15-Nov-21	18-Nov-21	RA 11518 Reg. current-MOOE	Php324,844.00			Spareparts
21GEF089 (Rebid 1)	Supply and Delivery of Office Supplies for use of Maintenance Section DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	11/15-22/21	11/26/2021	07-Dec-21	13-Dec-21	RA 11518 Reg. current-MOOE	Php201,425.00			Office Supplies
21GEF090	Supply and Delivery of Information and Communication Technology (IT) equipment for Construction Section DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	10/20-27/21	11-Apr-21	15-Nov-21	18-Nov-21	FY 2021-RA 11518 Reg. current-MOOE	Php538,000.00			Information and Communication Technology (IT)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21GEF091	Supply and Delivery of Diesel Fuel, Oil and Lubricant for use of Nissan Pathfinder with DPWH No. H1-5917, Nissan Pick-up T3G 778, 4x2 Pick Up Mitsubishi Strada with DPWH No. H1-7699, Nissan Frontier VAS-537, Other Service Vehicle and Equipment of this district DPWH Palawan 2nd DEO, Narra, Palawan	Construction Section	No	Public Bidding	10/27/21 to 11/3/21	11/17/2021	10-Dec-21	20-Dec-21	RA 11518 Reg. Current FY 2021 GAA	Php1,662,510.00			Diesel Fuel
21GEF092	Supply and Delivery of IT Equipment and Software for use of Planning & Design Section DPWH Palawan 2nd DEO, Narra, Palawan	Planning & Design Section	No	Public Bidding	10/27/21 to 11/3/21	11/17/2021	10-Dec-21	20-Dec-21	FY 2020 RA 11518 Reg. Current PDE,BMS,RBIA & RAP/EIA	Php1,218,750.00			IT Equipment and Software
21GEF093	Supply and Delivery of Light – Duty Truck for the handling of various survey, investigation and other activities within Palawan 2nd DEO Narra, Palawan	Planning & Design Section	No	Public Bidding	11/15-22/21	12-Oct-21	24-Dec-21	03-Jan-22		Php3,000,000.00			Diesel Fuel
21GEF094	Supply and Delivery of Materials for Repair/Maintenance of National Bridges (Patching of Deckslab) along Puerto Princesa South Road DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	11/15-22/21	11/26/2021	07-Dec-21	13-Dec-21	RA 11518 Reg. Current- Routine Maintenance	Php726,638.98			Materials
21GEF095	Supply and Delivery of Information Technology (IT) Equipment for use of Quality Assurance Section DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Shopping	11/15-22/21	11/26/2021	07-Dec-21	13-Dec-21	RA 11518 Reg. Current	Php230,000.00			Information Technology (IT) Equipment
21GEF096 (REBID 1)	Cluster 1 – 1. Supply and Delivery of Unleaded Gasoline and Diesel Fuel for use of Heavy Equipment, Service Vehicle, Grasscutter and Chainsaw 2. Supply and Delivery of Diesel Fuel, Oil & Lubricants for use of DPWH Service Vehicles and Equipment DPWH – Palawan 2nd DEO, Narra, Palawan	1. Administrative Section 2. Maintenance Section 3.	No	Public Bidding	12/7-14/2021	26-Jan-22			RA 11518 Reg. Current-MOOE	Php 762,120.00			1. Diesel Fuel 2. Unleaded Gasoline and Diesel fuel 3. Diesel Fuel, Oil & Lubricants
21GEF097	Supply and Delivery of Electrical Equipment needed to upgrade line from secondary to primary metering DPWH Palawan 2nd DEO, Narra, Palawan	Administrative Section	No	Shopping	11/26/2021 to 12/3/2021	12-Jul-21	17-Dec-21	23-Dec-21	RA 11518 Reg. Current	Php433,750.00			Electrical Equipment
21GEF098	Supply and Delivery of Shop Tools for use of Palawan Area Equipment Section DPWH Palawan 2nd DEO, Narra, Palawan	Maintenance Section	No	Shopping	11/26/2021 to 12/3/2021	12-Jul-21	17-Dec-21	23-Dec-21	RA 11516 Reg. Current-Routine Maintenance	Php54,000.00			Shop Tools
21GEF099	Supply and Delivery of Technical, Industrial & Scientific Equipment (Non Expendable) for use of Quality Assurance Section DPWH – Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Public Bidding	12/7-14/2021	12/28/2021	31-Dec-21	10-Jan-22	RA 11518 Reg. Current	Php2,895,000.00			Technical, Industrial & Scientific Equipment (Non Expendable)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Goods and Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOE	CO	
21GEF100	Supply and Delivery of Office Supplies for use of the Office of the District Engineer DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	12/7-14/2021	12/16/2021	24-Dec-21	03-Jan-22	FY 2021 RA 11518 Reg. Current	Php111,200.00			Office Supplies
21GEF101	Supply and Delivery of Information & Communication Technology (ICT) for use of Office of the District Engineer DPWH Palawan 2nd DEO, Narra, Palawan	Office of the District Engineer	No	Shopping	12/7-14/2021	12/16/2021	24-Dec-21	03-Jan-22	FY 2021 RA 11518 Reg. Current	Php245,000.00			Information & Communication Technology (ICT)
21GEF102	Supply and Delivery of Information Technology Equipment for use of Quality Assurance Section DPWH Palawan 2nd DEO, Narra, Palawan	Quality Assurance Section	No	Shopping	12/7-14/2021	12/16/2021	24-Dec-21	03-Jan-22	RA 11518 Reg. 2021 Current	Php125,000.00			Information Technology Equipment
21GEF103	Supply and Delivery of Plants, Pots & Compost needed for Greening Program (Horizontal and Vertical Garden) of DPWH Palawan 2nd DEO Narra, Palawan	Planning & Design Section	No	Shopping	12/7-14/2021	12/16/2021	24-Dec-21	03-Jan-22	FY 2021 RA 11518 Reg. Current	Php39,000.00			Plants, Pots & Compost

Prepared by:

ARNEL C. PORTALES
Engineer II
Head, Procurement Unit

Recommended by:

LIBERATO R. MERCADO
Asst. District Engineer
BAC Chairman

Approved by:

NOEL L. FUENTESSELLA
District Engineer

RB-14 d/p/ACP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
Consulting Services

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21CSEF01	Parcellary Survey for the Construction of Various Roads and Bridges – National Highway to Brgy. Estrella Village, Narra, Palawan	Planning & Design Section	No	Public Bidding	10-Jun-21	06-Aug-21	31-Aug-21	06-Sep-21	FY 2021 GAA	1,556,578.00			Parcellary Survey
21CSEF02	Parcellary Survey for the Construction of Various Roads and Bridges – Tagdao-Pinaglabanan-Isugod, Quezon, Palawan	Planning & Design Section	No	Public Bidding	10-Jun-21	06-Aug-21	31-Aug-21	01-Sep-21	FY 2021 GAA	Php3,146,000.00			Parcellary Survey
21CSEF03	Parcellary Survey for the Construction of Various Roads and Bridges – Malaking Ilog-Indalawan Road, Balabac, Palawan	Planning & Design Section	No	Public Bidding	10-Jun-21	06-Aug-21	31-Aug-21	01-Sep-21	FY 2021 GAA	Php2,297,422.00			Parcellary Survey
21CSEF04	Cluster 1- Geotechnical Investigation for the Construction of 1. New Permanent Bridges Cabunguan Bridge Along Palawan Circum. Road (Rizal-Panalingaan Rd.) 2. New Permanent Bridges Callagon Bridge Along Aramaywan-Berong-Puerto Princesa South Road 3. Flood Mitigation Structure Culasian River Flood Control Structure 4. Flood Mitigation Structure Tagusao River Flood Control Structure 5. Flood Mitigation Structure Ransang River Flood Control Structure 6. Flood Mitigation Structure Marangas River Flood Control Structure 7. Flood Mitigation Structure Panitian River Flood Control Structure 8. Flood Mitigation Structure Taritien Flood Control Structure 9. Flood Mitigation Structure Tumarbong River Flood Control Structure Rizal, Quezon, Narra and Bataraza, Palawan	Planning & Design Section	No	Public Bidding	27-Sep-21	03-Nov-21	20-Dec-21	29-Dec-21	FY 2021 GAA	Php 2,046,720.78			Geotechnical Investigation
21CSEF05	Cluster 2- Geotechnical Investigation for the 1. Construction of Evacuation Center at Narra, Palawan 2. Construction of Evacuation Center at Rizal, Palawan 3. Construction of Multi-Purpose Building, Brgy. Dumanguena, Narra, Palawan 4. Construction of Multi-Purpose Building, Brgy. Oting-Oting, Brooke's Point, Palawan 5. Construction of Multi-Purpose Building (Barracks for BJMP), Brooke's Point, Palawan 6. Construction of Multi-Purpose Building, Barangay Bono-Bono, Bataraza, Palawan 7. Construction of Multi-Purpose Building, Barangay Sarong, Bataraza, Palawan	Planning & Design Section	No	Public Bidding	27-Sep-21	03-Nov-21	20-Dec-21	29-Dec-21	FY 2021 GAA	Php 1,040,000.00			Geotechnical Investigation

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit

Recommended by:

LIBERTO MERCADO
Asst. District Engineer
BAC Chairman

Approved by:

NOEL L. PUENTEABELLA
District Engineer

RB-14 djp/ACP