

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100762000	Preventive Maintenance - Asphalt Overlay - 5th Ave - K1510 + (-822) - K1510 + (-512)	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	13,618,000.00		13,618,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100771000	Preventive Maintenance - Asphalt Overlay - Ma-a Rd- K1511 + 827 - K1513 +000	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	26,455,000.00		26,455,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103100766000	Preventive Maintenance - Asphalt Overlay - Quezon Boulevard (MN) (S01457MN) Chainage 0 - Chainage 2005	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	37,281,000.00		37,281,000.00	Preventive Maintenance of Road: Asphalt Overlay
310108100572000	Construction of Road Slope Protection - Davao City Div Rd - K1511+524 - K1511+604 (L/S)	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310110100201000	Construction of Drainage Structures Daang Maharlika (MN) - K1508 + 623	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/07/2021	4/14/2021	4/15-4/21/2021	GAA2021	60,000,000.00		60,000,000.00	Construction of Drainage Structure along Road
310111100333000	Construction of Drainage Structures Quezon Blvd (MN) - K1510+ 225	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Drainage Structure along Road
310201100830000	Road Widening - Davao-Cotabato Rd (Davao City - Jct Digos Sect) - (S01455MN) Chainage 2350 - Chainage 2359	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	338,000.00		338,000.00	Road Widening
310208100375000	Off-Carriageway Improvement - Davao - Cotabato Rd (Davao City - Jct Digos Sect)-K1515+085- K1515 +086, (S01455MN) Chainage1101-Chainage 1261	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,881,000.00		3,881,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
310208100376000	Off-Carriageway Improvement - Ma-a Rd - K1509 + (-300) - K1509 + 080, K1509 + 557-K1509 + 846, K1511 +054 - K1511 + 103	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	2,051,000.00		2,051,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
310208100377000	Off-Carriageway Improvement - Quirino Ave - K1510 + (-368) - K1510 + (-216), K1510 + (-199) - K1510 + (157), (S01458MN) Chainage 492 - Chainage 616, (S01458MN) Chainage 701 - Chainage 753, (S01458MN) Chainage1076 - Chainage 1102, (S01458MN) Chainage 1155 - Chainage	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	1,197,000.00		1,197,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100832000	Rehabilitation/ Major Repair of Bridge - Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	22,000,000.00		22,000,000.00	Rehabilitation / Major Repair of Bridge
320101106288000	Construction of Davao River Flood Control, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	72,173,000.00		72,173,000.00	Construction of Revetment
320101107098000	Construction of Esplanade along Davao River, Brgy. 1-A and 2-A section, Left Bank, Davao City (Sta. 1+840 - Sta. 2+169)	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
320101106290000	Construction of Flood Control Structure along Talomo River, Davao City (Sta. 5+400 - Sta. 6+110 Right Bank)	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
320101107102000	Construction of Revetment along R. Magsaysay Ave. Outfall, Davao City (Sta. 0+000 - Sta. 0+200)	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	40,000,000.00		40,000,000.00	Construction of Revetment
320101106301000	Rehabilitation/ Major Repair of Flood Control Structure along Davao River, Bolton Bridge Upstream, Left Bank, Davao City (Sta. 1 + 570 - Sta. 1 + 843)	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	80,000,000.00		80,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
320101106302000	Rehabilitation/ Major Repair of Flood Control Structure along Davao River, Sandawa Section, Right Bank, Davao City (Sta. 2+225 - Sta. 2+565)	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	70,000,000.00		70,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
320102104424000	Construction of Flood Mitigation Structure, F. Torres Bridge (Downstream), Davao River. Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
300203101922000	Construction of Concrete Road - Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel Aldevinco Shopping Center-Madrado Fruit Stands - Central Bank - F. Torres St. - Brgy. 34-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	13,702,000.00		13,702,000.00	Road Concreting
300203101923000	Reconstruction to Concrete Pavement - Roxas Avenue - Padre Gomez St. - Palma Gil St. - Camus St. - Legaspi St. leading to People's Park, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	5,000,000.00		5,000,000.00	Road Reconstruction

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200529000	Construction of Multi-Purpose Building of DPWH Davao City DEO, L. Ma. Guerero St., Davao City, Phase 2	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
300116204556000	Construction/ Improvement of Road, Dona Luisa Phase1, Barangay Matina Crossing 74-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	5,980,000.00		5,980,000.00	Construction of Concrete Road
300104225546000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay 76-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225547000	Construction(Completion) of Multi-Purpose Building (Daycare), Barangay 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225548000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225549000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225550000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Ballok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225551000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225552000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Matina Pangli, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225553000	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225554000	Construction (Completion) of Multi-Purpose Building (Daycare), Dona Francisca Homes, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225555000	Construction (Completion) of Multi-Purpose Building (Daycare), Gravahan, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225556000	Construction (Completion) of Multi-Purpose Building (Daycare), Guadalupe Village, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225557000	Construction (Completion) of Multi-Purpose Building (Daycare), Palanca Village 74-A, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225558000	Construction (Completion) of Multi-Purpose Building (Daycare), San Isidro Village, Purok Sambag, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225559000	Construction (Completion) of Multi-Purpose Building, Barangay 1-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225570000	Construction (Completion) of Multi-Purpose Building, Barangay 20-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104225571000	Construction (Completion) of Multi-Purpose Building, Barangay 25-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225572000	Construction (Completion) of Multi-Purpose Building, Barangay 32-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225573000	Construction (Completion) of Multi-Purpose Building, Barangay 33-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Postina of 18/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
300104225574000	Construction (Completion) of Multi-Purpose Building, Barangay 35-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225575000	Construction (Completion) of Multi-Purpose Building, Barangay 37-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
300104225576000	Construction (Completion) of Multi-Purpose Building, Barangay 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225577000	Construction (Completion) of Multi-Purpose Building, Barangay 40-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225578000	Construction (Completion) of Multi-Purpose Building, Barangay 8-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225584000	Construction of Multi-Purpose Building (Daycare Center), Sitio Filomina, at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	11,000,000.00		11,000,000.00	Construction of Multi Purpose Building
300104225585000	Construction of Multi-Purpose Building (Daycare), Barangay 14-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225586000	Construction of Multi-Purpose Building (Daycare), Barangay 23-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225587000	Construction of Multi-Purpose Building (Daycare), Barangay 28-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225588000	Construction of Multi-Purpose Building (Daycare), Barangay Catalunan Pequeño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225589000	Construction of Multi-Purpose Building (Daycare), Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225600000	Construction of Multi-Purpose Building Covered Court, Maa Elementary School, Barangay Ma-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104225605000	Construction of Multi-Purpose Building, Catalunan Grande Elementary School, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225609000	Construction of Multi-Purpose Building, Senior Citizen, Greenland, Barangay Dumoy, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225610000	Construction of PNP Detention Facility Building, Davao City Police Office, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
300104225616000	Rehabilitation of Multi-Purpose Building (Daycare), Barangay 27-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225617000	Rehabilitation of Multi-Purpose Building, Barangay 7-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225646000	Rehabilitation of Multi-Purpose Building, Barangay 10-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	4,400,000.00		4,400,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225647000	Rehabilitation of Multi-Purpose Building, Barangay 36-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300109201078000	Construction of Drainage Structure, Barangay 24-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201079000	Construction of Drainage Structure, Barangay 29-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
300109201080000	Construction of Drainage Structure, Barangay 31-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	2,500,000.00		2,500,000.00	Construction of Drainage Structure
300109201081000	Construction of Drainage Structure, Doña Vicenta Village Phase1 Barangay 11-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
300109201082000	Construction of Drainage Structure, Palma Gil St. to Vinzon St., Barangay 13-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
300109201083000	Construction of Drainage, Barangay 22-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300109201084000	Construction/ Upgrading of Drainage Structure, Barangay 15-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
300109201085000	Construction/ Upgrading of Drainage Structure, Barangay 16-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201086000	Construction/ Upgrading of Drainage Structure, Barangay 17-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
300109201087000	Construction/ Upgrading of Drainage Structure, Barangay 18-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
300109201088000	Construction/ Upgrading of Drainage Structures, Barangay 30-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201089000	Improvement of Drainage Structure, Barangay 2-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201090000	Improvement of Drainage Structure, Barangay 38-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201091000	Improvement of Drainage Structure, Barangay 4-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300117210281000	Construction of Local Road, Barangay 5-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117210282000	Construction of Local Road, Barangay 6-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Concrete Road
300117210283000	Construction of Local Road, Covered Path Walk With Railings, Barangay 12-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117210284000	Construction of Local Road, Covered Path Walk, Barangay 19-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117210288000	Construction/ Upgrading of Road (Raising of Grade), Barangay 21-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117210289000	Off-Carriageway Improvement of Road, Barangay 34-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	3,700,000.00		3,700,000.00	Rehabilitation of Concrete Road
300117210290000	Off-Carriageway Improvement of Road, Barangay 3-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	3,700,000.00		3,700,000.00	Rehabilitation of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210295000	Road Widening, Barangay 26-C, Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,500,000.00		3,500,000.00	Road Widening
300121201366000	Construction of Water Supply System, Purok 5A, 5B, 2A, Barangay Magtuod, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	3,700,000.00		3,700,000.00	Construction of Water Supply Systems
310101100517000	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - (S01460MN) Chainage 030 - Chainage 1015	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	40,000,000.00		40,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101100518000	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1486 + 000 - K1486 + 050, K1487 + 021-K1487 + 109	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	7,473,000.00		7,473,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101100519000	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1488 +057 - K1488 + 600	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	29,442,000.00		29,442,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101100520000	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1489 + 049 - K1489 + 473	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	35,633,000.00		35,633,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101100521000	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1490 + 000 - K1490 + 599	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	40,000,000.00		40,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
310101100522000	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1502 + 150 - K1502 + 961	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	32,950,000.00		32,950,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100763000	Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday - K1506 +325 - K1506 + 423	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	4,305,000.00		4,305,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100764000	Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday Flyover - (S01470MN) Chainage 000 - Chainage 294	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,229,000.00		3,229,000.00	Preventive Maintenance of Road: Asphalt Overlay

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100765000	Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday Flyover- K1506+(-038) - K1506 + 219	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,404,000.00		3,404,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100766000	Preventive Maintenance - Asphalt Overlay - Catitipan Airport Rd - K1502 + 939 - K1503 + 052	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,690,000.00		3,690,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100767000	Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1507+(-726) - K1507+ 861	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	34,857,000.00		34,857,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100768000	Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1509+(-760) - K1509 + 813	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	34,550,000.00		34,550,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100769000	Preventive Maintenance - Asphalt Overlay - L Garcia St - (S01456MN) Chainage 647 - Chainage 838	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	4,481,000.00		4,481,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100770000	Preventive Maintenance - Asphalt Overlay - L Garcia St - K1508 + (-205) - K1508 + (-012)	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	4,239,000.00		4,239,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100772000	Preventive Maintenance - Asphalt Overlay - Pakiputan Wharf - K1501 + (-032) - K1501 + 474	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/07/2021	4/14/2021	4/15-4/21/2021	GAA2021	22,228,000.00		22,228,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100773000	Preventive Maintenance - Asphalt Overlay - R Castillo St - (S01459MN) Chainage 2587 - Chainage 3153	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	12,432,000.00		12,432,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100774000	Preventive Maintenance - Asphalt Overlay - R Castillo St - K1504 + (-566) - K1504 + 000, K1504 + (-607) - K1504+(- 566)	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	14,232,000.00		14,232,000.00	Preventive Maintenance of Road: Asphalt Overlay
310109100567000	Construction of Road Slope Protection Structure -Fatima - Malabog Rd - K1501 + 212 - K1501 + 368, K1502 + 343 - K1502 + 478	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	65,138,000.00		65,138,000.00	Construction of Road Slope Protection Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100568000	Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1502 + 667 - K1502 + 840, K1502 + 886 - K1503 + 000, K1503 + 212 - K1503 + 363	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	75,029,000.00		75,029,000.00	Construction of Road Slope Protection Structure
310109100721000	Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1504 + 789 - K1504 + 938	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	21,733,000.00		21,733,000.00	Construction of Road Slope Protection Structure
310109100569000	Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1505 + 029 - K1505 + 129, K1505 + 166-K1505 + 310	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	67,358,000.00		67,358,000.00	Construction of Road Slope Protection Structure
310109100570000	Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1505 + 522 - K1505 + 679, K1505 + 920 - K1506 + 000	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	95,000,000.00		95,000,000.00	Construction of Road Slope Protection Structure
310109100571000	Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1507 + 500 - K1507 + 638	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	75,000,000.00		75,000,000.00	Construction of Road Slope Protection Structure
310109100572000	Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1507 + 925 - K1508 + 211	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310111100330000	Construction of Drainage Structures - Dacudao Rd - K1507 + (-660) - K1507 + (-068)	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	20,060,000.00		20,060,000.00	Construction of Drainage Structure along Road
310111100331000	Construction of Drainage Structures - Dacudao Rd - K1509 +135 - K1509 + 499	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Drainage Structure along Road
310111100332000	Construction of Drainage Structures - Davao City Div Rd - K1504 + 592	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Drainage Structure along Road
310111100268000	Construction of Drainage Structures - Davao City Div Rd - K1501 + 860	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	105,000,000.00		105,000,000.00	Construction of Drainage Structure along Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100833000	Rehabilitation / Major Repair of Bridge - Buhangin Underpass Br. (B01457MN) along Davao City Div Rd	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Bridge
310304100834000	Rehabilitation / Major Repair of Bridge - Sasa Br. (B01864MN) along Daang Maharlika (MN)	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Bridge
310108100573000	Construction of Road Slope Protection - Davao City Div Rd - K1511+604 - K1511+684 (L/S).	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
320101106289000	Construction of Drainage Structure - Jade Valley Section to outfall, Davao City (Sta. 0+000 - Sta. 1+285)	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	60,000,000.00		60,000,000.00	Construction of Drainage Structure
320101106277000	Construction of Drainage Structure - Jade Valley Section to outfall, Davao City (Sta. 0+000 - Sta. 1+285)	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Facility
320101106291000	Construction of Flood Mitigation Facility - Sta. Marina Section, Brgy. Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Facility
320101107101000	Construction of Retarding Basin - La Verna outfall Section, Davao City (Sta. 0+000 - Sta. 0+600)	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Retarding Basin
320101106300000	Drainage System Leading to Dacudao Maindrain, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	58,664,000.00		58,664,000.00	Construction of Drainage Structure
320101107103000	Rehabilitation of Mamay Creek, Davao City (Sta. 0+000 - Sta. 0+310)	Davao City District Engineering Office	No	Competitive Bidding	3/19/2021-3/25/2021	04/08/2021	4/27/2021	4/28-5/4/2021	GAA2021	30,000,000.00		30,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
300203101919000	Construction of Concrete Road - Jct. Fatima - Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	27,500,000.00		27,500,000.00	Road Concreting

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101920000	Reconstruction to Concrete Pavement - Jct. Lacatan St. - Bangus St. - Sarphil Road - Holy Cross Drive Road- Bolcan St. leading to Puentespina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	27,500,000.00		27,500,000.00	Road Reconstruction
300203101921000	Construction of Concrete Road - Malabog - Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	27,500,000.00		27,500,000.00	Road Reconstruction
300203101924000	Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	27,500,000.00		27,500,000.00	Road Reconstruction
300204100747000	Construction of Concrete Road - Callawa Proper - Purok 5,14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	50,416,000.00		50,416,000.00	Removal of Trees, Construction of PCCP at 0.28m thk, Construction of Slope Protection Structures
300204101082000	Construction of Concrete Road - Callawa Proper - Purok 5,14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	30,000,000.00		30,000,000.00	Road Concreting
300103203758000	Construction of Multi-Purpose Building, Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300103203772000	Construction of Multi-Purpose Building, PRC Regional Office XI At SPMC, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
300116203577000	Construction of Road at Cebole, Sitio Galacia, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	79,476,000.00		79,476,000.00	Construction of Concrete Road
300116204552000	Construction of Road, Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City.	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	36,910,000.00		36,910,000.00	Construction of Concrete Road
300116204553000	Construction of Road, Sitio Banban, Brgy. Lumiad to, Brgy. Malabog Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	32,400,000.00		32,400,000.00	Construction of Concrete Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204554000	Construction of Road, Sitio Salukadang going to Mapula mainroad, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	39,000,000.00		39,000,000.00	Construction of Concrete Road
300116204555000	Construction of Road, Sitio Salukadang, Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	41,200,000.00		41,200,000.00	Construction of Concrete Road
300102200568000	Construction of 2-storey classrooms school building, Ubalde ES, Barangay Ubalde, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Classrooms
300104225539000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	6,500,000.00		6,500,000.00	Construction of Multi Purpose Building
300104225541000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Fatima, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	6,500,000.00		6,500,000.00	Construction of Multi Purpose Building
300104225542000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mahayag, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225543000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mapula, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	7,500,000.00		7,500,000.00	Construction of Multi Purpose Building
300104225544000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Pafalum, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	6,500,000.00		6,500,000.00	Construction of Multi Purpose Building
300104225545000	Construction (Completion) of Multi-Purpose Building (covered court), Purok San Antonio, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
300104225581000	Construction of Multi-Purpose Building (covered court), Airview Heights Subdivision, Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225582000	Construction of Multi-Purpose Building (covered court), Barangay Ilang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
300104225583000	Construction of Multi-Purpose Building (covered court), Purok 10-A (Landless), Barangay Bunawan Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104225590000	Construction of Multi-Purpose Building (Senior Citizen's Building), La Verna Phase II-B, Barangay Angliongo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225602000	Construction of Multi-Purpose Building, Barangay Agdao Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding					GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225603000	Construction of Multi-Purpose Building, Barangay San Antonio, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225604000	Construction of Multi-Purpose Building, Barangay Tibungco, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
300104225606000	Construction of Multi-Purpose Building, Purok 16, Sitio Bacsarpa, Barangay Sumilmao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225607000	Construction of Multi-Purpose Building, Purok Sto. Niño, Barangay Leon Garcia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104225608000	Construction of Multi-Purpose Building, S.P. Dacudao ES, Barangay Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	5,500,000.00		5,500,000.00	Construction of Multi Purpose Building
300104225611000	Rehabilitation of (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225612000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Gatungan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225613000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Lapu-Lapu, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/11/2021-2/17/2021	04/03/2021	01/04/2021	4/2/2021-4/8/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225614000	Rehabilitation of Multi-Purpose Building (covered court), Barangay Gov. Vicente Duterte, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225615000	Rehabilitation of Multi-Purpose Building (covered court), Barangay Mahayag, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	1,650,000.00		1,650,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300109201092000	Rehabilitation of Drainage, Lanang Executive Homes (PhaseII), Barangay Rafael Castillo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201093000	Rehabilitation of Drainage, Malasugue St., Jerome Ext., Barangay Rafael Castillo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201094000	Rehabilitation of Drainage, Puroks 11 & 12, Barangay Tomas Monteverde, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201095000	Rehabilitation of Drainage, Sixto Babao ES, Barangay Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	850,000.00		850,000.00	Rehabilitation / Major Repair of Drainage Structure
300109201096000	Rehabilitation of Drainage, Sto. Rosario Creek, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	2,500,000.00		2,500,000.00	Rehabilitation / Major Repair of Drainage Structure
300117210276000	Concreting of Road, Purok 11, Barangay Communal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210277000	Concreting of Road, Purok 8, Barangay Communal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
300117210279000	Concreting of Road, Sitio Marquez, Purok 6, Barangay San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
310108100574000	Construction of Road Slope Protection - Davao City Div Rd - K1511+684 - K1511+764 (L/S)	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Concrete Road
300117210291000	Rehabilitation of Road including Drainage, Purok Tallsay, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	2,500,000.00		2,500,000.00	Rehabilitation of Concrete Road
300121201368000	Construction of Water System, Purok Lubas, Barangay Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Water Supply Systems
300104225559000	Construction(Completion) of Multi-Purpose Building (Madralsa), 39-D Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
300104225560000	Construction (Completion) of Multi-Purpose Building at Dizon Elementary School, 19-B Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104225561000	Construction (Completion) of Multi-Purpose Building at Dona Francisca, Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104225562000	Construction (Completion) of Multi-Purpose Building at La Vista Monte, Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225563000	Construction (Completion) of Multi-Purpose Building at Mineral Village, 19-B Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225564000	Construction (Completion) of Multi-Purpose Building at Purok 38, NHA, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
300104225565000	Construction (Completion) of Multi-Purpose Building at Purok Philbanking, Dumoy, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225566000	Construction (Completion) of Multi-Purpose Building at South Villa, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104225567000	Construction (Completion) of Multi-Purpose Building at SUHAI Village, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
310108100730000	Construction of Road Slope Protection - Davao City Div Rd - K1511+764 - K1511+800 (L/S)	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	45,000,000.00		45,000,000.00	Construction of Multi Purpose Building
300104225568000	Construction (Completion) of Multi-Purpose Building, 3-A Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225580000	Construction of Multi-Purpose Building (Covered Court) in Gallera De Oro, Bago Aplaya, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225591000	Construction of Multi-Purpose Building at Barangay Hall, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104225592000	Construction of Multi-Purpose Building at Erico Nograles National High School B. Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225593000	Construction of Multi-Purpose Building at Inigo Village, Barangay Matina Pangli, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225594000	Construction of Multi-Purpose Building at Purok 2, TISA, Barangay Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225595000	Construction of Multi-Purpose Building at Purok 6, BAGAHAI, Barangay Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104225596000	Construction of Multi-Purpose Building at Purok 9, Barangay Catalunan Pequeno, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225597000	Construction of Multi-Purpose Building at Purok Nombano, Barangay Ma-a, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225598000	Construction of Multi-Purpose Building at San Lorenzo Village, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
300104225599000	Construction of Multi-Purpose Building at Vicenta Nograles National High School, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	7,500,000.00		7,500,000.00	Construction of Multi Purpose Building
300104225618000	Rehabilitation of Multi-Purpose Building at Barangay Hall, SIR Phase I, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225619000	Rehabilitation of Multi-Purpose Building at Bucana Elementary School (CVAES), 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225620000	Rehabilitation of Multi-Purpose Building at Don Enrique Bustamante National High School, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office  
ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225621000	Rehabilitation of Multi-Purpose Building at Dumlagu 3, Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/26/2021-2/1/2021	2/16/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225622000	Rehabilitation of Multi-Purpose Building at Generoso Elementary School, Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225623000	Rehabilitation of Multi-Purpose Building at Kabacan Times Beach, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225624000	Rehabilitation of Multi-Purpose Building at Libby, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225625000	Rehabilitation of Multi-Purpose Building at Mabini High School, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225627000	Rehabilitation of Multi-Purpose Building at Magtuod Elementary School, Magtuod, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225628000	Rehabilitation of Multi-Purpose Building at Matina Central Elementary School, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225629000	Rehabilitation of Multi-Purpose Building at Matina Gravahan, Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225630000	Rehabilitation of Multi-Purpose Building at NHA Phase II, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225631000	Rehabilitation of Multi-Purpose Building at NHA Relocation, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225632000	Rehabilitation of Multi-Purpose Building at NHA Sectoral, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225633000	Rehabilitation of Multi-Purpose Building at Purok 20, Sanggilangan Village, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225634000	Rehabilitation of Multi-Purpose Building at Purok Badon, Matina Pangi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225635000	Rehabilitation of Multi-Purpose Building at Purok Manggahan, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225636000	Rehabilitation of Multi-Purpose Building at Purok Yamayamin, Ecoland Phase I, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225637000	Rehabilitation of Multi-Purpose Building at R.C. Quimpo Elementary School, Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225638000	Rehabilitation of Multi-Purpose Building at Rosalina Village Phase III, Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021-1/14/2021	1/29/2021	02/03/2021	3/3/2021-3/9/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225639000	Rehabilitation of Multi-Purpose Building at Rosalina Village, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/28/2021-2/3/2021	2/18/2021	3/18/2021	3/19/2021-3/25/2021	GAA2021	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225640000	Rehabilitation of Multi-Purpose Building at Salahura, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225641000	Rehabilitation of Multi-Purpose Building at San Antonio Village, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225642000	Rehabilitation of Multi-Purpose Building at SIR Phase II, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	2,000,000.00		2,000,000.00	Finishing and Other Civil Works, Electrical Works
300104225643000	Rehabilitation of Multi-Purpose Building at Sta. Ana Elementary School, 28-C Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225644000	Rehabilitation of Multi-Purpose Building at Talomo Cemento, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225645000	Rehabilitation of Multi-Purpose Building at the Barangay Hall, 37-D Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104225648000	Rehabilitation of Multi-Purpose Building, Brgy. Catalunan Pequeno, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300117210285000	Construction of Road in Barangay 8-A (Poblacion District), Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	15,000,000.00		15,000,000.00	Construction of Concrete Road
300117210292000	Rehabilitation of Road with Line Canal, Barangay 21-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
300117210293000	Rehabilitation of Road with Line Canal, Barangay 22-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
300207100569000	Completion of Multi-Purpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Other Facilities
300207100570000	Construction of Barracks for Presidential Crew, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	8,000,000.00		8,000,000.00	Construction of Other Facilities

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100571000	Construction of Building for Military Enlisted Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	25,000,000.00		25,000,000.00	Construction of Other Facilities
300207100572000	Construction of Grandstand, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021 3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	8,000,000.00		8,000,000.00	Construction of Other Facilities
300207100573000	Construction of Headquarters with Flag Pole, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN-), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	40,000,000.00		40,000,000.00	Construction of Other Facilities
300207100574000	Construction of HNRC-NFEM at Naval Station Felix Apolinario (NSFA), Panacan, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Other Facilities
300207100575000	Construction of Intel Fusion Building, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	21,780,000.00		21,780,000.00	Construction of Other Facilities
300207100578000	Construction of Transient Enlisted Quarters (TEQ), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	11,400,000.00		11,400,000.00	Construction of Other Facilities
300207100579000	Construction of Typhoon Shelter Hangar for Presidential Aircraft (Rotary), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	33,000,000.00		33,000,000.00	Construction of Other Facilities
300104225579000	Construction (Completion) of Multi-Purpose Building, Barangay Pampanga, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
300104225601000	Construction of Multi-Purpose Building (Phase 2) in Barangay Ilang, Bunawan District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	2/4/2021-2/10/2021	2/25/2021	3/25/2021	3/26/2021-4/1/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104225626000	Rehabilitation of Multi-Purpose Building at Madrasah, Barangay Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225649000	Rehabilitation of Multi-Purpose Building, Brgy. Malabog, Davao City, Davao Del Sur	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300104221650000	Rehabilitation of Multi-Purpose Building, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300117210274000	Concreting of Road in DDF Village, Barangay Mandug (Magsaysay St., San Antonio St. and Bonifacio St.) Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Concrete Road
300117210275000	Concreting of Road, Brgy. Tibungco, Bunawan District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
300117210280000	Construction of Footbridge from New Society Village to Muslim Village at Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Bridge
300117210286000	Construction of Road in Barangay Lumlad (Paquibato District), Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Concrete Road
300117210287000	Construction of Road in Barangay Sumimao (Paquibato District), Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Concrete Road
300117210294000	Road Concreting, Barangay Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	1,000,000.00		1,000,000.00	Earthworks, Subbase and Base Course, Surface Courses
300119200566000	Construction of Footbridge, Barangay Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	1,000,000.00		1,000,000.00	Construction of Bridge
300121201367000	Construction of Water System in Barangay Paquibato Proper (Sitio Lubas), Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	5,000,000.00		5,000,000.00	Construction of Water Supply Systems



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance (Asphalt Overlay) - Davao Cotabato Road (Davao City - Jct. Digos Section), K1519+606 - K1520+151	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	MVUC	42,060,000.00		42,060,000.00	Preventive Maintenance of Road: Asphalt Overlay
300211100220000	Preventive Maintenance of Road: Asphalt Overlay 5th Ave - K1510 + (-822) - K1510+(-512)	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	MVUC	40,000,000.00		40,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300211100223000	Preventive Maintenance of Road: Asphalt Overlay Magsaysay Avenue- Jct. Guerrero St.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	MVUC	10,000,000.00		10,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300211100218000	Preventive Maintenance (Asphalt Overlay) Monte Verde St. (Jct. Magsaysay Avenue - Jct. Guerrero St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	MVUC	40,000,000.00		40,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300211100210000	Installation of Road Safety Facilities at Davao City Diversion Extension to Toril, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	MVUC	30,000,000.00		30,000,000.00	Road Safety: Road Signs
320102104172000	Construction of Revetment along Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA 2021	60,000,000.00		60,000,000.00	Construction of Revetment
320102104173000	Construction of Revetment along Talomo River, NHA Bangkal Section, Sta. 0+000 - Sta. 0+430, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Revetment
320102104174000	Construction of Revetment along Talomo River, Sta. 0+430 - Sta. 0+860, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Revetment
320102104175000	Construction of Revetment along Talomo River, Sta. 0+860 - Sta. 1+140, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA 2021	70,000,000.00		70,000,000.00	Construction of Revetment
320102104171000	Construction of Flood Mitigation Structure along Talomo River, Teacher's Village Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA 2021	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104184000	Construction of Esplanade at Davao River, Right Bank, Bolton Bridge Downstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	74,400,000.00		74,400,000.00	Construction of Revetment
300103203770000 300103203767000	Construction/Rehabilitation of Multipurpose Building - Package 5: a. Rehabilitation/Improvement of BFP Regional Office Building and SAPD Building, Davao City b. Construction of S.I.R Fire Station, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	57,000,000.00		57,000,000.00	Construction of Revetment
300103203763000 300103203771000	Construction/Rehabilitation of Multipurpose Building - Package 6: a. Construction of Multi-Purpose Building (Hall of Justice) Barangay Bucana, Davao City b. Rehabilitation/Improvement of Multi-	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Revetment
320102104184000	Construction of Esplanade at Davao River, Right Bank, Bolton Bridge Downstream Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	74,400,000.00		74,400,000.00	Construction of Flood Mitigation Structure
300103203770000 300103203767000	Construction/Rehabilitation of Multipurpose Building - Package 5: a. Rehabilitation/Improvement of BFP Regional Office Building and SAPD Building, Davao City b. Construction of S.I.R Fire Station, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	57,000,000.00		57,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300103203763000 300103203771000	Construction/Rehabilitation of Multipurpose Building - Package 6: a. Construction of Multi-Purpose Building (Hall of Justice) Barangay Bucana, Davao City b. Rehabilitation/Improvement of Multi-	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building/ Rehabilitation / Major Repair of Multi Purpose Building
300103203762000	Construction of Multi-Purpose Building (Covered Court), Opal Street, Ecoland Phase 4, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
300103203765000	Construction of Multi-Purpose Building (Sports Complex), Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/8/2021-3/14/2021	3/29/2021	4/16/2021	4/19-4/28/2021	GAA2021	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
300103202994000	Construction (Completion) of 4-storey LTO Regional Office XI Parking Building, Quezon Boulevard, Matina, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	120,000,000.00		120,000,000.00	Construction of Multi Purpose Building
300103203760000	Construction (Completion) of Multi-Purpose Building, Barangay 38-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203761000	Construction of Four (4) Storey PCO Quarters with Parking, DCPD, San Pedro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	41,000,000.00		41,000,000.00	Construction of Multi Purpose Building
300103203759000	Construction of Seven-Storey Office Building with Roof Deck (Phase 3), DOLE Region XI, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	25,000,000.00		25,000,000.00	Construction of Multi Purpose Building
300103203764000	Construction of Multi-Purpose Building (NBI), J.P. Laurel Avenue, Bajada, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
300103203773000	Construction/Rehabilitation of Multi-Purpose Building, Barangay 23-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
300116203446000 '300116203439000 '300116203443000	Preventive Maintenance of Roads - Package 1: a. Preventive Maintenance of Road, Asphalt Overlay along San Pedro St (Jct E. Quirino St - Jct Father Selga St), Davao City, b. Preventive Maintenance of Road, Asphalt Overlay along San Pedro St (Jct E. Quirino St - Jct Father Selga St), Davao City, c. Preventive Maintenance of Road, Asphalt Overlay	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	61,500,000.00		61,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203447000 '300116203438000	Preventive Maintenance of Roads - Package 2: a. Preventive Maintenance of Road, Asphalt Overlay along Tionko Ave (Jct E. Quirino St - Jct F. Torres St), Davao City, b. Preventive Maintenance of Road, Asphalt Overlay along Guillermo E. Torres St (Sancti Spiritus St), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	72,000,000.00		72,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203379000 '300116203442000 '300116203435000	Preventive Maintenance of Roads - Package 3: a. Asphalt Overlay along Calamansi St., Juna, Davao City, b. Preventive Maintenance of Road, Asphalt Overlay along Marang St., Juna, Davao City, c. Preventive Maintenance of Road, Asphalt Overlay along Camia St., Juna - Jct Davao Cotabato Road, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	48,045,000.00		48,045,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203450000 '300116203454000 '300116203451000	Preventive Maintenance of Roads - Package 4: a. Preventive Maintenance of Road, Asphalt Overlay Chavez St. (Jct 5th Avenue - Jct Ponce St), Davao City, b. Preventive Maintenance of Road, Asphalt Overlay - Sales St. - Juna Luna St. - Lizada St., Davao City, c. Preventive Maintenance of Road, Asphalt Overlay - Gempesaw St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	54,100,000.00		54,100,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203448000	Preventive Maintenance of Road, Asphalt Overlay along V. Mapa St. (Jct Daang Maharlika Rd - Jct Lopez Jaena St), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	56,780,000.00		56,780,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203445000	Preventive Maintenance of Road, Asphalt Overlay along Roxas Ave. (Rotonda - Jct Quezon Blvd.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	55,680,000.00		55,680,000.00	Preventive Maintenance of Road: Asphalt Overlay

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203440000	Preventive Maintenance of Road, Asphalt Overlay along Jacinto St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	30,000,000.00		30,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203430000	Jct. Davao-Cotabato Road - Dofia Carmen St. (Dacoville) - Jct. Davao-Cotabato Old Road, Barangay Dumoy & Barangay Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	90,975,000.00		90,975,000.00	Construction of Concrete Road
300116203429000	Jct. 5th Ave - Soliman St. - Jct. Leon Garcia St, Barangay 27-C and Barangay Kap Tomas Monteverde, Sr., Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	82,575,000.00		82,575,000.00	Construction of Concrete Road
300116203444000	Preventive Maintenance of Road, Asphalt Overlay along Roxas Ave. (Jct. Quezon Blvd - Rotonda), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	55,680,000.00		55,680,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203434000	Preventive Maintenance of Road, Asphalt Overlay along along Acacia St., Juna, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	50,000,000.00		50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203437000	Preventive Maintenance of Road, Asphalt Overlay along Ecowest Drive, Ecoland, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2021-3/1/2021	03/17/2021	4/14/2021	4/15-4/21/2021	GAA2021	50,000,000.00		50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203441000	Preventive Maintenance of Road, Asphalt Overlay along Juna Ave - University St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	35,250,000.00		35,250,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203441000	Construction of Concrete Road, 2nd Street, Ecoland Phase 1, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Concrete Road
300116203441000	Construction of Concrete Road, 4th-B Street, Ecoland Phase 1, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	18,500,000.00		18,500,000.00	Construction of Concrete Road
300116204550000	Construction of Concrete Road, 6th-A Street, Ecoland Phase 1, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Concrete Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204551000	Reconstruction of Concrete Pavement, Peacock Street, Ecoland Phase 2, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	17,000,000.00		17,000,000.00	Construction of Concrete Road
300116203449000	Preventive Maintenance of Road, Asphalt Overlay - Bolton St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	35,000,000.00		35,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100593000	Preventive Maintenance - Asphalt Overlay - Quezon Boulevard (MN) (S01457MN) Chainage 0 - Chainage 2005	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	79,000,000.00		79,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203453000	Preventive Maintenance of Road, Asphalt Overlay - Ifigo St., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/2/2021-3/8/2021	3/23/2021	4/20/2021	4/21/2021-4/27/2021	GAA2021	21,600,000.00	-	21,600,000.00	Preventive Maintenance of Road: Asphalt Overlay
300116203452000	Preventive Maintenance of Road, Asphalt Overlay - GIS Subdivision going to Office of the Ombudsman, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	28,200,000.00		28,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
300118200395000	Construction (Completion) of Asico Bridge (Asico Village) Matina Pangi, Davao (Phase 2)	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	40,000,000.00		40,000,000.00	Completion of Bridge Construction
300108200313000	Construction of Drainage System leading to Roxas Maindrain, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Drainage Structure
300106200566000	Construction of Revetment along Matina River, Matina Aplaya Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Revetment
300106200572000	Construction of Seawall at NHA Bangkal Relocation, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/16/2021-2/22/2021	09/03/2021	06/04/2021	4/7/2021-4/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
300106200551000	Construction of Drainage System at NHA Bangkal, Matutum St to Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Drainage Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200757000	Construction of Revetment along Matina River, Outfall Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	30,000,000.00		30,000,000.00	Construction of Revetment
300106200569000	Construction of Revetment along Matina River, Outfall Section, Sta. 0+241 to Sta. 0+671, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Revetment
300106200570000	Construction of Revetment along Matina River, Outfall Section, Sta. 0+671 to Sta. 1+000, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
300106200562000	Construction of Flood Mitigation Structure along Matina River, Sta. 1+460 - Sta. 1+957, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
300106200758000	Construction of Drainage Structure, Eagle Street, Phase 2, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300106200546000	Construction of Revetment along Talomo River, Sta. 3+542 to Sta. 3+880, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	92,000,000.00		92,000,000.00	Construction of Revetment
300106200547000	Construction of Flood Mitigation Structure at Purok 6, Bago Gallera, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
300106200567000	Construction of Revetment along Matina River, Matina Pangl Bridge-I Upstream, Matina Pangl Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	88,400,000.00		88,400,000.00	Construction of Revetment
300106200568000	Construction of Revetment along Matina River, Matina Pangl Downstream, Matina Pangl Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	90,750,000.00		90,750,000.00	Construction of Revetment
300106200561000	Construction of Flood Mitigation Structure along Bago Gallera Creek, Rosalina Village Section, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200560000	Construction of Flood Mitigation Structure along Bago Gallera Creek, Rosalina Village Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure
300106200759000	Construction of Drainage System at Libby Bridge, Purok 6, Bago Gallera, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300106200556000	Construction of Flood Control Structure for Datu Loho Creek, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
300106200555000	Construction of Flood Control Structure for Datu Loho Creek, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
300108200315000	Construction of Drainage System leading to Tupaz Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Drainage Structure
300108200314000	Construction of Drainage System leading to Dacudao Maindrain, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Drainage Structure
300106200556000	Construction of Davao River Flood Control System, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/29/2021-4/4/2021	4/13/2021	05/04/2021	5/5-5/11/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
300104225540000	Construction (Completion) of Multi Purpose Building (Covered Court), Royal Valley, Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/11/2021-3/17/2021	3/30/2021	4/20/2021	4/21-4/27/2021	GAA2021	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
320101107099000	Construction Flood Mitigation Structure protecting Daang Maharlika (MN) at Brgy. Bunawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
320101107100000	Construction Flood Mitigation Structure protecting Daang Maharlika (MN) at Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202995000	Construction of 2-storey 10-door Building for Military Officers Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	62,000,000.00		62,000,000.00	Construction of Other Facilities
300103203003000	Construction of Two-Level Parking Area, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	60,000,000.00		60,000,000.00	Construction of Other Facilities
300103203002000	Construction of Multi-Purpose Building (Covered Court), Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	60,000,000.00		60,000,000.00	Construction of Other Facilities
300103203766000	Construction of NISG-EM Building, Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	37,000,000.00		37,000,000.00	Construction of Multi Purpose Building
300103203769000	Rehabilitation of Old Ortho Ward to OPD Geriatric Institute, Southern Philippines Medical Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	37,497,000.00		37,497,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300103203768000	Rehabilitation of Building Heart Institute, Southern Philippines Medical Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	41,452,000.00		41,452,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300116203418000	Construction of Road, Barangay Salapawan, Paquibato District, Davao City.	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Concrete Road
300116203417000	Construction of Road, Barangay Salapawan to Sitio Kinse-Kinse, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Concrete Road
300116203415000	Construction of Road including Bridge, Sitio Tibungol connecting Lower Pandaitan, Barangay Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Concrete Road/ Construction of Concrete Bridge
300118200396000	Construction of Bridge, Camp Sgt Quintin M Mercedo, Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	33,936,000.00		33,936,000.00	Construction of Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300118200397000	Construction of Connecting Bridge from Eye Institute to OPD JICA Building, Southern Philippines Medical Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	24,037,000.00		24,037,000.00	Construction of Bridge
300106200552000	Construction of Flood Control Mitigation Structure at Panacan River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
300106200586000	Rehabilitation of Drainage Structure at Sasa Creek, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	60,000,000.00		60,000,000.00	Rehabilitation / Major Repair of Drainage Structure
300106200760000	Construction of Flood Mitigation Structure at Sasa Creek Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
300102200567000	Construction of 4-Storey, 28 Cl (U-Type) School Building at Don Julian Rodriguez Sr. Es, Brgy. Gov. Vicente Duterte, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	35,000,000.00		35,000,000.00	Construction of Classrooms
300117210278000	Rehabilitation of Road with Drainage, Doña Asuncion, Brgy. Pampanga, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	6,000,000.00		6,000,000.00	Construction of Concrete Road
300207100576000	Construction of Organic Personnel Living Quarters, Army Intelligence Regiment, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	13,000,000.00		13,000,000.00	Construction of Other Facilities
300207100577000	Construction of AFP Reserve Center- AFP Reserve Command, Naval Station Felix Apolinario, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	15,000,000.00		15,000,000.00	Construction of Other Facilities
300103202999000	Construction of Camp Sgt Quintin M Mecerido Hospital, Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	98,000,000.00		98,000,000.00	Construction of Other Facilities
300207100414000	Construction of Camp Sgt Quintin M Mecerido Hospital, Phase 1, Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2021-3/3/2021	3/18/2021	3/18/2021	4/13/2021-4/19/2021	GAA2021	33,000,000.00		33,000,000.00	Construction of Other Facilities

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101229000	Construction of Bypass Road at Maa Radio Station - Datu Loho St. - Riverside - Jct. Bacaca Road, Davao City, Phase II	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	75,000,000.00		75,000,000.00	Construction of Concrete Road/ ROW Acquisition
310204101245000	Construction of Bypass Road - Jct. Davao City Diversion Rd. - Magtuod Rd. - New Carmen - Biao Escuela Biao Joaquin - Jct. Davao Bukidnon Rd., Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	30,000,000.00		30,000,000.00	Road Widening/ Construction of Road Slope Protection Structure/ ROW Acquisition
300209100018000	Construction of Concrete Road - Project Convergence 14 - CH 29 + 300 leading to Davao City Station, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	15,000,000.00		15,000,000.00	Road Concreting including drainage/ Construction of Drainage Structure
300209100019000	Construction of Concrete Road - Project Convergence 16 - CH 31 + 150 leading to Davao City Station, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	15,000,000.00		15,000,000.00	Construction of Concrete Road
300209100020000	Construction of Concrete Road - Project Convergence 5 - CH 34 + 800 leading to Davao City Station, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	27,265,000.00		27,265,000.00	Road Concreting including drainage/ Construction of Drainage Structure
300209100021000	Construction of Concrete Road - Project Convergence 9 - CH 41 + 400 leading to Davao City Station, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	35,157,000.00		35,157,000.00	Construction of Concrete Road
300207100412000	Construction of PNCEO Quarters, Davao City Police Office, San Pedro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	60,000,000.00		60,000,000.00	Construction of Other Facilities
300207100413000	Construction of Police Commissioned Officers Quarters, Davao City Police Office, San Pedro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/17/2021-3/23/2021	04/06/2021	4/26/2021	4/27-5/3/2021	GAA2021	41,000,000.00		41,000,000.00	Construction of Other Facilities

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100729000	Construction of Road Slope Protection - Davao City Div Rd-K1512+428-K1512+474	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	40,316,000.00		40,316,000.00	Construction of Road Slope Protection Structure
300204100747000	Construction of Concrete Road - Callawa Proper - Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	50,416,000.00		50,416,000.00	Road Concreting
300211100217000	Preventive Maintenance (Asphalt Overlay) - Davao Cotabato Road (Davao City - Jct. Digos Section), K1519+606 - K1520+151	Davao City District Engineering Office	No	Competitive Bidding	3/31/2021-4/6/2021	4/15/2021	05/06/2021	5/7-5/13/2021	GAA2021	42,000,060.00		42,000,060.00	Preventive Maintenance of Road: Asphalt Overlay

Prepared by:

**MA. GLORIA G. SORRERA**  
BAC SECRETARIAT

Recommending Approval:

**PERRY NEIL B. PALACIO**  
BAC CHAIRMAN

Approval:

**RICHARD A. RAGASA**  
HEAD OF PROCURING ENTITY

## Annual Procurement Plan FY 2021

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (In Pesos)	MOOE	Capital Outlay  (EAO)
				"Procurement of goods and services is conducted on a quarterly basis"							
<b>Fund 101</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>										
<b>01101101</b>	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	<b>DPWH- DCDEO, REGION XI</b>									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	45,286.98		45,286.98
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	8,268.51		8,268.51
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	2,235.66		2,235.66
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	209.00		209.00
									<b>56,000.15</b>	<b>-</b>	<b>56,000.15</b>
<b>01101101</b>	<b>COMMON OFFICE SUPPLIES</b>	<b>DPWH-</b>									
<b>Fund 101</b>	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>										
<b>01101101</b>	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies, Lighting & fixtures and accessories)										
	1st Quarter	<b>DPWH- DCDEO, REGION XI</b>	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	33,702.25		33,702.25
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	16,356,779.90		16,356,779.90
	3rd Quarter		Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	40,302.25		40,302.25
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	177,308.90		177,308.90
									<b>16,608,093.30</b>	<b>-</b>	<b>16,608,093.30</b>
<b>01101101</b>	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS		Public Bidding								
	1st Quarter	<b>DPWH- DCDEO</b>	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	430,917.98		430,917.98
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	452,198.38		452,198.38
	3rd Quarter	<b>REGION XI</b>	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	435,857.38		435,857.38
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	411,427.38		411,427.38
									<b>1,730,401.12</b>	<b>-</b>	<b>1,730,401.12</b>
<b>01101101</b>	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)										
	1st Quarter	<b>DPWH- DCDEO</b>	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,244,461.10		1,244,461.10
	2nd Quarter		Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	3,813,922.11		3,813,922.11
	3rd Quarter	<b>REGION XI</b>	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	6,843,988.43		6,843,988.43
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	2,847,117.11		2,847,117.11
									<b>14,749,488.75</b>	<b>-</b>	<b>14,749,488.75</b>
			<b>Sub-total Page 1 &gt;&gt;</b>						<b>33,143,983.32</b>		<b>33,143,983.32</b>

01101101	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	8,653,793.35		8,653,793.35
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	3,965,153.36		3,965,153.36
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	4,425,858.36		4,425,858.36
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	4,416,247.36		4,416,247.36
									21,461,052.43	-	21,461,052.43
01101101	AUDIO & VISUAL EQUIPMENT										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
									-	-	-
01101101	PHOTOGRAPHIC EQUIPMENT										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
									-	-	-
01101101	SECURITY SURVEILLANCE & DETECTION EQUIPMENT										
	1st Quarter	DPWH-	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	2nd Quarter	DCDEO	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	3rd Quarter	REGION XI	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
									-	-	-
01101101	INVENTORY / COMPUTER SUPPLIES										
	1st Quarter	DPWH-	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	508,600.00		508,600.00
	2nd Quarter	DCDEO	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	238,600.00		238,600.00
	3rd Quarter	REGION XI	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	4,025,375.00		4,025,375.00
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	119,455.00		119,455.00
									4,892,030.00	-	4,892,030.00
01101101	COMPUTER / I.T. EQUIPMENT & ACCESSORIES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	5,663,736.84		5,663,736.84
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,758,094.84		1,758,094.84
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	1,441,314.84		1,441,314.84
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	1,648,111.84		1,648,111.84
									10,511,258.36	-	10,511,258.36
01101101	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	16,844,378.16		16,844,378.16
	2nd Quarter	DCDEO	Public Bidding	2nd-Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	11,588,838.48		11,588,838.48
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	9,000,911.56		9,000,911.56
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	8,936,925.31		8,936,925.31
									46,371,053.51	-	46,371,053.51
									83,235,394.30		83,235,394.30

Sub-total Page 2 >>

01101101	INVENTORY / COMMON COMMUNICATION SUPPLIES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
									-	-	-
01101101	HEAVY EQUIPMENT										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,910,713.70		6,910,713.70
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	4,020,021.36		4,020,021.36
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	3,340,021.36		3,340,021.36
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	4,020,021.36		4,020,021.36
									18,290,777.78	-	18,290,777.78
01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	9,170,826.88		9,170,826.88
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,126,357.03		4,126,357.03
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	4,368,465.78		4,368,465.78
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	4,367,252.03		4,367,252.03
									22,032,901.72	-	22,032,901.72
01101101	FURNITURE and FIXTURES										
	1st Quarter	DPWH-	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	283,995.05		283,995.05
	3rd Quarter	REGION XI	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	233,995.05		233,995.05
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	203,995.05		203,995.05
									721,985.15	-	721,985.15
01101101	SAFETY & OCCUPATIONAL PRODUCTS										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,720,829.43		2,720,829.43
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,076,271.00		1,076,271.00
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,877,426.60		1,877,426.60
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	352,453.60		352,453.60
									6,026,980.63	-	6,026,980.63
01101101	PRINTERS CONSUMABLES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,358,307.41		1,358,307.41
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	646,373.62		646,373.62
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	706,904.11		706,904.11
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	646,373.62		646,373.62
									3,357,958.76	-	3,357,958.76
01101101	FAX MACHINE CONSUMABLES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-	-	-
									50,430,604.04		50,430,604.04
01101101	SURVEYING EQUIPMENT & ACCESSORIES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	161,915.74		161,915.74
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	503,355.82		503,355.82

	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	503,355.82		503,355.82
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	626,472.56		626,472.56
									1,795,099.94	-	1,795,099.94
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-		-
01101101	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,308,711.00		6,308,711.00
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	9,105,617.58		9,105,617.58
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	8,199,861.00		8,199,861.00
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	8,392,691.00		8,392,691.00
									32,006,880.58		32,006,880.58
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	9,896,725.01		9,896,725.01
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	6,203,539.01		6,203,539.01
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	7,368,489.01		7,368,489.01
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	7,685,889.01		7,685,889.01
									31,154,642.04		31,154,642.04
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	312,937.50		312,937.50
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	312,937.50		312,937.50
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									625,875.00		625,875.00
01101101	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-		-
01101101	DISASTER CONTINGENCIES										
	1st Quarter	DPWH-	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-		-
			Sub-total Page 4 >>						65,582,497.56	-	65,582,497.56

	PROCUREMENT OF SERVICE VEHICLE										
	1st Quarter	D <sup>PWH-</sup>	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	39,600,000.00		39,600,000.00
	2nd Quarter	D <sup>CDEO</sup>	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	27,100,000.00		27,100,000.00
	3rd Quarter	R <sup>ECTION XI</sup>	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	100,000.00		100,000.00
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	100,000.00		100,000.00
									66,900,000.00		66,900,000.00
01101101	N <sup>ETWORK/S</sup> T <sup>STRUCTURED</sup> C <sup>ABLING</sup>										
	1st Quarter	D <sup>PWH-</sup>	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	D <sup>CDEO</sup>	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	R <sup>ECTION XI</sup>	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
									-		
01101101	U <sup>NFORESEEN</sup> E <sup>XPENDITURES</sup>										
	1st Quarter	D <sup>PWH-</sup>	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,340,611.92		3,340,611.92
	2nd Quarter	D <sup>CDEO</sup>	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	5,340,611.92		5,340,611.92
	3rd Quarter	R <sup>ECTION XI</sup>	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	5,340,611.92		5,340,611.92
	4th Quarter		Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	5,340,611.92		5,340,611.92
									19,362,447.68		19,362,447.68
			S <sup>ub-total Page 6 &gt;&gt;</sup>						86,262,447.68	.	86,262,447.68
			B <sup>REAKDOWN:</sup>								
			S <sup>ub-total Page 1 &gt;&gt;</sup>						33,143,983.32		33,143,983.32
			S <sup>ub-total Page 2 &gt;&gt;</sup>						83,235,394.30		83,235,394.30
			S <sup>ub-total Page 3 &gt;&gt;</sup>						50,430,604.04		50,430,604.04
			S <sup>ub-total Page 4 &gt;&gt;</sup>						65,582,497.56		65,582,497.56
			S <sup>ub-total Page 5 &gt;&gt;</sup>						86,262,447.68		86,262,447.68
			G <sup>RAND TOTAL &gt; &gt;&gt;</sup>						318,654,926.90		318,654,926.90
			T <sup>Otal Budget Amount &gt;&gt;&gt;</sup>						318,654,926.90		318,654,926.90

**318,654,926.90**

Prepared by:

**MA. GLORIA G. SORRERA**  
Head, Procurement Unit



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings, Davao City; 1. S.I.R. Fire Station, Davao City, 2. MPB (Sport Complex), Brgy. Catalunan Grande, 3. MPB, Brgy. 38-D, 4. 4 Storey PCO Quarters W/ Parking, DCPD, San Pedro.	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	900,000.00		900,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings At Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City; 1. 2 Storey 10-Door Bldg For Military Officers Quarter, 2. Two-Level Parking Area W/ Roof Deck, 3. HNRG-NFEM Bldg., 4. Intel Fusion Bldg.	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	900,000.00		900,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Purpose Attack Craft (Mpac) Slipway And Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	275,000.00		275,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings At 2nd District, Davao City; 1. Typhoon Shelter Hangar, Old Airport, Brgy. Sasa, 2. PRC Regional Office XI, 3. NISG-EM Bldg., Sasa, 4. Camp Sgt Quintin M Mercedo Hospital, Buhangin	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	900,000.00		900,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings, Brgy. Hall, Davao City; 1. MPB, Brgy. Colosas, 2. MPB, Brgy. Fatima, 3. MPB, Brgy. Mapula, 4. MPB, Brgy. Pafalum.	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	900,000.00		900,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Bridge, Davao City; 1. Asico Bridge (Asico Village), Matina Pangi, 2. Camp Sgt Quintin M Mercedo, Buhangin	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	340,000.00		340,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Road Slope Protection – Fatima Malabog Rd – K1501+212 – K1508+211	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	975,000.00		975,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation Of Construction Of Roads With Slips; 1. Brgy. Lumiad, 2. Brgy. Sumimao, 3. Brgy. Salapawan, 4. Brgy. Pandaitan, 5. Brgy. Mapula, 6. Brgy. Colosas, 7. Diversion Road K1511 – K1513	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	915,000.00		915,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	Consultancy Services For The Geotechnical Investigation (Test Pitting) Of Construction Of Roads; 1. Brgy. Lumiad, 2. Brgy. Sumimao, 3. Brgy. Salapawan, 4. Brgy. Pandaitan, 5. Brgy. Mapula, 6. Brgy. Colosas	Davao City District Engineering Office	No	Negotiated Procurement (SVP)	1/6/2021	01/12/2021	1/22/2021	2/01/2021-2/10/2021	PDE	480,000.00		480,000.00	Consulting Services for the Geotechnical Investigation

Prepared by:

**MA. GLORIA S. SORRERA**  
BAC SECRETARIAT

Recommending Approval:

**PERRY NEIL B. PALACIO**  
BAC CHAIRMAN

Approval:

**RICHARD A. RAGASA**  
HEAD OF PROCURING ENTITY