



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Aklan District Engineering Office
 Toting Reyes St., Kalibo, Aklan

AKLAN-DEO FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Contract No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief Description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	CO	
300104222614000	21GA0049	Construction of Multi-Purpose Building (Covered Court) Becan National High School, Barangay Becan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 22, 2021	Feb. 26, 2021	GE	2,500,000	2,500,000	Construction of Multi-Purpose Building
300104222617000	21GA0052	Construction of Multi-Purpose Building (Covered Court) with Stage, at Don Edeco S. Venturana Memorial Elementary School, Barangay Venturana, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Fund Late Release		GE	2,500,000	2,500,000	Construction of Multi-Purpose Building
300117209402000	21GA0075	Concreting of Road, Barangay Unabuan Sur, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	GE	2,000,000	2,000,000	Construction of Concrete Road
300117209405000	21GA0077	Concreting of Road, Barangay Polocate, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 22, 2021	Feb. 26, 2021	GE	2,000,000	2,000,000	Construction of Concrete Road
300104222638000	21GA0120	Construction of Multi-Purpose Building, Barangay Bah-is, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 26, 2021	GE	2,000,000	2,000,000	Construction of Multi-Purpose Building
300104222634000	21GA0127	Construction of Multi-Purpose Building, Barangay El Progreso, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	March 08, 2021	March 12, 2021	GE	2,000,000	2,000,000	Construction of Multi-Purpose Building
300104222634000	21GA0136	Construction of Multi-Purpose Building, Barangay Nazareth, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	GE	2,000,000	2,000,000	Construction of Multi-Purpose Building
300104222634000	21GA0144	Construction of Multi-Purpose Building, Barangay Santander, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	GE	2,000,000	2,000,000	Construction of Multi-Purpose Building
300104222639000	21GA0159	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	GE	2,000,000	2,000,000	Construction of Multi-Purpose Building

3001042226210000	21GA0045	Construction (Continuing) of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Odiong, Alibates, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	-	2,000,000	Cont. of MFB
300104222621000	21GA0056	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) at Barangay Balibaw Norte, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 22, 2021	Feb. 26, 2021	GoP	4,000,000	-	4,000,000	Cont. of MFB
300104222623000	21GA0058	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) at Sibot Centro, Barangay Palay, Bataan, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	4,000,000	-	4,000,000	Cont. of MFB
300104222624000	21GA0059	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) within Bangsang Elementary School, Barangay Calico, Balete, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 17, 2021	Feb. 26, 2021	GoP	5,000,000	-	5,000,000	Cont. of MFB
3001042226242000	21GA0124	Construction of Multi-Purpose Building, Barangay Dargalan, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
3001042226246000	21GA0128	Construction of Multi-Purpose Building, Barangay Habana, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
3001042226249000	21GA0131	Construction of Multi-Purpose Building, Barangay Lagunabana West, Numanan, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
3001042226251000	21GA0133	Construction of Multi-Purpose Building, Barangay Marhanip, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	May 31, 2021	June 4, 2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
3001042226260000	21GA0142	Construction of Multi-Purpose Building, Barangay San Dimas, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
3001042226263000	21GA0064	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Ambulong, Bataan, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 26, 2021	GoP	3,000,000	-	3,000,000	Construction of Multi Purpose Building
3001042226268000	21GA0065	Construction/Rehabilitation (Completion) of Multi-Purpose Building (Covered Court/ Evacuation Center) at Barangay Bay Ang, Bataan, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	-	2,000,000	Construction of Multi Purpose Building

30011720949000	21GA0082	Construction (Continuing) of Drainage System, Isberto Road, Barangay Tigayon, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	March 11, 2021	March 16, 2021	GoP	2,000,000	--	2,000,000	Construction of Drainage Structure
30010422663000	21GA0145	Construction of Multi-Purpose Building, Barangay Tagaroc, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 26, 2021	GoP	2,000,000	--	2,000,000	Construction of Multi-Purpose Building
30010422673000	21GA0153	Construction/Rehabilitation of Multi-Purpose Building, Barangay Buenasuerte, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	May 7, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Construction of Multi-Purpose Building
300117209395000	21GA0167	Concreting of Barangay Road, Barangay Katipunan, Buranga, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	--	2,000,000	Concreting of 360m road of 2.50m wide and has a thickness of 0.20m with concrete mix ratio.
300117209390000	21GA0170	Concreting of Barangay Road, Barangay Badio, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	--	2,000,000	Construction of Concrete Road
300117209391000	21GA0172	Concreting of Barangay Road, Barangay Bulwang, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	--	2,000,000	Construction of Concrete Road
300117209398000	21GA0180	Concreting of Barangay Road, Barangay Navitas, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	March 08, 2021	March 12, 2021	GoP	2,000,000	--	2,000,000	Construction of Concrete Road
300102104147000	21GA0020	Construction of Retainment Wall along Aklan River, Barangay Gulabuan, Madalag, Aklan	Construction Section	No	Competitive Bidding	Dec. 17, 2020 - Jan. 6, 2021	Jan. 6, 2021	Feb. 16, 2021	Feb. 24, 2021	GoP	80,000,000	--	80,000,000	Construction of Retainment Wall, 594.39 Lin., 4.5m Height, 0.20m thick. Reinforced concrete, with 6m steel sheet pile & Cap, R.C. Slope Crest Protection, Concrete Blocks & Hazardous Rock
300102104149000	21GA0021	Construction of Retainment Wall along Aklan River, Barangay Mobo, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Dec. 17, 2020 - Jan. 6, 2021	Jan. 6, 2021	Feb. 17, 2021	Feb. 23, 2021	GoP	61,270,000	--	61,270,000	Construction of Retainment Wall, 516.00 Lin., 4.5m Height, 0.20m thick. Reinforced concrete, with 6m steel sheet pile & Cap, R.C. Slope Crest Protection, Concrete Blocks & Hazardous Rock
32102104149000	21GA0022	Construction of Retainment Wall along Aklan River, Barangay Polo, Banga, Aklan	Construction Section	No	Competitive Bidding	Dec. 17, 2020 - Jan. 6, 2021	Jan. 6, 2021	April 23, 2021	April 28, 2021	GoP	80,000,000	--	80,000,000	Construction of Retainment Wall, 518.18 Lin., 4.5m Height, 0.20m thick. Reinforced concrete, with 6m steel sheet pile & Cap, R.C. Slope Crest Protection, concrete blocks and hazardous rock protection.

32102104150000	21GA0023	Construction of Retement Wall along Aklan River Barangay Tlapon, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 5, 2021	GeP	80,000,000	--	80,000,000	Cost of Retement Wall: L = 441.72m.
300104100944000	21GA0029	Road Concreting of Pobladon Bajan Mandong-Napit-Camarich-Sapian Bdry. NRJ in Support of Coconut Processing Facility Bajan, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 15, 2021	March 19, 2021	GeP	35,000,000	--	35,000,000	Cost of Concrete Road: L = 2.41 km, W = 6.70m B.S. Thickness = 0.28m
300104222601000	21GA0036	Construction (Completion) of MP8 (Covered Court) At Banga Elementary School Barangay Pobladon, Banga, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 17, 2021	Feb. 24, 2021	GeP	2,000,000	--	2,000,000	Cost of MP8
300104222615000	21GA0050	Construction of MP8 (Covered Court) Ochando Guindagan Barangay Ochando, New Washington, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 08, 2021	March 12, 2021	GeP	3,000,000	--	3,000,000	Cost of MP8
310202100948000	21GA0093	Road Widening Aklan West Road (Kalibo-Nabas) -K0252+500-K0253+000 Panayakan, Tangahan, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 9, 2021	GeP	20,000,000	--	20,000,000	Widening of Concrete Road: L = 1.06 Lane Km., Width = 3.65m, Thickness = 0.30m, Drainage with Concrete Culvert = 808.00 Lm., 2 Barrel Box Culvert extension (1.5m x 1.0m x 12.5m length) & 30.00 Lm. of Pipe Culvert
32102104152000	21GA0102	Construction of Retement Wall along Aklan River Pobladon, Madalag, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 17, 2021	Feb. 24, 2021	GeP	41,714,000	--	41,714,000	Retement Wall: 288.15 Lm., 4.5m Height, 0.20m thk. Reinforced Concrete with 6m Steel Sheet Pile & Cap, R.C. Slope Crest Protection, Concrete Blocks & Haasped Foot
300116204949000	21GA0111	Const. of Cebuagao-San Jose-Monlaque-Aparido-Milinas-Yawan Road, Province of Aklan Brgy. Cebuagao-San Jose-Monlaque, Ibejay, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 18, 2021	Feb. 24, 2021	GeP	43,000,000	--	43,000,000	Const. of Road L = 2.40 Lane Km., Width = 5.00m, Thickness = 0.20m, Lined Drain = 2,760.00m, Retaining Wall with Drain = 220.00m, Metal Guardrails = 304.80m, with gravel/peaved shoulder
300104222623000	21GA0114	Construction of MP8 Barangay Agdayayan, Ibejay, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	GeP	2,000,000	--	2,000,000	Cost of MP8
300104222633000	21GA0115	Construction of MP8 Barangay Argoa, Malay, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	GeP	2,000,000	--	2,000,000	Cost of MP8

300104222654000	21GA0116	Construction of Multi-Purpose Building Barangay Bagong Bayan, Buntaga, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
3001042226544000	21GA0126	Construction of MPB Barangay Dumlog, Malay, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
3001042226566000	21GA0148	Construction of MPB Barangay Tina, Makato, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 9, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222675000	21GA0155	Construction/Rehabilitation of MPB Barangay Kinalangay Nuevo, Malinao, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 9, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222619000	21GA0054	Construction of MPB (Covered Court) Barangay Polo, New Washington, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	April 16, 2021	April 22, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222627000	21GA0062	Construction of MPB (Covered Court/Evacuation Center) Barangay Tallinaga, Madalag, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Feb. 19, 2021	Feb. 24, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222628000	21GA0063	Construction of MPB (Covered Court/Evacuation Center) Barangay Alas-as, Madalag, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 1, 2021	March 4, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300117209401000	21GA0074	Concreting of Road Barangay Lama-an, New Washington, Aklan	Construction Section	No	Competitive Bidding	Dec. 17, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 3, 2021	March 9, 2021	GoP	2,000,000	--	2,000,000	Concreting of Road
300104222658000	21GA0043	Construction (Continuing) of MPB (Covered Court/Evacuation Center) At Barangay Agbanawan, Banga, Aklan	Construction Section	No	Competitive Bidding	Dec. 17, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 3, 2021	March 9, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300117209406000	21GA0078	Concreting of Road Barangay Road Sibol Cabangahan, Zone 1-11 of Brgy. Cabaugo, Alavas, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Feb. 19, 2021	Feb. 26, 2021	GoP	3,000,000	--	3,000,000	Concreting of Road L = 0.840 lane km., width = 4.00m (divides = 0.20m, with shouldering.
300203101693000	21GA0106	Tangalan-Ibayay from Pobladon, Tangalan Leading to Jewell Falls and Beach, Ibayay Mangrove Eco-Park, DENR Reforestation Project Tangalan, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 1, 2021	March 4, 2021	GoP	7,500,000	--	7,500,000	Removal and Replacement of existing poth (465m.) and concreting of base lane (650m. both sides).
3001042226548000	21GA0130	Construction of MPB Barangay Joyao-Joyao, Nunanda, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 22, 2021	April 12, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222655000	21GA0132	Construction of MPB Brgy. Magallanes, Mabas, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	May 10, 2021	May 19, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB

30010422655000	21GA0137	Construction of Multi-Purpose Building Barangay Camand Sur, Numanca, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Const. of MPB
30010422670000	21GA0150	Construction/Rehabilitation of MPB (Evacuation Center) Brgy. Mantiqun, Makato, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
30010422677000	21GA0157	Construction/Rehabilitation of MPB Brgy. Marianos, Numanca, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 24, 2021	April 12, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
30011720930000	21GA0173	Concretng of Barangay Road Brgy. Cabatanga, Makato, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 3, 2021	March 9, 2021	GoP	2,000,000	--	2,000,000	Concretng of Road L = 0.420 lane km., W = 2.50m B/S thickness = 0.20m.
300117209397000	21GA0179	Concretng of Barangay Road Barangay Nalle, Itajay, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Feb. 19, 2021	Feb. 26, 2021	GoP	2,000,000	--	2,000,000	Concretng of Road 0.515 Lane Km.
3001212001178000	21GA0192	Construction of Level II Water System Brgy. Tigun, Buruanga, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Spring Box & Catchment Tank with 288 length of Piping/ty.
320102104150000	21GA0193	Construction of Retement Wall along Aklan River Sta. 8 + 107.75 - Sta. 8 + 680, Brgy. Tigayon, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	May 3, 2021	May 10, 2021	GoP	98,000,000	--	98,000,000	Construction of Retement Wall L = 572.25m.
300109200994000	21GA0072	Concretng of Drainage Barangay Nabook, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Construction of reinforced concrete drainage L = 346.00 Lm.
300117209411000	21GA0085	Concretng of Drainage System Barangay Andagaw, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	March 19, 2021	March 24, 2021	GoP	4,000,000	--	4,000,000	Construction of reinforced concrete drainage L = 512.00 Lm. with 910mm Dia. RCP cross drainage.
30010422639000	21GA0121	Construction of Multi-Purpose Building Brgy. Buena Fortuna, Nabes, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	May 03, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
30010422632000	21GA0162	Construction/Rehabilitation of MPB Brgy. Tabangka, Numanca, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	May 03, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Const. Rehab. of MPB
30010422633000	21GA0163	Construction (Continuing) of MPB Brgy. Tugos, Makato, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Const. Rehab. of MPB
30010422667000	21GA0201	Construction of MPB Brgy. Cabugao, Itajay, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	April 08, 2021	April 14, 2021	GoP	3,000,000	--	3,000,000	Const. of MPB
300117210470000	21GA0217	Concretng of Portion Mabuso-Makoo-Agduyayan Road At Brgy. Makoo, Itajay, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Fund Late Release		GoP	7,700,000	--	7,700,000	Concretng of road L = 1.32 lane km., W = 6.10m, Thickness = 0.20m.

30011729-408000	21GA0081	Concreting of Sitio Ilawod Sharlow Road Traveling to Municipal Landfill, Aklan Kalibo, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	March 03, 2021	March 09, 2021	GoP	3,000,000	--	3,000,000	366.60m road of a 5.00m wide and has a thickness of 0.20m with 500m road shoulder.
30010422-653000	21GA0134	Construction of Multi-Purpose Building Brgy. Matibana, Nabas, Aklan	Construction Section	No	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	May 8, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Constr. of M98
300203101-666000	21GA0103	Access Road from Makato Proper to Hagepach leading to Baybay Beach & Allibagon Baykawan Park Makato, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Feb. 4, 2021	March 3, 2021	March 9, 2021	GoP	10,286,000	--	10,286,000	Construction of concrete road L = 0.587 Lane Km. W = 6.10m B/S. Thickness = 0.25m.
30010422-618000	21GA0053	Construction of M98 (Covered Court) Brgy. Fatina, New Washington, Aklan	Construction Section	No	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Feb. 4, 2021	April 23, 2021	April 28, 2021	GoP	2,000,000	--	2,000,000	Constr. of M98
3102011011-080000	21GA0095	Baybay Bypass Road Baybay, Aklan	Construction Section	No	Competitive Bidding	Jan. 21 - Feb. 10, 2021	Feb. 10, 2021	March 15, 2021	March 19, 2021	GoP	70,000,000	--	70,000,000	Widening of Concrete Road L = 1.888 Lane Km.
31020410112-4000	21GA0096	Tangalan Bypass Road, Aklan Tangalan, Aklan	Construction Section	No	Competitive Bidding	Jan. 21 - Feb. 10, 2021	Feb. 10, 2021	Perfection of Contract is on-going		GoP	70,000,000	--	70,000,000	Constr. of PCDP: 1.64 Ln. Km., 3.35m Lane Width, 0.28m Thk. Constr. of R.C. Box Type Drainage 1,640 Lm., Reinforced Thermoplastic Rebarment Markings White: 355.40 sq.m. Metal Guardrail (Metal Beam) Encasing Post: 1,640 Lm.
320102104138000	21GA0101	Construction of Flood Control Structure (Revetment Wall) Along Aklan River Brgy. Sta. Cruz Biga-a, Lero, Aklan	Construction Section	No	Competitive Bidding	Jan. 21 - Feb. 10, 2021	Feb. 10, 2021	March 24, 2021	April 13, 2021	GoP	100,000,000	--	100,000,000	Constr. of Revetment Wall L = 564.00m.
320102104151000	21GA0205	Construction of Revetment Wall Along Aklan River Brgy. Rivera, Libacao, Aklan	Construction Section	No	Competitive Bidding	Jan. 21 - Feb. 10, 2021	Feb. 10, 2021	Fund Late Release		GoP	61,557,000	--	61,557,000	Constr. of Revetment Wall: 421.34 Lm., 4.5m Height, 0.20m Thk. Reinforced concrete, with 6m steel sheet pile & cap, r.c. slope crest protection, concrete blocks and heaped foot protection.

310105100573000	21GA0001	Rehabilitation/Reconstruction of Road Along Aklan East Road Aklan East Road – K0277+194 – K0277+210, K0277+310 – K0277+322, K0278+182 – K0278+237, K0280+844 –K0280+963, K0284+057 – K0284+114, K0284+231 –K0284+244, K0284+255- K0284+272, K0289+260 – K0289+440, K0291+007 –K0291+109, K0291 – 165 – K0291+181, K0291+323 – K0291+334, K0291+363 – K0291+387, K0294+000 – K0294+025, K0297+000 – K0297+014, K0297+772 – K0297+802, K0298+100, K0298+K0298+123, K0298+305 – K0298+343, K0298+500 – K0298+564, K0298+645 – K0298+702, K0299+081 –K0299+149, K0299+149, K0299+149 – K0299+196, K0303+120 –K0303+129, K0303+360 – K0303+400, K0305+500 – K0305+514,	Construction Section	No	Competitive Bidding	Jan. 21 – Feb. 10, 2021	Feb. 10, 2021	Fund Lane Release	Gap	11,500,000	--	11,500,000	Reconstruction of Concrete Road, L = 1,351 Lane Km, W = 3.05, Thickness = 0.30m.	
30011729+00000	21GA0073	Concreting of Road at Sitio Marabana Brgy, Poblacion, New Washington, Aklan	Construction Section	No	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	April 16, 2021	April 22, 2021	Gap	3,000,000	--	3,000,000	Concreting of Road L = 46 lane km., width = 3.50m (Section 1) L = 704 lane km., width = 5.00m (Section 2)
30011729+10000	21GA0083	Construction (Continuing) of Bridge over Mayudmon River to Connect Brgy. Quenjo and Brgy. Quenjo to	Construction Section	No	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going		Gap	15,000,000	--	15,000,000	Const. of bridge L = 24.00m
300203101687000	21GA0104	Access Road from Sitio Cabudwan Leading to Hinugtan Beach Brgy. Bel-is, Buraunga, Aklan	Construction Section	No	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	April 12, 2021	April 16, 2021	Gap	7,500,000	--	7,500,000	Const. of concrete road, L = 0.336 lane km., W = 6.10m, thickness = 0.23m.
30010422653000	21GA0135	Construction of MPB Brgy. Naboor, Malay, Aklan	Construction Section	No	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	March 24, 2021	April 12, 2021	Gap	2,000,000	--	2,000,000	Const. of MPB
30011729389000	21GA0169	Concreting of Barangay Road Brgy. Tabangla, Nunanca, Aklan	Construction Section	No	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Fund Lane Release		Gap	2,000,000	--	2,000,000	Concreting of Brgy. Road, length = 0.521 lane km., width = 4m., shoulder = 0.5m, thickness = 0.20m., lined ditch = 22cm & single barrel box culvert (1.25m x 1.25m) = 2.80m.

300104222687000	21GA0181	Construction of MPB (Evacuation Center) Brgy. Malandayon, Malinao, Aklan	Construction Section	No	Competitive Bidding	Jan. 26 - Feb. 15, 2021	Feb. 15, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Const. of MPB
300117209413000	21GA0189	Construction of Road Brgy. Tibawan, Makato, Aklan	Construction Section	No	Competitive Bidding	Jan. 26 - Feb. 15, 2021	Feb. 15, 2021	March 17, 2021	March 24, 2021	GoP	2,000,000	--	2,000,000	Construction of Road, L = 0.444 lane km, W = 2.50m B/S thickness = 0.20m with stone masonry.
310202100710000	21GA0008	Road Widening along Aklan East Road - K0302+540 - K0303+322, K0318+127 - K0318+187, K0322+840 - K0323+175 Aklan East K0302+540 - K0303+322, K0318+127 - K0318+187, K0322+840 - K0323+175	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going		GoP	57,917,000	--	57,917,000	Widening of concrete road L = 2.5460 lane km.
300104222603000	21GA0038	Construction (Completion) of MPB (Covered Court) Brgy. Angas, Batan, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222684000	21GA0067	Rehabilitation (Continuing) of MPB (Covered Court/Evacuation Center) Lumaray Elementary School, Brgy. Lumaray, Alibates, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	April 12, 2021	April 16, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300203101691000	21GA0107	Tangalan-Ibajay Road Tangalan, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	April 16, 2021	4/126/2021	GoP	7,500,000	--	7,500,000	Removal and replacement of existing potholes, concreting of base lane and slope protection.
300104222641000	21GA0123	Construction of MPB Barangay Cabayugan, Malinao, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	April 8, 2021	April 19, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222661000	21GA0143	Construction of MPB Brgy. San Ramon, Malinao, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	May 4, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300117209385000	21GA0207	Road Concreting of Barangay Road in Sibogama to Sibogama Andak Brgy. Fugendo, Balete, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	Fund Late Release		GoP	20,000,000	--	20,000,000	Concreting of Brgy. Road L = 4.60 Lane Km, W = 2.00m B/S, thickness = 0.20m, with Lane Ditch & Construction of Cross Drainage RCP.

300102104375000	21GA0212	Construction of Retention Wall Along Itbayat River Site Banloc Brgy. Nalile, Itbayat, Aklan	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	Fund Date Release		GoP	20,000,000	--	20,000,000	Construction of retention wall: 140.40 Lm.
310105100501000	21GA0089	Rehabilitation/Reconst./Upgrading of Damaged Paved Roads - Secondary Road Aklan West Road (Kalibo-Nabas) K0234+ (-905) - K0234 + (-860), K0235+667 - K0236+000, K0245+063 - K0245+206, K0251+848 - K0252+134, 261+873 - K0261+891, K0262+162 - K0262+214, K0272+ 260 - K0272+310, K0234+(-933) - K0234+(-877)	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 18, 2021	Feb. 18, 2021	June 4, 2021	June 22, 2021	GoP	50,875,000	--	50,875,000	Reconstruction of concrete road L = 6,340.00 lane km., W = 3.35, thickness = 0.30m.
300203101689000	21GA0025	Construction of Poblacion to Brgy. Guadalupe Leading to Mangyayaw Waterfalls Brgy. Guadalupe, Ubacac, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	March 24, 2021	March 26, 2021	GoP	10,000,000	--	10,000,000	Construction of concrete road L = 1.0 lane km., W = 6.10m, thickness = 0.25m.
300104222666000	21GA0041	Construction (Continuing) MP8 (Covered Court) Kalibo Integrated Special Education Center, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	May 07, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Cost of MP8
300104222666000	21GA0055	Construction of MP8 (Covered Court) Brgy. Tambak, New Washington, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	May 03, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Cost of MP8
300203101688000	21GA0105	Construction/Improvement of Access Road Leading to Declared Tourism Destination NRJ Leading to Sapsapon Cave Brgy. Tigun, Buranga, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	March 24, 2021	April 12, 2021	GoP	7,500,000	--	7,500,000	Construction of concrete road L = 0.690 lane km., W = 6.10m, thickness = 0.25m.
3001052004793000	21GA0108	Construction of Evacuation Center Brgy. Bulwang, Numancia, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	March 24, 2021	April 12, 2021	GoP	20,000,000	--	20,000,000	Cost of MP8
300104222637000	21GA0119	Construction of MP8 Brgy. Banaybanay, Malinao, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	May 7, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Cost of MP8
300104222640000	21GA0122	Construction of MP8 Brgy. Buenavista, Nabas, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	April 22, 2021	April 28, 2021	GoP	2,000,000	--	2,000,000	Cost of MP8
300104216937000	21GA0138	Construction of MP8 (Covered Court) Brgy. Poblacion, Tangalan, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	March 24, 2021	April 12, 2021	GoP	10,000,000	--	10,000,000	Cost of MP8

30010422655000	21GA0147	Construction of MPB Brgy. Sipac, Malinao, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	Fund Date Release		GoP	2,000,000	--	2,000,000	Constr. of MPB
300117209396000	21GA0177	Concreting of Barangay Road Barangay Mina, Lero, Aklan	Construction Section	No	Competitive Bidding	Feb. 9 - March 1, 2021	March 1, 2021	April 08, 2021	April 14, 2021	GoP	2,000,000	--	2,000,000	Concreting of Brgy. Road Length = 0.523 km. Width = 5m. Thickness = 0.20m with 0.5m Road Shoulder.
30010422665000	21GA0040	Construction (Continuing) (Phase II) of 2 Storey MPB of Regional Science High School Barangay Old Buswang, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	April 16, 2021	April 22, 2021	GoP	2,000,000	--	2,000,000	Constr. of MPB
30010422667000	21GA0042	Construction (Continuing) of MPB (Covered Court) Brgy. Panamukan, New Washington, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	May 03, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Constr. of MPB
30010422665000	21GA0061	Construction of MPB (Covered Court/Exhaustion Center) Brgy. Oyang, Libacao, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	May 24, 2021	May 28, 2021	GoP	2,000,000	--	2,000,000	Constr. of MPB
310305101361000	21GA0099	Widening of Patnong Bridge (B00305PN) along Dabjay - Antique Road Dabjay - Antique Road	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	April 12, 2021	April 16, 2021	GoP	20,000,000	--	20,000,000	Widening of Bridge L = 24.00m, Concreting (Weathering) of Road, L = 146.50m
3001030303798000	21GA0109	Construction of Multi-Purpose Building (Municipal Legislative Building) Buranga, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	March 24, 2021	April 12, 2021	GoP	50,000,000	--	50,000,000	Constr. of MPB
30010422647000	21GA0129	Construction of MPB Brgy. Ibaog, Lero, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	April 23, 2021	April 30, 2021	GoP	2,000,000	--	2,000,000	Constr. of MPB
300117209412000	21GA0186	Construction of Road Barangay Buenavista, Nabes, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	April 15, 2021	April 26, 2021	GoP	2,000,000	--	2,000,000	Concreting of Road, L = 210m, Width = 4.00m, Thickness = 0.20m, with Road Shoulder, Stone Masonry & RCPC Cross-pipe.
300117209416000	21GA0190	Construction of Road Brgy. Vivo - Brgy. Tamoque Tangalan, Aklan	Construction Section	No	Competitive Bidding	Feb. 12 - March 4, 2021	March 4, 2021	April 08, 2021	April 14, 2021	GoP	2,000,000	--	2,000,000	Concreting of 200m road of 4.5.00m wide & has a thickness of 0.20m with 50m road shoulder with final drain.
300117209404000	21GA0076	Concreting of Road Poblacion, Banga, Aklan	Construction Section	No	Competitive Bidding	Feb. 16 - March 8, 2021	March 8, 2021	April 16, 2021	April 22, 2021	GoP	2,000,000	--	2,000,000	Concreting of Road L = 240.00 Lane Km (Section I) & 200.00 Lane Km (Section II) Width = 5.00m Thickness = 0.20m with Shoulder.

30010422659000	21GA0140	Construction of MP8 Brgy. Rural, Nabes, Aklan	Construction Section	No	Competitive Bidding	Feb. 16 - March 8, 2021	March 8, 2021	April 12, 2021	April 16, 2021	GoP	2,000,000	--	2,000,000	Corel. of MP8
3002111100155000	21GA0206	Installation of Streetlights along Jaime Cardinal Sin Avenue K0278+748 to K0280+000 Jaime Cardinal Sin Avenue, Kalibo, Aklan	Construction Section	No	Competitive Bidding	Feb. 16 - March 8, 2021	March 8, 2021	Fund Late Release		GoP	25,000,000	--	25,000,000	160 Units, LED Solar Streetlights with 8.0m High Trapped Pole & Concrete Pedestal with Concrete Footing
30016204296000	21GA0214	Improvements/Rehabilitation of Boracay Circumferential Road Bolobog - 247 and Bolobog - Ali Village Boardwalk, Aklan	Construction Section	No	Competitive Bidding	Feb. 16 - March 8, 2021	March 8, 2021	May 28, 2021	June 4, 2021	GoP	47,000,000	--	47,000,000	Concrete Road L = 0.335 Lanes km., W = 6.10m, Thickness of Pavement = 0.23m, Corel. of Road L = 0.97 Lm. Km. W = 6.00m.
310305101359000	21GA0017	Widening of Myrculesan Bridge (B000284PN) Along Aklan East Road Aklan East Road	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	May 3, 2021	May 10, 2021	GoP	10,000,000	--	10,000,000	Widening of Flat Slab Bridge L = 8.00m, Concrete (Widening) of Road L = 18.00m
310305101359000	21GA0018	Widening of Molo Bridge (B000244PN) Along Jaime Cardinal Sin Avenue Jaime Cardinal Sin Avenue	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	April 16, 2021	April 22, 2021	GoP	11,000,000	--	11,000,000	Widening of Bridge L = 14.00m, Area = 133.56 sq.m.
310305101357000	21GA0097	Widening of Aquino Bridge (B000292PN) Along Aklan West Road Aklan West Road	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	April 12, 2021	April 16, 2021	GoP	12,500,000	--	12,500,000	Widening of Bridge L = 12.00m, Concrete (Widening) of Road L = 108.00m.
310305101356000	21GA0098	Widening of Nunanda Bridge (B003022PN) Along Aklan West Road Aklan West Road	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	April 12, 2021	April 16, 2021	GoP	27,000,000	--	27,000,000	Widening of Flat Slab Bridge L = 17.00m, Concrete (Widening) of Road L = 54.00m.
320102104137000	21GA0100	Construction of Flood Control Structure (Revetment Wall) Along Aklan River Brgy. Poblabacion, Malinao, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	Perfection of Contract is on-going		GoP	100,000,000	--	100,000,000	Concrete Wall: 200.40 Lm. 4.24 Hieght, 0.20m Thick Reinforced Concrete with 6m
30010422659000	21GA0141	Improvement of MP8 Brgy. Sambray, Malay, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Corel. of MP8

30010422268000	21GA0160	Construction/Rehabilitation of MPB Brgy. San Isidro, Ibalay, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	May 26, 2021	June 1, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB
300107201240000	21GA0166	Construction of Flood Control Structure Brgy. San Roque, Malinao, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Cost. of Revetment Wall: 12.00 Lm., 5.20m height, 0.20m thick reinforced concrete including 0.15m thick crest protection with 4.50m height steel sheet pile
300107201242000	21GA0178	Construction of Retention Wall Brgy. Moczag, Malay, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	Fund Lapse Release		GoP	2,000,000	--	2,000,000	Construction of Retention Wall: 17.00 Lm., 3.15m height, 0.20m thick reinforced concrete including 0.15m thick crest protection, 0.30m x 0.30m parapet wall with 4.50m steel sheet pile.
300117209399000	21GA0183	Concreting of Barangay Road Tigabes, Malinao, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	May 7, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Concreting of Brgy. Road Length = 0.350 lane km., width = 4m., shoulder = 1m (both sides) thickness = 0.20m with lined ditch & slope protection.
300103203021000	21GA0195	Construction of Multi-Purpose Building for Emerging and Re-Emerging Infectious Diseases, Province of Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	April 12, 2021	April 16, 2021	GoP	95,000,000	--	95,000,000	Complete const. of a two (2) - storey isolation building for emerging/re- emerging infectious diseases.
30010422268000	21GA0213	Construction/Rehabilitation of MPB Brgy. San Isidro, Ibalay, Aklan	Construction Section	No	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	Fund Lapse Release		GoP	2,000,000	--	2,000,000	Cost. of MPB
310202100899000	21GA0094	Road Widening Along Aklan West Road (Kalibo-Nabes) - K0269+590-K0269+873 Aklan West Road K0269+590-K0269+873	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	May 5, 2021	May 18, 2021	GoP	17,059,000	--	17,059,000	Widening of concrete road L = 0.5560 lane km
300104222674000	21GA0154	Construction/Rehabilitation of MPB Brgy. Cubay Sur, Malay, Aklan	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	April 22, 2021	April 26, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB
300107201239000	21GA0165	Construction of Flood Control Structure Brgy. Cabugan, Buruanga, Aklan	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Cost. of retention wall: 12.00 Lm.
300104222630000	21GA0197	Construction of MPB (Evacuation Center) in Brgy. Fulgencio, Balete, Aklan	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	May 3, 2021	May 10, 2021	GoP	5,000,000	--	5,000,000	Cost. of MPB

300104222631000	21GA0199	Construction of MPB Brgy. Estancia, Kalibo, Aklan	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	May 24, 2021	May 28, 2021	GoP	3,000,000	--	3,000,000	Const. of MPB
300104222631000	21GA0215	Construction of Barangay Road Baglo-Mina-Ibaog Road Lero, Aklan	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Fund Lane Release		GoP	10,000,000	--	10,000,000	Concrete of 0.50 lane km road
300104222689000	21GA0219	Construction of MPB In Brgy. San Jose, Ibalay, Aklan	Construction Section	No	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Fund Lane Release		GoP	2,000,000	--	2,000,000	Const. of MPB
310305101356000	21GA0015	Widening of Altavas Bridge (B00290PM) Along Aklan East Road, Aklan East Road	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	April 23, 2021	April 28, 2021	GoP	40,000,000	--	40,000,000	Widening of bridge, 318.60 sq. m. with concreting of roads = 50.00 mts.
300104222602000	21GA0037	Construction (Completion) of MPB (Covered Court) At Brgy. Cahiang, Bataan, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	April 23, 2021	April 28, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222611000	21GA0046	Construction of MPB (2-Storey Senior Citizen Center Building) Brgy. Dajla Norte, Banga, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	May 7, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222613000	21GA0048	Construction of MPB (Covered Court) At Sitio Agapnon Brgy. Dingle, Banga, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	April 28, 2021	May 3, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300104222623000	21GA0057	Construction of MPB (Covered Court/Evacuation Center) At Brgy. Molo, Kalibo, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	April 22, 2021	April 27, 2021	GoP	3,000,000	--	3,000,000	Const. of MPB
300104222625000	21GA0060	Construction of MPB (Covered Court/Evacuation Center) At Brgy. Maniqa, Libacao, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	April 28, 2021	May 3, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB

30010422669000	21GA0068	Rehabilitation of MPB (Brgy. Poblocan Brgy. Hall) Brgy. Poblocan, Kailbo, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB
30010422657000	21GA0139	Construction of MPB Brgy. Polo, Ibayay, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	May 11, 2021	May 18, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB
30010422672000	21GA0152	Construction/Rehabilitation of MPB Brgy. Alimbo Baybay, Nabas, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Cost. of MPB
30011209393000	21GA0174	Correcting of Barangay Road Barangay Calangcang, Makato, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	June 21, 2021	June 23, 2021	GoP	2,000,000	--	2,000,000	Correcting of Barangay Road Length = 0.576 Km, Width = 4m, Thickness = 0.20m, Road Shoulder = 1m
No Allotment Received	21GA0204	Widening of Tibiao Bridge (B00088PN) Along Altavas - Jamindan Road Altavas - Jamindan Road	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Fund Late Release		GoP	50,000,000	--	50,000,000	Widening of Bridge 143.10 sq.m. with concreting of roads = 8,375.00 sq.m.
30010422688000	21GA0220	Construction of MPB Brgy. Bugasongon, Lero, Aklan	Construction Section	No	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Cost. of MPB
31020210071000	21GA0012	Widening of Jaime Cardinal Sin Avenue K0284+075 - K0286+553, Jaime Cardinal Sin Avenue	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	Perfection of Contract is on-going		GoP	51,892,000	--	51,892,000	Correcting of road using Bituto basing synthetic fiber, L = 5.048 Km, W = 3.65m both sides
30010422694000	21GA0039	Construction (Completion) of MPB (Covered Court) Brgy. Libas, Banga, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 14, 2021	June 1, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB
31010610065000	21GA0091	Rehab./Reconst. Of Road Slope Protection along Aklan West Road (Xailbo-Nabas) K0256+330 - K0256+380, K0263+760 - K0263+830, K0264+128 - K0264+153, K0264+365 - K0264+450	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 22, 2021	May 28, 2021	GoP	10,350,000	--	10,350,000	Construction of slope protection (retaining wall) length = 230.00m
31011110039000	21GA0092	Construction of Drainage System - Aklan West Road (Xailbo-Nabas) - K0271+314 - K0271+594, K0274+180 - K0274+890	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	June 4, 2021	June 10, 2021	GoP	20,315,000	--	20,315,000	Construction of reinforced concrete drainage section I = 280m, section II = 700m with cross drain.
30010422699000	21GA0149	Construction/Rehabilitation of MPB (Evacuation Center) Brgy. Cajillo, Makato, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 21, 2021	May 28, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB
30010422679000	21GA0158	Construction of MPB, Barangay Mayapay, Burunanga, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 7, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Cost. of MPB

30010422681000	21GA0161	Construction/Rehabilitation of MPB, Brgy. Solido, Nabes, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 21, 2021	May 28, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300119200521000	21GA0191	Construction of Tibawan Bridge, Tibawan, Makato, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 7, 2021	May 14, 2021	GoP	5,000,000	--	5,000,000	Construction of the slab bridge L = 8.00m.
30010422671000	21GA0202	Construction/Rehabilitation of MPB (Municipal Legislative Building) in Burunga, Aklan, Burunga, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	May 7, 2021	May 14, 2021	GoP	3,000,000	--	3,000,000	Const./Rehab. of MPB
300117209386000	21GA0208	Road Concrete of Barangay Road, Sitio Talangban, Camailigan, Batan, Aklan	Construction Section	No	Competitive Bidding	March 17 - April 6, 2021	April 6, 2021	Fund Late Release		GoP	5,000,000	--	5,000,000	Concrete of road L = 0.800 km, width = 5.00m thickness = 0.20m, with shoulder 8.15m of stone
300107201241000	21GA0071	Construction of Retention Wall along River/Creek Brgy. Lapnag, Banga, Aklan	Construction Section	No	Competitive Bidding	March 30 - April 19, 2021	April 19, 2021	June 23, 2021	June 30, 2021	GoP	2,000,000	--	2,000,000	Const. of retention wall: 60.00 L.m., 4m height, 0.20m thick reinforced concrete.
300104226386000	21GA0118	Construction of MPB Brgy. Bulisbos, Burunga, Aklan	Construction Section	No	Competitive Bidding	March 30 - April 19, 2021	April 19, 2021	May 10, 2021	May 14, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
30010422643000	21GA0125	Construction of MPB Brgy. Dunaad, Tangalan, Aklan	Construction Section	No	Competitive Bidding	March 30 - April 19, 2021	April 19, 2021	May 3, 2021	May 10, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
30010422676000	21GA0156	Construction/Rehabilitation of MPB Brgy. Laserna, Nabes, Aklan	Construction Section	No	Competitive Bidding	March 30 - April 19, 2021	April 19, 2021	June 2, 2021	June 8, 2021	GoP	2,000,000	--	2,000,000	Construction/Rehabilitation of MPB
300117209414000	21GA0188	Construction of Road Brgy. Pudict, Tangalan, Aklan	Construction Section	No	Competitive Bidding	March 30 - April 19, 2021	April 19, 2021	Perfection of Contract is on-going		GoP	2,000,000	--	2,000,000	Construction of Road
310111100308000	21GA0005	Construction of Drainage along Aklan East Road KO276+720-KO277+282, KO283+181-KO283+310, KO283+720-KO283+820, KO286+716-KO286+798, KO286+920-KO286+950, KO287+170-KO287+216, KO287+670-KO287+822, KO288+130-KO288+241, KO288+1017-KO289+150, KO289+220-KO289+282, KO289+302-KO289+536, KO289+680-KO289+698	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	June 21, 2021	June 23, 2021	GoP	26,744,000	--	26,744,000	Const. of Concrete Drainage L=1.635 km, W=1.2m, D=1.40m, with Wingwall for Existing Box Culvert, Slope Protection and Concrete Curb and Gutter

300204100963000	21GA0028	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (NPU Cabangla-Silo Eahog, Barangay Calimon, Alavas to Barangay Aglawayan, Mainbuso Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Bang Production, Alavas, Aklan, Package II	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	June 21, 2021	June 24, 2021	GoP	40,862,000	--	40,862,000	Construction of Concrete Road, L=2.675 Lane km., W=6.70m B/S, Thickness=0.28 m
300104222666000	21GA0069	Rehabilitation of MPB (Covered Court/Evacuation Center) Brgy. Camanci, Baten, Aklan	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	May 26, 2021	June 1, 2021	GoP	2,000,000	--	2,000,000	Rehab. of MPB
300104222666000	21GA0146	Construction/Rehabilitation of MPB including Pavement Brgy. Tambuan, Malinao, Aklan	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Construction of Multi-purpose Pavement
300102104374000	21GA0211	Construction of Retention Wall along Aklan River Brgy. Camanci, Numanca, Aklan	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	Fund Late Release		GoP	20,000,000	--	20,000,000	Construction of Retention Wall: 140.00 Lm., 2.0m Height, 0.20m Thick Reinforced Concrete with One Layer of Concrete Blocks, 9.10 meters Steel Sheet Pile
300117209394000	21GA0216	Concreting of Barangay Road, Brgy. Tugos-Brgy. Durgas, Makato, Aklan	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	Fund Late Release		GoP	2,000,000	--	2,000,000	Concreting of Barangay Road, L=0.440 LANE KM, W=2.50m B/S, Thickness=0.20m, Shoulder = 0.50m B/S, with Lane Ditch & Construction of Cross Drainage
300117209413000	21GA0221	Construction/Concreting of Road Brgy. Tibawan, Makato, Aklan	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	Fund Late Release		GoP	5,000,000	--	5,000,000	Road Opening, L=1.20 Lane km., Construction of Concrete Road, L=0.20 Lane km.
300208100099000	21GA0230	Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderly/Senior Citizens including Gender-Responsive Facilities, Lagunbanua Elementary School, Numanca, Aklan, & Tigayon Elementary School, Kalibo, Aklan	Construction Section	No	Competitive Bidding	April 9 - April 29, 2021	April 29, 2021	May 28, 2021	June 4, 2021	GoP	1,856,250	--	1,856,250	Construction of accessible PWD's, Male and Female Toilet

300117209307000	21GA0209	Road Concreting with Slope Protection and Line Ditch Canal Brgy. Aranas, Balete, Aklan Sibo Sumasegi	Construction Section	No	Competitive Bidding	April 16 - May 6, 2021	May 6, 2021	Fund Lane Release		GoP	10,000,000	--	10,000,000	Concreting of 450m Road of a 4.00m wide and has a thickness of 0.20m with 1.0m road shoulder with lined ditch, slope protection, cross drain and roadway lighting.
20000100491000	21GA0231	Repair and Maintenance of Road Safety Facilities Along Aklan West Road (Kalibo-Nabes) K0234+(-905) - K0275+659 Aklan West Road (Nabes-Bunanga) K0234+(-933) - K0282+172 Ibalay-Antique Bdry. Road K0229+(-176) - K0233+599	Maintenance Section	No	Competitive Bidding	April 16 - May 6, 2021	May 6, 2021	June 2, 2021	June 7, 2021	GoP	3,267,244	--	3,267,244	Application of thermoplastic pavement markings and installation of various road safety devices (warning signs are HWP-3M and regulatory signs sheeting are diamond grade-3M).
31011100310000	21GA0006	Const. Upgrading/Rehab. Of Drainage along Jaime Cardinal Sin Avenue - K0278+(-140) - K0278+440	Construction Section	No	Competitive Bidding	April 23 - May 14, 2021	May 14, 2021	June 2, 2021	June 7, 2021	GoP	12,080,000	--	12,080,000	Upgrading of drainage system, 1.30m wide with minimum clear height of 1.50m, length = 1,160.00 in. m, including 60 in m box type culvert cross drain (1.50m x 1.50m)
30010422612000	21GA0047	Construction of MPB (Brgy. Health Center) Sibo Ilaya, Brgy. Dumaguila, New Washington, Aklan	Construction Section	No	Competitive Bidding	April 23 - May 14, 2021	May 14, 2021	June 2, 2021	June 7, 2021	GoP	2,000,000	--	2,000,000	Const. of MPB
300116204295000	21GA0112	Rehabilitation of Borecay Circumferential Road Bolabog - 24/7 Road and Bolabog - Ali Village Boardwalk, Aklan	Construction Section	No	Competitive Bidding	April 23 - May 14, 2021	May 14, 2021	Fund Lane Release		GoP	50,000,000	--	50,000,000	Const. of concrete road L = 0.672 km., W = 6.10m, thickness = 0.28m, const. of drainage, slope protection, pathwalk (paving blocks) & bike lane.
30010422635000	21GA0117	Construction of MPB Brgy. Balabag, Malay, Aklan	Construction Section	No	Competitive Bidding	April 23 - May 14, 2021	May 14, 2021	June 24, 2021	June 28, 2021	GoP	10,000,000	--	10,000,000	Const. of MPB
300117209407000	21GA0210	Concreting of Road Brgy. Tabayon, Banga, Aklan	Construction Section	No	Competitive Bidding	April 23 - May 14, 2021	May 14, 2021	Fund Lane Release		GoP	2,000,000	--	2,000,000	Concreting of 220m road of a 4.00m wide and has a thickness of 0.20m with 0.50m road shoulder with cross drain and slope protection.

20000100019000	21GA0232	Repair/Maintenance of DPWH Building Quality Assurance Section Aklan District Engineering Office, Toling Reyes Street, Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	April 23 – May 14, 2021	May 14, 2021	June 24, 2021	June 30, 2021	GoP	1,190,000	--	1,190,000	Const. of trusses, roofing complete with gutter & downspout, const. of interior & exterior ceiling, installation of doors & windows as per plan, installation of glazed & unglazed tiles, const. of paint box, additional interior walls & parapet walls at top of roof beam, const. of concrete stairs, complete electrical, plumbing & sanitary works.
300116201297000	21GA0240	Concreting of Brgy. Camandi Sur to Brgy. Camandi Norte FMR, Camandi Norte, Numancia, Aklan	Construction Section	(No)	Competitive Bidding	May 12 – June 8, 2021	June 8, 2021	Perfection of Contract is on-going		GoP	15,000,000	--	15,000,000	Concreting of road using chemically stabilized road mix subbase/base course, PCRP L = 216 lane km., W = 3.05m B/S, thickness = 0.20m, concrete drainage of 372 L/m, both side & construction of 910mm db, cross drainage PCPC
300116201297000	21GA0241	Concreting of Sitio Siong Barangay Rizal FMR Barangay Rizal, Ibalay, Aklan	Construction Section	(No)	Competitive Bidding	May 12 – June 8, 2021	June 08, 2021	Perfection of Contract is on-going		GoP	15,000,000	--	15,000,000	Construction of concrete road L = 1.663 lane km., W = 5.00m, thickness = 0.20m.
300116201297000	21GA0242	Concreting of Brgy. Alas-as to Brgy. Cabangahan FMR Brgy. Alas-as and Brgy. Cabangahan, Madalag, Aklan	Construction Section	(No)	Competitive Bidding	May 12 – June 8, 2021	June 08, 2021	Perfection of Contract is on-going		GoP	15,000,000	--	15,000,000	Concreting of road L = 2.35 lane km., W = 2.50m B/S, thickness = 0.20m, with line ditch & slope protection (reinforced concrete).
300116201297000	21GA0243	Concreting of Sitio Dongon to Sitio Kabilayagan Brgy. Dongon West FMR, Brgy. Dongon West, Numancia, Aklan	Construction Section	(No)	Competitive Bidding	May 12 – June 8, 2021	June 08, 2021	Perfection of Contract is on-going		GoP	12,000,000	--	12,000,000	Concreting of Road L = 2.686 lane km., W = 2.50m B/S, thickness = 0.20m, with line ditch & construction of cross drainage r/c.

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FOR FY 2021

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FOR 2021															
Code (PAP)	Contract No.	Procurement Program/Project	PMO/ End-User	Is this and Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
						Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total		MOE	CO		
20000010001700	21GGA0001	PURCHASE OF ASPHALT 60/70 FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	2/23/2021-3/1/2021	March 15, 2021	April 5, 2021	April 16, 2021	GOP	₱2,511,450.00	-	₱2,511,450.00	for use in the maintenance section for routine maintenance activities	
320102101045000	21GGA0002	PURCHASE OF 20 FOOTER STEEL DRY CARGO CONTAINER AKLAN DISTRICT ENGINEERING OFFICE TOTING REYES STREET KALIBO, AKLAN SUPPLY CONTRACT	HRA Section	No	Public Bidding	3/16-22/2021	April 5, 2021	April 8, 2021	April 15, 2021	GOP	₱896,000.00	-	₱896,000.00	20 Footer Steel Container 6.058m x 2.438m x 2.591m (Exterior Dimension)	
320102101046000	21GGA0003	PURCHASE OF OFFICE FURNITURE FOR THE NEW BUILDING OF DPWH AKLAN DISTRICT ENGINEERING OFFICE, KALIBO, AKLAN	HRA Section	No	Public Bidding	3/30/2021-4/5/2021	April 19, 2021	April 22, 2021	April 27, 2021	GOP	₱1,998,103.80	-	₱1,998,103.80	Purchase of Office Furniture for the New Building	
320102101323000	21GGA0004	PURCHASE OF MATERIALS TESTING EQUIPMENT (ACCESSORIES INCLUDING TRAINING & DEMONSTRATING) DPWH AKLAN ENGINEERING DISTRICT	Quality Assurance Section	No	Public Bidding	4/21-27/2021	May 11, 2021	June 24, 2021	July 1, 2021	GOP	₱5,774,660.00	-	₱5,774,660.00	Purchase Of Materials Testing Equipment (Accessories, Including Training & Demonstration)	
200000100017000	21GGA0005	PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES	Maintenance Section	No	Public Bidding	5/5-11/2021	May 25, 2021	May 28, 2021	June 21, 2021	GOP	₱680,000.00	-	₱680,000.00	ReflectORIZED Traffic Paint White	
	21GGA0006	PURCHASE OF THERMOPLASTIC PAVEMENT MARKINGS (THERMO POWDER) FOR USE IN THE MAINTENANCE OF NATIONAL ROADS & BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	5/21-27/2021	June 28, 2021	Perfection of Contract is on-going		GOP	₱525,000.00	-	₱525,000.00	For Use In The Painting Of EdgeLine, Continuous Line, Broken Center Line, Pedestrian Line, Rumble Strip & Repaving Of Faded Pavement Markings Along Aklan East & West Road Section	


FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES FOR FY 2021

FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES FOR FY 2021														
Code (PAP)	Contract No.	Procurement Program/Project	PMO/ End-User	Is this and Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Ads/ Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
	21GA0002CS	CONSULTANCY SERVICES FOR THE CONDUCT OF SOIL EXPLORATION/GEOTECHNICAL INVESTIGATION FOR THE PROPOSED PROJECTS: WIDENING OF PERMANENT BRIDGES, CONSTRUCTION OF MULTI-STORY BUILDING AND CONSTRUCTION OF REVENEMENT WALLS ALONG VARIOUS RIVER SYSTEMS ALONG NATIONAL ROAD/ALONG AKLAN RIVER AND OTHER PUBLIC STRUCTURES/BUILDINGS	Planning & Design Section	No	Public Bidding	May 14 - June 28, 2021	June 28, 2021	Perfection of Contract is on-going		GoP	₱3,926,340.00	-	₱3,926,340.00	Consultancy Services for the Conduct of Soil Exploration/Geotechnical Investigation for the Proposed Projects: Widening of Permanent Bridges, Construction of Multi-Storey Building and Construction of Revetment Walls Along Various River Systems Along National Road/Along Aklan River And Other Public Structures/Built

Prepared by:


CHITA C. CALINA
 Engineer III
 Head-BAC Secretariat

Checked by:


EVELYN B. DELA VEGA
 Engineer III
 BAC - Chairman

Approved:


ALEJANDRO M. VENTILACION
 District Engineer