

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE
Dimasalang, Masbate

FINAL ANNUAL PROCUREMENT PLAN for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0001	Construction of Multi-Purpose Building – Construction of Union Municipal Hospital (Phase 1), Union, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	1/27/2020	01/28/21 - 02/08/21	GoP	10,000,000.00	-	10,000,000.00	Multi-purpose/Facilities
21FJ0002	Construction of Multi-Purpose Building – Construction of Placer Municipal Hospital (Phase 1), Placer, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	2/9/2021	02/10/21 - 02/16/21	GoP	10,000,000.00	-	10,000,000.00	Multi-purpose/Facilities
21FJ0003	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Reconstruction to Concrete Pavement - Masbate-Catangaan-Placer Rd - K0026+169 - K0026+590	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	1/27/2021	01/28/21 - 02/08/21	GoP	16,686,000.00	-	16,686,000.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
21FJ0004	OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads – Masbate-Catangaan-Placer Rd – K0054+000 – K0054+437	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	1/12/2021	1/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21FJ0005	OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads, Road Widening – Masbate-Catangaan-Placer Rd – K0039+576 – K0039+505	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	1/12/2021	1/27/2021	01/28/21 - 02/08/21	GoP	20,000,000.00	-	20,000,000.00	Road Widening
21FJ0006	OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay – Buenavista-Kawayan Rd - K0052+000 - K0053+500	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	3/2/2021	03/03/21 - 03/12/21	GoP	21,706,000.00	-	21,706,000.00	Asphalt Overlay

Code (PAP)	Program/Project	PMU and Year	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0007	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Preventive Maintenance of Road Asphalt Overlay - Buenavista-Kawayan Rd - K0060+440 - K0061+480	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	3/2/2021	03/03/21 - 03/12/21	GoP	13,878,000.00	-	13,878,000.00	Asphalt Overlay
21FJ0008	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Preventive Maintenance of Road Asphalt Overlay - Placer-Danga Rd K0007+012/25 - K0008+000 - K0100+010 - K0101+000	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	1/27/2021	01/28/2021 - 02/08/2021	GoP	10,305,000.00	-	10,305,000.00	Asphalt Overlay
21FJ0009	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road Asphalt Overlay - Buenavista-Kawayan Rd - K0062+070 - K0062+640	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	3/2/2021	03/03/21 - 03/12/21	GoP	8,249,000.00	-	8,249,000.00	Asphalt Overlay
21FJ0010	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catangaan-Placer Rd - K0026+568 - K0029+180	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	1/12/2021	1/27/2021	01/28/21 - 02/08/21	GoP	20,000,000.00	-	20,000,000.00	Road Widening
21FJ0011	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catangaan-Placer Rd - K0062+1000-K0063+000, K0062+688-K0062+900, K0063+000-K0063+230	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	1/12/2021	1/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21FJ0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program. Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Masbate-Catangaan-Placer Rd - K0042+183 - K0042+408, K0043+300 - K0043+455	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	1/27/2021	01/28/21 - 02/08/21	GoP	22,000,000.00	-	22,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Code (PAP)	Procurement Program/Project	FMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0018	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Reconstruction to Concrete Pavement - Masbate-Catangaan - Placer Rd - K0025+420 - K0025+700, K0027+000 - K0027+100	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/28/2020	1/27/2021	01/28/21 - 02/08/21	GoP	17,717,000.00	-	17,717,000.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
21FJ0019	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road Asphalt Overlay - Masbate - Catangaan - Placer Rd - K0064+326 - K0064+774	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	1/27/2021	01/28/21 - 02/08/21	GoP	6,483,000.00	-	6,483,000.00	Asphalt Overlay
21FJ0020	OO1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Road Widening - Buenavista - Kawayan Rd - K0051 + 857 - K0052 + 190	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	1/12/2021	1/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21FJ0021	Local Program, Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road-Concreting of Road Long - Antipolo - Libertad Road - Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	3/2/2021	03/03/21 - 03/12/21	GoP	49,500,000.00	-	49,500,000.00	ERRATA from ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges, Local Roads, Concreting of Road, Cabangcalan - Sta. Cruz Road, Placer, Masbate
21FJ0022	OO1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catangaan-Placer Rd - K0085+814 - K0086+277	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	1/12/2021	1/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0023	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Construction of Road Slope Protection Structure - Masbate-Cataingan-Placer Rd - K0025+206 - K0025+420	Masbate 3rd DLO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	1/27/2021	01/28/21 - 02/08/21	GoP	14,000,000.00	-	14,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21FJ0024	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Construction of Road Slope Protection Structure - Masbate-Cataingan-Placer Rd - K0037+618 - K0037+859	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	1/27/2021	01/28/21 - 02/08/21	GoP	16,000,000.00	-	16,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21FJ0025	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Buenavista-Kawayan Rd - K0063+200 - K0063+450	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	3/2/2021	03/03/21 - 03/12/21	GoP	3,618,000.00	-	3,618,000.00	Asphalt Overlay
21FJ0026	OO2: Protect Lives and Properties Against Major Floods - Construction of Flood Control Concrete Revetment at Galotan River, Upstream Leftside, Brgy. Poblacion, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	1/27/2021	01/28/21 - 02/08/21	GoP	27,364,000.00	-	27,364,000.00	Construction of Flood Control Concrete Revetment
21FJ0027	OO1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Road Widening - Buenavista - Kawayan Rd - K0043+000 - K0043+618	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	2/16/2021	02/17-26/2021	GoP	20,000,000.00	-	20,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
21FJ0028	Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road - Construction of Malibol-Liborad - Long Road, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	2/16/2021	02/17-26/2021	GoP	48,000,000.00	-	48,000,000.00	Road Concreting
21FJ0029	Local Infrastructure Program, Local Roads and Bridges, Construction of Road, Junction National Road Barangay San Pedro - Barangay Concepcion, Madanin, Agaña Malayun Road, Catangnan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	2/16/2021	02/17-26/2021	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
21FJ0030	Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road - Construction of Naplap-Simawa-San Jose Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	2/16/2021	02/17-26/2021	GoP	48,000,000.00	-	48,000,000.00	Road Concreting
21FJ0031	Bridge Program - Replacement of Permanent Weak Bridges, Galutan Br. (B00050MT) along Masbate-Catangnan-Placer Rd., K0075+860, Catangnan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	3/2/2021	03/03/21 - 03/12/21	GoP	35,700,000.00	-	35,700,000.00	Widening of Permanent Bridges
21FJ0032	Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road - Construction of Antipolo - Miabas Road, Palanas, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	3/2/2021	03/03/21 - 03/12/21	GoP	48,000,000.00	-	48,000,000.00	ERRATA from ORGANIZATIONAL OUTCOME 2. Protect Lives and Properties Against Major Floods. Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Palo Bandera - Dalipe Road, Cawayan, Masbate
21FJ0033	Construction of Concrete Road - Concreting of Brgy. Magsaysay - San Mateo Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	2/2/2021	3/2/2021	03/03/21 - 03/12/21	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0034	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Uahtil Br. (B00080MT) along Masbate-Catangaan - Placer Rd	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/10-16/2021	3/2/2021	3/9/2021	03/10-19/2021	GoP	45,000,000.00	-	45,000,000.00	Widening of Permanent Bridges
20FJ0004	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Local Program, Buildings and Other Structures, Construction of DPWH Multi-Purpose Building and other Facilities, Masbate 3rd District Engineering Office Compound, Dimasalang, Masbate (Phase II)	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/8-14/2019	11/28/2019	11/18/2020	11/19-24/2020	GoP	6,400,000.00	-	6,400,000.00	Multi-purpose/Facilities (MYCA 2020-2021)
20FJ0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0068+671 - K0070+400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20-26/2019	12/13/2019	11/25/2020	11/26/2020	GoP	11,000,000.00	-	11,000,000.00	Road Widening (MYCA 2020-2021)
20FJ0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0046+776 - K0047+839 - K0047+866 - K0048+439 - K0048+485 - K0048+658	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20-26/2019	12/13/2019	11/25/2020	11/26/2020	GoP	11,000,000.00	-	11,000,000.00	Road Widening (MYCA 2020-2021)
20FJ0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0056+851 - K0059+400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/2019 - 12/06/2019	12/26/2019	11/25/2020	11/26/2020	GoP	29,400,000.00	-	29,400,000.00	Road Widening (MYCA 2020-2021)
20FJ0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0037+500 - K0038+860, K0040+728 - K0041+728	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/2019 - 12/06/2019	12/26/2019	11/25/2020	11/26/2020	GoP	29,400,000.00	-	29,400,000.00	Road Widening (MYCA 2020-2021)

Code (PAP)	Procurement Program/Project	PMU/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P100)			Remarks (Total Description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ON	
20FJ0019	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Masbate-Catangaan Placer Rd (K0047-501 - K0047-601)	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/03-08/2020	2/24/2020	11/25/2020	11/26/2020 - 12/04/2020	GoP	6,862,000.00	-	6,862,000.00	Road Widening (MYCA 2020-2021)
20FJ0021	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Hazards, Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concrete of Road, Junction National Road, Barangay Pan Pader - Barangay Compostela, Madanla Aguinid Road, Pan Pader, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/21-27/2020	3/17/2020	11/18/2020	11/18-25/2020	GoP	40,613,000.00	-	40,613,000.00	Road Concreting (MYCA 2020-2021)
20FJ0017	Concrete of JPR to Dguy, Metac 1 MT, Dguy, Miras, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	01/14-20/2021	2/3/2021	2/22/2021	02/23/2021 - 03/04/2021	GoP	10,000,000.00	-	10,000,000.00	Road Concreting
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Dikomrog Br. (B00051MT) along, Masbate - Catangaan - Placer Rd	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	03/01-07/2021	3/23/2021	3/30/2021	03/31/2021 - 04/09/2021	GoP	31,000,000.00	-	31,000,000.00	Widening of Permanent Bridges
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Coast Guard Regional Training Center, Brgy. Matayum, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	03/01-07/2021	3/23/2021	3/30/2021	03/31/2021 - 04/09/2021	GoP	25,000,000.00	-	25,000,000.00	Multi-purpose/Facilities

Prepared by:


MANCHIE S. MARCAIDA
BAC Secretariat

Date: 02-22-2021

Recommended by:


HILARIO A. MANLANGIT
Chairperson, BAC

Date: _____

Approved:


REBECCA J. ROCAS
District Engineer

Date: 02/23/21