

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE 1ST
DISTRICT ENGINEERING OFFICE
Laoag City, Ilocos Norte

Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310101100285000	20AA0001-PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S0003412) K0527+803 - K0528+314.47, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/5/2020	2/19/2020			GAA 2020	₱10,555,481.58		₱10,555,481.58	PREVENTIVE MAINTENANCE
320101104495000	20AA0002-CONSTRUCTION OF FLOOD CONTROL FACILITIES ALONG BAMBAN RIVER, BRGY. UTOL AND BRGY. BAMBAN, BANGULI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/13/2020	2/26/2020			GAA 2020	₱24,499,997.55		₱24,499,997.55	CONSTRUCTION OF FLOOD CONTROL FACILITIES
320101104493000	20AA0003-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. CABULUAN, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/5/2020	2/19/2020			GAA 2020	₱24,499,895.59		₱24,499,895.59	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102101093000	20AA0004-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN TRIBUTARY, BACSI, LATAAG-SAN MAITEO FLOOD CONTROL, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/6/2020	2/19/2020			GAA 2020	₱29,399,864.95		₱29,399,864.95	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
300104213736000	20AA0008-REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. NAGBALAGAN, BANGULI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	2/19/2020	2/28/2020			GAA 2020	₱559,970.98		₱559,970.98	REHABILITATION OF MULTI-PURPOSE BUILDING
300104213722000	20AA0009-CONSTRUCTION/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. PAGALI, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	9/30/2020	10/9/2020			GAA 2020	₱599,890.51		₱599,890.51	CONSTRUCTION / REHABILITATION OF MULTI PURPOSE BUILDING
300104213734000	20AA0010-CONSTRUCTION/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. TABUNGAO, PASQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	9/30/2020	10/9/2020			GAA 2020	₱789,924.58		₱789,924.58	CONSTRUCTION/ REHABILITATION OF MULTI PURPOSE BUILDING
320102101091000	20AA0013-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN, BRGY. CABARONAN, PIDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	2/13/2020	2/26/2020			GAA 2020	₱24,987,816.02		₱24,987,816.02	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
310107100141000	20AA0017-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0563+400 - K0563+420, K0578+300 - K0578+335, K0578+600 - K0578+615, K0579+050 - K0579+125, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/11/2019	2/5/2020	2/19/2020			GAA 2020	₱48,999,852.16		₱48,999,852.16	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
310201100524000	20AA0018-ROAD WIDENING, PRIMARY ROADS, MANILA NORTH RD - K0567+543 - K0568+812, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/14/2020	2/26/2020			GAA 2020	₱39,504,416.22		₱39,504,416.22	ROAD WIDENING
300203101125000	20AA0019-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AY-AYO WATER FALLS, BRGY. SAN ISIDRO, DUMAINEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/6/2020	2/19/2020			GAA 2020	₱9,799,787.34		₱9,799,787.34	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
310302100200000	20AA0020-REPLACEMENT OF PERMANENT WEAK BRIDGES - ABANG BR. (B005402) ALONG MANILA NORTH ROAD, BANGULI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/6/2020	2/19/2020			GAA 2020	₱10,985,790.81		₱10,985,790.81	REPLACEMENT OF PERMANENT WEAK BRIDGES

320102101094000	20AA0021-CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. TARAG, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019	-	10/24/2019	11/6/2019	2/19/2020	2/28/2020	GAA 2020	₱29,399,349.18		₱29,399,349.18	CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300203101127000	20AA0022-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019	-	10/24/2019	11/6/2019	2/5/2020	2/19/2020	GAA 2020	₱9,799,958.36		₱9,799,958.36	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300204100437000	20AA0024-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACIL ROAD (BACIL NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASI MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019	-	10/24/2019	11/11/2019	9/30/2020	10/9/2020	GAA 2020	₱9,799,738.39		₱9,799,738.39	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
320101104496000	20AA0025-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABAYO, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/21/2019	-	10/27/2019	11/11/2019	9/30/2020	10/9/2020	GAA 2020	₱24,499,191.80		₱24,499,191.80	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300203101126000	20AA0026-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/21/2019	-	10/27/2019	11/11/2019	2/5/2020	2/19/2020	GAA 2020	₱9,799,843.74		₱9,799,843.74	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
3001042131721000	20AA0027-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAAVAYS, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/21/2019	-	10/21-27/2019	11/11/2019	9/30/2020	10/9/2020	GAA 2020	₱999,996.73		₱999,996.73	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205504000, 300117205505000, 300117205506000, 300117205522000	20AA0029-CONTRACT PACKAGE 2: a) CONSTRUCTION OF ROAD, BRGY. 30-A SUYO, LAOAG CITY, ILOCOS NORTE b) CONCRETING OF ROAD, BRGY. 55-A BARI-PAIDAN, LAOAG CITY, ILOCOS NORTE c) CONCRETING OF ROAD, BRGY. 55-C VIRA, LAOAG CITY, ILOCOS NORTE d) CONCRETING OF ROAD, BRGY. 62-B NAOVITAS SOUTH, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/22/2019	-	10/28/2019	11/11/2019	9/30/2020	10/9/2020	GAA 2020	₱2,229,095.84		₱2,229,095.84	CONCRETING OF ROAD
300117205521000	20AA0030-CONSTRUCTION OF ROAD, BRGY. 50 BUTTONG, AND CONCRETING OF ROADS, BARANGAYS 40 BALATONG AND 48-8 CABUNGAAN SOUTH, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/12/2019	-	11/12/2019	12/26/2019	9/30/2020	10/9/2020	GAA 2020	₱1,138,248.41		₱1,138,248.41	CONCRETING OF ROAD
300109200582000	20AA0033-REHABILITATION OF SLOPE PROTECTION, BRGY. SULONGAN, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/23/2019	-	10/29/2019	11/11/2019	2/5/2020	2/19/2020	GAA 2020	₱579,992.48		₱579,992.48	REHABILITATION OF SLOPE PROTECTION
300109200581000	20AA0040-REHABILITATION OF SLOPE PROTECTION, BRGY. AGGASI, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/23/2019	-	10/29/2019	11/11/2019	2/14/2020	2/26/2020	GAA 2020	₱559,775.37		₱559,775.37	REHABILITATION OF SLOPE PROTECTION
300117205508000	20AA0048-CONCRETING OF ROAD, BRGY. CAPARISPISAN, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	9/30/2020	10/9/2020	GAA 2020	₱509,288.12		₱509,288.12	CONCRETING OF ROAD
300109200580000	20AA0049-REHABILITATION OF SLOPE PROTECTION, BRGY. 33 CABULALAN, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	2/6/2020	2/19/2020	GAA 2020	₱559,575.64		₱559,575.64	REHABILITATION OF SLOPE PROTECTION
300109200579000	20AA0051-REHABILITATION OF CANAL LINING, BRGY. DARUPDIP, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	2/19/2020	2/28/2020	GAA 2020	₱999,904.33		₱999,904.33	REHABILITATION OF CANAL LINING
300109200578000	20AA0052-REHABILITATION OF CANAL LINING, BRGY. 16 SAN JACINTO, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	2/5/2020	2/19/2020	GAA 2020	₱599,883.43		₱599,883.43	REHABILITATION OF CANAL LINING
300109200576000	20AA0053-CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. OS SAN SIMON II, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	2/19/2020	2/28/2020	GAA 2020	₱549,943.27		₱549,943.27	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL

300109200577000	20AA0060-CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	2/14/2020	2/26/2020	GAA 2020	₱539,989.88		₱539,989.88	CONSTRUCTION / (COMPLETION) OF DRAINAGE CANAL
300204100486000	20AA0061-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. NAGSURROT, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019	-	10/30/2019	11/12/2019	2/5/2020	2/19/2020	GAA 2020	₱9,793,728.70		₱9,793,728.70	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300104213711000	20AA0062-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CALUZA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019	-	10/31/2019	11/13/2019	9/30/2020	10/9/2020	GAA 2020	₱589,992.24		₱589,992.24	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213704000	20AA0063-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. AB-ABUT, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019	-	10/31/2019	11/13/2019	9/30/2020	10/9/2020	GAA 2020	₱609,940.53		₱609,940.53	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213727000	20AA0064-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019	-	10/31/2019	11/13/2019	9/30/2020	10/9/2020	GAA 2020	₱689,997.41		₱689,997.41	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213699000	20AA0065-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 31 CALUET-LIBONG, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019	-	10/31/2019	11/13/2019	9/30/2020	10/9/2020	GAA 2020	₱559,998.32		₱559,998.32	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213713000	20AA0071-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DADAOR, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019	-	10/31/2019	11/13/2019	9/30/2020	10/9/2020	GAA 2020	₱539,983.74		₱539,983.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205507000	20AA0073-CONCRETING OF ROAD, BRGY. BIMMANGA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019	-	10/31/2019	11/13/2019	9/30/2020	10/9/2020	GAA 2020	₱669,667.40		₱669,667.40	CONCRETING OF ROAD
300104213723000	20AA0074-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PRAGATA, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019	-	01/11/2019	11/14/2019	9/30/2020	10/9/2020	GAA 2020	₱669,998.00		₱669,998.00	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213716000	20AA0077-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. GAYMAT, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019	-	01/11/2019	11/14/2019	9/30/2020	10/9/2020	GAA 2020	₱639,998.10		₱639,998.10	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213737000	20AA0080-REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TAGUIPORO, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019	-	01/11/2019	11/14/2019	2/19/2020	2/28/2020	GAA 2020	₱629,997.45		₱629,997.45	REHABILITATION OF MULTI-PURPOSE BUILDING
300104213710000	20AA0088-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CABARTAN, DUVALINEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019	-	01/11/2019	11/14/2019	9/30/2020	10/9/2020	GAA 2020	₱999,958.21		₱999,958.21	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213717000	20AA0089-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, KALAW, DUVALINEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019	-	01/11/2019	11/14/2019	9/30/2020	10/9/2020	GAA 2020	₱669,959.41		₱669,959.41	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213708000	20AA0090-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUDUAN, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019	-	01/11/2019	11/16/19	9/30/2020	10/9/2020	GAA 2020	₱499,993.70		₱499,993.70	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

300104213724000	20AA0091-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PUYUPUYAN, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 01/11/2019	11/14/2019	9/30/2020	10/9/2020	GAA 2020	₱649,932.82		₱649,932.82	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205500000	20AA0093-CONCRETING OF ROAD, BRGY. 23 PANINANAN, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/29/2019 - 04/11/2019	11/18/2019	9/30/2020	10/9/2020	GAA 2020	₱999,989.93		₱999,989.93	CONCRETING OF ROAD
300204100439000	20AA0095-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, NAMBARAN-PULANGI-PANINANAN ROAD CONNECTING THE MAINLA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINANAN, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/29/2019 - 04/11/2019	11/18/2019	2/14/2020	2/26/2020	GAA 2020	₱9,799,860.03		₱9,799,860.03	IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300104213707000	20AA0096-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BOYBOY, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/29/2019 - 04/11/2019	11/18/2019	9/30/2020	10/9/2020	GAA 2020	₱639,981.02		₱639,981.02	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213728000	20AA0105-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE/LIPAY, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/31/2019 - 06/11/2019	11/19/2019	9/30/2020	10/9/2020	GAA 2020	₱649,995.90		₱649,995.90	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205513000	20AA0108-CONCRETING OF ROAD, BRGY. MAAB-ABACA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	01/11/2019 - 07/11/2019	11/20/2019	9/30/2020	10/9/2020	GAA 2020	₱628,932.24		₱628,932.24	CONCRETING OF ROAD
300117205517000	20AA0110-CONCRETING OF ROAD, BRGY. SUSUQUEN, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	01/11/2019 - 07/11/2019	11/20/2019	9/30/2020	10/9/2020	GAA 2020	₱639,585.78		₱639,585.78	CONCRETING OF ROAD
300117205514000	20AA0113CONCRETING OF ROAD, BRGY. MALAMPA, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	01/11/2019 - 07/11/2019	11/20/2019	9/30/2020	10/9/2020	GAA 2020	₱589,289.24		₱589,289.24	CONCRETING OF ROAD
300117205520000	20AA0114-CONSTRUCTION OF BRIDGES, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	01/11/2019 - 07/11/2019	11/20/2019	3/27/2020	5/14/2020	GAA 2020	₱499,793.81		₱499,793.81	CONCRETING OF ROAD
300117205512000	20AA0115-CONCRETING OF ROAD, BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	01/11/2019 - 07/11/2019	11/20/2019	9/30/2020	10/9/2020	GAA 2020	₱579,983.08		₱579,983.08	CONCRETING OF ROAD
300203101129000	20AA0117-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,915.95		₱9,799,915.95	IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
320101104494000	20AA0118-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GUBEL RIVER, BRGY. POBLACION, DUMALNEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱24,499,608.18		₱24,499,608.18	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101104497000	20AA0119-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. DAMPIG, PAGDUPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱24,499,515.78		₱24,499,515.78	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300704100438000	20AA0120-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BUCAROT ROAD LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,508.21		₱9,799,508.21	IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300119200316000	20AA0122-CONSTRUCTION/REHABILITATION OF HANGING BRIDGE, BRGY. AGAGA, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/11/2019 - 11/11/2019	11/25/2019	9/30/2020	10/9/2020	GAA 2020	₱519,971.59		₱519,971.59	CONSTRUCTION / REHABILITATION OF HANGING BRIDGE
300104213706000	20AA0124-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ANGET, CARASI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	06/11/2019 - 12/11/2019	11/25/2019	9/30/2020	10/9/2020	GAA 2020	₱999,881.60		₱999,881.60	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
320102101096000	20AA0126-LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUSTI RIVER CONTROL, CONSTRUCTION OF ABUCAY SWP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	06/11/2019 - 12/11/2019	11/25/2019	2/13/2020	2/26/2020	GAA 2020	₱29,399,735.83		₱29,399,735.83	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

320101104499000	20AA0127-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALINEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	06/11/2019	-	12/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱24,499,803.81		₱24,499,803.81	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102101095000	20AA0128-LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARIAYA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	06/11/2019	-	12/11/2019	11/26/2019	2/19/2020	2/28/2020	GAA 2020	₱48,999,903.25		₱48,999,903.25	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300104213732000	20AA0132-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SUIBEC, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	06/11/2019	-	12/11/2019	11/25/2019	9/30/2020	10/9/2020	GAA 2020	₱649,997.47		₱649,997.47	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213729000	20AA0137-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SANTA MARIA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	07/11/2019	-	11/13/2019	11/26/2019	9/30/2020	10/9/2020	GAA 2020	₱609,999.45		₱609,999.45	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213702000	20AA0139-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 39 STA. ROSA, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	07/11/2019	-	11/13/2019	11/26/2019	9/30/2020	10/9/2020	GAA 2020	₱619,995.31		₱619,995.31	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213726000	20AA0142-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	07/11/2019	-	11/13/2019	11/26/2019	9/30/2020	10/9/2020	GAA 2020	₱599,999.17		₱599,999.17	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213720000	20AA0148-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NGABANGAB, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	08/11/2019	-	11/14/2019	11/27/2019	9/30/2020	10/9/2020	GAA 2020	₱559,972.14		₱559,972.14	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213700000	20AA0149-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 32-C LAPAZ EAST, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	08/11/2019	-	11/14/2019	11/27/2019	9/30/2020	10/9/2020	GAA 2020	₱999,996.81		₱999,996.81	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213715000	20AA0150-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ESPERANZA, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	08/11/2019	-	11/14/2019	11/27/2019	9/30/2020	10/9/2020	GAA 2020	₱659,996.76		₱659,996.76	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213735000	20AA0155-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SUBONG, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	09/11/2019	-	11/15/2019	11/29/2019	9/30/2020	10/9/2020	GAA 2020	₱739,998.99		₱739,998.99	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300203101130000	20AA0156-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	09/11/2019	-	11/15/2019	11/29/2019	2/13/2020	2/26/2020	GAA 2020	₱14,699,888.38		₱14,699,888.38	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300104213718000	20AA0158-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LIBNAOAN, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	09/11/2019	-	11/15/2019	11/29/2019	9/30/2020	10/9/2020	GAA 2020	₱669,997.04		₱669,997.04	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300203101131000	20AA0159-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAGINI-BAUANG-SAUD-CAPARISPISAN-BALAO ROAD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	09/11/2019	-	11/15/2019	11/29/2019	9/30/2020	10/9/2020	GAA 2020	₱9,799,846.09		₱9,799,846.09	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
310201100523000	20AA0160-ROAD WIDENING - PRIMARY ROADS - MANILA NORTH ROAD (S0003412) (K0492+643 - K0492+713, K0492+804 - K0492+874, K0492+945 - K0493+015, K0493+054 - K0493+146, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	09/11/2019	-	11/15/2019	11/29/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,623.77		₱9,799,623.77	ROAD WIDENING

300203101132000	20AA0163-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUYAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/11/2019	-	11/18/2019	12/2/2019	9/30/2020	10/9/2020	GAA 2020	₱16,661,834.76		₱16,661,834.76	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300203101128000	20AA0168-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, BANBAN-PAYAC ROAD LEADING TO USUHAN ECOTOURISM AND ADVENTURE PARK, NANGILMASAN FALLS AND GUANO CAVE, BRGY. BANBAN, BANGUL, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/11/2019	-	11/18/2019	12/2/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,982.42		₱9,799,982.42	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300104213696000	20AA0173-CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS LUGAYA, POBLACION 2, BALAJI AND DAMPING, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS TARRAG AND BADUANG, PAGUPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019	-	11/19/2019	12/2/2019	2/19/2020	2/28/2020	GAA 2020	₱2,573,999.07		₱2,573,999.07	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213694000	20AA0174-CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 19-A, TAMBIDAO AND 08 SAN AGUSTIN I, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 16 SAN ROQUE II AND 04 SAN SIMON I, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	05/12/2019	-	11/12/2019	12/26/2019	2/19/2020	2/28/2020	GAA 2020	₱1,633,431.75		₱1,633,431.75	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300121200570000	20AA0175-CONSTRUCTION OF WATER SYSTEM, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019	-	11/19/2019	12/2/2019	2/6/2020	2/19/2020	GAA 2020	₱999,645.24		₱999,645.24	CONSTRUCTION OF WATER SYSTEM
300117205498000	20AA0178-CONCRETING OF BRGY. CANAAM, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019	-	11/19/2019	12/2/2019	9/30/2020	10/9/2020	GAA 2020	₱699,956.14		₱699,956.14	CONCRETING OF ROAD
300104213697000	20AA0182-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019	-	11/19/2019	12/2/2019	9/30/2020	10/9/2020	GAA 2020	₱999,961.71		₱999,961.71	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300121200571000	20AA0187-REHABILITATION OF WATER SYSTEM, BRGY. DILAJO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019	-	11/20/2019	5/12/2019	2/6/2020	2/19/2020	GAA 2020	₱679,738.22		₱679,738.22	REHABILITATION OF WATER SYSTEM
300117205524000	20AA0190-CONSTRUCTION OF ROADS, BARANGAYS SAN CRISTOBAL AND SAN FRANCISCO, AND REHABILITATION OF ROADS, BARANGAYS SAN MANUEL AND SAN JOSE, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019	-	11/20/2019	12/3/2019	2/14/2020	2/26/2020	GAA 2020	₱1,464,908.80		₱1,464,908.80	CONCRETING OF ROAD
300107200700000	20AA0194-REHABILITATION OF STONE MASONRY - BRGY. 51-A NANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019	-	11/20/2019	12/3/2019	2/13/2020	2/26/2020	GAA 2020	₱499,950.59		₱499,950.59	REHABILITATION OF STONE MASONRY
300104213698000	20AA0198-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 27-A PUNGETO, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019	-	11/20/2019	12/3/2019	9/30/2020	10/9/2020	GAA 2020	₱599,998.95		₱599,998.95	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205534000	20AA0199-REHABILITATION OF ROAD, BRGY. PEDRO F. ALVIAR, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019	-	11/20/2019	12/3/2019	2/19/2020	2/28/2020	GAA 2020	₱629,997.43		₱629,997.43	CONCRETING OF ROAD
300104213701000	20AA0205-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 36 MATBA, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019	-	11/21/2019	12/4/2019	9/30/2020	10/9/2020	GAA 2020	₱549,980.92		₱549,980.92	CONCRETING OF ROAD
300107200702000	20AA0207-REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES BARANGAYS SAN VICENTE AND STA. ROSA, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019	-	11/21/2019	12/4/2019	2/6/2020	2/19/2020	GAA 2020	₱639,017.78		₱639,017.78	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300107200687000	20AA0208-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAYS 56-A BASIL NORTH, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SANTA ANGELA, 08 SAN VICENTE, 21 SAN PEDRO AND 33 SAN ANDRES, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019	-	11/21/2019	12/4/2019	2/13/2020	2/26/2020	GAA 2020	₱1,820,956.50		₱1,820,956.50	CONSTRUCTION OF FLOOD CONTROL STRUCTURES

300107/200699000	20AA0209-CONSTRUCTION OF VARIOUS FLOOD CONTROL STRUCTURE, BARANGAYS 07 SAN PEDRO II, 35 PIPAS AND 03 SAN ANDRES II, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SAN AGUSTIN II, 17 STO. CRISTO I, 14 SAN GABRIEL II, 06 SAN PEDRO I, 18 STO. CRISTO II AND 10 SAN VICENTE, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019 - 11/24/2019	12/4/2019	9/30/2020	10/9/2020	GAA 2020	₱3,749,551.75	₱3,749,551.75	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
300104213703000	20AA0212-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SS-B SALE-BULANGON, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019 - 11/24/2019	12/4/2019	9/30/2020	10/9/2020	GAA 2020	₱509,969.50	₱509,969.50	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
300104213735000	20AA0223-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TANAP, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	9/30/2020	10/9/2020	GAA 2020	₱519,995.72	₱519,995.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213730000	20AA0227-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAOIT, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	9/30/2020	10/9/2020	GAA 2020	₱579,639.53	₱579,639.53	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213695000	20AA0228-CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 26 SAN MARCELINO, 33-B LA PAZ PROPER, 60-B MADILADIG, 30-B SANTA MARIA, 57 PILA, 13 NUESTRA SRA DE VISTACION AND 37 CALAYAB, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, 38-B MANGATO WEST, 51-B NANGALISAN WEST, 43 CAVIT, 20 SAN MIGUEL, 45 TANGID, 03 NSTRA. SRA. DEL ROSARIO, 01 SAN LORENZO, 31 TALINGAAN, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/16/2019	2/5/2020	2/19/2020	GAA 2020	₱5,930,035.06	₱5,930,035.06	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213719000	20AA0230-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NALYO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	9/30/2020	10/9/2020	GAA 2020	₱559,968.97	₱559,968.97	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213712000	20AA0234-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CARUSIPAN, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	9/30/2020	10/9/2020	GAA 2020	₱759,903.34	₱759,903.34	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213742000	20AA0237-REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS SAN JUAN AND SAN AGUSTIN, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	2/19/2020	2/28/2020	GAA 2020	₱679,897.18	₱679,897.18	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213725000	20AA0239-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SALSAALAMAGUI, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	9/30/2020	10/9/2020	GAA 2020	₱679,953.72	₱679,953.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213682000	20AA0240-CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY UTOL, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY BAMBAN AND LANAO, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	2/13/2020	2/26/2020	GAA 2020	₱1,217,592.77	₱1,217,592.77	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213731000	20AA0241-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	9/30/2020	10/9/2020	GAA 2020	₱559,999.72	₱559,999.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300101200001000	20AA0242-CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, BAMBAN ELEMENTARY SCHOOL, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/27/2019 - 03/12/2019	12/16/2019	7/30/2020	8/7/2020	BEFF 2020	₱6,249,992.05	₱6,249,992.05	CONSTRUCTION OF CLASSROOM

300101200001000	20AA0243-CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, ABLAN COMMUNITY SCHOOL, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/27/2019	-	03/12/2019	12/16/2019	7/30/2020	8/7/2020	BEFF 2020	₱6,249,609.35		CONSTRUCTION OF CLASSROOM
300101200001000	20AA0244-CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM BUILDING, GABALDON ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/12/2019	-	12/16/2019	12/30/2019	7/30/2020	8/7/2020	BEFF 2020	₱6,799,991.96		CONSTRUCTION OF CLASSROOM
320101104498000	20AA0245-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO SADIRI, BRGY. ALESM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	1/30/2020	-	05/02/2020	2/21/2020	9/17/2020	9/20/2020	GAA 2020	₱73,499,702.10		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117205533000	20AA0246-CONCRETING OF ROAD, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	06/02/2020	-	12/02/2020	2/26/2020	8/25/2020	9/3/2020	GAA 2020	₱1,979,930.61		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300106200255000	20AA0247-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SITIO ZADIRI BRGY. ALESM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	1/30/2020	-	05/02/2020	2/21/2020	9/17/2020	9/20/2020	GAA 2020	₱68,599,793.72		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300106200347000	20AA0248-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO DI-TULANG, BRGY. ALESM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	1/30/2020	-	05/02/2020	11/6/2020	9/17/2020	9/20/2020	GAA 2020	₱19,599,968.60		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101104491000	20AA0249-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO DI-TULANG, BRGY. ALESM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	1/30/2020	-	05/02/2020	2/21/2020	9/17/2020	9/20/2020	GAA 2020	₱48,999,898.93		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300106200348000	20AA0250-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO MAGROBO, BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	1/30/2020	-	05/02/2020	2/21/2020	9/17/2020	9/25/2020	GAA 2020	₱29,399,970.28		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101104492000	20AA0251-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CANAAM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	07/02/2020	-	2/13/2020	4/6/2020	9/17/2020	9/25/2020	GAA 2020	₱97,999,800.58		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300106200254000	20AA0252-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SITIO DIMAMAGA BRGY. TAMADAGAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	07/02/2020	-	2/13/2020	2/26/2020	9/17/2020	9/25/2020	GAA 2020	₱72,374,725.92		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102101092000	20AA0253-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. BAGO, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	07/02/2020	-	2/13/2020	2/26/2020	9/17/2020	9/25/2020	GAA 2020	₱29,399,919.28		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300107200688000	20AA0254-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. STO. TOMAS, SARBAT, ILOCOS NORTE	Construction Section	No	Public Bidding	07/02/2020	-	2/13/2020	2/26/2020	9/17/2020	9/25/2020	GAA 2020	₱19,599,612.25		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300107200690000	20AA0255-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALUAYVID BRIDGE (DOWNSTREAM), BRGY. JO SAN MIGUEL, SARBAT, ILOCOS NORTE	Construction Section	No	Public Bidding	07/02/2020	-	2/13/2020	2/26/2020	9/17/2020	9/25/2020	GAA 2020	₱19,599,545.15		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117205502000	20AA0256-CONCRETING OF ROAD, BRGY. CALLUZA AND ABUCAY, PIDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	12/02/2020	-	2/18/2020	3/2/2020	9/17/2020	9/25/2020	GAA 2020	₱19,799,191.39		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300116202627000	20AA0257-REHABILITATION AND ASPHALT OVERLAY OF SAN GREGORIO-BULBULALA ROAD, BRGY. BULBULALA, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	12/02/2020	-	2/18/2020	3/2/2020	9/22/2020	9/30/2020	GAA 2020	₱49,499,823.17		ASPHALT OVERLAY
300107200701000	20AA0258-CONSTRUCTION OF RIVER CONTROL SYSTEM, PHASE 1, BRGY. TAGUPURO, BANGUI, ILOCOS NORTE	Construction Section	No	Public Bidding	12/02/2020	-	2/18/2020	3/2/2020	8/25/2020	9/3/2020	GAA 2020	₱1,979,898.97		CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300104213684000	20AA0259-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BANGUI, ILOCOS NORTE	Construction Section	No	Public Bidding	12/02/2020	-	2/18/2020	3/2/2020	3/10/2020	5/14/2020	GAA 2020	₱849,929.15		CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING
300117205527000	20AA0260-CONSTRUCTION OF ROADS, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	12/02/2020	-	2/18/2020	3/2/2020	3/10/2020	5/14/2020	GAA 2020	₱1,950,167.01		CONCRETING OF ROAD
300111200158000	20AA0261-REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG MANILA NORTH ROAD - K0557 + 900 - K0557 + 960, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/9/2020	9/23/2020	10/1/2002	GAA 2020	₱74,249,634.99		REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE

300117205501000	20AA0262-CONCRETING OF ROAD, BRGY. LAGANDIT AND LIBAOGAN, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/9/2020	9/17/2020	9/25/2020	GAA 2020	₱29,699,451.40		₱29,699,451.40	CONCRETING OF ROAD
300107200689000	20AA0263-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOBON CREEK, BRGY. BOBON, BURGOS, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/9/2020	9/17/2020	9/25/2020	GAA 2020	₱19,599,771.29		₱19,599,771.29	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300104213687000	20AA0264-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, DUMALINEG, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/13/2020	3/19/2020	5/14/2020	GAA 2020	₱1,247,362.23		₱1,247,362.23	CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING
300107200693000	20AA0265-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BURGOS, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/9/2020	3/19/2020	5/14/2020	GAA 2020	₱499,787.57		₱499,787.57	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117205525000	20AA0266-CONSTRUCTION OF ROADS, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/9/2020	3/19/2020	5/14/2020	GAA 2020	₱3,266,801.16		₱3,266,801.16	CONCRETING OF ROAD
300117205523000	20AA0267-CONSTRUCTION OF ROADS, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	2/17/2020	-	2/23/2020	3/9/2020	3/19/2020	5/14/2020	GAA 2020	₱1,662,965.75		₱1,662,965.75	CONCRETING OF ROAD
300104213689000	20AA0268-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	2/20/2020	-	2/26/2020	3/10/2020	3/19/2020	5/14/2020	GAA 2020	₱1,583,987.72		₱1,583,987.72	CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING
300107200694000	20AA0269-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	2/20/2020	-	2/26/2020	5/5/2020	5/14/2020	5/27/2020	GAA 2020	₱5,424,433.64		₱5,424,433.64	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300107200695000	20AA0271-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	11/03/2020	-	3/17/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020	₱1,929,446.27		₱1,929,446.27	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300107200696000	20AA0272-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	2/20/2020	-	2/26/2020	3/10/2020	3/16/2020	5/14/2020	GAA 2020	₱1,266,540.78		₱1,266,540.78	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117205529000	20AA0273-CONSTRUCTION OF ROADS, SARRAT, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱1,514,473.21		₱1,514,473.21	CONCRETING OF ROAD
300117205530000	20AA0274-CONSTRUCTION OF ROADS, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱1,960,078.37		₱1,960,078.37	CONCRETING OF ROAD
300104213690000	20AA0275-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱4,306,413.80		₱4,306,413.80	CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING
300117205528000	20AA0276-CONSTRUCTION OF ROADS, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱1,564,157.37		₱1,564,157.37	CONCRETING OF ROAD
300117205532000	20AA0277-CONCRETING OF BRGY. ROADS, BANGULI, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	8/25/2020	9/3/2020	GAA 2020	₱1,979,947.82		₱1,979,947.82	CONCRETING OF ROAD
300107200696000	20AA0278-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱989,915.99		₱989,915.99	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300107200692000	20AA0279-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BANGULI, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱749,963.48		₱749,963.48	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117205526000	20AA0280-CONSTRUCTION OF ROADS, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	2/21/2020	-	2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020	₱749,856.20		₱749,856.20	CONCRETING OF ROAD
2000001000117000	20AA0281-REPAIR/MAINTENANCE OF CONCRETE PAVEMENT ALONG MANILA-NORTH ROAD K0500+087-K0507+153, PASUQUIN, ILOCOS NORTE	Maintenance Section	No	Public Bidding	2/26/2020	-	03/03/2020	3/16/2020	3/19/2020	5/14/2020	ROUTINE MAINTENANCE 2020	₱1,252,273.24	₱1,252,273.24	₱0.00	REPAIR/MAINTENANCE OF CONCRETE PAVEMENT

200000100491000	20AA0282-INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA-NORTH ROAD, 500034LZ	Maintenance Section	No	Public Bidding	2/28/2020	-	05/03/2020	04/05/2020	5/11/2020	5/27/2020	ROUTINE MAINTENANCE 2020	₱5,536,771.03	₱5,536,771.03	₱0.00	INSTALLATION OF ROAD SAFETY DEVICES
300107200697000	20AA0283-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SARAT, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	03/03/2020	3/16/2020	3/19/2020	5/14/2020	GAA 2020	₱1,761,840.96		₱1,761,840.96	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300103202033000	20AA0284-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGARAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	03/03/2020	3/16/2020	8/25/2020	9/3/2020	GAA 2020	₱999,975.67		₱999,975.67	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202021000	20AA0285-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 29 SAN JOSE, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	03/03/2020	3/16/2020	8/25/2020	9/3/2020	GAA 2020	₱999,997.52		₱999,997.52	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202027000	20AA0286-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ROGUE, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	05/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱619,988.36		₱619,988.36	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202024000	20AA0287-CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANGITAYAG, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	05/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱729,972.74		₱729,972.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202034000	20AA0288-REHABILITATION OF MULTI-PURPOSE BUILDING, CABARITAN, DUMALNEG, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	05/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱999,978.69		₱999,978.69	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
3001032020219000	20AA0289-CONSTRUCTION OF MULTI-PURPOSE BUILDING, 32-C, LMOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	05/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱999,969.76		₱999,969.76	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202028000	20AA0290-CONSTRUCTION OF MULTI-PURPOSE BUILDING, TANGADAN, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	2/28/2020	-	05/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱699,925.63		₱699,925.63	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300200100003000	20AA0291-REPAIR/REHAB/IMPROVEMENT OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE APAYAO ROAD KM495+900-KM495+973, SARBAT, ILOCOS NORTE	Maintenance Section	No	Public Bidding	02/03/2020	-	08/03/2020	04/05/2020	5/14/2020	5/20/2020	SR2020-01-000028	₱43,496,353.61		₱43,496,353.61	REPAIR/REHABILITATION/IMPROVEMENT OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
300200100003000	20AA0292-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG MANILA NORTH ROAD, KM543+200-KM543+245, BRGY. BARUYEN, BANGUI, ILOCOS NORTE	Maintenance Section	No	Public Bidding	02/03/2020	-	08/03/2020	04/05/2020	5/12/2020	5/27/2020	SR2020-01-000025	₱2,392,989.58		₱2,392,989.58	REPAIR / REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER
300200100003000	20AA0293-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG RODOFO G. FARINAS JR. BYPASS ROAD, BRGY. TANGID, LMOAG CITY, KM488+180-KM488+240	Maintenance Section	No	Public Bidding	02/03/2020	-	08/03/2020	04/05/2020	5/12/2020	5/27/2020	SR2020-01-000025	₱2,909,999.83		₱2,909,999.83	REPAIR / REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER

300200100003000	20AA0294-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND CAVE-IN CONCRETE PAVEMENT ALONG ILOCOS NORTE-APAYAO ROAD, BRGY. SAN MANUEL, SARRAT, ILOCOS NORTE, KM91+290-KM91+310	Maintenance Section	No	Public Bidding	02/03/2020 - 08/03/2020	04/05/2020	5/12/2020	5/27/2020	SR2020-01-000025	₱999,999.34		₱999,999.34	REPAIR / REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER
300103202023000	20AA0295-CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. LUBNAC, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	02/03/2020 - 08/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱689,988.49		₱689,988.49	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
3001032020230000	20AA0296-REHABILITATION OF MULTI-PURPOSE BUILDING, 32-B, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	02/03/2020 - 08/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱999,997.31		₱999,997.31	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
3001032020237000	20AA0297-REHABILITATION OF MULTI-PURPOSE BUILDING, TABUNGAO, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	02/03/2020 - 08/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱999,996.93		₱999,996.93	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300200100003000	20AA0298-REPAIR/REHABILITATION OF COLLAPSED SLOPE PROTECTION OF BOLD BRIDGE ABUTMENT "B", BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	05/03/2020 - 11/03/2020	04/05/2020	5/11/2020	5/27/2020	SR2020-01-000025	₱837,999.49		₱837,999.49	REPAIR / REHABILITATION OF SLOPE PROTECTION
300103202022000	20AA0299-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BULBUALA, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	05/03/2020 - 11/03/2020	4/6/2020	8/25/2020	9/3/2020	GAA 2020	₱589,939.82		₱589,939.82	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202026000	20AA0300-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SALSALAMAGUI, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	05/03/2020 - 11/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱809,996.74		₱809,996.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213739000	20AA0301-CONSTRUCTION OF BLEACHERS AND IMPROVEMENT OF MULTI-PURPOSE COVERED COURT AT BRGY. BALAOI, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	05/03/2020 - 11/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱2,970,278.68		₱2,970,278.68	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202035000	20AA0302-REHABILITATION OF MULTI-PURPOSE BUILDING, CARASI NATIONAL HIGH SCHOOL, CARASI, ILOCOS NORTE	Construction Section	No	Public Bidding	05/03/2020 - 11/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱2,475,246.50		₱2,475,246.50	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202036000	20AA0303-REHABILITATION OF MULTI-PURPOSE BUILDING, ISIC-ISC, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	05/03/2020 - 11/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱729,997.74		₱729,997.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202020000	20AA0304-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALSEM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	06/03/2020 - 12/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱1,415,699.90		₱1,415,699.90	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202031000	20AA0305-REHABILITATION OF MULTI-PURPOSE BUILDING, 33-B, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	06/03/2020 - 12/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱999,997.07		₱999,997.07	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

300104213740000	20AA0306-CONSTRUCTION OF MULTI-PURPOSE COVERED HALL/EVACUATION CENTER, BRGY. POBLACION 1, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	06/03/2020	-	12/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱2,969,997.19		₱2,969,997.19	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300103202032000	20AA0307-REHABILITATION OF MULTI-PURPOSE BUILDING, BACARRA CENTRAL ELEMENTARY SCHOOL, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	06/03/2020	-	12/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱1,188,112.60		₱1,188,112.60	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213738000	20AA0308-CONSTRUCTION OF BLEACHERS AND IMPROVEMENT OF MULTI PURPOSE COVERED COURT AT BRGY. CAUAYAN, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	06/03/2020	-	12/03/2020	5/6/2020	8/25/2020	9/3/2020	GAA 2020	₱2,969,985.36		₱2,969,985.36	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
200000100018000	20AA0309-REPAIR/MAINTENANCE OF NATIONAL BRIDGES ALONG MANILA-NORTH ROAD: NATBAOAN BR. K0507+368, NINET BR. K0508+125 & CARUAN BR. III K0512+360	Maintenance Section	No	Public Bidding	3/13/2020	-	3/19/2020	04/05/2020	5/27/2020	6/3/2020	ROUTINE MAINTENANCE NCE 2020	₱1,700,342.83	₱1,700,342.83	₱0.00	REPAIR/MAINTENANCE OF NATIONAL BRIDGES
200000100018000	20AA0310-REPAINTING/MAINTENANCE OF GILBERT BRIDGE (I) B0089712) K0486+042 AND GILBERT BRIDGE II (B0084212) K0486+782, MANILA-NORTH-ROAD, LAOAG CITY,ILOCOS NORTE	Maintenance Section	No	Public Bidding	02/03/2020	-	08/03/2020	04/05/2020	5/11/2020	5/27/2020	ROUTINE MAINTENANCE NCE 2020	₱982,856.19	₱982,856.19	₱0.00	REPAINTING / MAINTENANCE OF BRIDGE
300117205516000	20AA0311-CONCRETING OF ROAD, BRGY. STA. MATILDE, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	3/13/2020	-	3/19/2020	05/05/2020	5/13/2020	5/27/2020	GAA 2020	₱609,874.37		₱609,874.37	CONCRETING OF ROAD
300117205511000	20AA0312-CONCRETING OF ROAD, BRGY. DILANIS, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	3/13/2020	-	3/19/2020	05/05/2020	5/13/2020	5/18/2020	GAA 2020	₱589,764.77		₱589,764.77	CONCRETING OF ROAD
300117205518000	20AA0313-CONCRETING OF ROAD, BRGY. TADAO, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	3/13/2020	-	3/19/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱699,990.86		₱699,990.86	CONCRETING OF ROAD
300104213691000	20AA0314-CONSTRUCTION OF MULTI PURPOSE BUILDINGS, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020	-	01/04/2020	05/05/2020	5/13/2020	5/27/2020	GAA 2020	₱4,098,573.04		₱4,098,573.04	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213686000	20AA0315-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020	-	01/04/2020	05/05/2020	5/11/2020	5/27/2020	GAA 2020	₱969,975.52		₱969,975.52	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205531000	20AA0316-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020	-	01/04/2020	05/05/2020	5/13/2020	5/27/2020	GAA 2020	₱589,941.66		₱589,941.66	CONCRETING OF ROAD
300104213683000	20AA0317-CONSTRUCTION OF MULTI PURPOSE BUILDINGS, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020	-	01/04/2020	05/05/2020	5/13/2020	5/27/2020	GAA 2020	₱4,289,956.39		₱4,289,956.39	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213685000	20AA0318-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020	-	01/04/2020	05/05/2020	5/14/2020	5/27/2020	GAA 2020	₱1,643,341.87		₱1,643,341.87	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213693000	20AA0319-CONSTRUCTION OF MULTI PURPOSE BUILDINGS, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020	-	01/04/2020	05/05/2020	5/13/2020	5/27/2020	GAA 2020	₱5,900,363.97		₱5,900,363.97	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213688000	20AA0320-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	3/27/2020	-	02/04/2020	05/05/2020	5/14/2020	5/27/2020	GAA 2020	₱7,017,861.41		₱7,017,861.41	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213692000	20AA0321-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, SARRAT, ILOCOS NORTE	Construction Section	No	Public Bidding	3/27/2020	-	02/04/2020	05/05/2020	5/14/2020	5/27/2020	GAA 2020	₱1,732,457.70		₱1,732,457.70	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

200000100018000	20AA0322-REPAIR/MAINTENANCE OF DPWH BUILDING-BOE-HAULING AREA BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/13/2020	-	4/19/2020	5/4/2020	5/11/2020	5/27/2020	ROUTINE MAINTENANCE 2020	₱499,999.93	₱499,999.93	₱0.00	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
300104213705000	20AA0323-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ASEM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱829,998.29	₱829,998.29	₱829,998.29	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213709000	20AA0324-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱999,961.36	₱999,961.36	₱999,961.36	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300104213714000	20AA0325-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DIPLAT, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱709,954.43	₱709,954.43	₱709,954.43	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300117205503000	20AA0326-CONCRETING OF ROAD, BRGY. 47 BENGCAJ, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱529,930.67	₱529,930.67	₱529,930.67	CONCRETING OF ROAD
300117205509000	20AA0327-CONCRETING OF ROAD, BRGY. DADAEMAN, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱729,854.21	₱729,854.21	₱729,854.21	CONCRETING OF ROAD
300117205510000	20AA0328-CONCRETING OF ROAD, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱619,967.47	₱619,967.47	₱619,967.47	CONCRETING OF ROAD
300117205515000	20AA0329-CONCRETING OF ROAD, BRGY. PANGIL, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱659,742.99	₱659,742.99	₱659,742.99	CONCRETING OF ROAD
300117205519000	20AA0330-CONCRETING OF ROAD, BRGY. TAMDAGAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱689,981.96	₱689,981.96	₱689,981.96	CONCRETING OF ROAD
300117205998000	20AA0331-CONCRETING OF ROAD, BALACAD, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	-	4/21/2020	05/21/2020	9/30/2020	10/9/2020	GAA 2020	₱499,850.46	₱499,850.46	₱499,850.46	CONCRETING OF ROAD
200000100017000	20AA0334-REPLACEMENT OF CONCRETE PAVEMENT ALONG MANILA NORTH ROAD, 5000341Z, BURGOS, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	-	05/05/2020	5/18/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱671,579.97	₱671,579.97	₱0.00	REPLACEMENT OF CONCRETE PAVEMENT
200000100020000	20AA0335-REPAIR AND MAINTENANCE OF BRGY. GABU NORTE FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. GABU NORTE, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	-	05/05/2020	5/18/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱1,499,999.27	₱1,499,999.27	₱0.00	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE
200000100020000	20AA0336-REPAIR AND MAINTENANCE OF BRGY. CAVIT FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. CAVIT, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	-	05/05/2020	5/18/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱1,499,585.15	₱1,499,585.15	₱0.00	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE
200000100019000	20AA0337-REHABILITATION/MAINTENANCE OF DPWH BUILDING, ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	-	05/05/2020	5/18/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱1,499,020.92	₱1,499,020.92	₱0.00	REHABILITATION / MAINTENANCE OF MULTI-PURPOSE BUILDING
200000100491000	20AA0338-INSTALLATION/APPLICATION OF ROAD SAFETY DEVICES ALONG CAPE BOJEADOR ROAD, 500181Z, BURGOS, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	-	05/05/2020	5/18/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱1,230,071.85	₱1,230,071.85	₱0.00	INSTALLATION / APPLICATION OF ROAD SAFETY DEVICES
200000100017000	20AA0339-REPAINTING OF PATAPAT VIADUCT, K0576+326-K0576+1457, BRGY. PANCAN, PASUPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	06/05/2020	-	12/05/2020	5/26/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱1,857,632.24	₱1,857,632.24	₱0.00	REPAINTING / MAINTENANCE OF BRIDGE

200000100019000	20AA0340-REPAIR/MAINTENANCE OF DILG BUILDING BUREAU OF JAIL MANAGEMENT OF PENOLOGY, LAOAG CITY JAIL, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	06/05/2020 - 12/05/2020	5/26/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE NCE 2020	₱999,983.97	₱999,983.97	₱0.00	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
200000100019000	20AA0341-REPAIR/MAINTENANCE OF DOJ BUILDING, NATIONAL BUREAU OF INVESTIGATION BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	07/05/2020 - 5/13/2020	5/26/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE NCE 2020	₱999,982.00	₱999,982.00	₱0.00	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
20000100019000	20AA0342-REHABILITATION/MAINTENANCE OF DILG BUILDING, BUREAU OF FIRE PROTECTION, MAIN BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	5/29/2020 - 04/06/2020	6/17/2020	6/26/2020	7/6/2020	ROUTINE MAINTENANCE NCE 2020	₱1,499,951.03	₱1,499,951.03	₱0.00	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
200000100019000	20AA0343-REPAIR/MAINTENANCE OF DILG BUILDING LAOAG CITY POLICE STATION BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	07/05/2020 - 5/13/2020	5/26/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE NCE 2020	₱499,880.84	₱499,880.84	₱0.00	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
310203205679000	20AA0344-CONCRETING OF SITIO PALONG, BRGY. BARBAQUEZO FARM-TO-MARKET ROAD, BRGY. BARBAQUEZO, CARAS, ILOCOS NORTE	Construction Section	No	Public Bidding	5/15/2020 - 5/21/2020	6/3/2020	8/4/2020	8/13/2020	DA 2020	₱12,437,276.94		₱12,437,276.94	CONCRETING OF ROAD
310203205680000	20AA0345-CONCRETING OF BRGY. CALAMBEG TO BRGY. MARUAYA FARM-TO-MARKET ROAD, BRGY. CALAMBEG AND BRGY. MARUAYA, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	08/10/2020 - 8/16/2020	9/1/2020	9/14/2020	9/23/2020	DA 2020	₱11,939,801.35		₱11,939,801.35	CONCRETING OF ROAD
300101200029000	20AA0346-REHABILITATION OF MULTI-PURPOSE BUILDING, 32-A LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	5/18/2020 - 5/24/2020	6/8/2020	9/30/2020	10/9/2020	GAA 2020	₱999,976.47		₱999,976.47	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
300101200001000	20AA0347-CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 4-UNITS REGULAR WORKSHOP (25TY), PAGUDPUD NHS, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	5/28/2020 - 03/06/2020	6/16/2020	6/26/2020	7/6/2020	BEFF 2020 (BUFFER FUND)	₱893,321.74		₱893,321.74	CONSTRUCTION OF CLASSROOM
300101200001000	20AA0348-CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 2-UNITS SCI LAB, 2 UNITS ICT LAB, (25TY), PAGUDPUD NHS, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	5/28/2020 - 03/06/2020	6/16/2020	6/25/2020	7/6/2020	BEFF 2020 (BUFFER FUND)	₱184,425.50		₱184,425.50	CONSTRUCTION OF CLASSROOM
200000100018000	20AA0349-REPAINTING/MAINTENANCE OF MANGATO BRIDGE (B02761Z)K0485+339 ALONG LAOAG-BALACAD ROAD AND SAN MATEO BRIDGE (B007691Z) K0492+207 ALONG LAOAG SARRAT-PIDDIG-SOLSONA ROAD, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	6/23/2020 - 6/29/2020	7/13/2020	7/22/2020	7/30/2020	ROUTINE MAINTENANCE NCE 2020	₱1,159,474.36	₱1,159,474.36	₱0.00	REPAINTING / REHABILITATION OF BRIDGE
200000100018000	20AA0350-REPAIR/REHABILITATION OF COLLAPSED SLOPE PROTECTION OF PASALENG BRIDGE ABUTMENT "A", BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	04/06/2020 - 10/06/2020	6/23/2020	6/30/2020	7/10/2020	ROUTINE MAINTENANCE NCE 2020	₱1,303,421.84	₱1,303,421.84	₱0.00	REPAIR / REHABILITATION OF COLLAPSED SLOPE PROTECTION
200000100018000	20AA0351-REPAIR OF BALUDAVID BRIDGE ALONG ILOCOS NORTE-APAYAO ROAD (B023911Z), SARRAT, ILOCOS NORTE	Maintenance Section	No	Public Bidding	6/29/2020 - 05/07/2020	7/20/2020	7/30/2020	8/7/2020	ROUTINE MAINTENANCE NCE 2020	₱1,649,959.37	₱1,649,959.37	₱0.00	REPAIR OF BRIDGE
300103202025000	20AA0352-CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARANG ELEMENTARY SCHOOL, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	02/07/2020 - 08/07/2020	7/21/2020	9/30/2020	10/9/2020	GAA 2020	₱1,959,998.26		₱1,959,998.26	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

200000100018000	20AA0353-REPAIR/REHAB OF CALUSA BRIDGE APPROACH ABUTMENT 'A' ALONG LAOGAG-SARRAT-PIDDIG-SOLSONA-ROAD, PIDDIG, ILOCOS NORTE	Maintenance Section	No	Public Bidding	09/07/2020 - 7/15/2020	7/29/2020	8/10/2020	8/19/2020	(AWM/P C/2020) MAINTENANCE	₱590,412.95	₱590,412.95	₱0.00	REPAIR / REHABILITATION OF BRIDGE
300101200001000	20AA0354-CONSTRUCTION OF CLASSROOM, 2 STOREY 4 CLASSROOM, PADADAGAN ELEMENTARY SCHOOL, BANGUI, ILOCOS NORTE	Construction Section	No	Public Bidding	7/17/2020 - 7/23/2020	8/4/2020	8/17/2020	8/26/2020	BEFF-2020	₱17,999,999.51		₱17,999,999.51	CONSTRUCTION OF CLASSROOM
300104213741000	20AA0355-CONSTRUCTION AND /OR REPAIR/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. ANAO, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	8/28/2020 - 03/09/2020	9/16/2020	9/30/2020	10/9/2020	GMA-2020	₱4,949,998.02		₱4,949,998.02	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
200000100018000	20AA0356-IMMEDIATE REPAIR/MAINTENANCE OF PASQUIN BRIDGE, K0505+824-K0505+936, ASPHALT OVERLAY ALONG MNR, 500034LZ, PASQUIN, ILOCOS NORTE	Maintenance Section	No	Public Bidding	9/15/2020 - 9/23/2020	10/5/2020	10/22/2020	10/27/2020	ROUTINE MAINTENANCE 2020	₱1,220,520.11	₱1,220,520.11	₱0.00	IMMEDIATE REPAIR/MAINTENANCE OF BRIDGE
200000100018000	20AA0357-IMMEDIATE REPAIR OF SLOPE PROTECTION ALONG MNR K0571+560-K0571+608, BRGY. BALAOI, PAGDUPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	9/15/2020 - 9/21/2020	9/22/2020	10/6/2020	10/15/2020	ROUTINE MAINTENANCE 2020	₱712,865.74	₱712,865.74	₱0.00	IMMEDIATE REPAIR OF SLOPE PROTECTION
200000100018000	20AA0358-IMMEDIATE REPAIR OF SLOPE PROTECTION & CANAL LINING ALONG MNR, K0556+440-K0556+452 & K0557+600-K0557+681, TARRAG, PAGDUPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	9/15/2020 - 9/21/2020	2/10/2020	10/22/2020	10/27/2020	ROUTINE MAINTENANCE 2020	₱987,133.25	₱987,133.25	₱0.00	IMMEDIATE REPAIR OF SLOPE PROTECTION & CANAL LINING
2000001000017000	20AA0359-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PAVEMENT ALONG KODOLFO G. FARIÑAS JR. B.Y. PASS ROAD, K0488+267-K0488+291, K0493+630-K0493+648.50, LAOG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	12/11/2020 - 11/18/2020	12/1/2020	12/7/2020	12/15/2020	ROUTINE MAINTENANCE 2020	₱3,096,039.42	₱3,096,039.42	₱0.00	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PAVEMENT

Prepared by:


JAMES R. DOLOROSO
BAC Secretariat Head

Recommended for Approval by:


FREDDIE A. PATOC
BAC Chairman

Approved:


MARIA VENUS S. TORIO
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE 1ST
DISTRICT ENGINEERING OFFICE
Laoag City, Ilocos Norte

UPDATED FINAL ANNUAL PROCUREMENT PLAN (INFRA) FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		REMARKS (Brief Description of Project)	
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	20AA0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/05/2020 - 12/11/2020	12/28/2020			DA 2020	₱9,949,926.19		₱9,949,926.19	CONCRETING OF ROAD
	20AA0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, LAOG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/05/2020 - 12/11/2020	12/28/2020			DA 2020	₱9,949,999.08		₱9,949,999.08	CONCRETING OF ROAD
	20AA0362-CONCRETING OF SITIO TUNGEL, BRGY. ISIC-ISIC FARM-TO-MARKET ROAD, BRGY. ISIC-ISIC, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/05/2020 - 12/11/2020	12/28/2020			DA 2020	₱12,934,961.35		₱12,934,961.35	CONCRETING OF ROAD
	20AA0363-CONCRETING OF BRGY. TANGID-BENGAG FARM-TO-MARKET ROAD, BRGY. TANGID, LAOG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/05/2020 - 12/11/2020	12/28/2020			DA 2020	₱16,914,965.82		₱16,914,965.82	CONCRETING OF ROAD
	20AA0364-CONCRETING OF BRGY. SANGIL FARM-TO-MARKET ROAD, BRGY. SANGIL, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/05/2020 - 12/11/2020	12/28/2020			DA 2020	₱13,929,931.39		₱13,929,931.39	CONCRETING OF ROAD
	20AA0365-CONCRETING OF BRGY. STA. MATILDE FARM-TO-MARKET ROAD, BRGY. STA. MATILDE, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/05/2020 - 12/11/2020	12/28/2020			DA 2020	₱9,949,956.47		₱9,949,956.47	CONCRETING OF ROAD

Prepared by:


JAMES R. DOLOROSO
BAC Secretariat Head

Recommended for Approval by:


FREDIE A. RATO
BAC Chairman

Approved:


MARIA VERONICA S. TORIO
District Engineer