

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0001	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Roxas, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/13/2021	11/4/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0002	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/13/2021	11/4/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0003	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sta. Rosa, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/13/2021	11/4/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0004	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Carabatan Bacareño, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/13/2021	11/4/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0005	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Minuri, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/13/2021	11/4/2021	1/28/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0006	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, PNP Station, Barangay Patul, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/13/2021	11/4/2021	1/26/2022	2/4/2022	GoP	4,950.00	None	4,950.00	Building Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0007	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Dibuluan National High School, Barangay Dibuluan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0008	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay San Roque, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Rehabilitation
22BH0009	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Local Road, Barangay Sto. Nifio, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/26/2022	2/4/2022	GoP	6,435.00	None	6,435.00	Road Construction
22BH0010	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Narra Sitio Allotang Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/26/2022	2/4/2022	GoP	7,840.00	None	7,840.00	Road Construction
22BH0011	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Pag-asa Siti Balindudu Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/26/2022	2/4/2022	GoP	7,840.00	None	7,840.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0012	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Busilelao to Sta. Cruz Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/26/2022	2/4/2022	GoP	7,840.00	None	7,840.00	Road Construction
22BH0013	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Facilities – Construction of Local Road, Brgy. Centro 2, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/15/2021	11/9/2021	1/26/2022	2/4/2022	GoP	10,890.00	None	10,890.00	Road Construction
22BH0014	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Pangal Norte Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/15/2021	11/9/2021	1/26/2022	2/4/2022	GoP	7,840.00	None	7,840.00	Road Construction
22BH0015	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Pangal Sur Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/15/2021	11/9/2021	1/26/2022	2/4/2022	GoP	7,840.00	None	7,840.00	Road Construction
22BH0016	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Garit Sur Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/15/2021	11/9/2021	1/26/2022	2/4/2022	GoP	7,840.00	None	7,840.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0017	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Dammang East – San Felipe, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/15/2021	11/9/2021	1/26/2022	2/4/2022	GoP	9,800.00	None	9,800.00	Road Construction
22BH0018	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road Payac – San Felipe and Payac – Sitio Namalian, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2021	11/10/2021	2/14/2022	2/16/2022	GoP	96,500.00	None	96,500.00	Road Construction
22BH0019	Network Development Program – Construction of By-Pass and Diversion Roads – Cauayan City – Cabatuan Diversion Road, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2021	11/10/2021	1/26/2022	2/4/2022	GoP	19,159.00	None	19,159.00	Road Construction
22BH0020	001-Ensure Safe and Reliable National Road System – Retrofitting/Strengthening of Bridge – Minante Br. (B01186LZ) along Daang Maharlika (LZ)	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2021	11/10/2021	1/26/2022	2/4/2022	GoP	8,330.00	None	8,330.00	Bridge Retrofitting
22BH0021	001-Ensure Safe and Reliable National Road System – Retrofitting/Strengthening of Bridge –Marabulig Br. (B01187LZ) along Daang Maharlika (LZ)	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2021	11/10/2021	1/26/2022	2/4/2022	GoP	15,190.00	None	15,190.00	Bridge Retrofitting
22BH0022	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Dipangit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/16/2021	11/10/2021	1/26/2022	2/4/2022	GoP	6,435.00	None	6,435.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0023	Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building, Ambalatungan Elementary School, Brgy. Ambalatungan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	1/26/2022	2/4/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0024	Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building, Sagana Elementary School, Barangay Sagana, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	2/9/2022	2/15/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0025	Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Osmeña, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Rehabilitation
22BH0026	Basic Infrastructure Program (BIP) – Interjurisdictional Roads and/or Bridges (Or, Roads that Traverse Multiple LGU Jurisdictions) – Construction of Local Road, Barangay Santa Luciana to Barangay San Antonio, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0027	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Papan Weste, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	2/9/2022	3/15/2022	GoP	6,930.00	None	6,930.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0028	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Local Road, Barangay Silauan Sur, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Rehabilitation
22BH0029	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Barangay Santa Maria to San Manuel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/20/2021	11/11/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0030	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Disimpit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	1/26/2022	2/4/2022	GoP	6,435.00	None	6,435.00	Road Construction
22BH0031	Basic Infrastructure Program (BIP) – Interjurisdictional Roads and/or Bridges (or Roads that Traverse Multiple LGU Jurisdictions) – Construction of Local Road, Barangay Calaoagan to Barangay Progreso, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0032	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Silawit, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	2/18/2022	2/25/2022	GoP	9,900.00	None	9,800.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0033	Basic Infrastructure Program (BIP) – Interjurisdictional Roads and/or Bridges (or Roads that Traverse Multiple LGU Jurisdictions) – Construction of Local Road, Barangay Alinam to Barangay Silawit, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0034	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Naggasican, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	1/26/2022	2/4/2022	GoP	7,920.00	None	7,920.00	Road Construction
22BH0035	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Calaocan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	2/3/2022	2/11/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0036	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay San Isidro, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	1/26/2022	2/4/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0037	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/21/2021	11/12/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0038	Basic Infrastructure Program (BIP) – Interjurisdictional Roads and/or Bridges (or, Roads that Traverse Multiple Jurisdictions) – Rehabilitation of Local Road, Barangay Tuguegarao to Barangay Sto. Domingo, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0039	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Naganacan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0040	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Busilelao – San Carlos, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	2/18/2022	2/25/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0041	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Damang West Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	7,920.00	None	7,920.00	Road Construction
22BH0042	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of San Manuel to Villa Fermin Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	7,920.00	None	7,920.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0043	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Local Road, Barangay Taggapan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Rehabilitation
22BH0044	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Aguinaldo, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	6,435.00	None	6,435.00	Road Construction
22BH0045	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Local Road, Barangay Soyung, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/26/2022	2/4/2022	GoP	9,900.00	None	9,900.00	Road Construction
22BH0046	001: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads – Daang Maharlika (LZ) – K0339+110 – K0340+068	Isabela 4th DEO	Yes	Competitive Bidding	11/5/2021	12/1/2021	1/26/2022	2/4/2022	GoP	17,985.94	None	17,985.94	Asphalt Overlay
22BH0047	001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening - Primary Roads - Daang Maharlika (LZ) – K0363+000 – K0364+623	Isabela 4th DEO	Yes	Competitive Bidding	11/5/2021	12/1/2021	2/14/2022	2/23/2022	GoP	49,862.72	None	49,862.72	Road Widening
22BH0048	001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads – Daang Maharlika (LZ) – K0361+867 – K0363+000	Isabela 4th DEO	Yes	Competitive Bidding	11/5/2021	12/1/2021	1/26/2022	2/4/2022	GoP	35,133.12	None	35,133.12	Road Widening

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0049	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Union, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/5/2021	12/1/2021	2/3/2022	2/11/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0050	Basic Infrastructure Program (BIP) Multi-Purpose Building/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Patul Elementary School, Barangay Patul, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/5/2021	12/1/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Completion
22BH0051	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities – Rehabilitation of Road, San Miguel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/5/2021	12/1/2021	2/14/2022	2/23/2022	GoP	39,200.00	None	39,200.00	Road Rehabilitation
22BH0052	001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Jct. Ipil – Quirino Bdry. Road – K0357+100 – K0357+516	Isabela 4th DEO	Yes	Competitive Bidding	11/11/2021	12/2/2021	2/14/2022	2/16/2022	GoP	53,075.00	None	53,075.00	Road Rehabilitation
22BH0053	Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Diarao, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/16/2021	12/7/2021	1/26/2022	2/4/2022	GoP	4,950.00	None	4,950.00	Building Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0054	Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Wigan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/16/2021	12/7/2021	1/26/2022	2/4/2022	GoP	1,780.00	None	1,780.00	Building Completion
22BH0055	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities; Construction of Annafunan Flood Control Project, Annafunan, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/17/2021	12/9/2021	1/26/2022	2/4/2022	GoP	45,080.00	None	45,080.00	Flood Control Structure
22BH0056	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities; Construction of Brgy. Carabatan Grande Flood Control Structure, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/17/2021	12/9/2021	1/26/2022	2/4/2022	GoP	45,080.00	None	45,080.00	Flood Control Structure
22BH0057	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control along Ganano River at Batal (Sta. 0+000 – Sta. 0+400, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/17/2021	12/9/2021	2/14/2022	2/16/2022	GoP	70,445.00	None	70,445.00	Flood Control Structure
22BH0058	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control along Ganano River at Batal (Sta. 0+400 – Sta. 0+800, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/17/2021	12/9/2021	2/14/2022	2/16/2022	GoP	70,445.00	None	70,445.00	Flood Control Structure

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0059	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control along Ganano River at Batal (Sta. 0+800 – Sta. +300) Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	2/14/2022	2/16/2022	GoP	71,186.12	None	71,186.12	Flood Control Structure
22BH0060	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control along Ganano River at Batal (Sta. 1+300 – Sta. 1+787, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	2/14/2022	2/16/2022	GoP	69,480.00	None	69,480.00	Flood Control Structure
22BH0061	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities; – Construction of Brgy. Alicaocao Flood Control Structure, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	1/26/2022	2/4/2022	GoP	44,100.00	None	44,100.00	Flood Control Structure
22BH0062	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities; Construction of Cagayan River Flood Control Structure, Sta. 0+240 – Sta. 0+747, Dammang West, Echague, Isabela	Isabela 4th DEO	yes	Competitive Bidding	11/18/2021	12/9/2021	1/26/2022	2/4/2022	GoP	45,080.00	None	45,080.00	Flood Control Structure
22BH0064	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Villa Remedios Bridge, San Guillermo, Isabela	Isabela 4th DEO	yes	Competitive Bidding	11/19/2021	12/14/2021	1/26/2022	2/4/2022	GoP	9,800.00	None	9,800.00	Bridge Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0065	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Villa Teresita Bridge, San Guillermo, Isabela	Isabela 4th DEO	yes	Competitive Bidding	11/19/2021	12/14/2021	1/26/2022	2/4/2022	GoP	9,800.00	None	9,800.00	Bridge Construction
22BH0066	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Sgt. Prospero G. Bello High School, Barangay Napaliong, Jones, Isabela	Isabela 4th DEO	yes	Competitive Bidding	11/25/2021	12/15/2021	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Rehabilitation
22BH0067	Basic Infrastructure Program (BIP) – Evacuation Centers/Quarantine Facilities/Public Health Facilities – Construction of Public Health Facility (Health Center) Building, Barangay Bannawag Norte, Santiago City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	11/25/2021	12/15/2021	2/9/2022	2/15/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0068	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Linomot, Jones, Isabela	Isabela 4th DEO	yes	Competitive Bidding	12/15/2021	1/5/2022	1/26/2022	2/4/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0069	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay 1, Jones, Isabela	Isabela 4th DEO	yes	Competitive Bidding	12/15/2021	1/5/2022	1/26/2022	2/4/2022	GoP	1,980.00	None	1,980.00	Building Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0071	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Villa Flor to Gomez Road	Isabela 4th DEO	yes	Competitive Bidding	12/28/2021	1/5/2022	3/22/2022	3/31/2022	GoP	7,840.00	None	7,840.00	Road Construction
22BH0072	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Villa Gonzaga – Nabuan Road Leading to Santiago – Saguday Road in Support of Peanut Industry HVC, Brgy. Villa Gonzaga, Santiago City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	1/21/2022	2/15/2022	3/1/2022	3/10/2022	GoP	2,450.00	None	2,450.00	Road Concreting
22BH0073	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones – Victory Norte – Sinili Road Leading to Maharlika Highway in Support of Mango Industry, Santiago City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	1/21/2022	2/15/2022	3/1/2022	3/10/2022	GoP	2,450.00	None	2,450.00	Road Concreting
22BH0074	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones – Rizal – Salvador – Divisoria Road Leading to Maharlika Highway in Support of Mungbean Industry, Santiago City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	1/21/2022	2/15/2022	3/1/2022	3/10/2022	GoP	2,450.00	None	2,450.00	Road Concreting
22BH0075	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Balintocatoc – Bannawag Norte Road Leading to Santiago – Saguday Road in Support of Sugar Industry, Santiago City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	1/21/2022	2/15/2022	3/1/2022	3/10/2022	GoP	2,450.00	None	2,450.00	Road Concreting

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0076	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction (Completion) of Nagbukel – Gomez Bridge, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/27/2022	2/16/2022	3/18/2022	3/25/2022	GoP	14,700.00	None	14,700.00	Bridge Construction
22BH0077	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure protecting Public Infrastructure/Facilities – Construction of Rang-ay Flood Control Structure, Section 1, Sta. 0+330 – Sta. 1+123, Isabela	Isabela 4th DEO	No	Competitive Bidding	1/31/2022	2/22/2022	3/2/2022	3/4/2022	GoP	49,000.00	None	49,000.00	Bridge Construction
22BH0078	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Dep-Ed School's Division Office, Barangay Calaocan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/3/2022	2/23/2022	3/9/2022	3/18/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0079	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Municipal Circuit Trial Court, Barangay Magsaysay, Cordon, Isabela	Isabela 4th DEO	yes	Competitive Bidding	2/3/2022	2/23/2022	3/11/2022	3/18/2022	GoP	1,980.00	None	1,980.00	Building Construction
22BH0080	Basic Infrastructure Program (BIP) – Multi Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/4/2022	3/1/2022	3/11/2022	3/18/2022	GoP	4,950.00	None	4,950.00	Building Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0081	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. San Jose, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/4/2022	3/1/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0082	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Buena Suerte, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/4/2022	3/1/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0083	Concreting of Sitio Camangaan to Sitio Buneg, Brgy. Anonang FMR, Brgy. Anonang, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/8/2022	3/2/2022	3/11/2022	3/18/2022	GoP	11,940.00	None	11,940.00	Road Concreting
22BH0084	Concreting of Brgy. Rogus FMR, Brgy. Rogus, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/8/2022	3/2/2022	3/11/2022	3/18/2022	GoP	11,940.00	None	11,940.00	Road Concreting
22BH0085	Concreting of Brgy. Nagcampegan to Brgy. San Luis FMR, Brgy. Nagcampegan and Brgy. San Luis, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/8/2022	3/2/2022	3/11/2022	3/18/2022	GoP	11,940.00	None	11,940.00	Road Concreting
22BH0086	Concreting of Brgy. Babaran FMR Phase II, Brgy. Babaran, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/8/2022	3/2/2022	3/11/2022	3/18/2022	GoP	11,940.00	None	11,940.00	Road Concreting
22BH0087	Concreting of Naggasican South Low Canal Road FMR, Santiago City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	2/8/2022	3/2/2022	3/11/2022	3/18/2022	GoP	9,950.00	None	9,950.00	Road Concreting
22BH0088	001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Tertiary Roads – Santiago – Baluarte-Quirino Bdry. K0332+263 – K0332+933	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/18/2022	3/27/2022	GoP	18,669.98	None	18,669.98	Road Widening

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0089	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. Lacab, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0090	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Improvement of Road, Brgy. Villa Rey, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/22/2022	3/29/2022	GoP	9,900.00	None	9,900.00	Road Improvement
22BH0091	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. Bannawag, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0092	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. Luna, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0093	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. San Sebastian, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0094	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. Taringsing, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/14/2022	3/8/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0095	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Brgy. Gayong, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/15/2022	3/9/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0096	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Brgy. Villamiemban, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/15/2022	3/9/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0097	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Dingading-Rizal Road, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/15/2022	3/9/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0098	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Improvement of Road, Brgy. Libertad, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/15/2022	3/9/2022	3/22/2022	3/29/2022	GoP	9,900.00	None	9,900.00	Road Improvement

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0099	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Purok 1 to Purok 3, Gud, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/15/2022	3/9/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0100	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. San Juan, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/16/2022	3/10/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0101	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. Quirino, Cordon, Isabela	Isabela 4th DEO	yes	Competitive Bidding	2/16/2022	3/10/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0102	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Local Road, Brgy. Divisoria, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/16/2022	3/10/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0103	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Local Road, Brgy. Villa Marzo, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/16/2022	3/10/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Road Construction
22BH0104	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Access Road Leading to Dipale Cave, Brgy. Ayod, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/21/2022	3/15/2022	3/22/2022	3/31/2022	GoP	29,400.00	None	29,400.00	Road Concreting

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0105	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Buenavista, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/22/2022	3/16/2022	3/22/2022	3/31/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0106	Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/3Facilities – Improvement of San Francisco Norte – Villa Rose Road, San Guillermo, Isabela	Isabela 4th DEO	yes	Competitive Bidding	2/22/2022	3/16/2022	3/22/2022	3/31/2022	GoP	24,750.00	None	24,750.00	Road Improvement
22BH0107	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Rehabilitation of Annafunan Flood Control Project, Sta. 0+000 – Sta. 0+420, Annafunan, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/23/2022	3/17/2022	3/24/2022	4/1/2022	GoP	67,550.00	None	67,550.00	Flood Control Structure
22BH0108	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control along Ganano River, Sta. 1+787 – Sta. 2+250, Batal, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/23/2022	3/17/2022	3/22/2022	3/31/2022	GoP	72,375.00	None	72,375.00	Flood Control Structure
22BH0109	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure at Brgy. Carabatan Chica, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/23/2022	3/17/2022	3/24/2022	4/1/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0110	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure at Brgy. Calaoacan Section 1	Isabela 4th DEO	No	Competitive Bidding	2/23/2022	3/17/2022	3/24/2022	3/29/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0111	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure at Brgy. Caloocan Section 2	Isabela 4th DEO	No	Competitive Bidding	2/23/2022	3/17/2022	3/24/2022	4/1/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0112	Protect lives and Properties Against Major Floods – Flood Management Program – Construction of Sta. Cruz Flood Control Project at Barangay Sta. Cruz, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/23/2022	3/17/2022	3/22/2022	3/31/2022	GoP	49,000.00	None	49,000.00	Flood Control Structure
22BH0113	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Construction of Addalam Flood Control Structure	Isabela 4th DEO	No	Competitive Bidding	2/24/2022	3/18/2022	3/24/2022	4/1/2022	GoP	49,000.00	None	49,000.00	Flood Control Structure
22BH0114	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Construction of Brgy. Panang Flood Control Structure, Sta. 0 + 400 – Sta. 0 + 795, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/24/2022	3/18/2022	3/24/2022	3/29/2022	GoP	44,100.00	None	44,100.00	Flood Control Structure

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0115	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Villaflor Flood Control Structure, Sta. 0 + 000 – Sta. 0+595, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	2/24/2022	3/18/2022	3/24/2022	4/1/2022	GoP	76,703.99	None	76,703.99	Flood Control Structure
22BH0117	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Rehabilitation of Rang-ay Flood Control Structure, Section 1, Sta. 0+000 – Sta. 0+420	Isabela 4th DEO	No	Competitive Bidding	2/24/2022	3/18/2022	3/24/2022	3/29/2022	GoP	67,550.00	None	67,550.00	Flood Control Structure
22BH0118	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Construction of Brgy. Minuri Flood Control Structure, Sta. 0 + 400 – Sta. 0 + 915, Jones, Isabela	Isabela 4th DEO	yes	Competitive Bidding	2/24/2022	3/18/2022	3/24/2022	4/1/2022	GoP	44,100.00	None	44,100.00	Flood Control Structure
22BH0119	001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads – Daang Maharlika (LZ) – K0309+(-496) – K0309+(-413) RS ONLY, K0309+(-423) – K0309+(-284) LS ONLY, K0323+200 – K0323 + 505 RS ONLY	Isabela 4th DEO	No	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	4/1/2022	GoP	9,374.42	None	9,374.42	Road Widening
22BH0120	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Guam Bridge, San Guillermo, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	4/1/2022	GoP	9,800.00	None	9,800.00	Bridge Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0121	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Santos, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/1/2022	3/21/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0122	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Construction of Santo Domingo Flood Control Structure, Santo Domingo, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	4/1/2022	GoP	34,300.00	None	34,300.00	Flood Control Structure
22BH0123	Basic Infrastructure Program (BIP) – Construction of Flood Control System, Brgy. Carabatan Chica, Cauayan City, Isabela	Isabela 4th DEO	yes	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	3/29/2022	GoP	14,850.00	None	14,850.00	Flood Control Structure
22BH0124	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure/Facilities – Construction of Flood Control Structure, Sta. 0+385 – Sta. 0+855, Sinaoangan Sur, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	3/29/2022	GoP	44,100.00	None	44,100.00	Flood Control Structure
22BH0125	Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Cagayan River Flood Control Project, Sta. 0+000 – Sta. 0+202, Dammang West, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	4/1/2022	GoP	19,600.00	None	19,600.00	Flood Control Structure
22BH0126	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Santiago City National High School, Barangay Calaoacan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0127	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	9,800.00	None	9,800.00	Building Construction
22BH0128	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Camarao, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0129	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Calao West, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0130	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Dubinan East, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0131	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Rizal, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0132	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Facility, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	3/29/2022	GoP	14,850.00	None	14,850.00	Building Construction
22BH0133	Converge and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Streetlights (Ipil to Pangal Sur), Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	9,800.00	None	9,800.00	Building Construction
22BH0134	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Sta. Isabel – Minuri Bridge, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/24/2022	4/1/2022	GoP	77,000.00	None	77,000.00	Building Construction
22BH0135	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Construction of Access Road Leading to Mt. Tapaw, Brgy. Anonang, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/2/2022	3/22/2022	3/23/2022	4/1/2022	GoP	4,950.00	None	4,950.00	Building Construction
22BH0136	Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Multi-Purpose Building, Headquarters Tactical Operations Group 2, Cauayan Air Station, Philippine Air Force, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	4/1/2022	GoP	49,000.00	None	49,000.00	Building Construction
22BH0137	Construction/Improvement of Various Infrastructure in Support of National Security – Improvement of Multi-Purpose Hangar, Headquarters Tactical Operations Group 2, Cauayan Air Station, Philippine Air Force, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	4/1/2022	GoP	9,800.00	None	9,800.00	Building Improvement

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0138	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Maligaya Flood Control Structure, Brgy. Maligaya, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	3/29/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0139	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Villa Victoria Flood Control Structure, Brgy. Villa Victoria, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	3/29/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0140	Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Improvement of Malitao-San Felipe Road, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	4/1/2022	GoP	49,500.00	None	49,500.00	Road Improvement
22BH0141	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Flood Control Structure, Ipil, Echague, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	3/29/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0142	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Flood Control Structure at Brgy. Camarag – Fugu Bridge Approach, Brgy. Camarag, San Isidro, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	3/29/2022	GoP	96,000.00	None	96,000.00	Flood Control Structure

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0143	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Flood Control Structure at Brgy. Papan Este, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	3/29/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0144	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Guyabal Flood Control Project, Guyabal, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	4/1/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0145	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Taggaran Flood Control Project, Taggaran, Cauayan City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	4/1/2022	GoP	96,500.00	None	96,500.00	Flood Control Structure
22BH0146	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage System – Construction of Flood Control Structure, Brgy. Sinsayon, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	3/3/2022	3/23/2022	3/24/2022	4/1/2022	GoP	49,000.00	None	49,000.00	Flood Control Structure
22BH0147	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Santo Domingo Flood Control Structure, Minuri, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	4/28/2022	5/18/2022	5/25/2022	5/27/2022	GoP	34,300.00	None	34,300.00	Flood Control Structure

DPWH Isabela Fourth District Engineering Office - Updated Final Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BH0148	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Dinapigue Road Section 1, Brgy. Dibulo, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	5/27/2022	6/21/2022	7/6/2022		GoP	96,500.00	None	96,500.00	Road Rehabilitation
22BH0149	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Dinapigue Road Section 2, Brgy. Dibulo, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	5/27/2022	6/21/2022	7/6/2022		GoP	96,500.00	None	96,500.00	Road Rehabilitation
22BH0150	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Dinapigue Road Section 3, Brgy. Dibulo, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	5/27/2022	6/21/2022	7/6/2022		GoP	96,500.00	None	96,500.00	Road Rehabilitation

22BH0151	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Dinapigue Road Section 4, Brgy. Dibulo, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	5/27/2022	6/21/2022			GoP	96,500.00	None	96,500.00	Road Rehabilitation
22BH0152	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Dibulo, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	5/27/2022	6/21/2022	7/6/2022		GoP	39,200.00	None	39,200.00	Road Rehabilitation
22BH0153	Repair/Maintenance of DILG Building, BFP Extension Office (Female Quarters and Male Quarters)	Isabela 4th DEO	No	Competitive Bidding	6/9/2022	6/9/2022			GoP	500.00	None	500.00	Building Repair
22BH0154	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Facilities in Public Facilities	Isabela 4th DEO	No	Competitive Bidding	6/28/2022	7/19/2022			GoP	2,872.48	None	2,872.48	Rainwater Collector

Prepared by:

FLORENDO R. PASCNA JR.
Engineer III
Procurement Engineer

Submitted by:

CARLITO S. SALIM
Engineer III
BAC Chairperson

Approved by:

JOCELYN P. PALEG
District Engineer