

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DEO,**

**Annual Procurement Plan FY 2018**

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	ABC (Php)			Remarks (Explaining changes from the APP)
				Ads / Post of IAEB	Sub / Open of Bids	Bid Evaluation	Notice of Award	Contract Signing		Total	MOOE	COO	
18DQ0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River (Mag-Asawang Mangga), Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 31, 2018	February 22, 2018	Regular Infrastructure CY 2018	15,000,000.00			
18DQ0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads -Carmona Div. Rd (S01828LZ), K0047+(-205) - K0047+506, K0048+498 - K0048+549	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 29, 2018	February 8, 2018	Regular Infrastructure CY 2018	25,000,000.00			
18DQ0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Sampaloc River, Phase III, East Side, Brgy. Sampaloc I, Dasmariñas, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	February 1, 2018	February 12, 2018	Regular Infrastructure CY 2018	25,000,000.00			
18DQ0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River, San Pablo St., Brgy. I, Carmona, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 31, 2018	February 12, 2018	Regular Infrastructure CY 2018	25,000,000.00			

18DQ0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River, San Pablo St., Brgy. I, Carmona, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	February 6, 2018	Mrch 6, 2018	Regular Infrastructure CY 2018	25,000,000.00			
18DQ0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Revetment along Imus River, Phase IV, Brgy. Mabolo, Bacoar, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	February 27, 2018	March 28, 2018	Regular Infrastructure CY 2018	40,000,000.00			
18DQ0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Carmona-Biñan River, Phase II, Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 31, 2018	February 2, 2018	Regular Infrastructure CY 2018	40,000,000.00			
18DQ0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Carmona-Biñan River, Phase III, Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	February 6, 2018	February 9, 2018	Regular Infrastructure CY 2018	40,000,000.00			
18DQ0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Sampaloc River, Phase II, West Side, Brgy. Sampaloc II, Dasmariñas, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 31, 2018	February 12, 2018	Regular Infrastructure CY 2018	50,000,000.00			

18DQ0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Sampaloc River, Phase II, East Side, Brgy. Sampaloc II, Dasmariñas, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 31, 2018	February 12, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0011	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Amuntay River, Phase II, East Side, Brgy. San Agustin II, Dasmariñas, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	January 29, 2018	February 9, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0012	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River (Sitio Altarez), Phase I, Brgy. Maduya, Carmona, Cavite	Construction Section	Public Bidding	October 6, 2017	October 27, 2017	November 3, 2017	February 14, 2018	February 23, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0013	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Salawag-Paliparan Rd (S06036LZ) - K0028 + (-077) - K0029 + 440	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 12, 2018	Regular Infrastructure CY 2018	34,000,000.00			
18DQ0014	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Phase III, Brgy. Salinas I, Bacoor, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 7, 2018	Regular Infrastructure CY 2018	40,000,000.00			

18DQ0015	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Mabolo III, Bacoor, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	March 28, 2018	Regular Infrastructure CY 2018	40,000,000.00			
18DQ0016	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Real I, Bacoor, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 8, 2018	Regular Infrastructure CY 2018	40,000,000.00			
18DQ0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Revetment along Baluctot River Phase II, West Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 7, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River at Brgy. Burol, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 23, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0019	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River at Brgy. Burol, Phase III, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 14, 2018	Regular Infrastructure CY 2018	50,000,000.00			

18DQ0020	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River at Brgy. Burol, Phase II, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 14, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0021	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Revetment along Baluctot River Phase II, East Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	February 7, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0022	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Revetment along Baluctot River Phase III, East Side, Brgy. Sampaloc IV, Dasmariñas, Cavite and Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Revetment along Baluctot River, Phase III, West Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	February 26, 2018	March 7, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0023	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Bacoar River, Phase IV, Brgy. Mabolo, Bacoar, Cavite and Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoar River, Phase III, Brgy. Mabolo, Bacoar, Cavite	Construction Section	Public Bidding	October 11, 2017	November 3, 2018	November 10, 2017	January 31, 2018	28-Mar-18	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0024	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry - Jct Cavite City Sect) (S01918LZ) K0015+389 - K0015+985, K0016+782 - K0017+139	Construction Section	Public Bidding	October 12, 2017	November 7, 2017	November 14, 2017	January 31, 2018	February 8, 2018	Regular Infrastructure CY 2018	30,000,000.00			

18DQ0025	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Revetment along Amuntay River, Phase III, West Side, Brgy. Zone 3, Dasmariñas, Cavite	Construction Section	Public Bidding	October 12, 2017	November 7, 2017	November 14, 2017	January 31, 2018	February 23, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Revetment along Amuntay River, Phase III, West Side, Brgy. Zone 3, Dasmariñas, Cavite	Construction Section	Public Bidding	October 12, 2017	November 7, 2017	November 14, 2017	January 29, 2018	February 9, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0027	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River at Brgy. Burol, Phase IV, Dasmariñas, Cavite	Construction Section	Public Bidding	October 12, 2017	November 7, 2017	November 14, 2017	January 31, 2018	February 14, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Baluctot River, Phase III, East Side, Brgy. Paliparan III, Dasmariñas, Cavite	Construction Section	Public Bidding	October 26, 2017	November 17, 2017	November 24, 2017	January 31, 2018	February 8, 2018	Regular Infrastructure CY 2018	12,500,000.00			
18DQ0029	Organizational Outcome 1: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program-Road Widening - Secondary Roads - Sta. Rosa - Ulat - Tagaytay Road - K0061 + (-020) - K0061 + 341, Silang, Cavite and Organizational Outcome 1 : Ensure safe and Reliable National Road System, Network Development Program : Off Carriageway Improvement - Secondary Roads - Cavite-Batangas Road (S05888LZ), K0045 + (-180) - K0045 + 148.63, K0046 + 560.70 - K0046 + 692.23, Silang Cavite	Construction Section	Public Bidding	October 26, 2017	November 17, 2017	November 24, 2017	January 29, 2018	February 14, 2018	Regular Infrastructure CY 2018	18,000,000.00			

18DQ0030	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads – Manila-Cavite (NCR Bdry – Jct Cavite City sect) (S01918LZ) K0016 + 000 – K0016 + 890, K0017 + 334 – K0017 + 760	Construction Section	Public Bidding	October 26, 2017	November 17, 2017	November 24, 2017	April 12, 2018	April 26, 2018	Regular Infrastructure CY 2018	38,000,000.00			
18DQ0031	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads – Manila-Cavite (NCR Bdry – Jct Cavite City sect) (S01918LZ) K0016 + 000 – K0016 + 890, K0017 + 334 – K0017 + 760	Construction Section	Public Bidding	October 26, 2017	November 17, 2017	November 24, 2017	January 31, 2018	February 7, 2018	Regular Infrastructure CY 2018	42,000,000.00			
18DQ0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Baluctot River, Phase II, West Side, Brgy. Paliparan III, Dasmariñas, Cavite	Construction Section	Public Bidding	October 26, 2017	November 17, 2017	November 24, 2017	January 31, 2018	February 7, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0033	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/ Revetment/ Slope Protection along Carmona – Binan River (Municipal Park), Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	October 26, 2017	November 17, 2017	November 24, 2017	February 14, 2018	February 23, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0034	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Retaining Wall/Revetment/Slope Protection along Carmona River (Daromar Bridge to Milagrosa Bridge), Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	January 31, 2018	March 15, 2018	Regular Infrastructure CY 2018	25,000,000.00			
18DQ0035	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Marcos Alvarez Rd (S01783LZ) – Chainage 0 to Chainage 1396	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	February 26, 2018	March 15, 2018	Regular Infrastructure CY 2018	28,000,000.00			

18DQ0036	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Improvement/ Widening of Congressional Avenue, including RROW, GMA, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	January 31, 2018	January 22, 2018	Regular Infrastructure CY 2018	31,000,000.00			
18DQ0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Tertiary Roads – Salawag – Paliparan Rd. (S06036LZ) K0033 + 51 – K0034 + 464	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	January 31, 2018	23-Feb-18	Regular Infrastructure CY 2018	41,000,000.00			
18DQ0038	Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction/ Rehabilitation of Sugar Road, Brgy. Mabuhay, Carmona, including RROW, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	January 29, 2018	February 14, 2018	Regular Infrastructure CY 2018	44,000,000.00			
18DQ0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment along Baluctot River, Phase III, West Side, Brgy. Paliparan III, Dasmariñas, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	February 26, 2018	March 8, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0040	Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges – Widening of San Luis Bridge and Fatima Bridge including approaches along Francisco Barzaga Road, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	February 26, 2018	March 9, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0041	Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges – Widening of Santa Maria Bridge including approaches along Francisco Barzaga Road, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	February 26, 2018	March 9, 2018	Regular Infrastructure CY 2018	50,000,000.00			

18DQ0042	Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads: Construction/Widening of Francisco Barzaga Road, Phase II, Dasmariñas City, Cavite and Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads: Construction/Widening of Francisco Barzaga Road, Phase III, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 9, 2017	December 1, 2017	December 8, 2017	February 26, 2018	March 9, 2018	Regular Infrastructure CY 2018	50,000,000.00			
18DQ0043	Local Program – Local Infrastructure Program – Flood Control & Drainage – Drainage Protection Works – Construction of Drainage System (San Pablo St Covered Canal), Brgy. I, Carmona, Cavite, Construction of Drainage System, Brgy. Puting Kahoy, Silang, Cavite, Construction of Drainage System, Brgy. San Miguel II, Silang, Cavite, Construction (Completion) of Drainage System (San Pablo St., Silangan), Brgy. Cabilang Baybay, Carmona, Cavite and Construction / Rehabilitation of Drainage System, Brgy. San Miguel II, Silang, Cavite	Construction Section	Public Bidding	November 21, 2017	December 13, 2017	December 20, 2017	March 26, 2018	April 18, 2018	Regular Infrastructure CY 2018	12,000,000.00			
18DQ0045	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads – Dasmariñas – Carmona Rd. including ROW (S01817LZ) K0035 + 043 – K0035 + 112, K0035 + 170 – K0035 + 951, K0036 + 052 – K0026 + 178, K0036 + 920 – K0037 + 210	Construction Section	Public Bidding	November 21, 2017	December 13, 2017	December 20, 2017	January 31, 2018	March 23, 2018	Regular Infrastructure CY 2018	25,000,000.00			

18DQ0046	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges- Construction of Footbridge, Brgy. Kua, GMA, Cavite	Construction Section	Public Bidding	November 23, 2017	December 15, 2017	December 22, 2017	January 31, 2018	February 26, 2018	RLIP FY 2018	2,000,000.00			
18DQ0047	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose/ Facilities- Construction (Completion) of Multipurpose Building, Brgy. San Gabriel, General Mariano Alvarez, Cavite and Construction of Multipurpose Building, Brgy. De Las Alas, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	November 23, 2017	December 15, 2017	December 22, 2017	January 31, 2018	February 6, 2018	RLIP FY 2018	6,000,000.00			
18DQ0048	Local Program – Local Infrastructure Program-Flood Control & Drainage – Drainage Protection Works : Rehabilitation of Canal, Brgy. I, Carmona, Cavite, Construction of Drainage System, Brgy. Calubcob, Silang, Cavite, Construction/ Completion of Drainage Flood Control Structure, Brgy. Tubuan I, Silang, Cavite and Construction of Drainage Structure, Brgy. Ulat, Silang, Cavite	Construction Section	Public Bidding	November 23, 2017	December 15, 2017	December 22, 2017	January 31, 2018	February 26, 2018	Regular Infra FY 2018	8,000,000.00			
18DQ0049	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road, Brgy. Pasong Langka, Silang, Cavite, Concreting of Road Brgy. Delas Alas, General Mariano, Alvarez, Cavite and Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads – Concreting of Road, Brgy. San Vicente II, Silang Cavite	Construction Section	Public Bidding	November 23, 2017	December 15, 2017	December 22, 2017	January 31, 2018	February 26, 2018	Regular Infra FY 2018	15,000,000.00			
18DQ0050	Local Program – Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Flood Control and Drainage – Drainage/ Protection Works – Expansion of Road with Box Culvert, PNPA Facilities at Camp Gen. Mariano N. Castaneda, Silang, Cavite and Construction of Slope Protection, PNPA Facilities at Camp Gen. Mariano N. Castaneda, Silang, Cavite	Construction Section	Public Bidding	November 23, 2017	December 15, 2017	December 22, 2017	January 31, 2018	February 26, 2018	Regular Infra FY 2018	17,000,000.00			
18DQ0051	Locally Funded Projects – Local Infrastructure Program – Roads and Bridges – Local Roads- Upgrading of Alley Including Drainage Canal, Brgy. Maliksi 3, Bacoor City, Cavite, Local Program - Local Infrastructure Program – Flood Control and Drainage – Drainage/ Protection Works – Upgrading of Alley including Drainage Canal, Brgy. San Nicolas 2, Bacoor City, Cavite	Construction Section	Public Bidding	November 28, 2017	December 20, 2017	December 27, 2017	February 27, 2018	March 16, 2018	RLIP FY 2018	2,500,000.00			

18DQ0052	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose/ Facilities- Rehabilitation of Health and Day Care Center, Brgy. Maduya, Carmona, Cavite, Rehabilitation of Health Center, Brgy. C. Baybay, Carmona, Cavite, Construction of Senior Citizen Building, Brgy. Toledo, Silang, Cavite, Construction of Senior Citizen Building, Brgy. Ulat, Silang, Cavite and Construction of Senior Citizen Building, Brgy. Yakal, Silang, Cavite,	Construction Section	Public Bidding	November 28, 2017	December 20, 2017	December 27, 2017	February 26, 2018	March 15, 2018	RLIP FY 2018	9,500,000.00			
18DQ0053	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads: Upgrading of Alley, Brgy. Ligas 3, Bacoor City, Cavite, Construction / Rehabilitation of Road, Brgy. Molino 2, Bacoor City, Cavite, Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Upgrading of Road, Brgy. Aniban I, Bacoor City Cavite and Upgrading of Road, Brgy. Daang Bukid, Bacoor City, Cavite	Construction Section	Public Bidding	November 28, 2017	December 20, 2017	December 27, 2017	January 31, 2018	February 7, 2018	RLIP FY 2018	10,500,000.00			
18DQ0054	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road, Brgy. San Manuel II, Dasmariñas City, Cavite	Construction Section	Public Bidding	December 5, 2017	December 27, 2017	January 3, 2018	January 31, 2018	February 20, 2018	RLIP FY 2018	20,000,000.00			
18DQ0057	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road, Brgy. Burol, Dasmariñas City, Cavite	Construction Section	Public Bidding	December 5, 2017	December 27, 2017	January 3, 2018	January 31, 2018	February 14, 2018	RLIP FY 2018	50,000,000.00			

18DQ0058	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road (Sitio Paligawang Matanda), Brgy. Lantic, Carmona, Cavite, Construction of Road, Brgy. Lantic, Carmona, Cavite, and Widening of Road, Brgy. Bancal, Carmona, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	February 26, 2018	February 14, 2018	RLIP FY 2018	10,000,000.00			
18DQ0059	Local Project – Local Infrastructure Program – Building and other Structures – Multi-Purpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Molino I, Bacoor City, Cavite, Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Panapaan 3, Bacoor City, Cavite, Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Salinas 2, Bacoor City, Cavite and Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sinaguelasan, Bacoor City, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	February 27, 2018	March 16, 2019	RLIP FY 2018	15,000,000.00			
18DQ0060	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase VI, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	January 31, 2018	February 14, 2018	Regular Infra 2018	34,500,000.00			
18DQ0061	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase VII, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	January 31, 2018	January 22, 2018	Regular Infra 2018	34,500,000.00			
18DQ0062	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase V, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	February 6, 2018	February 14, 2018	Regular Infra 2018	50,000,000.00			
18DQ0063	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase II, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	February 6, 2018	February 14, 2018	Regular Infra 2018	50,000,000.00			

18DQ0064	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase IV, Brgy. Panapaan 7, Bacoar, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	January 31, 2018	February 14, 2018	Regular Infra 2018	50,000,000.00			
18DQ0065	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase I, Brgy. Panapaan 7, Bacoar, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	January 31, 2018	February 14, 2018	Regular Infra 2018	50,000,000.00			
18DQ0066	Organizational Outcome 2: Protect Lives and Properties against major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment and other Improvements along Metizo River, Phase III, Brgy. Panapaan 7, Bacoar, Cavite	Construction Section	Public Bidding	December 7, 2017	December 28, 2017	January 4, 2018	January 31, 2018	February 14, 2018	Regular Infra 2018	50,000,000.00			
18DQ0067	Rehabilitation of Multipurpose Covered Court, Brgy. Mabuhay, Carmona, Cavite, Construction of Multipurpose Building, Hukay Elementary School, Brgy. Hukay, Silang, Cavite, Construction/ Completion of Multipurpose Building, Brgy. Biluso, Silang, Cavite, Construction of Multipurpose Building, Brgy. Pulong Bunga, Silang, Cavite and Construction (Completion) of Barangay Hall, Brgy. 2, Carmona, Cavite	Construction Section	Public Bidding	December 18, 2017	January 9, 2017	January 16, 2018	March 1, 2018	March 15, 2018	RLIP 2018	14,000,000.00			
18DQ0069	Construction of Multipurpose Building, Brgy. Molino 2, Bacoar City, Cavite, Construction of Multipurpose Building, Brgy. Molino 3, Bacoar City, Cavite, Construction of Multipurpose Building, Brgy. Molino 4, Bacoar City, Cavite and Construction of Multipurpose Building, Brgy. Molino, Bacoar City, Cavite	Construction Section	Public Bidding	December 18, 2017	January 9, 2017	January 16, 2018	March 26, 2018	April 3, 2018	RLIP 2018	17,000,000.00			

18DQ0071	Rehabilitation of Multipurpose Building (Covered Court), Brgy. Balubad, Silang, Cavite, Rehabilitation of Multipurpose Building (Covered Court), Brgy. Poo I, Silang, Cavite, Construction of Multipurpose Building (Covered Court), Zone 10, Brgy. Bulihan, Silang, Cavite, Construction of Multipurpose Building (Covered Court), Zone 8, Brgy. Bulihan, Silang, Cavite and Construction of Multipurpose Building (Covered Court), Brgy. Ulat, Silang, Cavite	Construction Section	Public Bidding	December 18, 2017	January 9, 2018	January 16, 2018	March 26, 2018	April 18, 2018	RLIP 2018	19,500,000.00			
18DQ0072	Rehabilitation of Multipurpose Building , Brgy. Acacia, Silang, Cavite, Construction of Multipurpose Building , Zone 1, Brgy. Old Bulihan, Silang, Cavite, Construction/ Rehabilitation of Barangay Hall Building , Brgy. Litlit, Silang, Cavite, Construction of Barangay Hall, Brgy. M. Tatiao, Silang, Cavite, Construction of Multipurpose Building, Brgy. Narra III, Silang, Cavite, Construction of Day Care Center/ Senior Citizen Building, Brgy. Old Bulihan, Silang, Cavite and Construction of Multipurpose Covered Court, Zone 3, Brgy. Old Bulihan, Silang, Cavite	Construction Section	Public Bidding	December 18, 2017	January 9, 2018	January 16, 2018	March 1, 2018	March 15, 2018	RLIP 2018	19,500,000.00			
18DQ0074	Local Program – Local Roads and Bridges – Local Roads – Widening/ Improvement of Dasmariñas – Carmona Road (Maduya Rotonda), Maduya, Carmona, Cavite	Construction Section	Public Bidding	December 29, 2017	January 19, 2018	January 26, 2018	February 6, 2018	February 23, 2018	FY RLIP 2018	10,000,000.00			
18DQ0075	Local Program – Local Infrastructure Program – Buildings and other Structures – Multipurpose/ Facilities – Construction of Multipurpose Building, Brgy. Molino 5, Bacoor City, Cavite	Construction Section	Public Bidding	December 29, 2017	January 19, 2018	January 26, 2018	April 14, 2018	April 16, 2018	FY RLIP 2018	10,000,000.00			
18DQ0076	Construction of Multipurpose Building, Brgy. San Nicolas 2, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Aniban 3, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Dulongbayan, Bacoor City, Cavite and Construction of Multipurpose Building, Brgy. Real 2, Bacoor City, Cavite	Construction Section	Public Bidding	December 29, 2017	January 19, 2018	January 26, 2018	February 6, 2018	March 16, 2018	RLIP 2018	11,500,000.00			
18DQ0077	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-purpose Building, Brgy. Paliparan 3, Dasmariñas, Cavite	Construction Section	Public Bidding	February 1, 2018	February 23, 2018	January 26, 2018	March 21, 2018	28-Mar-18	FY RLIP 2018	3,000,000.00			

18DQ0078	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Concreting of Existing Road Phase I from National Police College to Gymnasium, PNPA Facilities, Camp Gen Mariano N. Castaneda, Silang, Cavite	Construction Section	Public Bidding	February 1, 2018	February 23, 2018	January 26, 2018	March 21, 2018	April 18, 2018	FY RLIP 2018	12,000,000.00			
18DQ0079	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities- Construction of Multipurpose Hall, Bacoor, Cavite, Construction of Multipurpose Building, Ligas III, Bacoor City, Cavite, Construction/ Rehabilitation of Multipurpose Building, Panapaan, Bacoor City, Cavite, Construction of Multipurpose Building, Brgy. Molino 3, Bacoor City, Cavite and	Construction Section	Public Bidding	February 1, 2018	February 23, 2018	January 26, 2018	March 21, 2018	April 3, 2018	FY RLIP 2018	13,000,000.00			
18DQ0080	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities- Construction of Social Service Building for Municipal Social Welfare and Development in GMA, Cavite, Construction of Multi-purpose Building, Silang Central Elementary School in Barangay Poblacion 4, Silang, Cavite and	Construction Section	Public Bidding	February 1, 2018	February 23, 2018	January 26, 2018	March 21, 2018	April 18, 2018	FY RLIP 2018	15,000,000.00			
18DQ0081	Locally Funded Project – Local Infrastructure Program-Buildings and Other Structures-Multipurpose/ Facilities- Construction of Multipurpose Hall, Brgy. San Jose, General Mariano Alvarez, Cavite Local Project- Local Infrastructure Program -Buildings and Other Structures – Multipurpose/ Facilities – Completion of Multipurpose Building, Brgy. F. De Castro, General Mariano Alvarez, Cavite, Local Program-Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of Barangay Hall, Brgy. Elises, General Mariano Alvarez, Cavite, Local Project – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of Brgy. Hall, Brgy. T. Tiago, General Mariano Alvarez, Cavite, Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction of Brgy. Hall, Brgy. Calimag, General Mariano Alvarez, Cavite and Local Program-Local	Construction Section	Public Bidding	February 1, 2018	February 23, 2018	January 26, 2018	March 21, 2018	April 18, 2018	FY RLIP 2018	18,000,000.00			

18DQ0082	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads: Construction/ Widening of Francisco	Construction Section	Public Bidding	February 1, 2018	February 23, 2018	January 26, 2018	March 21, 2018	May 17, 2018	FY RLIP 2018	50,000,000.00			
18DQ0083	Local Program – Local Infrastructure Program – Flood Control and Drainage – Drainage/ Protection Works – Construction of Slope Protection at Zapote River drive in Barangay Ligas, Bacoor City, Cavite	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	May 8, 2018	RLIP FY 2018	4,000,000.00			
18DQ0084	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction of Evacuation Center, Carmona, Cavite	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	May 4, 2018	RLIP FY 2018	5,000,000.00			
18DQ0085	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction of a Multi-purpose Building (Livelihood Center), Springville Central, Phase I, Barangay Molino 3, Bacoor City and Improvement of Multi-purpose Building, Barangay Maliksi I, Bacoor City, Cavite	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	May 8, 2018	RLIP FY 2018	6,000,000.00			
18DQ0087	Local Program – Local Infrastructure Program – National Roads – Improvement/ Widening/ Reblocking/ Rehabilitation of Salawag-Salitrán Road, Including Drainage Structures, Dasmariñas, Cavite	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	May 8, 2018	RLIP FY 2018	15,000,000.00			
18DQ0088	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Construction of new Roads Leading to public University, Barangay Burol, Main, Dasmariñas, Cavite and Development and Construction of New Roads at Barangay Burol Main, Dasmariñas City, Cavite	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	March 23, 2018	RLIP FY 2018	20,000,000.00			
18DQ0089	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Flood Control and Drainage – Drainage/ Protection Works- Construction of Drainage System with Sidewalk East and West Side, Southwoods to G. De Jesus Rotunda, Brgy G. De Jesus, GMA, Cavite and Construction/ Upgrading of Drainage System and Asphalt Overlay along Kent	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	April 18, 2018	RLIP FY 2018	22,000,000.00			

18DQ0090	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads : Construction of Perimeter Road within the Cadet Square with Embankment, PNPA Facilities, Camp. Gen. Mariano N. Castaneda, Silang, Cavite	Construction Section	Public Bidding	February 8, 2018	March 1, 2018	January 26, 2018	March 21, 2018	April 19, 2018	RLIP FY 2018	40,000,000.00			
18DQ0093	Local Program - Local Infrastructure Program – Local Roads and Bridges – Local Roads - Rehabilitation of Road, Brgy. Poblacion 3, GMA, Cavite and Concreting of Road, Brgy. Memije to Pulido, GMA, Cavite	Construction Section	Public Bidding	April 17, 2018	May 9, 2018	May 10, 2018	16-May-18	22-May-18	RLIP FY 2018	15,000,000.00			
18DQ0094	Local Program – National Building – Buildings and other Structures – Multipurpose/ Facilities – Construction of Building, BIR, BFP, Post Office, Maduya, Carmona, Cavite	Construction Section	Public Bidding	April 17, 2018	May 9, 2018	May 10, 2018	31-May-18	19-Jun-18	RLIP FY 2018	20,000,000.00			
18DQ0096	MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities – Repair/ Maintenance of Drainage System along Cavite-Batangas Road, K0033 + 000 – K0033 + 243 Right Side, Dasmarinas, Cavite and Repair/ Maintenance of Drainage System along Cavite-Batangas Road, K0029 + 347 – K0029 + 595 Right Side, Dasmarinas, Cavite	Construction Section	Public Bidding	April 30, 2018	May 22, 2018	May 23-25, 2018	31-May-18	19-Jun-18	RLIP FY 2018	10,000,000.00			
18DQ0097	Local Program –Local Infrastructure Program – Local Roads and Bridges - Local Roads: Widening of Dasmarinas – Carmona Road (Mabuhay Rotunda) Brgy. Mabuhay, Carmona, Cavite	Construction Section	Public Bidding	April 30, 2018	May 22, 2018	May 22-23, 2018	31-May-18	6-Aug-18	RLIP FY 2018	10,000,000.00			
18DQ0098	Repair/ Maintenance of Other Public Buildings – Repair/ Maintenance of DILG Building, BFP Building at Silang, Cavite and Repair/ Maintenance of BJMP Building GMA, Cavite, General Mariano Alvarez Cavite	Construction Section	Public Bidding	2-Jul-18	24-Jul-18	25-Jul-18	31-May-18	8-Aug-18	SR2018-03-007292	25,000,000.00			

18DQ0099	Concreting of Sitio Mag Asawang Mangga, Brgy. Mabuhay FMR, Brgy Mabuhay, Carmona, Cavite, Concreting of Brgy. Pooc 2 – Munting Ilog FMR, Brgy. Pooc 2 & Brgy. Munting Ilog, Silang, Cavite, Concreting of Brgy. Balubad-Litlit FMR Phase I, Brgy. Balubad- Litlit, Silang, Cavite and Opening and Concreting of Brgy. Lantic FMR, Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	6-Jul-18	27-Jul-18	August 7-8, 2018	8-Aug-18	14-Sep-18	2018 GAA RA 10964	37,000,000.00			
18DQ0102	Rehabilitation/ Renovation/ Improvement of Existing BHS, Benjamin Tirona BHS, Municipality of General Mariano Alvarez, Cavite, New Construction of RHU, Memije RHU, Municipality of General Mariano Alvarez, Cavite and Construction/ Repair/ Renovation/ Upgrading/ Expansion of BHS & Provision of Equipment Pulong Saging, Silang, Cavite	Construction Section	Public Bidding	7-Aug-18	29-Aug-18	August 30, 2018 - September 3, 2018	18-Sep-18	12-Oct-18	HPEF 2018	8,000,000.00			
18DQ0104	Construction of Four (4) Storey Twelve (12) Classroom School Building at Langkaan Elementary School, Dasmarinas City, Cavite	Construction Section	Public Bidding	6-Sep-18	27-Sep-18	October 11-15, 2018	15-Nov-18	12-Dec-18	BFF 2018 Annex A	41,000,000.00			
18DQ0105	Construction of Four (4) Storey Twelve (12) Classroom School Building at New Era National High School, Dasmarinas City, Cavite	Construction Section	Public Bidding	6-Sep-18	27-Sep-18	October 11-15, 2018	15-Nov-18	14-Dec-18	BFF 2018 Annex A	41,000,000.00			
18DQ0106	Construction of Four(4) Storey Twelve (12) Classrooms School Building at New Era National High School, Dasmarinas City, Cavite	Construction Section	Public Bidding	6-Sep-18	27-Sep-18	October 11-15, 2018	15-Nov-18	14-Dec-18	BFF 2018 Annex A	41,000,000.00			
18DQ0107	Construction of Four (4) Storey Twenty (20) Classroom School Building Vicente P. Villanueva Memorial School, Dasmarinas City, Cavite	Construction Section	Public Bidding	6-Sep-18	27-Sep-18	October 11-15, 2018	15-Nov-18	5-Dec-18	BFF 2018 Annex A	55,500,000.00			
18DQ0110	Construction of Four (4) Storey Twelve (12) Classroom School Building at Senior High School in Carmona, Carmona, Cavite	Construction Section	Public Bidding	10-Sep-18	2-Oct-18	October 15-17, 2018	15-Nov-18	3-Dec-18	BEFF 2018 Annex A	41,000,000.00			
18DQ0111	Construction of Four (4) Storey Twelve (12) Classroom School Building at San Nicolas Elementary School, Dasmarinas City, Cavite	Construction Section	Public Bidding	10-Sep-18	2-Oct-18	October 15-17, 2018	15-Nov-18	12-Dec-18	BEFF 2018 Annex A	41,000,000.00			

18DQ0112	Construction of Four (4) Storey Twelve (12) Classroom School Building at Salawag National High School Dasmariñas City, Cavite	Construction Section	Public Bidding	10-Sep-18	2-Oct-18	October 15-17, 2018	15-Nov-18	5-Dec-18	BEFF 2018 Annex A	41,000,000.00			
18DQ0113	Construction of Four (4) Storey Twenty-Four (24) Classroom School Building at Dr. Jose P. Rizal Elementary School, Dasmariñas City, Cavite	Construction Section	Public Bidding	10-Sep-18	2-Oct-18	October 15-17, 2018	15-Nov-18	5-Dec-18	BEFF 2018 Annex A	61,000,000.00			
18DQ0114	Construction of Four (4) Storey Twenty-Four (24) Classroom School Building at Sta Cruz Elementary School, Dasmariñas City, Cavite	Construction Section	Public Bidding	10-Sep-18	2-Oct-18	October 15-17, 2018	15-Nov-18	5-Dec-18	BEFF 2018 Annex A	61,000,000.00			
18DQ0115	Construction of Four (4) Storey Twenty-Four (24) Classroom School Building at Paliparan II Elementary School Dasmariñas City, Cavite	Construction Section	Public Bidding	10-Sep-18	2-Oct-18	October 15-17, 2018	15-Nov-18	5-Dec-18	BEFF 2018 Annex A	62,000,000.00			
18DQ0116	Local Program – Local Infrastructure Program – Buildings and other Structures – Multipurpose/ Facilities – Construction of Multipurpose Building, Brgy. Molino 5, Bacoor City, Cavite	Construction Section	Public Bidding	13-Sep-18	4-Oct-18	October 5-9, 2018	15-Oct-18	29-Oct-18	FY RLIP 2018	10,000,000.00			
18DQ0117	Construction of Four (4) Storey Eight (8) Classroom School Building at Senior High School in Carmona, Carmona, Cavite	Construction Section	Public Bidding	24-Sep-18	16-Oct-18	October 17-19, 2018	15-Nov-18	3-Dec-18	BEFF CY 2018	20,000,000.00			
18DQ0118	Construction of Four (4) Storey Eight (8) Classroom School Building at Queensrow Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	24-Sep-18	16-Oct-18	October 17-19, 2018	15-Nov-18	27-Nov-18	BEFF CY 2018	25,000,000.00			
18DQ0121	Construction of Four (4) Storey Twelve (12) Classroom School Building at Silang West Elementary School, Silang, Cavite	Construction Section	Public Bidding	24-Sep-18	16-Oct-18	October 17-19, 2018	15-Nov-18	6-Dec-18	BEFF CY 2018	41,000,000.00			
18DQ0122	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Lantic Elementary School, Carmona, Cavite	Construction Section	Public Bidding	24-Sep-18	16-Oct-18	October 17-19, 2018	15-Nov-18	6-Dec-18	BEFF CY 2018	46,000,000.00			


18DQ0123	Construction of Four (4) Storey Twenty (20) Classrooms School Building at Silang Central School, Silang, Cavite	Construction Section	Public Bidding	24-Sep-18	16-Oct-18	October 17-19, 2018	15-Nov-18	6-Dec-18	BEFF CY 2018	54,000,000.00			
18DQ0124	Construction of Four (4) Storey Twenty (20) Classrooms School Building at San Gabriel II Elementary School, GMA, Cavite	Construction Section	Public Bidding	24-Sep-18	16-Oct-18	October 17-19, 2018	15-Nov-18	6-Dec-18	BEFF CY 2018	54,000,000.00			
18DQ0125	Widening of Congressional Road at Buroi Main, Dasmariñas, Cavite	Construction Section	Public Bidding	26-Sep-18	17-Oct-18	18-Oct-18	24-Oct-18	5-Dec-18	FY 2018 RA 10964 Regular 2018 CURRENT	25,500,000.00			
18DQ0126	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Box Culvert along Bacoor River, Habay II, Phase II, Bacoor, Cavite	Construction Section	Public Bidding	26-Sep-18	17-Oct-18	18-Oct-18	24-Oct-18	6-Nov-18	Regular Infra FY 2018	49,000,000.00			
18DQ0127	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Box Culvert along Bacoor River, Habay II, Phase I, Bacoor, Cavite	Construction Section	Public Bidding	26-Sep-18	17-Oct-18	18-Oct-18	24-Oct-18	8-Nov-18	Regular Infra FY 2018	49,000,000.00			
18DQ0128	Construction of Four (4) Storey Twenty (20) Classroom School Building at Habay Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	19-Oct-18	9-Nov-18	18-Oct-18	22-Nov-18	11-Dec-18	BFF 2018 Annex B	65,500,000.00			
18DQ0129	Construction / Repair/ Renovation/ Upgrading / Expansion of BHS, Ligas BHS and Completion/ Renovation/ Expansion of Main Hospital, Bacoor District Hospital	Construction Section	Public Bidding	7-Nov-18	29-Nov-18	December 3-5, 2018	17-Dec-18	21-Jan-19	HPEF CY 2018	65,000,000.00			

18DQ0130	Construction of Rain Water Collection System (RWCS) Kaong National High School, Brgy. Kaong, Silang, Cavite, Bulihan Sites and Services Project Elementary School, Brgy. Bulihan, Silang, Cavite, Bulihan National High School, Brgy. Bulihan, Silang, Cavite, Biluso Elementary School, Brgy. Biluso, Silang, Cavite, Inchican Elementary School, Brgy. Inchican, Silang, Cavite, Mambog Elementary School, Brgy. Mambog III, Bacoar City, Cavite, Molino Elementary School, Brgy. Molino III, Bacoar City, Cavite, Soldiers Hills Elementary School, Brgy. Molino VI, Bacoar City, Cavite, Maliksi Elementary School, Brgy. Maliksi I, Bacoar City, Cavite, Bacoar National High School, Brgy. Molino I, Bacoar City, Cavite, San Nicolas Elementary School, Brgy. San Nicolas II, Bacoar City, Cavite, City of Bacoar Senior High School, Brgy. Dulong Bayan, Bacoar City, Cavite, Bacoar National High School, Gawaran Annex, Brgy. Molino VII, Bacoar City, Cavite, Bayanan Elementary School, Brgy. Bayanan, Bacoar City, Cavite, Talaba Elementary School, Brgy. Talaba IV, Bacoar City, Cavite and Gov. P.F. Espiritu Elementary School, Brgy. Gov. P.F. Espiritu II, Bacoar City, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 3-5, 2018	17-Dec-18	21-Jan-19	(SR2018-02-004261) FY 2018 RA 10964 Regular 2018 CURRENT	3,500,000.00			
18DQ0131	Construction of Four (4) Storey Eight (8) Classroom School Building at Pasong Langka Elementary School, Silang, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 12-14, 2018	21-Dec-18	28-Jan-18	BEFF 2018 Batch 5	19,500,000.00			
18DQ0132	Construction of Four (4) Storey Eight (8) Classroom School Building at Salinas Elementary School, Bacoar City, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 12-14, 2018	27-Dec-18		BEFF 2018 Batch 5	24,000,000.00			
18DQ0133	Construction of Four (4) Storey Eight (8) Classroom School Building at Mambog Elementary School, Bacoar City, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 12-14, 2018	27-Dec-18	28-Jan-18	BEFF 2018 Batch 5	24,000,000.00			
18DQ0134	Construction of Four (4) Storey Eight (8) Classroom School Building at Aniban Central School, Bacoar City, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 12-14, 2018	27-Dec-18	28-Jan-18	BEFF 2018 Batch 5	25,000,000.00			

18DQ0135	Construction of Four (4) Storey Eight (8) Classroom School Building at Nlog Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 12-14, 2018	27-Dec-18	28-Jan-18	BEFF 2018 Batch 5	25,000,000.00			
18DQ0136	Construction of Four (4) Storey Eight (8) Classroom School Building at Gov. P. F. Elementary School, Bacoor City, Cavite	Construction Section	Public Bidding	16-Nov-18	11-Dec-18	December 12-14, 2018	27-Dec-18	28-Jan-18	BEFF 2018 Batch 5	28,000,000.00			
18DQ0137	Construction/ Repair/ Renovation/ Upgrading/ Expansion of Molino II BHS, Bacoor, Cavite, Construction/ Repair/ Renovation/ Upgrading/ Expansion of BHS and Provision of Equipment Molino I, Bacoor, Cavite and Construction of BHS, San Nicolas III (Green Valley) BHS, Bacoor City, Cavite	Construction Section	Public Bidding	22-Nov-18	13-Dec-18	December 12-14, 2018	28-Dec-18	28-Jan-18	HPEF	3,500,000.00			
18DQ0138	Completion of 4 Storey 16 Classroom School Building Francisco E. Barzaga Memorial School, Completion of 4 Storey 8 Classroom School Building Paliparan II National High School, Completion of 4 Storey 20 Classroom School Building Francisco E. Barzaga National High School, Completion of 4 Storey 28 Classroom School Building at Paliparan III Elementary School, Completion of 4 Storey 12 Classroom School Building at Dr. Jose P. Rizal Senior High School, Completion of 4 Storey 12 Classroom School Building at Paliparan III Elementary School, Completion of 4 Storey 24 Classroom School Building at Sta. Cristina Elementary School, Completion of 4 Storey 16 Classroom School Building Paliparan II National High School and Completion of 4 Storey 32 Classroom School Building at Dasmarinas II Central School	Construction Section	Public Bidding	22-Nov-18	13-Dec-18	December 12-14, 2018	28-Dec-18	28-Jan-18	BEFF 2018	43,000,000.00			
18DQ0139	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structures along Zapote River, Brgy. San Nicolas, Phase II, Bacoor, Cavite and Construction of Slope Protection Structures along Zapote River, Brgy. San Nicolas, Phase III, Bacoor, Cavite	Construction Section	Public Bidding	28-Nov-18	20-Dec-18	December 12-14, 2018	28-Dec-18	28-Jan-18	FY 2018 RA 10964 Regular 2018 Current	98,000,000.00			

18DQ0140	Completion/ Renovation/ Expansion of Main Hospital, Pagamutang Bayan ng Carmona, Carmona, Cavite	Construction Section	Public Bidding	28-Nov-18	20-Dec-18	December 12-14, 2018	28-Dec-18	28-Jan-18	HFEP CY 2018	10,000,000.00			
18DQ0141	Completion of 4 Storey 12 Classroom School Building at San Gabriel I Elementary School, General Mariano Alvarez, Cavite	Construction Section	Public Bidding	4-Dec-18	26-Dec-18	26-Dec-18	28-Dec-18	28-Jan-18	BEFF CY 2018	2,500,000.00			


Prepared by:

  
**RAMIL L. JULIANO**  
 Engineer II  
 BAC Secretariat

Reviewed by:

  
**RUEL L. DITAN**  
 Chief, Administrative Section  
 BAC Chairperson

Approved by:

  
**DONNIE D. CUNA**  
 Office of the District Engineer  
 District Engineer