



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SURIGAO DEL NORTE 1ST  
DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XIII  
Gov. Jose C. Siring Road, Surigao City

District : SURIGAO DEL NORTE I

**ANNUAL PROCUREMENT PLAN**  
CY 2018 INFRA PROGRAM BASED ON HGAB

NO.	Contract ID No.	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	17NF0052	REHAB./RECONST./UPGRADING OF DAMAGED PAVED NATIONAL ROADS SECONDARY ROADS SURIGAO-DAVAO COASTAL ROAD K1154+610 - K1155+262, K1157+534 - K1157+957 K1158+428 - K1159+000 K1161+000 - K1161+893 K1181+883 - K1182+000	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 19 -26, 2017	OCTOBER 10, 2017 UNTIL 12:00NN	010818	011918	GAA 2018	83,375,000.00	-	-	CONC./RECONSTRUCTION WITH 280mm SLAB, DRAINAGE
2	17NF0053	CONST./UPGRADING/REHAB./ OF DRAINAGE ALONG NATIONAL ROADS TERTIARY ROADS, ALONG QUEZON-MAPAYA-CAPALAYAN- NAVARRO-ESPINA ROAD K1130+(-587) - K1131+000	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 19 -26, 2017	OCTOBER 10, 2017 UNTIL 12:00NN	010818	011918	GAA 2018	31,779,000.00	-	-	CONST./OF LINE CANAL
3	17NF0054	REHAB./RECONST./UPGRADING OF DAMAGED PAVED ROADS INCLUDING DRAINAGE ALONG SURIGAO-DAVAO PLACER BY-PASS ROAD (500341MN) CHAINAGE 86-CHAINAGE 758	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 19 -26, 2017	OCTOBER 10, 2017 UNTIL 12:00NN	010818	011918	GAA 2018	20,975,000.00	-	-	CONC./RECONSTRUCTION WITH 280mm SLAB, WITH DRAINAGE
4	17NF0055	REHAB./RECONST. OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE SECONDARY ROADS ALONG SURIGAO-DAVAO COASTAL ROAD K1155+720 - K1155+810, K1176+060, K1176+080-K1176+100, K1176+246-K1176+320, K1176+522- K1176+563, K1176+580-K1176+703, K1176+720 - K1176+780, K1176+800 - K1177+000, K1177+000-K1177+080, K1177+140-K1177+380, K1177+500- K1178+000	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 19 -26, 2017	OCTOBER 10, 2017 UNTIL 12:00NN	010818	011918	GAA 2018	27,000,000.00	-	-	SLOPE PROTECTION
5	17NF0056	ROAD WIDENING PRIMARY ROADS DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) K1160+784-K1162+242, K1162+264 - K1162+326, K1162+341 - K1163+142, K163+160 -K1163+310, K1163+325- K1163+501, K1163+511 - K1163+512, K1164+636-K1164+638	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 19 -26, 2017	OCTOBER 10, 2017 UNTIL 12:00NN	010818	011918	GAA 2018	87,869,000.00	-	-	ROAD WIDENING, INCLUDING DRAINAGE AND RRW

6	17NF0057	ROAD WIDENING SECONDARY ROADS, SURIGAO WHARF ROAD K1125+372 - K1125+792, K1125+792 - K1126+515	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	33,600,000.00	-	-	ROAD WIDENING
7	17NF0058	ROAD WIDENING SECONDARY ROADS, SURIGAO-DAVAO COASTAL ROAD K1152+003 - K1125+577	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	17,220,000.00	-	-	ROAD WIDENING
8	17NF0059	ROAD WIDENING SECONDARY ROADS, SURIGAO-DAVAO COASTAL ROAD K1192+700 - K1193+963, K1193+1009 - K1194+700	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	59,130,000.00	-	-	ROAD WIDENING
9	17NF0060	OFF-CARRIAGEWAY IMPROVEMENT INCLUDING DRAINAGE SECONDARY ROADS SURIGAO-DAVAO COASTAL ROAD K1151+812-K1153+536	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	47,075,000.00	-	-	PAVING OF SHOULDER, SIGNAGES & SLOPE PROTECTION
10	17NF0061	OFF-CARRIAGEWAY IMPROVEMENT INCLUDING DRAINAGE PRIMARY ROADS DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) 500339WN K1124+000-K1128+716	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	60,000,000.00	-	-	PAVING OF SHOULDER, SIGNAGES & SLOPE PROTECTION
11	17NF0062	OFF-CARRIAGEWAY IMPROVEMENT TERTIARY ROADS MAGPAYANG-MAINIT ROAD K1160+000-K1160+322, K1160+353-K1160+928, K1161+025-K1162+254	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	50,000,000.00	-	-	PAVING OF SHOULDER, INCLUDING DRAINAGE AND SLOPE PROTECTION
12	17NF0063	OFF-CARRIAGEWAY IMPROVEMENT TERTIARY ROADS ALONG QUEZON-MAPAYA-CAPALAYAN-NAVARRO-ESPINA ROAD K1140+000-K1142+335, K1142+375-K1143+000	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	80,650,000.00	-	-	PAVING OF SHOULDER, INCLUDING DRAINAGE AND SLOPE PROTECTION
13	17NF0064	PREVENTIVE MAINTENANCE SECONDARY ROADS SURIGAO WHARF ROAD K1123+(-810) - K1123+147	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 22 -28, 2017	OCTOBER 12, 2017 UNTIL 12:00NN	012418	012918	GAA 2018	24,455,000.00	-	-	ASPHALT OVERLAY 80mm WITH CORRECTION
14	17NF0065	PREVENTIVE MAINTENANCE TERTIARY ROADS SURIGAO CITY-SAN JUAN COASTAL ROAD K1115+439 - K1115+465, K1115+621.27 - K1116+320	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	21,595,000.00	-	-	ASPHALT OVERLAY 50mm WITH CORRECTION
15	17NF0066	WIDENING OF PERMANENT BRIDGES TOGONGON BRIDGE (B00867NN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	34,000,000.00	-	-	WIDENING OF BRIDGE
16	17NF0067	REHAB./RECONST. OF ROADS WITH SLPS, SLOPE COLLAPSE, AND LANDSLIDE TERTIARY ROADS ALONG QUEZON-MAPAYA-CAPALAYAN-ESPINA-NAVARRO ROAD K1143+427 - K1143+560	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	20,000,000.00	-	-	SLOPE PROTECTION (R/S)
17	17NF0068	WIDENING OF PERMANENT BRIDGES, BALORAN BRIDGE (B00865NN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	18,000,000.00	-	-	WIDENING OF BRIDGE
18	17NF0069	WIDENING OF PERMANENT BRIDGES, CANDIIS BRIDGE (B00866NN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	15,800,000.00	-	-	WIDENING OF BRIDGE



19	17NFO070	WIDENING OF PERMANENT BRIDGES, LADGARON BRIDGE (B00989NM) ALONG SURIGAO-DAVAO COASTAL ROAD	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	14,500,000.00	-	-	WIDENING OF BRIDGE
20	17NFO071	WIDENING OF PERMANENT BRIDGES, MABUHAY BRIDGE (B00852NM) ALONG DAANG MAHARLIKA (SURIGAO-AGUISAN ROAD)	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	48,560,000.00	-	-	WIDENING OF BRIDGE
21	17NFO072	WIDENING OF PERMANENT BRIDGES, KINABUTAN BRIDGE I (B01210NM) ALONG DAANG MAHARLIKA (LIPATA-SURIGAO SECTION)	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	32,991,000.00	-	-	WIDENING OF BRIDGE
22	17NFO073	CONSTRUCTION/REHAB./ OF FLOOD MITIGATION DIKE REVENEMENT ALONG SURIGAO RIVER PROTECTING KINABUTAN BRIDGE II, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	SEPTEMBER 29, 2017 TO OCTOBER 5, 2017	OCTOBER 20, 2017 UNTIL 12:00NN	021218	022218	GAA 2018	100,000,000.00	-	-	CONSTRUCTION/REHAB./ OF FLOOD MITIGATION
23	17NFO074	CONSTRUCTION/REHAB./ OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEM ALONG SURIGAO RIVER, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 5 - 11, 2017	OCTOBER 25, 2017 UNTIL 12:00NN	021918	030118	GAA 2018	70,000,000.00	-	-	CONSTRUCTION/MAINTENANCE OF DRAINAGE SYSTEM
24	17NFO075	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEM ALONG KINABUTAN RIVER CONTROL, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 5 - 11, 2017	OCTOBER 25, 2017 UNTIL 12:00NN	021918	030118	GAA 2018	30,000,000.00	-	-	CONSTRUCTION/MAINTENANCE OF DRAINAGE SYSTEM
25	17NFO076	CONSTRUCTION OF SISON RIVER CONTROL, POBLACION, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 5 - 11, 2017	OCTOBER 25, 2017 UNTIL 12:00NN	021918	030118	GAA 2018	10,000,000.00	-	-	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
26	17NFO077	CONSTRUCTION OF BAD-AS FLOOD CONTROL, BRGY. BAD-AS, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 5 - 11, 2017	OCTOBER 25, 2017 UNTIL 12:00NN	021918	030118	GAA 2018	10,000,000.00	-	-	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
27	17NFO078	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING LAKE MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 5 - 11, 2017	OCTOBER 25, 2017 UNTIL 12:00NN	021918	030118	GAA 2018	84,160,000.00	-	-	ROAD CONCRETING
28	17NFO079	ROADS LEADING TO SEAPORT NRJ ALPAO ROAD LEADING TO LAKE MAINIT BOAT LANDING FACILITY, BRGY. ALPAO, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 10 - 17, 2017	OCTOBER 31, 2017 UNTIL 12:00NN	022318	030518	GAA 2018	20,000,000.00	-	-	ROAD CONCRETING
29	17NFO080	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORT NRJ CAGNIG-CAYUTAN-CAULANPA PORT AREA ROAD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 10 - 17, 2017	OCTOBER 31, 2017 UNTIL 12:00NN	022318	030518	GAA 2018	20,000,000.00	-	-	ROAD CONCRETING
30	17NFO081	CONSTRUCTION/IMPROVEMENT OF NRJ LIPATA-PUNTA BILAR-LOOC-MABUA-IPIL ROAD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 10 - 17, 2017	OCTOBER 31, 2017 UNTIL 12:00NN	022318	030518	GAA 2018	1,250,000.00	-	-	CONSTRUCTION/IMPROVEMENT OF ROADS
31	17NFO082	CONSTRUCTION OF MULTIPURPOSE BUILDING SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 10 - 17, 2017	OCTOBER 31, 2017 UNTIL 12:00NN	022318	030518	GAA 2018	4,000,000.00	-	-	CONSTRUCTION OF MULTIPURPOSE BUILDING
32	17NFO083	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, BONIFACIO-POCTOV ROAD LEADING TO SURIGAO AIRPORT, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 10 - 17, 2017	OCTOBER 31, 2017 UNTIL 12:00NN	022318	030518	GAA 2018	15,000,000.00	-	-	ROAD CONCRETING



33	17NF0084	CONSTRUCTION OF ALEGRIA SEAWALL, BRGY. ALEGRIA, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 10 - 17, 2017	OCTOBER 31, 2017 UNTIL 12:00NN	022318	030518	GAA 2018	19,000,000.00	-	-	CONSTRUCTION OF SEAWALL
34	17NF0085	CONSTRUCTION OF DRAINAGE FACILITY ALONG CREEK OF BARANGAY LUNA, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	50,000,000.00	-	-	CONSTRUCTION OF DRAINAGE
35	17NF0086	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ CITY MOTORPOOL-SITTO TUMANDAY-SABANG ACCESS ROAD, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	20,000,000.00	-	-	ROAD CONCRETING
36	17NF0087	ROADS LEADING TO SEAPORTS, NRJ DAANG MAHARLINA (LIPATA-SURIGAO SECTION) BIOBORJAN RIZAL-SABANG III LEADING TO LIPATA PORT INCLUDING ROW AND SLOPE PROTECTION SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	20,000,000.00	-	-	ROAD OPENING INCLUDING ROW ACQUISITION AND SLOPE
37	17NF0088	ROADS LEADING DECLARED TOURISM DESTINATIONS, CONCRETING OF BRGY. BANBAN LEADING TO BORONGKOT BEACH, BRGY. BAN-BAN, TAGANA-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	25,000,000.00	-	-	CONCRETING AND SLOPE PROTECTION
38	17NF0089	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAYS SAN ISIDRO AND VILLAFLO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	30,000,000.00	-	-	CONSTRUCTION OF FLOOD CONTROL
39	17NF0090	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING DECLARED TOURISM DESTINATIONS, CONCRETING OF NRJ BRGY. CAMPO-BRGY. PAYAPAG ROAD LEADING TO SITTO LITTLE BAGUO FALLS AND FARM, BACUAG, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	30,000,000.00	-	-	ROAD CONCRETING
40	17NF0091	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING NRJ POBLACION ALEGRIA ROAD TO MAINIT LAKE BOAT LANDING FACILITY, BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	22,000,000.00	-	-	ROAD CONCRETING
41	17NF0092	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG THE RIVER BANKS OF SAN ISIDRO, VILLAFLO, LAHI, SICO-SICO AND CAMAM-OAMAN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	50,000,000.00	-	-	CONSTRUCTION OF FLOOD CONTROL
42	17NF0093	CONSTRUCTION OF LISONDRA SEAWALL, BRGY. LISONDRA, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	40,000,000.00	-	-	CONSTRUCTION OF SEAWALL
43	17NF0094	CONSTRUCTION OF NABAGO SEAWALL, BRGY. NABAGO, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 17 - 24, 2017	NOVEMBER 7, 2017 UNTIL 12:00NN	030518	031518	GAA 2018	8,000,000.00	-	-	CONSTRUCTION OF SEAWALL
44	17NF0095	CONSTRUCTION OF PUNTA BILAR SEAWALL, BRGY. PUNTA BILAR, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	7,800,000.00	-	-	CONSTRUCTION OF SEAWALL
45	17NF0096	CONSTRUCTION OF SEAWALL AT BRGY. CEMENTERY, BRGY. BUENAVISTA, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	1,500,000.00	-	-	CONSTRUCTION OF SEAWALL



46	17NFO097	CONSTRUCTION OF SIDLAKAN SEAWALL, BRGY. SIDLAKAN, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	41,000,000.00	-	-	CONSTRUCTION OF SEAWALL
47	17NFO098	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, SISON RIVER CONTROL, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	30,000,000.00	-	-	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
48	17NFO099	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, KINABUTAN RIVER FLOOD CONTROL, SURIGAO CTY	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	48,000,000.00	-	-	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
49	17NFO100	CONSTRUCTION OF WAVE BREAKER ALONG THE COASTLINES OF BARANGAYS ALAMBIQUE AND IPL, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	30,000,000.00	-	-	-
50	17NFO101	WIDENING OF PERMANENT BRIDGES, KINABUTAN BRIDGE II (B01211MN) ALONG DAANG MAHARLIKA (LPATA-SURIGAO SECTION)	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	95,150,000.00	-	-	WIDENING OF BRIDGE
51	17NFO102	WIDENING OF PERMANENT BRIDGES, TUBOD BRIDGE (B00858MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	25,400,000.00	-	-	WIDENING OF BRIDGE
52	17NFO103	REHAB./MAJOR REPAIR OF FRIENDSHIP BRIDGE (B01454MN) ALONG SURIGAO CITY-SAN JUAN COASTAL ROAD	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	20,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
53	17NFO104	REHAB./MAJOR REPAIR OF LAMINTAO BRIDGE (B01209MN) ALONG DAANG MAHARLIKA (LPATA-SURIGAO SECTION)	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	2,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
54	17NFO105	REHAB./MAJOR REPAIR OF OROK BRIDGE (B00815MN) ALONG QUEZON-WAPA-WA-CAPALAYAN-ESPINA-NAVARRO ROAD	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	2,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
55	17NFO106	REHAB./MAJOR REPAIR OF REYES BRIDGE (B01856MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	2,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
56	17NFO107	REHAB./MAJOR REPAIR OF SABANG BRIDGE 1 (B01455MN) ALONG SURIGAO CITY-SAN JUAN COASTAL ROAD	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	2,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
57	17NFO108	REHAB./MAJOR REPAIR OF SABANG BRIDGE 3 (B01453MN) ALONG SURIGAO CITY-SAN JUAN COASTAL ROAD	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	2,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
58	17NFO109	REHAB./MAJOR REPAIR OF MALCO BRIDGE (B01212MN) ALONG DAANG MAHARLIKA (LPATA-SURIGAO SECTION)	CONSTRUCTION	PUBLIC BIDDING	OCTOBER 24 - 31, 2017	NOVEMBER 14, 2017 UNTIL 12:00NN	031218	032218	GAA 2018	49,000,000.00	-	-	REHAB./MAJOR REPAIR OF BRIDGES
59	17NFO110	COMPLETION OF BIRTHING FACILITIES, BRGY. MATINAO, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	1,500,000.00	-	-	COMPLETION OF BIRTHING FACILITIES
60	17NFO111	COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. MAGSAYSAY, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,000,000.00	-	-	COMPLETION OF MULTI-PURPOSE BUILDING



61	17NF0112	COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. TAGBUYAWAN, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	1,200,000.00	-	-	COMPLETION OF MULTI-PURPOSE BUILDING
62	17NF0113	COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	5,000,000.00	-	-	COMPLETION OF MULTI-PURPOSE BUILDING
63	17NF0114	CONSTRUCTION OF BARANGAY HALL, BRGY. BANAWON, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,500,000.00	-	-	CONSTRUCTION OF BARANGAY HALL
64	17NF0115	CONSTRUCTION OF BARANGAY HALL, BRGY. CAGNOC, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	1,500,000.00	-	-	CONSTRUCTION OF BARANGAY HALL
65	17NF0116	CONSTRUCTION OF BARANGAY HALL, BRGY. DIAZ, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,500,000.00	-	-	CONSTRUCTION OF BARANGAY HALL
66	17NF0117	CONSTRUCTION OF BARANGAY HALL, BRGY. OSLAO, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,000,000.00	-	-	CONSTRUCTION OF BARANGAY HALL
67	17NF0118	CONSTRUCTION OF BARANGAY HALL, BRGY. PANAWAY-AN, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,500,000.00	-	-	CONSTRUCTION OF BARANGAY HALL
68	17NF0119	CONSTRUCTION OF COVERED COURT, BRGY. BUGAS-BUGAS, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	1,500,000.00	-	-	CONSTRUCTION OF COVERED COURT
69	17NF0120	CONSTRUCTION OF EVACUATION CENTER, BRGY. PAUTAO, BACUAG, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	3,000,000.00	-	-	CONSTRUCTION OF EVACUATION CENTER
70	17NF0121	CONSTRUCTION OF EVACUATION CENTER, BRGY. PONGTUD, BACUAG, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,500,000.00	-	-	CONSTRUCTION OF EVACUATION CENTER
71	17NF0122	CONSTRUCTION OF EVACUATION CENTER, BRGY. SAN ISIDRO, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	1,500,000.00	-	-	CONSTRUCTION OF EVACUATION CENTER
72	17NF0123	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAGTIME, MALMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	2,800,000.00	-	-	CONSTRUCTION OF MULTI-PURPOSE BUILDING
73	17NF0124	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LIBUAC, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	3,500,000.00	-	-	CONSTRUCTION OF MULTI-PURPOSE BUILDING
74	17NF0125	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. OPONG, TAGAWAN-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	3,000,000.00	-	-	CONSTRUCTION OF MULTI-PURPOSE BUILDING
75	17NF0126	CONSTRUCTION OF SITTO LITTLE BAGUJO, MULTI-PURPOSE HALL, BRGY. PAYAPAG, BACUAG, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 13 - 20, 2017	DECEMBER 4, 2017 UNTIL 12:00NN	031918	032918	GAA 2018	3,000,000.00	-	-	CONSTRUCTION OF MULTI-PURPOSE BUILDING
76	17NF0127	IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. MACOPA, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	2,000,000.00	-	-	IMPROVEMENT OF MULTI-PURPOSE BUILDING
77	17NF0128	REPAIR OF BARANGAY GYM, BRGY. AMONTAY, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	1,000,000.00	-	-	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING




78	17NF0129	REPAIR/REHAB. OF BARANGAY HALL, BRGY. LIPATA, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	1,000,000.00	-	-	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING
79	17NF0130	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING, BRGY. MABINI, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	1,500,000.00	-	-	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING
80	17NF0131	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING, BRGY. PACO, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	1,500,000.00	-	-	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING
81	17NF0132	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING, BRGY. SIANA, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	1,000,000.00	-	-	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING
82	17NF0133	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING, BRGY. SILOP, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	1,000,000.00	-	-	REPAIR/REHAB. OF MULTI-PURPOSE BUILDING
83	17NF0134	IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOVEMBER 24 - 30, 2017	DECEMBER 14, 2017 UNTIL 12:00NN	032618	040618	GAA 2018	5,000,000.00	-	-	IMPROVEMENT OF MULTI-PURPOSE BUILDING
84	17NF0135	CONSTRUCTION OF RIVER CONTROL, BRGY. CAVILAN, TUBOD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONSTRUCTION OF RIVER CONTROL
85	17NF0136	CONSTRUCTION OF RIVER CONTROL, BRGY. SAN PABLO, TUBOD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONSTRUCTION OF RIVER CONTROL
86	17NF0137	CONCRETING OF BRGY ROAD, BRGY. ALPAO, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONCRETING OF ROAD
87	17NF0138	CONCRETING OF BRGY ROAD, BRGY. ANAHAW, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONCRETING OF ROAD
88	17NF0139	CONCRETING OF BRGY ROAD, BRGY. BALBAYON, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONCRETING OF ROAD
89	17NF0140	CONCRETING OF BRGY ROAD, BRGY. MACALAYA, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	1,000,000.00	-	-	CONCRETING OF ROAD
90	17NF0141	CONCRETING OF BRGY ROAD, BRGY. MARGA, TUBOD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONCRETING OF ROAD
91	17NF0142	CONCRETING OF BRGY ROAD, BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONCRETING OF ROAD
92	17NF0143	CONCRETING OF BRGY ROAD, BRGY. MARGA-CAPAYAHAN, TUBOD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,500,000.00	-	-	CONCRETING OF ROAD
93	17NF0144	CONSTRUCTION OF WATER SYSTEM, BRGY. BALITE, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 1 - 7, 2017	DECEMBER 21, 2017 UNTIL 12:00NN	040918	041918	GAA 2018	2,000,000.00	-	-	CONSTRUCTION OF WATER SYSTEM
94	17NF0145	CONSTRUCTION OF GYM/COVERED COURT, BRGY. STA. CRUZ, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 6 - 12, 2017	DECEMBER 26, 2017 UNTIL 12:00NN	041118	042318	GAA 2018	4,000,000.00	-	-	CONSTRUCTION OF MULTI-PURPOSE BUILDING
95	17NF0146	REPAIR/REHAB. OF MUNICIPAL HALL, BRGY. POBLACION, BACUAG, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 6 - 12, 2017	DECEMBER 26, 2017 UNTIL 12:00NN	041118	042318	GAA 2018	1,500,000.00	-	-	CONSTRUCTION OF MULTI-PURPOSE BUILDING

96	17NFO147	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES AMOSLOG BRIDGE (800977MM) ALONG DAVAO-COASTAL ROAD	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 6 - 12, 2017	DECEMBER 26, 2017 UNTIL 12:00NN	041118	042318	GAA 2018	2,200,000.00	-	-	STRENGTHENING OF BRIDGES
97	17NFO148	STRENGTHENING OF PERMANENT BRIDGES MARGA BRIDGE (800860MM) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 6 - 12, 2017	DECEMBER 26, 2017 UNTIL 12:00NN	041118	042318	GAA 2018	5,500,000.00	-	-	STRENGTHENING OF BRIDGES
98	17NFO149	STRENGTHENING OF PERMANENT BRIDGES MARGA BRIDGE (801791MM) ALONG SURIGAO-AGUSAN SECTION	CONSTRUCTION	PUBLIC BIDDING	DECEMBER 6 - 12, 2017	DECEMBER 26, 2017 UNTIL 12:00NN	041118	042318	GAA 2018	7,000,000.00	-	-	STRENGTHENING OF BRIDGES

Prepared by :

  
**MA. GINA L. LESACA**  
Engineer - II  
Head, BAC - Secretariat

Recommended by :

  
**EMMANUEL J. CABANOS**  
Asst. District Engineer  
BAC - Chairman

Approved by :

  
**HENRY GRUZ J. MARAPAO**  
District Engineer