

DPWH, District Engineering Office, Agusan del Norte Final Annual Procurement Plan for Second Semester FY 2018


Page 1 of 2

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
06-101101-2018-02-0218	18NA0101 - (Cluster) 1. Construction of Brgy. Sta. Ana BHS, Tubay, Agusan del Norte, 2. Construction of Lower Panaytayon Caloc-an BHS, Magallanes, Agusan del Norte, 3. Construction of Brgy. Songkoy BHS, Kitcharao, Agusan del Norte	Construction Section	Competitive Bidding	July 23, 2018	August 13, 2018	September 19, 2018	September 26, 2018	GoP	3,880,500.00	0	3,880,500.00	
300111200035000PC	18NA0102 - Repair/Maintenance of Permanent Bridges -- Puyo Bridge (B00832MN), Approach "B" along Daang Maharlika (Surigao-Agusan Section), Jabonga, Agusan del Norte	Construction Section	Competitive Bidding	22-Aug-18	September 11, 2018	November 8, 2018	November 15, 2018	GoP	3,415,500.00	0	3,415,500.00	
06-101101-2018-02-0218	18NA0103 - (Cluster) 1. Renovation/Repair of Brgy. San Isidro BHS, Santiago, Agusan del Norte, 2. Completion/Renovation of Brgy. Jaliobong BHS, Kitcharao, Agusan del Norte, 3. Repair/Renovation of Brgy. Bangonay BHS, Jabonga, Agusan del Norte	Construction Section	Competitive Bidding	13-Sep-18	October 2, 2018	October 19, 2018	October 26, 2018	GoP	2,000,000.00	0	2,000,000.00	
06-101101-2018-02-0218	18NA0104 - Construction of Laboratory Building, Jabonga District Hospital, Jabonga, Agusan del Norte	Construction Section	Competitive Bidding	27-Sep-18	October 23, 2018	November 20, 2018	November 27, 2018	GoP	4,049,650.00	0	4,049,650.00	
200000100017000	18NA0105 - ACT. No. 71X (Special Maintenance) Selective Replacement of Damaged Concrete Slabs along Butuan City-Cagayan de Oro City-Ilgan City Road (Agusan Misamis Oriental Road), K1265+000-K1279+859, Agusan del Norte (Inclusive)	Construction Section	Competitive Bidding	11-Oct-18	November 5, 2018	November 22, 2018	November 28, 2018	GoP	3,150,000.00	3,150,000.00	0	
06-101101-2018-02-0218	18NA0106 - (Cluster) 1. Construction of Pharmacy and Medical Storage, Cabadbaran CHO, Cabadbaran City, Agusan del Norte, 2. Repair/Renovation of Brgy. Bayabas BHS, Cabadbaran City, Agusan del Norte	Construction Section	Competitive Bidding	11-Oct-18	November 5, 2018	November 22, 2018	November 28, 2018	GoP	2,292,500.00	0	2,292,500.00	
06-101101-2018-02-0218	18NA0107 - (Cluster) 1. Completion of Brgy. Cahayagan BHS, Carmen Agusan del Norte, 2. Upgrading into Birthing Facility, Brgy. Sta. Ana BHS, Nasipit, Agusan del Norte	Construction Section	Competitive Bidding	11-Oct-18	November 5, 2018	November 22, 2018	November 28, 2018	GoP	1,000,000.00	0	1,000,000.00	
06-101101-2018-02-0218	18NA0108 - Completion of Tubay RHU, Tubay, Agusan del Norte	Construction Section	Competitive Bidding	11-Oct-18	November 5, 2018	November 28, 2018	December 6, 2018	GoP	1,990,000.00	0	1,990,000.00	


Page 2 of 2

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001012000010000	18NAD111 - Construction of TVL Workshop School Building (Electrical), Cabadbaran City National High School, Cabadbaran City, Agusan del Norte	Construction Section	Competitive Bidding	13-Nov-18	-	-	-	GoP	-	-	-	Project deleted per resolution no. 18-0111, s. 2018.


Prepared by:


LUCY FE M. ELLAR
 Engineer III
 Head, Procurement Unit

Checked by:


CLARO S. COMILING
 Chief, Quality Assurance Section
 BAC Chairman

Approved by:


EDMUND V. OPINION
 District Engineer
 Head of Procuring Entity