

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement / Posting of DEO	Schedule for Each Procurement Activity	Estimated Budget (Php)	Remarks					
						Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
Las Piñas City Lone District	Organizational Outcome 1: Insure Safe and Reliable National Road System												
Asset Preservation Program	Preventive Maintenance - Secondary Roads												
	Zapote-Alabang Rd - KO015 + 000 - KO016 + 232.71	LPMDFO	NO	Public Bidding	01/07/2021	01/27/2021	02/15/2021	02/19/2021	GAA 2021	77,773,000.00			Preventive Maintenance of Roads
	Zapote-Alabang Rd - KO019 + 310 - KO019 + 493.03	LPMDFO	NO	Public Bidding	01/07/2021	01/27/2021	02/15/2021	02/19/2021	GAA 2021	8,700,000.00			Preventive Maintenance of Roads
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads	Quirino Avenue - KO012 + 176 - KO012 + 744	LPMDFO	NO	Public Bidding	02/02/2021	02/21/2021	03/12/2021	03/16/2021	GAA 2021	40,000,000.00			Construction/ Upgrading/ Rehabilitation of Drainage
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads	International Receiver Rd - KO019 + (-390) - KO019 + 607	LPMDFO	NO	Public Bidding	01/22/2021	02/10/2021	03/01/2021	03/05/2021	GAA 2021	25,000,000.00			Construction/ Upgrading/ Rehabilitation of Drainage
Bridge Program	Replacement of Permanent Weak Bridges												
	Marcos Alvarez Br. 1 (804848L2) along Marcos Alvarez Rd.	LPMDFO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	30,000,000.00			Replacement of Permanent Weak Bridges
	Marcos Alvarez Br. 3 (804850L2) along Marcos Alvarez Rd.	LPMDFO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	40,000,000.00			Replacement of Permanent Weak Bridges
Organizational Outcome 2: Protect Lives and Properties Against Major Floods													
Flood Management Program	Construction/ Maintenance of Flood Mitigation Structures and Drainage System												
	Improvements at Zapote River, Las Piñas City	LPMDFO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	93,135,000.00			Construction of Flood Control Structures
	Construction of Flood Control Structures at Las Piñas River, Las Piñas City	LPMDFO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	100,000,000.00			Construction of Flood Control Structures
	Construction of Flood Control Structures at Tarter Creek, Las Piñas City	LPMDFO	NO	Public Bidding	01/07/2021	01/27/2021	02/15/2021	02/19/2021	GAA 2021	30,000,000.00			Construction of Flood Control Structures
Local Program													
National Building Program													
Buildings and Other Structures													
Multipurpose / Facilities	Construction of Two(2) Storey Building of DPWH Las Piñas-Muntinlupa DEO Building, Las Piñas City	LPMDFO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	73,249,000.00			Construction of Multi-purpose Building
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													
Multipurpose / Facilities													
Buildings and Other Structures													

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
Local Roads and Bridges	Rehabilitation of Multi-Purpose Building at Brgy. Almazan 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building
Local Roads	Construction of Road, Quirino to C5 Extension, Las Piñas City	LPMDCO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	Asphalting of Naga Road, Las Piñas City		NO						GAA 2021	20,000,000.00		20,000,000.00	
	Rehabilitation of Naga Road, including Drainage, from Pulanglupa 1 to Pulanglupa 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	60,000,000.00		60,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Almazan Dos, Las Piñas City	LPMDCO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	20,000,000.00		20,000,000.00	Rehabilitation of Road
Convergence and Special Support Program													
Special Road Fund - Motor Vehicle User's Charge (MWUC) as per RA 11239													
	Reblocking of Road, BF Resort Village, Las Piñas City	LPMDCO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	6,000,000.00		6,000,000.00	Reblocking of Road
	Asphalt Overlay along MSR Quirino K0014+420 - K0014+560.4, K0014+597.5 - K0014+834.1 (100mm with correction), Las Piñas City	LPMDCO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	24,760,000.00		24,760,000.00	Construction of Asphalt Road
	Asphalt Overlay along International Receiver Road K0019+982 - K0020 + 776 (80mm w/ correction), Las Piñas City	LPMDCO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	47,830,000.00		47,830,000.00	Construction of Asphalt Road
	Installation of Solar Pavement Studs along International Receiver Road, Las Piñas City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	7,645,000.00		7,645,000.00	Installation of Solar Pavement Studs
	Installation of Solar Pavement Studs along MSR Quirino, Las Piñas City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	11,410,000.00		11,410,000.00	Installation of Solar Pavement Studs
	Installation of Solar Pavement Studs along Zapote-Alabang Road, Las Piñas City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	28,235,000.00		28,235,000.00	Installation of Solar Pavement Studs
Local Infrastructure Program													
Buildings and Other Structures													
Multipurpose / Facilities													
	Construction of Multi-Purpose Building (Fire Station), Barangay Almazan 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Phase I, Barangay Talon 5, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Phase II, Barangay Talon 5, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Almazan 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/02/2021	02/21/2021	03/12/2021	03/16/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase I, Barangay Panloun 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2021	03/03/2021	03/22/2021	03/26/2021	GAA 2021	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building

Prepared by:
ELMER G. SILAO
OFF - PROCUREMENT UNIT

Recommended for Approval by:
ISABELLO C. BAEROS
BAC Chairman

Approved by:
ELMER G. TRINIDAD
District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)				Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing		Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pinar, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pundangua 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Alimanza 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	8,000,000.00		8,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/16/2021	03/08/2021	03/26/2021	03/30/2021		GAA 2021	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pinar, Las Piñas City	LPMDCO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021		GAA 2021	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
Local Roads and Bridges														
	Asphalt Overlay of Local Road, Barangay Pamplona 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021		GAA 2021	5,000,000.00		5,000,000.00	Asphalt Overlay of Local Road
	Asphalt Overlay of Local Road, Barangay Talon 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021		GAA 2021	10,000,000.00		10,000,000.00	Asphalt Overlay of Local Road
	Rehabilitation of Local Road (Market), Barangay Zapote, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	15,000,000.00		15,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road Including Drainage, Barangay CAA - BF International Village, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	12,000,000.00		12,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road Including Drainage, Barangay Daniel Fajardo, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	15,000,000.00		15,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road Including Drainage, Barangay Iluya, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road Including Drainage, Barangay Pundangua 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road Including Drainage, Barangay Talon 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road, Barangay Alimanza 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road, Barangay Manuyo 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Local Road, Barangay Pundangua 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Local Road
	Rehabilitation of Road Including Drainage, Barangay Talon 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/23/2021	03/15/2021	04/02/2021	04/06/2021		GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021		GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay Talon 5, Las Piñas City	LPMDCO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021		GAA 2021	8,000,000.00		8,000,000.00	Rehabilitation of Road
Flood Control and Drainage														
	Drainage / Protection Works													

Prepared by:
ELMER G. SILLAO
OFF - PROCUREMENT UNIT

Recommended for Approval by:
ISABELLO C. BAEROS
BAC Chairman

Approved by:
ELMOR C. TERNADO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
ANNUAL PROCUREMENT PLAN FY 2021 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
	Cleaning, Grubbing, Destining, Removal and Hauling of Submerged Garbage at Las Piñas River and tributaries, Las Piñas City	LPMDCO	NO	Public Bidding	01/22/2021	02/10/2021	03/01/2021	03/05/2021	GAA 2021	10,000,000.00		10,000,000.00	Cleaning, Grubbing, Destining, Removal and Hauling of Submerged Garbage Structures
	Construction of Flood Control Structures, Las Piñas River and its Tributaries, Las Piñas City	LPMDCO	NO	Public Bidding	01/23/2021	02/11/2021	03/02/2021	03/06/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Control Structures
	Muntinlupa City Lone District												
	Organizational Outcome 1: Ensure Safe and Reliable National Flood System												
	Asset Preservation Program												
	Preventive Maintenance - Primary Roads												
	Diang Maharlika (L2) - K0026 + (-446.80) - K0026 + (-120)	LPMDCO	YES	Public Bidding	11/15/2019	12/04/2019	11/24/2020	12/04/2020	GAA 2021	1,478,000.00		1,478,000.00	Preventive Maintenance of Primary Roads
	Paranque-Suct Rd - Chainage 0 - Chainage 97.80	LPMDCO	NO	Public Bidding	01/22/2021	02/10/2021	03/01/2021	03/05/2021	GAA 2021	4,311,000.00		4,311,000.00	Preventive Maintenance of Primary Roads
	Preventive Maintenance - Secondary Roads												
	PPRA Rd - K0024 + (-416) - K0024 + 141	LPMDCO	YES	Public Bidding	11/15/2019	12/04/2019	11/24/2020	12/04/2020	GAA 2021	1,326,000.00		1,326,000.00	Preventive Maintenance of Secondary Roads
	Preventive Maintenance - Tertiary Roads												
	South Super H-Way West Service Rd - K0021 + 000 - K0021 +465	LPMDCO	YES	Public Bidding	11/15/2019	12/04/2019	11/24/2020	12/04/2020	GAA 2021	1,078,000.00		1,078,000.00	Preventive Maintenance of Tertiary Roads
	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads												
	PPRA Rd - K0027 + 193 - K0027 + 107	LPMDCO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	17,339,000.00		17,339,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads
	Bridge Program												
	Retrofitting / Strengthening of Permanent Bridges												
	Aabang - Bayanan Br. (801808L2) along Aabang-Muntinlupa Rd.	LPMDCO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	16,000,000.00		16,000,000.00	Retrofitting / Strengthening of Permanent Bridges
	Rehabilitation / Major Repair of Permanent Bridges												
	Pasong Dibbo Br. (East) (801810L2) along South Super H-Way East Service Rd	LPMDCO	NO	Public Bidding	01/07/2021	01/26/2021	02/15/2021	02/19/2021	GAA 2021	6,500,000.00		6,500,000.00	Rehabilitation / Major Repair of Permanent Bridges
	Upper Bul Br. (East) (801812L2) along South Super H-Way East Service Rd	LPMDCO	NO	Public Bidding	01/07/2021	01/26/2021	02/15/2021	02/19/2021	GAA 2021	6,500,000.00		6,500,000.00	Rehabilitation / Major Repair of Permanent Bridges
	Upper Bul Br. (West) (801850L2) along South Super H-Way West Service Rd	LPMDCO	NO	Public Bidding	01/07/2021	01/26/2021	02/15/2021	02/19/2021	GAA 2021	6,500,000.00		6,500,000.00	Rehabilitation / Major Repair of Permanent Bridges
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction / Maintenance of Flood Mitigation Structures along Aabang River, Barangay Aabang and Barangay Cupang, Muntinlupa City												
	Construction of Flood Control Structures along Aabang River, Barangay Aabang and Barangay Cupang, Muntinlupa City	LPMDCO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	77,445,000.00		77,445,000.00	Construction of Flood Control Structures
	Construction of Flood Control Structures along Laguna Lake, Barangay Aabang, Muntinlupa City	LPMDCO	NO	Public Bidding	01/27/2021	02/15/2021	03/05/2021	03/09/2021	GAA 2021	77,000,000.00		77,000,000.00	Construction of Flood Control Structures
	Construction of Flood Control Structures along Laguna Lake, Barangay Cupang, Muntinlupa City	LPMDCO	NO	Public Bidding	02/02/2021	02/21/2021	03/11/2021	03/15/2021	GAA 2021	77,000,000.00		77,000,000.00	Construction of Flood Control Structures
	Local Program												
	National Building Program												
	Building and Other Structures												
	Multipurpose / Facilities												
	Construction of DPWH Las Piñas-Muntinlupa DEO Motorpool at Victoria Homes Subdivision, Tunasan, Muntinlupa City	LPMDCO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Building
	Construction of Las Piñas-Muntinlupa District Engineering Office Motorpool, Victoria Homes Subdivision, Tunasan, Muntinlupa City	LPMDCO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Building
	Construction of Security Forces Barracks, Muntinlupa City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Barracks
	Rehabilitation of Perimeter Wall of Maximum Security Compound, Muntinlupa City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	4,000,000.00		4,000,000.00	Rehabilitation of Perimeter Wall
	Rehabilitation of Perimeter Wall of Medium Security Compound, Muntinlupa City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	18,000,000.00		18,000,000.00	Rehabilitation of Perimeter Wall
	Rehabilitation of Perimeter Wall of Minimum Security Compound, Muntinlupa City	LPMDCO	NO	Public Bidding	02/05/2021	02/25/2021	03/16/2021	03/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Rehabilitation of Perimeter Wall

Prepared by:

ELMIE G. SINDO
OFF. PROCUREMENT UNIT

Recommended for Approval by:

ISABELA C. BALEROS
BAC Chairman

Approved by:
ELMIE G. SINDO
District Engineer

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		CO	Remarks	
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			MOOE
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects													
Buildings and Other Structures													
Multipurpose / Facilities	Construction of Multi-purpose Building, Brgy. Putatan, Muntinlupa City, Metro Manila	LPMDEO	YES	Public Bidding	06/20/2020	07/09/2020	11/17/2020	11/23/2020	GAA 2021	6,640,000.00		6,640,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bayanan Elementary School Main, Barangay Bayanan, Muntinlupa City	LPMDEO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	18,913,000.00		18,913,000.00	Construction of Multi-Purpose Building
Convergence and Special Support Program													
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239													
	Asphalt Overlay along Daang Maharlika Road K0028+240 - K0028+590 (100mm with correction), Muntinlupa City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	22,190,000.00		22,190,000.00	Construction of Asphalt Road
	Asphalt Overlay along Alabang-Muntinlupa Road K0029+577 - K0030 +000 (80mm w/ correction), Muntinlupa City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	9,645,000.00		9,645,000.00	Construction of Asphalt Road
Local Infrastructure Program													
Buildings and Other Structures													
Multipurpose/Facilities	Rehabilitation of Muntinlupa Sports Complex, Muntinlupa City	LPMDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation of Building
Flood Control and Drainage													
Drainage / Protection Works/Flood Control Structures / Facilities	Completion of Drainage System including other Improvement, Alabang Elementary School, Barangay Alabang, Muntinlupa City	LPMDEO	YES	Public Bidding	08/28/2020	09/17/2020	11/17/2020	11/23/2020	GAA 2021	11,550,000.00		11,550,000.00	Construction of Drainage System
	Construction of Drainage System along Montlano Street Extension and Vicinity, Brgy. Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Drainage System
	Construction of Retaining Wall, Tuklas River, Barangay Cusang, Muntinlupa City	LPMDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Retaining Wall
	Construction of Drainage System including Other Improvement, Cupang Senior High School, Cupang, Muntinlupa City	LPMDEO	YES	Public Bidding	02/01/2020	02/21/2020	11/17/2020	11/23/2020	GAA 2021	5,390,000.00		5,390,000.00	Construction of Drainage System
	Construction of Drainage System including other Improvement, Mendola St., Barangay Alabang, Muntlupa City	LPMDEO	YES	Public Bidding	10/24/2020	11/13/2020	11/24/2020	12/01/2020	GAA 2021	15,400,000.00		15,400,000.00	Construction of Drainage System
	Construction of Drainage System, Barangay Poblation, Muntinlupa City	LPMDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	18,000,000.00		18,000,000.00	Construction of Drainage System
	Construction of Drainage System, Barangay Tunasan, Muntinlupa City	LPMDEO	YES	Public Bidding	07/02/2020	07/22/2020	11/17/2020	11/23/2020	GAA 2021	11,550,000.00		11,550,000.00	Construction of Drainage System
	Construction of Flood Control Structure, Barangay Alabang, Muntinlupa City	LPMDEO	NO	Public Bidding	02/02/2021	02/22/2021	03/12/2021	03/16/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
	Construction of Retaining Wall at Magdang Creek, Brgy. Tunasan, Muntinlupa City, Metro Manila	LPMDEO	YES	Public Bidding	07/02/2020	07/22/2020	11/17/2020	11/23/2020	GAA 2021	23,100,000.00		23,100,000.00	Construction of Retaining Wall
	Construction of Flood Control Structure, Tunasan River, Barangay Tunasan, Muntinlupa City	LPMDEO	NO	Public Bidding	02/09/2021	03/01/2021	03/19/2021	03/23/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Flood Control Structure
Local Roads													
	Asphalting of Road, Diamond Park and Ruby Park, Victoria Homes, Brgy. Tunasan, Muntinlupa City, Metro Manila	LPMDEO	YES	Public Bidding	01/24/2020	02/12/2020	12/14/2020	12/17/2020	GAA 2021	7,700,000.00		7,700,000.00	Construction of Asphalt Road
Local Infrastructure Program													
Building and Other Structures	Construction (Completion) of Link Road, New Bilibid Prison, Southville 3, Barangay Pobacion, Muntinlupa City	LPMDEO	NO	Public Bidding	02/19/2021	03/10/2021	03/29/2021	04/02/2021	GAA 2021	45,000,000.00		45,000,000.00	Construction of Link Road
School Buildings													

Prepared by:

ELMER C. SALUD

OFFICE - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS

BAC Chairman

ELPIDIO J. TRINIDAD

OFFICE District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
ANNUAL PROCUREMENT PLAN FY 2021 - JNRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction (Completion) of School Building, Putatan Elementary School, Phase I, Barangay Putatan, Muntinlupa City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	21,000,000.00		21,000,000.00	Construction of School Building
	Rehabilitation of Cupang Elementary School, Barangay Cupang, Muntinlupa City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Rehabilitation of Poblacion Elementary School, Barangay Poblacion, Muntinlupa City	LPMDCO	NO	Public Bidding	01/23/2021	02/12/2021	03/02/2021	03/06/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Rehabilitation of School Building, Muntinlupa Business High School, Barangay Buli, Muntinlupa City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Rehabilitation of School Building, Pedro E. Diaz High School, Barangay Alibang, Muntinlupa City	LPMDCO	NO	Public Bidding	01/23/2021	02/12/2021	03/02/2021	03/06/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Rehabilitation of Sucat Elementary School, Barangay Sucat, Muntinlupa City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Rehabilitation of Victoria Homes Elementary School, Barangay Tunaan, Muntinlupa City	LPMDCO	NO	Public Bidding	03/02/2021	03/22/2021	04/09/2021	04/13/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
Multi-purpose/Facilities													
	Construction of Building, Muntinlupa City Jail, Muntinlupa City	LPMDCO	NO	Public Bidding	01/29/2021	02/17/2021	03/08/2021	03/12/2021	GAA 2021	92,244,000.00		92,244,000.00	Construction of Building
	Construction (Completion) of Multi-Purpose Building, Filinvest Housing Phase I, Barangay Alibang, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Filinvest Housing Phase II, Barangay Alibang, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of School Building, Putatan Elementary School Phase II, Barangay Putatan, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	21,000,000.00		21,000,000.00	Construction of School Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cupang, Muntinlupa City	LPMDCO	YES	Public Bidding	12/03/2020	12/23/2020	01/11/2021	01/14/2021	GAA 2021	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Barangay Hall and Other Facility), Barangay Tunaan, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Barangay Hall) and Other Facility, Barangay Tunaan, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building and Other Facility, Soldiers' Hills, Barangay Putatan, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Barangay Putatan, Muntinlupa City	LPMDCO	YES	Public Bidding	07/02/2020	07/22/2020	11/17/2020	11/23/2020	GAA 2021	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building and Its Facility (Public Market), Barangay Poblacion, Muntinlupa City	LPMDCO	NO	Public Bidding	03/05/2021	03/25/2021	04/13/2021	04/16/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Prepared by:
ELMER G. SINDO
OFF-PROCUREMENT UNIT

Recommended for Approval by:
ISABELO C. BAEROS
BAC Chairman

Approved by:
ELINDO L. TRINIDAD
District Engineer