


DPWH Cebu 5th DEO Indicative Annual Procurement Plan for Consulting Services FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement / Posting of 1B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
2021-CS-001	Parcelary Survey along CHMWR K0070+000-K0072+000	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	980,000.00			
2021-CS-002	Parcelary Survey along CHMWR K0075+000-K0077+000	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	980,000.00			
2021-CS-003	Sub-Surface Soil Exploration of Road Slope/Slip Collapse along CHMWR K0065+000	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	150,000.00			
2021-CS-004	Appraisal along of K0070+000-K0072+000	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	900,000.00			
2021-CS-005	Appraisal along of K0075+000-K0077+004	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	900,000.00			
2021-CS-006	Sub-Surface Soil Exploration at Sagay River/Bridge, Burban	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	150,000.00			
2021-CS-007	Sub-Surface Soil Exploration at Masing River/Bridge, Danao City	POS	Yes	Shopping	October 7-13, 2021	October 14, 2021	October 15, 2021	October 18, 2021		GAP	150,000.00			

Prepared by:

VERONICA P. BARADIAZANG
 Engineer III

Recommending Approval:

ROY L. DELA CRUZ
 BAC Chairman

Approved by:

YUSOPH D. RASUMAN
 District Engineer