


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Capiz 2nd District Engineering Office
 Consolacion, Dumalag, Capiz

ANNUAL PROCUREMENT PLAN FOR FY 2019 - SUPPLEMENTAL
 (Consulting Services)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submin/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Conduct of Soil Subsurface Exploration for the Construction of River Control along Panay River Basin, Roads and Bridges at Brgy. Angulb, Cuartero, Capiz; Poblacion, Ilaya, Cuartero, Capiz; Poblacion, Takas, Cuartero, Capiz; Brgy. Poblacion Norte, Sigma, Capiz; Brgy. Pangpang Norte, Mambusao, Capiz; Brgy. Poblacion Proper, Mambusao, Capiz; Poblacion Tabuc, Mambusao, Capiz; Brgy. Manibad-Sinunduan, Mambusao, Capiz; Poblacion, Dumalag, Capiz; Poblacion Proper, Jamindan, Capiz; Brgy. Baye, Jamindan, Capiz; Balucuan Bridge (B00232PN) along Iloilo-Capiz Rd. (New Route); Sigma Bridge III (B00542PN) along Iloilo-Capiz Rd. (New Route) and Ayuyan-Tinaytayan Rd. (Road Slip)	Planning Section	Public Bidding	09/11/2019 to 09/17/2019	10/7/2019	11/20/2019	12/02/2019 to 12/11/2019	PDE	2,249,577.13		2,249,577.13	Soil Subsurface Exploration
	Consulting Services for the Conduct of Soil Subsurface Exploration for the Construction of Building at DPWH Capiz 2nd District Engineering Office, Dumalag, Capiz; Dumalag Public Market, Dumalag, Dumalag, Capiz; Dumalag Municipal Hall, Capiz; Construction of Candidate Soldier trainor's Admin Building, Camp Macario B. Peralta Jr., Jamindan, Capiz; Construction of Multi-Purpose Building, Barangay Acto, Sigma, Capiz	Planning Section	Public Bidding	09/11/2019 to 09/17/2019	2/13/2018	11/20/2019	12/02/2019 to 12/11/2019	PDE	949,895.95		949,895.95	Soil Subsurface Exploration

Prepared by:


ROSALIE D. DE JUSTO
 Head, Procurement Unit

Date: _____

Recommended by:


YOLANDA B. PUGNA
 BAC Chairperson

Date: _____

Approved by:


DENE B. BARDONADO, JR.
 Head of Procuring Entity

Date: _____