



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
22FK0001	Off-Carriageway Improvement-Tertiary Roads Bacon-Sawanga-Pto. Diaz Rd-KO594+216-KO595+000, KO597+460-KO597+000, KO598+717-KO599+000, KO600+226-KO600+534, KO600+681-KO601+005	Construction	Yes	Competitive Bidding	Oct. 1-7, 2021	Oct. 20, 2021	Jan. 4, 2022	Jan. 10, 2022	GAA CY 2022	50,000		50,000	Off Carriageway Impv't. of Roads
22FK0002	Const. of Bacon Boulevard Breakwater (Package 3), Sorsogon	Construction	Yes	Competitive Bidding	Oct. 1-7, 2021	Oct. 20, 2021	Jan. 4, 2022	Jan. 10, 2022	GAA CY 2022	100,000		100,000	Construction of Breakwater
22FK0003	Const. of Bacon Boulevard Breakwater (Package 4), Sorsogon	Construction	Yes	Competitive Bidding	Oct. 1-7, 2021	Oct. 20, 2021	Jan. 4, 2022	Jan. 10, 2022	GAA CY 2022	100,000		100,000	Construction of Breakwater
22FK0004	Const. of Flood Control Structure, Caditaan River, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 5-11, 2021	Oct. 25, 2021	Jan. 6, 2022	Jan. 11, 2022	GAA CY 2022	60,000		60,000	Const. of Flood Control
22FK0005	Const. of Flood Control Structure and Embankment of Lungib Seawall, Casiguran	Construction	Yes	Competitive Bidding	Oct. 5-11, 2021	Oct. 25, 2021	Jan. 6, 2022	Jan. 11, 2022	GAA CY 2022	40,000		40,000	Const. of Flood Control
22FK0006	Cluster I-Preventive Maintenance-Primary Road & Rehab./Reconst./Upgrading of Damaged paved Roads-Tertiary Roads-First District of Sorsogon	Construction	Yes	Competitive Bidding	Oct. 5-11, 2021	Oct. 25, 2021	Jan. 6, 2022	Jan. 11, 2022	GAA CY 2022	71,942		71,942	Const./Maint. Of Flood Mitigation & Drainage System
22FK0007	Cluster II-Network Dev't Program/Off-Carriageway Impv't. Primary & Tertiary Road	Construction	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 6, 2022	Jan. 11, 2022	GAA CY 2022	32,043		32,043	Off Carriageway Impv't. of Roads
22FK0008	Const. of Flood Mitigation Structure of Malbog River Control, Downstream, Castilla	Construction	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 6, 2022	Jan. 11, 2022	GAA CY 2022	40,000		40,000	Const. Of Flood Mitigation
22FK0009	Const. of Gimaloto River Control, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 6, 2022	Jan. 11, 2022	GAA CY 2022	80,000		80,000	Const. of River Control
22FK0010	Const. of Pamurayan River Control, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 8-14, 2021	Oct. 26, 2021	Jan. 10, 2022	Jan. 14, 2022	GAA CY 2022	80,000		80,000	Const. of River Control

Prepared By:

ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 Administrative Office V
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
22FK0011	Cluster III-Widening of Permanent Bridges	Construction	Yes	Competitive Bidding	Oct. 8-14, 2021	Oct. 26, 2021	Jan. 10, 2022	Jan. 14, 2022	GAA CY 2022	70,000		70,000	Widening of Permanent Bridge
22FK0012	Const. of Putiao River Control, Pilar	Construction	Yes	Competitive Bidding	Oct. 12-18, 2021	Nov. 2, 2021	Jan. 12, 2022	Jan. 17, 2022	GAA CY 2022	50,000		50,000	Const. of River Control
22FK0013	Const. of Suji River Control Phase II, Casiguran	Construction	Yes	Competitive Bidding	Oct. 12-18, 2021	Nov. 2, 2021	Jan. 12, 2022	Jan. 17, 2022	GAA CY 2022	80,000		80,000	Const. of River Control
22FK0014	Cluster IV - Widening of Permanent Bridges	Construction	Yes	Competitive Bidding	Oct. 12-18, 2021	Nov. 2, 2021	Jan. 12, 2022	Jan. 17, 2022	GAA CY 2022	74,000		74,000	Widening of Permanent Bridge
22FK0015	Cumadcad-Macalaya Port Road, Castilla, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 15-21, 2021	Nov. 3, 2021	Jan. 14, 2022	Jan. 19, 2022	GAA CY 2022	100,000		100,000	Const. of Roads
22FK0016	Const. of Casiguran Coastal Bypass Road, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 15-21, 2021	Nov. 3, 2021	Jan. 14, 2022	Jan. 19, 2022	GAA CY 2022	50,000		50,000	Const. of Roads
22FK0017	Cluster V-Construction/Maintenance. Of Flood Mitigation Structures and Drainage System	Construction	Yes	Competitive Bidding	Oct. 15-21, 2021	Nov. 3, 2021	Jan. 14, 2022	Jan. 19, 2022	GAA CY 2022	37,195		37,195	Const./Maint. Of Flood Mitigation & Drainage System
22FK0018	Const. of Flood Control Protection Against Flooding along Macabog River, Sorsogon City	Construction	Yes	Competitive Bidding	Oct. 18-24, 2021	Nov. 8, 2021	Jan. 17, 2022	Jan. 21, 2022	GAA CY 2022	70,000		70,000	Const. of Flood Control
22FK0019	Const. of Flood Mitigation Structure along Rawis River (Downstream) & Gatbo River, Bacon Dist., Sor. City	Construction	Yes	Competitive Bidding	Oct. 18-24, 2021	Nov. 8, 2021	Jan. 17, 2022	Jan. 21, 2022	GAA CY 2022	100,000		100,000	Const. of Flood Mitigation Structure
22FK0020	Const. of Flood Mitigation Structures and Drainage System at Brgy. Dancalan, Donsol	Construction	Yes	Competitive Bidding	Oct. 18-24, 2021	Nov. 8, 2021	Jan. 17, 2022	Jan. 21, 2022	GAA CY 2022	70,000		70,000	Const. of Flood Mitigation Structure

Prepared By:

ANGELIE D. REMOLACIO
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 Administrative Office V
 BAC-Chairman

Approved By:

MERLA A. REVECHE
 OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
22FK0021	Cluster VI-Access Roads and/or Bridges from the National Road/leading of Major/Strategic Public Bldg./Facilities	Construction	Yes	Competitive Bidding	Oct. 20-26, 2021	Nov. 9, 2021	Jan. 19, 2022	Jan. 24, 2022	GAA CY 2022	40,000		40,000	Const. of Access Road
22FK0022	Const. of Manlato River, Donsol	Construction	Yes	Competitive Bidding	Oct. 20-26, 2021	Nov. 9, 2021	Jan. 19, 2022	Jan. 24, 2022	GAA CY 2022	70,000		70,000	Const. of Flood Mitigation
22FK0023	Const. to Revetment Wall along Ogod River, Brgy. Gura, Donsol	Construction	Yes	Competitive Bidding	Oct. 20-26, 2021	Nov. 9, 2021	Jan. 19, 2022	Jan. 24, 2022	GAA CY 2022	70,000		70,000	Const. of Revetment
22FK0024	Cluster VII-Flood Mitigation structures protecting Public Infra./Facilities	Construction	Yes	Competitive Bidding	Oct. 22-28, 2021	Nov. 11, 2021	Jan. 21, 2022	Jan. 26, 2022	GAA CY 2022	60,000		60,000	Const. of Flood Mitigation
22FK0025	Const. Sorsogon Sanitarium Phase 2, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 22-28, 2021	Nov. 11, 2021	Jan. 21, 2022	Jan. 26, 2022	GAA CY 2022	100,000		100,000	Construction Building
22FK0026	Const. of Dental and Quarters Building 903rd Headquarters, San Rafael, Castilla	Construction	Yes	Competitive Bidding	Oct. 22-28, 2021	Nov. 11, 2021	Jan. 21, 2022	Jan. 26, 2022	GAA CY 2022	10,000		10,000	Construction Building
22FK0027	Cluster VIII-Flood Mitigation structures protecting Public Infra./Facilities	Construction	Yes	Competitive Bidding	Oct. 25, 31, 2021	Nov. 15, 2021	Jan. 24, 2022	Jan. 28, 2022	GAA CY 2022	90,000		90,000	Const. of Flood Mitigation
22FK0028	Const. of Castilla Multi-Purpose Building, Castilla	Construction	Yes	Competitive Bidding	Oct. 25, 31, 2021	Nov. 15, 2021	Jan. 24, 2022	Jan. 28, 2022	GAA CY 2022	80,000		80,000	Construction Building
22FK0029	Cluster IX-Access roads/or bidges from the National Road/leading to Major/Strategic Public Bldg./Facilities	Construction	Yes	Competitive Bidding	Oct. 25, 31, 2021	Nov. 15, 2021	Jan. 24, 2022	Jan. 28, 2022	GAA CY 2022	60,000		60,000	Const. of Access Road
22FK0030	Const. of Multi-Purpose Building, Brgy. Banacud, Magallanes, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 29-Nov. 4, 2021	Nov. 17, 2021	Jan. 24, 2022	Jan. 28, 2022	GAA CY 2022	5,000		5,000	Construction Building

Prepared By:


ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:


MERLA A. REVECHE
OIC-District Engineer



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2022 CIVIL WORKS (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
22FK0031	Cluster X-Multi-Purpose Bldg/facilities support Social Services	Construction	Yes	Competitive Bidding	Oct. 29-Nov. 4, 2021	Nov. 17, 2021	Jan. 24, 2022	Jan. 28, 2022	GAA CY 2022	50,000		50,000	Construction Building
22FK0032	Const. of Evacuation Center Brgy. Inapugan, Pilar, Sorsogon	Construction	Yes	Competitive Bidding	Oct. 29-Nov. 4, 2021	Nov. 17, 2021	Jan. 24, 2022	Jan. 28, 2022	GAA CY 2022	7,000		7,000	Construction Building
	X-X-X-X-X-X-X-X												

Prepared By:


ANGELIE D. REMOLACIO
Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
Administrative Office V
BAC-Chairman

Approved By:


MERLA A. REVECHE
OIC-District Engineer