

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Nueva Ecija 1st DEO	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1	002	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/19/2019	1/27/2020	2/7/2020	GAA FY 2020	39,200,000.00		39,200,000.00	FCSPS
2	002	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/19/2019	1/27/2020	2/7/2020	GAA FY 2020	49,000,000.00		49,000,000.00	FCSPS
3	002	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/19/2019	1/27/2020	2/7/2020	GAA FY 2020	49,000,000.00		49,000,000.00	FCSPS
4	002	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/19/2019	1/27/2020	2/7/2020	GAA FY 2020	41,171,760.00		41,171,760.00	FCSPS
5	002	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/30/2019 to 11/5/2019	11/19/2019	1/27/2020	2/7/2020	GAA FY 2020	49,000,000.00		49,000,000.00	FCSPS
6	002	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/30/2019 to 11/5/2019	11/19/2019	1/27/2020	2/7/2020	GAA FY 2020	49,000,000.00		49,000,000.00	FCSPS
7	001	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/30/2019 to 11/5/2019	11/19/2019	10/26/2020	11/5/2020	GAA FY 2020	5,370,400.00		5,370,400.00	RRA
8	001	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/30/2019 to 11/5/2019	11/19/2019	10/26/2020	11/5/2020	GAA FY 2020	5,194,000.00		5,194,000.00	FCN
9	001	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	10/26/2020	11/5/2020	GAA FY 2020	4,900,000.00		4,900,000.00	FCN

PREPARED BY:

[Signature]
JUNY VANA
Engineer I
Head, SAC, Secretariat

SUBMITTED BY:

[Signature]
DIOSDADO B. MATIAS
Administrative Officer V
SAC Chairman

APPROVED:

[Signature]
GERARDO T. DE SUZMAN
District Engineer


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/BEI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
10	001	20CE0010 - Asset Preservation – Preventive Maintenance – Tertiary Roads Muñoz-Lupao Rd K0151+707 – K0152+000, K0153+000 – K0153+146, K0161+072 – K0162+000, K0163+350 – K0164+641	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/3/2019	10/26/2020	11/5/2020	GAA FY 2020	23,050,580.00		23,050,580.00	RCA
11	002	20CE0011 - Construction of Flood Mitigation Structures along Pampanga River Brgy. Calacran, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/3/2019	1/27/2020	2/17/2020	GAA FY 2020	12,054,000.00		12,054,000.00	FCSPS
12	002	20CE0012 - Construction of Flood Control Structures along Pampanga River Brgy. Poblacion Norte, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/2019 to 11/21/2019	12/5/2019	2/3/2020	2/14/2020	GAA FY 2020	39,200,000.00		39,200,000.00	FCSPS
13	001	20CE0013 - Asset Preservation – Preventive Maintenance – Secondary Roads San Jose City-Rizal Rd via Pinili-Parais-Villa Joson (Palanilla) Rd K0166+480 – K0167+000, K0168+720 – K0169+572, K0174+910 – K0175+672	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/2019 to 11/21/2019	12/5/2019	10/26/2020	11/5/2020	GAA FY 2020	25,578,000.00		25,578,000.00	RCA
14	001	20CE0014 - Construction of Flood Control Structures along Rio Chico River Brgy. Sta. Veronica, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	10/26/2020	11/5/2020	GAA FY 2020	33,712,000.00		33,712,000.00	RCA
15	002	20CE0015 - Construction of Flood Control Structures along Rio Chico River Brgy. Calera, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/2019 to 11/21/2019	12/5/2019	1/27/2020	2/7/2020	GAA FY 2020	41,160,000.00		41,160,000.00	FCSPS
16	002	20CE0016 - Construction of Flood Control Structures along Rio Chico River Brgy. Calera, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	1/27/2020	2/7/2020	GAA FY 2020	49,000,000.00		49,000,000.00	FCSPS
17	LIP	20CE0017 - Construction of Multi-Purpose Building Brgy. Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC
18	LIP	20CE0018 - Construction of Multi-Purpose Building Brgy. Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC

PREPARED BY:

 JON P. YANA
 Engineer
 Head, BAC Secretariat

SUBMITTED BY:

 DIOSDADO B. MATIAS
 Administrative Officer
 BAC Chairman

APPROVED:

 GERARDO T. DE GUZMAN
 District Engineer


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	20CE0020 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
20	20CE0021 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
21	20CE0022 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/23/2019	2/3/2020	2/14/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
22	20CE0023 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
23	20CE0024 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
24	20CE0025 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
25	20CE0026 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
26	20CE0027 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	2/5/2020	2/14/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
27	20CE0028 - Construction of Flood Control Structures along Talavera River	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/10/2019	10/26/2020	11/5/2020	GAA FY 2020	49,000,000.00		49,000,000.00	FCSPS
28	20CE0030 - Construction of Multi-Purpose Building	DPWH - Nueva Ecija	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	1/27/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC

PREPARED BY

DNE E. MATA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

DIOCEADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO T. DE GUZMAN
District Engineer

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code	Procurement	PMO/ Procurement Activity? (Yes/No)	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	LIP 20CE0031 - Construction of Multi-Purpose Building Tageray, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	1/27/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
30	LIP 20CE0032 - Construction of Multi-Purpose Building Pula, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	2/3/2020	2/14/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
31	LIP 20CE0033 - Construction of Multi-Purpose Building Umangan, Alaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	1/27/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
32	LIP 20CE0034 - Construction of Multi-Purpose Building Sunson, Alaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	1/27/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
33	LIP 20CE0035 - Construction of Multi-Purpose Building Magsaysay, Alaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	2/3/2020	2/14/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
34	LIP 20CE0036 - Construction of Multi-Purpose Building Tampac 283, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	1/27/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
35	LIP 20CE0037 - Construction of Multi-Purpose Building San Cristobal, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	1/27/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
36	002 20CE0038 - Construction of Flood Control Structures along Talavera River Brgy. Sta. Maria, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	2/3/2020	2/14/2020	GAA FY 2020	1,485,000.00		1,485,000.00	FCSPS
37	002 20CE0039 - Construction of Flood Control Structures along Talavera River Brgy. Parang Mangga, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	2/3/2020	2/14/2020	GAA FY 2020	34,300,000.00		34,300,000.00	FCSPS
38	002 20CE0040 - Construction of Flood Control Structures along Talavera River Brgy. Palestina, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/2019 to 12/2/2019	12/16/2019	2/3/2020	2/14/2020	GAA FY 2020	34,300,000.00		34,300,000.00	FCSPS

PREPARED BY:

UNP. NANA
Engineer
Head, BAC Secretariat

SUBMITTED BY:

PROCESADO IN MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
39	20CE0042 - Concreting of Road Br'gy. Sta. Ana, Guinba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020		2,970,000.00		2,970,000.00	RCP
40	20CE0044 - Construction of Roads Gen. Luna, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	2/3/2020	2/14/2020	GAA FY 2020		2,970,000.00		2,970,000.00	RCP
41	20CE0045 - Asset Preservation - Preventive Maintenance - Tertiary Roads Jct. Pinagpanaan-Rizal-Pantabangan Rd, K0127+568.90 - K0127+644.40, K0132+399.80 - K0132+457	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	10/26/2020	11/5/2020	GAA FY 2020		2,033,500.00		2,033,500.00	RRA
42	20CE0046 - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Muñoz-Lupao Rd K0152+293 - K0152+371, K0158+503 - K0159+000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	10/26/2020	11/5/2020	GAA FY 2020		16,072,000.00		16,072,000.00	RRP
43	20CE0047 - Construction of Flood Control Structures along Baling River Br'gy. Mapangang, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	2/3/2020	2/14/2020	GAA FY 2020		35,555,380.00		35,555,380.00	FCSPS
44	20CE0048 - Construction of Flood Control Structures along Talavera River Br'gy. Sta. Barbara, Lanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020		35,554,400.00		35,554,400.00	FCSPS
45	20CE0049 - Construction of Flood Control Structures along Talavera River Br'gy. Sta. Barbara, Lanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020		14,700,000.00		14,700,000.00	FCSPS
46	20CE0050 - Construction of School Building Fatima E/S, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020		2,475,000.00		2,475,000.00	BICWOPIC
47	20CE0051 - Construction of Multi-Purpose Building Licaong, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	1/17/2020	2/3/2020	2/14/2020	GAA FY 2020		1,980,000.00		1,980,000.00	BICWOPIC

PREPARED BY :

JUN P. YANA
Engineer II
Head, Road Secretariat

SUBMITTED BY :

DIONADO B. NARLAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	20CE0052 - Construction of School Building Sto. Domingo E/S, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
49	20CE0053 - Construction of School Building Bagong Flores E/S, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	1/27/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
50	20CE0054 - Construction of Multi-Purpose Building Gen. Luna I/S, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	2/3/2020	2/14/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC
51	20CE0055 - Network Development - Construction of By-Pass and Diversion Roads San Jose City Bypass Road, Package 1, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	2/10/2020	2/20/2020	GAA FY 2020	9,650,000.00		9,650,000.00	RCG
52	20CE0056 - Network Development - Construction of By-Pass and Diversion Roads San Jose City Bypass Road, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/27/2019 to 12/3/2019	12/17/2019	3/5/2020	3/16/2020	GAA FY 2020	9,650,000.00		9,650,000.00	RCG
53	20CE0057 - Network Development - Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass, Package 1, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/10/2020	2/20/2020	GAA FY 2020	86,850,000.00		86,850,000.00	RCSFS
54	20CE0058 - Construction of Roads Baitang, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	RCP
55	20CE0059 - Construction of Roads Malaya, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	RCP
56	20CE0060 - Construction of Roads Manasac, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/3/2020	2/14/2020	GAA FY 2020	1,980,000.00		1,980,000.00	RCP
57	20CE0061 - Concreting of Road Brig. Casuluan, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	11/9/2020	11/19/2020	GAA FY 2020	2,970,000.00		2,970,000.00	RCP

PREPARED BY:
JULY R. VANA
Engineering II
Head, BAC Secretariat

SUBMITTED BY:
DIEZDAD B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:
GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	20CE0062 - Concrete of Road Brgy. Latap, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	1/27/2020	2/7/2020	GAA FY 2020	2,970,000.00		2,970,000.00	RCP
59	20CE0063 - Construction of Multi-Purpose Building Malligaya, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/3/2020	2/14/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC
60	20CE0064 - Construction of Flood Control Structures along Pampanga River Brgy. Poblacion East, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	11/9/2020	11/19/2020	GAA FY 2020	39,200,000.00		39,200,000.00	FCSPS
61	20CE0065 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Pantabangan-Canli-Basal-Baler Rd KO178+520 - KO178+550	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/10/2020	2/20/2020	GAA FY 2020	67,550,000.00		67,550,000.00	RCSPS
62	20CE0066 - Construction of Flood Control Structures along Talavera River Brgy. Sibut, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/3/2020	2/14/2020	GAA FY 2020	39,200,000.00		39,200,000.00	FCSPS
63	20CE0068 - Construction of Multi-Purpose Building Maglangal I/S, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
64	20CE0069 - Construction of Multi-Purpose Building Digdig E/S, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	1/27/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
65	20CE0070 - Construction of Multi-Purpose Building San Ricardo, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC
66	20CE0071 - Construction of Multi-Purpose Building Luna, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC

PREPARED BY:

[Signature]
JUNY V. VANDER
Engineer I
Head, MAT, Secretariat

SUBMITTED BY:

[Signature]
DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

[Signature]
GERARDO T. DE GILMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	20CE0072 - Construction of Multi-Purpose Building Ambassador Alzate, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	3,465,000.00		3,465,000.00	BICWOPIC
68	20CE0073 - Rehabilitation/Reconstruction of Road Baloc – Sagaba – Malasin Road, Sta. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	39,200,000.00		39,200,000.00	RCP
69	20CE0074 - Rehabilitation of Barangay Dulong Bayan Road Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	9,900,000.00		9,900,000.00	RRP
70	20CE0075 - Construction of Roads Bantug, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	1,970,000.00		1,970,000.00	RCP
71	20CE076 - Construction of Multi-Purpose Building Castle E/S, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
72	20CE0077 - Rehabilitation of Multi-Purpose Building Bicos, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	2/3/2020	2/14/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BIR
73	20CE0078 - Rehabilitation of Multi-Purpose Building San Juan, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/28/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BIR
74	20CE0079 - Retrofitting/Strengthening of Permanent Bridges Puncan Br. 2 (800116L2) along Daang Maharlika (L2)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	2/5/2020	2/14/2020	GAA FY 2020	30,380,000.00		30,380,000.00	BRTCWOP
75	20CE0080 - Construction of Flood Control Structures along Talavera River Br'gy. Puncan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	11/9/2020	11/19/2020	GAA FY 2020	34,300,000.00		34,300,000.00	FCSPS

PREPARED BY:
JULY VANA
Engineer I
Head, SAC Secretariat

SUBMITTED BY:
DIONADO B. MATHS
Administrative Officer V
SAC Chairman

APPROVED:
GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Activity?	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	20CE0081 - Asset Preservation - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0143+571 - K0146+000, K0148+013 - K0149+000, K0154+000 - K0155+080, K0172+000 - K0173+000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	11/9/2020	11/19/2020	GAA FY 2020	79,226,500.00		79,226,500.00	RCA
77	20CE0082 - Construction of Multi-Purpose Building Bagong Sikat, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	1/28/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
78	20CE0083 - Construction of Multi-Purpose Building Mambrao, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	1/28/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
79	20CE0084 - Construction of Multi-Purpose Building Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	1/28/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
80	20CE0085 - Construction of Multi-Purpose Building Ungab, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	1/28/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
81	20CE0086 - Network Development - Construction of By-Pass and Diversion Roads Allaga-Guimba Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	1/28/2020	2/7/2020	GAA FY 2020	48,833,600.00		48,833,600.00	RCP
82	20CE0087 - Asset Preservation - Rehabilitation of National Roads with Slopes, Slope Collapse, and Landslide - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0163+917 - K0163+940, K0169+663 - K0169+726	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	2/3/2020	2/14/2020	GAA FY 2020	4,900,000.00		4,900,000.00	RCSPS
83	20CE0088 - Network Development - Construction of By-Pass and Diversion Roads Guimba - Talugrug Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/9/2020	11/19/2020	GAA FY 2020	20,303,460.00		20,303,460.00	RCP
84	20CE0089 - Replacement of Permanent Weak Bridges Bicos Br. 2 (B001011Z) along Jct Pinagpanaan - Rizal - Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/9/2020	11/19/2020	GAA FY 2020	23,520,000.00		23,520,000.00	BCCDP

PREPARED BY:


DION B. MANAS
Engineer
Head, BAC Secretariat

SUBMITTED BY:


DION B. MANAS
Administrative Officer V
BAC Chairman

APPROVED:


GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	001	20CE090 - Widening of Permanent Bridges Cambiala Br. (B0130212) along Jct Pinagpanaan - Rizal - Pantabangan	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	2/3/2020	2/14/2020	GAA FY 2020	11,760,000.00		11,760,000.00	BCCDP
86	001	20CE091 - Widening of Permanent Bridges Inanama Br. (B0129712) along Jct Pinagpanaan - Rizal - Pantabangan	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	2/3/2020	2/14/2020	GAA FY 2020	14,700,000.00		14,700,000.00	BCCDP
87	001	20CE093 - Replacement of Permanent Weak Bridges Minuli Br. 1 (B0012312) along Daang Maharlika (L2)	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	11/9/2020	11/19/2020	GAA FY 2020	22,344,000.00		22,344,000.00	BCCDP
88	001	20CE094 - Widening of Permanent Bridges Dilaulo Br. (B0130112) along Jct Pinagpanaan- Rizal-Pantabangan Rd	YES	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	2/3/2020	2/14/2020	GAA FY 2020	14,700,000.00		14,700,000.00	BCCDP
89	001	20CE095 - Construction (Completion) of Multi- Purpose Building Betes, Aliaga, Nueva Ecija	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/28/2020	2/7/2020	GAA FY 2020	500,000.00		500,000.00	BICWOPIC
90	001	20CE096 - Construction of Multi-Purpose Building San Emiliano, Aliaga, Nueva Ecija	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/28/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
91	001	20CE097 - Construction of Multi-Purpose Building St. John, Guimba, Nueva Ecija	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/28/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
92	001	20CE099 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Munoz-Lupao Rd K0153+156 - K0153+435, K0158+000 - K0158+203	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	11/9/2020	11/19/2020	GAA FY 2020	11,369,000.00		11,369,000.00	FCN

PREPARED BY:


 JUAN P. ARANA
 Engineer II
 Head, BAC Secretariat

SUBMITTED BY:


 DIOSDADO B. MATIAS
 Administrative Officer V
 BAC Chairman

APPROVED:


 GERARDO T. DE GUZMAN
 District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Nueva Ecija 1st DEO	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93	20CE0105 - Network Development - Off-Carriageway Improvement - Secondary Roads Bongabon-Rizal-Aurora Rd K0148+320 - K0150+521, K0151+540 - K0152+536	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	11/9/2020	11/19/2020	GAA FY 2020	27,822,200.00		27,822,200.00	RCP
94	20CE0106 - Construction (Completion) of Multi-Purpose Building Bulac, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	1/28/2020	2/7/2020	GAA FY 2020	1,000,000.00		1,000,000.00	BICWOPIC
95	20CE0107 - Construction of Multi-Purpose Building Linao, Litch, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	1/28/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
96	20CE0108 - Construction of Multi-Purpose Building Talavera South Central School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/17/2019 to 12/23/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
97	20CE0109 - Construction of Road Villa Marina, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/17/2019 to 12/23/2019	1/2/2020	1/28/2020	2/7/2020	GAA FY 2020	3,960,000.00		3,960,000.00	RCP
98	20CE0110 - Network Development - Off-Carriageway Improvement - Tertiary Roads Muñoz-Lupao Rd K0156+000 - K0156+460, K0156+602 - K0156+658, K0156+740 - K0157+000, K0158+235 - K0158+503, K0162+646 - K0162+932.80	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	5/18/2020	5/19/2020	GAA FY 2020	15,167,460.00		15,167,460.00	RCP
99	20CE0111 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads 1st Pinagpanaan-Rizal-Pantabangan Rd K0149+446 - K0150+192	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	11/9/2020	11/19/2020	GAA FY 2020	10,783,080.00		10,783,080.00	FCN
100	20CE0112 - Access Road leading to Ditabuyan Falls, Brgy. Cadacian, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	1/78/2020	2/7/2020	GAA FY 2020	47,040,000.00		47,040,000.00	RCSFS

PREPARED BY:
JUN B. RAMA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:
DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:
GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Nueva Ecija	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	20CE0113 - Widening of Permanent Bridges Ese-ese Br. (B019721Z) along Daang Maharlika (L2)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	2/3/2020	2/14/2020	GAA FY 2020	12,740,000.00		12,740,000.00	BCCDP
102	20CE0114 - Widening of Permanent Bridges Gen. Ricarte Br. (B012961Z) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	11/9/2020	11/19/2020	GAA FY 2020	9,310,000.00		9,310,000.00	BCCDP
103	20CE0115 - Widening of Permanent Bridges Gen. Luna Br. (B012951Z) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/2/2020	11/9/2020	11/19/2020	GAA FY 2020	9,310,000.00		9,310,000.00	BCCDP
104	20CE0116 - Construction of Multi-Purpose Building Brgy. San Pascual, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/18/2019	1/7/2020	2/3/2020	2/14/2020	GAA FY 2020	2,970,000.00		2,970,000.00	BICWOPIC
105	20CE0117 - Network Development - Construction of By-Pass and Diversion Roads Guimba-Pura Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/23/2019	1/7/2020	2/3/2020	2/14/2020	GAA FY 2020	35,178,640.00		35,178,640.00	RCSPS
106	20CE0118 - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0142+315 - K0143+000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/23/2019	1/7/2020	2/3/2020	2/14/2020	GAA FY 2020	25,210,500.00		25,210,500.00	RCSPS
107	20CE0119 - Network Development - Off- Carriageway Improvement - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd K0162+709 - K0162+951, K0163+000 - K0164+000, K0167+967 - K0169+307	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/23/2019	1/7/2020	11/9/2020	11/19/2020	GAA FY 2020	15,943,620.00		15,943,620.00	RCP
108	20CE0120 - Widening of Permanent Bridges Balibungeo Br. 1 (B012861Z) along Sr Jose-Lupao Rd	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/23/2019	1/7/2020	2/3/2020	2/14/2020	GAA FY 2020	44,271,500.00		44,271,500.00	BCCCP
109	20CE0121 - Construction of Drainage Barangay District VI, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/12/2019 to 12/23/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	FCN

PREPARED BY:

JUN F. NAVA
 Engineer
 Head, BAC Secretariat

SUBMITTED BY:

DIOSDADO B. MATIAS
 Administrative Officer V
 BAC Chairman

APPROVED:

GERARDO I. DE GUZMAN
 District Engineer

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
110	20CE0122 - Construction of Drainage Barangan District VII, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	FCN
111	20CE0123 - Construction of Drainage Cabaducan West, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	FCN
112	20CE0124 - Construction of Multi-Purpose Building Caanlapan, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	1,485,000.00		1,485,000.00	BICWOPIC
113	20CE0125 - Construction of Multi-Purpose Building Cuyapo West Central School, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
114	20CE0126 - Construction of Multi-Purpose Building Pob. East, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/17/2020	2/3/2020	2/14/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
115	20CE0127 - Network Development - Off-Carriageway Improvement - Tertiary Roads Pantabangan-Canili-Basal-Baler Rd. K0178+000 - K0179+417	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	1/28/2020	2/7/2020	GAA FY 2020	15,127,280.00		15,127,280.00	RCP
116	20CE0129 - Widening of Permanent Bridges Capinlaan Br. 2 (B018312) along Daang Maharika (12)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	11/9/2020	11/19/2020	GAA FY 2020	18,664,100.00		18,664,100.00	BCCP
117	20CE0130 - Construction of Multi-Purpose Building Brgy. Paltan Norte, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	1/28/2020	2/7/2020	GAA FY 2020	2,970,000.00		2,970,000.00	BICWOPIC
118	20CE0131 - Construction of Multi-Purpose Building Brgy. Paltan Norte, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	1/28/2020	2/7/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC


PREPARED BY:


JON P. NANA
Engineer
Head, BAC Secretariat

SUBMITTED BY:


DIOSDADO S. MARTIN
Administrative Officer V
BAC Chairman

APPROVED:


GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Charges within the 2nd Semester

Code	Procurement	PMO/ Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119 001	20CE0132 - Network Development - Off-Carriageway Improvement - Tertiary Roads Jct. Pinagpanaan-Rizal-Pantabangan Rd K0154+700 - K0155+080, K0158+000 - K0160+000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	1/28/2020	2/7/2020	GAA FY 2020	26,468,800.00		26,468,800.00	RCP
120	20CE0134 - Construction of Multi-Purpose Building Brgy. San Antonio, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	1/28/2020	2/7/2020	GAA FY 2020	2,970,000.00		2,970,000.00	BICWOPIC
121	20CE0135 - Construction of Multi-Purpose Building, Melcar Subd., Barangay Hall Brgy. Calacanan, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	1/28/2020	2/7/2020	GAA FY 2020	970,000.00		970,000.00	BICWOPIC
122	20CE0136 - Construction of Multi-Purpose Building Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	2/3/2020	2/14/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
123	20CE0137 - Rehabilitation/Major Repair of Permanent Bridge Pinagpanaan Br. (B0129212) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/20/2019 to 12/26/2019	1/8/2020	11/9/2020	11/19/2020	GAA FY 2020	1,960,000.00		1,960,000.00	BRHCWOP
124	20CE0138 - Construction of Road including Bridge Brgy. Parista, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/2/2020 to 1/8/2020	1/21/2020	2/3/2020	2/14/2020	GAA FY 2020	49,000,000.00		49,000,000.00	RCP
125	20CE0139 - Construction of Multi-Purpose Building Brgy. Victoria, Lanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/2/2020 to 1/8/2020	1/21/2020	2/3/2020	2/7/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
126	20CE0140 - Construction of Multi-Purpose Building Brgy. Poblacion West, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/2/2020 to 1/8/2020	1/21/2020	2/3/2020	2/14/2020	GAA FY 2020	2,970,000.00		2,970,000.00	BICWOPIC
127	20CE0141 - Construction of Roads Burgos, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/5/2020	2/14/2020	GAA FY 2020	2,970,000.00		2,970,000.00	RCP
128	20CE0142 - Rehabilitation of Multi-Purpose Building Malabang, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/5/2020	2/14/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BIR

PREPARED BY:

JAN P. MANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

DIONADO S. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
129	VILLP 20CE0143 - Construction of Local Roads Barangay Cabugao to Barangay Malaya, Str. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	4,900,000.00		4,900,000.00	RCP
130	VILLP 20CE0144 - Construction of Road from Brgy. Sabit to Brgy. Siminbuan, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	14,850,000.00		14,850,000.00	RCP
131	VILLP 20CE0145 - Construction of Local Road Barangay Balbalino, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	4,410,000.00		4,410,000.00	RCP
132	VILLP 20CE0146 - Construction of Local Roads Barangay San Bernardino, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	4,900,000.00		4,900,000.00	RCP
133	VILLP 20CE0147 - Construction of Multi-Purpose Building (Covered Court) Bucot Elementary School, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	3,430,000.00		3,430,000.00	BICWOPIC
134	VILLP 20CE0148 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. A. Bonifacio Norte, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC
135	VILLP 20CE0149 - Construction of Multi-Purpose Building Brgy. Bicos, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	2/27/2020	3/9/2020	GAA FY 2020	1,980,000.00		1,980,000.00	BICWOPIC
136	VILLP 20CE0150 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Mayamot I, Talugtag, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC
137	VILLP 20CE0151 - Construction of Multi-Purpose Building Brgy. Buted, Talugtag, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
138	VILLP 20CE0152 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Pandalla, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC

PREPARED BY:
JUN P. MANA
Engineering
Head, BAC Secretariat

SUBMITTED BY:
DIOGADO B. MARTIN
Administrative Officer V
BAC Chairman

APPROVED:
GERARDO T. DE GUJMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
139	VIII-P 20CE0153 - Construction of Multi-Purpose Building (School Gym) Rang-ayan Elementary School, Brgy. Rang-ayan, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	3,430,000.00		3,430,000.00	BICWOPIC
140	III-P 20CE0154 - Construction of Multi-Purpose Building Brgy. Tondod, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,475,000.00		2,475,000.00	BICWOPIC
141	VIII-P 20CE0155 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Gen. Luna, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC
142	VIII-P 20CE0156 - Construction of Multi-Purpose Building (Gym) Barangay Piglisan, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/21/2020 to 1/27/2020	2/11/2020	11/9/2020	11/19/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC
143	VIII-P 20CE0157 - Construction of Local Roads Barangay Bagong Siang, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/9/2020	11/19/2020	GAA FY 2020	4,900,000.00		4,900,000.00	RCP
144	III-P 20CE0158 - Construction of Road from Brgy. Ayos Lombay to Brgy. Casongsong, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/9/2020	11/19/2020	GAA FY 2020	14,850,000.00		14,850,000.00	RCP
145	VIII-P 20CE0159 - Construction of Local Roads Barangay Yuson, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/9/2020	11/19/2020	GAA FY 2020	4,410,000.00		4,410,000.00	RCP
146	III-P 20CE0160 - Construction of Brgy. Road in Calen, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/9/2020	11/19/2020	GAA FY 2020	4,950,000.00		4,950,000.00	RCP
147	III-P 20CE0161 - Construction of Road from Brgy. Mayanac to Brgy. Recuerdo, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/18/2020	11/9/2020	11/19/2020	GAA FY 2020	19,800,000.00		19,800,000.00	RCP
148	VIII-P 20CE0162 - Construction of Multi-Purpose Building (School Gym) San Felipe Integrated School, Brgy. San Felipe, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/9/2020	11/19/2020	GAA FY 2020	3,430,000.00		3,430,000.00	BICWOPIC

PREPARED BY:

[Signature]
JON P. JANA
Engineer
Head, BAC Secretariat

SUBMITTED BY:

[Signature]
DIOSDADO B. MATIAS
Administrative Officer IV
BAC Chairman

APPROVED:

[Signature]
GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
149	VILLP 20CE0163 - Construction of Multi-Purpose Building (School Gym) Florida Blanca Elementary School, Brgy. Florida Blanca, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	1,960,000.00		1,960,000.00	BICWOPIC
150	VILLP 20CE0164 - Construction of Multi-Purpose Building (School Gym) Villa Curzon Elementary School, Brgy. Villa Curzon, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	1,960,000.00		1,960,000.00	BICWOPIC
151	VILLP 20CE0165 - Construction of Multi-Purpose Building (Barangay Gym) Brgy. San Felipe, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	1,960,000.00		1,960,000.00	BICWOPIC
152	VILLP 20CE0166 - Construction of Multi-Purpose Building (Barangay Gym) Brgy. Poblacion South, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	1,960,000.00		1,960,000.00	BICWOPIC
153	VILLP 20CE0167 - Construction of Multi-Purpose Building (Barangay Gym) Brgy. Kalliwangan, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	3,430,000.00		3,430,000.00	BICWOPIC
154	VILLP 20CE0168 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. A. Pascual, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC
155	VILLP 20CE0169 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Abar 2, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	2,450,000.00		2,450,000.00	BICWOPIC
156	VILLP 20CE0170 - Construction of Multi-Purpose Building (School Gym) Baybayabas Elementary School, Brgy. Baybayabas, Talugtog, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020	1,960,000.00		1,960,000.00	BICWOPIC
157	VILLP 20CE0171 - Retrofitting/Strengthening of Permanent Bridges Capinlan Br. 1 (B0198212) along Daang Maharlika (I-2)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	2/27/2020	3/9/2020	GAA FY 2020	23,637,600.00		23,637,600.00	BRTCP

PREPARED BY:

JUVY VANA
Engineer II
Head, DAC Secretariat

SUBMITTED BY:

DIOSDADO A. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO T. GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Nueva Ecija	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds			Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing					Total	MDOE	CO	
158	20CE0172 - Concreting of Local Road Brgy. Maligaya, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020				6,930,000.00		6,930,000.00	RCP
159	20CE0173 - Construction of Multi-Purpose Building (School Gym) Jr. Campo, Sto. Niño 2, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020				2,940,000.00		2,940,000.00	BICWOPIC
160	20CE0174 - Concreting of San Juan, San Jose City - Pantabangan via Fatima Road San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/24/2020 to 1/30/2020	2/13/2020	11/16/2020	11/25/2020	GAA FY 2020				24,750,000.00		24,750,000.00	RCP
161	20CE0175 - Construction of Local Roads Barangay Estacion to Barangay Edy, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				4,900,000.00		4,900,000.00	RCP
162	20CE0176 - Concreting Local Road from Kabukiran to Panlilhan Brgy. Victoria, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				4,950,000.00		4,950,000.00	RCP
163	20CE0177 - Concreting of Local Road (Phase 2) Brgy. West Poblacion, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				12,870,000.00		12,870,000.00	RCP
164	20CE0178 - Concreting of Talugtug - Lupao Road Via Maasin, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				24,750,000.00		24,750,000.00	RCP
165	20CE0179 - Concreting of Calacran, San Jose City - Ligaya, Llanera San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				24,750,000.00		24,750,000.00	RCP
166	20CE0180 - Concreting of Road Sta. Barbara, Llanera - Brgy. Tondod, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				14,725,640.00		14,725,640.00	RCP
167	20CE0181 - Construction of Road Brgy. Canawan, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020				5,940,000.00		5,940,000.00	RCP

PREPARED BY:
JON B. JANA
Engineer IV
Head, BAC Secretariat

SUBMITTED BY:
DIODADO B. MARAS
Administrative Officer V
BAC Chairman

APPROVED:
GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids/REL	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
168	20CE0182 - Rehabilitation of Palastina - San Agustin - Kailwanagan Road - Phase 2 (San Agustin Section) Brgy. San Agustin, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	4,950,000.00		4,950,000.00	RRP
169	20CE0183 - Construction of Multi-Purpose Building (Barangay Gym) Brgy. San Mauricio, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020	3,430,000.00		3,430,000.00	BICWOP/PLC
170	20CE0184 - Concreting of Talugtug-Umlingan Road Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	24,750,000.00		24,750,000.00	RCP
171	20CE0185 - Concreting of Local Road Brgy. Alula - Maasin, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020	11,880,000.00		11,880,000.00	RCP
172	20CE0186 - Construction of Flood Control Structures Brgy. Puncan, Carrangian (along Talavera River), Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/29/2020 to 2/4/2020	2/18/2020	11/16/2020	11/25/2020	GAA FY 2020	19,800,000.00		19,800,000.00	FCSPS
173	20CE0187 - Concreting of Road Brgy. Bagong Sikat to Brgy. Cabisculan to Brgy. Maglanggol, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	14,850,000.00		14,850,000.00	RCP
174	20CE0188 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building Brgy. Gulod, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	2,970,000.00		2,970,000.00	BICWOP/PLC
175	20CE0189 - Construction of Core Local access Road at Brgy. Sto. Rosario, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	9,900,000.00		9,900,000.00	RCP
176	20CE0190 - Concreting of Road Brgy. Sto. Tomas Feria to Brgy. Ilog Balingag Road, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	14,850,000.00		14,850,000.00	RCP
177	20CE0191 - Construction of Roads District IV, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	11/16/2020	11/25/2020	GAA FY 2020	1,980,000.00		1,980,000.00	RCP

PREPARED BY:

[Signature]
JULYANA
Engineer
Head, BAC Secretariat

SUBMITTED BY:

[Signature]
DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

[Signature]
GERARDO T. DE GUZMAN
District Engineer


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Nueva Ecija 1st DEO	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
178	20CE0192 - Concreting of Local Road in Alilaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/6/2020 to 2/12/2020	2/26/2020	11/16/2020	11/25/2020	GAA FY 2020	4,950,000.00		4,950,000.00	RCP
179	20CE0193 - Concreting of Road Brgy. Bibiclat, Alilaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/6/2020 to 2/12/2020	2/26/2020	11/16/2020	11/25/2020	GAA FY 2020	4,900,000.00		4,900,000.00	RCP
180	20CE0194 - Concreting of Brgy. Dulong Bayan - Ilog Baitiwag Road Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/6/2020 to 2/12/2020	2/26/2020	11/16/2020	11/25/2020	GAA FY 2020	9,900,000.00		9,900,000.00	RCP
181	20CE0195 - Rehabilitation and Improvement of Local Road at Brgy. Cablangan, Talugtag, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/6/2020 to 2/12/2020	2/26/2020	11/16/2020	11/25/2020	GAA FY 2020	9,900,000.00		9,900,000.00	RCP
182	20CE0196 - Asset Preservation - Preventive Maintenance - Secondary Roads Bongabon-Rizal-Aurora Rd - K0153+718 - K0153+819	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/21/2020 to 2/27/2020	3/11/2020	3/13/2020	5/18/2020	GAA FY 2020	1,986,460.00		1,986,460.00	RRA
183	20CE0197 - Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Sn Jose-Lupao Rd - K0171+466 - K0172+192	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/21/2020 to 2/27/2020	3/11/2020	3/13/2020	5/18/2020	GAA FY 2020	12,945,040.00		12,945,040.00	RCP
184	20CE0198 - Network Development - Construction of By-Pass and Diversion Roads San Roque-Bacayao Road, Guimba By-Pass, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	2/21/2020 to 2/27/2020	3/11/2020	3/13/2020	5/13/2020	GAA FY 2020	30,482,420.00		30,482,420.00	RCSIS
185	20CE0199 - Rehabilitation of Municipal Health Center Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/4/2020 to 3/10/2020	7/6/2020	11/16/2020	11/25/2020	GAA FY 2020	19,800,000.00		19,800,000.00	BIR
186	20CE0200 - Construction of Multi-Purpose Building Central Luzon State University, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/4/2020 to 3/10/2020	6/30/2020	11/16/2020	11/25/2020	GAA FY 2020	2,970,000.00		2,970,000.00	BICWOPIC

PREPARED BY:

Head, EAC Secretariat

SUBMITTED BY:

DIOSDADO B. MATIAS
Administrative Officer/V
BAC Chairman

APPROVED:

GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
187	20CE0201 - Construction of Multi-Purpose Building (Barangay Gym) Brgy. Capitahan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/4/2020 to 3/10/2020	6/30/2020	11/16/2020	11/25/2020	GAA FY 2020	3,920,000.00		3,920,000.00	BICWOPIC
188	20CE0202 - Construction of Multi-Purpose Building (Gymnasium) Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/17/2020 to 3/23/2020	7/6/2020	11/16/2020	11/25/2020	GAA FY 2020	9,900,000.00		9,900,000.00	BICWOPIC
189	20CE0203 - Construction of Multi-Purpose Buildings (Covered Court) Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/17/2020 to 3/23/2020	7/6/2020	11/16/2020	11/25/2020	GAA FY 2020	9,800,000.00		9,800,000.00	BICWOPIC
190	20CE0204 - Construction of Multi-Purpose Building (School Gym) Kita-Kita High School, Brgy. Kita-Kita, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/17/2020 to 3/23/2020	6/30/2020	11/16/2020	11/25/2020	GAA FY 2020	3,920,000.00		3,920,000.00	BICWOPIC
191	20CE0207 - Widening of Permanent Bridges Manica Br. (B019681Z) along Daang Maharlika (IZ)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/4/2020 to 6/10/2020	7/9/2020	7/24/2020	8/6/2020	GAA FY 2020	6,624,800.00		6,624,800.00	BCCCP
192	20CE0208 - Replacement of Permanent Weak Bridges Amawinan Br. (B019811Z) along Daang Maharlika (IZ)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/4/2020 to 6/10/2020	7/9/2020	7/24/2020	8/6/2020	GAA FY 2020	12,740,000.00		12,740,000.00	BCCCP
193	20CE0209 - Construction of Multi-Purpose Building Brgy. Abar 1st, City of San Jose, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/10/2020 to 6/16/2020	6/30/2020	7/24/2020	8/6/2020	GAA FY 2020	2,475,000.00		2,475,000.00	RCP
194	20CE0230 - Network Development - Construction of By-Pass and Diversion Roads San Roque - Baccayao Road, Gulimba By-Pass, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/16/2020 to 7/6/2020	7/20/2020	11/16/2020	11/25/2020	GAA FY 2020	34,464,010.00		34,464,010.00	RCSFS
195	20CE0231 - Asset Preservation - Preventive Maintenance - Secondary Roads Bongabon - Rital - Aurora Rd KO153+819 - KO153+1000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/30/2020 to 7/6/2020	7/20/2020	11/16/2020	11/25/2020	GAA FY 2020	2,923,340.00		2,923,340.00	RRA

PREPARED BY:

JON P. JARNA
Engineer II

Head, BAC Secretariat

SUBMITTED BY:

DIONADO B. MATIAS
Administrative Officer V

BAC Chairman

APPROVED:

GERARDO T. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
196	20CE0232 - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads San Jose - Lupac Rd	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/30/2020 to 7/6/2020	7/20/2020	11/16/2020	11/25/2020	GAA FY 2020	1,577,200.00		1,577,200.00	BICWOPIC
197	20CE0233 - Construction of Multi-Purpose Building (Phase 1) Br/gy, Saint John, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/1/2020 to 7/1/2020	7/20/2020	11/16/2020	11/25/2020	GAA FY 2020	29,700,000.00		29,700,000.00	BICWOPIC
198	20CE0234 - Construction of Multi-Purpose Building with Covered Court Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/1/2020 to 7/1/2020	7/20/2020	11/16/2020	11/25/2020	GAA FY 2020	19,800,000.00		19,800,000.00	BICWOPIC
199	20CE0235 - Widening of Permanent Bridges Manila Br. (8019681Z) along Daang Maharika (LZ)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/1/2020 to 7/1/2020	7/20/2020	11/16/2020	11/25/2020	GAA FY 2020	11,289,600.00		11,289,600.00	BCCCP
200	20CE0236 - Network Development - Construction of By-Pass and Diversion Roads Talavera-Licab Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/15/2020 to 7/21/2020	8/3/2020	11/16/2020	11/25/2020	GAA FY 2020	88,825,355.00		88,825,355.00	RCP
201	20CE0100 - Construction of 25TYACL Lamorito ES, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	11/16/2020	11/25/2020	DepEd CY2020	12,341,680.86		12,341,680.86	BICWOPIC
202	20CE0101 - Construction of 25TYACL Narvacan I ES, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	11/16/2020	11/25/2020	DepEd CY2020	12,240,507.91		12,240,507.91	BICWOPIC
203	20CE0102 - Construction of 25TYACL Palitan Sur ES, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	11/16/2020	11/25/2020	DepEd CY2020	15,790,433.34		15,790,433.34	BICWOPIC
204	20CE0103 - Construction of 25TYACL Nampicuan Central School, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	11/16/2020	11/25/2020	DepEd CY2020	15,531,296.46		15,531,296.46	BICWOPIC

PREPARED BY:
JON B. JANA
Engineer IV
Head, BAC Secretariat

SUBMITTED BY:
DIOSDADO B. MATIA
Administrative Officer V
BAC Chairman

APPROVED:
GERARDO Y. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
205	20CE0104 - Construction of 25TY6CL Aguapio Waste ES, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	7/30/2020	8/7/2020	DepEd CY2020 BEFF		14,212,100.74		14,212,100.74	BICWOPIC
206	20CE0205 - Installation of New Automatic Traffic Counter/Classifier (ATC), Two (2) Lanes (Dual Piezo)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/17/2020 to 3/23/2020	6/23/2020	7/1/2020	7/13/2020	NRTSP		763,000.00		763,000.00	TEMS
207	20CE0206 - Installation of New Automatic Traffic Counter/Classifier (ATC), Two (2) Lanes (Dual Piezo)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	3/17/2020 to 3/23/2020	6/23/2020	7/1/2020	7/13/2020	NRTSP		961,000.00		961,000.00	TEMS
208	20CE0210 - Construction of 25TY6CL Mainandil PS, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		19,000,000.00		19,000,000.00	BICWOPIC
209	20CE0211 - Construction of 25TY6CL Homestead I ES, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		21,000,000.00		21,000,000.00	BICWOPIC
210	20CE0212 - Construction of 25TY8CL Minabuyok ES, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		23,000,000.00		23,000,000.00	BICWOPIC
211	20CE0213 - Construction of 25TY6CL Collado ES, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		19,000,000.00		19,000,000.00	BICWOPIC
212	20CE0214 - Construction of 25TY6CL Don Emiliano Soriano ES, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		19,000,000.00		19,000,000.00	BICWOPIC
213	20CE0215 - Construction of 25TY6CL Concepcion ES, Santo Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		19,000,000.00		19,000,000.00	BICWOPIC

PREPARED BY:

JAN P. ARANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

DIBSADO B. MAJAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO P. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
214	20CE0216 - Construction of 2STYACL Gabaruan ES, Gulimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		14,500,000.00		14,500,000.00	BICWOPIC
215	20CE0217 - Construction of 2STYBCL Gulimba West CS, Gulimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		23,000,000.00		23,000,000.00	BICWOPIC
216	20CE0218 - Construction of 2STYBCL Doroteo R. Jose Elementary School, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		19,000,000.00		19,000,000.00	BICWOPIC
217	20CE0219 - Construction of 3STY15CL Cuyapo CS, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		41,000,000.00		41,000,000.00	BICWOPIC
218	20CE0220 - Construction of 2STY4CL Muñoz National High School (Annex) Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		12,400,501.35		12,400,501.35	BICWOPIC
219	20CE0221 - Construction of 1STY2CL Maragol IS, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		3,700,000.00		3,700,000.00	BICWOPIC
220	20CE0222 - Construction of 1STY2CL Salvacion 2nd ES, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		3,700,000.00		3,700,000.00	BICWOPIC
221	20CE0223 - Construction of 1STY2CL Camangahan ES, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/30/2020	8/7/2020	GAA FY 2020		3,700,000.00		3,700,000.00	BICWOPIC
222	20CE0224 - Repair/Maintenance of Collapsed Slope Protection, Cadacian Bridge 2, along Pantabangan - Canill - Basal - Baler Road K0181+600 Br. G. Cadacian, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/24/2020	8/6/2020	Specific Budget of NGAS		2,450,980.39		2,450,980.39	FCSFS

PREPARED BY:

JAN P. MANA
Engineer II
Head, P&A Secretariat

SUBMITTED BY:

DIBSADO B. MARAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO D. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
223	20CE0225 - Repair/Maintenance of River Bank Protection along Rio Chico River Brgy. Mapanggang, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/24/2020	8/6/2020	Specific Budget of NGAs		2,450,000.00		2,450,000.00	FCSPS
224	20CE0226 - Repair/Maintenance of DPWH Building Covered Court, Nueva Ecija I District Engineering Office La Torre, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/24/2020	8/6/2020	Maintenance Fund 2020		980,392.16		980,392.16	BIR
225	20CE0227 - Repair/Maintenance of DILG Building Bureau of Fire Protection - Talavera Fire Station Building Brgy. Sampaloc, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/24/2020	8/6/2020	Maintenance Fund 2020		490,000.00		490,000.00	BIR
226	20CE0228 - Repair/Maintenance of DILG Building Bureau of Fire Protection - Rizal Fire Station Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/24/2020	8/6/2020	Maintenance Fund 2020		784,313.73		784,313.73	BIR
227	20CE0229 - Repair/Maintenance of DILG Building, Lupao Fire Station Building Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	6/26/2020 to 7/2/2020	7/15/2020	7/24/2020	8/6/2020	Maintenance Fund 2020		980,000.00		980,000.00	BIR
228	20CE0237 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors Province of Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/9/2020 to 7/15/2020	7/28/2020	8/10/2020	8/20/2020	Specific Budget of NGAs		4,086,755.00		4,086,755.00	WSL1
229	20CE0239 - Act. 71x Special Maintenance (Line Canal and Drainage) along Nueva Ecija - Pangasinan Road Guimba Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/10/2020 to 7/16/2020	7/29/2020	7/30/2020	8/7/2020	Specific Budget of NGAs		1,355,689.22		1,355,689.22	FCN
230	20CE0240 - 71x - Repair and Maintenance of Road Safety Facilities (Installation of Road Safety Devices) along Pantabangan-Caniñ-Basal-Baler Road Cadacian Section S009251Z Pantabangan Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/10/2020 to 7/16/2020	7/29/2020	7/30/2020	8/7/2020	Specific Budget of NGAs		2,000,000.00		2,000,000.00	TEMS

PREPARED BY

 ON B. MAN
 Engineer V
 Head, BAC Secretariat

SUBMITTED BY:

 DIONISIO B. MARIAS
 Administrative Officer V
 BAC Chairman

APPROVED:

 GERARDO T. DE GUZMAN
 District Engineer

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

Code	Procurement	PMO/ Procurement Activity?	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
231	20CE0241 - 71-x Repair and Maintenance of Road Safety Facilities (Concrete Barrier) along Daang Maharlika Road (S044141Z) Barangay Pili, Carrangan, Nueva Ecija KO191+205 - KO191+368.5 (L/S), KO191+905 - KO191+955 (L/S)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/10/2020 to 7/16/2020	7/29/2020	7/30/2020	8/7/2020	Specific Budget of NGAs	3,292,156.86		3,292,156.86	RM
232	20CE0242 - 71-x Repair and Maintenance of Road Safety Facilities (Concrete Barrier) along Jct. Pinagpanaan-Rizal-Pantabangan Road (S009161Z) Barangay Maibang, Pantabangan, Nueva Ecija KO174+800 - KO174+932 (L/S)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/10/2020 to 7/16/2020	7/29/2020	7/30/2020	8/7/2020	Specific Budget of NGAs	2,019,607.84		2,019,607.84	RM
233	20CE0243 - 71-x Repair and Maintenance of Road Safety Facilities (Concrete Barrier) along Jct. Pinagpanaan-Rizal-Pantabangan Road (S009161Z) Barangay West Poblacion, Pantabangan, Nueva Ecija KO164+146 - KO164+266 (L/S)	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/10/2020 to 7/16/2020	7/29/2020	7/30/2020	8/7/2020	Specific Budget of NGAs	1,843,137.25		1,843,137.25	RM
234	20CE0244 - Proposed Rehabilitation & Improvement of Central Luzon State University (CLSU) Road Networks	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/15/2020 to 7/21/2020	8/11/2020	8/24/2020	9/4/2020	Contingent Fund	57,900,000.00		57,900,000.00	RCA
235	20CE0245 - Concreting of Purok 7, Brgy. San Agustin FMR	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/10/2020	8/11/2020	DA 2020	12,935,000.00		12,935,000.00	RCSFS
236	20CE0246 - Concreting of Sitio Medina to Sitio Mangga, Brgy. San Miguel FMR	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/10/2020	8/11/2020	DA 2020	12,935,000.00		12,935,000.00	RCP
237	20CE0247 - Concreting of Brgy. San Antonio FMR	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/10/2020	8/11/2020	DA 2020	11,940,000.00		11,940,000.00	RCP

PREPARED BY:

JUNYANNA
E. BACSECRET
Head, BAC Secretariat

SUBMITTED BY:

DUCSADAO B. MARIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO F. DE GUZMAN
District Engineer

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE FOR FY 2020
Changes within the 2nd Semester

Code	Procurement	PMO/ Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
238	20CE0248 - Concreting of Brgy. Cambitala Proper FMR Brgy. Cambitala Proper, Pantabangan, Nueva Ecija	YES	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/10/2020	8/11/2020	DA 2020	11,940,000.00		11,940,000.00	RCP
239	20CE0249 - Concreting of Purok 4 to Purok 3, Brgy. Catalanacan FMR Brgy. Catalanacan, Muñoz, Nueva Ecija	YES	Competitive Bidding	7/16/2020 to 7/22/2020	8/4/2020	8/10/2020	8/11/2020	DA 2020	11,940,000.00		11,940,000.00	RCP
240	20CE0250 - 41x-Repair/Maintenance of Eroded/Scoured Shoulder along Jct. Pinagpnaan-Rizal-Pantabangan Road, Brgy. East Poblacion, Pantabangan, Nueva Ecija, KO169+096-KO169+124	NO	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	12/28/2020	12/29/2020	Maint. Fund	3,325,000.00		3,325,000.00	RCP

PREPARED BY:


Jhon P. Pajana
Engr. II
Head, BAC Secretariat

SUBMITTED BY:


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:


GERARDO T. DE GUZMAN
District Engineer

Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
 Talavera, Nueva Ecija

ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FY 2020
 Changes within the 2nd Semester


January 27, 2021


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Adv/ Posting of ITB/REOI	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20CSCCE001	Soil/Geotechnical Investigation for the Proposed Construction/Rehabilitation of Various Flood Control Projects within the within 1st and 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	6/8/2020 to 6/14/2020	6/30/2020	7/7/2020	7/16/2020	PDE FY2020	Php 4,075,641.00		Php 4,075,641.00	Soil/Geotechnical Investigation
20CSCCE002	Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Construction/Rehabilitation of Various Flood Control and Bridge Projects within 1st and 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	6/8/2020 to 6/14/2020	6/30/2020	7/7/2020	7/16/2020	PDE FY2020	Php2,663,955.00		Php2,663,955.00	Soil/Geotechnical Investigation
20CSCCE003	Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Widening of Permanent Bridges within the 1st and 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	6/18/2020 to 6/25/2020	7/13/2020	7/24/2020	7/30/2020	PDE FY2020	Php4,677,540.00		Php4,677,540.00	Soil/Geotechnical Investigation
20CSCCE004	Consulting Services for the conduct of a.) Parcelary Survey b.) Detailed Engineering Survey c.) Monumenting d.) Research Works for the Construction of San Roque-Matranoc Road, Guimba By Pass Nueva Ecija 1st Legislative District	NE 1st DEO	Competitive Bidding	6/18/2020 to 6/25/2020	7/13/2020	7/24/2020	7/30/2020	PDE FY2020	Php2,411,875.00		Php2,411,875.00	Surveying Services
20CSCCE005	Consulting Services for the conduct a.) Parcelary Survey b.) Detailed Engineering Survey c.) Structural/Utility Facility Survey d.) Monumenting e.) Research Works for the Construction of Rizal Bypass Road, Nueva Ecija 2nd Legislative District	NE 1st DEO	Competitive Bidding	6/29/2020 to 7/5/2020	7/21/2020	7/27/2020	8/3/2020	PDF FY2020	Php2,980,000.00		Php2,980,000.00	Surveying Services
20CSCCE006	Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Construction/Rehabilitation/Replacement of Various Bridges Projects within the 1st and 2nd Legislative District of Nueva Ecija	NE 1st DEO	Competitive Bidding	6/30/2020 to 7/6/2020	7/21/2020	7/27/2020	8/3/2020	PDF FY2020	Php1,786,395.00		Php1,786,395.00	Soil/Geotechnical Investigation
20CSCCE007	Consulting Services for the conduct of Soil/Geotechnical Investigation for the Construction of Road, Including Bridge, Dolores, Sto. Domingo to San Carlos, Aliaga, Nueva Ecija and Construction of Road, Including Bridge, San Augustin, Sto. Domingo to Pag-Asa, Talavera, Nueva Ecija	NE 1st DEO	Small Value Procurement	11/25/2020 to 12/1/2020	12/15/2020	12/22/2020	12/29/2020	PDF FY2020	Php803,340.00		Php803,340.00	Soil/Geotechnical Investigation

Prepared By:

Recommended By:

APPROVED BY:


JUN P. VANA
 Engineer II
 Head, BAC Secretariat


DIOSDADO B. MATIAS
 Administrative Officer V
 BAC Chairman


GERARDO T. DE GUZMAN
 District Engineer