



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Nueva Vizcaya 1st District Engineering Office
 Bayombong, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FOR FY 2021 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
200000100020000	Repair/Maintenance of ECDS along Magat River, Palitan Section, Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	April 21-30, 2021	May 11, 2021	May 25, 2021	May 26, 2021	MOOE FY 2021	5,000,000.00	5,000,000.00	-	Replacement of 80.00 In.m. damaged gabion revetment with rubble concrete revetment and mattresses
200000100019000	Repair/Maintenance of DPWH Building, Nueva Vizcaya 1st District Office, Bayombong, Nueva Vizcaya DE's Quarter, Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	April 29, 2021-May 7, 2021	May 20, 2021	June 23, 2021	June 25, 2021	MOOE FY 2021	1,000,000.00	1,000,000.00	-	Provision of Guest CR, Repair of Ceiling and Repainting Walls
200000100019000	Repair/Maintenance of DPWH Building, Nueva Vizcaya 1st District Office, Quality Assurance Laboratory Room (Phase 2), Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	April 29, 2021-May 7, 2021	May 20, 2021	June 23, 2021	June 25, 2021	MOOE FY 2021	1,000,000.00	1,000,000.00	-	Provision of Asphalt, Soil, Miscellaneous Laboratory & Kitchen
300116201297000	Concreting of Brgy. Mabuslo FMR, Brgy. Mabuslo, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	May 5-12, 2021	May 27, 2021	June 8, 2021	June 11, 2021	GAA FY 2021	11,940,000.00	-	11,940,000.00	Concreting of 0.705 km. x 5.00 m x 200 mm thick PCCP carriageway with gravel shoulder on both sides and slope protection works.
300116201297000	Concreting of Purok 5 Brgy. Abian FMR, Brgy. Abian, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	May 5-12, 2021	May 27, 2021	June 8, 2021	June 11, 2021	GAA FY 2021	12,437,500.00	-	12,437,500.00	Concreting of 0.975 km. x 5.00 m x 200 mm thick PCCP carriageway provision of gravel shoulder, curb and gutter, PCCP shoulder and rubble concrete slope protection works.
300116201297000	Concreting of Brgy. Ipi-Cuneg FMR, Brgy. Ipi-Cuneg, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	May 5-12, 2021	May 27, 2021	June 8, 2021	June 11, 2021	GAA FY 2021	11,940,000.00	-	11,940,000.00	Concreting of 0.640 km. x 5.00 m x 200 mm thick PCCP carriageway with gravel shoulder on both sides, RCB and Slope Protection works.
300116201297000	Concreting of Brgy. Bansing FMR, Brgy. Bansing, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	May 5-12, 2021	May 27, 2021	June 8, 2021	June 11, 2021	GAA FY 2021	12,437,500.00	-	12,437,500.00	Concreting of 0.720 km. x 5.00 m x 200 mm thick PCCP carriageway with 1.5 m. gravel shoulder on both sides
300116201297000	Concreting of Brgy. San Antonio to Brgy. Dullao FMR, Brgy. San Antonio and Brgy. Dullao, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	May 5-12, 2021	June 15, 2021	June 28, 2021	June 29, 2021	GAA FY 2021	12,437,500.00	-	12,437,500.00	Concreting of 0.860 km. x 5.00 m x 200 mm thick PCCP carriageway with gravel shoulder on both sides and slope protection.