



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

January 26, 2022

ATTY. ROWENA CANDICE M. RUIZ

Executive Director V

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Annual Procurement Plan (APP) for Civil Works FY 2022**, attached herewith is the hard copy of the report needed.

For your information and ready reference.


MEHEL F. CHUA
District Engineer

CC : Ma. Victoria S. Gregorio
OIC Director
Procurement Service
Department of Public Works and Highways

Nomer Abel P. Canlas
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0001	Preventive Maintenance along San Juan-Santolan Rd - K0009 + 000 - K0010 + 000	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	14,241,174.02		14,241,174.02	Preventive Maintenance
22OB0018	Preventive Maintenance along Ortigas Ave - K0011 + (-189) - K0011 + (-045), K0011 + (-341) - K0011 + (-189), K0011 + (-547) - K0011 + (-341)	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	10,004,949.64		10,004,949.64	Preventive Maintenance
22OB0020	Preventive Maintenance along Boni Ave - K0009 + 347 - K0009 + 677	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	2,642,160.41		2,642,160.41	Preventive Maintenance
22OB0022	Preventive Maintenance along National Mental Hospital Rd - (S03944LZ) Chainage 420 - Chainage 560	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	1,850,131.92		1,850,131.92	Preventive Maintenance
22OB0023	Preventive Maintenance along Psychopathic Hospital Rd - K0009 + (-025) - K0009 + 000, K0009 + (-082) - K0009 + (-025), K0009 + (-272) - K0009 + (-082), K0009 + 000 - K0009 + 009	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	2,178,259.76		2,178,259.76	Preventive Maintenance
22OB0084	Preventive Maintenance along Gen Santos Ave - K0025 + (-361) - K0025 + (-291), K0025 + (-879) - K0025 + (-361)	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	9,212,877.46		9,212,877.46	Preventive Maintenance
22OB0085	Preventive Maintenance along Tipas-Napindan Rd - K0023 + 611 - K0024 + 262	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	5,802,123.53		5,802,123.53	Preventive Maintenance
22OB0086	Preventive Maintenance along Ususan Diversion Rd - K0019 + (-302) - K0019 + 000, K0019 + (-755) - K0019 + (-302), K0019 + 000 - K0019 + 596	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	14,471,351.54		14,471,351.54	Preventive Maintenance
22OB0149	Preventive Maintenance along Gen Santos Ave - K0025 + (-291) - K0025 + 000	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	4,558,851.14		4,558,851.14	Preventive Maintenance
22OB0150	Preventive Maintenance along Gen Santos Ave - K0025 + (-384) - K0025 + 000, K0025 + (-648) - K0025 + (-384), K0025 + (-658) - K0025 + (-648)	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	5,349,579.26		5,349,579.26	Preventive Maintenance
22OB0187	Preventive Maintenance along JP Rizal St - K0016 + 000 - K0016 + 471, K0016 + 1034 - K0016 + 1047, K0016 + 471 - K0016 + 1034	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	8,385,653.39		8,385,653.39	Preventive Maintenance
22OB0200	Preventive Maintenance along Bayanbayan Ave - K0018 + (-024) - K0018 + 000, K0018 + (-237) - K0018 + (-024), K0018 + (-623) - K0018 + (-237)	Construction	Public Bidding	08-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GAA 2021	9,799,527.31		9,799,527.31	Preventive Maintenance
22OB0009	Construction of Multi-Purpose Building (Eastern Police District) Brgy. Corazon De Jesus, San Juan City Package III	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	62,719,964.38		62,719,964.38	Construction
22OB0017	Construction of Multi-Purpose Building (Phase IV-A) at Barangay St. Joseph, San Juan City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	48,999,793.91		48,999,793.91	Construction
22OB0021	Preventive Maintenance along Gen Kalentong-Blumentritt-Jolo Rd - K0008 + 259 - K0008 + 955, K0008 + 482 - K0011 + 602	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	38,546,839.92		38,546,839.92	Preventive Maintenance
22OB0069	Bank Improvement of Slope Protection Structure along Marikina River (Package 2), Pasig City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	48,999,638.12		48,999,638.12	Bank Improvement
22OB0072	Bank Improvement of Slope Protection along Marikina River (Package 3), Pasig City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	93,099,937.12		93,099,937.12	Bank Improvement
22OB0151	Bank Improvement/Protection along C-6 Open Channel (Phase 1), Taguig City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,866.88		94,569,866.88	Bank Improvement/Protection
22OB0152	Bank Improvement/Protection along C-6 Open Channel (Phase 2), Taguig City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,428.44		94,569,428.44	Bank Improvement/Protection
22OB0153	Bank Improvement/Protection along C-6 Open Channel (Phase 3), Taguig City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,507.81		94,569,507.81	Bank Improvement/Protection
22OB0154	Bank Improvement/Protection along C-6 Open Channel (Phase 4), Taguig City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,437.58		94,569,437.58	Bank Improvement/Protection
22OB0157	Construction of Slope Protection at Hagonoy Pumping Station Retarding Pond, Taguig City (Package 2)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,774.37		94,569,774.37	Construction of Slope Protection
22OB0158	Construction of Slope Protection at Hagonoy Pumping Station Retarding Pond, Taguig City (Package 3)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,397.27		94,569,397.27	Construction of Slope Protection
22OB0159	Construction of Slope Protection at Labasan Pumping Station Retarding Pond, Taguig City (Package 2)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,286.34		94,569,286.34	Construction of Slope Protection
22OB0160	Construction of Slope Protection at Labasan Pumping Station Retarding Pond, Taguig City (Package 5)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,244.82		94,569,244.82	Construction of Slope Protection
22OB0162	Rehabilitation of C-6 Open Channel, Taguig City (Phase 12)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,685.34		94,569,685.34	Rehabilitation
22OB0163	Rehabilitation of C-6 Open Channel, Taguig City (Phase 13)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,569,583.38		94,569,583.38	Rehabilitation
22OB0164	Rehabilitation of C-6 Open Channel, Taguig City (Phase 14)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	94,786,743.25		94,786,743.25	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0165	Rehabilitation of C-6 Open Channel, Taguig City (Phase 15)	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	96,499,444.41		96,499,444.41	Rehabilitation
22OB0195	Preventive Maintenance along Marcos Highway Westbound, K0017 + (-009) - K0014 + 606, Pasig-Marikina City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	97,999,965.48		97,999,965.48	Preventive Maintenance
22OB0196	Improvement of Balanti Creek at Katipunan Extension, Marikina City	Construction	Public Bidding	14-Oct-21	04-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	48,999,915.86		48,999,915.86	Improvement
22OB0006	Construction (Completion) of Multi-Purpose Building, Brgy. Batis, San Juan City	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	24,499,690.80		24,499,690.80	Construction
22OB0024	Preventive Maintenance along Welfare Ville Rd - (S03951LZ) Chainage 280 - Chainage 743	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	3,708,035.23		3,708,035.23	Preventive Maintenance
22OB0065	Preventive Maintenance along Blumentritt St (Pasig Market) - (S03902LZ) Chainage 0 - Chainage 125	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	979,379.23		979,379.23	Preventive Maintenance
22OB0066	Preventive Maintenance along Sn Nicolas-Sagad Rd - K0016 + 000 - K0016 + 251	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	1,505,671.14		1,505,671.14	Preventive Maintenance
22OB0078	Rehabilitation of Road and Drainage at the Vicinity of Barangay Sto. Tomas, Pasig City	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	7,839,829.97		7,839,829.97	Rehabilitation
22OB0080	Construction of Multi-Purpose Building at Maybunga Elementary School (Annex Building), Pasig City	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	27,439,936.40		27,439,936.40	Construction
22OB0186	Preventive Maintenance along Marcos Highway - K0014 + 000 - K0014 + 606, K0015 + 1262 - K0014 + 000, K0015 + 578 - K0015 + 946	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	28,270,879.51		28,270,879.51	Preventive Maintenance
22OB0229	Construction of Parang Multi-Purpose Building, including Site Development, Barangay Parang, Marikina City	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	14,849,999.18		14,849,999.18	Construction
22OB0231	Construction of St. Mary Multi-Purpose Building, Phase 3, Barangay Nangka, Marikina City	Construction	Public Bidding	26-Oct-21	16-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	4,949,782.31		4,949,782.31	Construction
22OB0007	Construction of 6-Storey Multi-Purpose Building (Government Center) Package 7, Brgy. St. Joseph, San Juan City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	63,699,966.83		63,699,966.83	Construction
22OB0008	Construction of 6-Storey Multi-Purpose Building (Government Center) Package 8, Brgy. St. Joseph, San Juan City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	59,216,364.05		59,216,364.05	Construction
22OB0014	Construction of Multi-Purpose Building, Phase V, St. Joseph, San Juan City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	63,699,805.00		63,699,805.00	Construction
22OB0015	Construction of Multi-Purpose Building, Phase VI, St. Joseph, San Juan City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	63,699,710.88		63,699,710.88	Construction
22OB0071	Bank Improvement along Eastbank, Manggahan Floodway, (Package 3), Pasig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	78,399,961.78		78,399,961.78	Bank Improvement
22OB0090	Bank Improvement/Protection along Panday River (East Bank) Phase II, Pateros, Metro Manila	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	48,999,952.64		48,999,952.64	Bank Improvement/Protection
22OB0091	Bank Improvement/Protection along Panday River (East Bank), Pateros, Metro Manila	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	48,999,911.85		48,999,911.85	Bank Improvement/Protection
22OB0103	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 2, Taguig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	96,499,578.82		96,499,578.82	Construction of Slope Protection
22OB0104	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 3, Taguig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	96,499,652.55		96,499,652.55	Construction of Slope Protection
22OB0105	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 4, Taguig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	96,499,771.95		96,499,771.95	Construction of Slope Protection
22OB0108	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 5, Taguig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	96,499,739.19		96,499,739.19	Construction of Slope Protection
22OB0109	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 6, Taguig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	96,499,551.09		96,499,551.09	Construction of Slope Protection
22OB0155	Bank Improvement/Protection along Panday River (West Bank), Taguig City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	48,999,830.59		48,999,830.59	Bank Improvement/Protection
22OB0227	Construction of Multi-Purpose Building, Parang Elementary School, Barangay Parang, Marikina City	Construction	Public Bidding	28-Oct-21	18-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	49,496,139.29		49,496,139.29	Construction
22OB0034	Construction (Completion) of Multi-Purpose Building, Mandaluyong City College Complex, Mandaluyong City	Construction	Public Bidding	04-Nov-21	25-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	19,599,976.75		19,599,976.75	Construction
22OB0043	Construction of Multipurpose Building (Research and Development) at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	04-Nov-21	25-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	24,211,861.15		24,211,861.15	Construction
22OB0064	Preventive Maintenance along C-5 Road - K0015 + 171 - K0015 + 665	Construction	Public Bidding	04-Nov-21	25-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	14,604,914.79		14,604,914.79	Preventive Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0214	Rehabilitation of Tumana Road and Drainage System, Barangay Tumana, Marikina City	Construction	Public Bidding	04-Nov-21	25-Nov-21	09-Feb-22	14-Feb-22	GAA 2021	14,699,585.66		14,699,585.66	Rehabilitation
22OB0100	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 2, Taguig City	Construction	Public Bidding	28-Oct-21	07-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	96,499,365.40		96,499,365.40	Construction of Slope Protection
22OB0101	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 3, Taguig City	Construction	Public Bidding	28-Oct-21	07-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	96,499,446.79		96,499,446.79	Construction of Slope Protection
22OB0102	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 4, Taguig City	Construction	Public Bidding	28-Oct-21	07-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	96,499,601.39		96,499,601.39	Construction of Slope Protection
22OB0106	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 5, Taguig City	Construction	Public Bidding	28-Oct-21	07-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	96,499,865.17		96,499,865.17	Construction of Slope Protection
22OB0107	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 6, Taguig City	Construction	Public Bidding	28-Oct-21	07-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	96,499,601.39		96,499,601.39	Construction of Slope Protection
22OB0195	Preventive Maintenance along Marcos Highway Westbound, K0017 + (-009) - K0014 + 606, Pasig-Marikina City	Construction	Public Bidding	28-Oct-21	07-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	96,499,830.62		96,499,830.62	Preventive Maintenance
22OB0067	Rehabilitation/Major Repair of C. P. Garcia Br. (B01875LZ) along C-5 Road	Construction	Public Bidding	18-Nov-21	09-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	11,759,991.12		11,759,991.12	Rehabilitation/Major Repair
22OB0068	Rehabilitation/Major Repair of C. P. Garcia Br. (B01894LZ) along C-5 Road	Construction	Public Bidding	18-Nov-21	09-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	11,759,991.12		11,759,991.12	Rehabilitation/Major Repair
22OB0079	Rehabilitation of Road, Barangay Sta. Cruz, Pasig City	Construction	Public Bidding	18-Nov-21	09-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	7,839,963.44		7,839,963.44	Rehabilitation
22OB0118	Rehabilitation of Road at Brgy. Calzada Tipas, Taguig City	Construction	Public Bidding	18-Nov-21	09-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	19,599,575.37		19,599,575.37	Rehabilitation
22OB0239	Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Public Bidding	18-Nov-21	09-Dec-21	16-Feb-22	21-Feb-22	GAA 2021	9,799,340.05		9,799,340.05	Rehabilitation
22OB0116	Rehabilitation of Mabini St. at Brgy. Tuktukan, Taguig City	Construction	Public Bidding	23-Nov-21	14-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	14,699,357.29		14,699,357.29	Rehabilitation
22OB0117	Rehabilitation of P. Cruz, St. and Gen. Luna St. at Brgy. Tuktukan, Taguig City	Construction	Public Bidding	23-Nov-21	14-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	24,499,551.32		24,499,551.32	Rehabilitation
22OB0120	Rehabilitation of Road at Brgy. Ibayo Tipas, Taguig City	Construction	Public Bidding	23-Nov-21	14-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,837.53		19,599,837.53	Rehabilitation
22OB0124	Rehabilitation of Road at Brgy. San Miguel, Taguig City	Construction	Public Bidding	23-Nov-21	14-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	4,899,689.46		4,899,689.46	Rehabilitation
22OB0126	Rehabilitation of Road at Cayetano Boulevard at Brgy. Ususan, Taguig City	Construction	Public Bidding	23-Nov-21	14-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	29,399,469.50		29,399,469.50	Rehabilitation
22OB0197	Rehabilitation of Drainage System (Alleys), Marikina City	Construction	Public Bidding	23-Nov-21	14-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,189.82		19,599,189.82	Rehabilitation
21OB0309	Repair of Multi-Purpose Building (South Wing), DPWH MM1DEO, Pasig City	Construction	Public Bidding	25-Nov-21	16-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	5,474,164.07		5,474,164.07	Repair
22OB0112	Construction of Barangay Road and Alleys at Brgy. Calzada Tipas, Taguig City	Construction	Public Bidding	25-Nov-21	16-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,385.79		19,599,385.79	Construction
22OB0143	Construction (Completion) of Multi-Purpose Building (SPED Facility) and Site Development at Barangay Calzada-Tipas, Taguig City	Construction	Public Bidding	25-Nov-21	16-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	11,879,453.62		11,879,453.62	Construction
22OB0144	Construction (Completion) of Sto. Rosario Silangan Multi-Purpose Building at Barangay Sto. Rosario Silangan, Pateros, Metro Manila	Construction	Public Bidding	25-Nov-21	16-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	29,699,324.93		29,699,324.93	Construction
22OB0228	Construction of Nangka Multi-Purpose Building, Phase 2 Barangay Nangka, Marikina City	Construction	Public Bidding	25-Nov-21	16-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	4,949,950.17		4,949,950.17	Construction
22OB0224	Construction of Multi-Purpose Building, Concepcion Elementary School, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	01-Dec-21	23-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	49,498,789.66		49,498,789.66	Construction
22OB0139	Construction of Multi-Purpose Building, Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	01-Dec-21	23-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	39,599,371.03		39,599,371.03	Construction
22OB0025	Construction of Drainage of National Center for Mental Health Roads, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	9,799,333.36		9,799,333.36	Construction
22OB0028	Improvement of National Center for Mental Health Water System, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	9,799,333.36		9,799,333.36	Improvement
22OB0029	Construction (Completion) of Multi Purpose Building at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	23,297,978.19		23,297,978.19	Construction (Completion)
22OB0030	Construction (Completion) of Multi Purpose Building at Barangay Vergara, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	9,799,930.98		9,799,930.98	Construction (Completion)
22OB0031	Construction (Completion) of Multi Purpose Building at Brgy. Barangka Ilaya, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,765.61		19,599,765.61	Construction (Completion)
22OB0032	Construction (Completion) of Multipurpose Building at Barangay Mabini - J. Rizal, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	14,699,979.91		14,699,979.91	Construction (Completion)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0033	Construction (Completion) of Multipurpose Building at Pedro P. Cruz Elementary School, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,990.09		19,599,990.09	Construction (Completion)
22OB0035	Construction (Completion) of Nasyon ng Kabataan (Male) at Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	11,759,996.25		11,759,996.25	Construction (Completion)
22OB0095	Construction of Drainage System Including Laterals at Brgy. Sta. Ana, Pateros, Metro Manila	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,841.24		19,599,841.24	Construction
22OB0096	Construction of Drainage System Including Laterals at Brgy. Sto. Rosario Kanluran, Pateros Metro Manila	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,743.94		19,599,743.94	Construction
22OB0114	Construction of Road Network at Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	5,879,440.01		5,879,440.01	Construction
22OB0121	Rehabilitation of Road at Brgy. Ligid Tipas, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	29,399,673.28		29,399,673.28	Rehabilitation
22OB0122	Rehabilitation of Road at Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,544.81		19,599,544.81	Rehabilitation
22OB0134	Construction of Multi-Purpose Building at Brgy. Calzada, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	29,399,770.53		29,399,770.53	Construction
22OB0142	Rehabilitation of Road and Drainage at Barangay San Miguel, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,177.94		19,599,177.94	Rehabilitation
22OB0169	Rehabilitation of Road and Drainage at Barangay South Signal, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	24,499,639.57		24,499,639.57	Rehabilitation
22OB0170	Rehabilitation of Road at Barangay Central Signal, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	9,799,567.01		9,799,567.01	Rehabilitation
22OB0181	Construction of Regional Engineering Unit-NCR Building, Camp Bagong Diwa, Bicutan, Taguig City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,971.90		19,599,971.90	Construction
22OB0182	of Security and Escort Battalion Administration Building, Fort Andres Bonifacio	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,610.15		19,599,610.15	Construction
22OB0205	Construction of Multi-purpose Building (Building 1) at Marikina Polytechnic			07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	14,699,783.10		14,699,783.10	Construction
22OB0208	Rehabilitation of Road Network Including Laterals, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	9,799,509.42		9,799,509.42	Rehabilitation
22OB0209	Rehabilitation of Road Network, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	26,459,661.57		26,459,661.57	Rehabilitation
22OB0210	Rehabilitation of Road Network, Barangay Fortune, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	6,859,958.23		6,859,958.23	Rehabilitation
22OB0211	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,599,377.54		19,599,377.54	Rehabilitation
22OB0212	Rehabilitation of Road Network, Barangay Nangka, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	17,635,154.62		17,635,154.62	Rehabilitation
22OB0213	Rehabilitation of Road Network, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	29,395,404.69		29,395,404.69	Rehabilitation
22OB0215	Rehabilitation of La Consolacion Drainage System, Barangay Parang, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	29,399,622.94		29,399,622.94	Rehabilitation
22OB0219	Construction of Multi-Purpose Building (Materials Recovery Facility Building), Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,598,472.72		19,598,472.72	Construction
22OB0225	Construction of Multi-Purpose Building, Goodrich Subdivision, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	07-Dec-21	28-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	19,799,922.68		19,799,922.68	Construction
22OB0002	Construction of San Luis Batis Pumping Station, Brgy. Batis, San Juan City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	94,568,883.13		94,568,883.13	Construction
22OB0026	Improvement of Maytunas Creek, Mandaluyong City (Phase 1)	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	45,079,586.32		45,079,586.32	Improvement
22OB0045	Construction of Multi-Purpose Building at Sanctuary Center (IACAT), Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	48,999,990.22		48,999,990.22	Construction
22OB0092	Construction / Improvement of Roads and Drainage System Along Bagong Calzada St. Pateros Metro Manila	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	72,374,706.30		72,374,706.30	Construction
22OB0098	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package I)	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	48,999,880.29		48,999,880.29	Construction
22OB0099	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package II)	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	48,999,945.04		48,999,945.04	Construction
22OB0166	Completion of Academic Building, PAICOE, Legazpi Compound, Fort Bonifacio, Taguig City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	35,279,781.52		35,279,781.52	Completion
22OB0171	Construction of Multi-Level Multi-Purpose Building at Barangay Central Bicutan, Taguig City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	34,299,856.56		34,299,856.56	Construction
22OB0175	Construction of Cyber Battalion and Network Enterprise Technology Battalion Admin Building with Parking and Outside Development, Taguig City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	48,999,855.67		48,999,855.67	Construction
22OB0198	Rehabilitation of Road Dike at Barangay Malanday, Marikina City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	48,999,627.93		48,999,627.93	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0199	Construction of Multi-Purpose Building of Amang Rodriguez Memorial Medical Center, Brgy. Sto. Niño, Marikina City (Phase 1)	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	49,499,895.78		49,499,895.78	Construction
22OB0207	Improvement of Road, Second District, Marikina City	Construction	Public Bidding	07-Dec-21	29-Dec-21	16-Feb-22	21-Feb-22	GAA 2022	34,299,938.23		34,299,938.23	Improvement
22OB0173	Construction of 10-Storey Staff Officers Quarters (Phase II), HPA, Fort Bonifacio, Taguig City	Construction	Public Bidding	20-Jan-22	10-Feb-22	25-Feb-22	01-Mar-22	GAA 2022	57,899,677.87		57,899,677.87	Construction
22OB0302	Rehabilitation of Road, Eusebio Avenue, Pasig City	Construction	Public Bidding	20-Jan-22	10-Feb-22	25-Feb-22	01-Mar-22	GAA 2022	39,199,750.87		39,199,750.87	Rehabilitation
22OB0304	Rehabilitation of Road, Meralco Avenue, Pasig City	Construction	Public Bidding	20-Jan-22	10-Feb-22	25-Feb-22	01-Mar-22	GAA 2022	39,199,793.80		39,199,793.80	Rehabilitation
22OB0306	Rehabilitation of Road, C. Raymundo Avenue, Pasig City	Construction	Public Bidding	20-Jan-22	10-Feb-22	25-Feb-22	01-Mar-22	GAA 2022	73,499,258.71		73,499,258.71	Rehabilitation
22OB0019	A Bonifacio-A Luna Rd - K0009 + (-789) - K0009 + 000, K0009 + (-807) - K0009 + (-789)	Construction	Public Bidding	25-Jan-22	15-Feb-22	02-Mar-22	04-Mar-22	GAA 2022	4,766,466.55		4,766,466.55	Preventive Maintenance
22OB0232	Construction of Tumana Multi-Purpose Building Including Site Development, Barangay Tumana, Marikina City	Construction	Public Bidding	25-Jan-22	15-Feb-22	02-Mar-22	04-Mar-22	GAA 2022	9,799,567.74		9,799,567.74	Construction
22OB0244	Construction (Completion) of Four-Storey Building, San Juan National High School, San Juan City	Construction	Public Bidding	25-Jan-22	15-Feb-22	02-Mar-22	04-Mar-22	GAA 2022	10,779,833.15		10,779,833.15	Construction
22OB0303	Rehabilitation of Road, M. Eusebio Avenue, Pasig City	Construction	Public Bidding	25-Jan-22	15-Feb-22	02-Mar-22	04-Mar-22	GAA 2022	8,819,944.28		8,819,944.28	Rehabilitation
22OB0301	Rehabilitation of Pinalad Road, Pasig City	Construction	Public Bidding	25-Jan-22	15-Feb-22	02-Mar-22	04-Mar-22	GAA 2022	5,879,896.03		5,879,896.03	Rehabilitation
22OB0111	Upgrading of Tapayan Pumping Station, Taguig City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	510,000,000.00		510,000,000.00	Upgrading of Pumping Station
22OB0310	Pasig River Ferry Convergence Program - Desilting/Clearing of Ferry Route along Pasig River from Brgy. Nagpayong going to Brgy. San Joaquin (Phase II), Pasig City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	200,000,000.00		200,000,000.00	Pasig River Ferry Convergence Program
22OB0322	Construction of Drainage System along Sumulong Highway including laterals, Marikina City (Phase I)	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	190,000,000.00		190,000,000.00	Construction
22OB0323	Construction of Drainage System along Sumulong Highway including laterals, Marikina City (Phase II)	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	170,000,000.00		170,000,000.00	Construction
22OB0203	Pasig-Marikina River Channel Improvement Project, Contract Package No. 4-B, River Improvement Works along Upper Marikina River (Upstream of Marikina Bridge) Sta. 15+700 to Sta. 15+957 (Phase 2), Right Bank, Marikina City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	160,243,000.00		160,243,000.00	Pasig-Marikina River Channel Improvement Project
22OB0110	Upgrading of Taguig Pumping Station, Taguig City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	150,000,000.00		150,000,000.00	Upgrading of Pumping Station
22OB0127	Construction of Laguna Lake Highway Extension, (Phase 3), Taguig City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	150,000,000.00		150,000,000.00	Construction
22OB0128	Construction of Laguna Lake Highway Extension, (Phase 4), Taguig City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	150,000,000.00		150,000,000.00	Construction
22OB0129	Construction of Laguna Lake Highway Extension, (Phase 5), Taguig City	Construction	Public Bidding	27-Jan-22	17-Feb-22	02-Mar-22	07-Mar-22	GAA 2022	150,000,000.00		150,000,000.00	Construction
22OB0046	Construction of Multi-Purpose Building, Brgy. Wack Wack, Mandaluyong City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Construction
22OB0075	Rehabilitation of Pasig-Marikina River Channel, Brgy. Bagong Ilog and Brgy. Kapasigan, Pasig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Rehabilitation
22OB0093	Construction / Rehabilitation of Drainage System Along M. Almada St. And Vicinity, Pateros Metro Manila	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Construction / Rehabilitation
22OB0097	Construction of Pumping Station and Flood Control Structure at Bagumbayan River Including Upgrading of Drainage Outfall / Laterals, Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Construction
22OB0314	Bonifacio Global City to Ortigas Center Link Road Project Phase I and Phase IIA	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Road Project
22OB0161	Improvement/Construction of Slope Protection along Maricaban Creek, Taguig City, Phase II	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Improvement/Construction
22OB0315	Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifacio, Taguig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Construction
22OB0201	Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+156.00 to Sta. 5+524.80	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Improvement
22OB0202	Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+524.80 to Sta. 5+893.60	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	100,000,000.00		100,000,000.00	Improvement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0076	Rehabilitation of Pasig-Marikina River Channel, Brgy. Maybunga and Brgy. Rosario, Pasig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	96,000,000.00		96,000,000.00	Rehabilitation
22OB0077	Rehabilitation of Pasig-Marikina River Channel, Brgy. Rosario and Brgy. Manggahan, Pasig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	96,000,000.00		96,000,000.00	Rehabilitation
22OB0070	Rehabilitation of Pasig-Marikina River Channel, Sta. 1+500 - Sta. 3+1000, Pasig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	95,174,000.00		95,174,000.00	Rehabilitation
22OB0319	Construction of 5-Storey Southern Police District, SPD Quartering Facility, Taguig City	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	93,565,000.00		93,565,000.00	Construction
22OB0188	River Improvement along Marikina river, Marikina City (Package VII)	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	93,500,000.00		93,500,000.00	River Improvement
22OB0189	River Improvement along Marikina river, Marikina City (Package VIII)	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	93,500,000.00		93,500,000.00	River Improvement
22OB0190	River Improvement along Marikina river, Marikina City (Package X)	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	93,500,000.00		93,500,000.00	River Improvement
22OB0191	Riverbank Improvement along Marikina River, Marikina City, Package 1	Construction	Public Bidding	01-Feb-22	22-Feb-22	04-Mar-22	09-Mar-22	GAA 2022	93,500,000.00		93,500,000.00	River Improvement
22OB0192	Riverbank Improvement along Marikina River, Marikina City, Package 2	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	93,074,000.00		93,074,000.00	River Improvement
22OB0193	Riverbank Improvement along Marikina River, Marikina City, Package 3	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	93,000,000.00		93,000,000.00	River Improvement
22OB0194	Riverbank Improvement along Marikina River, Marikina City, Package 4	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	93,000,000.00		93,000,000.00	River Improvement
22OB0176	Construction of Enlisted Personnel Barracks (Building 1), Fort Bonifacio, Taguig City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0317	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0360	Construction of Marikina Polytechnic College Academic Multi-Purpose Building Phase 2, Marikina City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0361	Construction of Marikina Polytechnic College Academic Multi-Purpose Building Phase 3, Marikina City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0362	Construction of Marikina Polytechnic College Academic Multi-Purpose Building Phase 4, Marikina City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0363	Construction of Marikina Polytechnic College Academic Multi-Purpose Building Phase 5 (Including Site Development), Marikina City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0364	Construction of Barangay Concepcion Dos Multi-Purpose Building Including Site Development, Marikina City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	90,000,000.00		90,000,000.00	Construction
22OB0087	PPTA Rd - K0017 + 1263 - K0019 + 260, K0019 + 312 - K0021 + 736, K0021 + 743 - K0021 + 981	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	85,275,000.00		85,275,000.00	
22OB0243	Construction of Slope Protection along Salapan Creek, San Juan City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	81,000,000.00		81,000,000.00	Construction
22OB0365	Construction of Multi-Purpose Building at Nangka High School Including Site Development, Barangay Nangka, Marikina City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	80,000,000.00		80,000,000.00	Construction
22OB0309	Bank Improvement along Eastbank Road, Manggahan Floodway, Pasig City (Phase 2)	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	75,000,000.00		75,000,000.00	Bank Improvement
22OB0094	Construction of Drainage Outfall Including Laterals At Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	75,000,000.00		75,000,000.00	Construction
22OB0312	Bank Improvement / Protection Along Pateros River (Phase XIII), Brgy. Ususan, Pateros, Metro Manila	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	75,000,000.00		75,000,000.00	Bank Improvement / Protection
22OB0313	Bank Improvement / Protection Along Pateros River, Facing Downstream (Phase XIV), Brgy. Ususan, Pateros, Metro Manila	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	75,000,000.00		75,000,000.00	Bank Improvement / Protection
22OB0350	Construction of Multi-Purpose Building, Barangay Concepcion Dos, Marikina City (Nacida Incubator Facility)	Construction	Public Bidding	03-Feb-22	24-Feb-22	07-Mar-22	11-Mar-22	GAA 2022	75,000,000.00		75,000,000.00	Construction
22OB0366	Construction of Multi-Purpose Building, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	75,000,000.00		75,000,000.00	Construction
22OB0321	Pasig-Marikina River Channel Improvement Project, Phase V, Contract Package 9 - Construction of Mandalay Pumping Station and Associated Works, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	73,891,000.00		73,891,000.00	Improvement Project
22OB0316	Construction of HHSG PA Administration Building - Phase 1 with Parking and Ground Development, Fort Bonifacio, Taguig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	72,000,000.00		72,000,000.00	Construction
22OB0016	Rehabilitation of Maytunas Creek, Barangay Maytunas, San Juan City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	70,000,000.00		70,000,000.00	Rehabilitation