



Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE DISTRICT ENGINEER

Nueva Vizcaya 1st District Engineering Office

Bayombong, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FOR FY 2021 CIVIL WORKS													
Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
II-NV1-21-02-001 DA	Concreting of Brgy. Bakir to Barangay Sta. Lucia FMR Brgy. Bakir and Brgy. Sta. Lucia, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	December 29, 2020-January 8, 2021	January 19, 2021	February 22, 2021	March 3, 2021	GAA/D.A FY 2020	9,950,000.00	-	9,950,000.00	Concreting of 665 m. x 5.00 m x 200 mm thick PCPP carriageway with gravel shoulder on both sides & rubble concrete slope protection
II-NV1-21-02-001 DA	Concreting of Sitio Calututan to Brgy. Lantap FMR, Brgy. Lantap, Bagabag Nueva Vizcaya	Construction Section	No	Competitive Bidding	December 29, 2020-January 8, 2021	January 19, 2021	February 22, 2021	March 3, 2021	GAA/D.A FY 2020	9,950,000.00	-	9,950,000.00	Concreting of 0.440 km. x 5.00 m x 200 mm thick PCPP with gravel Shoulder and slope protection works
II-NV1-21-02-001 DA	Concreting of Brgy. Gannib to Brgy. Careb FMR, Brgy. Gannib and Brgy. Careb, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	December 29, 2020-January 8, 2021	January 19, 2021	February 22, 2021	March 3, 2021	GAA/D.A FY 2020	9,950,000.00	-	9,950,000.00	Concreting of 0.960 km. x 5.00 m x 200 mm thick slab carriageway with PCPP shoulder on both sides and thermoplastic pavement marking
II-NV1-21-02-001 DA	Concreting og Brgy. Villarina to Brgy. Sta Lucia FMR, Brgy. Villarina and Brgy. Sta. Lucia, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	December 29, 2020-January 8, 2021	January 19, 2021	March 4, 2021	March 12, 2021	GAA/D.A FY 2020	9,950,000.00	-	9,950,000.00	Concreting of 920 m x 5.00 m x 200 mm thick PCPP with gravel shoulder on both side & rubble concrete slope protection
II-NV1-21-02-001 DA	Concreting of Brgy. Baretbet to Brgy. Pogonsino FMR, Brgy. Baretbet and Brgy. Pogonsino, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	December 29, 2020-January 8, 2021	January 19, 2021	February 22, 2021	March 3, 2021	GAA/D.A FY 2020	9,950,000.00	-	9,950,000.00	Concreting of 1.11 km. x 5.00 m x 200 mm thick PCPP with gravel shoulder slope protection works and concrete curb
300104220343000	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-purpose Building, Barangay Lantap, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 6-14, 2021	January 26, 2021	February 15, 2021	February 16, 2021	GAA FY 2021	1,980,000.00	-	1,980,000.00	Construction of 10.80 m x 10.00 m Stage to exclude lighting fixtures
300104220361000	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-purpose Building, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 6-14, 2021	January 26, 2021	-	-	GAA FY 2021	2,970,000.00	-	2,970,000.00	Construction of 12.60 m x 20.10 m Multi-purpose Building to include plastering, painting and electrical fixtures